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15-Jun-12 19-Aug-12

17/8

External Works
10/7

Gym Wing internal Works Comp.

3/8

Boiler Wing Internal Works Comp.

11/8

Ground Floor

11/8

1st  Floor

11/8

2nd Floor

4/8

Roofing

18/8

Elevations

11/8

3rd Floor

8/20 - 9/4

Final Cleaning

15/6 - 19/8

Summer 2012

15/6

NTP

15/6

NTP

1/11

Final Acceptance

1/10

Preliminary Acceptance

19/6 - 18/8

Summer 2013
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19/8 - 3/9

Final Cleaning

31/7

Ground Floor

26/7

1st Floor

13/8

2nd Floor

9/8

3rd Floor

Sep 12 - Jun 13

School Activities

William H. Seward Elementary School Project

Time Intervals/Contractual 
milestones are drawn as 

stated in the specs
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