
Activity ID Activity Name Original
Duration

Start Finish

NSH MasteNSH Master Schedule 1-05-16 Subcontractor 786d Jan-30-14 A Mar-02-17

MilestonesMilestones 786d Jan-30-14 Mar-02-17

2 Vertical Construcion 0d Feb-03-15*
3 Garage/Liner/Hotel Top Out 0d Feb-03-15
5 North Tower Crane Removal 0d May-01-15
4 North Tower Top Out 0d May-19-15
7 South Tower Top Out 0d Jun-25-15
14 North Tower Dry in Substantial Completion 0d Jul-29-15
8 South Tower Crane Removal 0d Sep-18-15
15 South Tower Dry in Substantial Completion 0d Sep-18-15
17 South Tower Skins Substantial Completion 0d Nov-20-15
13 MiraSeal Change Order 0d Dec-16-15*
16 North Tower Skins Substantial Completion 0d Dec-17-15
10 Interior Permit 0d Feb-01-16*
11 MEP Permits 6d Feb-01-16 Feb-08-16
12 Permanent Power 0d May-02-16*
9 South Buckhoist Removal 0d Aug-24-16
6 North buckhoist Removal 0d Sep-08-16

Hotel MilestoHotel Milestones 740d Jan-30-14 Dec-28-16
20 Hotel FF&E Unit Selections 0d Jan-30-14
21 Hotel FF&E Common area Selections 0d Jan-30-14
22 Hotel Unit Flooring Selections 0d Jan-30-14
23 Hotel Common area Flooring Selections 0d Jan-30-14
24 Hotel Bath tile Selections 0d Jan-30-14
25 Hotel Unit Sink Selection 0d Jan-30-14
26 Hotel Unit Wall Covering Selections 0d Jan-30-14
27 Hotel Unit Lighting 0d Jan-30-14
28 DAS System 0d Jan-30-14
29 Hotel Common Area Wall Covering Selections 0d Jan-30-14
19 Hotel Elevator Finishes 0d Dec-23-15*
30 2-4 floor FF&E 0d Nov-22-16
31 Hotel Substantial Comp 0d Dec-28-16

Residential MResidential Milestones 786d Jan-30-14 Mar-02-17
34 Flooring Selections 0d Jan-30-14
35 Unit Lighting 0d Jan-30-14
36 Paint Colors 0d Jan-30-14
37 Common Area Furniture 0d Jan-30-14
41 DAS System 0d Jan-30-14
42 Cell Carrier Roof antennas 0d Jan-30-14
43 Low Voltage/provider finalization 0d Jan-30-14
33 Residentail Elevator Selections 0d Dec-23-15*
38 North Tower Substantial Completetion 0d Apr-12-16
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Mar-0

Mar-0

Vertical Construcion
Garage/Liner/Hotel Top Out

North Tower Crane Removal
North Tower Top Out

South Tower Top Out
North Tower Dry in Substantial Completion

South Tower Crane Removal
South Tower Dry in Substantial Completion

South Tower Skins Substantial Completion
MiraSeal Change Order
North Tower Skins Substantial Completion

Interior Permit
MEP Permits

Permanent Power
South Buckhoist Removal

North buckhoist Removal
Dec-28-16, Ho

Hotel FF&E Unit Selections
Hotel FF&E Common area Selections
Hotel Unit Flooring Selections
Hotel Common area Flooring Selections
Hotel Bath tile Selections
Hotel Unit Sink Selection
Hotel Unit Wall Covering Selections
Hotel Unit Lighting
DAS System
Hotel Common Area Wall Covering Selections

Hotel Elevator Finishes
2-4 floor FF&E

Hotel Substan
Mar-0

Flooring Selections
Unit Lighting
Paint Colors
Common Area Furniture
DAS System
Cell Carrier Roof antennas
Low Voltage/provider finalization

Residentail Elevator Selections
North Tower Substantial Completetion

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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39 South Tower Floors 3-8 and amenity center(assumes we can solve for elevators not going 0d Apr-12-16
40 South Tower Substantial Completetion 0d Mar-02-17

Exterior MileExterior Milestones 0d Jan-30-14 Jan-30-14
45 17th floor canopy finish selections 0d Jan-30-14
46 Porte Cochere lighting selections 0d Jan-30-14
47 Porte Cochere Paver Selections 0d Jan-30-14
48 Plaza paver selections 0d Jan-30-14
49 Plaza Lighting Selections 0d Jan-30-14

StructureStructure 257d Feb-03-15 A Feb-05-16

PodiumPodium 257d Feb-03-15 A Feb-05-16
52 1st Floor Columns 7d Feb-03-15 A Feb-11-15 A
53 1st Floor Partial Slab on Grade 40d Feb-03-15 Mar-30-15
54 2nd Floor Sturcture 60d Feb-12-15 A May-06-15 
55 3rd Floor Structure 46d Apr-01-15 A Jun-04-15 A
56 4th Floor Structure 49d Apr-28-15 A Jul-06-15 A
57 5th Floor Structure 27d Jun-19-15 A Jul-27-15 A
58 6th Floor Structure 29d Jul-14-15 A Aug-21-15 A
59 7th Floor Structure 29d Aug-10-15 A Sep-18-15 A
60 8th Floor Structure 30d Sep-07-15 A Oct-16-15 A
61 Pool and Amenity Area Walls 15d Dec-02-15 A Mar-26-15
62 Slab on Metal Deck 10d Jan-25-16 Feb-05-16

North Tower North Tower Structure 218d Feb-03-15 A Dec-09-15
67 12th Floor Structure 15d Feb-03-15 Feb-23-15
68 13th Floor Structure 17d Feb-16-15 Mar-10-15
69 14th Floor Structure 15d Feb-27-15 Mar-19-15
70 15th Floor Structure 16d Mar-12-15 Apr-02-15
71 16th Floor Structure 16d Mar-26-15 Apr-16-15
72 17th Floor Structure 16d Apr-09-15 Apr-30-15
73 Roof Structure 18d Apr-23-15 May-18-15
64 9th Floor Structure 20d Oct-14-15 A Nov-10-15 A
65 10th Floor Structure 16d Nov-04-15 A Nov-25-15 A
66 11th Floor Strucure 13d Nov-19-15 A Dec-09-15 A

South Tower South Tower Structure 101d Feb-03-15 Jun-24-15
75 9th Floor Structure 22d Feb-03-15 Mar-04-15
76 10th Floor Structure 28d Feb-20-15 Mar-31-15
77 11th Floor Strucure 22d Mar-16-15 Apr-14-15
78 12th Floor Structure 24d Apr-02-15 May-05-15
79 13th Floor Structure 24d Apr-23-15 May-27-15
80 Roof Structure 29d May-14-15 Jun-24-15

ExteriorsExteriors 447d Feb-03-15 A Nov-02-16

FramingFraming 187d Feb-03-15 A Oct-23-15
PodiumPodium 160d Mar-12-15 A Oct-23-15
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South Tower Floors 3-8 and amenity center(as
South 

Jan-30-14, Exterior Milestones
17th floor canopy finish selections
Porte Cochere lighting selections
Porte Cochere Paver Selections
Plaza paver selections
Plaza Lighting Selections

Feb-05-16, Structure

Feb-05-16, Podium
1st Floor Columns

1st Floor Partial Slab on Grade
2nd Floor Sturcture

3rd Floor Structure
4th Floor Structure

5th Floor Structure
6th Floor Structure

7th Floor Structure
8th Floor Structure

Slab on Metal Deck
Dec-09-15, North Tower Structure

12th Floor Structure
13th Floor Structure
14th Floor Structure

15th Floor Structure
16th Floor Structure

17th Floor Structure
Roof Structure

9th Floor Structure
10th Floor Structure

11th Floor Strucure
Jun-24-15, South Tower Structure

9th Floor Structure
10th Floor Structure

11th Floor Strucure
12th Floor Structure

13th Floor Structure
Roof Structure

Nov-02-16, Exteriors

Oct-23-15, Framing
Oct-23-15, Podium
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Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
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90 7th  Floor Framing 15d Mar-12-15 Apr-02-15
84 1st Floor Framing 15d Mar-31-15 Apr-20-15
85 2nd Floor Framing 15d Jun-23-15 A Jul-13-15 A
86 3rd  Floor Framing 15d Jul-14-15 A Aug-03-15 A
87 4th Floor Framing 15d Aug-10-15 A Aug-28-15 A
88 5th Floor Framing 15d Sep-07-15 A Sep-25-15 A
89 6th Floor Framing 15d Oct-05-15 A Oct-23-15 A

North TowerNorth Tower 110d Feb-03-15 Jul-07-15
92 8th  Floor Framing 10d Feb-03-15 Feb-16-15
93 9th Floor Framing 10d Feb-24-15 Mar-09-15
94 10th Floor Framing 10d Mar-11-15 Mar-24-15
95 11th Floor Framing 10d Mar-20-15 Apr-02-15
96 12th Floor Framing 10d Apr-03-15 Apr-16-15
97 13th Floor Framing 10d Apr-17-15 Apr-30-15
98 14th Floor Framing 10d May-01-15 May-14-15
99 15th Floor Framing 10d May-19-15 Jun-02-15
100 16th Floor Framing 10d Jun-03-15 Jun-16-15
101 17th Floor Framing 10d Jun-17-15 Jun-30-15
102 Parapit Framing 5d Jul-01-15 Jul-07-15

South TowerSouth Tower 105d Apr-01-15 Aug-26-15
104 8th  Floor Framing 15d Apr-01-15 Apr-21-15
105 9th Floor Framing 15d Apr-15-15 May-05-15
106 10th Floor Framing 15d May-06-15 May-27-15
107 11th Floor Framing 15d May-28-15 Jun-17-15
108 12th Floor Framing 15d Jun-25-15 Jul-15-15
109 13th Floor Framing 15d Jul-16-15 Aug-05-15
110 Parapit Framing/Mansard Structure 15d Aug-06-15 Aug-26-15

Dry-inDry-in 222d Mar-17-15 A Jan-29-16

PodiumPodium 210d Mar-26-15 A Jan-15-16
Ground LevelGround Level 55d Apr-21-15 Jul-07-15
114 Exterior Sheathing 15d Apr-21-15 May-11-15
115 Air Barrier 10d May-12-15 May-26-15
116 Storeront/Curtainwall 20d May-27-15 Jun-23-15
117 Caulking 10d Jun-24-15 Jul-07-15

Floors 2 - 4Floors 2 - 4 65d Aug-31-15 A Oct-19-15
119 Exterior Sheathing 20d Aug-31-15 A Sep-28-15 A
120 Air Barrier 15d Sep-29-15 A Oct-19-15 A
121 Windows 25d Oct-20-15 A Feb-09-15
122 Primary Caulking 5d Nov-24-15 A Feb-10-15
123 Seal 5th and 6th Floor Penetrations 5d Nov-24-15 A Feb-10-15

Floors 5 -7Floors 5 -7 210d Mar-26-15 A Jan-15-16
129 Seal 8th Floor Penetrations 5d Mar-26-15 Apr-02-15
125 Exterior Sheathing 20d Oct-26-15 A Feb-06-15
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7th  Floor Framing
1st Floor Framing

2nd Floor Framing
3rd  Floor Framing

4th Floor Framing
5th Floor Framing

6th Floor Framing
Jul-07-15, North Tower

8th  Floor Framing
9th Floor Framing

10th Floor Framing
11th Floor Framing

12th Floor Framing
13th Floor Framing

14th Floor Framing
15th Floor Framing

16th Floor Framing
17th Floor Framing
Parapit Framing

Aug-26-15, South Tower
8th  Floor Framing

9th Floor Framing
10th Floor Framing

11th Floor Framing
12th Floor Framing

13th Floor Framing
Parapit Framing/Mansard Structure

Jan-29-16, Dry-in
Jan-15-16, Podium

Jul-07-15, Ground Level
Exterior Sheathing

Air Barrier
Storeront/Curtainwall

Caulking
Oct-19-15, Floors 2 - 4

Exterior Sheathing
Air Barrier

Jan-15-16, Floors 5 -7
Seal 8th Floor Penetrations
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Remaining Level of Effort
Actual Level of Effort
Actual Work
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126 Air Barrier 15d Nov-09-15 A Feb-19-15
127 Windows 25d Nov-16-15 A Mar-09-15
128 Primary Caulking 20d Dec-23-15 A Apr-02-15
130 8th Floor Terrace/Patio/Pool MiraSeal 15d Dec-23-15 Jan-15-16

North TowerNorth Tower 95d Mar-17-15 Jul-28-15
Floors 8 - 12Floors 8 - 12 45d Mar-17-15 May-18-15
133 Exterior Sheathing 35d Mar-17-15 May-04-15
134 Air Barrier 35d Mar-24-15 May-11-15
135 Windows 25d Mar-31-15 May-04-15
136 Primary Caulking 10d May-05-15 May-18-15
137 Seal 13th and 14th Floor Penetrations 5d May-12-15 May-18-15

Floors 13 - 17Floors 13 - 17 47d May-22-15 Jul-28-15
139 Exterior Sheathing 35d May-22-15 Jul-10-15
140 Air Barrier 35d Jun-01-15 Jul-17-15
141 Windows 25d Jun-08-15 Jul-10-15
143 North Tower TPO Roofing 15d Jul-08-15 Jul-28-15
142 Primary Caulking 10d Jul-13-15 Jul-24-15

South TowerSouth Tower 181d May-13-15 Jan-29-16
Floors 8 - 10Floors 8 - 10 181d May-13-15 Jan-29-16
147 Exterior Sheathing 15d May-13-15 Jun-03-15
148 Air Barrier 15d May-20-15 Jun-10-15
149 Windows 25d May-28-15 Jul-01-15
150 Primary Caulking 5d Jul-02-15 Jul-08-15
151 Seal 11th and 12th Floor Penetrations 5d Jul-02-15 Jul-08-15
146 Begin Scaffolding 10d Jan-18-16 Jan-29-16

Floors 11 - 13Floors 11 - 13 40d Jul-23-15 Sep-17-15
153 Exterior Sheathing 15d Jul-23-15 Aug-12-15
154 Air Barrier 15d Jul-30-15 Aug-19-15
155 Windows 25d Aug-06-15 Sep-10-15
157 South Tower TPO Roofing 15d Aug-27-15 Sep-17-15
156 Primary Caulking 5d Sep-11-15 Sep-17-15

VeneerVeneer 181d Apr-02-15 Dec-16-15

MasonryMasonry 60d Apr-02-15 Jun-26-15
160 North 20th Avenue Precast/Brick 10d Apr-02-15 Apr-16-15
161 West 21st Avenue Precast/Brick 20d Apr-02-15 Apr-30-15
162 South Grand Avenue Brick 10d Apr-30-15 May-14-15
163 West Plaza Precast/Brick 20d Apr-30-15 May-29-15
164 West Broadway Precast/Brick 20d May-29-15 Jun-26-15

EIFS & CaulkEIFS & Caulking 171d Apr-16-15 Dec-16-15
PodiumPodium 70d Apr-16-15 Jul-24-15
167 North 20th Avenue Elevation 15d Apr-16-15 May-07-15
168 West 21st Avenue Elevation 8d Apr-30-15 May-12-15
170 South Grand Avenue Elevation 8d May-14-15 May-27-15
172 South Alley Elevation 20d May-27-15 Jun-24-15
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8th Floor Terrace/Patio/Pool MiraSeal
Jul-28-15, North Tower

May-18-15, Floors 8 - 12
Exterior Sheathing
Air Barrier

Windows
Primary Caulking
Seal 13th and 14th Floor Penetrations

Jul-28-15, Floors 13 - 17
Exterior Sheathing
Air Barrier

Windows
North Tower TPO Roofing
Primary Caulking

Jan-29-16, South Tower
Jan-29-16, Floors 8 - 10

Exterior Sheathing
Air Barrier

Windows
Primary Caulking
Seal 11th and 12th Floor Penetrations

Begin Scaffolding
Sep-17-15, Floors 11 - 13

Exterior Sheathing
Air Barrier

Windows
South Tower TPO Roofing
Primary Caulking

Dec-16-15, Veneer
Jun-26-15, Masonry

North 20th Avenue Precast/Brick
West 21st Avenue Precast/Brick

South Grand Avenue Brick
West Plaza Precast/Brick

West Broadway Precast/Brick
Dec-16-15, EIFS & Caulking

Jul-24-15, Podium
North 20th Avenue Elevation
West 21st Avenue Elevation

South Grand Avenue Elevation
South Alley Elevation

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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169 West Plaza Area Elevation 10d May-29-15 Jun-12-15
173 North Alley Elevation 15d Jun-10-15 Jul-01-15
171 West Broadway Elevation 20d Jun-26-15 Jul-24-15

North TowerNorth Tower 100d Jul-27-15 Dec-16-15
175 West Broadway Elevation 30d Jul-27-15 Sep-07-15
176 North Side 20th Avenue Elevation 35d Jul-27-15 Sep-14-15
177 South Side 20th Avenue Elevation 30d Sep-15-15 Oct-26-15
178 East Alley Elevation 35d Oct-27-15 Dec-16-15

South TowerSouth Tower 45d Sep-18-15 Nov-19-15
180 North 20th Avenue Elevation 10d Sep-18-15 Oct-01-15
181 West Broadway Elevation 5d Sep-18-15 Sep-24-15
182 West Plaza Elevation 10d Oct-02-15 Oct-15-15
183 West 21st Avenue Elevation 15d Oct-02-15 Oct-22-15
184 South Grand Avenue Elevation 10d Oct-23-15 Nov-05-15
185 East Alley Elevation 20d Oct-23-15 Nov-19-15

Swimming PoSwimming Pool - 8th Floor 33d Jan-18-16 Mar-02-16
187 Piping Rough-in 5d Jan-18-16 Jan-22-16
188 Prep for Gunite 5d Jan-25-16 Jan-29-16
189 Gunite Installation 3d Feb-01-16 Feb-03-16
190 Pool Coatings 10d Feb-04-16 Feb-17-16
191 Pool Equipment/Pumps 10d Feb-18-16 Mar-02-16

Hardscape/LHardscape/Landscape 294d Sep-08-15 Nov-02-16
195 Division to Porte Cochere 15d Sep-08-15 Sep-28-15
193 20th Avenue 20d Sep-15-15 Oct-12-15
196 Porte Cochere 15d Sep-25-15 Oct-15-15
194 21st up to Plaza 20d Oct-23-15 Nov-19-15
198 Plaza 30d Sep-22-16 Nov-02-16
197 Porte chochere to Plaza 15d Oct-06-16 Oct-26-16

InteriorsInteriors 786d Jan-30-14 A Mar-01-17

ElevatorsElevators 718d Jan-30-14 A Nov-23-16

HotelHotel 653d Jan-30-14 A Aug-23-16
Elevator 5Elevator 5 633d Jan-30-14 A Jul-26-16
205 Cab and Entrances Lead Time 60d Jan-30-14 Apr-23-14
204 Install Motor above 9th floor 1d Oct-28-15 A Oct-28-15 A
203 Shop Drawings 0d Nov-12-15 A
206 Install Elevator 60d May-02-16 Jul-26-16

Elevators 1&Elevators 1&2 208d Oct-28-15 A Aug-23-16
209 Install Motor above 9th floor 1d Oct-28-15 A Oct-28-15 A
208 Shop Drawings 20d Dec-23-15* Jan-22-16
210 Cab and Entrances Lead Time 80d Jan-25-16 May-13-16
211 Install Elevator 70d May-16-16 Aug-23-16

North TowerNorth Tower 663d Jan-30-14 Sep-07-16
Elevators 3&Elevators 3&4 663d Jan-30-14 Sep-07-16
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West Plaza Area Elevation
North Alley Elevation

West Broadway Elevation
Dec-16-15, North Tower

West Broadway Elevation
North Side 20th Avenue Elevation

South Side 20th Avenue Elevation
East Alley Elevation

Nov-19-15, South Tower
North 20th Avenue Elevation

West Broadway Elevation
West Plaza Elevation
West 21st Avenue Elevation

South Grand Avenue Elevation
East Alley Elevation

Mar-02-16, Swimming Pool - 8th Floor
Piping Rough-in
Prep for Gunite
Gunite Installation

Pool Coatings
Pool Equipment/Pumps

Nov-02-16, Hardsca
Division to Porte Cochere

20th Avenue
Porte Cochere

21st up to Plaza
Plaza

Porte chochere to Pla
Mar-0

Nov-23-16, Elevat
Aug-23-16, Hotel

Jul-26-16, Elevator 5
Cab and Entrances Lead Time

Install Motor above 9th floor
Shop Drawings

Install Elevator
Aug-23-16, Elevators 1&2

Install Motor above 9th floor
Shop Drawings

Cab and Entrances Lead Time
Install Elevator

Sep-07-16, North Tower
Sep-07-16, Elevators 3&4

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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215 Install Motor above north roof 2d Jan-30-14 Jan-31-14
214 Shop Drawings 20d Dec-23-15* Jan-22-16
216 Cab and Entrances Lead Time 60d Jan-25-16 Apr-15-16
217 Install Elevator 90d May-02-16 Sep-07-16

South TowerSouth Tower 718d Jan-30-14 A Nov-23-16
Elevator 6Elevator 6 277d Oct-15-15 A Nov-16-16
221 Install Motor above 9th floor 2d Oct-15-15 A Oct-16-15 A
220 Shop Drawings 20d Dec-23-15* Jan-22-16
222 Cab and Entrances Lead Time 12d Jan-25-16 Feb-09-16
223 Install Elevator 60d Aug-24-16 Nov-16-16

Elevators 7&Elevators 7&8 653d Jan-30-14 Aug-23-16
226 Install Motor above South roof 2d Jan-30-14 Jan-31-14
225 Shop Drawings 20d Dec-23-15* Jan-22-16
227 Cab and Entrances Lead Time 60d Jan-25-16 Apr-15-16
228 Install Elevator 80d May-02-16 Aug-23-16

Elevator 9Elevator 9 718d Jan-30-14 Nov-23-16
231 Install Motor above South roof 2d Jan-30-14 Jan-31-14
230 Shop Drawings 20d Dec-23-15* Jan-22-16
232 Cab and Entrances Lead Time 60d Jan-25-16 Apr-15-16
233 Install Elevator 65d Aug-24-16 Nov-23-16

HotelHotel 484d Feb-03-15 Dec-27-16

BasementBasement 169d Mar-31-15 Nov-24-15
236 Cut Slab for showers and dishwasher 5d Mar-31-15 Apr-06-15
237 Add Sump 10d Apr-07-15 Apr-20-15
238 Underslab rough in laundry area 10d Apr-07-15 Apr-20-15
239 Underslab inspection 2d Apr-21-15 Apr-22-15
240 Finish Slab-on-grade 5d Apr-23-15 Apr-29-15
241 Framing 15d Apr-30-15 May-20-15
242 Plumbing Rough-in 8d May-21-15 Jun-02-15
243 Fire Sprinkler Rough-in 5d May-21-15 May-28-15
244 HVAC Rough-in 5d Jun-03-15 Jun-09-15
245 Electrical Rough-in 10d Jun-03-15 Jun-16-15
246 Inspection 2d Jun-17-15 Jun-18-15
247 Insulation 3d Jun-19-15 Jun-23-15
248 Hang Drywall 10d Jun-24-15 Jul-07-15
249 Finish Drywall 8d Jul-08-15 Jul-17-15
250 Hang Doors 3d Jul-20-15 Jul-22-15
251 Prime Paint/Paint doors and frames 5d Jul-23-15 Jul-29-15
252 Ceiling Grid 10d Jul-30-15 Aug-12-15
253 In ceiling rough in 10d Aug-13-15 Aug-26-15
254 Inspection 2d Aug-27-15 Aug-28-15
255 drywall touch-up 2d Aug-31-15 Sep-02-15
256 Tile bathroom 5d Sep-03-15 Sep-09-15
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Install Motor above north roof
Shop Drawings

Cab and Entrances Lead Time
Install Elevator

Nov-23-16, South 
Nov-16-16, Elevato

Install Motor above 9th floor
Shop Drawings

Cab and Entrances Lead Time
Install Elevator

Aug-23-16, Elevators 7&8
Install Motor above South roof

Shop Drawings
Cab and Entrances Lead Time

Install Elevator
Nov-23-16, Elevat

Install Motor above South roof
Shop Drawings

Cab and Entrances Lead Time
Install Elevator

Dec-27-16, Ho
Nov-24-15, Basement

Cut Slab for showers and dishwasher
Add Sump
Underslab rough in laundry area
Underslab inspection
Finish Slab-on-grade

Framing
Plumbing Rough-in
Fire Sprinkler Rough-in

HVAC Rough-in
Electrical Rough-in
Inspection
Insulation

Hang Drywall
Finish Drywall
Hang Doors
Prime Paint/Paint doors and frames

Ceiling Grid
In ceiling rough in
Inspection
drywall touch-up
Tile bathroom

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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257 Ceiling Tile 5d Sep-10-15 Sep-16-15
258 Flooring 5d Sep-17-15 Sep-23-15
259 Rough Clean 1d Sep-24-15 Sep-24-15
260 Final Paint 5d Sep-25-15 Oct-01-15
261 Electrical Finishes 5d Oct-02-15 Oct-08-15
262 HVAC finishes 1d Oct-09-15 Oct-09-15
263 Laundry Equipment 10d Oct-12-15 Oct-23-15
264 Base 2d Oct-26-15 Oct-27-15
265 Clean 5d Oct-28-15 Nov-03-15
266 Punch 10d Nov-04-15 Nov-17-15
267 Final Clean 5d Nov-18-15 Nov-24-15

1st Floor Lob1st Floor Lobby and Restaurant 246d Apr-21-15 Apr-07-16
Underslab RUnderslab Rough-in 35d Apr-21-15 Jun-09-15
270 Under Slab 10d Apr-21-15 May-04-15
271 under slab inspection 2d Apr-30-15 May-01-15
272 Pour Steel post peir 5d May-05-15 May-11-15
273 Set Steel 15d May-12-15 Jun-02-15
274 Pour Slab 5d Jun-03-15 Jun-09-15

Rough-in LoRough-in Lobby 89d Jun-12-15 Oct-15-15
276 HVAC 20d Jun-12-15 Jul-09-15
277 Framing 15d Jun-26-15 Jul-16-15
280 Electrical rough in 10d Jul-10-15 Jul-23-15
279 Fire Sprinkler Rough-in 8d Jul-14-15 Jul-23-15
278 Plumbing Rough-in 5d Jul-17-15 Jul-23-15
281 Inspection 2d Jul-24-15 Jul-27-15
282 Insulation 5d Jul-28-15 Aug-03-15
283 Hang Drywall 15d Jul-31-15 Aug-20-15
284 Fire Tape Walls 2d Aug-21-15 Aug-24-15
285 Ceilings and Bulkheads 15d Aug-25-15 Sep-15-15
286 In ceiling rough-in 10d Sep-16-15 Sep-29-15
287 Inspection 2d Sep-30-15 Oct-01-15
288 Hang Ceilings and Bulkheads 10d Oct-02-15 Oct-15-15

Finish LobbyFinish Lobby 108d Oct-16-15 Mar-22-16
290 Finish Drywall 10d Oct-16-15 Oct-29-15
291 Prime 5d Oct-30-15 Nov-05-15
292 Drywall touch-up 5d Nov-06-15 Nov-12-15
293 Final Paint 5d Nov-13-15 Nov-19-15
294 Wall Covering 5d Nov-18-15 Nov-24-15
295 Rough clean 2d Nov-25-15 Nov-30-15
296 Millwork 30d Dec-01-15 Jan-14-16
297 Electrical Finishes 5d Jan-13-16 Jan-19-16
298 HVAC Finishes 5d Jan-13-16 Jan-19-16
299 Flooring 15d Jan-20-16 Feb-09-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Ceiling Tile
Flooring
Rough Clean
Final Paint
Electrical Finishes
HVAC finishes

Laundry Equipment
Base
Clean

Punch
Final Clean

Apr-07-16, 1st Floor Lobby and Restaurant
Jun-09-15, Underslab Rough-in

Under Slab
under slab inspection
Pour Steel post peir

Set Steel
Pour Slab

Oct-15-15, Rough-in Lobby
HVAC
Framing
Electrical rough in
Fire Sprinkler Rough-in
Plumbing Rough-in
Inspection
Insulation

Hang Drywall
Fire Tape Walls

Ceilings and Bulkheads
In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Mar-22-16, Finish Lobby

Finish Drywall
Prime
Drywall touch-up
Final Paint
Wall Covering
Rough clean

Millwork
Electrical Finishes
HVAC Finishes

Flooring

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

300 Plumbing Finishes 5d Feb-03-16 Feb-09-16
301 Clean 10d Feb-10-16 Feb-23-16
302 Punch 15d Feb-24-16 Mar-15-16
303 Final Clean 5d Mar-16-16 Mar-22-16

Rough-in ReRough-in Restaurant/Kitchen 97d Jun-12-15 Oct-27-15
305 HVAC 15d Jun-12-15 Jul-02-15
306 Framing 20d Jul-03-15 Jul-30-15
307 Plumbing Rough-in 15d Jul-31-15 Aug-20-15
308 Fire Sprinkler Rough-in 10d Jul-31-15 Aug-13-15
309 Electrical rough in 10d Jul-31-15 Aug-13-15
310 Inspection 2d Aug-21-15 Aug-24-15
311 Insulation 3d Aug-25-15 Aug-27-15
312 Hang Drywall 10d Aug-28-15 Sep-11-15
313 Fire Tape Wall in Restaurant 2d Sep-14-15 Sep-15-15
314 Ceilings and Bulkheads 10d Sep-14-15 Sep-25-15
315 In ceiling rough-in 10d Sep-28-15 Oct-09-15
316 Inspection 2d Oct-12-15 Oct-13-15
317 Hang Ceilings and Bulkheads 10d Oct-14-15 Oct-27-15

Finish KitchFinish Kitchen 112d Oct-28-15 Apr-07-16
319 Finish Drywall 5d Oct-28-15 Nov-03-15
320 Prime 2d Nov-04-15 Nov-05-15
321 Drywall touch-up 2d Nov-06-15 Nov-09-15
322 Paint 3d Nov-10-15 Nov-12-15
323 Tile Floor 5d Nov-13-15 Nov-19-15
324 FRP 4d Nov-20-15 Nov-25-15
325 Hang ceiling grid 2d Nov-30-15 Dec-01-15
326 Above ceiling Rough in 5d Dec-02-15 Dec-08-15
327 Hood 5d Dec-09-15 Dec-15-15
328 Fire Protection 5d Dec-16-15 Dec-22-15
329 Ceiling Tile 3d Dec-23-15 Dec-29-15
330 Kitchen Equipement 15d Dec-30-15 Jan-20-16
331 Paint Touch up 2d Jan-21-16 Jan-22-16
332 Test Kitchen Equipment 2d Jan-25-16 Jan-26-16
333 Clean 5d Jan-27-16 Feb-02-16
334 Punch 10d Feb-03-16 Feb-16-16
335 Final Inspection 2d Mar-30-16 Mar-31-16
336 Final Clean 5d Apr-01-16 Apr-07-16

Finish RestaFinish Restaurant 112d Oct-28-15 Apr-07-16
338 Finish Drywall 10d Oct-28-15 Nov-10-15
339 Prime 5d Nov-11-15 Nov-17-15
340 Drywall touch-up 5d Nov-18-15 Nov-24-15
341 Paint 5d Nov-25-15 Dec-03-15
342 Rough clean 2d Dec-04-15 Dec-07-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Plumbing Finishes
Clean

Punch
Final Clean

Oct-27-15, Rough-in Restaurant/Kitchen
HVAC

Framing
Plumbing Rough-in

Fire Sprinkler Rough-in
Electrical rough in
Inspection
Insulation

Hang Drywall
Fire Tape Wall in Restaurant
Ceilings and Bulkheads

In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Apr-07-16, Finish Kitchen

Finish Drywall
Prime
Drywall touch-up
Paint
Tile Floor
FRP
Hang ceiling grid
Above ceiling Rough in
Hood
Fire Protection
Ceiling Tile

Kitchen Equipement
Paint Touch up
Test Kitchen Equipment
Clean

Punch
Final Inspection
Final Clean
Apr-07-16, Finish Restaurant

Finish Drywall
Prime
Drywall touch-up
Paint
Rough clean

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

343 Millwork 30d Dec-08-15 Jan-21-16
344 Electrical Finishes 10d Jan-20-16 Feb-02-16
345 HVAC Finishes 5d Jan-20-16 Jan-26-16
346 Flooring 15d Feb-03-16 Feb-23-16
347 Plumbing Finishes 5d Feb-22-16 Feb-26-16
348 Clean 10d Feb-24-16 Mar-08-16
349 Punch 15d Mar-09-16 Mar-29-16
350 Final Inspection 2d Mar-30-16 Mar-31-16
351 Final Clean 5d Apr-01-16 Apr-07-16

2nd Floor2nd Floor 412d Feb-03-15 Sep-14-16
Pre Dryin RoPre Dryin Rough-in 260d Feb-03-15 Feb-10-16
354 Interior CMU 10d Feb-03-15 Feb-16-15
355 Framing 9d Feb-17-15 Feb-27-15
356 Plumbing Rough-in 8d Mar-02-15 Mar-11-15
357 Fire Sprinkler Rough-in 8d Mar-02-15 Mar-11-15
358 Inspection/water test 2d Feb-09-16 Feb-10-16

Post Dryin  RPost Dryin  Rough-in 293d Feb-11-15 Apr-05-16
360 Electrical 9d Feb-11-15 Feb-23-15
361 HVAC 9d Feb-11-15 Feb-23-15
362 Inspection 2d Feb-09-16 Feb-10-16
363 Insulation 8d Feb-11-16 Feb-22-16
364 Hang Drywall on walls and prerock for VRF and tubs 13d Feb-18-16 Mar-07-16
365 Finish Fire Rated Walls 1d Mar-08-16 Mar-08-16
366 Ceiling and Bulkhead Grid 7d Mar-09-16 Mar-17-16
367 In ceiling rough-in 6d Mar-16-16 Mar-23-16
368 Inspection 2d Mar-24-16 Mar-25-16
369 Hang Ceilings and Bulkheads 7d Mar-28-16 Apr-05-16

FinishFinish 113d Apr-06-16 Sep-14-16
371 Finish Drywall 13d Apr-06-16 Apr-22-16
372 Prime 6d Apr-21-16 Apr-28-16
373 Ceramic tile showers and tubs 13d Apr-27-16 May-13-16
374 Drywall touch-up 4d May-13-16 May-18-16
375 Paint 9d May-17-16 May-30-16
376 Wall Covering 9d May-25-16 Jun-06-16
377 Electrical Finishes 7d Jun-07-16 Jun-15-16
378 HVAC Finishes 7d Jun-07-16 Jun-15-16
379 Bathroom accessories and shower doors 7d Jun-10-16 Jun-20-16
380 Rough clean 3d Jun-21-16 Jun-23-16
381 Pre Punch Walk 3d Jun-21-16 Jun-23-16
382 Hard flooring 9d Jun-24-16 Jul-07-16
383 FF&E Vanity Granite 8d Jul-08-16 Jul-19-16
384 Sinks 5d Jul-18-16 Jul-22-16
385 Set Toilets 5d Jul-18-16 Jul-22-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Millwork
Electrical Finishes

HVAC Finishes
Flooring
Plumbing Finishes

Clean
Punch
Final Inspection
Final Clean

Sep-14-16, 2nd Floor
Feb-10-16, Pre Dryin Rough-in

Interior CMU
Framing

Plumbing Rough-in
Fire Sprinkler Rough-in

Inspection/water test
Apr-05-16, Post Dryin  Rough-in

Electrical
HVAC

Inspection
Insulation

Hang Drywall on walls and prerock for VRF and tub
Finish Fire Rated Walls
Ceiling and Bulkhead Grid
In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Sep-14-16, Finish

Finish Drywall
Prime

Ceramic tile showers and tubs
Drywall touch-up

Paint
Wall Covering
Electrical Finishes
HVAC Finishes
Bathroom accessories and shower do
Rough clean
Pre Punch Walk

Hard flooring
FF&E Vanity Granite
Sinks
Set Toilets

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

386 Carpet 9d Jul-25-16 Aug-04-16
387 Base 5d Aug-05-16 Aug-11-16
388 Clean 5d Aug-12-16 Aug-18-16
389 Punch 15d Aug-16-16 Sep-05-16
390 Final Clean 7d Sep-05-16 Sep-14-16

3rd Floor3rd Floor 432d Feb-03-15 Oct-12-16
Pre Dryin RoPre Dryin Rough-in 260d Feb-03-15 Feb-10-16
393 Interior CMU 10d Feb-03-15 Feb-16-15
394 Framing 9d Mar-02-15 Mar-12-15
395 Plumbing Rough-in 8d Mar-13-15 Mar-24-15
396 Fire Sprinkler Rough-in 8d Mar-13-15 Mar-24-15
397 Inspection/water test 2d Feb-09-16 Feb-10-16

Post Dryin  RPost Dryin  Rough-in 297d Feb-24-15 Apr-22-16
399 Electrical 9d Feb-24-15 Mar-06-15
400 HVAC 9d Feb-24-15 Mar-06-15
401 Inspection 2d Feb-09-16 Feb-10-16
402 Insulation 8d Feb-23-16 Mar-03-16
403 Hang Drywall on walls and prerock for VRF 13d Mar-08-16 Mar-24-16
404 Finish Fire Rated Walls 1d Mar-25-16 Mar-25-16
405 Ceiling and Bulkhead Grid 7d Mar-28-16 Apr-05-16
406 In ceiling rough-in 6d Apr-04-16 Apr-11-16
407 Inspection 2d Apr-12-16 Apr-13-16
408 Hang Ceilings and Bulkheads 7d Apr-14-16 Apr-22-16

FinishFinish 120d Apr-25-16 Oct-12-16
410 Finish Drywall 13d Apr-25-16 May-11-16
411 Prime 6d May-10-16 May-17-16
412 Ceramic tile showers and tubs 13d May-16-16 Jun-02-16
413 Drywall touch-up 4d Jun-02-16 Jun-07-16
414 Paint 9d Jun-06-16 Jun-16-16
415 Wall Covering 9d Jun-13-16 Jun-23-16
416 Electrical Finishes 7d Jun-24-16 Jul-05-16
417 HVAC Finishes 7d Jul-06-16 Jul-14-16
418 Bathroom accessories and shower doors 7d Jul-11-16 Jul-19-16
419 Rough clean 3d Jul-20-16 Jul-22-16
420 Pre Punch Walk 3d Jul-20-16 Jul-22-16
421 Hard flooring 9d Jul-25-16 Aug-04-16
422 FF&E Vanity Granite 8d Aug-05-16 Aug-16-16
423 Sinks 5d Aug-15-16 Aug-19-16
424 Set Toilets 5d Aug-15-16 Aug-19-16
425 Carpet 9d Aug-22-16 Sep-01-16
426 Base 5d Sep-02-16 Sep-09-16
427 Clean 5d Sep-12-16 Sep-16-16
428 Punch 15d Sep-14-16 Oct-04-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Carpet
Base
Clean

Punch
Final Clean

Oct-12-16, 3rd Floor
Feb-10-16, Pre Dryin Rough-in

Interior CMU
Framing

Plumbing Rough-in
Fire Sprinkler Rough-in

Inspection/water test
Apr-22-16, Post Dryin  Rough-in

Electrical
HVAC

Inspection
Insulation

Hang Drywall on walls and prerock for VRF
Finish Fire Rated Walls

Ceiling and Bulkhead Grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Oct-12-16, Finish
Finish Drywall
Prime

Ceramic tile showers and tubs
Drywall touch-up
Paint
Wall Covering

Electrical Finishes
HVAC Finishes
Bathroom accessories and showe
Rough clean
Pre Punch Walk

Hard flooring
FF&E Vanity Granite
Sinks
Set Toilets

Carpet
Base
Clean

Punch

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

429 Final Clean 7d Oct-04-16 Oct-12-16

4th Floor4th Floor 460d Feb-03-15 Nov-21-16
Pre Dryin RoPre Dryin Rough-in 260d Feb-03-15 Feb-10-16
432 Interior CMU 10d Feb-03-15 Feb-16-15
433 Framing 9d Mar-13-15 Mar-25-15
434 Plumbing Rough-in 8d Mar-26-15 Apr-06-15
435 Fire Sprinkler Rough-in 8d Mar-26-15 Apr-06-15
436 Inspection/water test 2d Feb-09-16 Feb-10-16

Post Dryin  RPost Dryin  Rough-in 301d Mar-09-15 May-11-16
438 Electrical 9d Mar-09-15 Mar-19-15
439 HVAC 9d Mar-09-15 Mar-19-15
440 Inspection 2d Feb-09-16 Feb-10-16
441 Insulation 8d Mar-04-16 Mar-15-16
442 Hang Drywall on walls and prerock for VRF 13d Mar-25-16 Apr-12-16
443 Finish Fire Rated Walls 1d Apr-13-16 Apr-13-16
444 Ceiling and Bulkhead Grid 7d Apr-14-16 Apr-22-16
445 In ceiling rough-in 6d Apr-21-16 Apr-28-16
446 Inspection 2d Apr-29-16 May-02-16
447 Hang Ceilings and Bulkheads 7d May-03-16 May-11-16

FinishFinish 135d May-12-16 Nov-21-16
449 Finish Drywall 13d May-12-16 May-31-16
450 Prime 6d May-30-16 Jun-06-16
451 Ceramic tile showers and tubs 13d Jun-03-16 Jun-21-16
452 Drywall touch-up 4d Jun-21-16 Jun-24-16
453 Paint 9d Jun-23-16 Jul-06-16
454 Wall Covering 9d Jun-30-16 Jul-13-16
455 Electrical Finishes 7d Jul-14-16 Jul-22-16
456 HVAC Finishes 7d Jul-25-16 Aug-02-16
457 Bathroom accessories and shower doors 7d Jul-28-16 Aug-05-16
458 Rough clean 3d Aug-08-16 Aug-10-16
459 Pre Punch Walk 3d Aug-08-16 Aug-10-16
460 Hard flooring 9d Aug-11-16 Aug-23-16
461 FF&E Vanity Granite 8d Aug-24-16 Sep-02-16
462 Sinks 5d Sep-01-16 Sep-08-16
463 Set Toilets 5d Sep-01-16 Sep-08-16
464 Carpet 9d Sep-09-16 Sep-21-16
465 Base 5d Sep-22-16 Sep-28-16
466 Clean 5d Sep-29-16 Oct-05-16
467 Punch 15d Oct-03-16 Oct-21-16
468 Final Clean 7d Oct-21-16 Oct-31-16
469 Floors 2-4 sign off 15d Nov-01-16 Nov-21-16

5th Floor5th Floor 458d Feb-03-15 Nov-17-16
Pre Dryin RoPre Dryin Rough-in 260d Feb-03-15 Feb-10-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Final Clean
Nov-21-16, 4th Flo

Feb-10-16, Pre Dryin Rough-in
Interior CMU

Framing
Plumbing Rough-in
Fire Sprinkler Rough-in

Inspection/water test
May-11-16, Post Dryin  Rough-in

Electrical
HVAC

Inspection
Insulation

Hang Drywall on walls and prerock for VRF
Finish Fire Rated Walls
Ceiling and Bulkhead Grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Nov-21-16, Finish
Finish Drywall
Prime

Ceramic tile showers and tubs
Drywall touch-up

Paint
Wall Covering
Electrical Finishes

HVAC Finishes
Bathroom accessories and show
Rough clean
Pre Punch Walk

Hard flooring
FF&E Vanity Granite
Sinks
Set Toilets

Carpet
Base
Clean

Punch
Final Clean

Floors 2-4 sign off
Nov-17-16, 5th Flo

Feb-10-16, Pre Dryin Rough-in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

472 Interior CMU 10d Feb-03-15 Feb-16-15
473 Framing 9d Mar-26-15 Apr-07-15
474 Plumbing Rough-in 8d Apr-08-15 Apr-17-15
475 Fire Sprinkler Rough-in 8d Apr-08-15 Apr-17-15
476 Inspection/water test 2d Feb-09-16 Feb-10-16

Post Dryin  RPost Dryin  Rough-in 96d Jan-18-16 May-31-16
478 Electrical 9d Jan-18-16 Jan-28-16
479 HVAC 9d Jan-18-16 Jan-28-16
480 Inspection 2d Feb-09-16 Feb-10-16
481 Insulation 8d Mar-16-16 Mar-25-16
482 Hang Drywall on walls and prerock for VRF 13d Apr-13-16 Apr-29-16
483 Finish Fire Rated Walls 1d May-02-16 May-02-16
484 Ceiling and Bulkhead Grid 7d May-03-16 May-11-16
485 In ceiling rough-in 6d May-10-16 May-17-16
486 Inspection 2d May-18-16 May-19-16
487 Hang Ceilings and Bulkheads 7d May-20-16 May-31-16

FinishFinish 120d Jun-01-16 Nov-17-16
489 Finish Drywall 13d Jun-01-16 Jun-17-16
490 Prime 6d Jun-16-16 Jun-23-16
491 Ceramic tile showers and tubs 13d Jun-22-16 Jul-11-16
492 Drywall touch-up 4d Jul-11-16 Jul-14-16
493 Paint 9d Jul-13-16 Jul-25-16
494 Wall Covering 9d Jul-20-16 Aug-01-16
495 Electrical Finishes 7d Aug-02-16 Aug-10-16
496 HVAC Finishes 7d Aug-11-16 Aug-19-16
497 Bathroom accessories and shower doors 7d Aug-16-16 Aug-24-16
498 Rough clean 3d Aug-25-16 Aug-29-16
499 Pre Punch Walk 3d Aug-25-16 Aug-29-16
500 Hard flooring 9d Aug-30-16 Sep-12-16
501 FF&E Vanity Granite 8d Sep-13-16 Sep-22-16
502 Sinks 5d Sep-21-16 Sep-27-16
503 Set Toilets 5d Sep-21-16 Sep-27-16
504 Carpet 9d Sep-28-16 Oct-10-16
505 Base 5d Oct-11-16 Oct-17-16
506 Clean 5d Oct-18-16 Oct-24-16
507 Punch 15d Oct-20-16 Nov-09-16
508 Final Clean 7d Nov-09-16 Nov-17-16

6th Floor6th Floor 471d Feb-03-15 Dec-08-16
Pre Dryin RoPre Dryin Rough-in 260d Feb-03-15 Feb-10-16
511 Interior CMU 10d Feb-03-15 Feb-16-15
512 Framing 9d Apr-08-15 Apr-20-15
513 Plumbing Rough-in 8d Apr-21-15 Apr-30-15
514 Fire Sprinkler Rough-in 8d Apr-21-15 Apr-30-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Interior CMU
Framing
Plumbing Rough-in
Fire Sprinkler Rough-in

Inspection/water test
May-31-16, Post Dryin  Rough-in

Electrical
HVAC

Inspection
Insulation

Hang Drywall on walls and prerock for VRF
Finish Fire Rated Walls
Ceiling and Bulkhead Grid
In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Nov-17-16, Finish

Finish Drywall
Prime

Ceramic tile showers and tubs
Drywall touch-up

Paint
Wall Covering
Electrical Finishes
HVAC Finishes
Bathroom accessories and sh
Rough clean
Pre Punch Walk

Hard flooring
FF&E Vanity Granite
Sinks
Set Toilets

Carpet
Base
Clean

Punch
Final Clean

Dec-08-16, 6th F
Feb-10-16, Pre Dryin Rough-in

Interior CMU
Framing
Plumbing Rough-in
Fire Sprinkler Rough-in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

515 Inspection/water test 2d Feb-09-16 Feb-10-16

Post Dryin  RPost Dryin  Rough-in 109d Jan-18-16 Jun-17-16
518 HVAC 9d Jan-18-16 Jan-28-16
517 Electrical 9d Jan-29-16 Feb-10-16
519 Inspection 2d Feb-11-16 Feb-12-16
520 Insulation 8d Mar-28-16 Apr-06-16
521 Hang Drywall on walls and prerock for VRF 13d May-02-16 May-18-16
522 Finish Fire Rated Walls 1d May-19-16 May-19-16
523 Ceiling and Bulkhead Grid 7d May-20-16 May-31-16
524 In ceiling rough-in 6d May-30-16 Jun-06-16
525 Inspection 2d Jun-07-16 Jun-08-16
526 Hang Ceilings and Bulkheads 7d Jun-09-16 Jun-17-16

FinishFinish 120d Jun-20-16 Dec-08-16
528 Finish Drywall 13d Jun-20-16 Jul-07-16
529 Prime 6d Jul-06-16 Jul-13-16
530 Ceramic tile showers and tubs 13d Jul-12-16 Jul-28-16
531 Drywall touch-up 4d Jul-28-16 Aug-02-16
532 Paint 9d Aug-01-16 Aug-11-16
533 Wall Covering 9d Aug-08-16 Aug-18-16
534 Electrical Finishes 7d Aug-19-16 Aug-29-16
535 HVAC Finishes 7d Aug-30-16 Sep-08-16
536 Bathroom accessories and shower doors 7d Sep-02-16 Sep-13-16
537 Rough clean 3d Sep-14-16 Sep-16-16
538 Pre Punch Walk 3d Sep-14-16 Sep-16-16
539 Hard flooring 9d Sep-19-16 Sep-29-16
540 FF&E Vanity Granite 8d Sep-30-16 Oct-11-16
541 Sinks 5d Oct-10-16 Oct-14-16
542 Set Toilets 5d Oct-10-16 Oct-14-16
543 Carpet 9d Oct-17-16 Oct-27-16
544 Base 5d Oct-28-16 Nov-03-16
545 Clean 5d Nov-04-16 Nov-10-16
546 Punch 15d Nov-08-16 Nov-30-16
547 Final Clean 7d Nov-30-16 Dec-08-16

7th Floor7th Floor 484d Feb-03-15 Dec-27-16
Pre Dryin RoPre Dryin Rough-in 260d Feb-03-15 Feb-10-16
550 Interior CMU 10d Feb-03-15 Feb-16-15
551 Framing 9d Apr-21-15 May-01-15
552 Plumbing Rough-in 8d May-04-15 May-13-15
553 Fire Sprinkler Rough-in 8d May-04-15 May-13-15
554 Inspection/water test 2d Feb-09-16 Feb-10-16

Post Dryin  RPost Dryin  Rough-in 113d Jan-29-16 Jul-07-16
557 HVAC 9d Jan-29-16 Feb-10-16
556 Electrical 9d Feb-11-16 Feb-23-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Inspection/water test
Jun-17-16, Post Dryin  Rough-in

HVAC
Electrical
Inspection

Insulation
Hang Drywall on walls and prerock for VR
Finish Fire Rated Walls

Ceiling and Bulkhead Grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Dec-08-16, Finis
Finish Drywall
Prime

Ceramic tile showers and tubs
Drywall touch-up
Paint
Wall Covering
Electrical Finishes
HVAC Finishes
Bathroom accessories and 
Rough clean
Pre Punch Walk

Hard flooring
FF&E Vanity Granite
Sinks
Set Toilets

Carpet
Base
Clean

Punch
Final Clean

Dec-27-16, 7t
Feb-10-16, Pre Dryin Rough-in

Interior CMU
Framing

Plumbing Rough-in
Fire Sprinkler Rough-in

Inspection/water test
Jul-07-16, Post Dryin  Rough-in

HVAC
Electrical

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

558 Inspection 2d Feb-24-16 Feb-25-16
559 Insulation 8d Apr-07-16 Apr-18-16
560 Hang Drywall on walls and prerock for VRF 13d May-19-16 Jun-07-16
561 Finish Fire Rated Walls 1d Jun-08-16 Jun-08-16
562 Ceiling and Bulkhead Grid 7d Jun-09-16 Jun-17-16
563 In ceiling rough-in 6d Jun-16-16 Jun-23-16
564 Inspection 2d Jun-24-16 Jun-27-16
565 Hang Ceilings and Bulkheads 7d Jun-28-16 Jul-07-16

FinishFinish 120d Jul-08-16 Dec-27-16
567 Finish Drywall 13d Jul-08-16 Jul-26-16
568 Prime 6d Jul-25-16 Aug-01-16
569 Ceramic tile showers and tubs 13d Jul-29-16 Aug-16-16
570 Drywall touch-up 4d Aug-16-16 Aug-19-16
571 Paint 9d Aug-18-16 Aug-30-16
572 Wall Covering 9d Aug-25-16 Sep-07-16
573 Electrical Finishes 7d Sep-08-16 Sep-16-16
574 HVAC Finishes 7d Sep-19-16 Sep-27-16
575 Bathroom accessories and shower doors 7d Sep-22-16 Sep-30-16
576 Rough clean 3d Oct-03-16 Oct-05-16
577 Pre Punch Walk 3d Oct-03-16 Oct-05-16
578 Hard flooring 9d Oct-06-16 Oct-18-16
579 FF&E Vanity Granite 8d Oct-19-16 Oct-28-16
580 Sinks 5d Oct-27-16 Nov-02-16
581 Set Toilets 5d Oct-27-16 Nov-02-16
582 Carpet 9d Nov-03-16 Nov-15-16
583 Base 5d Nov-16-16 Nov-22-16
584 Clean 5d Nov-23-16 Dec-01-16
585 Punch 15d Nov-29-16 Dec-19-16
586 Final Clean 7d Dec-19-16 Dec-27-16

8th Floor8th Floor 259d Feb-17-15 Feb-23-16
Pre Dryin RoPre Dryin Rough-in 27d Feb-17-15 Mar-25-15
589 Framing 15d Feb-17-15 Mar-09-15
590 Plumbing Rough-in 10d Mar-10-15 Mar-23-15
591 Fire Sprinkler Rough-in 10d Mar-10-15 Mar-23-15
592 Inspection/water test 2d Mar-24-15 Mar-25-15

Post Dryin  RPost Dryin  Rough-in 65d May-19-15 Aug-18-15
594 Electrical 10d May-19-15 Jun-02-15
595 HVAC 10d May-19-15 Jun-02-15
596 Inspection 2d Jun-03-15 Jun-04-15
597 Insulation 4d Jun-05-15 Jun-10-15
598 Hang Drywall on walls and prerock for VRF 10d Jun-09-15 Jun-22-15
599 Finish Fire Rated Walls 1d Jun-23-15 Jun-23-15
600 Ceiling and Bulkhead Grid 15d Jun-24-15 Jul-14-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Inspection
Insulation

Hang Drywall on walls and prerock for V
Finish Fire Rated Walls
Ceiling and Bulkhead Grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Dec-27-16, Fi
Finish Drywall
Prime

Ceramic tile showers and tubs
Drywall touch-up

Paint
Wall Covering
Electrical Finishes

HVAC Finishes
Bathroom accessories an
Rough clean
Pre Punch Walk

Hard flooring
FF&E Vanity Granite
Sinks
Set Toilets

Carpet
Base
Clean

Punch
Final Clean

Feb-23-16, 8th Floor
Mar-25-15, Pre Dryin Rough-in

Framing
Plumbing Rough-in
Fire Sprinkler Rough-in
Inspection/water test

Aug-18-15, Post Dryin  Rough-in
Electrical
HVAC
Inspection
Insulation

Hang Drywall on walls and prerock for VRF
Finish Fire Rated Walls

Ceiling and Bulkhead Grid

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

601 In ceiling rough-in 10d Jul-13-15 Jul-24-15
602 Inspection 2d Jul-27-15 Jul-28-15
603 Hang Ceilings and Bulkheads 15d Jul-29-15 Aug-18-15

FinishesFinishes 132d Aug-14-15 Feb-23-16
605 Finish Drywall 15d Aug-14-15 Sep-04-15
606 Prime 5d Sep-07-15 Sep-11-15
607 Drywall touch-up 5d Sep-14-15 Sep-18-15
608 Tile 5d Sep-21-15 Sep-25-15
609 Paint 10d Sep-28-15 Oct-09-15
610 Wall Covering 10d Oct-05-15 Oct-16-15
611 Electrical Finishes 5d Oct-15-15 Oct-21-15
612 HVAC Finishes 5d Oct-15-15 Oct-21-15
613 Bathroom Accessories 2d Oct-22-15 Oct-23-15
614 Rough clean 3d Oct-26-15 Oct-28-15
615 Millwork 25d Oct-29-15 Dec-04-15
616 Hard Flooring 10d Dec-07-15 Dec-18-15
617 Plumbing Finishes 5d Dec-21-15 Dec-29-15
618 Carpet 10d Dec-30-15 Jan-13-16
619 Clean 5d Jan-14-16 Jan-20-16
620 Punch 18d Jan-18-16 Feb-10-16
621 Final Clean 10d Feb-10-16 Feb-23-16

North TowerNorth Tower 278d Mar-10-15 Apr-11-16
1063 Punch 20d Mar-15-16 Apr-11-16

1st Floor Lob1st Floor Lobby 174d May-05-15 Jan-12-16
Rough inRough in 74d May-05-15 Aug-17-15
625 Underslab rough in 5d May-05-15 May-11-15
626 Inspection 2d May-12-15 May-13-15
627 Pour slab 5d May-14-15 May-20-15
628 framing 10d May-21-15 Jun-04-15
629 Fire Protection Rough in 5d Jun-03-15 Jun-09-15
630 Plumbing Rough in 5d Jun-03-15 Jun-09-15
631 HVAC Rough in 5d Jun-10-15 Jun-16-15
632 Electrical Rough in 5d Jun-10-15 Jun-16-15
633 Inspection 2d Jun-17-15 Jun-18-15
634 Insulation 3d Jun-19-15 Jun-23-15
635 Hang Drywall 5d Jun-24-15 Jun-30-15
636 Fire Tape Walls 2d Jul-01-15 Jul-02-15
637 Ceiling Grid 10d Jul-03-15 Jul-16-15
638 In ceiling Rough in 10d Jul-17-15 Jul-30-15
639 Inspection 2d Jul-31-15 Aug-03-15
640 Hang Ceilings 10d Aug-04-15 Aug-17-15

FinishesFinishes 100d Aug-18-15 Jan-12-16
642 Finish Drywall 10d Aug-18-15 Aug-31-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Feb-23-16, Finishes

Finish Drywall
Prime
Drywall touch-up
Tile

Paint
Wall Covering
Electrical Finishes
HVAC Finishes
Bathroom Accessories
Rough clean

Millwork
Hard Flooring
Plumbing Finishes

Carpet
Clean

Punch
Final Clean

Apr-11-16, North Tower
Punch

Jan-12-16, 1st Floor Lobby
Aug-17-15, Rough in

Underslab rough in
Inspection
Pour slab

framing
Fire Protection Rough in
Plumbing Rough in
HVAC Rough in
Electrical Rough in
Inspection
Insulation
Hang Drywall
Fire Tape Walls

Ceiling Grid
In ceiling Rough in
Inspection

Hang Ceilings
Jan-12-16, Finishes

Finish Drywall

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

643 Prime 2d Sep-02-15 Sep-03-15
644 Drywall touch-up 5d Sep-04-15 Sep-10-15
645 Stone 5d Sep-11-15 Sep-17-15
646 Tile 5d Sep-11-15 Sep-17-15
647 Final Paint 5d Sep-18-15 Sep-24-15
648 Wall Covering/laminate 5d Sep-23-15 Sep-29-15
649 Rough clean 2d Sep-30-15 Oct-01-15
650 Millwork 15d Oct-02-15 Oct-22-15
651 Electrical Finishes 5d Oct-21-15 Oct-27-15
652 HVAC Finishes 5d Oct-21-15 Oct-27-15
653 Flooring 15d Oct-28-15 Nov-17-15
654 Plumbing Finishes 5d Nov-11-15 Nov-17-15
655 Clean 10d Nov-18-15 Dec-03-15
656 Punch 20d Dec-04-15 Jan-05-16
657 Final Clean 5d Jan-06-16 Jan-12-16

9th Floor ( 159th Floor ( 15 Units ) 174d Mar-10-15 Nov-10-15
Pre Dry-inPre Dry-in 22d Mar-10-15 Apr-08-15
660 Metal Stud Framing 10d Mar-10-15 Mar-23-15
661 Plumbing Rough 10d Mar-24-15 Apr-06-15
662 Fire Protection 10d Mar-24-15 Apr-06-15
663 Inspection/Water test 2d Apr-07-15 Apr-08-15

Post Dry-inPost Dry-in 36d May-19-15 Jul-08-15
665 Prerock 4d May-19-15 May-22-15
669 Electrical rough in 8d May-21-15 Jun-02-15
666 Paint Mechanical Closet 1d May-26-15 May-26-15
668 Tub Rough in 2d May-26-15 May-27-15
667 HVAC Rough in 5d May-27-15 Jun-02-15
670 Rough in Inspection 2d Jun-03-15 Jun-04-15
671 Insulation 4d Jun-05-15 Jun-10-15
672 Hang Drywall 6d Jun-09-15 Jun-16-15
673 Finish Fire Rated Walls 1d Jun-17-15 Jun-17-15
674 Ceilings and bulkhead grid 5d Jun-18-15 Jun-24-15
675 In ceiling rough-in 5d Jun-23-15 Jun-29-15
676 Inspection 2d Jun-30-15 Jul-01-15
677 Hang Ceilings and Bulkheads 5d Jul-02-15 Jul-08-15

FinishFinish 88d Jul-09-15 Nov-10-15
679 Finish Drywall 8d Jul-09-15 Jul-20-15
680 Prime paint 3d Jul-20-15 Jul-22-15
681 Bathroom tile 7d Jul-21-15 Jul-29-15
682 1st Drywall touch up 3d Jul-29-15 Jul-31-15
683 Finish paint ceiling 3d Aug-03-15 Aug-05-15
684 Cabinets and Trim 10d Aug-06-15 Aug-19-15
685 Electrical and HVAC Ceiling Finishes 7d Aug-18-15 Aug-26-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Prime
Drywall touch-up
Stone
Tile
Final Paint
Wall Covering/laminate
Rough clean

Millwork
Electrical Finishes
HVAC Finishes

Flooring
Plumbing Finishes

Clean
Punch
Final Clean

Nov-10-15, 9th Floor ( 15 Units )
Apr-08-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Jul-08-15, Post Dry-in
Prerock

Electrical rough in
Paint Mechanical Closet
Tub Rough in
HVAC Rough in
Rough in Inspection
Insulation
Hang Drywall
Finish Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Nov-10-15, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

686 Granite 4d Aug-20-15 Aug-25-15
687 Tile Backsplash 5d Aug-25-15 Aug-31-15
688 Trim paint/ Bathroom and closets finish paint 8d Aug-27-15 Sep-08-15
689 Hard Flooring 8d Sep-09-15 Sep-18-15
690 Hardware and Shoemold 7d Sep-18-15 Sep-28-15
691 Plumbing Finishes 5d Sep-18-15 Sep-24-15
692 2nd Drywall touch up 3d Sep-24-15 Sep-28-15
693 Consturction Clean 3d Sep-29-15 Oct-01-15
694 Pre Punch Walk 4d Sep-29-15 Oct-02-15
695 Carpet 6d Oct-02-15 Oct-09-15
696 Finish Paint 8d Oct-07-15 Oct-16-15
697 Cover Plates and wall lights 5d Oct-16-15 Oct-22-15
698 corridor drywall touch up 3d Oct-21-15 Oct-23-15
699 Corridor Carpet 3d Oct-26-15 Oct-28-15
700 Corridor Paint 3d Oct-29-15 Nov-02-15
701 Final Clean 5d Nov-03-15 Nov-09-15
702 Appliances 2d Nov-09-15 Nov-10-15

10th Floor ( 110th Floor ( 17 Units ) 173d Mar-25-15 Nov-24-15
Pre Dry-inPre Dry-in 22d Mar-25-15 Apr-23-15
705 Metal Stud Framing 10d Mar-25-15 Apr-07-15
706 Plumbing Rough 10d Apr-08-15 Apr-21-15
707 Fire Protection 10d Apr-08-15 Apr-21-15
708 Inspection/Water test 2d Apr-22-15 Apr-23-15

Post Dry-inPost Dry-in 42d May-26-15 Jul-22-15
710 Prerock 4d May-26-15 May-29-15
711 Paint Mechanical Closet 1d Jun-01-15 Jun-01-15
713 Tub rough in 2d Jun-01-15 Jun-02-15
712 HVAC Rough in 5d Jun-03-15 Jun-09-15
714 Electrical rough in 8d Jun-03-15 Jun-12-15
715 Rough in Inspection 2d Jun-15-15 Jun-16-15
716 Insulation 4d Jun-17-15 Jun-22-15
717 Hang Drywall 6d Jun-19-15 Jun-26-15
718 Fire Rated Walls 1d Jun-29-15 Jun-29-15
719 Ceilings and bulkhead grid 5d Jun-30-15 Jul-06-15
720 In ceiling rough-in 5d Jul-07-15 Jul-13-15
721 Inspection 2d Jul-14-15 Jul-15-15
722 Hang Ceilings and Bulkheads 5d Jul-16-15 Jul-22-15

FinishFinish 88d Jul-23-15 Nov-24-15
724 Finish Drywall 8d Jul-23-15 Aug-03-15
725 Prime paint 3d Aug-03-15 Aug-05-15
726 Bathroom tile 7d Aug-04-15 Aug-12-15
727 1st Drywall touch up 3d Aug-12-15 Aug-14-15
728 Finish paint ceiling 3d Aug-17-15 Aug-19-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint

Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Nov-24-15, 10th Floor ( 17 Units )
Apr-23-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Jul-22-15, Post Dry-in
Prerock
Paint Mechanical Closet
Tub rough in
HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation
Hang Drywall
Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Nov-24-15, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

729 Cabinets and Trim 10d Aug-20-15 Sep-03-15
730 Electrical and HVAC Ceiling Finishes 7d Sep-02-15 Sep-10-15
731 Granite 4d Sep-04-15 Sep-09-15
732 Tile Backsplash 5d Sep-09-15 Sep-15-15
733 Trim paint/ Bathroom and closets finish paint 8d Sep-11-15 Sep-22-15
734 Hard Flooring 8d Sep-23-15 Oct-02-15
735 Hardware and Shoemold 7d Oct-02-15 Oct-12-15
736 Plumbing Finishes 5d Oct-02-15 Oct-08-15
737 2nd Drywall touch up 3d Oct-08-15 Oct-12-15
738 Consturction Clean 3d Oct-13-15 Oct-15-15
739 Pre Punch Walk 4d Oct-13-15 Oct-16-15
740 Carpet 6d Oct-16-15 Oct-23-15
741 Finish Paint 8d Oct-21-15 Oct-30-15
742 Cover Plates and wall lights 5d Oct-30-15 Nov-05-15
743 corridor drywall touch up 3d Nov-04-15 Nov-06-15
744 Corridor Carpet 3d Nov-09-15 Nov-11-15
745 Corridor Paint 3d Nov-12-15 Nov-16-15
746 Final Clean 5d Nov-17-15 Nov-23-15
747 Appliances 2d Nov-23-15 Nov-24-15

11th Floor ( 111th Floor ( 17 Units ) 171d Apr-08-15 Dec-08-15
Pre Dry-inPre Dry-in 22d Apr-08-15 May-07-15
750 Metal Stud Framing 10d Apr-08-15 Apr-21-15
751 Plumbing Rough 10d Apr-22-15 May-05-15
752 Fire Protection 10d Apr-22-15 May-05-15
753 Inspection/Water test 2d May-06-15 May-07-15

Post Dry-inPost Dry-in 46d Jun-01-15 Aug-03-15
755 Prerock 4d Jun-01-15 Jun-04-15
756 Paint Mechanical Closet 1d Jun-05-15 Jun-05-15
758 Tub rough in 2d Jun-05-15 Jun-08-15
757 HVAC Rough in 5d Jun-10-15 Jun-16-15
759 Electrical rough in 8d Jun-15-15 Jun-24-15
760 Rough in Inspection 2d Jun-25-15 Jun-26-15
761 Insulation 4d Jun-29-15 Jul-02-15
762 Hang Drywall 6d Jul-01-15 Jul-08-15
763 Fire Rated Walls 1d Jul-09-15 Jul-09-15
764 Ceilings and bulkhead grid 5d Jul-10-15 Jul-16-15
765 In ceiling rough-in 5d Jul-17-15 Jul-23-15
766 Inspection 2d Jul-24-15 Jul-27-15
767 Hang Ceilings and Bulkheads 5d Jul-28-15 Aug-03-15

FinishFinish 88d Aug-04-15 Dec-08-15
769 Finish Drywall 8d Aug-04-15 Aug-13-15
770 Prime paint 3d Aug-13-15 Aug-17-15
771 Bathroom tile 7d Aug-14-15 Aug-24-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint
Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Dec-08-15, 11th Floor ( 17 Units )
May-07-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Aug-03-15, Post Dry-in
Prerock
Paint Mechanical Closet
Tub rough in
HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation
Hang Drywall
Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Dec-08-15, Finish
Finish Drywall
Prime paint
Bathroom tile

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

772 1st Drywall touch up 3d Aug-24-15 Aug-26-15
773 Finish paint ceiling 3d Aug-27-15 Aug-31-15
774 Cabinets and Trim 10d Sep-02-15 Sep-15-15
775 Electrical and HVAC Ceiling Finishes 7d Sep-14-15 Sep-22-15
776 Granite 4d Sep-16-15 Sep-21-15
777 Tile Backsplash 5d Sep-21-15 Sep-25-15
778 Trim paint/ Bathroom and closets finish paint 8d Sep-23-15 Oct-02-15
779 Hard Flooring 8d Oct-05-15 Oct-14-15
780 Hardware and Shoemold 7d Oct-14-15 Oct-22-15
781 Plumbing Finishes 5d Oct-14-15 Oct-20-15
782 2nd Drywall touch up 3d Oct-20-15 Oct-22-15
783 Consturction Clean 3d Oct-23-15 Oct-27-15
784 Pre Punch Walk 4d Oct-23-15 Oct-28-15
785 Carpet 6d Oct-28-15 Nov-04-15
786 Finish Paint 8d Nov-02-15 Nov-11-15
787 Cover Plates and wall lights 5d Nov-11-15 Nov-17-15
788 corridor drywall touch up 3d Nov-16-15 Nov-18-15
789 Corridor Carpet 3d Nov-19-15 Nov-23-15
790 Corridor Paint 3d Nov-24-15 Nov-30-15
791 Final Clean 5d Dec-01-15 Dec-07-15
792 Appliances 2d Dec-07-15 Dec-08-15

12th Floor ( 112th Floor ( 17 Units ) 169d Apr-22-15 Dec-18-15
Pre Dry-inPre Dry-in 22d Apr-22-15 May-21-15
795 Metal Stud Framing 10d Apr-22-15 May-05-15
796 Plumbing Rough 10d May-06-15 May-19-15
797 Fire Protection 10d May-06-15 May-19-15
798 Inspection/Water test 2d May-20-15 May-21-15

Post Dry-inPost Dry-in 50d Jun-05-15 Aug-13-15
800 Prerock 4d Jun-05-15 Jun-10-15
801 Paint Mechanical Closet 1d Jun-11-15 Jun-11-15
803 Tub rough in 2d Jun-11-15 Jun-12-15
802 HVAC Rough in 5d Jun-17-15 Jun-23-15
804 Electrical rough in 8d Jun-25-15 Jul-06-15
805 Rough in Inspection 2d Jul-07-15 Jul-08-15
806 Insulation 4d Jul-09-15 Jul-14-15
807 Hang Drywall 6d Jul-13-15 Jul-20-15
808 Fire Rated Walls 1d Jul-21-15 Jul-21-15
809 Ceilings and bulkhead grid 5d Jul-22-15 Jul-28-15
810 In ceiling rough-in 5d Jul-29-15 Aug-04-15
811 Inspection 2d Aug-05-15 Aug-06-15
812 Hang Ceilings and Bulkheads 5d Aug-07-15 Aug-13-15

FinishFinish 88d Aug-14-15 Dec-18-15
814 Finish Drywall 8d Aug-14-15 Aug-25-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint

Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances
Dec-18-15, 12th Floor ( 17 Units )

May-21-15, Pre Dry-in
Metal Stud Framing

Plumbing Rough
Fire Protection
Inspection/Water test

Aug-13-15, Post Dry-in
Prerock
Paint Mechanical Closet
Tub rough in

HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation
Hang Drywall
Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Dec-18-15, Finish
Finish Drywall

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

815 Prime paint 3d Aug-25-15 Aug-27-15
816 Bathroom tile 7d Aug-26-15 Sep-04-15
817 1st Drywall touch up 3d Sep-04-15 Sep-08-15
818 Finish paint ceiling 3d Sep-09-15 Sep-11-15
819 Cabinets and Trim 10d Sep-14-15 Sep-25-15
820 Electrical and HVAC Ceiling Finishes 7d Sep-24-15 Oct-02-15
821 Granite 4d Sep-28-15 Oct-01-15
822 Tile Backsplash 5d Oct-01-15 Oct-07-15
823 Trim paint/ Bathroom and closets finish paint 8d Oct-05-15 Oct-14-15
824 Hard Flooring 8d Oct-15-15 Oct-26-15
825 Hardware and Shoemold 7d Oct-26-15 Nov-03-15
826 Plumbing Finishes 5d Oct-26-15 Oct-30-15
827 2nd Drywall touch up 3d Oct-30-15 Nov-03-15
828 Consturction Clean 3d Nov-04-15 Nov-06-15
829 Pre Punch Walk 4d Nov-04-15 Nov-09-15
830 Carpet 6d Nov-09-15 Nov-16-15
831 Finish Paint 8d Nov-12-15 Nov-23-15
832 Cover Plates and wall lights 5d Nov-23-15 Dec-01-15
833 corridor drywall touch up 3d Nov-30-15 Dec-02-15
834 Corridor Carpet 3d Dec-03-15 Dec-07-15
835 Corridor Paint 3d Dec-08-15 Dec-10-15
836 Final Clean 5d Dec-11-15 Dec-17-15
837 Appliances 2d Dec-17-15 Dec-18-15

13th Floor ( 113th Floor ( 17 Units ) 185d May-06-15 Jan-28-16
Pre Dry-inPre Dry-in 22d May-06-15 Jun-05-15
840 Metal Stud Framing 10d May-06-15 May-19-15
841 Plumbing Rough 10d May-20-15 Jun-03-15
842 Fire Protection 10d May-20-15 Jun-03-15
843 Inspection/Water test 2d Jun-04-15 Jun-05-15

Post Dry-inPost Dry-in 38d Jul-29-15 Sep-21-15
845 Prerock 4d Jul-29-15 Aug-03-15
849 Electrical rough in 8d Jul-31-15 Aug-11-15
846 Paint Mechanical Closet 1d Aug-04-15 Aug-04-15
848 Tub rough in 2d Aug-04-15 Aug-05-15
847 HVAC Rough in 5d Aug-05-15 Aug-11-15
850 Rough in Inspection 2d Aug-12-15 Aug-13-15
851 Insulation 4d Aug-14-15 Aug-19-15
852 Hang Drywall 6d Aug-18-15 Aug-25-15
853 Fire Rated Walls 1d Aug-26-15 Aug-26-15
854 Ceilings and bulkhead grid 5d Aug-27-15 Sep-03-15
855 In ceiling rough-in 5d Sep-04-15 Sep-10-15
856 Inspection 2d Sep-11-15 Sep-14-15
857 Hang Ceilings and Bulkheads 5d Sep-15-15 Sep-21-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint

Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Jan-28-16, 13th Floor ( 17 Units )
Jun-05-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Sep-21-15, Post Dry-in
Prerock
Electrical rough in

Paint Mechanical Closet
Tub rough in
HVAC Rough in
Rough in Inspection
Insulation
Hang Drywall
Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

FinishFinish 88d Sep-22-15 Jan-28-16
859 Finish Drywall 8d Sep-22-15 Oct-01-15
860 Prime paint 3d Oct-01-15 Oct-05-15
861 Bathroom tile 7d Oct-02-15 Oct-12-15
862 1st Drywall touch up 3d Oct-12-15 Oct-14-15
863 Finish paint ceiling 3d Oct-15-15 Oct-19-15
864 Cabinets and Trim 10d Oct-20-15 Nov-02-15
865 Electrical and HVAC Ceiling Finishes 7d Oct-30-15 Nov-09-15
866 Granite 4d Nov-03-15 Nov-06-15
867 Tile Backsplash 5d Nov-06-15 Nov-12-15
868 Trim paint/ Bathroom and closets finish paint 8d Nov-10-15 Nov-19-15
869 Hard Flooring 8d Nov-20-15 Dec-03-15
870 Hardware and Shoemold 7d Dec-03-15 Dec-11-15
871 Plumbing Finishes 5d Dec-03-15 Dec-09-15
872 2nd Drywall touch up 3d Dec-09-15 Dec-11-15
873 Consturction Clean 3d Dec-14-15 Dec-16-15
874 Pre Punch Walk 4d Dec-14-15 Dec-17-15
875 Carpet 6d Dec-17-15 Dec-28-15
876 Finish Paint 8d Dec-22-15 Jan-05-16
877 Cover Plates and wall lights 5d Jan-05-16 Jan-11-16
878 corridor drywall touch up 3d Jan-08-16 Jan-12-16
879 Corridor Carpet 3d Jan-13-16 Jan-15-16
880 Corridor Paint 3d Jan-18-16 Jan-20-16
881 Final Clean 5d Jan-21-16 Jan-27-16
882 Appliances 2d Jan-27-16 Jan-28-16

14th Floor ( 114th Floor ( 17 Units ) 183d May-20-15 Feb-09-16
Pre Dry-inPre Dry-in 22d May-20-15 Jun-19-15
885 Metal Stud Framing 10d May-20-15 Jun-03-15
886 Plumbing Rough 10d Jun-04-15 Jun-17-15
887 Fire Protection 10d Jun-04-15 Jun-17-15
888 Inspection/Water test 2d Jun-18-15 Jun-19-15

Post Dry-inPost Dry-in 42d Aug-04-15 Oct-01-15
890 Prerock 4d Aug-04-15 Aug-07-15
891 Paint Mechanical Closet 1d Aug-10-15 Aug-10-15
893 Tub rough in 2d Aug-10-15 Aug-11-15
892 HVAC Rough in 5d Aug-12-15 Aug-18-15
894 Electrical rough in 8d Aug-12-15 Aug-21-15
895 Rough in Inspection 2d Aug-24-15 Aug-25-15
896 Insulation 4d Aug-26-15 Aug-31-15
897 Hang Drywall 6d Aug-28-15 Sep-07-15
898 Fire Rated Walls 1d Sep-08-15 Sep-08-15
899 Ceilings and bulkhead grid 5d Sep-09-15 Sep-15-15
900 In ceiling rough-in 5d Sep-16-15 Sep-22-15
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Jan-28-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint

Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk

Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Feb-09-16, 14th Floor ( 17 Units )
Jun-19-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Oct-01-15, Post Dry-in
Prerock
Paint Mechanical Closet
Tub rough in
HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation
Hang Drywall
Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

901 Inspection 2d Sep-23-15 Sep-24-15
902 Hang Ceilings and Bulkheads 5d Sep-25-15 Oct-01-15

FinishFinish 88d Oct-02-15 Feb-09-16
904 Finish Drywall 8d Oct-02-15 Oct-13-15
905 Prime paint 3d Oct-13-15 Oct-15-15
906 Bathroom tile 7d Oct-14-15 Oct-22-15
907 1st Drywall touch up 3d Oct-22-15 Oct-26-15
908 Finish paint ceiling 3d Oct-27-15 Oct-29-15
909 Cabinets and Trim 10d Oct-30-15 Nov-12-15
910 Electrical and HVAC Ceiling Finishes 7d Nov-11-15 Nov-19-15
911 Granite 4d Nov-13-15 Nov-18-15
912 Tile Backsplash 5d Nov-18-15 Nov-24-15
913 Trim paint/ Bathroom and closets finish paint 8d Nov-20-15 Dec-03-15
914 Hard Flooring 8d Dec-04-15 Dec-15-15
915 Hardware and Shoemold 7d Dec-15-15 Dec-23-15
916 Plumbing Finishes 5d Dec-15-15 Dec-21-15
917 2nd Drywall touch up 3d Dec-21-15 Dec-23-15
918 Consturction Clean 3d Dec-28-15 Dec-30-15
919 Pre Punch Walk 4d Dec-28-15 Dec-31-15
920 Carpet 6d Dec-31-15 Jan-08-16
921 Finish Paint 8d Jan-06-16 Jan-15-16
922 Cover Plates and wall lights 5d Jan-15-16 Jan-21-16
923 corridor drywall touch up 3d Jan-20-16 Jan-22-16
924 Corridor Carpet 3d Jan-25-16 Jan-27-16
925 Corridor Paint 3d Jan-28-16 Feb-01-16
926 Final Clean 5d Feb-02-16 Feb-08-16
927 Appliances 2d Feb-08-16 Feb-09-16

15th Floor ( 115th Floor ( 17 Units ) 181d Jun-04-15 Feb-19-16
Pre Dry-inPre Dry-in 22d Jun-04-15 Jul-03-15
930 Metal Stud Framing 10d Jun-04-15 Jun-17-15
931 Plumbing Rough 10d Jun-18-15 Jul-01-15
932 Fire Protection 10d Jun-18-15 Jul-01-15
933 Inspection/Water test 2d Jul-02-15 Jul-03-15

Post Dry-inPost Dry-in 46d Aug-10-15 Oct-13-15
935 Prerock 4d Aug-10-15 Aug-13-15
936 Paint Mechanical Closet 1d Aug-14-15 Aug-14-15
938 Tub rough in 2d Aug-14-15 Aug-17-15
937 HVAC Rough in 5d Aug-19-15 Aug-25-15
939 Electrical rough in 8d Aug-24-15 Sep-03-15
940 Rough in Inspection 2d Sep-04-15 Sep-07-15
941 Insulation 4d Sep-08-15 Sep-11-15
942 Hang Drywall 6d Sep-10-15 Sep-17-15
943 Fire Rated Walls 1d Sep-18-15 Sep-18-15
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Inspection
Hang Ceilings and Bulkheads

Feb-09-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint

Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances
Feb-19-16, 15th Floor ( 17 Units )

Jul-03-15, Pre Dry-in
Metal Stud Framing

Plumbing Rough
Fire Protection
Inspection/Water test

Oct-13-15, Post Dry-in
Prerock
Paint Mechanical Closet
Tub rough in
HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation
Hang Drywall
Fire Rated Walls

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

944 Ceilings and bulkhead grid 5d Sep-21-15 Sep-25-15
945 In ceiling rough-in 5d Sep-28-15 Oct-02-15
946 Inspection 2d Oct-05-15 Oct-06-15
947 Hang Ceilings and Bulkheads 5d Oct-07-15 Oct-13-15

FinishFinish 88d Oct-14-15 Feb-19-16
949 Finish Drywall 8d Oct-14-15 Oct-23-15
950 Prime paint 3d Oct-23-15 Oct-27-15
951 Bathroom tile 7d Oct-26-15 Nov-03-15
952 1st Drywall touch up 3d Nov-03-15 Nov-05-15
953 Finish paint ceiling 3d Nov-06-15 Nov-10-15
954 Cabinets and Trim 10d Nov-11-15 Nov-24-15
955 Electrical and HVAC Ceiling Finishes 7d Nov-23-15 Dec-03-15
956 Granite 4d Nov-25-15 Dec-02-15
957 Tile Backsplash 5d Dec-02-15 Dec-08-15
958 Trim paint/ Bathroom and closets finish paint 8d Dec-04-15 Dec-15-15
959 Hard Flooring 8d Dec-16-15 Dec-29-15
960 Hardware and Shoemold 7d Dec-29-15 Jan-07-16
961 Plumbing Finishes 5d Dec-29-15 Jan-05-16
962 2nd Drywall touch up 3d Jan-05-16 Jan-07-16
963 Consturction Clean 3d Jan-08-16 Jan-12-16
964 Pre Punch Walk 4d Jan-08-16 Jan-13-16
965 Carpet 6d Jan-13-16 Jan-20-16
966 Finish Paint 8d Jan-18-16 Jan-27-16
967 Cover Plates and wall lights 5d Jan-27-16 Feb-02-16
968 corridor drywall touch up 3d Feb-01-16 Feb-03-16
969 Corridor Carpet 3d Feb-04-16 Feb-08-16
970 Corridor Paint 3d Feb-09-16 Feb-11-16
971 Final Clean 5d Feb-12-16 Feb-18-16
972 Appliances 2d Feb-18-16 Feb-19-16

16th Floor ( 116th Floor ( 17 Units ) 179d Jun-18-15 Mar-02-16
Pre Dry-inPre Dry-in 22d Jun-18-15 Jul-17-15
975 Metal Stud Framing 10d Jun-18-15 Jul-01-15
976 Plumbing Rough 10d Jul-02-15 Jul-15-15
977 Fire Protection 10d Jul-02-15 Jul-15-15
978 Inspection/Water test 2d Jul-16-15 Jul-17-15

Post Dry-inPost Dry-in 50d Aug-14-15 Oct-23-15
980 Prerock 4d Aug-14-15 Aug-19-15
981 Paint Mechanical Closet 1d Aug-20-15 Aug-20-15
983 Tub rough in 2d Aug-20-15 Aug-21-15
982 HVAC Rough in 5d Aug-26-15 Sep-02-15
984 Electrical rough in 8d Sep-04-15 Sep-15-15
985 Rough in Inspection 2d Sep-16-15 Sep-17-15
986 Insulation 4d Sep-18-15 Sep-23-15
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Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Feb-19-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint

Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Mar-02-16, 16th Floor ( 17 Units )
Jul-17-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Oct-23-15, Post Dry-in
Prerock
Paint Mechanical Closet
Tub rough in

HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
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Start Finish

987 Hang Drywall 6d Sep-22-15 Sep-29-15
988 Fire Rated Walls 1d Sep-30-15 Sep-30-15
989 Ceilings and bulkhead grid 5d Oct-01-15 Oct-07-15
990 In ceiling rough-in 5d Oct-08-15 Oct-14-15
991 Inspection 2d Oct-15-15 Oct-16-15
992 Hang Ceilings and Bulkheads 5d Oct-19-15 Oct-23-15

FinishFinish 88d Oct-26-15 Mar-02-16
994 Finish Drywall 8d Oct-26-15 Nov-04-15
995 Prime paint 3d Nov-04-15 Nov-06-15
996 Bathroom tile 7d Nov-05-15 Nov-13-15
997 1st Drywall touch up 3d Nov-13-15 Nov-17-15
998 Finish paint ceiling 3d Nov-18-15 Nov-20-15
999 Cabinets and Trim 10d Nov-23-15 Dec-08-15
1000 Electrical and HVAC Ceiling Finishes 7d Dec-07-15 Dec-15-15
1001 Granite 4d Dec-09-15 Dec-14-15
1002 Tile Backsplash 5d Dec-14-15 Dec-18-15
1003 Trim paint/ Bathroom and closets finish paint 8d Dec-16-15 Dec-29-15
1004 Hard Flooring 8d Dec-30-15 Jan-11-16
1005 Hardware and Shoemold 7d Jan-11-16 Jan-19-16
1006 Plumbing Finishes 5d Jan-11-16 Jan-15-16
1007 2nd Drywall touch up 3d Jan-15-16 Jan-19-16
1008 Consturction Clean 3d Jan-20-16 Jan-22-16
1009 Pre Punch Walk 4d Jan-20-16 Jan-25-16
1010 Carpet 6d Jan-25-16 Feb-01-16
1011 Finish Paint 8d Jan-28-16 Feb-08-16
1012 Cover Plates and wall lights 5d Feb-08-16 Feb-12-16
1013 corridor drywall touch up 3d Feb-11-16 Feb-15-16
1014 Corridor Carpet 3d Feb-16-16 Feb-18-16
1015 Corridor Paint 3d Feb-19-16 Feb-23-16
1016 Final Clean 5d Feb-24-16 Mar-01-16
1017 Appliances 2d Mar-01-16 Mar-02-16

17th Floor ( 917th Floor ( 9 units and Club Room) 177d Jul-02-15 Mar-14-16
Pre Dry-inPre Dry-in 22d Jul-02-15 Jul-31-15
1020 Metal Stud Framing 10d Jul-02-15 Jul-15-15
1021 Plumbing Rough 10d Jul-16-15 Jul-29-15
1022 Fire Protection 10d Jul-16-15 Jul-29-15
1023 Inspection/Water test 2d Jul-30-15 Jul-31-15

Post Dry-inPost Dry-in 54d Aug-20-15 Nov-04-15
1025 Prerock 4d Aug-20-15 Aug-25-15
1026 Paint Mechanical Closet 1d Aug-26-15 Aug-26-15
1028 Tub rough in 2d Aug-26-15 Aug-27-15
1027 HVAC Rough in 5d Sep-03-15 Sep-09-15
1029 Electrical rough in 8d Sep-16-15 Sep-25-15
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Hang Drywall
Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Mar-02-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint

Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Mar-14-16, 17th Floor ( 9 units and Club Room)
Jul-31-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Nov-04-15, Post Dry-in
Prerock
Paint Mechanical Closet
Tub rough in

HVAC Rough in
Electrical rough in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
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Start Finish

1030 Rough in Inspection 2d Sep-28-15 Sep-29-15
1031 Insulation 4d Sep-30-15 Oct-05-15
1032 Hang Drywall 6d Oct-02-15 Oct-09-15
1033 Fire Rated Walls 1d Oct-12-15 Oct-12-15
1034 Ceilings and bulkhead grid 5d Oct-13-15 Oct-19-15
1035 In ceiling rough-in 5d Oct-20-15 Oct-26-15
1036 Inspection 2d Oct-27-15 Oct-28-15
1037 Hang Ceilings and Bulkheads 5d Oct-29-15 Nov-04-15

FinishFinish 88d Nov-05-15 Mar-14-16
1039 Finish Drywall 8d Nov-05-15 Nov-16-15
1040 Prime paint 3d Nov-16-15 Nov-18-15
1041 Bathroom tile 7d Nov-17-15 Nov-25-15
1042 1st Drywall touch up 3d Nov-25-15 Dec-01-15
1043 Finish paint ceiling 3d Dec-02-15 Dec-04-15
1044 Cabinets and Trim 10d Dec-07-15 Dec-18-15
1045 Electrical and HVAC Ceiling Finishes 7d Dec-17-15 Dec-29-15
1046 Granite 4d Dec-21-15 Dec-28-15
1047 Tile Backsplash 5d Dec-28-15 Jan-04-16
1048 Trim paint/ Bathroom and closets finish paint 8d Dec-30-15 Jan-11-16
1049 Hard Flooring 8d Jan-12-16 Jan-21-16
1050 Hardware and Shoemold 7d Jan-21-16 Jan-29-16
1051 Plumbing Finishes 5d Jan-21-16 Jan-27-16
1052 2nd Drywall touch up 3d Jan-27-16 Jan-29-16
1053 Consturction Clean 3d Feb-01-16 Feb-03-16
1054 Pre Punch Walk 4d Feb-01-16 Feb-04-16
1055 Carpet 6d Feb-04-16 Feb-11-16
1056 Finish Paint 8d Feb-09-16 Feb-18-16
1057 Cover Plates and wall lights 5d Feb-18-16 Feb-24-16
1058 corridor drywall touch up 3d Feb-23-16 Feb-25-16
1059 Corridor Carpet 3d Feb-26-16 Mar-01-16
1060 Corridor Paint 3d Mar-02-16 Mar-04-16
1061 Final Clean 5d Mar-07-16 Mar-11-16
1062 Appliances 2d Mar-11-16 Mar-14-16

South TowerSouth Tower 530d Feb-03-15 Mar-01-17
1584 Punch 20d Feb-02-17 Mar-01-17

1st Floor Lob1st Floor Lobby 184d May-12-15 Feb-02-16
Rough inRough in 79d May-12-15 Aug-31-15
1067 Underslab rough in 5d May-12-15 May-18-15
1068 Inspection 2d May-19-15 May-20-15
1069 Pour slab 5d May-21-15 May-28-15
1070 framing 10d Jun-05-15 Jun-18-15
1071 Fire Protection Rough in 5d Jun-17-15 Jun-23-15
1072 Plumbing Rough in 5d Jun-17-15 Jun-23-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Rough in Inspection
Insulation
Hang Drywall
Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Mar-14-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint
Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Consturction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Mar-0
Punch

Feb-02-16, 1st Floor Lobby
Aug-31-15, Rough in

Underslab rough in
Inspection
Pour slab

framing
Fire Protection Rough in
Plumbing Rough in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone

Summary Page 25 of 37 Date:Feb-18-16



Activity ID Activity Name Original
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Start Finish

1073 HVAC Rough in 5d Jun-24-15 Jun-30-15
1074 Electrical Rough in 5d Jun-24-15 Jun-30-15
1075 Inspection 2d Jul-01-15 Jul-02-15
1076 Insulation 3d Jul-03-15 Jul-07-15
1077 Hang Drywall 5d Jul-08-15 Jul-14-15
1078 Fire Tape Walls 2d Jul-15-15 Jul-16-15
1079 Ceiling Grid 10d Jul-17-15 Jul-30-15
1080 In ceiling Rough in 10d Jul-31-15 Aug-13-15
1081 Inspection 2d Aug-14-15 Aug-17-15
1082 Hang Ceilings 10d Aug-18-15 Aug-31-15

FinishesFinishes 105d Sep-02-15 Feb-02-16
1084 Finish Drywall 10d Sep-02-15 Sep-15-15
1085 Prime 2d Sep-16-15 Sep-17-15
1086 Drywall touch-up 5d Sep-18-15 Sep-24-15
1087 Stone 5d Sep-25-15 Oct-01-15
1088 Tile 5d Sep-25-15 Oct-01-15
1089 Final Paint 5d Oct-02-15 Oct-08-15
1090 Wall Covering/laminate 5d Oct-07-15 Oct-13-15
1091 Rough clean 2d Oct-14-15 Oct-15-15
1092 Millwork 15d Oct-23-15 Nov-12-15
1093 Electrical Finishes 5d Nov-11-15 Nov-17-15
1094 HVAC Finishes 5d Nov-11-15 Nov-17-15
1095 Flooring 15d Nov-18-15 Dec-10-15
1096 Plumbing Finishes 5d Dec-04-15 Dec-10-15
1097 Clean 10d Dec-11-15 Dec-28-15
1098 Punch 20d Dec-29-15 Jan-26-16
1099 Final Clean 5d Jan-27-16 Feb-02-16

3rd Floor ( 8 3rd Floor ( 8 Units ) 335d Feb-03-15 May-26-16
Pre Dry-inPre Dry-in 260d Feb-03-15 Feb-10-16
1102 Metal Stud Framing 5d Feb-03-15 Feb-09-15
1103 Plumbing Rough 6d Feb-10-15 Feb-17-15
1104 Fire Protection 5d Feb-10-15 Feb-16-15
1105 Inspection/Water test 2d Feb-09-16 Feb-10-16

Post Dry-inPost Dry-in 32d Feb-11-16 Mar-25-16
1107 Prerock 3d Feb-11-16 Feb-15-16
1108 Paint Mechanical Closets 1d Feb-16-16 Feb-16-16
1110 Electrical rough in 6d Feb-16-16 Feb-23-16
1109 HVAC Rough in 4d Feb-17-16 Feb-22-16
1111 Rough in Inspection 2d Feb-24-16 Feb-25-16
1112 Insulation 2d Feb-26-16 Feb-29-16
1113 Hang Drywall 5d Feb-29-16 Mar-04-16
1114 Tape Fire Rated Walls 2d Mar-04-16 Mar-07-16
1115 Ceilings and bulkhead grid 5d Mar-07-16 Mar-11-16
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HVAC Rough in
Electrical Rough in
Inspection
Insulation
Hang Drywall
Fire Tape Walls

Ceiling Grid
In ceiling Rough in
Inspection

Hang Ceilings
Feb-02-16, Finishes

Finish Drywall
Prime
Drywall touch-up
Stone
Tile
Final Paint
Wall Covering/laminate
Rough clean

Millwork
Electrical Finishes
HVAC Finishes

Flooring
Plumbing Finishes

Clean
Punch
Final Clean

May-26-16, 3rd Floor ( 8 Units )
Feb-10-16, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection

Inspection/Water test
Mar-25-16, Post Dry-in

Prerock
Paint Mechanical Closets
Electrical rough in
HVAC Rough in
Rough in Inspection
Insulation
Hang Drywall
Tape Fire Rated Walls
Ceilings and bulkhead grid

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Start Finish

1116 In ceiling rough-in 5d Mar-10-16 Mar-16-16
1117 Inspection 2d Mar-17-16 Mar-18-16
1118 Hang Ceilings and Bulkheads 5d Mar-21-16 Mar-25-16

FinishFinish 45d Mar-24-16 May-26-16
1120 Finish Drywall 8d Mar-24-16 Apr-04-16
1121 Prime paint 1d Apr-05-16 Apr-05-16
1122 Bathroom tile 3d Apr-06-16 Apr-08-16
1123 1st Drywall touch up 2d Apr-08-16 Apr-11-16
1124 Finish paint ceiling 1d Apr-12-16 Apr-12-16
1125 Cabinets and Trim 4d Apr-12-16 Apr-15-16
1126 Electrical and HVAC Ceiling Finishes 4d Apr-15-16 Apr-20-16
1127 Granite 2d Apr-18-16 Apr-19-16
1128 Tile Backsplash 2d Apr-20-16 Apr-21-16
1129 Trim paint/ Bathroom and closets finish paint 4d Apr-21-16 Apr-26-16
1130 Hard Flooring 4d Apr-26-16 Apr-29-16
1131 Hardware and Shoemold 4d Apr-29-16 May-04-16
1132 Plumbing Finishes 2d May-02-16 May-03-16
1133 2nd Drywall touch up 1d May-05-16 May-05-16
1134 Construction Clean 1d May-06-16 May-06-16
1135 Pre Punch Walk 4d May-06-16 May-11-16
1136 Carpet 3d May-11-16 May-13-16
1137 Finish Paint 4d May-13-16 May-18-16
1138 Cover Plates and wall lights 2d May-17-16 May-18-16
1139 corridor drywall touch up 1d May-18-16 May-18-16
1140 Corridor Carpet 1d May-19-16 May-19-16
1141 Corridor Paint 1d May-20-16 May-20-16
1142 Final Clean 2d May-24-16 May-25-16
1143 Appliances 1d May-26-16 May-26-16

4th Floor ( 8 4th Floor ( 8 Units ) 335d Feb-03-15 May-26-16
Pre Dry-inPre Dry-in 260d Feb-03-15 Feb-10-16
1146 Metal Stud Framing 5d Feb-03-15 Feb-09-15
1147 Plumbing Rough 6d Feb-06-15 Feb-13-15
1148 Fire Protection 5d Feb-06-15 Feb-12-15
1149 Inspection/Water test 2d Feb-09-16 Feb-10-16

Post Dry-inPost Dry-in 32d Feb-11-16 Mar-25-16
1151 Prerock 3d Feb-11-16 Feb-15-16
1152 Paint Mechanical Closets 1d Feb-16-16 Feb-16-16
1154 Electrical rough in 6d Feb-16-16 Feb-23-16
1153 HVAC Rough in 4d Feb-17-16 Feb-22-16
1155 Rough in Inspection 2d Feb-24-16 Feb-25-16
1156 Insulation 2d Feb-26-16 Feb-29-16
1157 Hang Drywall 5d Feb-29-16 Mar-04-16
1158 Tape Fire Rated Walls 2d Mar-04-16 Mar-07-16
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In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

May-26-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling
Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint
Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Construction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances
May-26-16, 4th Floor ( 8 Units )

Feb-10-16, Pre Dry-in
Metal Stud Framing
Plumbing Rough
Fire Protection

Inspection/Water test
Mar-25-16, Post Dry-in

Prerock
Paint Mechanical Closets
Electrical rough in
HVAC Rough in
Rough in Inspection
Insulation
Hang Drywall
Tape Fire Rated Walls

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1159 Ceilings and bulkhead grid 5d Mar-07-16 Mar-11-16
1160 In ceiling rough-in 5d Mar-10-16 Mar-16-16
1161 Inspection 2d Mar-17-16 Mar-18-16
1162 Hang Ceilings and Bulkheads 5d Mar-21-16 Mar-25-16

FinishFinish 45d Mar-24-16 May-26-16
1164 Finish Drywall 8d Mar-24-16 Apr-04-16
1165 Prime paint 1d Apr-05-16 Apr-05-16
1166 Bathroom tile 3d Apr-06-16 Apr-08-16
1167 1st Drywall touch up 2d Apr-08-16 Apr-11-16
1168 Finish paint ceiling 1d Apr-12-16 Apr-12-16
1169 Cabinets and Trim 4d Apr-12-16 Apr-15-16
1170 Electrical and HVAC Ceiling Finishes 4d Apr-15-16 Apr-20-16
1171 Granite 2d Apr-18-16 Apr-19-16
1172 Tile Backsplash 2d Apr-20-16 Apr-21-16
1173 Trim paint/ Bathroom and closets finish paint 4d Apr-21-16 Apr-26-16
1174 Hard Flooring 4d Apr-26-16 Apr-29-16
1175 Hardware and Shoemold 4d Apr-29-16 May-04-16
1176 Plumbing Finishes 2d May-02-16 May-03-16
1177 2nd Drywall touch up 1d May-05-16 May-05-16
1178 Construction Clean 1d May-06-16 May-06-16
1179 Pre Punch Walk 4d May-06-16 May-11-16
1180 Carpet 3d May-11-16 May-13-16
1181 Finish Paint 4d May-13-16 May-18-16
1182 Cover Plates and wall lights 2d May-17-16 May-18-16
1183 corridor drywall touch up 1d May-18-16 May-18-16
1184 Corridor Carpet 1d May-19-16 May-19-16
1185 Corridor Paint 1d May-20-16 May-20-16
1186 Final Clean 2d May-24-16 May-25-16
1187 Appliances 1d May-26-16 May-26-16

5th Floor ( 8 5th Floor ( 8 Units ) 356d Feb-03-15 Jun-24-16
Pre Dry-inPre Dry-in 262d Feb-03-15 Feb-12-16
1190 Metal Stud Framing 5d Feb-03-15 Feb-09-15
1191 Plumbing Rough 6d Feb-10-15 Feb-17-15
1192 Fire Protection 5d Feb-10-15 Feb-16-15
1193 Inspection/Water test 2d Feb-11-16 Feb-12-16

Post Dry-inPost Dry-in 38d Feb-16-16 Apr-07-16
1195 Prerock 3d Feb-16-16 Feb-18-16
1196 Paint Mechanical Closets 1d Feb-19-16 Feb-19-16
1197 HVAC Rough in 4d Feb-23-16 Feb-26-16
1198 Electrical rough in 6d Feb-24-16 Mar-02-16
1199 Rough in Inspection 2d Mar-03-16 Mar-04-16
1200 Insulation 2d Mar-07-16 Mar-08-16
1201 Hang Drywall 5d Mar-09-16 Mar-15-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

May-26-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling
Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish paint
Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Construction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Jun-24-16, 5th Floor ( 8 Units )
Feb-12-16, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection

Inspection/Water test
Apr-07-16, Post Dry-in

Prerock
Paint Mechanical Closets
HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation
Hang Drywall

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1202 Tape Fire Rated Walls 2d Mar-16-16 Mar-17-16
1203 Ceilings and bulkhead grid 5d Mar-16-16 Mar-22-16
1204 In ceiling rough-in 5d Mar-23-16 Mar-29-16
1205 Inspection 2d Mar-30-16 Mar-31-16
1206 Hang Ceilings and Bulkheads 5d Apr-01-16 Apr-07-16

FinishFinish 55d Apr-08-16 Jun-24-16
1208 Finish Drywall 8d Apr-08-16 Apr-19-16
1209 Prime paint 1d Apr-20-16 Apr-20-16
1210 Bathroom tile 3d Apr-21-16 Apr-25-16
1211 1st Drywall touch up 2d Apr-26-16 Apr-27-16
1212 Finish paint ceiling 1d Apr-28-16 Apr-28-16
1213 Cabinets and Trim 4d Apr-29-16 May-04-16
1214 Electrical and HVAC Ceiling Finishes 4d May-05-16 May-10-16
1215 Granite 2d May-05-16 May-06-16
1216 Tile Backsplash 2d May-09-16 May-10-16
1217 Trim paint/ Bathroom and closets finish paint 4d May-11-16 May-16-16
1218 Hard Flooring 4d May-17-16 May-20-16
1219 Hardware and Shoemold 4d May-24-16 May-27-16
1220 Plumbing Finishes 2d May-24-16 May-25-16
1221 2nd Drywall touch up 1d May-30-16 May-30-16
1222 Construction Clean 1d May-31-16 May-31-16
1223 Pre Punch Walk 4d May-31-16 Jun-03-16
1224 Carpet 3d Jun-06-16 Jun-08-16
1225 Finish Paint 4d Jun-09-16 Jun-14-16
1226 Cover Plates and wall lights 2d Jun-15-16 Jun-16-16
1227 corridor drywall touch up 1d Jun-17-16 Jun-17-16
1228 Corridor Carpet 1d Jun-20-16 Jun-20-16
1229 Corridor Paint 1d Jun-21-16 Jun-21-16
1230 Final Clean 2d Jun-22-16 Jun-23-16
1231 Appliances 1d Jun-24-16 Jun-24-16

6th Floor ( 8 6th Floor ( 8 Units ) 356d Feb-03-15 Jun-24-16
Pre Dry-inPre Dry-in 262d Feb-03-15 Feb-12-16
1234 Metal Stud Framing 5d Feb-03-15 Feb-09-15
1235 Plumbing Rough 6d Feb-10-15 Feb-17-15
1236 Fire Protection 5d Feb-10-15 Feb-16-15
1237 Inspection/Water test 2d Feb-11-16 Feb-12-16

Post Dry-inPost Dry-in 38d Feb-16-16 Apr-07-16
1239 Prerock 3d Feb-16-16 Feb-18-16
1240 Paint Mechanical Closets 1d Feb-19-16 Feb-19-16
1241 HVAC Rough in 4d Feb-23-16 Feb-26-16
1242 Electrical rough in 6d Feb-24-16 Mar-02-16
1243 Rough in Inspection 2d Mar-03-16 Mar-04-16
1244 Insulation 2d Mar-07-16 Mar-08-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Tape Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Jun-24-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling
Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish pa
Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Construction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances
Jun-24-16, 6th Floor ( 8 Units )

Feb-12-16, Pre Dry-in
Metal Stud Framing
Plumbing Rough
Fire Protection

Inspection/Water test
Apr-07-16, Post Dry-in

Prerock
Paint Mechanical Closets
HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1245 Hang Drywall 5d Mar-09-16 Mar-15-16
1246 Tape Fire Rated Walls 2d Mar-16-16 Mar-17-16
1247 Ceilings and bulkhead grid 5d Mar-16-16 Mar-22-16
1248 In ceiling rough-in 5d Mar-23-16 Mar-29-16
1249 Inspection 2d Mar-30-16 Mar-31-16
1250 Hang Ceilings and Bulkheads 5d Apr-01-16 Apr-07-16

FinishFinish 55d Apr-08-16 Jun-24-16
1252 Finish Drywall 8d Apr-08-16 Apr-19-16
1253 Prime paint 1d Apr-20-16 Apr-20-16
1254 Bathroom tile 3d Apr-21-16 Apr-25-16
1255 1st Drywall touch up 2d Apr-26-16 Apr-27-16
1256 Finish paint ceiling 1d Apr-28-16 Apr-28-16
1257 Cabinets and Trim 4d Apr-29-16 May-04-16
1258 Electrical and HVAC Ceiling Finishes 4d May-05-16 May-10-16
1259 Granite 2d May-05-16 May-06-16
1260 Tile Backsplash 2d May-09-16 May-10-16
1261 Trim paint/ Bathroom and closets finish paint 4d May-11-16 May-16-16
1262 Hard Flooring 4d May-17-16 May-20-16
1263 Hardware and Shoemold 4d May-24-16 May-27-16
1264 Plumbing Finishes 2d May-24-16 May-25-16
1265 2nd Drywall touch up 1d May-30-16 May-30-16
1266 Construction Clean 1d May-31-16 May-31-16
1267 Pre Punch Walk 4d May-31-16 Jun-03-16
1268 Carpet 3d Jun-06-16 Jun-08-16
1269 Finish Paint 4d Jun-09-16 Jun-14-16
1270 Cover Plates and wall lights 2d Jun-15-16 Jun-16-16
1271 corridor drywall touch up 1d Jun-17-16 Jun-17-16
1272 Corridor Carpet 1d Jun-20-16 Jun-20-16
1273 Corridor Paint 1d Jun-21-16 Jun-21-16
1274 Final Clean 2d Jun-22-16 Jun-23-16
1275 Appliances 1d Jun-24-16 Jun-24-16

7th Floor ( 8 7th Floor ( 8 Units ) 322d Apr-02-15 Jul-07-16
Pre Dry-inPre Dry-in 222d Apr-02-15 Feb-16-16
1278 Metal Stud Framing 5d Apr-02-15 Apr-09-15
1279 Plumbing Rough 6d Apr-09-15 Apr-17-15
1280 Fire Protection 5d Apr-09-15 Apr-16-15
1281 Inspection/Water test 2d Feb-15-16 Feb-16-16

Post Dry-inPost Dry-in 41d Feb-19-16 Apr-15-16
1283 Prerock 3d Feb-19-16 Feb-23-16
1284 Paint Mechanical Closets 1d Feb-24-16 Feb-24-16
1285 HVAC Rough in 4d Feb-29-16 Mar-03-16
1286 Electrical rough in 6d Mar-03-16 Mar-10-16
1287 Rough in Inspection 2d Mar-11-16 Mar-14-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Hang Drywall
Tape Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Jun-24-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling
Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish pa
Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Construction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Jul-07-16, 7th Floor ( 8 Units )
Feb-16-16, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection

Inspection/Water test
Apr-15-16, Post Dry-in

Prerock
Paint Mechanical Closets
HVAC Rough in
Electrical rough in
Rough in Inspection

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1288 Insulation 2d Mar-15-16 Mar-16-16
1289 Hang Drywall 5d Mar-17-16 Mar-23-16
1290 Tape Fire Rated Walls 2d Mar-24-16 Mar-25-16
1291 Ceilings and bulkhead grid 5d Mar-24-16 Mar-30-16
1292 In ceiling rough-in 5d Mar-31-16 Apr-06-16
1293 Inspection 2d Apr-07-16 Apr-08-16
1294 Hang Ceilings and Bulkheads 5d Apr-11-16 Apr-15-16

FinishFinish 55d Apr-20-16 Jul-07-16
1296 Finish Drywall 8d Apr-20-16 Apr-29-16
1297 Prime paint 1d May-02-16 May-02-16
1298 Bathroom tile 3d May-03-16 May-05-16
1299 1st Drywall touch up 2d May-06-16 May-09-16
1300 Finish paint ceiling 1d May-10-16 May-10-16
1301 Cabinets and Trim 4d May-11-16 May-16-16
1302 Electrical and HVAC Ceiling Finishes 4d May-17-16 May-20-16
1303 Granite 2d May-17-16 May-18-16
1304 Tile Backsplash 2d May-19-16 May-20-16
1305 Trim paint/ Bathroom and closets finish paint 4d May-24-16 May-27-16
1306 Hard Flooring 4d May-30-16 Jun-02-16
1307 Hardware and Shoemold 4d Jun-03-16 Jun-08-16
1308 Plumbing Finishes 2d Jun-03-16 Jun-06-16
1309 2nd Drywall touch up 1d Jun-09-16 Jun-09-16
1310 Construction Clean 1d Jun-10-16 Jun-10-16
1311 Pre Punch Walk 4d Jun-10-16 Jun-15-16
1312 Carpet 3d Jun-16-16 Jun-20-16
1313 Finish Paint 4d Jun-21-16 Jun-24-16
1314 Cover Plates and wall lights 2d Jun-27-16 Jun-28-16
1315 corridor drywall touch up 1d Jun-29-16 Jun-29-16
1316 Corridor Carpet 1d Jun-30-16 Jun-30-16
1317 Corridor Paint 1d Jul-01-16 Jul-01-16
1318 Final Clean 2d Jul-05-16 Jul-06-16
1319 Appliances 1d Jul-07-16 Jul-07-16

8th Floor ( 298th Floor ( 29 Units ) 240d Apr-22-15 Mar-31-16
Pre Dry-inPre Dry-in 34d Apr-22-15 Jun-09-15
1322 Metal Stud Framing 19d Apr-22-15 May-18-15
1323 Plumbing Rough 15d May-15-15 Jun-05-15
1324 Fire Protection 15d May-15-15 Jun-05-15
1325 Inspection/Water test 2d Jun-08-15 Jun-09-15

Post Dry-inPost Dry-in 61d Jul-09-15 Oct-02-15
1327 Prerock 7d Jul-09-15 Jul-17-15
1328 Paint Mechanical Closets 2d Jul-20-15 Jul-21-15
1330 Electrical rough in 13d Jul-20-15 Aug-05-15
1329 HVAC Rough in 12d Jul-22-15 Aug-06-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Insulation
Hang Drywall
Tape Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Jul-07-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling
Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash
Trim paint/ Bathroom and closets finish p
Hard Flooring
Hardware and Shoemold
Plumbing Finishes
2nd Drywall touch up
Construction Clean
Pre Punch Walk
Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Mar-31-16, 8th Floor ( 29 Units )
Jun-09-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Oct-02-15, Post Dry-in
Prerock
Paint Mechanical Closets

Electrical rough in
HVAC Rough in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1331 Rough in Inspection 2d Aug-07-15 Aug-10-15
1332 Insulation 8d Aug-11-15 Aug-20-15
1333 Hang Drywall 12d Aug-14-15 Aug-31-15
1334 Tape Fire Rated Walls 2d Aug-31-15 Sep-02-15
1335 Ceilings and bulkhead grid 9d Sep-02-15 Sep-14-15
1336 In ceiling rough-in 7d Sep-11-15 Sep-21-15
1337 Inspection 2d Sep-22-15 Sep-23-15
1338 Hang Ceilings and Bulkheads 7d Sep-24-15 Oct-02-15

FinishFinish 124d Oct-05-15 Mar-31-16
1340 Finish Drywall 13d Oct-05-15 Oct-21-15
1341 Prime paint 5d Oct-22-15 Oct-28-15
1342 Bathroom tile 9d Oct-27-15 Nov-06-15
1343 1st Drywall touch up 5d Nov-05-15 Nov-11-15
1344 Finish paint ceiling 5d Nov-11-15 Nov-17-15
1345 Cabinets and Trim 13d Nov-16-15 Dec-04-15
1346 Electrical and HVAC Ceiling Finishes 9d Dec-02-15 Dec-14-15
1347 Granite 6d Dec-07-15 Dec-14-15
1348 Tile Backsplash 8d Dec-10-15 Dec-21-15
1349 Trim paint/ Bathroom and closets finish paint 13d Dec-15-15 Jan-05-16
1350 Hard Flooring 11d Dec-30-15 Jan-14-16
1352 Plumbing Finishes 8d Jan-11-16 Jan-20-16
1351 Hardware and Shoemold 11d Jan-12-16 Jan-26-16
1353 2nd Drywall touch up 5d Jan-21-16 Jan-27-16
1354 Construction Clean 4d Jan-28-16 Feb-02-16
1355 Pre Punch Walk 5d Jan-28-16 Feb-03-16
1356 Carpet 9d Feb-03-16 Feb-15-16
1357 Finish Paint 11d Feb-11-16 Feb-25-16
1358 Cover Plates and wall lights 6d Feb-24-16 Mar-02-16
1359 corridor drywall touch up 3d Mar-02-16 Mar-04-16
1360 Corridor Carpet 3d Mar-07-16 Mar-09-16
1361 Corridor Paint 5d Mar-10-16 Mar-16-16
1362 Final Clean 8d Mar-17-16 Mar-28-16
1363 Appliances 3d Mar-29-16 Mar-31-16

9th Floor ( 269th Floor ( 26 Units ) 383d May-19-15 Nov-17-16
Pre Dry-inPre Dry-in 34d May-19-15 Jul-06-15
1366 Metal Stud Framing 19d May-19-15 Jun-15-15
1367 Plumbing Rough 15d Jun-12-15 Jul-02-15
1368 Fire Protection 15d Jun-12-15 Jul-02-15
1369 Inspection/Water test 2d Jul-03-15 Jul-06-15

Post Dry-inPost Dry-in 65d Feb-24-16 May-25-16
1371 Prerock 7d Feb-24-16 Mar-03-16
1372 Paint Mechanical Closets 2d Mar-04-16 Mar-07-16
1373 HVAC Rough in 12d Mar-08-16 Mar-23-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Rough in Inspection
Insulation

Hang Drywall
Tape Fire Rated Walls

Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Mar-31-16, Finish
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finishes
Granite
Tile Backsplash

Trim paint/ Bathroom and closets finish paint
Hard Flooring
Plumbing Finishes
Hardware and Shoemold
2nd Drywall touch up
Construction Clean
Pre Punch Walk

Carpet
Finish Paint
Cover Plates and wall lights
corridor drywall touch up
Corridor Carpet
Corridor Paint

Final Clean
Appliances

Nov-17-16, 9th Flo
Jul-06-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

May-25-16, Post Dry-in
Prerock
Paint Mechanical Closets

HVAC Rough in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1374 Electrical rough in 13d Mar-11-16 Mar-29-16
1375 Rough in Inspection 2d Mar-30-16 Mar-31-16
1376 Insulation 8d Apr-01-16 Apr-12-16
1377 Hang Drywall 12d Apr-06-16 Apr-21-16
1378 Tape Fire Rated Walls 2d Apr-21-16 Apr-22-16
1379 Ceilings and bulkhead grid 9d Apr-22-16 May-04-16
1380 In ceiling rough-in 7d May-03-16 May-11-16
1381 Inspection 2d May-12-16 May-13-16
1382 Hang Ceilings and Bulkheads 7d May-16-16 May-25-16

FinishFinish 124d May-26-16 Nov-17-16
1384 Finish Drywall 13d May-26-16 Jun-13-16
1385 Prime paint 5d Jun-14-16 Jun-20-16
1386 Bathroom tile 9d Jun-17-16 Jun-29-16
1387 1st Drywall touch up 5d Jun-28-16 Jul-05-16
1388 Finish paint ceiling 5d Jul-05-16 Jul-11-16
1389 Cabinets and Trim 13d Jul-08-16 Jul-26-16
1390 Electrical and HVAC Ceiling Finishes 9d Jul-22-16 Aug-03-16
1391 Granite 6d Jul-27-16 Aug-03-16
1392 Tile Backsplash 8d Aug-01-16 Aug-10-16
1393 Trim paint/ Bathroom and closets finish paint 13d Aug-04-16 Aug-22-16
1394 Hard Flooring 11d Aug-17-16 Aug-31-16
1396 Plumbing Finishes 8d Aug-26-16 Sep-07-16
1395 Hardware and Shoemold 11d Aug-29-16 Sep-13-16
1397 2nd Drywall touch up 5d Sep-08-16 Sep-14-16
1398 Construction Clean 4d Sep-15-16 Sep-20-16
1399 Pre Punch Walk 5d Sep-15-16 Sep-21-16
1400 Carpet 9d Sep-21-16 Oct-03-16
1401 Finish Paint 11d Sep-29-16 Oct-13-16
1402 Cover Plates and wall lights 6d Oct-12-16 Oct-19-16
1403 corridor drywall touch up 3d Oct-19-16 Oct-21-16
1404 Corridor Carpet 3d Oct-24-16 Oct-26-16
1405 Corridor Paint 5d Oct-27-16 Nov-02-16
1406 Final Clean 8d Nov-03-16 Nov-14-16
1407 Appliances 3d Nov-15-16 Nov-17-16

10th Floor ( 210th Floor ( 28 Units ) 377d Jun-16-15 Dec-08-16
Pre Dry-inPre Dry-in 34d Jun-16-15 Jul-31-15
1410 Metal Stud Framing 19d Jun-16-15 Jul-10-15
1411 Plumbing Rough 15d Jul-09-15 Jul-29-15
1412 Fire Protection 15d Jul-09-15 Jul-29-15
1413 Inspection/Water test 2d Jul-30-15 Jul-31-15

Post Dry-inPost Dry-in 71d Mar-04-16 Jun-13-16
1415 Prerock 7d Mar-04-16 Mar-14-16
1416 Paint Mechanical Closets 2d Mar-15-16 Mar-16-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Electrical rough in
Rough in Inspection

Insulation
Hang Drywall
Tape Fire Rated Walls

Ceilings and bulkhead grid
In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Nov-17-16, Finish

Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Finis
Granite
Tile Backsplash

Trim paint/ Bathroom and clos
Hard Flooring
Plumbing Finishes
Hardware and Shoemold
2nd Drywall touch up
Construction Clean
Pre Punch Walk

Carpet
Finish Paint
Cover Plates and wall l
corridor drywall touch u
Corridor Carpet
Corridor Paint

Final Clean
Appliances

Dec-08-16, 10th
Jul-31-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Jun-13-16, Post Dry-in
Prerock
Paint Mechanical Closets

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1417 HVAC Rough in 12d Mar-24-16 Apr-08-16
1418 Electrical rough in 13d Mar-30-16 Apr-15-16
1419 Rough in Inspection 2d Apr-18-16 Apr-19-16
1420 Insulation 8d Apr-20-16 Apr-29-16
1421 Hang Drywall 12d Apr-25-16 May-10-16
1422 Tape Fire Rated Walls 2d May-10-16 May-11-16
1423 Ceilings and bulkhead grid 9d May-11-16 May-24-16
1424 In ceiling rough-in 7d May-20-16 May-31-16
1425 Inspection 2d Jun-01-16 Jun-02-16
1426 Hang Ceilings and Bulkheads 7d Jun-03-16 Jun-13-16

FinishFinish 124d Jun-14-16 Dec-08-16
1428 Finish Drywall 13d Jun-14-16 Jun-30-16
1429 Prime paint 5d Jul-01-16 Jul-08-16
1430 Bathroom tile 9d Jul-07-16 Jul-19-16
1431 1st Drywall touch up 5d Jul-18-16 Jul-22-16
1432 Finish paint ceiling 5d Jul-22-16 Jul-28-16
1433 Cabinets and Trim 13d Jul-27-16 Aug-12-16
1434 Electrical and HVAC Ceiling Finishes 9d Aug-10-16 Aug-22-16
1435 Granite 6d Aug-15-16 Aug-22-16
1436 Tile Backsplash 8d Aug-18-16 Aug-29-16
1437 Trim paint/ Bathroom and closets finish paint 13d Aug-23-16 Sep-09-16
1438 Hard Flooring 11d Sep-05-16 Sep-20-16
1440 Plumbing Finishes 8d Sep-15-16 Sep-26-16
1439 Hardware and Shoemold 11d Sep-16-16 Sep-30-16
1441 2nd Drywall touch up 5d Sep-27-16 Oct-03-16
1442 Construction Clean 4d Oct-04-16 Oct-07-16
1443 Pre Punch Walk 5d Oct-04-16 Oct-10-16
1444 Carpet 9d Oct-10-16 Oct-20-16
1445 Finish Paint 11d Oct-18-16 Nov-01-16
1446 Cover Plates and wall lights 6d Oct-31-16 Nov-07-16
1447 corridor drywall touch up 3d Nov-07-16 Nov-09-16
1448 Corridor Carpet 3d Nov-10-16 Nov-14-16
1449 Corridor Paint 5d Nov-15-16 Nov-21-16
1450 Final Clean 8d Nov-22-16 Dec-05-16
1451 Appliances 3d Dec-06-16 Dec-08-16

11th Floor ( 211th Floor ( 28 Units ) 371d Jul-13-15 Dec-27-16
Pre Dry-inPre Dry-in 34d Jul-13-15 Aug-27-15
1454 Metal Stud Framing 19d Jul-13-15 Aug-06-15
1455 Plumbing Rough 15d Aug-05-15 Aug-25-15
1456 Fire Protection 15d Aug-05-15 Aug-25-15
1457 Inspection/Water test 2d Aug-26-15 Aug-27-15

Post Dry-inPost Dry-in 77d Mar-15-16 Jun-30-16
1459 Prerock 7d Mar-15-16 Mar-23-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation

Hang Drywall
Tape Fire Rated Walls

Ceilings and bulkhead grid
In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Dec-08-16, Finis

Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling Fi
Granite
Tile Backsplash

Trim paint/ Bathroom and cl
Hard Flooring
Plumbing Finishes
Hardware and Shoemold
2nd Drywall touch up
Construction Clean
Pre Punch Walk
Carpet

Finish Paint
Cover Plates and wa
corridor drywall touc
Corridor Carpet
Corridor Paint

Final Clean
Appliances

Dec-27-16, 11
Aug-27-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Jun-30-16, Post Dry-in
Prerock

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1460 Paint Mechanical Closets 2d Mar-24-16 Mar-25-16
1461 HVAC Rough in 12d Apr-11-16 Apr-26-16
1462 Electrical rough in 13d Apr-18-16 May-04-16
1463 Rough in Inspection 2d May-05-16 May-06-16
1464 Insulation 8d May-09-16 May-18-16
1465 Hang Drywall 12d May-12-16 May-30-16
1466 Tape Fire Rated Walls 2d May-30-16 May-31-16
1467 Ceilings and bulkhead grid 9d May-31-16 Jun-10-16
1468 In ceiling rough-in 7d Jun-09-16 Jun-17-16
1469 Inspection 2d Jun-20-16 Jun-21-16
1470 Hang Ceilings and Bulkheads 7d Jun-22-16 Jun-30-16

FinishFinish 124d Jul-01-16 Dec-27-16
1472 Finish Drywall 13d Jul-01-16 Jul-20-16
1473 Prime paint 5d Jul-21-16 Jul-27-16
1474 Bathroom tile 9d Jul-26-16 Aug-05-16
1475 1st Drywall touch up 5d Aug-04-16 Aug-10-16
1476 Finish paint ceiling 5d Aug-10-16 Aug-16-16
1477 Cabinets and Trim 13d Aug-15-16 Aug-31-16
1478 Electrical and HVAC Ceiling Finishes 9d Aug-29-16 Sep-09-16
1479 Granite 6d Sep-01-16 Sep-09-16
1480 Tile Backsplash 8d Sep-07-16 Sep-16-16
1481 Trim paint/ Bathroom and closets finish paint 13d Sep-12-16 Sep-28-16
1482 Hard Flooring 11d Sep-23-16 Oct-07-16
1484 Plumbing Finishes 8d Oct-04-16 Oct-13-16
1483 Hardware and Shoemold 11d Oct-05-16 Oct-19-16
1485 2nd Drywall touch up 5d Oct-14-16 Oct-20-16
1486 Construction Clean 4d Oct-21-16 Oct-26-16
1487 Pre Punch Walk 5d Oct-21-16 Oct-27-16
1488 Carpet 9d Oct-27-16 Nov-08-16
1489 Finish Paint 11d Nov-04-16 Nov-18-16
1490 Cover Plates and wall lights 6d Nov-17-16 Nov-28-16
1491 corridor drywall touch up 3d Nov-28-16 Nov-30-16
1492 Corridor Carpet 3d Dec-01-16 Dec-05-16
1493 Corridor Paint 5d Dec-06-16 Dec-12-16
1494 Final Clean 8d Dec-13-16 Dec-22-16
1495 Appliances 3d Dec-23-16 Dec-27-16

12th Floor ( 212th Floor ( 28 Units ) 381d Jul-16-15 Jan-13-17
Pre Dry-inPre Dry-in 46d Jul-16-15 Sep-18-15
1498 Metal Stud Framing 19d Jul-16-15 Aug-11-15
1499 Plumbing Rough 15d Aug-26-15 Sep-16-15
1500 Fire Protection 15d Aug-26-15 Sep-16-15
1501 Inspection/Water test 2d Sep-17-15 Sep-18-15

Post Dry-inPost Dry-in 83d Mar-24-16 Jul-20-16

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Paint Mechanical Closets
HVAC Rough in
Electrical rough in
Rough in Inspection

Insulation
Hang Drywall
Tape Fire Rated Walls
Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Dec-27-16, Fi
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceiling 
Granite
Tile Backsplash

Trim paint/ Bathroom and 
Hard Flooring
Plumbing Finishes
Hardware and Shoemo
2nd Drywall touch up
Construction Clean
Pre Punch Walk

Carpet
Finish Paint
Cover Plates and 
corridor drywall to
Corridor Carpet
Corridor Paint
Final Clean
Appliances

Jan-13-17, 
Sep-18-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

Jul-20-16, Post Dry-in

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

1503 Prerock 7d Mar-24-16 Apr-01-16
1504 Paint Mechanical Closets 2d Apr-04-16 Apr-05-16
1505 HVAC Rough in 12d Apr-27-16 May-12-16
1506 Electrical rough in 13d May-05-16 May-24-16
1507 Rough in Inspection 2d May-25-16 May-26-16
1508 Insulation 8d May-27-16 Jun-07-16
1509 Hang Drywall 12d Jun-01-16 Jun-16-16
1510 Tape Fire Rated Walls 2d Jun-16-16 Jun-17-16
1511 Ceilings and bulkhead grid 9d Jun-17-16 Jun-29-16
1512 In ceiling rough-in 7d Jun-28-16 Jul-07-16
1513 Inspection 2d Jul-08-16 Jul-11-16
1514 Hang Ceilings and Bulkheads 7d Jul-12-16 Jul-20-16

FinishFinish 124d Jul-21-16 Jan-13-17
1516 Finish Drywall 13d Jul-21-16 Aug-08-16
1517 Prime paint 5d Aug-09-16 Aug-15-16
1518 Bathroom tile 9d Aug-12-16 Aug-24-16
1519 1st Drywall touch up 5d Aug-23-16 Aug-29-16
1520 Finish paint ceiling 5d Aug-29-16 Sep-02-16
1521 Cabinets and Trim 13d Sep-01-16 Sep-20-16
1522 Electrical and HVAC Ceiling Finishes 9d Sep-16-16 Sep-28-16
1523 Granite 6d Sep-21-16 Sep-28-16
1524 Tile Backsplash 8d Sep-26-16 Oct-05-16
1525 Trim paint/ Bathroom and closets finish paint 13d Sep-29-16 Oct-17-16
1526 Hard Flooring 11d Oct-12-16 Oct-26-16
1528 Plumbing Finishes 8d Oct-21-16 Nov-01-16
1527 Hardware and Shoemold 11d Oct-24-16 Nov-07-16
1529 2nd Drywall touch up 5d Nov-02-16 Nov-08-16
1530 Construction Clean 4d Nov-09-16 Nov-14-16
1531 Pre Punch Walk 5d Nov-09-16 Nov-15-16
1532 Carpet 9d Nov-15-16 Nov-29-16
1533 Finish Paint 11d Nov-23-16 Dec-09-16
1534 Cover Plates and wall lights 6d Dec-08-16 Dec-15-16
1535 corridor drywall touch up 3d Dec-15-16 Dec-19-16
1536 Corridor Carpet 3d Dec-20-16 Dec-22-16
1537 Corridor Paint 5d Dec-23-16 Dec-29-16
1538 Final Clean 8d Dec-30-16 Jan-10-17
1539 Appliances 3d Jan-11-17 Jan-13-17

13th Floor ( 213th Floor ( 28 Units ) 375d Aug-12-15 Feb-01-17
Pre Dry-inPre Dry-in 42d Aug-12-15 Oct-09-15
1542 Metal Stud Framing 19d Aug-12-15 Sep-08-15
1543 Plumbing Rough 15d Sep-17-15 Oct-07-15
1544 Fire Protection 15d Sep-17-15 Oct-07-15
1545 Inspection/Water test 2d Oct-08-15 Oct-09-15

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Prerock
Paint Mechanical Closets

HVAC Rough in
Electrical rough in
Rough in Inspection

Insulation
Hang Drywall
Tape Fire Rated Walls

Ceilings and bulkhead grid
In ceiling rough-in
Inspection
Hang Ceilings and Bulkheads

Jan-13-17, F
Finish Drywall
Prime paint
Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ceilin
Granite
Tile Backsplash

Trim paint/ Bathroom a
Hard Flooring
Plumbing Finishes
Hardware and Shoe
2nd Drywall touch up
Construction Clean
Pre Punch Walk

Carpet
Finish Paint
Cover Plates an
corridor drywal
Corridor Carpe
Corridor Paint

Final Clean
Appliances

Feb-01-1
Oct-09-15, Pre Dry-in

Metal Stud Framing
Plumbing Rough
Fire Protection
Inspection/Water test

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish

Post Dry-inPost Dry-in 89d Apr-04-16 Aug-08-16
1547 Prerock 7d Apr-04-16 Apr-12-16
1548 Paint Mechanical Closets 2d Apr-13-16 Apr-14-16
1549 HVAC Rough in 12d May-13-16 May-31-16
1550 Electrical rough in 13d May-25-16 Jun-10-16
1551 Rough in Inspection 2d Jun-13-16 Jun-14-16
1552 Insulation 8d Jun-15-16 Jun-24-16
1553 Hang Drywall 12d Jun-20-16 Jul-06-16
1554 Tape Fire Rated Walls 2d Jul-06-16 Jul-07-16
1555 Ceilings and bulkhead grid 9d Jul-07-16 Jul-19-16
1556 In ceiling rough-in 7d Jul-18-16 Jul-26-16
1557 Inspection 2d Jul-27-16 Jul-28-16
1558 Hang Ceilings and Bulkheads 7d Jul-29-16 Aug-08-16

FinishFinish 124d Aug-09-16 Feb-01-17
1560 Finish Drywall 13d Aug-09-16 Aug-25-16
1561 Prime paint 5d Aug-26-16 Sep-01-16
1562 Bathroom tile 9d Aug-31-16 Sep-13-16
1563 1st Drywall touch up 5d Sep-12-16 Sep-16-16
1564 Finish paint ceiling 5d Sep-16-16 Sep-22-16
1565 Cabinets and Trim 13d Sep-21-16 Oct-07-16
1566 Electrical and HVAC Ceiling Finishes 9d Oct-05-16 Oct-17-16
1567 Granite 6d Oct-10-16 Oct-17-16
1568 Tile Backsplash 8d Oct-13-16 Oct-24-16
1569 Trim paint/ Bathroom and closets finish paint 13d Oct-18-16 Nov-03-16
1570 Hard Flooring 11d Oct-31-16 Nov-14-16
1572 Plumbing Finishes 8d Nov-09-16 Nov-18-16
1571 Hardware and Shoemold 11d Nov-10-16 Nov-28-16
1573 2nd Drywall touch up 5d Nov-21-16 Nov-29-16
1574 Construction Clean 4d Nov-30-16 Dec-05-16
1575 Pre Punch Walk 5d Nov-30-16 Dec-06-16
1576 Carpet 9d Dec-06-16 Dec-16-16
1577 Finish Paint 11d Dec-14-16 Dec-28-16
1578 Cover Plates and wall lights 6d Dec-27-16 Jan-03-17
1579 corridor drywall touch up 3d Jan-03-17 Jan-05-17
1580 Corridor Carpet 3d Jan-06-17 Jan-10-17
1581 Corridor Paint 5d Jan-11-17 Jan-17-17
1582 Final Clean 8d Jan-18-17 Jan-27-17
1583 Appliances 3d Jan-30-17 Feb-01-17

J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2014 2015 2016 2017

Aug-08-16, Post Dry-in
Prerock
Paint Mechanical Closets

HVAC Rough in
Electrical rough in
Rough in Inspection
Insulation

Hang Drywall
Tape Fire Rated Walls

Ceilings and bulkhead grid
In ceiling rough-in
Inspection

Hang Ceilings and Bulkheads
Feb-01-1

Finish Drywall
Prime paint

Bathroom tile
1st Drywall touch up
Finish paint ceiling

Cabinets and Trim
Electrical and HVAC Ce
Granite
Tile Backsplash
Trim paint/ Bathroom

Hard Flooring
Plumbing Finishes
Hardware and Sh
2nd Drywall touch
Construction Cle
Pre Punch Walk
Carpet

Finish Paint
Cover Plates 
corridor dryw
Corridor Car
Corridor Pa
Final Clea
Appliance

NSH Master Schedule 1-05-16 Subcontractor

Remaining Level of Effort
Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work
Milestone
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