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 RUN                            START OF                         CONTRACT   PREDICTED  CRITICAL  REASONFOR    CHANGE 
 ID      RUN DESCRIPTION       CHG. WORK    AS OF   DATA DATE   COMP.DATE   COMP.DATE   FLOAT    CHANGE      W.D. C.D. 
 ---- ----------------------------- --------- ---------  ---------  ---------  --------- -------- ---------- ---- ---- 
VA00   Bay pines baseline AS APPROVED      08Dec14    8Dec14    08Mar17      08Mar14     0     - - - - 
 
VA01 DECEMBER Update                       31DEC14    8DEC14    08Mar17      15MAR17     5      NO CHANGE      5   7 
 
 
VA02 P.R.# 1 (UPDATE INFO ONLY)            31DEC14    8DEC14     08Mar17     06APR17     21    CHANGE ORDER   21  29 

From 01Dec14 – 31DEC14 
CO-P0004           30DEC14   31DEC14     8DEC14    08MAR14     06APR17      21    CHANGE ORDER   21  29 

 
 
VA03 MARCH Update                          31MAR15    28FEB15    08Mar17     11MAY17     46    NO CHANGE     46   64 
 
 
VA04 P.R.# 2 MARCH Update                  31MAR15    28FEB15    08MAR17     11MAY17     46    NO CHANGE      46   64 
FROM 01MARCH15 – 31MARCH15 
CO-P0002                        09MAR15    31MAR15    28FEB15    08MAR17     11MAY17     46    NO CHANGE      46   64 
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