
WBS: June update-June 30-1.1  Start Up

WBS: June update-June 30-1.2  Pre Construction Submittal Process
WBS: June update-June 30-1.2.1  Pre Con Submittals

WBS: June update-June 30-1.2.2  Pre Con Submittal Reviews

RE trailer mod

P0001 PC Office
1d 0 $37,708.00

09-Feb-15 A 01-Jul-15

Purchase Tri Riga

S1050 PC Office
1d 0 $5,815.00

08-Dec-14 A 08-Dec-14 A

Mobilize Project Office Trailers

S1040 PC Office
1d 0 $40,000.00

08-Dec-14 A 08-Dec-14 A

Acquire P&P Bond

S1030 PC Office
1d 0 $65,861.00

08-Dec-14 A 08-Dec-14 A

Issue Notice to Proceed

S1060 PC Office
1d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Submit 3D Medical Gas Disconnect 
Plan
PCSub1130 PC Office

5d 0 $0.00
08-Dec-14 A 08-Dec-14 A

Submit 3D Low Voltage Disconnect 
Plan
PCSub1120 PC Office

5d 0 $0.00
08-Dec-14 A 08-Dec-14 A

Submit 3D Fire Suppression 
Disconnect Plan
PCSub1110 PC Office

5d 0 $0.00
08-Dec-14 A 08-Dec-14 A

Submit 3D HVAC Disconnect Plan

PCSub1100 PC Office
5d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Submit 3D Domestic Water Disconnect
Plan
PCSub1090 PC Office

5d 0 $0.00
08-Dec-14 A 08-Dec-14 A

Submit 3D Electrical Disconnect Plan

PCSub1080 PC Office
5d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Submit Containment Wall Mtrl 
Document
PCSub1070 PC Office

5d 0 $0.00
08-Dec-14 A 08-Dec-14 A

Submit ACM Work Plan

PCSub1060 PC Office
5d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Submit Cost Loaded Project Schedule

PCSub1050 PC Office
5d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Submit BC QA/QC Plan

PCSub1040 PC Office
5d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Submit BC Safety Plan

PCSub1030 PC Office
5d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Submit Submittal Schedule Log

PCSub1010 PC Office
5d 0 $0.00

08-Dec-14 A 08-Dec-14 A

Review/Coordinate Med Gas Disc Plan

PCSubREV1120 PC Office
10d 0 $0.00

09-Dec-14 A 12-Jan-15 A

Review/Coordinate Low Volt Disc Plan

PCSubREV1110 PC Office
10d 0 $0.00

09-Dec-14 A 23-Jan-15 A

Review/Coordinate 3D Fire Supp Disc 
Plan
PCSubREV1100 PC Office

10d 0 $0.00
09-Dec-14 A 23-Jan-15 A

Review/Coordiante 3D HVAC 
Disconnect Plan
PCSubREV1090 PC Office

10d 0 $0.00
09-Dec-14 A 23-Jan-15 A

Review/Coordinate 3D Dom Water 
Disc Plan
PCSubREV1080 PC Office

10d 0 $0.00
09-Dec-14 A 23-Jan-15 A

Review/Coordinate 3D Elect Disc Plan

PCSubREV1070 PC Office
10d 0 $0.00

09-Dec-14 A 23-Jan-15 A

Review/Approve Containment Wall Mtrl
Sub
PCSubREV1060 PC Office

10d 0 $0.00
09-Dec-14 A 23-Jan-15 A

Review/Approve ACM Work Plan

PCSubREV1050 PC Office
10d 0 $0.00

09-Dec-14 A 23-Jan-15 A

Review/Approve CPM Schedule

PCSubREV1040 PC Office
10d 0 $0.00

30-Jan-15 A 30-Apr-15 A

Review/Approve QA/QC Plan

PCSubREV1030 PC Office
10d 0 $0.00

09-Dec-14 A 09-Dec-14 A

Review/Approve Safety Plan

PCSubREV1020 PC Office
10d 0 $0.00

09-Dec-14 A 09-Dec-14 A

Review/Approve Submittal Schedule

PCSubREV1010 PC Office
10d 0 $0.00

09-Dec-14 A 09-Dec-14 A
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