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HCC C1060 Start Phase IV 0 0 0 0 16MAR15 16FEB15 02JUN14 -150 -45 0

C1480 Mill and Resurface Broward SB
and NB Lanes

171 171 0 0 16MAR15 22OCT15 -150 0 0

C1360 Install Final FC/Painted Stripe
Broward

36 36 0 0 26MAY15 08JUL15 -150 0 0

C1490 Final Striping (thermoplastic)
Broward

1 1 0 0 29JUL15 29JUL15 -150 0 0

C1500 Install Delineators Broward 29 29 0 0 30JUL15 09SEP15 -150 0 0

C1510 Remaining ITS
Stand-Alone/Subsystem Testing
Brow

10 10 0 0 10SEP15 23SEP15 -150 0 0

C1400 FDOT/FTE Approves Subsystem
Results

15 15 0 0 24SEP15 08OCT15 18MAY15 01JUN15 -188 -60 0

C1390 Submit Subsystem Test Results
to FDOT/FTE

1 1 0 0 24SEP15 24SEP15 18MAY15 18MAY15 -150 -56 0

C1350 Notification to FDOT to beg,
System Test

1 1 0 0 25SEP15 25SEP15 19MAY15 19MAY15 -150 -55 0

ITS C1200 Conduct 30 calendar day System
Test Period

30 30 0 0 26SEP15 25OCT15 20MAY15 18JUN15 04JUL14 02AUG14 -192 -64 1

C1330 FDOT Written Approval of System
Test

1 1 0 0 26OCT15 26OCT15 19JUN15 19JUN15 -192 -64 0

HCC END End of Construction 0 0 0 0 26OCT15 16JUL15 01OCT14 -192 -91 1

FINALACC Final Acceptance 0 0 0 0 26OCT15 16JUL15 01OCT14 -192 -91 1
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Start Phase IV

Mill and Resurface Broward SB and NB Lanes

Install Final FC/Painted Stripe Broward

Final Striping (thermoplastic) Broward

Install Delineators Broward

Remaining ITS Stand-Alone/Subsystem Testing Brow

FDOT/FTE Approves Subsystem Results

Submit Subsystem Test Results to FDOT/FTE

Notification to FDOT to beg, System Test

Conduct 30 calendar day System Test Period

FDOT Written Approval of System Test

End of Construction

Final Acceptance
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Start Date 28NOV10
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I-95 Express Lanes March Update

Longest Path (March 2015)

Sheet 1 of 1 Target 01 = Previous Submission

Target 02 = Baseline Schedule
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