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BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update) 945 476 49.63% 01-Feb-19 A 07-Nov-22 01-Feb-19 0

C&S Milestones & Key DatesC&S Milestones & Key Dates 856 331 61.29% 01-Feb-19 A 30-Jun-22 01-Feb-19 89

MS-100 NTP 0 0 100% 01-Feb-19 A 01-Feb-19

TT-120 Phase 1 Garage Loading Dock Open 0 0 0% 09-Mar-21 434

MS-210 Tower Dry-In Level 6 and Below 0 0 0% 10-Aug-21 87

DA-PH2-22 Open Level 1 Entirely @ Garage 0 0 0% 03-Nov-21 167

MS-410 Tower Dry-In Level 7 and Above 0 0 0% 25-Nov-21 45

MS-400 Core & Shell / Garage Substantial Completion 0 0 0% 07-Apr-22 87

TT-30 Core Shell and Garage Closeout 60 60 0% 07-Apr-22 30-Jun-22 92

TT-40 Project Completion 0 0 0% 30-Jun-22 92

TI MilestonesTI Milestones 44 44 0% 06-Jun-22 08-Aug-22 0

TI-MS-140 Block 1_Levels 1-4 Substantial Completion 0 0 0% 06-Jun-22 45

TI-MS-120 Block 2 _Level 5-8 Substantial Completion 0 0 0% 07-Jul-22 22

TI-MS-150 Block 3 _Level 9 and 10 Substantial Completion 0 0 0% 08-Aug-22 0

Core & Shell and Garage DesignCore & Shell and Garage Design 481 0 100% 01-Feb-19 A 15-Dec-20 A 01-Feb-19 15-Dec-20

DCSG-10 Schematic Design - C&S/Garage 50 0 100% 01-Feb-19 A 11-Apr-19 A 01-Feb-19 11-Apr-19

DCSG-20 Owner SD Review / Approval - C&S/Garage 26 0 100% 12-Apr-19 A 17-May-19 A 12-Apr-19 17-May-19

DCSG-30 Design Development - C&S/Garage 53 0 100% 09-Jul-19 A 20-Sep-19 A 09-Jul-19 20-Sep-19

DCSG-40 Site / Foundation / Superstructure -  DD's C&S 42 0 100% 09-Jul-19 A 05-Sep-19 A 09-Jul-19 05-Sep-19

DCSG-60 Loading Dock Study 29 0 100% 09-Jul-19 A 16-Aug-19 A 09-Jul-19 16-Aug-19

DCSG-70 Construction Documents - Building Enabling Projects (COMM Line) 30 0 100% 22-Jul-19 A 30-Aug-19 A 22-Jul-19 30-Aug-19

DCSG-80 Construction Documents Building Enabling Projects (ED, Storm) 39 0 100% 22-Jul-19 A 13-Sep-19 A 22-Jul-19 13-Sep-19

DCSG-100 Site / Foundation / Superstructure DD Owner Review 21 0 100% 06-Sep-19 A 04-Oct-19 A 06-Sep-19 04-Oct-19

DCSG-110 Owner DD Approval - C&S/Garage 20 0 100% 23-Sep-19 A 18-Oct-19 A 23-Sep-19 18-Oct-19

DCSG-140 Site / Foundation / Superstructre CD's (C&S) 47 0 100% 07-Oct-19 A 12-Dec-19 A 07-Oct-19 12-Dec-19

DCSG-150 Construction Documents - C&S/Garage 86 0 100% 21-Oct-19 A 21-Feb-20 A 21-Oct-19 21-Feb-20

DCSG-160 Construction Documents 50% - C&S / Garage for Pricing 39 0 100% 21-Oct-19 A 16-Dec-19 A 21-Oct-19 16-Dec-19

DCSG-50 TI SD Approval Period 20 0 100% 25-Dec-19 A 02-Jan-20 A 25-Dec-19 02-Jan-20

DCSG-230 Design Development - TI (Levels 5-8) 116 0 100% 03-Jan-20 A 12-Jun-20 A 03-Jan-20 12-Jun-20

DCSG-240 Design Devlopment - TI  (Levels 1-4, 9-12) 80 0 100% 03-Jan-20 A 23-Apr-20 A 03-Jan-20 23-Apr-20

DCSG-190 Owner CD Approval - C&S/Garage 10 0 100% 24-Feb-20 A 06-Mar-20 A 24-Feb-20 06-Mar-20

DCSG-170 Owner DD Approval - TI (Levels 1-4, 9-12) 20 0 100% 22-May-20 A 18-Jun-20 A 22-May-20 18-Jun-20

DCSG-200 Construction Documents - TI (Levels 1-4, 9-12) 89 0 100% 19-Jun-20 A 20-Nov-20 A 19-Jun-20 20-Nov-20

DCSG-120 Owner DD Approval - TI (Levels 5-8) 20 0 100% 22-Jun-20 A 20-Jul-20 A 22-Jun-20 20-Jul-20

DCSG-180 Construction Documents - TI (Levels 5-8) 64 0 100% 21-Jul-20 A 20-Nov-20 A 21-Jul-20 20-Nov-20

DCSG-210 Owner CD Approval - TI (Levels 5-8) 10 0 100% 25-Nov-20 A 15-Dec-20 A 25-Nov-20 15-Dec-20

DCSG-220 Owner CD Approval -TI (Levels 1-4, 9-12) 10 0 100% 25-Nov-20 A 15-Dec-20 A 25-Nov-20 15-Dec-20

TI Design ScheduleTI Design Schedule 478 9 98.12% 01-Feb-19 A 30-Dec-20 01-Feb-19 0
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BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update), 07-Nov-22

C&S Milestones & Key Dates, 30-Jun-22

Phase 1 Garage Loading Dock Open

Tower Dry-In Level 6 and Below

Open Level 1 Entirely @ Garage

Tower Dry-In Level 7 and Above

Core & Shell / Garage Substantial Completion

Core Shell and Garage Closeout

Project Completion

TI Milestones, 08-Aug-22

Block 1_Levels 1-4 Substantial Completion

Block 2 _Level 5-8 Substantial Completion

Block 3 _Level 9 and 10 Substantial Completion

Core & Shell and Garage Design, 15-Dec-20 A

Schematic Design - C&S/Garage

Owner SD Review / Approval - C&S/Garage

Design Development - C&S/Garage

Site / Foundation / Superstructure -  DD's C&S

Loading Dock Study

Construction Documents - Building Enabling Projects (COMM Line)

Construction Documents Building Enabling Projects (ED, Storm)

Site / Foundation / Superstructure DD Owner Review

Owner DD Approval - C&S/Garage

Site / Foundation / Superstructre CD's (C&S)

Construction Documents - C&S/Garage

Construction Documents 50% - C&S / Garage for Pricing

TI SD Approval Period

Design Development - TI (Levels 5-8)

Design Devlopment - TI  (Levels 1-4, 9-12)

Owner CD Approval - C&S/Garage

Owner DD Approval - TI (Levels 1-4, 9-12)

Construction Documents - TI (Levels 1-4, 9-12)

Owner DD Approval - TI (Levels 5-8)

Construction Documents - TI (Levels 5-8)

Owner CD Approval - TI (Levels 5-8)

Owner CD Approval -TI (Levels 1-4, 9-12)

TI Design Schedule, 30-Dec-20

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...
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TI-DS-100 Schematic Design - C&S/Garage/TI 50 0 100% 01-Feb-19 A 11-Apr-19 A 01-Feb-19 11-Apr-19

TI-DS-110 Owner SD Review / Approval - C&S/Garage/TI 26 0 100% 12-Apr-19 A 17-May-19 A 12-Apr-19 17-May-19

TI-DS-120 TI Reprogramming 40 0 100% 09-Jul-19 A 03-Sep-19 A 09-Jul-19 03-Sep-19

TI-DS-130 TI Reprogramming Building Committee / JV Review & Approval 20 0 100% 04-Sep-19 A 01-Oct-19 A 04-Sep-19 01-Oct-19

TI-DS-140 TI Schematic Design 45 0 100% 02-Oct-19 A 05-Dec-19 A 02-Oct-19 05-Dec-19

TI-DS-150 Design Development - TI (Levels 5-8) 116 0 100% 07-Jan-20 A 16-Jun-20 A 07-Jan-20 16-Jun-20

TI-DS-160 Design Devlopment - TI  (Levels 1-4, 9-12) 80 0 100% 07-Jan-20 A 27-Apr-20 A 07-Jan-20 27-Apr-20

TI-DS-170 Owner DD Approval - TI (Levels 1-4, 9-12) 20 0 100% 26-May-20 A 22-Jun-20 A 26-May-20 22-Jun-20

TI-DS-180 Construction Documents - TI (Levels 1-4, 9-12) 101 0 100% 23-Jun-20 A 09-Nov-20 A 23-Jun-20 09-Nov-20

TI-DS-190 Owner DD Approval - TI (Levels 5-8) 20 0 100% 24-Jun-20 A 22-Jul-20 A 24-Jun-20 22-Jul-20

TI-DS-200 Construction Documents - TI (Levels 5-8) 80 0 100% 23-Jul-20 A 09-Nov-20 A 23-Jul-20 09-Nov-20

TI-DS-210 CD TI Progress Print #02 0 0 100% 21-Sep-20 A 21-Sep-20

TI-DS-220 Owner CD Review - TI (Levels 1-12) 10 0 100% 20-Nov-20 A 23-Nov-20 A 20-Nov-20 23-Nov-20

TI-DS-230 Owner CD Correction & Approval - TI (Levels 1-12) 20 10 50% 24-Nov-20 A 29-Dec-20 24-Nov-20 0

TI-DS-240 Issue Clean-up Set for Procurement 0 0 0% 30-Dec-20 0

C&S ScheduleC&S Schedule 797 328 58.85% 01-Feb-19 A 07-Apr-22 01-Feb-19 85

Work SummariesWork Summaries 356 303 14.89% 16-Sep-20 A 03-Mar-22 16-Sep-20 110

Summary Tasks (LOE)Summary Tasks (LOE) 356 303 14.89% 25-Sep-20 A 03-Mar-22 25-Sep-20 110

TT-110 Level of Effort : Center Point - Power Utility 230 223 3.07% 25-Sep-20 A 25-Oct-21 25-Sep-20 49

TT-90 Level of Effort : Podium Structure 135 74 45.19% 03-Oct-20 A 30-Mar-21 03-Oct-20 48

TT-100 Level of Effort : Tower Structure 142 142 0% 20-Jan-21 05-Aug-21 149

MS-110 Level of Effort : Core and Shell Interiors 230 230 0% 11-Mar-21 26-Jan-22 138

TT-70 Level of Effort : Core and Shell Exterior Skin - Tower 233 233 0% 13-Apr-21 03-Mar-22 87

TT-60 Level of Effort : Core and Shell Exterior Skin - Podium 74 74 0% 27-Apr-21 06-Aug-21 43

TT-80 Level of Effort : Site Improvements 154 154 0% 03-Jun-21 04-Jan-22 134

CenterPoint Energy Perm Power ProcressCenterPoint Energy Perm Power Procress 235 173 26.41% 16-Sep-20 A 23-Aug-21 16-Sep-20 47

CP-30 Transformer Lead Time 217 178 18% 16-Sep-20 A 23-Aug-21 16-Sep-20 49

CP-10 CenterPoint Energy Terms and Conditions Prepared 16 0 100% 25-Sep-20 A 16-Oct-20 A 25-Sep-20 16-Oct-20

CP-20 Owner Execute & Pay T&C 10 0 100% 25-Sep-20 A 08-Oct-20 A 25-Sep-20 08-Oct-20

DESIGN, PERMITTING, PRICINGDESIGN, PERMITTING, PRICING 639 152 76.25% 01-Feb-19 A 23-Jul-21 01-Feb-19 230

DPP-10 Master Planning and Concept Design 0 0 100% 01-Feb-19 A 01-Feb-19

MEP CoordinationMEP Coordination 257 136 47.08% 03-Aug-20 A 30-Jun-21 03-Aug-20 159

MEP Sleaves and Blockout CoordinationMEP Sleaves and Blockout Coordination 203 102 49.75% 24-Aug-20 A 12-May-21 24-Aug-20 85

MEPS-10 MEP  Blockout Coordination UG 20 0 100% 24-Aug-20 A 02-Sep-20 A 24-Aug-20 02-Sep-20

MEPS-20 MEP  Blockout Coordination Level 2 15 0 100% 09-Sep-20 A 21-Sep-20 A 09-Sep-20 21-Sep-20

MEPS-30 MEP  Blockout Coordination Level 3 15 0 100% 23-Sep-20 A 20-Oct-20 A 23-Sep-20 20-Oct-20

MEPS-40 MEP  Blockout Coordination Level 4 15 0 100% 21-Oct-20 A 04-Nov-20 A 21-Oct-20 04-Nov-20

MEPS-50 MEP  Blockout Coordination Level 5 15 0 100% 04-Nov-20 A 11-Nov-20 A 04-Nov-20 11-Nov-20
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Schematic Design - C&S/Garage/TI

Owner SD Review / Approval - C&S/Garage/TI

TI Reprogramming

TI Reprogramming Building Committee / JV Review & Approval

TI Schematic Design

Design Development - TI (Levels 5-8)

Design Devlopment - TI  (Levels 1-4, 9-12)

Owner DD Approval - TI (Levels 1-4, 9-12)

Construction Documents - TI (Levels 1-4, 9-12)

Owner DD Approval - TI (Levels 5-8)

Construction Documents - TI (Levels 5-8)

CD TI Progress Print #02

Owner CD Review - TI (Levels 1-12)

Owner CD Correction & Approval - TI (Levels 1-12)

Issue Clean-up Set for Procurement

C&S Schedule, 07-Apr-22

Work Summaries, 03-Mar-22

Summary Tasks (LOE), 03-Mar-22

Level of Effort : Center Point - Power Utility

Level of Effort : Podium Structure

Level of Effort : Tower Structure

Level of Effort : Core and Shell Interiors

Level of Effort : Core and Shell Exterior Skin - Tower

Level of Effort : Core and Shell Exterior Skin - Podium

Level of Effort : Site Improvements

CenterPoint Energy Perm Power Procress, 23-Aug-21

Transformer Lead Time

CenterPoint Energy Terms and Conditions Prepared

Owner Execute & Pay T&C

DESIGN, PERMITTING, PRICING, 23-Jul-21

MEP Coordination, 30-Jun-21

MEP Sleaves and Blockout Coordination, 12-May-21

MEP  Blockout Coordination UG

MEP  Blockout Coordination Level 2

MEP  Blockout Coordination Level 3

MEP  Blockout Coordination Level 4

MEP  Blockout Coordination Level 5
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MEPS-60 MEP  Blockout Coordination Level 6 15 0 100% 11-Nov-20 A 07-Dec-20 A 11-Nov-20 07-Dec-20

MEPS-70 MEP  Blockout Coordination Level 7 15 15 0% 15-Dec-20 06-Jan-21 65

MEPS-80 MEP  Blockout Coordination Level 8 15 15 0% 07-Jan-21 27-Jan-21 65

MEPS-90 MEP  Blockout Coordination Level 9 15 15 0% 28-Jan-21 17-Feb-21 65

MEPS-100 MEP  Blockout Coordination Level 10 15 15 0% 18-Feb-21 10-Mar-21 81

MEPS-110 MEP  Blockout Coordination Level 11 15 15 0% 11-Mar-21 31-Mar-21 81

MEPS-120 MEP  Blockout Coordination Level 12 15 15 0% 01-Apr-21 21-Apr-21 87

MEPS-130 Mechanical Blockout Coordination Level Roof / Penthouse 15 15 0% 22-Apr-21 12-May-21 88

MEP Overhead CoordinationMEP Overhead Coordination 257 136 47.08% 03-Aug-20 A 30-Jun-21 03-Aug-20 159

MEPO-290 MEP Pump Room, Tank Room, TECO Room Fabrication 30 27 10% 03-Aug-20 A 22-Jan-21 03-Aug-20 162

MEPO-10 MEP Pump Room, Tank Room, TECO Room Coordination 30 0 100% 12-Aug-20 A 09-Sep-20 A 12-Aug-20 09-Sep-20

MEPO-20 MEP OH Coordination Level 1 20 0 100% 08-Sep-20 A 21-Sep-20 A 08-Sep-20 21-Sep-20

MEPO-40 MEP OH Coordination Level 3 20 0 100% 21-Sep-20 A 21-Oct-20 A 21-Sep-20 21-Oct-20

MEPO-30 MEP OH Coordination Level 2 20 0 100% 22-Sep-20 A 21-Oct-20 A 22-Sep-20 21-Oct-20

MEPO-160 MEP OH Fabrication Level 1 20 5 75% 22-Sep-20 A 21-Dec-20 22-Sep-20 192

MEPO-50 MEP OH Coordination Level 4 20 0 100% 07-Oct-20 A 04-Nov-20 A 07-Oct-20 04-Nov-20

MEPO-60 MEP OH Coordination Level 5 20 0 100% 04-Nov-20 A 25-Nov-20 A 04-Nov-20 25-Nov-20

MEPO-70 MEP OH Coordination Level 6 15 0 100% 11-Nov-20 A 02-Dec-20 A 11-Nov-20 02-Dec-20

MEPO-80 MEP OH Coordination Level 6 Penthouse 15 0 100% 11-Nov-20 A 09-Dec-20 A 11-Nov-20 09-Dec-20

MEPO-170 MEP OH Fabrication Level 2 20 15 25% 13-Nov-20 A 06-Jan-21 13-Nov-20 192

MEPO-180 MEP OH Fabrication Level 3 20 20 0% 15-Dec-20 13-Jan-21 199

MEPO-190 MEP OH Fabrication Level 4 20 20 0% 15-Dec-20 13-Jan-21 211

MEPO-200 MEP OH Fabrication Level 5 20 20 0% 15-Dec-20 13-Jan-21 223

MEPO-210 MEP OH Fabrication Level 6 20 20 0% 15-Dec-20 13-Jan-21 233

MEPO-280 MEP OH Fabrication Level 6 Penthouse 20 20 0% 15-Dec-20 13-Jan-21 233

MEPO-90 MEP OH Coordination Level 7 15 15 0% 07-Jan-21 27-Jan-21 155

MEPO-100 MEP OH Coordination Level 8 15 15 0% 28-Jan-21 17-Feb-21 162

MEPO-220 MEP OH Fabrication Level 7 20 20 0% 28-Jan-21 24-Feb-21 213

MEPO-110 MEP OH Coordination Level 9 15 15 0% 18-Feb-21 10-Mar-21 140

MEPO-230 MEP OH Fabrication Level 8 20 20 0% 18-Feb-21 17-Mar-21 205

MEPO-120 MEP OH Coordination Level 10 15 15 0% 11-Mar-21 31-Mar-21 169

MEPO-240 MEP OH Fabrication Level 9 20 20 0% 11-Mar-21 07-Apr-21 197

MEPO-130 MEP OH Coordination Level 11 15 15 0% 01-Apr-21 21-Apr-21 181

MEPO-250 MEP OH Fabrication Level 10 20 20 0% 01-Apr-21 28-Apr-21 189

MEPO-140 MEP OH Coordination Level 12 15 15 0% 22-Apr-21 12-May-21 154

MEPO-260 MEP OH Fabrication Level 11 20 20 0% 22-Apr-21 19-May-21 181

MEPO-150 MEP OH Coordination Penthouse 15 15 0% 13-May-21 02-Jun-21 168

MEPO-270 MEP OH Fabrication Level 12 20 20 0% 13-May-21 09-Jun-21 173
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MEP  Blockout Coordination Level 6

MEP  Blockout Coordination Level 7

MEP  Blockout Coordination Level 8

MEP  Blockout Coordination Level 9

MEP  Blockout Coordination Level 10

MEP  Blockout Coordination Level 11

MEP  Blockout Coordination Level 12

Mechanical Blockout Coordination Level Roof / Penthouse

MEP Overhead Coordination, 30-Jun-21

MEP Pump Room, Tank Room, TECO Room Fabrication

MEP Pump Room, Tank Room, TECO Room Coordination

MEP OH Coordination Level 1

MEP OH Coordination Level 3

MEP OH Coordination Level 2

MEP OH Fabrication Level 1

MEP OH Coordination Level 4

MEP OH Coordination Level 5

MEP OH Coordination Level 6

MEP OH Coordination Level 6 Penthouse

MEP OH Fabrication Level 2

MEP OH Fabrication Level 3

MEP OH Fabrication Level 4

MEP OH Fabrication Level 5

MEP OH Fabrication Level 6

MEP OH Fabrication Level 6 Penthouse

MEP OH Coordination Level 7

MEP OH Coordination Level 8

MEP OH Fabrication Level 7

MEP OH Coordination Level 9

MEP OH Fabrication Level 8

MEP OH Coordination Level 10

MEP OH Fabrication Level 9

MEP OH Coordination Level 11

MEP OH Fabrication Level 10

MEP OH Coordination Level 12

MEP OH Fabrication Level 11

MEP OH Coordination Penthouse

MEP OH Fabrication Level 12
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Actual Work
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MEPO-300 MEP OH Fabricaton Penthouse 20 20 0% 03-Jun-21 30-Jun-21 168

PermittingPermitting 546 0 100% 09-Sep-19 A 07-Apr-21 09-Sep-19 81

Enabling Projects Enabling Projects 123 0 100% 09-Sep-19 A 10-Feb-20 A 09-Sep-19 10-Feb-20

PEP-10 Comm Line Reconfiguration Submission/ Review/ Approval 39 0 100% 09-Sep-19 A 04-Oct-19 A 09-Sep-19 04-Oct-19

PEP-20 ED Relocation and Storm Relocation Submission/ Review/ Approval 102 0 100% 03-Oct-19 A 07-Nov-19 A 03-Oct-19 07-Nov-19

PEP-30 2nd Comm Line Reconfiguration Submission/ Review/ Approval 5 0 100% 04-Oct-19 A 25-Oct-19 A 04-Oct-19 25-Oct-19

PEP-40 2nd ED Relocation and Storm Relocation Submission/ Review/ Approval 5 0 100% 07-Nov-19 A 24-Jan-20 A 07-Nov-19 24-Jan-20

PEP-50 3rd ED Relocation and Storm Relocation Submission/ Review/ Approval 5 0 100% 24-Jan-20 A 10-Feb-20 A 24-Jan-20 10-Feb-20

Site,  Foundation, Superstructure PermitSite,  Foundation, Superstructure Permit 159 0 100% 19-Dec-19 A 03-Jun-20 A 19-Dec-19 03-Jun-20

PSFS-10 Initial Submission - Site,  Foundation, Superstructure Permit 30 0 100% 19-Dec-19 A 29-Jan-20 A 19-Dec-19 29-Jan-20

PSFS-30 2nd Submission - Site ,Foundation ,Superstructure Permit 15 0 100% 21-Jan-20 A 01-Apr-20 A 21-Jan-20 01-Apr-20

PSFS-20 Response Time & Resubmission for 2nd Submission - Site,  Foundation, 
Superstructure Permit

45 0 100% 30-Jan-20 A 22-Apr-20 A 30-Jan-20 22-Apr-20

PSFS-50 3rd Submission / Response and Approval - Site,  Foundation, 
Superstructure Permit

19 0 100% 30-Mar-20 A 04-May-20 A 30-Mar-20 04-May-20

PSFS-60 4th Submission / Response and Approval - Site,  Foundation, 
Superstructure Permit

20 0 100% 08-May-20 A 02-Jun-20 A 08-May-20 02-Jun-20

PSFS-70 5th Submission / Response and Approval - Site,  Foundation, 
Superstructure Permit

1 0 100% 03-Jun-20 A 03-Jun-20 A 03-Jun-20 03-Jun-20

Core & Shell PermitCore & Shell Permit 504 0 100% 24-Feb-20 A 07-Apr-21 24-Feb-20 81

PCS-10 Initial Submission - Core & Shell Permit 40 0 100% 24-Feb-20 A 17-Apr-20 A 24-Feb-20 17-Apr-20

PCS-20 02 Yard Permit 70 0 100% 24-Feb-20 A 19-Jun-20 A 24-Feb-20 19-Jun-20

PCS-40 Response Time & Resubmission for 2nd Submission - Core & Shell Permit 15 0 100% 20-Apr-20 A 08-May-20 A 20-Apr-20 08-May-20

PCS-50 2nd Submission - Core & Shell Permit 19 0 100% 12-May-20 A 01-Sep-20 A 12-May-20 01-Sep-20

PCS-80 TI Permit 0 0 0% 07-Apr-21* 0

Pricing/ContractingPricing/Contracting 373 0 100% 12-Apr-19 A 20-Jul-20 A 12-Apr-19 20-Jul-20

PC-10 SD Pricing & Prelim Schedule 15 0 100% 12-Apr-19 A 02-May-19 A 12-Apr-19 02-May-19

PC-20 Owner C&S/Garage Pricing Review 5 0 100% 03-May-19 A 09-May-19 A 03-May-19 09-May-19

PC-40 DD Pricing - (C&S) 17 0 100% 23-Sep-19 A 15-Oct-19 A 23-Sep-19 15-Oct-19

PC-30 Owner DD Pricing Approval - C&S/Garage 2 0 100% 15-Oct-19 A 15-Oct-19 A 15-Oct-19 15-Oct-19

PC-50 Review and Evaluate DD Pricing (C&S) 4 0 100% 16-Oct-19 A 21-Oct-19 A 16-Oct-19 21-Oct-19

PC-70 DD Pricing (TI) (Levels 1-4, 5-12) 25 0 100% 24-Apr-20 A 28-May-20 A 24-Apr-20 28-May-20

PC-90 Review and Evalulate DD Pricing (TI) (Levels 1-4, 9-12) 15 0 100% 29-May-20 A 18-Jun-20 A 29-May-20 18-Jun-20

PC-60 DD Pricing  (TI) (Levels 5-8) 15 0 100% 15-Jun-20 A 06-Jul-20 A 15-Jun-20 06-Jul-20

PC-80 Review and Evaluate DD Pricing (TI) (Levels 5-8) 10 0 100% 07-Jul-20 A 20-Jul-20 A 07-Jul-20 20-Jul-20

Procurement Procurement 639 152 76.25% 23-Sep-19 A 23-Jul-21 23-Sep-19 230

B Subcontractor Procurement C&SB Subcontractor Procurement C&S 301 107 64.45% 09-Mar-20 A 19-May-21 09-Mar-20 275

Group 1Group 1 301 107 64.45% 09-Mar-20 A 19-May-21 09-Mar-20 275

Drywall C&SDrywall C&S 218 9 95.87% 09-Mar-20 A 29-Dec-20 09-Mar-20 208

A1450 Identify Key Procurement Requirements - Step 1 - C&S 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A1460 Review Documents for meeting requirements - Step 2 - C&S 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A1470 Establish and Review Bid Package- Step 3 - C&S 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20
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MEP OH Fabricaton Penthouse

Permitting, 07-Apr-21

Enabling Projects , 10-Feb-20 A

Comm Line Reconfiguration Submission/ Review/ Approval

ED Relocation and Storm Relocation Submission/ Review/ Approval

2nd Comm Line Reconfiguration Submission/ Review/ Approval

2nd ED Relocation and Storm Relocation Submission/ Review/ Approval

3rd ED Relocation and Storm Relocation Submission/ Review/ Approval

Site,  Foundation, Superstructure Permit, 03-Jun-20 A

Initial Submission - Site,  Foundation, Superstructure Permit

2nd Submission - Site ,Foundation ,Superstructure Permit

Response Time & Resubmission for 2nd Submission - Site,  Foundation, Superstructure Permit

3rd Submission / Response and Approval - Site,  Foundation, Superstructure Permit

4th Submission / Response and Approval - Site,  Foundation, Superstructure Permit

5th Submission / Response and Approval - Site,  Foundation, Superstructure Permit

Core & Shell Permit, 07-Apr-21

Initial Submission - Core & Shell Permit

02 Yard Permit

Response Time & Resubmission for 2nd Submission - Core & Shell Permit

2nd Submission - Core & Shell Permit

TI Permit

Pricing/Contracting, 20-Jul-20 A

SD Pricing & Prelim Schedule

Owner C&S/Garage Pricing Review

DD Pricing - (C&S)

Owner DD Pricing Approval - C&S/Garage

Review and Evaluate DD Pricing (C&S)

DD Pricing (TI) (Levels 1-4, 5-12)

Review and Evalulate DD Pricing (TI) (Levels 1-4, 9-12)

DD Pricing  (TI) (Levels 5-8)

Review and Evaluate DD Pricing (TI) (Levels 5-8)

Procurement , 23-Jul-21

B Subcontractor Procurement C&S, 19-May-21

Group 1, 19-May-21

Drywall C&S, 29-Dec-20

Identify Key Procurement Requirements - Step 1 - C&S

Review Documents for meeting requirements - Step 2 - C&S

Establish and Review Bid Package- Step 3 - C&S
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A1480 Issue Bid Package - Step 4 - C&S 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A1490 Issue Bid Questions - Step 5 - C&S 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A1530 Respond to Bid Questions - Step 5 - C&S 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A1510 Scoping / Evaluation / Interview Prep- Step 7 - C&S 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A1520 Subcontractor Interview - Step 8 - C&S 1 0 100% 05-Jun-20 A 05-Jun-20 A 05-Jun-20 05-Jun-20

A1420 Prepare and Submit Recommendation Package - Step 9 - C&S 10 0 100% 08-Jun-20 A 19-Jun-20 A 08-Jun-20 19-Jun-20

A1430 Package Adjustments - Step 11 - C&S 5 0 100% 26-Jun-20 A 26-Jun-20 A 26-Jun-20 26-Jun-20

A1440 Submit Formal Recommendation Package - Step 12 - C&S 1 0 100% 26-Jun-20 A 26-Jun-20 A 26-Jun-20 26-Jun-20

A1500 Receive Subcontractor Bids - Step 6 - C&S 0 0 100% 25-Sep-20 A 25-Sep-20

A1410 Owner Review and Change Order Approval - Step 13 - C&S 8 0 100% 21-Oct-20 A 16-Nov-20 A 21-Oct-20 16-Nov-20

A3960 Subcontracting  - C&S 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A3970 Critical Submitals and Material Lead Time - C&S 40 10 75% 17-Nov-20 A 29-Dec-20 17-Nov-20 214

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 0 100% 29-Sep-20 A 21-Oct-20 A 29-Sep-20 21-Oct-20

A1540 Review Meeting #01 - C&S 1 0 100% 29-Sep-20 A 21-Oct-20 A 29-Sep-20 21-Oct-20

A1550 Review Meeting #02 - C&S 9 0 100% 29-Sep-20 A 21-Oct-20 A 29-Sep-20 21-Oct-20

MasonryMasonry 200 9 95.5% 09-Mar-20 A 29-Dec-20 09-Mar-20 261

A1560 Identify Key Procurement Requirements - Step 1 - Masonry 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A1570 Review Documents for meeting requirements - Step 2 - Masonry 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A1580 Establish and Review Bid Package- Step 3 - Masonry 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A1590 Issue Bid Package - Step 4 - Masonry 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A1600 Issue Bid Questions - Step 5 - Masonry 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A1610 Respond to Bid Questions - Step 5 - Masonry 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A1620 Receive Subcontractor Bids - Step 6 - Masonry 0 0 100% 29-May-20 A 29-May-20

A1630 Scoping / Evaluation / Interview Prep- Step 7 - Masonry 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A1640 Subcontractor Interview - Step 8 - Masonry 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A1650 Prepare and Submit Recommendation Package - Step 9 - Masonry 10 0 100% 08-Jun-20 A 18-Jun-20 A 08-Jun-20 18-Jun-20

A1680 Package Adjustments - Step 11 - Masonry 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

A1690 Submit Formal Recommendation Package - Step 12 - Masonry 1 0 100% 13-Jul-20 A 14-Jul-20 A 13-Jul-20 14-Jul-20

A1700 Owner Review and Change Order Approval - Step 13 - Masonry 8 0 100% 14-Jul-20 A 16-Nov-20 A 14-Jul-20 16-Nov-20

A3980 Subcontracting - Masonry 10 0 100% 24-Jul-20 A 06-Aug-20 A 24-Jul-20 06-Aug-20

A3990 Critical Submitals and Material Lead Time - Masonry 40 10 75% 07-Aug-20 A 29-Dec-20 07-Aug-20 271

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 19-Jun-20 A 02-Jul-20 A 19-Jun-20 02-Jul-20

A1660 Review Meeting #01 - Masonry 1 0 100% 19-Jun-20 A 20-Jun-20 A 19-Jun-20 20-Jun-20

A1670 Review Meeting #02 - Masonry 9 0 100% 22-Jun-20 A 02-Jul-20 A 22-Jun-20 02-Jul-20

Metal PanelsMetal Panels 301 107 64.45% 09-Mar-20 A 19-May-21 09-Mar-20 227

A1710 Identify Key Procurement Requirements - Step 1 - Metal Panels 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A1720 Review Documents for meeting requirements - Step 2 - Metal Panels 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A1730 Establish and Review Bid Package- Step 3 - Metal Panels 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Issue Bid Package - Step 4 - C&S

Issue Bid Questions - Step 5 - C&S

Respond to Bid Questions - Step 5 - C&S

Scoping / Evaluation / Interview Prep- Step 7 - C&S

Subcontractor Interview - Step 8 - C&S

Prepare and Submit Recommendation Package - Step 9 - C&S

Package Adjustments - Step 11 - C&S

Submit Formal Recommendation Package - Step 12 - C&S

Receive Subcontractor Bids - Step 6 - C&S

Owner Review and Change Order Approval - Step 13 - C&S

Subcontracting  - C&S

Critical Submitals and Material Lead Time - C&S

Review Package with PM / Architect - Step 10, 21-Oct-20 A

Review Meeting #01 - C&S

Review Meeting #02 - C&S

Masonry, 29-Dec-20

Identify Key Procurement Requirements - Step 1 - Masonry

Review Documents for meeting requirements - Step 2 - Masonry

Establish and Review Bid Package- Step 3 - Masonry

Issue Bid Package - Step 4 - Masonry

Issue Bid Questions - Step 5 - Masonry

Respond to Bid Questions - Step 5 - Masonry

Receive Subcontractor Bids - Step 6 - Masonry

Scoping / Evaluation / Interview Prep- Step 7 - Masonry

Subcontractor Interview - Step 8 - Masonry

Prepare and Submit Recommendation Package - Step 9 - Masonry

Package Adjustments - Step 11 - Masonry

Submit Formal Recommendation Package - Step 12 - Masonry

Owner Review and Change Order Approval - Step 13 - Masonry

Subcontracting - Masonry

Critical Submitals and Material Lead Time - Masonry

Review Package with PM / Architect - Step 10, 02-Jul-20 A

Review Meeting #01 - Masonry

Review Meeting #02 - Masonry

Metal Panels, 19-May-21

Identify Key Procurement Requirements - Step 1 - Metal Panels

Review Documents for meeting requirements - Step 2 - Metal Panels

Establish and Review Bid Package- Step 3 - Metal Panels
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A1740 Issue Bid Package - Step 4 - Metal Panels 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A1750 Issue Bid Questions - Step 5 - Metal Panels 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A1770 Receive Subcontractor Bids - Step 6 - Metal Panels 0 0 100% 17-May-20 A 17-May-20

A1760 Respond to Bid Questions - Step 5 - Metal Panels 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A1780 Scoping / Evaluation / Interview Prep- Step 7 - Metal Panels 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A1790 Subcontractor Interview - Step 8 - Metal Panels 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A1800 Prepare and Submit Recommendation Package - Step 9 - Metal Panels 10 0 100% 08-Jun-20 A 17-Jun-20 A 08-Jun-20 17-Jun-20

A1830 Package Adjustments - Step 11 - Metal Panels 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

A1840 Submit Formal Recommendation Package - Step 12 - Metal Panels 1 0 100% 13-Jul-20 A 14-Jul-20 A 13-Jul-20 14-Jul-20

A1850 Owner Review and Change Order Approval - Step 13 - Metal Panels 8 0 100% 14-Jul-20 A 25-Aug-20 A 14-Jul-20 25-Aug-20

A4000 Subcontracting - Metal Panels 10 0 100% 24-Jul-20 A 06-Aug-20 A 24-Jul-20 06-Aug-20

A4010 Building Metal Panels Fabrication 110 110 0% 15-Dec-20 19-May-21 34

A4460 Garage Metal Panels Fabrication 40 40 0% 24-Mar-21 18-May-21 238

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 19-Jun-20 A 02-Jul-20 A 19-Jun-20 02-Jul-20

A1810 Review Meeting #01 - Metal Panels 1 0 100% 19-Jun-20 A 20-Jun-20 A 19-Jun-20 20-Jun-20

A1820 Review Meeting #02 - Metal Panels 9 0 100% 22-Jun-20 A 02-Jul-20 A 22-Jun-20 02-Jul-20

WaterproofingWaterproofing 103 0 100% 09-Mar-20 A 25-Aug-20 A 09-Mar-20 25-Aug-20

A1860 Identify Key Procurement Requirements - Step 1 - WaterProofing 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A1870 Review Documents for meeting requirements - Step 2 - WaterProofing 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A1880 Establish and Review Bid Package- Step 3 - WaterProofing 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A1890 Issue Bid Package - Step 4 - WaterProofing 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A1900 Issue Bid Questions - Step 5 - WaterProofing 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A1910 Respond to Bid Questions - Step 5 - WaterProofing 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A1920 Receive Subcontractor Bids - Step 6 - WaterProofing 0 0 100% 29-May-20 A 29-May-20

A1930 Scoping / Evaluation / Interview Prep- Step 7 - WaterProofing 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A1940 Subcontractor Interview - Step 8 - WaterProofing 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A1950 Prepare and Submit Recommendation Package - Step 9 - WaterProofing 10 0 100% 08-Jun-20 A 17-Jun-20 A 08-Jun-20 17-Jun-20

A1980 Package Adjustments - Step 11 - WaterProofing 5 0 100% 06-Jul-20 A 13-Jul-20 A 06-Jul-20 13-Jul-20

A1990 Submit Formal Recommendation Package - Step 12 - WaterProofing 1 0 100% 13-Jul-20 A 14-Jul-20 A 13-Jul-20 14-Jul-20

A2000 Owner Review and Change Order Approval - Step 13 - WaterProofing 5 0 100% 14-Jul-20 A 25-Aug-20 A 14-Jul-20 25-Aug-20

A4020 Subcontracting - WaterProofing 4 0 100% 21-Jul-20 A 24-Jul-20 A 21-Jul-20 24-Jul-20

A4030 Critical Submitals and Material Lead Time - WaterProofing 5 0 100% 27-Jul-20 A 31-Jul-20 A 27-Jul-20 31-Jul-20

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 19-Jun-20 A 02-Jul-20 A 19-Jun-20 02-Jul-20

A1960 Review Meeting #01 - WaterProofing 1 0 100% 19-Jun-20 A 19-Jun-20 A 19-Jun-20 19-Jun-20

A1970 Review Meeting #02 - WaterProofing 9 0 100% 22-Jun-20 A 02-Jul-20 A 22-Jun-20 02-Jul-20

Misc. Steel Fabrication / ErectionMisc. Steel Fabrication / Erection 197 1 99.49% 09-Mar-20 A 15-Dec-20 09-Mar-20 97

A2010 Identify Key Procurement Requirements - Step 1 - Misc.Steel.Erection 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A2020 Review Documents for meeting requirements - Step 2 - Misc.Steel.Erection 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Issue Bid Package - Step 4 - Metal Panels

Issue Bid Questions - Step 5 - Metal Panels

Receive Subcontractor Bids - Step 6 - Metal Panels

Respond to Bid Questions - Step 5 - Metal Panels

Scoping / Evaluation / Interview Prep- Step 7 - Metal Panels

Subcontractor Interview - Step 8 - Metal Panels

Prepare and Submit Recommendation Package - Step 9 - Metal Panels

Package Adjustments - Step 11 - Metal Panels

Submit Formal Recommendation Package - Step 12 - Metal Panels

Owner Review and Change Order Approval - Step 13 - Metal Panels

Subcontracting - Metal Panels

Building Metal Panels Fabrication

Garage Metal Panels Fabrication

Review Package with PM / Architect - Step 10, 02-Jul-20 A

Review Meeting #01 - Metal Panels

Review Meeting #02 - Metal Panels

Waterproofing, 25-Aug-20 A

Identify Key Procurement Requirements - Step 1 - WaterProofing

Review Documents for meeting requirements - Step 2 - WaterProofing

Establish and Review Bid Package- Step 3 - WaterProofing

Issue Bid Package - Step 4 - WaterProofing

Issue Bid Questions - Step 5 - WaterProofing

Respond to Bid Questions - Step 5 - WaterProofing

Receive Subcontractor Bids - Step 6 - WaterProofing

Scoping / Evaluation / Interview Prep- Step 7 - WaterProofing

Subcontractor Interview - Step 8 - WaterProofing

Prepare and Submit Recommendation Package - Step 9 - WaterProofing

Package Adjustments - Step 11 - WaterProofing

Submit Formal Recommendation Package - Step 12 - WaterProofing

Owner Review and Change Order Approval - Step 13 - WaterProofing

Subcontracting - WaterProofing

Critical Submitals and Material Lead Time - WaterProofing

Review Package with PM / Architect - Step 10, 02-Jul-20 A

Review Meeting #01 - WaterProofing

Review Meeting #02 - WaterProofing

Misc. Steel Fabrication / Erection, 15-Dec-20

Identify Key Procurement Requirements - Step 1 - Misc.Steel.Erection

Review Documents for meeting requirements - Step 2 - Misc.Steel.Erection
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A2030 Establish and Review Bid Package- Step 3 - Misc.Steel.Erection 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A2040 Issue Bid Package - Step 4 - Misc.Steel.Erection 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A2050 Issue Bid Questions - Step 5 - Misc.Steel.Erection 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A2060 Respond to Bid Questions - Step 5 - Misc.Steel.Erection 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A2070 Receive Subcontractor Bids - Step 6 - Misc.Steel.Erection 0 0 100% 29-May-20 A 29-May-20

A2080 Scoping / Evaluation / Interview Prep- Step 7 - Misc.Steel.Erection 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A2090 Subcontractor Interview - Step 8 - Misc.Steel.Erection 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A2100 Prepare and Submit Recommendation Package - Step 9 - Misc.Steel.Erection 15 0 100% 08-Jun-20 A 24-Jun-20 A 08-Jun-20 24-Jun-20

A2130 Package Adjustments - Step 11 - Misc.Steel.Erection 5 0 100% 10-Jul-20 A 22-Jul-20 A 10-Jul-20 22-Jul-20

A2140 Submit Formal Recommendation Package - Step 12 - Misc.Steel.Erection 1 0 100% 17-Jul-20 A 23-Jul-20 A 17-Jul-20 23-Jul-20

A4200 Critical Submitals and Material Lead Time - Misc.Steel.Erection 40 1 97.5% 26-Aug-20 A 15-Dec-20 26-Aug-20 100

A2150 Owner Review and Change Order Approval - Step 13 - Misc.Steel.Erection 8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4190 Subcontracting - Misc.Steel.Erection 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 25-Jun-20 A 09-Jul-20 A 25-Jun-20 09-Jul-20

A2110 Review Meeting #01 - Misc.Steel.Erection 1 0 100% 25-Jun-20 A 25-Jun-20 A 25-Jun-20 25-Jun-20

A2120 Review Meeting #02 - Misc.Steel.Erection 9 0 100% 26-Jun-20 A 09-Jul-20 A 26-Jun-20 09-Jul-20

Group 2Group 2 271 77 71.59% 09-Mar-20 A 07-Apr-21 09-Mar-20 305

Insulation and Fire ProofingInsulation and Fire Proofing 200 3 98.75% 09-Mar-20 A 17-Dec-20 09-Mar-20 112

A2160 Identify Key Procurement Requirements - Step 1 - Insulation & Fire Proofing 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A2170 Review Documents for meeting requirements - Step 2 - Insulation & Fire 
Proofing

5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A2180 Establish and Review Bid Package- Step 3 - Insulation & Fire Proofing 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A2190 Issue Bid Package - Step 4 - Insulation & Fire Proofing 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A2200 Issue Bid Questions - Step 5 - Insulation & Fire Proofing 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A2210 Respond to Bid Questions - Step 5 - Insulation & Fire Proofing 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A2220 Receive Subcontractor Bids - Step 6 - Insulation & Fire Proofing 0 0 100% 29-May-20 A 29-May-20

A2230 Scoping / Evaluation / Interview Prep- Step 7 - Insulation & Fire Proofing 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A2240 Subcontractor Interview - Step 8 - Insulation & Fire Proofing 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A2250 Prepare and Submit Recommendation Package - Step 9 - Insulation & Fire 
Proofing

15 0 100% 08-Jun-20 A 24-Jun-20 A 08-Jun-20 24-Jun-20

A2280 Package Adjustments - Step 11 - Insulation & Fire Proofing 5 0 100% 10-Jul-20 A 17-Jul-20 A 10-Jul-20 17-Jul-20

A2290 Submit Formal Recommendation Package - Step 12 - Insulation & Fire 
Proofing

1 0 100% 17-Jul-20 A 17-Jul-20 A 17-Jul-20 17-Jul-20

A2300 Owner Review and Change Order Approval - Step 13 - Insulation & Fire 
Proofing

8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4230 Subcontracting - Insulation & Fire Proofing 10 3 75% 17-Nov-20 A 17-Dec-20 17-Nov-20 116

A4240 Submittals and Fabrication - Insulation & Fire Proofing 30 0 100% 17-Nov-20 A 25-Nov-20 A 17-Nov-20 25-Nov-20

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 25-Jun-20 A 09-Jul-20 A 25-Jun-20 09-Jul-20

A2260 Review Meeting #01 - Insulation & Fire Proofing 1 0 100% 25-Jun-20 A 25-Jun-20 A 25-Jun-20 25-Jun-20

A2270 Review Meeting #02 - Insulation & Fire Proofing 9 0 100% 26-Jun-20 A 09-Jul-20 A 26-Jun-20 09-Jul-20

PlasterPlaster 220 25 88.64% 09-Mar-20 A 22-Jan-21 09-Mar-20 114

A2310 Identify Key Procurement Requirements - Step 1 - Plaster 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Establish and Review Bid Package- Step 3 - Misc.Steel.Erection

Issue Bid Package - Step 4 - Misc.Steel.Erection

Issue Bid Questions - Step 5 - Misc.Steel.Erection

Respond to Bid Questions - Step 5 - Misc.Steel.Erection

Receive Subcontractor Bids - Step 6 - Misc.Steel.Erection

Scoping / Evaluation / Interview Prep- Step 7 - Misc.Steel.Erection

Subcontractor Interview - Step 8 - Misc.Steel.Erection

Prepare and Submit Recommendation Package - Step 9 - Misc.Steel.Erection

Package Adjustments - Step 11 - Misc.Steel.Erection

Submit Formal Recommendation Package - Step 12 - Misc.Steel.Erection

Critical Submitals and Material Lead Time - Misc.Steel.Erection

Owner Review and Change Order Approval - Step 13 - Misc.Steel.Erection

Subcontracting - Misc.Steel.Erection

Review Package with PM / Architect - Step 10, 09-Jul-20 A

Review Meeting #01 - Misc.Steel.Erection

Review Meeting #02 - Misc.Steel.Erection

Group 2, 07-Apr-21

Insulation and Fire Proofing, 17-Dec-20

Identify Key Procurement Requirements - Step 1 - Insulation & Fire Proofing

Review Documents for meeting requirements - Step 2 - Insulation & Fire Proofing

Establish and Review Bid Package- Step 3 - Insulation & Fire Proofing

Issue Bid Package - Step 4 - Insulation & Fire Proofing

Issue Bid Questions - Step 5 - Insulation & Fire Proofing

Respond to Bid Questions - Step 5 - Insulation & Fire Proofing

Receive Subcontractor Bids - Step 6 - Insulation & Fire Proofing

Scoping / Evaluation / Interview Prep- Step 7 - Insulation & Fire Proofing

Subcontractor Interview - Step 8 - Insulation & Fire Proofing

Prepare and Submit Recommendation Package - Step 9 - Insulation & Fire Proofing

Package Adjustments - Step 11 - Insulation & Fire Proofing

Submit Formal Recommendation Package - Step 12 - Insulation & Fire Proofing

Owner Review and Change Order Approval - Step 13 - Insulation & Fire Proofing

Subcontracting - Insulation & Fire Proofing

Submittals and Fabrication - Insulation & Fire Proofing

Review Package with PM / Architect - Step 10, 09-Jul-20 A

Review Meeting #01 - Insulation & Fire Proofing

Review Meeting #02 - Insulation & Fire Proofing

Plaster, 22-Jan-21

Identify Key Procurement Requirements - Step 1 - Plaster
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A2320 Review Documents for meeting requirements - Step 2 - Plaster 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A2330 Establish and Review Bid Package- Step 3 - Plaster 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A2340 Issue Bid Package - Step 4 - Plaster 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A2350 Issue Bid Questions - Step 5 - Plaster 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A2360 Respond to Bid Questions - Step 5 - Plaster 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A2380 Scoping / Evaluation / Interview Prep- Step 7 - Plaster 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A2390 Subcontractor Interview - Step 8 - Plaster 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A2400 Prepare and Submit Recommendation Package - Step 9 - Plaster 15 0 100% 08-Jun-20 A 17-Jul-20 A 08-Jun-20 17-Jul-20

A2430 Package Adjustments - Step 11 - Plaster 5 0 100% 10-Jul-20 A 21-Jul-20 A 10-Jul-20 21-Jul-20

A2440 Submit Formal Recommendation Package - Step 12 - Plaster 1 0 100% 17-Jul-20 A 21-Jul-20 A 17-Jul-20 21-Jul-20

A2450 Owner Review and Change Order Approval - Step 13 - Plaster 8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A2370 Receive Subcontractor Bids - Step 6 - Plaster 0 0 100% 25-Sep-20 A 25-Sep-20

A4250 Subcontracting - Plaster 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4260 Submittals and Fabrication - Plaster 30 27 10% 14-Dec-20 A 22-Jan-21 14-Dec-20 117

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 25-Jun-20 A 09-Jul-20 A 25-Jun-20 09-Jul-20

A2410 Review Meeting #01 - Plaster 1 0 100% 25-Jun-20 A 25-Jun-20 A 25-Jun-20 25-Jun-20

A2420 Review Meeting #02 - Plaster 9 0 100% 26-Jun-20 A 09-Jul-20 A 26-Jun-20 09-Jul-20

RoofingRoofing 266 72 72.93% 09-Mar-20 A 31-Mar-21 09-Mar-20 113

A2460 Identify Key Procurement Requirements - Step 1 - Roofing 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A2550 Prepare and Submit Recommendation Package - Step 9 - Roofing 15 0 100% 08-Jun-20 A 10-Aug-20 A 08-Jun-20 10-Aug-20

A2470 Review Documents for meeting requirements - Step 2 - Roofing 5 0 100% 19-Jun-20 A 25-Jun-20 A 19-Jun-20 25-Jun-20

A2480 Establish and Review Bid Package- Step 3 - Roofing 10 0 100% 26-Jun-20 A 10-Jul-20 A 26-Jun-20 10-Jul-20

A2490 Issue Bid Package - Step 4 - Roofing 1 0 100% 13-Jul-20 A 13-Jul-20 A 13-Jul-20 13-Jul-20

A2500 Issue Bid Questions - Step 5 - Roofing 5 0 100% 14-Jul-20 A 20-Jul-20 A 14-Jul-20 20-Jul-20

A2510 Respond to Bid Questions - Step 5 - Roofing 3 0 100% 21-Jul-20 A 23-Jul-20 A 21-Jul-20 23-Jul-20

A2520 Receive Subcontractor Bids - Step 6 - Roofing 0 0 100% 31-Jul-20 A 31-Jul-20

A2530 Scoping / Evaluation / Interview Prep- Step 7 - Roofing 5 0 100% 31-Jul-20 A 06-Aug-20 A 31-Jul-20 06-Aug-20

A2540 Subcontractor Interview - Step 8 - Roofing 1 0 100% 07-Aug-20 A 07-Aug-20 A 07-Aug-20 07-Aug-20

A2580 Package Adjustments - Step 11 - Roofing 5 0 100% 24-Aug-20 A 18-Sep-20 A 24-Aug-20 18-Sep-20

A2590 Submit Formal Recommendation Package - Step 12 - Roofing 1 0 100% 31-Aug-20 A 18-Sep-20 A 31-Aug-20 18-Sep-20

A2600 Owner Review and Change Order Approval - Step 13 - Roofing 8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4270 Subcontracting - Roofing 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4280 Submittals and Fabrication - Roofing 75 75 0% 15-Dec-20 31-Mar-21 116

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 10-Aug-20 A 21-Aug-20 A 10-Aug-20 21-Aug-20

A2560 Review Meeting #01 - Roofing 1 0 100% 10-Aug-20 A 10-Aug-20 A 10-Aug-20 10-Aug-20

A2570 Review Meeting #02 - Roofing 9 0 100% 11-Aug-20 A 21-Aug-20 A 11-Aug-20 21-Aug-20

Doors / Frames / Hardware C&SDoors / Frames / Hardware C&S 222 28 87.39% 09-Mar-20 A 27-Jan-21 09-Mar-20 179

A2610 Identify Key Procurement Requirements - Step 1 - Doors/Frames/Hardware 
C&S

3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Review Documents for meeting requirements - Step 2 - Plaster

Establish and Review Bid Package- Step 3 - Plaster

Issue Bid Package - Step 4 - Plaster

Issue Bid Questions - Step 5 - Plaster

Respond to Bid Questions - Step 5 - Plaster

Scoping / Evaluation / Interview Prep- Step 7 - Plaster

Subcontractor Interview - Step 8 - Plaster

Prepare and Submit Recommendation Package - Step 9 - Plaster

Package Adjustments - Step 11 - Plaster

Submit Formal Recommendation Package - Step 12 - Plaster

Owner Review and Change Order Approval - Step 13 - Plaster

Receive Subcontractor Bids - Step 6 - Plaster

Subcontracting - Plaster

Submittals and Fabrication - Plaster

Review Package with PM / Architect - Step 10, 09-Jul-20 A

Review Meeting #01 - Plaster

Review Meeting #02 - Plaster

Roofing, 31-Mar-21

Identify Key Procurement Requirements - Step 1 - Roofing

Prepare and Submit Recommendation Package - Step 9 - Roofing

Review Documents for meeting requirements - Step 2 - Roofing

Establish and Review Bid Package- Step 3 - Roofing

Issue Bid Package - Step 4 - Roofing

Issue Bid Questions - Step 5 - Roofing

Respond to Bid Questions - Step 5 - Roofing

Receive Subcontractor Bids - Step 6 - Roofing

Scoping / Evaluation / Interview Prep- Step 7 - Roofing

Subcontractor Interview - Step 8 - Roofing

Package Adjustments - Step 11 - Roofing

Submit Formal Recommendation Package - Step 12 - Roofing

Owner Review and Change Order Approval - Step 13 - Roofing

Subcontracting - Roofing

Submittals and Fabrication - Roofing

Review Package with PM / Architect - Step 10, 21-Aug-20 A

Review Meeting #01 - Roofing

Review Meeting #02 - Roofing

Doors / Frames / Hardware C&S, 27-Jan-21

Identify Key Procurement Requirements - Step 1 - Doors/Frames/Hardware C&S
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A2620 Review Documents for meeting requirements - Step 2 - 
Doors/Frames/Hardware C&S

5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A2630 Establish and Review Bid Package- Step 3 - Doors/Frames/Hardware C&S 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A2640 Issue Bid Package - Step 4 - Doors/Frames/Hardware C&S 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A2650 Issue Bid Questions - Step 5 - Doors/Frames/Hardware C&S 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A2660 Respond to Bid Questions - Step 5 - Doors/Frames/Hardware C&S 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A2670 Receive Subcontractor Bids - Step 6 - Doors/Frames/Hardware C&S 0 0 100% 29-May-20 A 29-May-20

A2680 Scoping / Evaluation / Interview Prep- Step 7 - Doors/Frames/Hardware C&S 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A2690 Subcontractor Interview - Step 8 - Doors/Frames/Hardware C&S 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A2700 Prepare and Submit Recommendation Package - Step 9 - 
Doors/Frames/Hardware C&S

15 0 100% 08-Jun-20 A 24-Jun-20 A 08-Jun-20 24-Jun-20

A2730 Package Adjustments - Step 11 - Doors/Frames/Hardware C&S 5 0 100% 10-Jul-20 A 16-Jul-20 A 10-Jul-20 16-Jul-20

A2740 Submit Formal Recommendation Package - Step 12 - 
Doors/Frames/Hardware C&S

1 0 100% 17-Jul-20 A 11-Aug-20 A 17-Jul-20 11-Aug-20

A2750 Owner Review and Change Order Approval - Step 13 - 
Doors/Frames/Hardware C&S

8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4290 Subcontracting - Doors/Frames/Hardware C&S 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4300 Critical Submittals and Fabrication - Doors/Frames/Hardware C&S 30 30 0% 15-Dec-20 27-Jan-21 184

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 25-Jun-20 A 09-Jul-20 A 25-Jun-20 09-Jul-20

A2710 Review Meeting #01 - Doors/Frames/Hardware C&S 1 0 100% 25-Jun-20 A 25-Jun-20 A 25-Jun-20 25-Jun-20

A2720 Review Meeting #02 - Doors/Frames/Hardware C&S 9 0 100% 26-Jun-20 A 09-Jul-20 A 26-Jun-20 09-Jul-20

Misc. Maintenance, Safety, Construction ServicesMisc. Maintenance, Safety, Construction Services 184 0 100% 09-Mar-20 A 02-Sep-20 A 09-Mar-20 02-Sep-20

A2760 Identify Key Procurement Requirements - Step 1 - 
Misc.Miant.Safety,Construction Service

3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A2770 Review Documents for meeting requirements - Step 2 - 
Misc.Miant.Safety,Construction Service

5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A2780 Establish and Review Bid Package- Step 3 - Misc.Miant.Safety,Construction 
Service

10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A2790 Issue Bid Package - Step 4 - Misc.Miant.Safety,Construction Service 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A2800 Issue Bid Questions - Step 5 - Misc.Miant.Safety,Construction Service 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A2810 Respond to Bid Questions - Step 5 - Misc.Miant.Safety,Construction Service 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A2820 Receive Subcontractor Bids - Step 6 - Misc.Miant.Safety,Construction Service 0 0 100% 29-May-20 A 29-May-20

A2830 Scoping / Evaluation / Interview Prep- Step 7 - Misc.Miant.Safety,Construction
Service

5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A2840 Subcontractor Interview - Step 8 - Misc.Miant.Safety,Construction Service 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A2850 Prepare and Submit Recommendation Package - Step 9 - 
Misc.Miant.Safety,Construction Service

15 0 100% 08-Jun-20 A 26-Jun-20 A 08-Jun-20 26-Jun-20

A2880 Package Adjustments - Step 11 - Misc.Miant.Safety,Construction Service 5 0 100% 30-Jun-20 A 07-Jul-20 A 30-Jun-20 07-Jul-20

A2890 Submit Formal Recommendation Package - Step 12 - 
Misc.Miant.Safety,Construction Service

1 0 100% 17-Jul-20 A 24-Jul-20 A 17-Jul-20 24-Jul-20

A2900 Owner Review and Change Order Approval - Step 13 - 
Misc.Miant.Safety,Construction Service

8 0 100% 04-Aug-20 A 13-Aug-20 A 04-Aug-20 13-Aug-20

A4310 Subcontracting  - Misc.Miant.Safety,Construction Service 10 0 100% 21-Aug-20 A 02-Sep-20 A 21-Aug-20 02-Sep-20

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 29-Jun-20 A 13-Jul-20 A 29-Jun-20 13-Jul-20

A2860 Review Meeting #01 - Misc.Miant.Safety,Construction Service 1 0 100% 29-Jun-20 A 29-Jun-20 A 29-Jun-20 29-Jun-20

A2870 Review Meeting #02 - Misc.Miant.Safety,Construction Service 9 0 100% 30-Jun-20 A 13-Jul-20 A 30-Jun-20 13-Jul-20

Overhead Doors C&SOverhead Doors C&S 271 77 71.59% 09-Mar-20 A 07-Apr-21 09-Mar-20 305

A2910 Identify Key Procurement Requirements - Step 1 - Overhead Doors C&S 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A2920 Review Documents for meeting requirements - Step 2 - Overhead Doors C&S 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20
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Review Documents for meeting requirements - Step 2 - Doors/Frames/Hardware C&S

Establish and Review Bid Package- Step 3 - Doors/Frames/Hardware C&S

Issue Bid Package - Step 4 - Doors/Frames/Hardware C&S

Issue Bid Questions - Step 5 - Doors/Frames/Hardware C&S

Respond to Bid Questions - Step 5 - Doors/Frames/Hardware C&S

Receive Subcontractor Bids - Step 6 - Doors/Frames/Hardware C&S

Scoping / Evaluation / Interview Prep- Step 7 - Doors/Frames/Hardware C&S

Subcontractor Interview - Step 8 - Doors/Frames/Hardware C&S

Prepare and Submit Recommendation Package - Step 9 - Doors/Frames/Hardware C&S

Package Adjustments - Step 11 - Doors/Frames/Hardware C&S

Submit Formal Recommendation Package - Step 12 - Doors/Frames/Hardware C&S

Owner Review and Change Order Approval - Step 13 - Doors/Frames/Hardware C&S

Subcontracting - Doors/Frames/Hardware C&S

Critical Submittals and Fabrication - Doors/Frames/Hardware C&S

Review Package with PM / Architect - Step 10, 09-Jul-20 A

Review Meeting #01 - Doors/Frames/Hardware C&S

Review Meeting #02 - Doors/Frames/Hardware C&S

Misc. Maintenance, Safety, Construction Services, 02-Sep-20 A

Identify Key Procurement Requirements - Step 1 - Misc.Miant.Safety,Construction Service

Review Documents for meeting requirements - Step 2 - Misc.Miant.Safety,Construction Service

Establish and Review Bid Package- Step 3 - Misc.Miant.Safety,Construction Service

Issue Bid Package - Step 4 - Misc.Miant.Safety,Construction Service

Issue Bid Questions - Step 5 - Misc.Miant.Safety,Construction Service

Respond to Bid Questions - Step 5 - Misc.Miant.Safety,Construction Service

Receive Subcontractor Bids - Step 6 - Misc.Miant.Safety,Construction Service

Scoping / Evaluation / Interview Prep- Step 7 - Misc.Miant.Safety,Construction Service

Subcontractor Interview - Step 8 - Misc.Miant.Safety,Construction Service

Prepare and Submit Recommendation Package - Step 9 - Misc.Miant.Safety,Construction Service

Package Adjustments - Step 11 - Misc.Miant.Safety,Construction Service

Submit Formal Recommendation Package - Step 12 - Misc.Miant.Safety,Construction Service

Owner Review and Change Order Approval - Step 13 - Misc.Miant.Safety,Construction Service

Subcontracting  - Misc.Miant.Safety,Construction Service

Review Package with PM / Architect - Step 10, 13-Jul-20 A

Review Meeting #01 - Misc.Miant.Safety,Construction Service

Review Meeting #02 - Misc.Miant.Safety,Construction Service

Overhead Doors C&S, 07-Apr-21

Identify Key Procurement Requirements - Step 1 - Overhead Doors C&S

Review Documents for meeting requirements - Step 2 - Overhead Doors C&S
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A2930 Establish and Review Bid Package- Step 3 - Overhead Doors C&S 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A2940 Issue Bid Package - Step 4 - Overhead Doors C&S 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A2950 Issue Bid Questions - Step 5 - Overhead Doors C&S 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A2960 Respond to Bid Questions - Step 5 - Overhead Doors C&S 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A2970 Receive Subcontractor Bids - Step 6 - Overhead Doors C&S 0 0 100% 29-May-20 A 29-May-20

A2980 Scoping / Evaluation / Interview Prep- Step 7 - Overhead Doors C&S 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A2990 Subcontractor Interview - Step 8 - Overhead Doors C&S 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A3000 Prepare and Submit Recommendation Package - Step 9 - Overhead Doors 
C&S

15 0 100% 08-Jun-20 A 24-Jun-20 A 08-Jun-20 24-Jun-20

A3030 Package Adjustments - Step 11 - Overhead Doors C&S 5 0 100% 10-Jul-20 A 16-Jul-20 A 10-Jul-20 16-Jul-20

A3040 Submit Formal Recommendation Package - Step 12 - Overhead Doors C&S 1 0 100% 17-Jul-20 A 31-Jul-20 A 17-Jul-20 31-Jul-20

A3050 Owner Review and Change Order Approval - Step 13 - Overhead Doors C&S 8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4320 Subcontracting - Overhead Doors C&S 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4330 Critical Submittals and Fabrication - Overhead Doors C&S 80 80 0% 15-Dec-20 07-Apr-21 316

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 25-Jun-20 A 09-Jul-20 A 25-Jun-20 09-Jul-20

A3010 Review Meeting #01 - Overhead Doors C&S 1 0 100% 25-Jun-20 A 25-Jun-20 A 25-Jun-20 25-Jun-20

A3020 Review Meeting #02 - Overhead Doors C&S 9 0 100% 26-Jun-20 A 09-Jul-20 A 26-Jun-20 09-Jul-20

Loading Dock EquipmentLoading Dock Equipment 269 0 100% 09-Mar-20 A 14-Dec-20 A 09-Mar-20 14-Dec-20

A3060 Identify Key Procurement Requirements - Step 1 - Loading Dock Equiment 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A3070 Review Documents for meeting requirements - Step 2 - Loading Dock 
Equiment

5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A3080 Establish and Review Bid Package- Step 3 - Loading Dock Equiment 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A3090 Issue Bid Package - Step 4 - Loading Dock Equiment 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A3100 Issue Bid Questions - Step 5 - Loading Dock Equiment 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A3110 Respond to Bid Questions - Step 5 - Loading Dock Equiment 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A3120 Receive Subcontractor Bids - Step 6 - Loading Dock Equiment 0 0 100% 29-May-20 A 29-May-20

A3130 Scoping / Evaluation / Interview Prep- Step 7 - Loading Dock Equiment 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A3140 Subcontractor Interview - Step 8 - Loading Dock Equiment 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A3150 Prepare and Submit Recommendation Package - Step 9 - Loading Dock 
Equiment

15 0 100% 08-Jun-20 A 24-Jun-20 A 08-Jun-20 24-Jun-20

A3180 Package Adjustments - Step 11 - Loading Dock Equiment 5 0 100% 10-Jul-20 A 16-Jul-20 A 10-Jul-20 16-Jul-20

A3190 Submit Formal Recommendation Package - Step 12 - Loading Dock 
Equiment

1 0 100% 17-Jul-20 A 31-Jul-20 A 17-Jul-20 31-Jul-20

A3200 Owner Review and Change Order Approval - Step 13 - Loading Dock 
Equiment

8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4340 Subcontracting  - Loading Dock Equiment 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4350 Critical Submittals and Fabrication - Loading Dock Equiment 80 0 100% 17-Nov-20 A 25-Nov-20 A 17-Nov-20 25-Nov-20

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 25-Jun-20 A 09-Jul-20 A 25-Jun-20 09-Jul-20

A3160 Review Meeting #01 - Loading Dock Equiment 1 0 100% 25-Jun-20 A 25-Jun-20 A 25-Jun-20 25-Jun-20

A3170 Review Meeting #02 - Loading Dock Equiment 9 0 100% 26-Jun-20 A 09-Jul-20 A 26-Jun-20 09-Jul-20

Landscaping / irrigationLandscaping / irrigation 251 57 77.29% 09-Mar-20 A 10-Mar-21 09-Mar-20 121

A3210 Identify Key Procurement Requirements - Step 1 - Landscaping / irrigation 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A3220 Review Documents for meeting requirements - Step 2 - Landscaping / 
irrigation

5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Establish and Review Bid Package- Step 3 - Overhead Doors C&S

Issue Bid Package - Step 4 - Overhead Doors C&S

Issue Bid Questions - Step 5 - Overhead Doors C&S

Respond to Bid Questions - Step 5 - Overhead Doors C&S

Receive Subcontractor Bids - Step 6 - Overhead Doors C&S

Scoping / Evaluation / Interview Prep- Step 7 - Overhead Doors C&S

Subcontractor Interview - Step 8 - Overhead Doors C&S

Prepare and Submit Recommendation Package - Step 9 - Overhead Doors C&S

Package Adjustments - Step 11 - Overhead Doors C&S

Submit Formal Recommendation Package - Step 12 - Overhead Doors C&S

Owner Review and Change Order Approval - Step 13 - Overhead Doors C&S

Subcontracting - Overhead Doors C&S

Critical Submittals and Fabrication - Overhead Doors C&S

Review Package with PM / Architect - Step 10, 09-Jul-20 A

Review Meeting #01 - Overhead Doors C&S

Review Meeting #02 - Overhead Doors C&S

Loading Dock Equipment, 14-Dec-20 A

Identify Key Procurement Requirements - Step 1 - Loading Dock Equiment

Review Documents for meeting requirements - Step 2 - Loading Dock Equiment

Establish and Review Bid Package- Step 3 - Loading Dock Equiment

Issue Bid Package - Step 4 - Loading Dock Equiment

Issue Bid Questions - Step 5 - Loading Dock Equiment

Respond to Bid Questions - Step 5 - Loading Dock Equiment

Receive Subcontractor Bids - Step 6 - Loading Dock Equiment

Scoping / Evaluation / Interview Prep- Step 7 - Loading Dock Equiment

Subcontractor Interview - Step 8 - Loading Dock Equiment

Prepare and Submit Recommendation Package - Step 9 - Loading Dock Equiment

Package Adjustments - Step 11 - Loading Dock Equiment

Submit Formal Recommendation Package - Step 12 - Loading Dock Equiment

Owner Review and Change Order Approval - Step 13 - Loading Dock Equiment

Subcontracting  - Loading Dock Equiment

Critical Submittals and Fabrication - Loading Dock Equiment

Review Package with PM / Architect - Step 10, 09-Jul-20 A

Review Meeting #01 - Loading Dock Equiment

Review Meeting #02 - Loading Dock Equiment

Landscaping / irrigation, 10-Mar-21

Identify Key Procurement Requirements - Step 1 - Landscaping / irrigation

Review Documents for meeting requirements - Step 2 - Landscaping / irrigation
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A3230 Establish and Review Bid Package- Step 3 - Landscaping / irrigation 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A3240 Issue Bid Package - Step 4 - Landscaping / irrigation 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A3250 Issue Bid Questions - Step 5 - Landscaping / irrigation 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A3260 Respond to Bid Questions - Step 5 - Landscaping / irrigation 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A3270 Receive Subcontractor Bids - Step 6 - Landscaping / irrigation 0 0 100% 29-May-20 A 29-May-20

A3280 Scoping / Evaluation / Interview Prep- Step 7 - Landscaping / irrigation 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A3290 Subcontractor Interview - Step 8 - Landscaping / irrigation 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A3300 Prepare and Submit Recommendation Package - Step 9 - Landscaping / 
irrigation

25 0 100% 08-Jun-20 A 19-Oct-20 A 08-Jun-20 19-Oct-20

A3330 Package Adjustments - Step 11 - Landscaping / irrigation 5 0 100% 09-Oct-20 A 15-Oct-20 A 09-Oct-20 15-Oct-20

A3340 Submit Formal Recommendation Package - Step 12 - Landscaping / 
irrigation

1 0 100% 09-Oct-20 A 09-Oct-20 A 09-Oct-20 09-Oct-20

A3350 Owner Review and Change Order Approval - Step 13 - Landscaping / 
irrigation

8 0 100% 09-Oct-20 A 15-Dec-20 09-Oct-20 123

A4360 Subcontracting - Landscaping / irrigation 10 10 0% 15-Dec-20 29-Dec-20 123

A4370 Submittals and Material Lead Times - Landscaping / irrigation 50 50 0% 30-Dec-20 10-Mar-21 123

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 0 100% 25-Sep-20 A 07-Oct-20 A 25-Sep-20 07-Oct-20

A3310 Review Meeting #01 - Landscaping / irrigation 1 0 100% 25-Sep-20 A 25-Sep-20 A 25-Sep-20 25-Sep-20

A3320 Review Meeting #02 - Landscaping / irrigation 9 0 100% 25-Sep-20 A 07-Oct-20 A 25-Sep-20 07-Oct-20

Pavers Pavers 262 68 74.1% 09-Mar-20 A 25-Mar-21 09-Mar-20 257

A3360 Identify Key Procurement Requirements - Step 1 - Pavers 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A3370 Review Documents for meeting requirements - Step 2 - Pavers 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A3380 Establish and Review Bid Package- Step 3 - Pavers 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A3390 Issue Bid Package - Step 4 - Pavers 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A3400 Issue Bid Questions - Step 5 - Pavers 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A3410 Respond to Bid Questions - Step 5 - Pavers 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A3420 Receive Subcontractor Bids - Step 6 - Pavers 0 0 100% 29-May-20 A 29-May-20

A3430 Scoping / Evaluation / Interview Prep- Step 7 - Pavers 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A3440 Subcontractor Interview - Step 8 - Pavers 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A3450 Prepare and Submit Recommendation Package - Step 9 - Pavers 25 0 100% 08-Jun-20 A 25-Sep-20 A 08-Jun-20 25-Sep-20

A3480 Package Adjustments - Step 11 - Pavers 5 0 100% 09-Oct-20 A 15-Oct-20 A 09-Oct-20 15-Oct-20

A3490 Submit Formal Recommendation Package - Step 12 - Pavers 1 0 100% 09-Oct-20 A 09-Oct-20 A 09-Oct-20 09-Oct-20

A3500 Owner Review and Change Order Approval - Step 13 - Pavers 8 1 90% 09-Oct-20 A 15-Dec-20 09-Oct-20 267

A4380 Subcontracting  - Pavers 10 10 0% 15-Dec-20 30-Dec-20 267

A4390 Submittals and Material Lead Times - Pavers 60 60 0% 30-Dec-20 25-Mar-21 267

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 0 100% 25-Sep-20 A 07-Oct-20 A 25-Sep-20 07-Oct-20

A3460 Review Meeting #01 - Pavers 1 0 100% 25-Sep-20 A 25-Sep-20 A 25-Sep-20 25-Sep-20

A3470 Review Meeting #02 - Pavers 9 0 100% 25-Sep-20 A 07-Oct-20 A 25-Sep-20 07-Oct-20

Pavement MarkingsPavement Markings 232 38 83.62% 09-Mar-20 A 10-Feb-21 09-Mar-20 317

A3510 Identify Key Procurement Requirements - Step 1 - Pavement Markings 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A3520 Review Documents for meeting requirements - Step 2 - Pavement Markings 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Establish and Review Bid Package- Step 3 - Landscaping / irrigation

Issue Bid Package - Step 4 - Landscaping / irrigation

Issue Bid Questions - Step 5 - Landscaping / irrigation

Respond to Bid Questions - Step 5 - Landscaping / irrigation

Receive Subcontractor Bids - Step 6 - Landscaping / irrigation

Scoping / Evaluation / Interview Prep- Step 7 - Landscaping / irrigation

Subcontractor Interview - Step 8 - Landscaping / irrigation

Prepare and Submit Recommendation Package - Step 9 - Landscaping / irrigation

Package Adjustments - Step 11 - Landscaping / irrigation

Submit Formal Recommendation Package - Step 12 - Landscaping / irrigation

Owner Review and Change Order Approval - Step 13 - Landscaping / irrigation

Subcontracting - Landscaping / irrigation

Submittals and Material Lead Times - Landscaping / irrigation

Review Package with PM / Architect - Step 10, 07-Oct-20 A

Review Meeting #01 - Landscaping / irrigation

Review Meeting #02 - Landscaping / irrigation

Pavers , 25-Mar-21

Identify Key Procurement Requirements - Step 1 - Pavers

Review Documents for meeting requirements - Step 2 - Pavers

Establish and Review Bid Package- Step 3 - Pavers

Issue Bid Package - Step 4 - Pavers

Issue Bid Questions - Step 5 - Pavers

Respond to Bid Questions - Step 5 - Pavers

Receive Subcontractor Bids - Step 6 - Pavers

Scoping / Evaluation / Interview Prep- Step 7 - Pavers

Subcontractor Interview - Step 8 - Pavers

Prepare and Submit Recommendation Package - Step 9 - Pavers

Package Adjustments - Step 11 - Pavers

Submit Formal Recommendation Package - Step 12 - Pavers

Owner Review and Change Order Approval - Step 13 - Pavers

Subcontracting  - Pavers

Submittals and Material Lead Times - Pavers

Review Package with PM / Architect - Step 10, 07-Oct-20 A

Review Meeting #01 - Pavers

Review Meeting #02 - Pavers

Pavement Markings, 10-Feb-21

Identify Key Procurement Requirements - Step 1 - Pavement Markings

Review Documents for meeting requirements - Step 2 - Pavement Markings
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A3530 Establish and Review Bid Package- Step 3 - Pavement Markings 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A3540 Issue Bid Package - Step 4 - Pavement Markings 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A3550 Issue Bid Questions - Step 5 - Pavement Markings 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A3560 Respond to Bid Questions - Step 5 - Pavement Markings 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A3570 Receive Subcontractor Bids - Step 6 - Pavement Markings 0 0 100% 29-May-20 A 29-May-20

A3580 Scoping / Evaluation / Interview Prep- Step 7 - Pavement Markings 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A3590 Subcontractor Interview - Step 8 - Pavement Markings 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A3600 Prepare and Submit Recommendation Package - Step 9 - Pavement 
Markings

25 0 100% 08-Jun-20 A 09-Jul-20 A 08-Jun-20 09-Jul-20

A3630 Package Adjustments - Step 11 - Pavement Markings 5 0 100% 24-Jul-20 A 30-Jul-20 A 24-Jul-20 30-Jul-20

A3640 Submit Formal Recommendation Package - Step 12 - Pavement Markings 1 0 100% 31-Jul-20 A 04-Aug-20 A 31-Jul-20 04-Aug-20

A3650 Owner Review and Change Order Approval - Step 13 - Pavement Markings 8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4400 Subcontracting - Pavement Markings 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4410 Submittals and Material Lead Times - Pavement Markings 40 40 0% 15-Dec-20 10-Feb-21 328

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 10-Jul-20 A 23-Jul-20 A 10-Jul-20 23-Jul-20

A3610 Review Meeting #01 - Pavement Markings 1 0 100% 10-Jul-20 A 10-Jul-20 A 10-Jul-20 10-Jul-20

A3620 Review Meeting #02 - Pavement Markings 9 0 100% 13-Jul-20 A 23-Jul-20 A 13-Jul-20 23-Jul-20

Parking ControlsParking Controls 251 57 77.29% 09-Mar-20 A 10-Mar-21 09-Mar-20 127

A3660 Identify Key Procurement Requirements - Step 1 - Parking Controls 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A3670 Review Documents for meeting requirements - Step 2 - Parking Controls 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A3680 Establish and Review Bid Package- Step 3 - Parking Controls 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A3690 Issue Bid Package - Step 4 - Parking Controls 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A3700 Issue Bid Questions - Step 5 - Parking Controls 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A3710 Respond to Bid Questions - Step 5 - Parking Controls 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A3720 Receive Subcontractor Bids - Step 6 - Parking Controls 0 0 100% 29-May-20 A 29-May-20

A3730 Scoping / Evaluation / Interview Prep- Step 7 - Parking Controls 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A3740 Subcontractor Interview - Step 8 - Parking Controls 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A3750 Prepare and Submit Recommendation Package - Step 9 - Parking Controls 25 0 100% 08-Jun-20 A 30-Sep-20 A 08-Jun-20 30-Sep-20

A3780 Package Adjustments - Step 11 - Parking Controls 5 0 100% 25-Sep-20 A 01-Oct-20 A 25-Sep-20 01-Oct-20

A3790 Submit Formal Recommendation Package - Step 12 - Parking Controls 1 0 100% 25-Sep-20 A 25-Sep-20 A 25-Sep-20 25-Sep-20

A3800 Owner Review and Change Order Approval - Step 13 - Parking Controls 8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4420 Subcontracting - Parking Controls 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4430 Submittals and Material Lead Times - Parking Controls 60 60 0% 15-Dec-20 10-Mar-21 130

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 10-Jul-20 A 23-Jul-20 A 10-Jul-20 23-Jul-20

A3760 Review Meeting #01 - Parking Controls 1 0 100% 10-Jul-20 A 10-Jul-20 A 10-Jul-20 10-Jul-20

A3770 Review Meeting #02 - Parking Controls 9 0 100% 13-Jul-20 A 23-Jul-20 A 13-Jul-20 23-Jul-20

Aluminum Walkway CanopiesAluminum Walkway Canopies 271 77 71.59% 09-Mar-20 A 07-Apr-21 09-Mar-20 257

A3810 Identify Key Procurement Requirements - Step 1 - Aluminum Walkway 
Canopies

3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A3820 Review Documents for meeting requirements - Step 2 - Aluminum Walkway 
Canopies

5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Establish and Review Bid Package- Step 3 - Pavement Markings

Issue Bid Package - Step 4 - Pavement Markings

Issue Bid Questions - Step 5 - Pavement Markings

Respond to Bid Questions - Step 5 - Pavement Markings

Receive Subcontractor Bids - Step 6 - Pavement Markings

Scoping / Evaluation / Interview Prep- Step 7 - Pavement Markings

Subcontractor Interview - Step 8 - Pavement Markings

Prepare and Submit Recommendation Package - Step 9 - Pavement Markings

Package Adjustments - Step 11 - Pavement Markings

Submit Formal Recommendation Package - Step 12 - Pavement Markings

Owner Review and Change Order Approval - Step 13 - Pavement Markings

Subcontracting - Pavement Markings

Submittals and Material Lead Times - Pavement Markings

Review Package with PM / Architect - Step 10, 23-Jul-20 A

Review Meeting #01 - Pavement Markings

Review Meeting #02 - Pavement Markings

Parking Controls, 10-Mar-21

Identify Key Procurement Requirements - Step 1 - Parking Controls

Review Documents for meeting requirements - Step 2 - Parking Controls

Establish and Review Bid Package- Step 3 - Parking Controls

Issue Bid Package - Step 4 - Parking Controls

Issue Bid Questions - Step 5 - Parking Controls

Respond to Bid Questions - Step 5 - Parking Controls

Receive Subcontractor Bids - Step 6 - Parking Controls

Scoping / Evaluation / Interview Prep- Step 7 - Parking Controls

Subcontractor Interview - Step 8 - Parking Controls

Prepare and Submit Recommendation Package - Step 9 - Parking Controls

Package Adjustments - Step 11 - Parking Controls

Submit Formal Recommendation Package - Step 12 - Parking Controls

Owner Review and Change Order Approval - Step 13 - Parking Controls

Subcontracting - Parking Controls

Submittals and Material Lead Times - Parking Controls

Review Package with PM / Architect - Step 10, 23-Jul-20 A

Review Meeting #01 - Parking Controls

Review Meeting #02 - Parking Controls

Aluminum Walkway Canopies, 07-Apr-21

Identify Key Procurement Requirements - Step 1 - Aluminum Walkway Canopies

Review Documents for meeting requirements - Step 2 - Aluminum Walkway Canopies
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A3830 Establish and Review Bid Package- Step 3 - Aluminum Walkway Canopies 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A3840 Issue Bid Package - Step 4 - Aluminum Walkway Canopies 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A3850 Issue Bid Questions - Step 5 - Aluminum Walkway Canopies 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A3860 Respond to Bid Questions - Step 5 - Aluminum Walkway Canopies 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A3870 Receive Subcontractor Bids - Step 6 - Aluminum Walkway Canopies 0 0 100% 29-May-20 A 29-May-20

A3880 Scoping / Evaluation / Interview Prep- Step 7 - Aluminum Walkway Canopies 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A3890 Subcontractor Interview - Step 8 - Aluminum Walkway Canopies 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A3900 Prepare and Submit Recommendation Package - Step 9 - Aluminum 
Walkway Canopies

25 0 100% 08-Jun-20 A 09-Jul-20 A 08-Jun-20 09-Jul-20

A3930 Package Adjustments - Step 11 - Aluminum Walkway Canopies 5 0 100% 24-Jul-20 A 30-Jul-20 A 24-Jul-20 30-Jul-20

A3940 Submit Formal Recommendation Package - Step 12 - Aluminum Walkway 
Canopies

1 0 100% 31-Jul-20 A 31-Jul-20 A 31-Jul-20 31-Jul-20

A3950 Owner Review and Change Order Approval - Step 13 - Aluminum Walkway 
Canopies

8 0 100% 25-Sep-20 A 16-Nov-20 A 25-Sep-20 16-Nov-20

A4440 Subcontracting  - Aluminum Walkway Canopies 10 0 100% 17-Nov-20 A 14-Dec-20 A 17-Nov-20 14-Dec-20

A4450 Submittals and Material Lead Times - Aluminum Walkway Canopies 80 80 0% 15-Dec-20 07-Apr-21 267

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 10-Jul-20 A 23-Jul-20 A 10-Jul-20 23-Jul-20

A3910 Review Meeting #01 - Aluminum Walkway Canopies 1 0 100% 10-Jul-20 A 10-Jul-20 A 10-Jul-20 10-Jul-20

A3920 Review Meeting #02 - Aluminum Walkway Canopies 9 0 100% 13-Jul-20 A 23-Jul-20 A 13-Jul-20 23-Jul-20

LouversLouvers 277 28 89.89% 09-Mar-20 A 27-Jan-21 09-Mar-20 111

A4040 Identify Key Procurement Requirements - Step 1 - Louvers 3 0 100% 09-Mar-20 A 11-Mar-20 A 09-Mar-20 11-Mar-20

A4050 Review Documents for meeting requirements - Step 2 - Louvers 5 0 100% 12-Mar-20 A 16-Mar-20 A 12-Mar-20 16-Mar-20

A4060 Establish and Review Bid Package- Step 3 - Louvers 10 0 100% 19-Mar-20 A 28-Mar-20 A 19-Mar-20 28-Mar-20

A4070 Issue Bid Package - Step 4 - Louvers 1 0 100% 11-May-20 A 12-May-20 A 11-May-20 12-May-20

A4080 Issue Bid Questions - Step 5 - Louvers 5 0 100% 12-May-20 A 16-May-20 A 12-May-20 16-May-20

A4090 Respond to Bid Questions - Step 5 - Louvers 3 0 100% 19-May-20 A 21-May-20 A 19-May-20 21-May-20

A4100 Receive Subcontractor Bids - Step 6 - Louvers 0 0 100% 29-May-20 A 29-May-20

A4110 Scoping / Evaluation / Interview Prep- Step 7 - Louvers 5 0 100% 29-May-20 A 02-Jun-20 A 29-May-20 02-Jun-20

A4120 Subcontractor Interview - Step 8 - Louvers 1 0 100% 05-Jun-20 A 06-Jun-20 A 05-Jun-20 06-Jun-20

A4130 Prepare and Submit Recommendation Package - Step 9 - Louvers 15 0 100% 08-Jun-20 A 24-Jun-20 A 08-Jun-20 24-Jun-20

A4160 Package Adjustments - Step 11 - Louvers 5 0 100% 10-Jul-20 A 16-Jul-20 A 10-Jul-20 16-Jul-20

A4170 Submit Formal Recommendation Package - Step 12 - Louvers 1 0 100% 17-Jul-20 A 17-Jul-20 A 17-Jul-20 17-Jul-20

A4180 Owner Review and Change Order Approval - Step 13 - Louvers 8 0 100% 20-Jul-20 A 25-Aug-20 A 20-Jul-20 25-Aug-20

A4210 Subcontracting - Louvers 10 0 100% 30-Jul-20 A 12-Aug-20 A 30-Jul-20 12-Aug-20

A4220 Shop Drawings and Fabrication - Louvers 120 30 75% 12-Aug-20 A 27-Jan-21 12-Aug-20 114

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 25-Jun-20 A 09-Jul-20 A 25-Jun-20 09-Jul-20

A4140 Review Meeting #01 - Louvers 1 0 100% 25-Jun-20 A 25-Jun-20 A 25-Jun-20 25-Jun-20

A4150 Review Meeting #02 - Louvers 9 0 100% 26-Jun-20 A 09-Jul-20 A 26-Jun-20 09-Jul-20

Curtainwall / Window SystemsCurtainwall / Window Systems 533 27 94.89% 23-Sep-19 A 27-Jan-21 23-Sep-19 112

P-WS-10 Freeze Exterior Architectural Design Level 1 and Up 0 0 100% 23-Sep-19 A 23-Sep-19

P-WS-20 Subcontactor Interviews / Owner Recommendation 38 0 100% 16-Oct-19 A 10-Dec-19 A 16-Oct-19 10-Dec-19
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Establish and Review Bid Package- Step 3 - Aluminum Walkway Canopies

Issue Bid Package - Step 4 - Aluminum Walkway Canopies

Issue Bid Questions - Step 5 - Aluminum Walkway Canopies

Respond to Bid Questions - Step 5 - Aluminum Walkway Canopies

Receive Subcontractor Bids - Step 6 - Aluminum Walkway Canopies

Scoping / Evaluation / Interview Prep- Step 7 - Aluminum Walkway Canopies

Subcontractor Interview - Step 8 - Aluminum Walkway Canopies

Prepare and Submit Recommendation Package - Step 9 - Aluminum Walkway Canopies

Package Adjustments - Step 11 - Aluminum Walkway Canopies

Submit Formal Recommendation Package - Step 12 - Aluminum Walkway Canopies

Owner Review and Change Order Approval - Step 13 - Aluminum Walkway Canopies

Subcontracting  - Aluminum Walkway Canopies

Submittals and Material Lead Times - Aluminum Walkway Canopies

Review Package with PM / Architect - Step 10, 23-Jul-20 A

Review Meeting #01 - Aluminum Walkway Canopies

Review Meeting #02 - Aluminum Walkway Canopies

Louvers, 27-Jan-21

Identify Key Procurement Requirements - Step 1 - Louvers

Review Documents for meeting requirements - Step 2 - Louvers

Establish and Review Bid Package- Step 3 - Louvers

Issue Bid Package - Step 4 - Louvers

Issue Bid Questions - Step 5 - Louvers

Respond to Bid Questions - Step 5 - Louvers

Receive Subcontractor Bids - Step 6 - Louvers

Scoping / Evaluation / Interview Prep- Step 7 - Louvers

Subcontractor Interview - Step 8 - Louvers

Prepare and Submit Recommendation Package - Step 9 - Louvers

Package Adjustments - Step 11 - Louvers

Submit Formal Recommendation Package - Step 12 - Louvers

Owner Review and Change Order Approval - Step 13 - Louvers

Subcontracting - Louvers

Shop Drawings and Fabrication - Louvers

Review Package with PM / Architect - Step 10, 09-Jul-20 A

Review Meeting #01 - Louvers

Review Meeting #02 - Louvers

Curtainwall / Window Systems, 27-Jan-21

Freeze Exterior Architectural Design Level 1 and Up

Subcontactor Interviews / Owner Recommendation
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P-WS-30 Owner Review and Approval Package 10 0 100% 11-Dec-19 A 24-Dec-19 A 11-Dec-19 24-Dec-19

Contracting, Engineering, Submittals, FabricationContracting, Engineering, Submittals, Fabrication 533 27 94.89% 26-Dec-19 A 27-Jan-21 26-Dec-19 112

P-CESF-1 Design Coordination 50 0 100% 26-Dec-19 A 26-Oct-20 A 26-Dec-19 26-Oct-20

P-CESF-4 Mock-up Shop Drawings, Fabrication, Erection and Approvals 69 0 100% 06-Mar-20 A 10-Nov-20 A 06-Mar-20 10-Nov-20

P-CESF-5 Architect Review 10 0 100% 29-May-20 A 10-Nov-20 A 29-May-20 10-Nov-20

P-CESF-6 Update Shop Drawings 15 0 100% 06-Jul-20 A 17-Nov-20 A 06-Jul-20 17-Nov-20

P-CESF-3 Project Drafting / Shop Drawings 59 0 100% 26-Aug-20 A 17-Nov-20 A 26-Aug-20 17-Nov-20

P-CESF-2 Project Submittals 40 0 100% 26-Aug-20 A 16-Nov-20 A 26-Aug-20 16-Nov-20

P-CESF-7 Louver Procurement 79 0 100% 21-Oct-20 A 14-Dec-20 A 21-Oct-20 14-Dec-20

P-CESF-8 Glass Procurement 40 0 100% 21-Oct-20 A 14-Dec-20 A 21-Oct-20 14-Dec-20

P-CESF-9 Metal Procurement 40 0 100% 21-Oct-20 A 14-Dec-20 A 21-Oct-20 14-Dec-20

P-CESF-10 Metal and Glass Initial Fabrication 39 29 25% 14-Dec-20 A 27-Jan-21 14-Dec-20 97

A Subcontractor ProcurementA Subcontractor Procurement 639 152 76.25% 17-Dec-19 A 23-Jul-21 17-Dec-19 182

P-SUB-40 Subcontractor Pricing Period 37 0 100% 17-Dec-19 A 07-Feb-20 A 17-Dec-19 07-Feb-20

P-SUB-10 Bid Package Template Published to Owner 1 0 100% 03-Jan-20 A 03-Jan-20 A 03-Jan-20 03-Jan-20

P-SUB-20 Bid Package & Sub Specific Scope Checklist Issued to Subs 1 0 100% 10-Jan-20 A 10-Jan-20 A 10-Jan-20 10-Jan-20

P-SUB-30 Sub Pre-Bid Meeting and Site Walk 1 0 100% 13-Jan-20 A 13-Jan-20 A 13-Jan-20 13-Jan-20

Post Bid Reviews & Sub RecommendationPost Bid Reviews & Sub Recommendation 639 152 76.25% 10-Feb-20 A 23-Jul-21 10-Feb-20 182

Group 1Group 1 639 152 76.25% 10-Feb-20 A 23-Jul-21 10-Feb-20 112

ElevatorsElevators 639 152 76.25% 10-Feb-20 A 23-Jul-21 10-Feb-20 112

P-AG1-E-1 Shortlist - Elevators 1 0 100% 10-Feb-20 A 10-Feb-20 A 10-Feb-20 10-Feb-20

P-AG1-E-2 Interviews - Elevators 3 0 100% 11-Feb-20 A 13-Feb-20 A 11-Feb-20 13-Feb-20

P-AG1-E-3 Comebacks - Elevators 5 0 100% 14-Feb-20 A 20-Feb-20 A 14-Feb-20 20-Feb-20

P-AG1-E-4 Post Interview Comeback Review - Elevators 5 0 100% 21-Feb-20 A 27-Feb-20 A 21-Feb-20 27-Feb-20

P-AG1-E-5 Finalize Owner Recommendation Package - Elevators 2 0 100% 28-Feb-20 A 02-Mar-20 A 28-Feb-20 02-Mar-20

P-AG1-E-6 Owner Review - Elevators 10 0 100% 17-Mar-20 A 30-Mar-20 A 17-Mar-20 30-Mar-20

P-AG1-E-7 Change Order #02 Approval - Elevators 18 0 100% 31-Mar-20 A 23-Apr-20 A 31-Mar-20 23-Apr-20

P-AG1-E-8 Subcontract Processing - Elevators 5 0 100% 24-Apr-20 A 30-Apr-20 A 24-Apr-20 30-Apr-20

P-AG1-E-9 Produce Layout Drawings 25 0 100% 01-May-20 A 14-Dec-20 A 01-May-20 14-Dec-20

P-AG1-E-10 Submittal Review 14 1 90% 27-Jul-20 A 16-Dec-20 27-Jul-20 118

P-AG1-E-11 Manufacturing & Shipping 209 157 25% 26-Oct-20 A 23-Jul-21 26-Oct-20 118

Material HoistsMaterial Hoists 81 0 100% 10-Feb-20 A 12-Jun-20 A 10-Feb-20 12-Jun-20

P-AG1-H-1 Shortlist - Material Hoists 1 0 100% 10-Feb-20 A 10-Feb-20 A 10-Feb-20 10-Feb-20

P-AG1-H-2 Interviews - Material Hoists 3 0 100% 11-Feb-20 A 13-Feb-20 A 11-Feb-20 13-Feb-20

P-AG1-H-3 Comebacks - Material Hoists 5 0 100% 14-Feb-20 A 20-Feb-20 A 14-Feb-20 20-Feb-20

P-AG1-H-4 Post Interview Comeback Review - Material Hoists 5 0 100% 21-Feb-20 A 27-Feb-20 A 21-Feb-20 27-Feb-20

P-AG1-H-5 Finalize Owner Recommendation Package - Material Hoists 2 0 100% 28-Feb-20 A 02-Mar-20 A 28-Feb-20 02-Mar-20

P-AG1-H-6 Owner Review - Material Hoists 10 0 100% 17-Mar-20 A 30-Mar-20 A 17-Mar-20 30-Mar-20
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Owner Review and Approval Package

Contracting, Engineering, Submittals, Fabrication, 27-Jan-21

Design Coordination

Mock-up Shop Drawings, Fabrication, Erection and Approvals

Architect Review

Update Shop Drawings

Project Drafting / Shop Drawings

Project Submittals

Louver Procurement

Glass Procurement

Metal Procurement

Metal and Glass Initial Fabrication

A Subcontractor Procurement, 23-Jul-21

Subcontractor Pricing Period

Bid Package Template Published to Owner

Bid Package & Sub Specific Scope Checklist Issued to Subs

Sub Pre-Bid Meeting and Site Walk

Post Bid Reviews & Sub Recommendation, 23-Jul-21

Group 1, 23-Jul-21

Elevators, 23-Jul-21

Shortlist - Elevators

Interviews - Elevators

Comebacks - Elevators

Post Interview Comeback Review - Elevators

Finalize Owner Recommendation Package - Elevators

Owner Review - Elevators

Change Order #02 Approval - Elevators

Subcontract Processing - Elevators

Produce Layout Drawings

Submittal Review

Manufacturing & Shipping

Material Hoists, 12-Jun-20 A

Shortlist - Material Hoists

Interviews - Material Hoists

Comebacks - Material Hoists

Post Interview Comeback Review - Material Hoists

Finalize Owner Recommendation Package - Material Hoists

Owner Review - Material Hoists
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P-AG1-H-7 Change Order #02 Approval - Material Hoists 10 0 100% 10-Apr-20 A 23-Apr-20 A 10-Apr-20 23-Apr-20

P-AG1-H-8 Subcontract Processing - Material Hoists 5 0 100% 24-Apr-20 A 30-Apr-20 A 24-Apr-20 30-Apr-20

P-AG1-H-9 Engineering and Coordination 30 0 100% 01-May-20 A 12-Jun-20 A 01-May-20 12-Jun-20

Group 2Group 2 71 0 100% 14-Feb-20 A 02-Jul-20 A 14-Feb-20 02-Jul-20

Earthwork, Retentions Systems, Site UtiltiesEarthwork, Retentions Systems, Site Utilties 71 0 100% 14-Feb-20 A 02-Jul-20 A 14-Feb-20 02-Jul-20

P-AG2-1 Shortlist - Earthwork, Retentions Systems, Site Utilties 1 0 100% 14-Feb-20 A 14-Feb-20 A 14-Feb-20 14-Feb-20

P-AG2-2 Interviews - Earthwork, Retentions Systems, Site Utilties 3 0 100% 17-Feb-20 A 19-Feb-20 A 17-Feb-20 19-Feb-20

P-AG2-3 Comebacks - Earthwork, Retentions Systems, Site Utilties 5 0 100% 20-Feb-20 A 26-Feb-20 A 20-Feb-20 26-Feb-20

P-AG2-4 Post Interview Comeback Review - Earthwork, Retentions Systems, Site 
Utilties

5 0 100% 27-Feb-20 A 04-Mar-20 A 27-Feb-20 04-Mar-20

P-AG2-5 Finalize Owner Recommendation Package - Earthwork, Retentions Systems,
Site Utilties

7 0 100% 05-Mar-20 A 13-Mar-20 A 05-Mar-20 13-Mar-20

P-AG2-6 Owner Review - Earthwork, Retentions Systems, Site Utilties 6 0 100% 17-Mar-20 A 24-Mar-20 A 17-Mar-20 24-Mar-20

P-AG2-7 Change Order #02 Approval - Earthwork, Retentions Systems, Site Utilties 10 0 100% 10-Apr-20 A 23-Apr-20 A 10-Apr-20 23-Apr-20

P-AG2-8 Issue Subcontracts - Earthwork, Retentions Systems, Site Utilties 3 0 100% 24-Apr-20 A 19-Jun-20 A 24-Apr-20 19-Jun-20

P-AG2-9 Critical Start up Submittals 20 0 100% 29-Apr-20 A 02-Jul-20 A 29-Apr-20 02-Jul-20

P-AG2-10 Critical Submittals Review & Approval 10 0 100% 28-May-20 A 02-Jul-20 A 28-May-20 02-Jul-20

Group 3Group 3 303 97 67.99% 20-Feb-20 A 05-May-21 20-Feb-20 237

PrecastPrecast 303 97 67.99% 20-Feb-20 A 05-May-21 20-Feb-20 237

C1000 Shortlist 1 0 100% 20-Feb-20 A 21-Feb-20 A 20-Feb-20 21-Feb-20

C1010 Interviews 2 0 100% 21-Feb-20 A 22-Feb-20 A 21-Feb-20 22-Feb-20

C1020 Comebacks 5 0 100% 25-Feb-20 A 29-Feb-20 A 25-Feb-20 29-Feb-20

C1030 Post Interview Comeback Review 5 0 100% 03-Mar-20 A 07-Mar-20 A 03-Mar-20 07-Mar-20

C1040 Finalize Owner Recommendation Package 5 0 100% 10-Mar-20 A 14-Mar-20 A 10-Mar-20 14-Mar-20

C1050 Owner Approvals 6 0 100% 17-Mar-20 A 22-Mar-20 A 17-Mar-20 22-Mar-20

C1060 Change Order #02 Approval 10 0 100% 06-Apr-20 A 15-Apr-20 A 06-Apr-20 15-Apr-20

C1070 Issue Subcontracts 5 0 100% 20-Apr-20 A 24-Apr-20 A 20-Apr-20 24-Apr-20

C1080 Critical Foundation Shop Drawings / Submittals 30 0 100% 27-Apr-20 A 26-May-20 A 27-Apr-20 26-May-20

C1090 Precast Drafting 70 0 100% 27-Apr-20 A 03-Aug-20 A 27-Apr-20 03-Aug-20

C1100 Window Washing Equipment Coordination 30 0 100% 27-Apr-20 A 26-May-20 A 27-Apr-20 26-May-20

C1110 Critical Foundation Submittals Review & Approval 10 0 100% 08-Jun-20 A 17-Jun-20 A 08-Jun-20 17-Jun-20

C1120 Foundation Rebar Fabrication 18 0 100% 19-Jun-20 A 15-Jul-20 A 19-Jun-20 15-Jul-20

C1130 Precast Shop Drawing / Engineering Approvals 20 0 100% 04-Aug-20 A 12-Dec-20 A 04-Aug-20 12-Dec-20

C1140 Precast Fabrication Building 80 60 25% 14-Dec-20 A 10-Mar-21 14-Dec-20 56

C2090 Precast Fabrication Garage 40 40 0% 11-Mar-21 05-May-21 247

Group 4Group 4 260 57 78.08% 25-Feb-20 A 10-Mar-21 25-Feb-20 110

Mechanical, Electrical, Plumbing, Fire Protection, Tower CranesMechanical, Electrical, Plumbing, Fire Protection, Tower Cranes 260 57 78.08% 25-Feb-20 A 10-Mar-21 25-Feb-20 110

MechanicalMechanical 260 57 78.08% 25-Feb-20 A 10-Mar-21 25-Feb-20 110

B1000 Shortlist - Mechanical 1 0 100% 25-Feb-20 A 26-Feb-20 A 25-Feb-20 26-Feb-20

B1010 Interviews - Mechanical 3 0 100% 26-Feb-20 A 28-Feb-20 A 26-Feb-20 28-Feb-20
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Change Order #02 Approval - Material Hoists

Subcontract Processing - Material Hoists

Engineering and Coordination

Group 2, 02-Jul-20 A

Earthwork, Retentions Systems, Site Utilties, 02-Jul-20 A

Shortlist - Earthwork, Retentions Systems, Site Utilties

Interviews - Earthwork, Retentions Systems, Site Utilties

Comebacks - Earthwork, Retentions Systems, Site Utilties

Post Interview Comeback Review - Earthwork, Retentions Systems, Site Utilties

Finalize Owner Recommendation Package - Earthwork, Retentions Systems, Site Utilties

Owner Review - Earthwork, Retentions Systems, Site Utilties

Change Order #02 Approval - Earthwork, Retentions Systems, Site Utilties

Issue Subcontracts - Earthwork, Retentions Systems, Site Utilties

Critical Start up Submittals

Critical Submittals Review & Approval

Group 3, 05-May-21

Precast, 05-May-21

Shortlist

Interviews

Comebacks

Post Interview Comeback Review

Finalize Owner Recommendation Package

Owner Approvals

Change Order #02 Approval

Issue Subcontracts

Critical Foundation Shop Drawings / Submittals

Precast Drafting

Window Washing Equipment Coordination

Critical Foundation Submittals Review & Approval

Foundation Rebar Fabrication

Precast Shop Drawing / Engineering Approvals

Precast Fabrication Building

Precast Fabrication Garage

Group 4, 10-Mar-21

Mechanical, Electrical, Plumbing, Fire Protection, Tower Cranes, 10-Mar-21

Mechanical, 10-Mar-21

Shortlist - Mechanical

Interviews - Mechanical
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B1020 Comebacks w/ 100% Pricing Update - Mechanical 12 0 100% 02-Mar-20 A 13-Mar-20 A 02-Mar-20 13-Mar-20

B1030 Post Interview Comeback Review - Mechanical 5 0 100% 18-Mar-20 A 22-Mar-20 A 18-Mar-20 22-Mar-20

B1040 Finalize Owner Recommendation Package - Mechanical 15 0 100% 25-Mar-20 A 08-Apr-20 A 25-Mar-20 08-Apr-20

B1050 Owner Review - Mechanical 40 0 100% 15-Apr-20 A 24-May-20 A 15-Apr-20 24-May-20

B1060 Change Order #03 Approval - Mechanical 17 0 100% 10-Jun-20 A 02-Jul-20 A 10-Jun-20 02-Jul-20

B1070 Issue Subcontracts - Mechanical 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

B1080 Standard Submittals Processing - Mechanical 40 0 100% 13-Jul-20 A 04-Sep-20 A 13-Jul-20 04-Sep-20

B1650 Major equipments lead time - Mechanical 60 60 0% 15-Dec-20 10-Mar-21 112

ElectricalElectrical 122 0 100% 25-Feb-20 A 14-Aug-20 A 25-Feb-20 14-Aug-20

B1090 Shortlist - Electrical 1 0 100% 25-Feb-20 A 26-Feb-20 A 25-Feb-20 26-Feb-20

B1100 Interviews - Electrical 3 0 100% 26-Feb-20 A 28-Feb-20 A 26-Feb-20 28-Feb-20

B1110 Comebacks w/ 100% Pricing Update - Electrical 12 0 100% 02-Mar-20 A 13-Mar-20 A 02-Mar-20 13-Mar-20

B1120 Post Interview Comeback Review - Electrical 5 0 100% 18-Mar-20 A 22-Mar-20 A 18-Mar-20 22-Mar-20

B1130 Finalize Owner Recommendation Package - Electrical 15 0 100% 25-Mar-20 A 08-Apr-20 A 25-Mar-20 08-Apr-20

B1140 Owner Review - Electrical 42 0 100% 15-Apr-20 A 11-Jun-20 A 15-Apr-20 11-Jun-20

B1150 Change Order Approval - Electrical 15 0 100% 12-Jun-20 A 02-Jul-20 A 12-Jun-20 02-Jul-20

B1620 Subcontract and Award Demo Work to Electrical Subcontractor - Electrical 5 0 100% 12-Jun-20 A 18-Jun-20 A 12-Jun-20 18-Jun-20

B1160 Issue Subcontracts - Electrical 10 0 100% 06-Jul-20 A 17-Jul-20 A 06-Jul-20 17-Jul-20

B1170 Critical Submittal Processing and Submission - Electrical 10 0 100% 20-Jul-20 A 31-Jul-20 A 20-Jul-20 31-Jul-20

B1180 Critical Submittals Review and Approval - Electrical 10 0 100% 03-Aug-20 A 14-Aug-20 A 03-Aug-20 14-Aug-20

PlumbingPlumbing 121 0 100% 25-Feb-20 A 13-Aug-20 A 25-Feb-20 13-Aug-20

B1190 Shortlist - Plumbing 1 0 100% 25-Feb-20 A 26-Feb-20 A 25-Feb-20 26-Feb-20

B1200 Interviews - Plumbing 3 0 100% 26-Feb-20 A 28-Feb-20 A 26-Feb-20 28-Feb-20

B1210 Comebacks w/ 100% Pricing Update - Plumbing 12 0 100% 02-Mar-20 A 13-Mar-20 A 02-Mar-20 13-Mar-20

B1220 Post Interview Comeback Review - Plumbing 5 0 100% 18-Mar-20 A 22-Mar-20 A 18-Mar-20 22-Mar-20

B1230 Finalize Owner Recommendation Package - Plumbing 15 0 100% 25-Mar-20 A 08-Apr-20 A 25-Mar-20 08-Apr-20

B1240 Owner Review - Plumbing 40 0 100% 15-Apr-20 A 24-May-20 A 15-Apr-20 24-May-20

B1250 Change Order #03 Approval - Plumbing 17 0 100% 10-Jun-20 A 01-Jul-20 A 10-Jun-20 01-Jul-20

B1260 Issue Subcontracts - Plumbing - Plumbing 5 0 100% 02-Jul-20 A 09-Jul-20 A 02-Jul-20 09-Jul-20

B1270 Critical Submittal Processing and Submission - Plumbing 15 0 100% 10-Jul-20 A 30-Jul-20 A 10-Jul-20 30-Jul-20

B1280 Critical Submittals Approval - Plumbing 10 0 100% 31-Jul-20 A 13-Aug-20 A 31-Jul-20 13-Aug-20

Fire ProtectionFire Protection 198 0 100% 25-Feb-20 A 24-Sep-20 A 25-Feb-20 24-Sep-20

B1290 Shortlist - Fire Protection 1 0 100% 25-Feb-20 A 26-Feb-20 A 25-Feb-20 26-Feb-20

B1300 Interviews - Fire Protection 3 0 100% 26-Feb-20 A 28-Feb-20 A 26-Feb-20 28-Feb-20

B1310 Comebacks w/ 100% Pricing Update - Fire Protection 12 0 100% 02-Mar-20 A 13-Mar-20 A 02-Mar-20 13-Mar-20

B1320 Post Interview Comeback Review - Fire Protection 5 0 100% 18-Mar-20 A 22-Mar-20 A 18-Mar-20 22-Mar-20

B1330 Finalize Owner Recommendation Package - Fire Protection 15 0 100% 25-Mar-20 A 08-Apr-20 A 25-Mar-20 08-Apr-20

B1340 Owner Review - Fire Protection 42 0 100% 15-Apr-20 A 26-May-20 A 15-Apr-20 26-May-20
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Comebacks w/ 100% Pricing Update - Mechanical

Post Interview Comeback Review - Mechanical

Finalize Owner Recommendation Package - Mechanical

Owner Review - Mechanical

Change Order #03 Approval - Mechanical

Issue Subcontracts - Mechanical

Standard Submittals Processing - Mechanical

Major equipments lead time - Mechanical

Electrical, 14-Aug-20 A

Shortlist - Electrical

Interviews - Electrical

Comebacks w/ 100% Pricing Update - Electrical

Post Interview Comeback Review - Electrical

Finalize Owner Recommendation Package - Electrical

Owner Review - Electrical

Change Order Approval - Electrical

Subcontract and Award Demo Work to Electrical Subcontractor - Electrical

Issue Subcontracts - Electrical

Critical Submittal Processing and Submission - Electrical

Critical Submittals Review and Approval - Electrical

Plumbing, 13-Aug-20 A

Shortlist - Plumbing

Interviews - Plumbing

Comebacks w/ 100% Pricing Update - Plumbing

Post Interview Comeback Review - Plumbing

Finalize Owner Recommendation Package - Plumbing

Owner Review - Plumbing

Change Order #03 Approval - Plumbing

Issue Subcontracts - Plumbing - Plumbing

Critical Submittal Processing and Submission - Plumbing

Critical Submittals Approval - Plumbing

Fire Protection, 24-Sep-20 A

Shortlist - Fire Protection

Interviews - Fire Protection

Comebacks w/ 100% Pricing Update - Fire Protection

Post Interview Comeback Review - Fire Protection

Finalize Owner Recommendation Package - Fire Protection

Owner Review - Fire Protection
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B1350 Change Order Approval - Fire Protection 15 0 100% 12-Jun-20 A 30-Jun-20 A 12-Jun-20 30-Jun-20

B1360 Issue Subcontracts - Fire Protection 5 0 100% 01-Jul-20 A 08-Jul-20 A 01-Jul-20 08-Jul-20

B1370 Critical Submittal Processing and Submission - Fire Protection 15 0 100% 09-Jul-20 A 29-Jul-20 A 09-Jul-20 29-Jul-20

B1380 Critical Submittals Approval - Fire Protection 10 0 100% 30-Jul-20 A 12-Aug-20 A 30-Jul-20 12-Aug-20

B1640 Temporary Tank Fabrication - Fire Protection 80 0 100% 13-Aug-20 A 24-Sep-20 A 13-Aug-20 24-Sep-20

Tower CranesTower Cranes 112 0 100% 25-Feb-20 A 31-Jul-20 A 25-Feb-20 31-Jul-20

B1390 Shortlist - Tower Cranes 1 0 100% 25-Feb-20 A 26-Feb-20 A 25-Feb-20 26-Feb-20

B1400 Interviews - Tower Cranes 3 0 100% 26-Feb-20 A 28-Feb-20 A 26-Feb-20 28-Feb-20

B1410 Comebacks w/ 100% Pricing Update - Tower Cranes 12 0 100% 02-Mar-20 A 13-Mar-20 A 02-Mar-20 13-Mar-20

B1420 Post Interview Comeback Review - Tower Cranes 5 0 100% 18-Mar-20 A 22-Mar-20 A 18-Mar-20 22-Mar-20

B1430 Finalize Owner Recommendation Package - Tower Cranes 15 0 100% 25-Mar-20 A 08-Apr-20 A 25-Mar-20 08-Apr-20

B1440 Owner Review - Tower Cranes 40 0 100% 15-Apr-20 A 24-May-20 A 15-Apr-20 24-May-20

B1450 Tower Crane Authorization and Release - Tower Cranes 2 0 100% 10-Jun-20 A 19-Jun-20 A 10-Jun-20 19-Jun-20

B1630 Change Order #03 Approval 17 0 100% 10-Jun-20 A 19-Jun-20 A 10-Jun-20 19-Jun-20

B1460 Issue Subcontracts - Tower Cranse 5 0 100% 12-Jun-20 A 16-Jun-20 A 12-Jun-20 16-Jun-20

B1470 Engineering and Shop Drawing Finalize - Tower Cranes 10 0 100% 19-Jun-20 A 02-Jul-20 A 19-Jun-20 02-Jul-20

B1480 Notification of Crane Erector - Tower Cranes 30 0 100% 19-Jun-20 A 31-Jul-20 A 19-Jun-20 31-Jul-20

B1490 Prepare Foundation Base - Tower Cranes 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

Group 5Group 5 137 0 100% 11-Mar-20 A 28-Aug-20 A 11-Mar-20 28-Aug-20

Deep FoundationsDeep Foundations 56 0 100% 11-Mar-20 A 21-Aug-20 A 11-Mar-20 21-Aug-20

P-AG5-1 Pricing Period - Deep Foundations 10 0 100% 11-Mar-20 A 24-Mar-20 A 11-Mar-20 24-Mar-20

P-AG5-2 Shortlist - Deep Foundations 1 0 100% 25-Mar-20 A 25-Mar-20 A 25-Mar-20 25-Mar-20

P-AG5-3 Interviews - Deep Foundations 2 0 100% 26-Mar-20 A 27-Mar-20 A 26-Mar-20 27-Mar-20

P-AG5-4 Comebacks - Deep Foundations 5 0 100% 30-Mar-20 A 03-Apr-20 A 30-Mar-20 03-Apr-20

P-AG5-5 Post Interview Comeback Review - Deep Foundations 5 0 100% 06-Apr-20 A 10-Apr-20 A 06-Apr-20 10-Apr-20

P-AG5-6 Finalize Owner Recommendation Package - Deep Foundations 1 0 100% 13-Apr-20 A 13-Apr-20 A 13-Apr-20 13-Apr-20

P-AG5-7 Owner Review - Deep Foundations 10 0 100% 14-Apr-20 A 27-Apr-20 A 14-Apr-20 27-Apr-20

P-AG5-8 Change Order #03 Approval - Deep Foundations 14 0 100% 06-May-20 A 02-Jul-20 A 06-May-20 02-Jul-20

P-AG5-9 Issue Subcontracts - Deep Foundations 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

P-AG5-10 Critical Submittals - Deep Foundations 30 0 100% 13-Jul-20 A 21-Aug-20 A 13-Jul-20 21-Aug-20

Garage ConcreteGarage Concrete 50 0 100% 11-Mar-20 A 28-Aug-20 A 11-Mar-20 28-Aug-20

P-AG5-20 Pricing Period - Garage Concrete 15 0 100% 11-Mar-20 A 31-Mar-20 A 11-Mar-20 31-Mar-20

P-AG5-30 Shortlist - Garage Concrete 1 0 100% 01-Apr-20 A 01-Apr-20 A 01-Apr-20 01-Apr-20

P-AG5-40 Interviews - Garage Concrete 2 0 100% 02-Apr-20 A 03-Apr-20 A 02-Apr-20 03-Apr-20

P-AG5-50 Comebacks - Garage Concrete 5 0 100% 06-Apr-20 A 10-Apr-20 A 06-Apr-20 10-Apr-20

P-AG5-60 Post Interview Comeback Review - Garage Concrete 5 0 100% 13-Apr-20 A 17-Apr-20 A 13-Apr-20 17-Apr-20

P-AG5-70 Finalize Owner Recommendation Package - Garage Concrete 1 0 100% 20-Apr-20 A 20-Apr-20 A 20-Apr-20 20-Apr-20

P-AG5-80 Owner Review - Garage Concrete 8 0 100% 19-Jun-20 A 30-Jun-20 A 19-Jun-20 30-Jun-20
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Change Order Approval - Fire Protection

Issue Subcontracts - Fire Protection

Critical Submittal Processing and Submission - Fire Protection

Critical Submittals Approval - Fire Protection

Temporary Tank Fabrication - Fire Protection

Tower Cranes, 31-Jul-20 A

Shortlist - Tower Cranes

Interviews - Tower Cranes

Comebacks w/ 100% Pricing Update - Tower Cranes

Post Interview Comeback Review - Tower Cranes

Finalize Owner Recommendation Package - Tower Cranes

Owner Review - Tower Cranes

Tower Crane Authorization and Release - Tower Cranes

Change Order #03 Approval

Issue Subcontracts - Tower Cranse

Engineering and Shop Drawing Finalize - Tower Cranes

Notification of Crane Erector - Tower Cranes

Prepare Foundation Base - Tower Cranes

Group 5, 28-Aug-20 A

Deep Foundations, 21-Aug-20 A

Pricing Period - Deep Foundations

Shortlist - Deep Foundations

Interviews - Deep Foundations

Comebacks - Deep Foundations

Post Interview Comeback Review - Deep Foundations

Finalize Owner Recommendation Package - Deep Foundations

Owner Review - Deep Foundations

Change Order #03 Approval - Deep Foundations

Issue Subcontracts - Deep Foundations

Critical Submittals - Deep Foundations

Garage Concrete, 28-Aug-20 A

Pricing Period - Garage Concrete

Shortlist - Garage Concrete

Interviews - Garage Concrete

Comebacks - Garage Concrete

Post Interview Comeback Review - Garage Concrete

Finalize Owner Recommendation Package - Garage Concrete

Owner Review - Garage Concrete

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 17 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

P-AG5-90 Change Order Approval - Garage Concrete 7 0 100% 01-Jul-20 A 10-Jul-20 A 01-Jul-20 10-Jul-20

P-AG5-100 Issue Subcontracts - Garage Concrete 5 0 100% 13-Jul-20 A 17-Jul-20 A 13-Jul-20 17-Jul-20

P-AG5-110 Critical Submittals - Garage Concrete 30 0 100% 20-Jul-20 A 28-Aug-20 A 20-Jul-20 28-Aug-20

Site SWPPP, Site FencingSite SWPPP, Site Fencing 72 0 100% 11-Mar-20 A 19-Jun-20 A 11-Mar-20 19-Jun-20

C2000 Pricing Period - Site SWPPP, Site Fencing 10 0 100% 11-Mar-20 A 24-Mar-20 A 11-Mar-20 24-Mar-20

C2010 Shortlist - Site SWPPP, Site Fencing 1 0 100% 25-Mar-20 A 26-Mar-20 A 25-Mar-20 26-Mar-20

C2020 Interviews - Site SWPPP, Site Fencing 2 0 100% 26-Mar-20 A 27-Mar-20 A 26-Mar-20 27-Mar-20

C2030 Comebacks - Site SWPPP, Site Fencing 5 0 100% 30-Mar-20 A 03-Apr-20 A 30-Mar-20 03-Apr-20

C2040 Post Interview Comeback Review - Site SWPPP, Site Fencing 5 0 100% 06-Apr-20 A 10-Apr-20 A 06-Apr-20 10-Apr-20

C2050 Finalize Owner Recommendation Package - Site SWPPP, Site Fencing 1 0 100% 13-Apr-20 A 14-Apr-20 A 13-Apr-20 14-Apr-20

C2060 Owner Review Period - Site SWPPP, Site Fencing 31 0 100% 14-Apr-20 A 26-May-20 A 14-Apr-20 26-May-20

C2070 Owner Approvals - Site SWPPP, Site Fencing 12 0 100% 27-May-20 A 11-Jun-20 A 27-May-20 11-Jun-20

C2080 Issue Subcontracts / Sub Kick-off - Site SWPPP, Site Fencing 6 0 100% 12-Jun-20 A 19-Jun-20 A 12-Jun-20 19-Jun-20

Building Enabling ProjectsBuilding Enabling Projects 122 0 100% 01-Jul-19 A 09-Jul-20 A 01-Jul-19 09-Jul-20

BEP-20 Locating Services /  Utility Investigation for Design 30 0 100% 01-Jul-19 A 09-Jul-19 A 01-Jul-19 09-Jul-19

BEP-10 Owner Review and Approval of Locating Services Proposal 6 0 100% 09-Jul-19 A 19-Aug-19 A 09-Jul-19 19-Aug-19

BEP-30 Pricing Building Enabling Projects 15 0 100% 16-Sep-19 A 04-Oct-19 A 16-Sep-19 04-Oct-19

BEP-40 Owner Review and Approval of Building Enabling Projects Proposal 15 0 100% 07-Oct-19 A 25-Oct-19 A 07-Oct-19 25-Oct-19

BEP-50 Submittals for Enabling Projects 50 0 100% 28-Oct-19 A 09-Jan-20 A 28-Oct-19 09-Jan-20

ED RelocationED Relocation 47 0 100% 11-Feb-20 A 09-Jul-20 A 11-Feb-20 09-Jul-20

EDR-IN-130 Phase 2 Demo Existing ED Access Driveway 4 0 100% 06-Jul-20 A 09-Jul-20 A 06-Jul-20 09-Jul-20

SiteworkSitework 22 0 100% 11-Feb-20 A 29-Apr-20 A 11-Feb-20 29-Apr-20

EDR-S-10 Demo/Grading/Utilities 22 0 100% 11-Feb-20 A 11-Mar-20 A 11-Feb-20 11-Mar-20

EDR-S-20 Electrical R/I- new pole bases and bollards 7 0 100% 12-Mar-20 A 20-Mar-20 A 12-Mar-20 20-Mar-20

EDR-S-30 New column and light pole foundations 7 0 100% 23-Mar-20 A 31-Mar-20 A 23-Mar-20 31-Mar-20

EDR-S-40 Stabilized base and install asphalt 5 0 100% 01-Apr-20 A 07-Apr-20 A 01-Apr-20 07-Apr-20

EDR-S-50 Install site lighting and misc. power 5 0 100% 08-Apr-20 A 14-Apr-20 A 08-Apr-20 14-Apr-20

EDR-S-60 Install canopy 7 0 100% 15-Apr-20 A 23-Apr-20 A 15-Apr-20 23-Apr-20

EDR-S-70 Striping/Install signage 2 0 100% 24-Apr-20 A 27-Apr-20 A 24-Apr-20 27-Apr-20

EDR-S-80 Demobilize and Clean Site 2 0 100% 28-Apr-20 A 29-Apr-20 A 28-Apr-20 29-Apr-20

InteriorInterior 47 0 100% 11-Feb-20 A 02-Jul-20 A 11-Feb-20 02-Jul-20

EDR-IN-10 ICRA 1 0 100% 11-Feb-20 A 11-Feb-20 A 11-Feb-20 11-Feb-20

EDR-IN-20 Demolition 3 0 100% 12-Feb-20 A 14-Feb-20 A 12-Feb-20 14-Feb-20

EDR-IN-30 MEP DEMO and R/I above ceiling 7 0 100% 17-Feb-20 A 25-Feb-20 A 17-Feb-20 25-Feb-20

EDR-IN-40 80% TDSHS Inspection 1 0 100% 26-Feb-20 A 26-Feb-20 A 26-Feb-20 26-Feb-20

EDR-IN-50 Drywall 9 0 100% 27-Feb-20 A 10-Mar-20 A 27-Feb-20 10-Mar-20

EDR-IN-60 Install new entrance 5 0 100% 11-Mar-20 A 17-Mar-20 A 11-Mar-20 17-Mar-20

EDR-IN-70 Flooring 10 0 100% 18-Mar-20 A 31-Mar-20 A 18-Mar-20 31-Mar-20
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Change Order Approval - Garage Concrete

Issue Subcontracts - Garage Concrete

Critical Submittals - Garage Concrete

Site SWPPP, Site Fencing, 19-Jun-20 A

Pricing Period - Site SWPPP, Site Fencing

Shortlist - Site SWPPP, Site Fencing

Interviews - Site SWPPP, Site Fencing

Comebacks - Site SWPPP, Site Fencing

Post Interview Comeback Review - Site SWPPP, Site Fencing

Finalize Owner Recommendation Package - Site SWPPP, Site Fencing

Owner Review Period - Site SWPPP, Site Fencing

Owner Approvals - Site SWPPP, Site Fencing

Issue Subcontracts / Sub Kick-off - Site SWPPP, Site Fencing

Building Enabling Projects, 09-Jul-20 A

Locating Services /  Utility Investigation for Design

Owner Review and Approval of Locating Services Proposal

Pricing Building Enabling Projects

Owner Review and Approval of Building Enabling Projects Proposal

Submittals for Enabling Projects

ED Relocation, 09-Jul-20 A

Phase 2 Demo Existing ED Access Driveway

Sitework, 29-Apr-20 A

Demo/Grading/Utilities

Electrical R/I- new pole bases and bollards

New column and light pole foundations

Stabilized base and install asphalt

Install site lighting and misc. power

Install canopy

Striping/Install signage

Demobilize and Clean Site

Interior, 02-Jul-20 A

ICRA

Demolition

MEP DEMO and R/I above ceiling

80% TDSHS Inspection

Drywall

Install new entrance

Flooring
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Start Finish Actual Start Actual Finish Total Float

EDR-IN-80 Hang new interior doors 3 0 100% 01-Apr-20 A 03-Apr-20 A 01-Apr-20 03-Apr-20

EDR-IN-90 Trim out devices 4 0 100% 06-Apr-20 A 09-Apr-20 A 06-Apr-20 09-Apr-20

EDR-IN-100 TAB 3 0 100% 10-Apr-20 A 14-Apr-20 A 10-Apr-20 14-Apr-20

EDR-IN-110 Final Inspections 1 0 100% 30-Apr-20 A 30-Apr-20 A 30-Apr-20 30-Apr-20

EDR-IN-120 100% TDSHS Inspection 1 0 100% 01-May-20 A 01-May-20 A 01-May-20 01-May-20

EDR-IN-140 Exisiting Ed access drive demo 10 0 100% 19-Jun-20 A 02-Jul-20 A 19-Jun-20 02-Jul-20

Fiber RelocationFiber Relocation 41 0 100% 17-Dec-19 A 28-May-20 A 17-Dec-19 28-May-20

GC/Duct bank Fiber ConstructionGC/Duct bank Fiber Construction 41 0 100% 17-Dec-19 A 28-May-20 A 17-Dec-19 28-May-20

FR-10 Install SWPPP - GC/Duct bank Fiber Construction 2 0 100% 17-Dec-19 A 18-Dec-19 A 17-Dec-19 18-Dec-19

FR-20 Layout - GC/Duct bank Fiber Construction 1 0 100% 19-Dec-19 A 19-Dec-19 A 19-Dec-19 19-Dec-19

FR-30 Sawcut / Demo 2 0 100% 20-Dec-19 A 23-Dec-19 A 20-Dec-19 23-Dec-19

FR-40 Install ductbank 18 0 100% 24-Dec-19 A 20-Jan-20 A 24-Dec-19 20-Jan-20

FR-50 Garage RI 10 0 100% 09-Jan-20 A 22-Jan-20 A 09-Jan-20 22-Jan-20

FR-60 Pourback 3 0 100% 21-Jan-20 A 23-Jan-20 A 21-Jan-20 23-Jan-20

FR-70 Fiber pull 5 0 100% 24-Jan-20 A 30-Jan-20 A 24-Jan-20 30-Jan-20

FR-80 Landscaping - GC/Duct bank Fiber Construction 4 0 100% 27-Jan-20 A 30-Jan-20 A 27-Jan-20 30-Jan-20

FR-90 Cx new fiber/Decommission existing fiber connection 10 0 100% 31-Jan-20 A 28-May-20 A 31-Jan-20 28-May-20

CONSTRUCTIONCONSTRUCTION 449 328 26.95% 19-Jun-20 A 07-Apr-22 19-Jun-20 85

ACC1 Tower ACC1 Tower 449 328 26.95% 19-Jun-20 A 07-Apr-22 19-Jun-20 85

MobilizeMobilize 30 0 100% 19-Jun-20 A 31-Jul-20 A 19-Jun-20 31-Jul-20

MOB-10 Call Locate 3 0 100% 19-Jun-20 A 23-Jun-20 A 19-Jun-20 23-Jun-20

MOB-30 Install Site Fencing / Gates / Signage 10 0 100% 19-Jun-20 A 02-Jul-20 A 19-Jun-20 02-Jul-20

MOB-40 Install SWPP - Mobilization 4 0 100% 09-Jul-20 A 14-Jul-20 A 09-Jul-20 14-Jul-20

MOB-20 Hydro to Find Gas Line 2 0 100% 13-Jul-20 A 14-Jul-20 A 13-Jul-20 14-Jul-20

MOB-50 Temporary Power Under Staffordshire 10 0 100% 20-Jul-20 A 31-Jul-20 A 20-Jul-20 31-Jul-20

Site DemoSite Demo 30 0 100% 19-Jun-20 A 07-Oct-20 A 19-Jun-20 07-Oct-20

SD-10 Phase 3 Investigation Work @ Loading Dock 30 0 100% 19-Jun-20 A 07-Oct-20 A 19-Jun-20 07-Oct-20

SD-20 Utility Demo 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

SD-30 Sitework Demo 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

SD-40 Site Electric Demo 5 0 100% 06-Jul-20 A 10-Jul-20 A 06-Jul-20 10-Jul-20

Existing ED Entrance Canopy DemoExisting ED Entrance Canopy Demo 109 0 100% 09-Jul-20 A 11-Dec-20 A 09-Jul-20 11-Dec-20

CD-10 Remove Fire Protection 4 0 100% 09-Jul-20 A 14-Jul-20 A 09-Jul-20 14-Jul-20

CD-50 Investigate Invert Elevations at existing utilities 5 0 100% 13-Jul-20 A 17-Jul-20 A 13-Jul-20 17-Jul-20

CD-20 Remove Lighting 2 0 100% 20-Jul-20 A 21-Jul-20 A 20-Jul-20 21-Jul-20

CD-30 Demo Canopy 4 0 100% 22-Jul-20 A 27-Jul-20 A 22-Jul-20 27-Jul-20

CD-40 Preparation for relocation of Temporary Water Tank 5 0 100% 26-Oct-20 A 09-Nov-20 A 26-Oct-20 09-Nov-20

CD-60 Relocation of Temporary Water Tank 10 0 100% 07-Dec-20 A 11-Dec-20 A 07-Dec-20 11-Dec-20

Infrastructure (Site Utilities)Infrastructure (Site Utilities) 147 134 8.87% 12-Oct-20 A 28-Jun-21 12-Oct-20 66
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Hang new interior doors

Trim out devices

TAB

Final Inspections

100% TDSHS Inspection

Exisiting Ed access drive demo

Fiber Relocation, 28-May-20 A

GC/Duct bank Fiber Construction, 28-May-20 A

Install SWPPP - GC/Duct bank Fiber Construction

Layout - GC/Duct bank Fiber Construction

Sawcut / Demo

Install ductbank

Garage RI

Pourback

Fiber pull

Landscaping - GC/Duct bank Fiber Construction

Cx new fiber/Decommission existing fiber connection

CONSTRUCTION, 07-Apr-22

ACC1 Tower , 07-Apr-22

Mobilize, 31-Jul-20 A

Call Locate

Install Site Fencing / Gates / Signage

Install SWPP - Mobilization

Hydro to Find Gas Line

Temporary Power Under Staffordshire

Site Demo, 07-Oct-20 A

Phase 3 Investigation Work @ Loading Dock

Utility Demo

Sitework Demo

Site Electric Demo

Existing ED Entrance Canopy Demo, 11-Dec-20 A

Remove Fire Protection

Investigate Invert Elevations at existing utilities

Remove Lighting

Demo Canopy

Preparation for relocation of Temporary Water Tank

Relocation of Temporary Water Tank

Infrastructure (Site Utilities), 28-Jun-21
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SU-20 Excavation 10 5 50% 12-Oct-20 A 21-Dec-20 12-Oct-20 68

SU-30 Install Storm Sewer Pipelines 10 6 45% 19-Oct-20 A 22-Dec-20 19-Oct-20 68

SU-50 Install Storm Manholes 7 4 50% 20-Oct-20 A 18-Dec-20 20-Oct-20 77

SU-10 Leveling & Grading 7 4 50% 25-Nov-20 A 18-Dec-20 25-Nov-20 175

SU-40 Install Storm Sewer Valves 7 7 0% 22-Dec-20 04-Jan-21 68

SU-60 Storm Sewer Testing 5 5 0% 04-Jan-21 11-Jan-21 68

SU-70 Install Sanitary Sewer Pipelines 10 10 0% 11-Jan-21 25-Jan-21 68

SU-80 Install Sanitary Sewer Valves 7 7 0% 25-Jan-21 03-Feb-21 68

SU-90 Install Sanitary Manholes & Cleanouts 7 7 0% 03-Feb-21 12-Feb-21 68

SU-100 Sanitary Sewer Testing 5 5 0% 12-Feb-21 19-Feb-21 68

SU-110 Install Water Pipelines and Valves 10 10 0% 19-Feb-21 05-Mar-21 68

SU-120 Water Pipelines Testing 5 5 0% 05-Mar-21 12-Mar-21 68

SU-130 Install Exterior Fire Pipes, Fittings and Valves 10 10 0% 12-Mar-21 26-Mar-21 68

SU-140 Fire Pipelines Testing 5 5 0% 26-Mar-21 02-Apr-21 68

SU-150 Install Electric Conduits & Pull Electric Cables 10 10 0% 02-Apr-21 16-Apr-21 68

SU-160 Install Junction Box 10 10 0% 16-Apr-21 30-Apr-21 68

SU-170 Tie Into Existing Storm Sewer 7 7 0% 30-Apr-21 11-May-21 68

SU-180 Tie Into Existing Sanitary Sewer 7 7 0% 11-May-21 20-May-21 68

SU-190 Final Backfilling and Compaction 8 8 0% 20-May-21 01-Jun-21 68

SU-200 Install Fire Hydrants 10 10 0% 01-Jun-21 15-Jun-21 68

SU-210 Fire Department Connection 9 9 0% 15-Jun-21 28-Jun-21 68

Tower & Podium StructureTower & Podium Structure 72 0 100% 13-Jul-20 A 22-Oct-20 A 13-Jul-20 22-Oct-20

TPS-10 Retention Systems Mobilize and Piles 5 0 100% 21-Jul-20 A 04-Aug-20 A 21-Jul-20 04-Aug-20

TPS-20 Tower Crane 1 Foundation 10 0 100% 28-Jul-20 A 03-Aug-20 A 28-Jul-20 03-Aug-20

TPS-30 Tower Crane 1 Erection 5 0 100% 09-Aug-20 A 10-Aug-20 A 09-Aug-20 10-Aug-20

TPS-40 F/R/ P Elevator Walls 10 0 100% 17-Aug-20 A 28-Aug-20 A 17-Aug-20 28-Aug-20

TPS-50 Perimeter / Brace Walls Phase 1 8 0 100% 25-Aug-20 A 03-Sep-20 A 25-Aug-20 03-Sep-20

TPS-60 Perimeter / Brace Walls Phase 2 7 0 100% 04-Sep-20 A 15-Sep-20 A 04-Sep-20 15-Sep-20

TPS-70 F/R/P Grade Beams 10 0 100% 10-Sep-20 A 23-Sep-20 A 10-Sep-20 23-Sep-20

TPS-80 Waterproofing for enclosure concrete elements 9 0 100% 16-Sep-20 A 29-Sep-20 A 16-Sep-20 29-Sep-20

TPS-100 Termite Control 5 0 100% 28-Sep-20 A 01-Oct-20 A 28-Sep-20 01-Oct-20

TPS-90 Backfilling and compaction 10 0 100% 29-Sep-20 A 01-Oct-20 A 29-Sep-20 01-Oct-20

Mass ExcavationMass Excavation 12 0 100% 13-Jul-20 A 28-Jul-20 A 13-Jul-20 28-Jul-20

MEX-10 Initial Grade Cut 10 0 100% 13-Jul-20 A 15-Jul-20 A 13-Jul-20 15-Jul-20

MEX-20 Leveling & Compaction 2 0 100% 27-Jul-20 A 28-Jul-20 A 27-Jul-20 28-Jul-20

Mat FoundationMat Foundation 35 0 100% 29-Jul-20 A 16-Sep-20 A 29-Jul-20 16-Sep-20

MF-10 Mat Excavation 1st Excavation 4 0 100% 29-Jul-20 A 03-Aug-20 A 29-Jul-20 03-Aug-20

MF-20 Lag Install 1 2 0 100% 04-Aug-20 A 05-Aug-20 A 04-Aug-20 05-Aug-20
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Excavation

Install Storm Sewer Pipelines

Install Storm Manholes

Leveling & Grading

Install Storm Sewer Valves

Storm Sewer Testing

Install Sanitary Sewer Pipelines

Install Sanitary Sewer Valves

Install Sanitary Manholes & Cleanouts

Sanitary Sewer Testing

Install Water Pipelines and Valves

Water Pipelines Testing

Install Exterior Fire Pipes, Fittings and Valves

Fire Pipelines Testing

Install Electric Conduits & Pull Electric Cables

Install Junction Box

Tie Into Existing Storm Sewer

Tie Into Existing Sanitary Sewer

Final Backfilling and Compaction

Install Fire Hydrants

Fire Department Connection

Tower & Podium Structure, 22-Oct-20 A

Retention Systems Mobilize and Piles

Tower Crane 1 Foundation

Tower Crane 1 Erection

F/R/ P Elevator Walls

Perimeter / Brace Walls Phase 1

Perimeter / Brace Walls Phase 2

F/R/P Grade Beams

Waterproofing for enclosure concrete elements

Termite Control

Backfilling and compaction

Mass Excavation, 28-Jul-20 A

Initial Grade Cut

Leveling & Compaction

Mat Foundation, 16-Sep-20 A

Mat Excavation 1st Excavation

Lag Install 1
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MF-30 Mat Excavation 2nd Excavation 3 0 100% 06-Aug-20 A 10-Aug-20 A 06-Aug-20 10-Aug-20

MF-40 Lag Install 2 2 0 100% 11-Aug-20 A 12-Aug-20 A 11-Aug-20 12-Aug-20

MF-50 Bottom of Mat Mud Slab 2 0 100% 13-Aug-20 A 14-Aug-20 A 13-Aug-20 14-Aug-20

MF-70 Mat Pour 5 0 100% 22-Aug-20 A 22-Aug-20 A 22-Aug-20 22-Aug-20

MF-60 Mat Reinforcement 10 0 100% 24-Aug-20 A 04-Sep-20 A 24-Aug-20 04-Sep-20

MF-80 Mat Cure 2 0 100% 15-Sep-20 A 16-Sep-20 A 15-Sep-20 16-Sep-20

Spread Footing FoundationsSpread Footing Foundations 30 0 100% 20-Jul-20 A 01-Sep-20 A 20-Jul-20 01-Sep-20

SFF-10 Foundations Phase 1 4 0 100% 20-Jul-20 A 28-Jul-20 A 20-Jul-20 28-Jul-20

SFF-20 Elevator Pit Foundations 3 0 100% 04-Aug-20 A 06-Aug-20 A 04-Aug-20 06-Aug-20

SFF-30 Foundations Phase 2 6 0 100% 07-Aug-20 A 14-Aug-20 A 07-Aug-20 14-Aug-20

SFF-40 Foundations Phase 3 6 0 100% 17-Aug-20 A 24-Aug-20 A 17-Aug-20 24-Aug-20

SFF-50 Tower Crane 2 Foundation 8 0 100% 17-Aug-20 A 26-Aug-20 A 17-Aug-20 26-Aug-20

SFF-70 Foundations Phase 5 5 0 100% 18-Aug-20 A 22-Aug-20 A 18-Aug-20 22-Aug-20

SFF-60 Foundations Phase 4 6 0 100% 25-Aug-20 A 01-Sep-20 A 25-Aug-20 01-Sep-20

F/R/P PlinthsF/R/P Plinths 30 0 100% 04-Aug-20 A 15-Sep-20 A 04-Aug-20 15-Sep-20

PLTH-10 F/R/P Plinth Phase 1 6 0 100% 04-Aug-20 A 11-Aug-20 A 04-Aug-20 11-Aug-20

PLTH-20 F/R/P Plinth Phase 2 6 0 100% 12-Aug-20 A 19-Aug-20 A 12-Aug-20 19-Aug-20

PLTH-30 F/R/P Plinth Phase 3 6 0 100% 20-Aug-20 A 27-Aug-20 A 20-Aug-20 27-Aug-20

PLTH-40 F/R/P Plinth Phase 4 6 0 100% 28-Aug-20 A 04-Sep-20 A 28-Aug-20 04-Sep-20

PLTH-50 F/R/P Plinth Phase 5 6 0 100% 08-Sep-20 A 15-Sep-20 A 08-Sep-20 15-Sep-20

F/R/P Vault Grade WallsF/R/P Vault Grade Walls 20 0 100% 31-Aug-20 A 16-Sep-20 A 31-Aug-20 16-Sep-20

VGW-10 Vault Grade Walls Form Phase 1 7 0 100% 31-Aug-20 A 09-Sep-20 A 31-Aug-20 09-Sep-20

VGW-30 Vault Grade Walls Rebar 5 0 100% 08-Sep-20 A 13-Sep-20 A 08-Sep-20 13-Sep-20

VGW-20 Vault Grade Walls Form Phase 2 7 0 100% 11-Sep-20 A 16-Sep-20 A 11-Sep-20 16-Sep-20

VGW-40 Vault Grade Walls Pour 2 0 100% 14-Sep-20 A 15-Sep-20 A 14-Sep-20 15-Sep-20

MEP Underground (Non TI)MEP Underground (Non TI) 19 0 100% 15-Sep-20 A 22-Oct-20 A 15-Sep-20 22-Oct-20

MEP-10 MEP Underground Plumbing - Tower & Podium Structure 10 0 100% 15-Sep-20 A 20-Oct-20 A 15-Sep-20 20-Oct-20

MEP-20 MEP Underground Electrical 10 0 100% 25-Sep-20 A 22-Oct-20 A 25-Sep-20 22-Oct-20

Tower & Podium Elevated StructureTower & Podium Elevated Structure 229 176 23.14% 03-Oct-20 A 26-Aug-21 03-Oct-20 175

TES-10 Install Material Hoist 5 5 0% 03-Feb-21 09-Feb-21 158

TES-20 Install Elevator Machines 3 3 0% 02-Aug-21 04-Aug-21 113

Level 1Level 1 68 15 77.94% 03-Oct-20 A 07-Jan-21 03-Oct-20 98

TES-1-10 Tower Crane 2 Erection 5 0 100% 03-Oct-20 A 04-Oct-20 A 03-Oct-20 04-Oct-20

PES-1-40 FRP Columns Podium Level 1 5 0 100% 05-Oct-20 A 12-Oct-20 A 05-Oct-20 12-Oct-20

TES-1-20 Cast Mud Slab on Grade Level 1 6 0 100% 13-Oct-20 A 19-Oct-20 A 13-Oct-20 19-Oct-20

TES-1-50 Slab on Grade Formwork Level 1 7 0 100% 13-Oct-20 A 23-Oct-20 A 13-Oct-20 23-Oct-20

TES-1-60 Slab on Grade Steel Reinforcements Level 1 7 0 100% 13-Oct-20 A 26-Oct-20 A 13-Oct-20 26-Oct-20

TES-1-70 Pour Slab on Grade Level 1 1 0 100% 13-Oct-20 A 13-Oct-20 A 13-Oct-20 13-Oct-20
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Mat Excavation 2nd Excavation

Lag Install 2

Bottom of Mat Mud Slab

Mat Pour

Mat Reinforcement

Mat Cure

Spread Footing Foundations, 01-Sep-20 A

Foundations Phase 1

Elevator Pit Foundations

Foundations Phase 2

Foundations Phase 3

Tower Crane 2 Foundation

Foundations Phase 5

Foundations Phase 4

F/R/P Plinths, 15-Sep-20 A

F/R/P Plinth Phase 1

F/R/P Plinth Phase 2

F/R/P Plinth Phase 3

F/R/P Plinth Phase 4

F/R/P Plinth Phase 5

F/R/P Vault Grade Walls, 16-Sep-20 A

Vault Grade Walls Form Phase 1

Vault Grade Walls Rebar

Vault Grade Walls Form Phase 2

Vault Grade Walls Pour

MEP Underground (Non TI), 22-Oct-20 A

MEP Underground Plumbing - Tower & Podium Structure

MEP Underground Electrical

Tower & Podium Elevated Structure, 26-Aug-21

Install Material Hoist

Install Elevator Machines

Level 1, 07-Jan-21

Tower Crane 2 Erection

FRP Columns Podium Level 1

Cast Mud Slab on Grade Level 1

Slab on Grade Formwork Level 1

Slab on Grade Steel Reinforcements Level 1

Pour Slab on Grade Level 1
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TES-1-30 FRP Columns - Level 01 5 0 100% 20-Oct-20 A 26-Oct-20 A 20-Oct-20 26-Oct-20

TES-1-40 Shoring Removal Level 1 1 1 25% 15-Dec-20 A 15-Dec-20 15-Dec-20 76

TES-1-200 Hangdown Steel Level 1 15 15 0% 16-Dec-20 07-Jan-21 100

Level 2Level 2 54 15 72.22% 14-Oct-20 A 29-Jan-21 14-Oct-20 107

TES-2-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 02 9 0 100% 14-Oct-20 A 16-Nov-20 A 14-Oct-20 16-Nov-20

TES-2-20 FRP Slab and Structural Steel along the perimeter  - Level 02 10 0 100% 20-Oct-20 A 16-Nov-20 A 20-Oct-20 16-Nov-20

PES-2-10 FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 2 7 0 100% 22-Oct-20 A 16-Nov-20 A 22-Oct-20 16-Nov-20

TES-2-30 Install Tabered Girders and Canopy Structure - Level 02 2 0 100% 26-Oct-20 A 16-Nov-20 A 26-Oct-20 16-Nov-20

PES-2-20 FRP Slab and Structural Steel along the perimeter  - Podium Level 2 6 0 100% 26-Oct-20 A 16-Nov-20 A 26-Oct-20 16-Nov-20

TES-2-50 FRP Columns - Level 02 4 0 100% 03-Nov-20 A 16-Nov-20 A 03-Nov-20 16-Nov-20

PES-2-30 FRP Columns - Podium Level 2 6 0 100% 14-Nov-20 A 19-Nov-20 A 14-Nov-20 19-Nov-20

TES-1-80 Shoring Removal Level 2 1 1 0% 08-Jan-21 08-Jan-21 60

TES-2-40 Install Steel Columns & Stairs - Level 02 4 4 0% 11-Jan-21 14-Jan-21 115

TES-1-210 Hangdown Steel Level 2 15 15 0% 11-Jan-21 29-Jan-21 109

Level 3Level 3 96 15 84.38% 09-Nov-20 A 24-Feb-21 09-Nov-20 99

TES-3-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 03 7 0 100% 09-Nov-20 A 25-Nov-20 A 09-Nov-20 25-Nov-20

TES-3-20 FRP Slab and Structural Steel along the perimeter  - Level 03 6 0 100% 09-Nov-20 A 10-Dec-20 A 09-Nov-20 10-Dec-20

PES-3-10 FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 3 8 0 100% 23-Nov-20 A 10-Dec-20 A 23-Nov-20 10-Dec-20

TES-3-30 FRP Columns - Level 03 4 0 100% 23-Nov-20 A 15-Dec-20 A 23-Nov-20 15-Dec-20

PES-3-30 FRP Columns - Podium Level 3 4 0 100% 23-Nov-20 A 15-Dec-20 A 23-Nov-20 15-Dec-20

PES-3-20 FRP Slab and Structural Steel along the perimeter & Stairs - Podium Level 3 7 0 100% 24-Nov-20 A 10-Dec-20 A 24-Nov-20 10-Dec-20

TES-1-90 Shoring Removal Level 3 1 1 0% 03-Feb-21 03-Feb-21 57

TES-1-220 Hangdown Steel Level 3 15 15 0% 04-Feb-21 24-Feb-21 101

Level 4Level 4 78 74 5.13% 08-Dec-20 A 02-Apr-21 08-Dec-20 82

TES-4-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 04 8 2 75% 08-Dec-20 A 16-Dec-20 08-Dec-20 33

TES-4-20 FRP Slab and Structural Steel along the perimeter  - Level 04 5 4 20% 08-Dec-20 A 18-Dec-20 08-Dec-20 34

PES-4-10 FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 4 7 7 0% 17-Dec-20 28-Dec-20 33

PES-4-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Podium Level 4 7 7 0% 17-Dec-20 28-Dec-20 50

TES-4-30 FRP Columns - Level 04 4 4 0% 21-Dec-20 24-Dec-20 34

PES-4-30 FRP Columns - Podium Level 4 4 4 0% 29-Dec-20 04-Jan-21 50

TES-1-100 Shoring Removal Level 4 1 1 0% 12-Mar-21 12-Mar-21 45

TES-1-230 Hangdown Steel Level 4 15 15 0% 15-Mar-21 02-Apr-21 84

Level 5Level 5 78 78 0% 29-Dec-20 20-Apr-21 80

TES-5-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 05 8 8 0% 29-Dec-20 08-Jan-21 33

TES-5-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 05 7 7 0% 29-Dec-20 07-Jan-21 47

TES-5-30 FRP Columns - Level 05 4 4 0% 08-Jan-21 13-Jan-21 47

PES-5-10 FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 5 7 7 0% 11-Jan-21 19-Jan-21 33

PES-5-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Podium Level 5 7 7 0% 11-Jan-21 19-Jan-21 43
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FRP Columns - Level 01

Shoring Removal Level 1

Hangdown Steel Level 1

Level 2, 29-Jan-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 02

FRP Slab and Structural Steel along the perimeter  - Level 02

FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 2

Install Tabered Girders and Canopy Structure - Level 02

FRP Slab and Structural Steel along the perimeter  - Podium Level 2

FRP Columns - Level 02

FRP Columns - Podium Level 2

Shoring Removal Level 2

Install Steel Columns & Stairs - Level 02

Hangdown Steel Level 2

Level 3, 24-Feb-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 03

FRP Slab and Structural Steel along the perimeter  - Level 03

FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 3

FRP Columns - Level 03

FRP Columns - Podium Level 3

FRP Slab and Structural Steel along the perimeter & Stairs - Podium Level 3

Shoring Removal Level 3

Hangdown Steel Level 3

Level 4, 02-Apr-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 04

FRP Slab and Structural Steel along the perimeter  - Level 04

FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 4

FRP Slab and Structural Steel along the perimeter & Stairs  - Podium Level 4

FRP Columns - Level 04

FRP Columns - Podium Level 4

Shoring Removal Level 4

Hangdown Steel Level 4

Level 5, 20-Apr-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 05

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 05

FRP Columns - Level 05

FRP Concrete Beams, Concrete Joists and PT Beams - Podium Level 5

FRP Slab and Structural Steel along the perimeter & Stairs  - Podium Level 5
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PES-5-30 FRP Columns - Podium Level 5 4 4 0% 20-Jan-21 25-Jan-21 43

TES-1-110 Shoring Removal Level 5 1 1 0% 30-Mar-21 30-Mar-21 48

TES-1-240 Hangdown Steel Level 5 15 15 0% 31-Mar-21 20-Apr-21 82

Level 6Level 6 75 75 0% 20-Jan-21 05-May-21 82

TES-6-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 06 8 8 0% 20-Jan-21 29-Jan-21 33

TES-6-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 06 10 10 0% 20-Jan-21 02-Feb-21 33

TES-6-30 FRP Columns - Level 06 4 4 0% 03-Feb-21 08-Feb-21 33

TES-1-120 Shoring Removal Level 6 1 1 0% 14-Apr-21 14-Apr-21 52

TES-1-250 Hangdown Steel Levvel 06 15 15 0% 15-Apr-21 05-May-21 84

Podium Roof LevelPodium Roof Level 14 14 0% 09-Feb-21 01-Mar-21 33

PES-R-10 FRP Concrete Beams, Concrete Joists and PT Beams - Podium Roof Level 8 8 0% 09-Feb-21 18-Feb-21 33

PES-R-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Podium Roof 
Level

10 10 0% 09-Feb-21 22-Feb-21 33

PES-R-30 FRP Columns - Podium Roof Level 5 5 0% 23-Feb-21 01-Mar-21 33

Level 7Level 7 61 61 0% 02-Mar-21 25-May-21 77

TES-7-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 07 6 6 0% 02-Mar-21 09-Mar-21 33

TES-7-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 07 8 8 0% 02-Mar-21 11-Mar-21 33

TES-7-30 FRP Columns - Level 07 4 4 0% 12-Mar-21 17-Mar-21 33

TES-1-130 Shoring Removal Level 7 1 1 0% 04-May-21 04-May-21 53

TES-1-270 Hangdown Steel Level 7 15 15 0% 05-May-21 25-May-21 80

Level 8Level 8 64 64 0% 18-Mar-21 16-Jun-21 72

TES-8-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 08 6 6 0% 18-Mar-21 25-Mar-21 33

TES-8-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 08 8 8 0% 18-Mar-21 29-Mar-21 33

TES-8-30 FRP Columns - Level 08 4 4 0% 30-Mar-21 02-Apr-21 33

TES-1-140 Shoring Removal Level 8 1 1 0% 26-May-21 26-May-21 52

TES-1-280 Hangdown Steel Level 8 15 15 0% 27-May-21 16-Jun-21 74

Level 9Level 9 67 67 0% 05-Apr-21 08-Jul-21 67

TES-9-10 FRP Concrete Beams, Concrete Joists and PT Beams - Level 09 6 6 0% 05-Apr-21 12-Apr-21 33

TES-9-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 09 7 7 0% 05-Apr-21 13-Apr-21 52

TES-9-30 FRP Columns - Level 09 6 6 0% 14-Apr-21 21-Apr-21 52

TES-1-150 Shoring Removal Level 9 1 1 0% 17-Jun-21 17-Jun-21 61

TES-1-290 Hangdown Steel Level 9 15 15 0% 18-Jun-21 08-Jul-21 69

Level 10Level 10 68 68 0% 22-Apr-21 28-Jul-21 63

TES-10-1 FRP Concrete Beams, Concrete Joists and PT Beams - Level 10 6 6 0% 22-Apr-21 29-Apr-21 52

TES-10-2 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 10 8 8 0% 22-Apr-21 03-May-21 52

TES-10-3 FRP Columns - Level 10 6 6 0% 04-May-21 11-May-21 52

TES-1-160 Shoring Removal Level 10 1 1 0% 07-Jul-21 07-Jul-21 65

TES-1-300 Hangdown Steel Level 10 15 15 0% 08-Jul-21 28-Jul-21 65

Level 11Level 11 72 72 0% 12-May-21 23-Aug-21 55
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FRP Columns - Podium Level 5

Shoring Removal Level 5

Hangdown Steel Level 5

Level 6, 05-May-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 06

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 06

FRP Columns - Level 06

Shoring Removal Level 6

Hangdown Steel Levvel 06

Podium Roof Level, 01-Mar-21

FRP Concrete Beams, Concrete Joists and PT Beams - Podium Roof Level

FRP Slab and Structural Steel along the perimeter & Stairs  - Podium Roof Level

FRP Columns - Podium Roof Level

Level 7, 25-May-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 07

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 07

FRP Columns - Level 07

Shoring Removal Level 7

Hangdown Steel Level 7

Level 8, 16-Jun-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 08

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 08

FRP Columns - Level 08

Shoring Removal Level 8

Hangdown Steel Level 8

Level 9, 08-Jul-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 09

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 09

FRP Columns - Level 09

Shoring Removal Level 9

Hangdown Steel Level 9

Level 10, 28-Jul-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 10

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 10

FRP Columns - Level 10

Shoring Removal Level 10

Hangdown Steel Level 10

Level 11, 23-Aug-21

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 23 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

TES-11-1 FRP Concrete Beams, Concrete Joists and PT Beams - Level 11 8 8 0% 12-May-21 21-May-21 52

TES-11-2 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 11 10 10 0% 12-May-21 25-May-21 52

TES-11-3 FRP Columns - Level 11 6 6 0% 26-May-21 02-Jun-21 57

TES-1-170 Shoring Removal Level 11 1 1 0% 02-Aug-21 02-Aug-21 57

TES-1-310 Hangdown Steel Level 11 15 15 0% 03-Aug-21 23-Aug-21 57

Level 12Level 12 57 57 0% 03-Jun-21 23-Aug-21 64

TES-12-1 FRP Concrete Beams, Concrete Joists and PT Beams - Level 12 8 8 0% 03-Jun-21 14-Jun-21 57

TES-12-2 FRP Slab and Structural Steel along the perimeter & Stairs  - Level 12 10 10 0% 03-Jun-21 16-Jun-21 57

TES-12-3 FRP Columns - Level 12 6 6 0% 17-Jun-21 24-Jun-21 57

TES-1-180 Shoring Removal Level 12 1 1 0% 02-Aug-21 02-Aug-21 68

TES-1-320 Hangdown Steel Level 12 15 15 0% 03-Aug-21 23-Aug-21 68

Roof LevelRoof Level 44 44 0% 25-Jun-21 26-Aug-21 175

TES-R-10 FRP Concrete Beams, Concrete Joists and PT Beams - Roof 6 6 0% 25-Jun-21 02-Jul-21 57

TES-R-20 FRP Slab and Structural Steel along the perimeter & Stairs  - Roof 8 8 0% 25-Jun-21 06-Jul-21 57

TES-R-30 FRP Columns - Roof 4 4 0% 07-Jul-21 12-Jul-21 57

TES-1-190 Shoring Removal Roof Level 1 1 0% 05-Aug-21 05-Aug-21 149

TES-1-330 Hangdown Steel Roof Level 15 15 0% 06-Aug-21 26-Aug-21 183

PenthousePenthouse 14 14 0% 13-Jul-21 30-Jul-21 55

TES-P-10 Form - Penthouse 5 5 0% 13-Jul-21 19-Jul-21 57

TES-P-20 Rebar - Penthouse 5 5 0% 20-Jul-21 26-Jul-21 57

TES-P-30 Pour & Cure - Penthouse 4 4 0% 27-Jul-21 30-Jul-21 57

Tower SkinTower Skin 223 223 0% 13-Apr-21 03-Mar-22 85

TS-10 Penthouse Envelope (North Side) 8 8 0% 02-Aug-21 11-Aug-21 99

TS-20 Penthouse Envelope (South Side) 7 7 0% 12-Aug-21 20-Aug-21 99

TS-30 Remove Tower Crane 2 3 3 0% 30-Sep-21 04-Oct-21 175

TS-40 Tower Roof (North Side) 8 8 0% 04-Nov-21 15-Nov-21 33

TS-50 Tower Roof (South Side) 7 7 0% 16-Nov-21 24-Nov-21 33

TS-60 Remove Tower Crane 1 10 10 0% 25-Nov-21 08-Dec-21 138

TS-70 Infill Material Hoist 10 10 0% 17-Feb-22 03-Mar-22 87

Architectual Precast Skin  (Tower)Architectual Precast Skin  (Tower) 119 119 0% 13-Apr-21 29-Sep-21 167

TS-PS-10 Architectural Precast Skin Level 1 - Tower 10 10 0% 13-Apr-21 26-Apr-21 33

TS-PS-20 Architectural Precast Skin Level 2 - Tower 10 10 0% 27-Apr-21 10-May-21 48

TS-PS-30 Architectural Precast Skin Level 3 - Tower 10 10 0% 11-May-21 24-May-21 48

TS-PS-40 Architectural Precast Skin Level 4 - Tower 10 10 0% 25-May-21 07-Jun-21 48

TS-PS-50 Architectural Precast Skin Level 5 - Tower 10 10 0% 08-Jun-21 21-Jun-21 48

TS-PS-60 Architectural Precast Skin Level 6 - Tower 7 7 0% 22-Jun-21 30-Jun-21 51

TS-PS-70 Architectural Precast Skin Level 7 - Tower 7 7 0% 01-Jul-21 09-Jul-21 54

TS-PS-80 Architectural Precast Skin Level 8 - Tower 7 7 0% 12-Jul-21 20-Jul-21 57
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FRP Concrete Beams, Concrete Joists and PT Beams - Level 11

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 11

FRP Columns - Level 11

Shoring Removal Level 11

Hangdown Steel Level 11

Level 12, 23-Aug-21

FRP Concrete Beams, Concrete Joists and PT Beams - Level 12

FRP Slab and Structural Steel along the perimeter & Stairs  - Level 12

FRP Columns - Level 12

Shoring Removal Level 12

Hangdown Steel Level 12

Roof Level, 26-Aug-21

FRP Concrete Beams, Concrete Joists and PT Beams - Roof

FRP Slab and Structural Steel along the perimeter & Stairs  - Roof

FRP Columns - Roof

Shoring Removal Roof Level

Hangdown Steel Roof Level

Penthouse, 30-Jul-21

Form - Penthouse

Rebar - Penthouse

Pour & Cure - Penthouse

Tower Skin, 03-Mar-22

Penthouse Envelope (North Side)

Penthouse Envelope (South Side)

Remove Tower Crane 2

Tower Roof (North Side)

Tower Roof (South Side)

Remove Tower Crane 1

Infill Material Hoist

Architectual Precast Skin  (Tower), 29-Sep-21

Architectural Precast Skin Level 1 - Tower

Architectural Precast Skin Level 2 - Tower

Architectural Precast Skin Level 3 - Tower

Architectural Precast Skin Level 4 - Tower

Architectural Precast Skin Level 5 - Tower

Architectural Precast Skin Level 6 - Tower

Architectural Precast Skin Level 7 - Tower

Architectural Precast Skin Level 8 - Tower
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TS-PS-90 Architectural Precast Skin Level 9 - Tower 6 6 0% 21-Jul-21 28-Jul-21 61

TS-PS-100 Architectural Precast Skin Level 10 - Tower 6 6 0% 29-Jul-21 05-Aug-21 65

TS-PS-110 Architectural Precast Skin Level 11 - Tower 6 6 0% 24-Aug-21 31-Aug-21 57

TS-PS-120 Architectural Precast Skin Level 12 - Tower 5 5 0% 01-Sep-21 07-Sep-21 62

TS-PS-130 Architectural Precast Skin Level Roof (North Side) - Tower 8 8 0% 08-Sep-21 17-Sep-21 175

TS-PS-140 Architectural Precast Skin Level Roof (South Side) - Tower 8 8 0% 20-Sep-21 29-Sep-21 175

Window WallWindow Wall 116 116 0% 20-May-21 03-Nov-21 31

TS-WW-10 Curtainwall Level 1 (North Side) 10 10 0% 20-May-21 02-Jun-21 34

TS-WW-140 Curtainwall Level 1 (South Side) 7 7 0% 20-May-21 28-May-21 34

TS-WW-20 Curtainwall Level 2 10 10 0% 01-Jun-21 14-Jun-21 33

TS-WW-150 Curtainwall Testing Level 1 2 2 0% 03-Jun-21 04-Jun-21 137

TS-WW-30 Curtainwall Level 3 10 10 0% 15-Jun-21 28-Jun-21 33

TS-WW-40 Curtainwall Level 4 10 10 0% 29-Jun-21 12-Jul-21 33

TS-WW-50 Curtainwall Level 5 10 10 0% 13-Jul-21 26-Jul-21 33

TS-WW-60 Curtainwall Level 6 10 10 0% 27-Jul-21 09-Aug-21 33

TS-WW-160 Curtainwall Testing Level 5 2 2 0% 27-Jul-21 28-Jul-21 101

TS-WW-80 Curtainwall Level 7 10 10 0% 10-Aug-21 23-Aug-21 33

TS-WW-70 Temporary Roof Level 6 0 0 0% 10-Aug-21 10-Aug-21 33

TS-WW-90 Curtainwall Level 8 10 10 0% 24-Aug-21 06-Sep-21 33

TS-WW-100 Curtainwall Level 9 10 10 0% 07-Sep-21 20-Sep-21 33

TS-WW-110 Curtainwall Level 10 10 10 0% 21-Sep-21 04-Oct-21 33

TS-WW-120 Curtainwall Level 11 10 10 0% 05-Oct-21 18-Oct-21 33

TS-WW-130 Curtainwall Level 12 10 10 0% 19-Oct-21 01-Nov-21 33

TS-WW-170 Curtainwall Testing Level 12 2 2 0% 02-Nov-21 03-Nov-21 33

Podium SkinPodium Skin 72 72 0% 27-Apr-21 06-Aug-21 42

PS-60 Podium Curtainwall Level 1 (North Side) 8 8 0% 27-Apr-21 06-May-21 33

PS-65 Podium Curtainwall Level 1 (South Side) 7 7 0% 07-May-21 17-May-21 33

PS-70 Podium Curtainwall Level 2 10 10 0% 18-May-21 31-May-21 33

PS-80 Podium Curtainwall Level 3 10 10 0% 01-Jun-21 14-Jun-21 43

PS-90 Podium Curtainwall Level 4 10 10 0% 15-Jun-21 28-Jun-21 43

PS-100 Podium Curtainwall Level 5 10 10 0% 29-Jun-21 12-Jul-21 43

PS-110 Podium Roof (North Side) 10 10 0% 13-Jul-21 26-Jul-21 43

PS-120 Podium Roof (South Side) 9 9 0% 27-Jul-21 06-Aug-21 43

Core & ShellCore & Shell 320 320 0% 15-Dec-20 29-Mar-22 92

CS-10 Permanent Power Required - second C&S 1 1 0% 25-Oct-21 26-Oct-21 138

CI-4000 Temporary Conditioned Air - C&S 20 20 0% 25-Oct-21 22-Nov-21 49

CI-4170 Permanent Power Required - first C&S 0 0 0% 25-Oct-21 25-Oct-21 49

CI-4180 Core Interiors - C&S 111 111 0% 25-Oct-21 29-Mar-22 94
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Architectural Precast Skin Level 9 - Tower

Architectural Precast Skin Level 10 - Tower

Architectural Precast Skin Level 11 - Tower

Architectural Precast Skin Level 12 - Tower

Architectural Precast Skin Level Roof (North Side) - Tower

Architectural Precast Skin Level Roof (South Side) - Tower

Window Wall, 03-Nov-21

Curtainwall Level 1 (North Side)

Curtainwall Level 1 (South Side)

Curtainwall Level 2

Curtainwall Testing Level 1

Curtainwall Level 3

Curtainwall Level 4

Curtainwall Level 5

Curtainwall Level 6

Curtainwall Testing Level 5

Curtainwall Level 7

Temporary Roof Level 6

Curtainwall Level 8

Curtainwall Level 9

Curtainwall Level 10

Curtainwall Level 11

Curtainwall Level 12

Curtainwall Testing Level 12

Podium Skin, 06-Aug-21

Podium Curtainwall Level 1 (North Side)

Podium Curtainwall Level 1 (South Side)

Podium Curtainwall Level 2

Podium Curtainwall Level 3

Podium Curtainwall Level 4

Podium Curtainwall Level 5

Podium Roof (North Side)

Podium Roof (South Side)

Core & Shell, 29-Mar-22

Permanent Power Required - second C&S

Temporary Conditioned Air - C&S

Permanent Power Required - first C&S

Core Interiors - C&S
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CS-20 Set up Conditioned Air - C&S 10 10 0% 26-Oct-21 09-Nov-21 164

CS-30 Install Conditioned Air - C&S 9 9 0% 09-Nov-21 22-Nov-21 164

CS-40 Test Conditioned Air - C&S 1 1 0% 22-Nov-21 23-Nov-21 164

CI-3990 AHU Initial Startup for Temp HVAC - C&S 10 10 0% 20-Dec-21 31-Dec-21* 46

CI-4290 Finalize Controls for Controlled HVAC 10 10 0% 30-Dec-21 12-Jan-22 97

Core InteriorsCore Interiors 223 223 0% 09-Mar-21 26-Jan-22 135

Level 01Level 01 10 10 0% 10-Aug-21 23-Aug-21 130

CI-2960 Install Drywalls - Level 01 7 7 0% 10-Aug-21 18-Aug-21 46

Service LobbyService Lobby 7 7 0% 10-Aug-21 18-Aug-21 133

CI-1010 Apply Prime Coat of Paint - Level 01 Sevice Lobby 2 2 0% 10-Aug-21 11-Aug-21 138

CI-1000 Apply Sheet Vinyl Flooring - Level 01 Sevice Lobby 2 2 0% 12-Aug-21 13-Aug-21 138

CI-1520 Install Rubber Base - Service Lobby Level 01 1 1 0% 16-Aug-21 16-Aug-21 141

CI-1910 Apply Final Coat of Paint - Level 01 Service Lobby 2 2 0% 17-Aug-21 18-Aug-21 141

Stair OpeningStair Opening 8 8 0% 12-Aug-21 23-Aug-21 130

CI-1020 Install Rubber Floor Tiles - level 01 3 3 0% 12-Aug-21 16-Aug-21 138

CI-1920 Install Rubber Base - Stair Opening Level 01 1 1 0% 17-Aug-21 17-Aug-21 138

CI-2300 Install Ruber Stair Treads - Level 01 2 2 0% 18-Aug-21 19-Aug-21 138

CI-2680 Apply Final Coat of Paint- Level 01 Stair Opening 2 2 0% 20-Aug-21 23-Aug-21 138

Level 01 TECO Room BuildoutLevel 01 TECO Room Buildout 22 22 0% 09-Mar-21 07-Apr-21 287

CI-3010 Layout pump and Exchanger Pads 2 2 0% 09-Mar-21 10-Mar-21 159

CI-3100 Overhead Mechanical Piping 10 10 0% 11-Mar-21 24-Mar-21 307

CI-3110 Pour Housekeeping Pads 2 2 0% 11-Mar-21 12-Mar-21 159

CI-3120 Assemble CHEX-4 18 18 0% 15-Mar-21 07-Apr-21 297

CI-3130 Set Chilled water pump 2 2 0% 15-Mar-21 16-Mar-21 159

CI-3140 Terminate Condenser Water and HPR piping, Terminate Condensate 10 10 0% 17-Mar-21 30-Mar-21 159

Level 02Level 02 12 12 0% 19-Aug-21 06-Sep-21 132

CI-2970 Install Drywalls - Level 02 7 7 0% 19-Aug-21 27-Aug-21 46

Service LobbyService Lobby 7 7 0% 24-Aug-21 01-Sep-21 134

CI-1090 Apply Prime Coat of Paint - Level 02 Sevice Lobby 2 2 0% 24-Aug-21 25-Aug-21 138

CI-1080 Apply Sheet Vinyl Flooring - Level 02 Sevice Lobby 2 2 0% 26-Aug-21 27-Aug-21 138

CI-1580 Install Rubber Base - Service Lobby Level 02 1 1 0% 30-Aug-21 30-Aug-21 142

CI-1970 Apply Final Coat of Paint - Level 02 Service Lobby 2 2 0% 31-Aug-21 01-Sep-21 142

Stair OpeningStair Opening 7 7 0% 26-Aug-21 06-Sep-21 132

CI-1100 Install Rubber Floor Tiles - Level 02 3 3 0% 26-Aug-21 30-Aug-21 138

CI-1980 Install Rubber Base - Stair Opening Level 02 1 1 0% 31-Aug-21 31-Aug-21 139

CI-2340 Install Ruber Stair Treads - Level 02 2 2 0% 01-Sep-21 02-Sep-21 139

CI-2700 Apply Final Coat of Paint - Level 02 Stair Opening 2 2 0% 03-Sep-21 06-Sep-21 139

IDFIDF 7 7 0% 26-Aug-21 03-Sep-21 130
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Set up Conditioned Air - C&S

Install Conditioned Air - C&S

Test Conditioned Air - C&S

AHU Initial Startup for Temp HVAC - C&S

Finalize Controls for Controlled HVAC

Core Interiors, 26-Jan-22

Level 01, 23-Aug-21

Install Drywalls - Level 01

Service Lobby, 18-Aug-21

Apply Prime Coat of Paint - Level 01 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 01 Sevice Lobby

Install Rubber Base - Service Lobby Level 01

Apply Final Coat of Paint - Level 01 Service Lobby

Stair Opening, 23-Aug-21

Install Rubber Floor Tiles - level 01

Install Rubber Base - Stair Opening Level 01

Install Ruber Stair Treads - Level 01

Apply Final Coat of Paint- Level 01 Stair Opening

Level 01 TECO Room Buildout, 07-Apr-21

Layout pump and Exchanger Pads

Overhead Mechanical Piping

Pour Housekeeping Pads

Assemble CHEX-4

Set Chilled water pump

Terminate Condenser Water and HPR piping, Terminate Condensate

Level 02, 06-Sep-21

Install Drywalls - Level 02

Service Lobby, 01-Sep-21

Apply Prime Coat of Paint - Level 02 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 02 Sevice Lobby

Install Rubber Base - Service Lobby Level 02

Apply Final Coat of Paint - Level 02 Service Lobby

Stair Opening, 06-Sep-21

Install Rubber Floor Tiles - Level 02

Install Rubber Base - Stair Opening Level 02

Install Ruber Stair Treads - Level 02

Apply Final Coat of Paint - Level 02 Stair Opening

IDF, 03-Sep-21
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CI-1130 Apply Prime Coat of Paint - Level 02 IDF 2 2 0% 26-Aug-21 27-Aug-21 138

CI-1110 Apply Sheet Vinyl Flooring - Level 02 IDF 2 2 0% 30-Aug-21 31-Aug-21 138

CI-1600 Install Rubber Base - IDF Level 02 1 1 0% 01-Sep-21 01-Sep-21 138

CI-1990 Apply Final Coat of Paint - Level 02 IDF 2 2 0% 02-Sep-21 03-Sep-21 138

Level 03Level 03 14 14 0% 30-Aug-21 17-Sep-21 132

CI-2980 Install Drywalls - Level 03 7 7 0% 30-Aug-21 07-Sep-21 46

Service LobbyService Lobby 6 6 0% 06-Sep-21 14-Sep-21 135

CI-1050 Apply Prime Coat of Paint - Level 03 Sevice Lobby 2 2 0% 06-Sep-21 07-Sep-21 138

CI-1040 Apply Sheet Vinyl Flooring - Level 03 Sevice Lobby 2 2 0% 08-Sep-21 09-Sep-21 138

CI-1550 Install Rubber Base - Service Lobby Level 03 1 1 0% 10-Sep-21 10-Sep-21 142

CI-1940 Apply Final Coat of Paint - Level 03 Service Lobby 2 2 0% 13-Sep-21 14-Sep-21 142

Stair OpeningStair Opening 8 8 0% 08-Sep-21 17-Sep-21 132

CI-1060 Install Rubber Floor Tiles - Level 03 3 3 0% 08-Sep-21 10-Sep-21 138

CI-1950 Install Rubber Base - Stair Opening Level 03 1 1 0% 13-Sep-21 13-Sep-21 139

CI-2320 Install Ruber Stair Treads - Level 03 2 2 0% 14-Sep-21 15-Sep-21 139

CI-2690 Apply Final Coat of Paint - Level 03 Stair Opening 2 2 0% 16-Sep-21 17-Sep-21 139

IDFIDF 7 7 0% 08-Sep-21 16-Sep-21 131

CI-1170 Apply Prime Coat of Paint - Level 03 IDF 2 2 0% 08-Sep-21 09-Sep-21 138

CI-1070 Apply Sheet Vinyl Flooring - Level 03 IDF 2 2 0% 10-Sep-21 13-Sep-21 138

CI-1570 Install Rubber Base - IDF Level 03 1 1 0% 14-Sep-21 14-Sep-21 138

CI-1960 Apply Final Coat of Paint - Level 03 IDF 2 2 0% 15-Sep-21 16-Sep-21 138

Level 01 Pump Room  BuildoutLevel 01 Pump Room  Buildout 198 198 0% 02-Apr-21 14-Jan-22 93

CI-3150 Set and Protect Domestic and Fire Water Tanks - Level 01 Pump Room 2 2 0% 02-Apr-21 05-Apr-21 153

CI-3160 Build Perimeter Room Priority Walls - Level 01 Pump Room 8 8 0% 04-May-21 13-May-21 179

CI-3170 Layout pump and tank pads - Level 01 Pump Room 2 2 0% 14-May-21 17-May-21 184

CI-3190 Large MEP Piping - Level 01 Pump Room 10 10 0% 14-May-21 27-May-21 179

CI-3180 Pour / Strip Pump Pads - Level 01 Pump Room 3 3 0% 18-May-21 20-May-21 184

CI-3200 Set Domestic Water Pump, Fire Pump, Water Softener System, Water heater - 
Level 01 Pump Room

3 3 0% 28-May-21 01-Jun-21 179

CI-3210 MEP Overhead - Level 01 Pump Room 10 10 0% 02-Jun-21 15-Jun-21 183

CI-3230 Remaining Walls - Level 01 Pump Room 8 8 0% 02-Jun-21 11-Jun-21 179

CI-3240 Set Doors and Frames - Level 01 Pump Room 3 3 0% 14-Jun-21 16-Jun-21 179

CI-3220 Install Valves Terminate Piping - Level 01 Pump Room 10 10 0% 16-Jun-21 29-Jun-21 183

CI-3250 Paint - Level 01 Pump Room 8 8 0% 17-Jun-21 28-Jun-21 229

CI-3260 Set Controllers, Trim out Panels, Insulate - Level 01 Pump Room 5 5 0% 10-Aug-21 16-Aug-21 141

CI-3270 Terminate Systems - Level 01 Pump Room 8 8 0% 17-Aug-21 26-Aug-21 141

CI-3280 Flooring - Level 01 Pump Room 10 10 0% 27-Aug-21 09-Sep-21 186

CI-3290 Inspection and Start up - Level 01 Pump Room 5 5 0% 10-Jan-22 14-Jan-22 45

Level 04Level 04 17 17 0% 08-Sep-21 30-Sep-21 132

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Apply Prime Coat of Paint - Level 02 IDF

Apply Sheet Vinyl Flooring - Level 02 IDF

Install Rubber Base - IDF Level 02

Apply Final Coat of Paint - Level 02 IDF

Level 03, 17-Sep-21

Install Drywalls - Level 03

Service Lobby, 14-Sep-21

Apply Prime Coat of Paint - Level 03 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 03 Sevice Lobby

Install Rubber Base - Service Lobby Level 03

Apply Final Coat of Paint - Level 03 Service Lobby

Stair Opening, 17-Sep-21

Install Rubber Floor Tiles - Level 03

Install Rubber Base - Stair Opening Level 03

Install Ruber Stair Treads - Level 03

Apply Final Coat of Paint - Level 03 Stair Opening

IDF, 16-Sep-21

Apply Prime Coat of Paint - Level 03 IDF

Apply Sheet Vinyl Flooring - Level 03 IDF

Install Rubber Base - IDF Level 03

Apply Final Coat of Paint - Level 03 IDF

Level 01 Pump Room  Buildout, 14-Jan-22

Set and Protect Domestic and Fire Water Tanks - Level 01 Pump Room

Build Perimeter Room Priority Walls - Level 01 Pump Room

Layout pump and tank pads - Level 01 Pump Room

Large MEP Piping - Level 01 Pump Room

Pour / Strip Pump Pads - Level 01 Pump Room

Set Domestic Water Pump, Fire Pump, Water Softener System, Water heater - Level 01 Pump Room

MEP Overhead - Level 01 Pump Room

Remaining Walls - Level 01 Pump Room

Set Doors and Frames - Level 01 Pump Room

Install Valves Terminate Piping - Level 01 Pump Room

Paint - Level 01 Pump Room

Set Controllers, Trim out Panels, Insulate - Level 01 Pump Room

Terminate Systems - Level 01 Pump Room

Flooring - Level 01 Pump Room

Inspection and Start up - Level 01 Pump Room

Level 04, 30-Sep-21

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 27 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

CI-2990 Install Drywalls - Level 04 7 7 0% 08-Sep-21 16-Sep-21 46

Service LobbyService Lobby 7 7 0% 17-Sep-21 27-Sep-21 135

CI-1210 Apply Prime Coat of Paint - Level 04 Sevice Lobby 2 2 0% 17-Sep-21 20-Sep-21 138

CI-1120 Apply Sheet Vinyl Flooring - Level 04 Sevice Lobby 2 2 0% 21-Sep-21 22-Sep-21 138

CI-1610 Install Rubber Base - Service Lobby Level 04 1 1 0% 23-Sep-21 23-Sep-21 142

CI-2000 Apply Final Coat of Paint - Level 04 Service Lobby 2 2 0% 24-Sep-21 27-Sep-21 142

Stair OpeningStair Opening 8 8 0% 21-Sep-21 30-Sep-21 132

CI-1140 Install Rubber Floor Tiles - Level 04 3 3 0% 21-Sep-21 23-Sep-21 138

CI-2010 Install Rubber Base - Stair Opening Level 04 1 1 0% 24-Sep-21 24-Sep-21 139

CI-2360 Install Ruber Stair Treads - Level 04 2 2 0% 27-Sep-21 28-Sep-21 139

CI-2710 Apply Final Coat of Paint - Level 04 Stair Opening 2 2 0% 29-Sep-21 30-Sep-21 139

IDFIDF 7 7 0% 21-Sep-21 29-Sep-21 131

CI-1250 Apply Prime Coat of Paint - Level 04 IDF 2 2 0% 21-Sep-21 22-Sep-21 138

CI-1150 Apply Sheet Vinyl Flooring - Level 04 IDF 2 2 0% 23-Sep-21 24-Sep-21 138

CI-1630 Install Rubber Base - IDF Level 04 1 1 0% 27-Sep-21 27-Sep-21 138

CI-2020 Apply Final Coat of Paint - Level 04 IDF 2 2 0% 28-Sep-21 29-Sep-21 138

Level 05Level 05 18 18 0% 17-Sep-21 13-Oct-21 133

CI-3000 Install Drywalls - Level 05 7 7 0% 17-Sep-21 27-Sep-21 46

Service LobbyService Lobby 7 7 0% 30-Sep-21 08-Oct-21 135

CI-1290 Apply Prime Coat of Paint - Level 05 Sevice Lobby 2 2 0% 30-Sep-21 01-Oct-21 138

CI-1160 Apply Sheet Vinyl Flooring - Level 05 Sevice Lobby 2 2 0% 04-Oct-21 05-Oct-21 138

CI-1640 Install Rubber Base - Service Lobby Level 05 1 1 0% 06-Oct-21 06-Oct-21 142

CI-2030 Apply Final Coat of Paint - Level 05 Service Lobby 2 2 0% 07-Oct-21 08-Oct-21 142

Stair OpeningStair Opening 7 7 0% 04-Oct-21 13-Oct-21 133

CI-1180 Install Rubber Floor Tiles - Level 05 3 3 0% 04-Oct-21 06-Oct-21 138

CI-2040 Install Rubber Base - Stair Opening Level 05 1 1 0% 07-Oct-21 07-Oct-21 139

CI-2380 Install Ruber Stair Treads - Level 05 2 2 0% 08-Oct-21 11-Oct-21 139

CI-2720 Apply Final Coat of Paint - Level 05 Stair Opening 2 2 0% 12-Oct-21 13-Oct-21 139

IDFIDF 6 6 0% 04-Oct-21 12-Oct-21 132

CI-1330 Apply Prime Coat of Paint - Level 05 IDF 2 2 0% 04-Oct-21 05-Oct-21 138

CI-1190 Apply Sheet Vinyl Flooring - Level 05 IDF 2 2 0% 06-Oct-21 07-Oct-21 138

CI-1660 Install Rubber Base - IDF Level 05 1 1 0% 08-Oct-21 08-Oct-21 138

CI-2050 Apply Final Coat of Paint - Level 05 IDF 2 2 0% 11-Oct-21 12-Oct-21 138

Level 06Level 06 19 19 0% 28-Sep-21 25-Oct-21 134

CI-3020 Install Drywalls - Level 06 7 7 0% 28-Sep-21 06-Oct-21 118

Service LobbyService Lobby 7 7 0% 13-Oct-21 21-Oct-21 136

CI-1370 Apply Prime Coat of Paint - Level 06 Sevice Lobby 2 2 0% 13-Oct-21 14-Oct-21 138

CI-1200 Apply Sheet Vinyl Flooring - Level 06 Sevice Lobby 2 2 0% 15-Oct-21 18-Oct-21 138
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Install Drywalls - Level 04

Service Lobby, 27-Sep-21

Apply Prime Coat of Paint - Level 04 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 04 Sevice Lobby

Install Rubber Base - Service Lobby Level 04

Apply Final Coat of Paint - Level 04 Service Lobby

Stair Opening, 30-Sep-21

Install Rubber Floor Tiles - Level 04

Install Rubber Base - Stair Opening Level 04

Install Ruber Stair Treads - Level 04

Apply Final Coat of Paint - Level 04 Stair Opening

IDF, 29-Sep-21

Apply Prime Coat of Paint - Level 04 IDF

Apply Sheet Vinyl Flooring - Level 04 IDF

Install Rubber Base - IDF Level 04

Apply Final Coat of Paint - Level 04 IDF

Level 05, 13-Oct-21

Install Drywalls - Level 05

Service Lobby, 08-Oct-21

Apply Prime Coat of Paint - Level 05 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 05 Sevice Lobby

Install Rubber Base - Service Lobby Level 05

Apply Final Coat of Paint - Level 05 Service Lobby

Stair Opening, 13-Oct-21

Install Rubber Floor Tiles - Level 05

Install Rubber Base - Stair Opening Level 05

Install Ruber Stair Treads - Level 05

Apply Final Coat of Paint - Level 05 Stair Opening

IDF, 12-Oct-21

Apply Prime Coat of Paint - Level 05 IDF

Apply Sheet Vinyl Flooring - Level 05 IDF

Install Rubber Base - IDF Level 05

Apply Final Coat of Paint - Level 05 IDF

Level 06, 25-Oct-21

Install Drywalls - Level 06

Service Lobby, 21-Oct-21

Apply Prime Coat of Paint - Level 06 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 06 Sevice Lobby
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CI-1670 Install Rubber Base - Service Lobby Level 06 1 1 0% 19-Oct-21 19-Oct-21 142

CI-2060 Apply Final Coat of Paint - Level 06 Service Lobby 2 2 0% 20-Oct-21 21-Oct-21 142

Stair OpeningStair Opening 7 7 0% 15-Oct-21 25-Oct-21 132

CI-1220 Install Rubber Floor Tiles - Level 06 3 3 0% 15-Oct-21 19-Oct-21 138

CI-2070 Install Rubber Base - Stair Opening Level 06 1 1 0% 20-Oct-21 20-Oct-21 138

CI-2400 Install Ruber Stair Treads - Level 06 1 1 0% 21-Oct-21 21-Oct-21 138

CI-2730 Apply Final Coat of Paint - Level 06 Stair Opening 2 2 0% 22-Oct-21 25-Oct-21 138

IDFIDF 7 7 0% 15-Oct-21 25-Oct-21 134

CI-1410 Apply Prime Coat of Paint - Level 06 IDF 2 2 0% 15-Oct-21 18-Oct-21 140

CI-1230 Apply Sheet Vinyl Flooring - Level 06 IDF 2 2 0% 19-Oct-21 20-Oct-21 140

CI-1690 Install Rubber Base - IDF Level 06 1 1 0% 21-Oct-21 21-Oct-21 140

CI-2080 Apply Final Coat of Paint - Level 06 IDF 2 2 0% 22-Oct-21 25-Oct-21 140

Level 07Level 07 21 21 0% 07-Oct-21 05-Nov-21 134

CI-3030 Install Drywalls - Level 07 7 7 0% 07-Oct-21 15-Oct-21 118

Service LobbyService Lobby 7 7 0% 26-Oct-21 03-Nov-21 136

CI-1450 Apply Prime Coat of Paint - Level 07 Sevice Lobby 2 2 0% 26-Oct-21 27-Oct-21 138

CI-1240 Apply Sheet Vinyl Flooring - Level 07 Sevice Lobby 2 2 0% 28-Oct-21 29-Oct-21 138

CI-1700 Install Rubber Base - Service Lobby Level 07 1 1 0% 01-Nov-21 01-Nov-21 142

CI-2090 Apply Final Coat of Paint - Level 07 Service Lobby 2 2 0% 02-Nov-21 03-Nov-21 142

Stair OpeningStair Opening 7 7 0% 28-Oct-21 05-Nov-21 132

CI-1260 Install Rubber Floor Tiles - Level 07 3 3 0% 28-Oct-21 01-Nov-21 138

CI-2100 Install Rubber Base - Stair Opening Level 07 1 1 0% 02-Nov-21 02-Nov-21 138

CI-2420 Install Ruber Stair Treads - Level 07 1 1 0% 03-Nov-21 03-Nov-21 138

CI-2740 Apply Final Coat of Paint - Level 07 Stair Opening 2 2 0% 04-Nov-21 05-Nov-21 138

IDFIDF 7 7 0% 28-Oct-21 05-Nov-21 134

CI-1480 Apply Prime Coat of Paint - Level 07 IDF 2 2 0% 28-Oct-21 29-Oct-21 140

CI-1270 Apply Sheet Vinyl Flooring - Level 07 IDF 2 2 0% 01-Nov-21 02-Nov-21 140

CI-1720 Install Rubber Base - IDF Level 07 1 1 0% 03-Nov-21 03-Nov-21 140

CI-2110 Apply Final Coat of Paint - Level 07 IDF 2 2 0% 04-Nov-21 05-Nov-21 140

Level 08Level 08 23 23 0% 18-Oct-21 18-Nov-21 134

CI-3040 Install Drywalls - Level 08 7 7 0% 18-Oct-21 26-Oct-21 118

Service LobbyService Lobby 6 6 0% 08-Nov-21 16-Nov-21 136

CI-1490 Apply Prime Coat of Paint - Level 08 Sevice Lobby 2 2 0% 08-Nov-21 09-Nov-21 138

CI-1280 Apply Sheet Vinyl Flooring - Level 08 Sevice Lobby 2 2 0% 10-Nov-21 11-Nov-21 138

CI-1730 Install Rubber Base - Service Lobby Level 08 1 1 0% 12-Nov-21 12-Nov-21 142

CI-2120 Apply Final Coat of Paint - Level 08 Service Lobby 2 2 0% 15-Nov-21 16-Nov-21 142

Stair OpeningStair Opening 6 6 0% 10-Nov-21 18-Nov-21 134

CI-1300 Install Rubber Floor Tiles - Level 08 3 3 0% 10-Nov-21 12-Nov-21 138

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Install Rubber Base - Service Lobby Level 06

Apply Final Coat of Paint - Level 06 Service Lobby

Stair Opening, 25-Oct-21

Install Rubber Floor Tiles - Level 06

Install Rubber Base - Stair Opening Level 06

Install Ruber Stair Treads - Level 06

Apply Final Coat of Paint - Level 06 Stair Opening

IDF, 25-Oct-21

Apply Prime Coat of Paint - Level 06 IDF

Apply Sheet Vinyl Flooring - Level 06 IDF

Install Rubber Base - IDF Level 06

Apply Final Coat of Paint - Level 06 IDF

Level 07, 05-Nov-21

Install Drywalls - Level 07

Service Lobby, 03-Nov-21

Apply Prime Coat of Paint - Level 07 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 07 Sevice Lobby

Install Rubber Base - Service Lobby Level 07

Apply Final Coat of Paint - Level 07 Service Lobby

Stair Opening, 05-Nov-21

Install Rubber Floor Tiles - Level 07

Install Rubber Base - Stair Opening Level 07

Install Ruber Stair Treads - Level 07

Apply Final Coat of Paint - Level 07 Stair Opening

IDF, 05-Nov-21

Apply Prime Coat of Paint - Level 07 IDF

Apply Sheet Vinyl Flooring - Level 07 IDF

Install Rubber Base - IDF Level 07

Apply Final Coat of Paint - Level 07 IDF

Level 08, 18-Nov-21

Install Drywalls - Level 08

Service Lobby, 16-Nov-21

Apply Prime Coat of Paint - Level 08 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 08 Sevice Lobby

Install Rubber Base - Service Lobby Level 08

Apply Final Coat of Paint - Level 08 Service Lobby

Stair Opening, 18-Nov-21

Install Rubber Floor Tiles - Level 08
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CI-2130 Install Rubber Base - Stair Opening Level 08 1 1 0% 15-Nov-21 15-Nov-21 140

CI-2440 Install Ruber Stair Treads - Level 08 1 1 0% 16-Nov-21 16-Nov-21 140

CI-2750 Apply Final Coat of Paint - Level 08 Stair Opening 2 2 0% 17-Nov-21 18-Nov-21 140

IDFIDF 6 6 0% 10-Nov-21 18-Nov-21 132

CI-1530 Apply Prime Coat of Paint - Level 08 IDF 2 2 0% 10-Nov-21 11-Nov-21 138

CI-1310 Apply Sheet Vinyl Flooring - Level 08 IDF 2 2 0% 12-Nov-21 15-Nov-21 138

CI-1750 Install Rubber Base - IDF Level 08 1 1 0% 16-Nov-21 16-Nov-21 138

CI-2140 Apply Final Coat of Paint - Level 08 IDF 2 2 0% 17-Nov-21 18-Nov-21 138

Level 09Level 09 24 24 0% 27-Oct-21 01-Dec-21 135

CI-3050 Install Drywalls - Level 09 7 7 0% 27-Oct-21 04-Nov-21 118

Service LobbyService Lobby 6 6 0% 19-Nov-21 29-Nov-21 137

CI-1540 Apply Prime Coat of Paint - Level 09 Sevice Lobby 2 2 0% 19-Nov-21 22-Nov-21 138

CI-1320 Apply Sheet Vinyl Flooring - Level 09 Sevice Lobby 2 2 0% 23-Nov-21 24-Nov-21 138

CI-1760 Install Rubber Base - Service Lobby Level 09 1 1 0% 25-Nov-21 25-Nov-21 142

CI-2150 Apply Final Coat of Paint - Level 09 Service Lobby 2 2 0% 26-Nov-21 29-Nov-21 142

Stair OpeningStair Opening 6 6 0% 23-Nov-21 01-Dec-21 135

CI-1340 Install Rubber Floor Tiles - Level 09 3 3 0% 23-Nov-21 25-Nov-21 138

CI-2160 Install Rubber Base - Stair Opening Level 09 1 1 0% 26-Nov-21 26-Nov-21 140

CI-2460 Install Ruber Stair Treads - Level 09 1 1 0% 29-Nov-21 29-Nov-21 140

CI-2760 Apply Final Coat of Paint - Level 09 Stair Opening 2 2 0% 30-Nov-21 01-Dec-21 140

IDFIDF 6 6 0% 23-Nov-21 01-Dec-21 133

CI-1560 Apply Prime Coat of Paint - Level 09 IDF 2 2 0% 23-Nov-21 24-Nov-21 138

CI-1350 Apply Sheet Vinyl Flooring - Level 09 IDF 2 2 0% 25-Nov-21 26-Nov-21 138

CI-1780 Install Rubber Base - IDF Level 09 1 1 0% 29-Nov-21 29-Nov-21 138

CI-2170 Apply Final Coat of Paint - Level 09 IDF 2 2 0% 30-Nov-21 01-Dec-21 138

Level 10Level 10 26 26 0% 05-Nov-21 14-Dec-21 135

CI-3060 Install Drywalls - Level 10 7 7 0% 05-Nov-21 15-Nov-21 118

Service LobbyService Lobby 7 7 0% 02-Dec-21 10-Dec-21 137

CI-1590 Apply Prime Coat of Paint - Level 10 Sevice Lobby 2 2 0% 02-Dec-21 03-Dec-21 138

CI-1360 Apply Sheet Vinyl Flooring - Level 10 Sevice Lobby 2 2 0% 06-Dec-21 07-Dec-21 138

CI-1790 Install Rubber Base - Service Lobby Level 10 1 1 0% 08-Dec-21 08-Dec-21 142

CI-2180 Apply Final Coat of Paint - Level 10 Service Lobby 2 2 0% 09-Dec-21 10-Dec-21 142

Stair OpeningStair Opening 7 7 0% 06-Dec-21 14-Dec-21 135

CI-1380 Install Rubber Floor Tiles - Level 10 3 3 0% 06-Dec-21 08-Dec-21 138

CI-2190 Install Rubber Base - Stair Opening Level 10 1 1 0% 09-Dec-21 09-Dec-21 140

CI-2480 Install Ruber Stair Treads - Level 10 1 1 0% 10-Dec-21 10-Dec-21 140

CI-2770 Apply Final Coat of Paint - Level 10 Stair Opening 2 2 0% 13-Dec-21 14-Dec-21 140

IDFIDF 7 7 0% 06-Dec-21 14-Dec-21 133
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Install Rubber Base - Stair Opening Level 08

Install Ruber Stair Treads - Level 08

Apply Final Coat of Paint - Level 08 Stair Opening

IDF, 18-Nov-21

Apply Prime Coat of Paint - Level 08 IDF

Apply Sheet Vinyl Flooring - Level 08 IDF

Install Rubber Base - IDF Level 08

Apply Final Coat of Paint - Level 08 IDF

Level 09, 01-Dec-21

Install Drywalls - Level 09

Service Lobby, 29-Nov-21

Apply Prime Coat of Paint - Level 09 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 09 Sevice Lobby

Install Rubber Base - Service Lobby Level 09

Apply Final Coat of Paint - Level 09 Service Lobby

Stair Opening, 01-Dec-21

Install Rubber Floor Tiles - Level 09

Install Rubber Base - Stair Opening Level 09

Install Ruber Stair Treads - Level 09

Apply Final Coat of Paint - Level 09 Stair Opening

IDF, 01-Dec-21

Apply Prime Coat of Paint - Level 09 IDF

Apply Sheet Vinyl Flooring - Level 09 IDF

Install Rubber Base - IDF Level 09

Apply Final Coat of Paint - Level 09 IDF

Level 10, 14-Dec-21

Install Drywalls - Level 10

Service Lobby, 10-Dec-21

Apply Prime Coat of Paint - Level 10 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 10 Sevice Lobby

Install Rubber Base - Service Lobby Level 10

Apply Final Coat of Paint - Level 10 Service Lobby

Stair Opening, 14-Dec-21

Install Rubber Floor Tiles - Level 10

Install Rubber Base - Stair Opening Level 10

Install Ruber Stair Treads - Level 10

Apply Final Coat of Paint - Level 10 Stair Opening

IDF, 14-Dec-21
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CI-1620 Apply Prime Coat of Paint - Level 10 IDF 2 2 0% 06-Dec-21 07-Dec-21 138

CI-1390 Apply Sheet Vinyl Flooring - Level 10 IDF 2 2 0% 08-Dec-21 09-Dec-21 138

CI-1810 Install Rubber Base - IDF Level 10 1 1 0% 10-Dec-21 10-Dec-21 138

CI-2200 Apply Final Coat of Paint - Level 10 IDF 2 2 0% 13-Dec-21 14-Dec-21 138

Level 6 Penthouse BuildoutLevel 6 Penthouse Buildout 84 84 0% 09-Aug-21 08-Dec-21 118

CI-2270 Priority Walls, Layout Equipment, Pads - Level 06 Penthouse 5 5 0% 09-Aug-21 13-Aug-21 122

CI-2290 Layout overhead hanger system - Level 06 Penthouse 5 5 0% 16-Aug-21 20-Aug-21 122

CI-2350 Form, Pour, Wreck Equipment Pads - Level 06 Penthouse 5 5 0% 16-Aug-21 20-Aug-21 137

CI-2310 Build Priority Walls, Set Door Frames - Level 06 Penthouse 5 5 0% 23-Aug-21 27-Aug-21 122

CI-2330 Rough in / Set Large Piping and Priority Duct - Level 06 Penthouse 10 10 0% 30-Aug-21 10-Sep-21 122

CI-2370 Install Energy Recovery Units and AHU's - Level 06 Penthouse 5 5 0% 13-Sep-21 17-Sep-21 122

CI-2390 Overhead Duct Installation ERU 1 - Level 06 Penthouse 10 10 0% 20-Sep-21 01-Oct-21 122

CI-2410 Overhead Duct Installation ERU 2 - Level 06 Penthouse 10 10 0% 04-Oct-21 15-Oct-21 122

CI-2430 Electrical Overhead Rough in - Level 06 Penthouse 10 10 0% 18-Oct-21 29-Oct-21 122

CI-2450 Louver Installation - Level 06 Penthouse 9 9 0% 18-Oct-21 28-Oct-21 123

CI-2560 Duct Plenum and Louver Blank Offs - Level 06 Penthouse 3 3 0% 29-Oct-21 02-Nov-21 123

CI-2470 In Wall Rough-in - Level 06 Penthouse 8 8 0% 01-Nov-21 10-Nov-21 122

CI-2570 Duct Insluation - Level 06 Penthouse 8 8 0% 03-Nov-21 12-Nov-21 123

CI-2490 In wall Rough-in inspection - Level 06 Penthouse 1 1 0% 11-Nov-21 11-Nov-21 122

CI-2510 2 Side walls - Level 06 Penthouse 4 4 0% 12-Nov-21 17-Nov-21 122

CI-2580 Paint Walls - Level 06 Penthouse 5 5 0% 15-Nov-21 19-Nov-21 123

CI-2530 T/F/S Walls - Level 06 Penthouse 6 6 0% 18-Nov-21 25-Nov-21 122

CI-2590 Eletrical Terminate, Controls Terminate - Level 06 Penthouse 8 8 0% 22-Nov-21 01-Dec-21 123

CI-2550 Trim out and Mount Equipment on Walls - Level 06 Penthouse 5 5 0% 26-Nov-21 02-Dec-21 122

CI-2600 Level 6 ERU's and AHU's Ready for Start up - Level 06 Penthouse 0 0 0% 03-Dec-21 03-Dec-21 122

CI-2610 Epoxy Flooring - Level 06 Penthouse 4 4 0% 03-Dec-21 08-Dec-21 122

Level 11Level 11 28 28 0% 16-Nov-21 27-Dec-21 135

CI-3070 Install Drywalls - Level 11 7 7 0% 16-Nov-21 24-Nov-21 118

Service LobbyService Lobby 7 7 0% 15-Dec-21 23-Dec-21 136

CI-1650 Apply Prime Coat of Paint - Level 11 Sevice Lobby 2 2 0% 15-Dec-21 16-Dec-21 138

CI-1400 Apply Sheet Vinyl Flooring - Level 11 Sevice Lobby 2 2 0% 17-Dec-21 20-Dec-21 138

CI-1820 Install Rubber Base - Service Lobby Level 11 1 1 0% 21-Dec-21 21-Dec-21 142

CI-2210 Apply Final Coat of Paint - Level 11 Service Lobby 2 2 0% 22-Dec-21 23-Dec-21 142

Stair OpeningStair Opening 6 6 0% 17-Dec-21 27-Dec-21 135

CI-1420 Install Rubber Floor Tiles - Level 11 3 3 0% 17-Dec-21 21-Dec-21 138

CI-2220 Install Rubber Base - Stair Opening Level 11 1 1 0% 22-Dec-21 22-Dec-21 140

CI-2500 Install Ruber Stair Treads - Level 11 1 1 0% 23-Dec-21 23-Dec-21 140

CI-2780 Apply Final Coat of Paint - Level 11 Stair Opening 2 2 0% 24-Dec-21 27-Dec-21 140
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Apply Prime Coat of Paint - Level 10 IDF

Apply Sheet Vinyl Flooring - Level 10 IDF

Install Rubber Base - IDF Level 10

Apply Final Coat of Paint - Level 10 IDF

Level 6 Penthouse Buildout, 08-Dec-21

Priority Walls, Layout Equipment, Pads - Level 06 Penthouse

Layout overhead hanger system - Level 06 Penthouse

Form, Pour, Wreck Equipment Pads - Level 06 Penthouse

Build Priority Walls, Set Door Frames - Level 06 Penthouse

Rough in / Set Large Piping and Priority Duct - Level 06 Penthouse

Install Energy Recovery Units and AHU's - Level 06 Penthouse

Overhead Duct Installation ERU 1 - Level 06 Penthouse

Overhead Duct Installation ERU 2 - Level 06 Penthouse

Electrical Overhead Rough in - Level 06 Penthouse

Louver Installation - Level 06 Penthouse

Duct Plenum and Louver Blank Offs - Level 06 Penthouse

In Wall Rough-in - Level 06 Penthouse

Duct Insluation - Level 06 Penthouse

In wall Rough-in inspection - Level 06 Penthouse

2 Side walls - Level 06 Penthouse

Paint Walls - Level 06 Penthouse

T/F/S Walls - Level 06 Penthouse

Eletrical Terminate, Controls Terminate - Level 06 Penthouse

Trim out and Mount Equipment on Walls - Level 06 Penthouse

Level 6 ERU's and AHU's Ready for Start up - Level 06 Penthouse

Epoxy Flooring - Level 06 Penthouse

Level 11, 27-Dec-21

Install Drywalls - Level 11

Service Lobby, 23-Dec-21

Apply Prime Coat of Paint - Level 11 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 11 Sevice Lobby

Install Rubber Base - Service Lobby Level 11

Apply Final Coat of Paint - Level 11 Service Lobby

Stair Opening, 27-Dec-21

Install Rubber Floor Tiles - Level 11

Install Rubber Base - Stair Opening Level 11

Install Ruber Stair Treads - Level 11

Apply Final Coat of Paint - Level 11 Stair Opening
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IDFIDF 6 6 0% 17-Dec-21 27-Dec-21 133

CI-1680 Apply Prime Coat of Paint - Level 11 IDF 2 2 0% 17-Dec-21 20-Dec-21 138

CI-1430 Apply Sheet Vinyl Flooring - Level 11 IDF 2 2 0% 21-Dec-21 22-Dec-21 138

CI-1840 Install Rubber Base - IDF Level 11 1 1 0% 23-Dec-21 23-Dec-21 138

CI-2230 Apply Final Coat of Paint - Level 11 IDF 2 2 0% 24-Dec-21 27-Dec-21 138

Level 12Level 12 29 29 0% 25-Nov-21 07-Jan-22 134

CI-3080 Install Drywalls - Level 12 7 7 0% 25-Nov-21 03-Dec-21 118

Service LobbyService Lobby 6 6 0% 28-Dec-21 05-Jan-22 136

CI-1710 Apply Prime Coat of Paint - Level 12 Sevice Lobby 2 2 0% 28-Dec-21 29-Dec-21 138

CI-1440 Apply Sheet Vinyl Flooring - Level 12 Sevice Lobby 2 2 0% 30-Dec-21 31-Dec-21 138

CI-1850 Install Rubber Base - Service Lobby Level 12 1 1 0% 03-Jan-22 03-Jan-22 140

CI-2240 Apply Final Coat of Paint - Level 12 Service Lobby 2 2 0% 04-Jan-22 05-Jan-22 140

Stair OpeningStair Opening 6 6 0% 30-Dec-21 07-Jan-22 134

CI-1460 Install Rubber Floor Tiles - Level 12 3 3 0% 30-Dec-21 03-Jan-22 138

CI-2250 Install Rubber Base - Stair Opening Level 12 1 1 0% 04-Jan-22 04-Jan-22 138

CI-2520 Install Ruber Stair Treads - Level 12 1 1 0% 05-Jan-22 05-Jan-22 138

CI-2790 Apply Final Coat of Paint - Level 12 Stair Opening 2 2 0% 06-Jan-22 07-Jan-22 138

IDFIDF 6 6 0% 30-Dec-21 07-Jan-22 134

CI-1740 Apply Prime Coat of Paint - Level 12 IDF 2 2 0% 30-Dec-21 31-Dec-21 138

CI-1470 Apply Sheet Vinyl Flooring - Level 12 IDF 2 2 0% 03-Jan-22 04-Jan-22 138

CI-1870 Install Rubber Base - IDF Level 12 1 1 0% 05-Jan-22 05-Jan-22 138

CI-2260 Apply Final Coat of Paint - Level 12 IDF 2 2 0% 06-Jan-22 07-Jan-22 138

Roof FloorRoof Floor 35 35 0% 06-Dec-21 26-Jan-22 135

CI-3090 Install Drywalls - Roof Floor 5 5 0% 06-Dec-21 10-Dec-21 136

Stair OpeningStair Opening 7 7 0% 10-Jan-22 19-Jan-22 138

CI-1500 Install Rubber Floor Tiles - Roof Floor 3 3 0% 10-Jan-22 12-Jan-22 138

CI-2280 Install Rubber Base - Stair Opening Roof Floor 1 1 0% 13-Jan-22 13-Jan-22 141

CI-2540 Install Ruber Stair Treads - Roof Floor 2 2 0% 14-Jan-22 17-Jan-22 141

CI-2800 Apply Final Coat of Paint - Roof Floor Stair Opening 2 2 0% 18-Jan-22 19-Jan-22 141

Elevator Machine RoomElevator Machine Room 9 9 0% 13-Jan-22 26-Jan-22 135

CI-1510 Pour Sealed Concrete 3 3 0% 13-Jan-22 17-Jan-22 138

CI-1900 Pour Epoxy Flooring 3 3 0% 18-Jan-22 20-Jan-22 138

CI-2940 Install Rubber Base - IDF Roof Floor 2 2 0% 21-Jan-22 24-Jan-22 138

CI-2950 Apply Final Coat of Paint - Roof Floor Elevator Machine Room 2 2 0% 25-Jan-22 26-Jan-22 138

Roof Penthouse BuildoutRoof Penthouse Buildout 98 98 0% 23-Aug-21 13-Jan-22 89

CI-3300 Layout Priority Walls, Layout Equipment, Pads - Roof Penthouse 5 5 0% 23-Aug-21 27-Aug-21 99

CI-3310 Layout overhead hanger system - Roof Penthouse 5 5 0% 30-Aug-21 03-Sep-21 99

CI-3340 Form, Pour, Wreck Equipment Pads - Roof Penthouse 5 5 0% 30-Aug-21 03-Sep-21 117
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IDF, 27-Dec-21

Apply Prime Coat of Paint - Level 11 IDF

Apply Sheet Vinyl Flooring - Level 11 IDF

Install Rubber Base - IDF Level 11

Apply Final Coat of Paint - Level 11 IDF

Level 12, 07-Jan-22

Install Drywalls - Level 12

Service Lobby, 05-Jan-22

Apply Prime Coat of Paint - Level 12 Sevice Lobby

Apply Sheet Vinyl Flooring - Level 12 Sevice Lobby

Install Rubber Base - Service Lobby Level 12

Apply Final Coat of Paint - Level 12 Service Lobby

Stair Opening, 07-Jan-22

Install Rubber Floor Tiles - Level 12

Install Rubber Base - Stair Opening Level 12

Install Ruber Stair Treads - Level 12

Apply Final Coat of Paint - Level 12 Stair Opening

IDF, 07-Jan-22

Apply Prime Coat of Paint - Level 12 IDF

Apply Sheet Vinyl Flooring - Level 12 IDF

Install Rubber Base - IDF Level 12

Apply Final Coat of Paint - Level 12 IDF

Roof Floor, 26-Jan-22

Install Drywalls - Roof Floor

Stair Opening, 19-Jan-22

Install Rubber Floor Tiles - Roof Floor

Install Rubber Base - Stair Opening Roof Floor

Install Ruber Stair Treads - Roof Floor

Apply Final Coat of Paint - Roof Floor Stair Opening

Elevator Machine Room, 26-Jan-22

Pour Sealed Concrete

Pour Epoxy Flooring

Install Rubber Base - IDF Roof Floor

Apply Final Coat of Paint - Roof Floor Elevator Machine Room

Roof Penthouse Buildout, 13-Jan-22

Layout Priority Walls, Layout Equipment, Pads - Roof Penthouse

Layout overhead hanger system - Roof Penthouse

Form, Pour, Wreck Equipment Pads - Roof Penthouse
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CI-3320 Build Priority Walls, Set Door Frames - Roof Penthouse 8 8 0% 06-Sep-21 15-Sep-21 99

CI-3330 Rough in / Set Large Piping and Priority Duct - Roof Penthouse 10 10 0% 16-Sep-21 29-Sep-21 99

CI-3350 Install Energy Recovery Units - Roof Penthouse 5 5 0% 30-Sep-21 06-Oct-21 99

CI-3360 Overhead Duct Installation ERU 1 - Roof Penthouse 10 10 0% 07-Oct-21 20-Oct-21 99

CI-3370 Overhead Duct Installation ERU 2 10 10 0% 21-Oct-21 03-Nov-21 99

CI-3380 Set Stair Fans, Exhaust Fans, Heat Exchangers and  Med Gas Equipment - 
Roof Penthouse

5 5 0% 04-Nov-21 10-Nov-21 99

CI-3400 Piping OH Rough-in - Roof Penthouse 10 10 0% 04-Nov-21 17-Nov-21 112

CI-3410 Louver Installation - Roof Penthouse 9 9 0% 04-Nov-21 16-Nov-21 103

CI-3390 Electrical Overhead Rough in - Roof Penthouse 10 10 0% 11-Nov-21 24-Nov-21 99

CI-3470 Duct Plenum and Louver Blank Offs - Roof Penthouse 3 3 0% 17-Nov-21 19-Nov-21 103

CI-3480 Duct Insluation - Roof Penthouse 8 8 0% 22-Nov-21 01-Dec-21 103

CI-3420 In Wall Rough-in - Roof Penthouse 8 8 0% 25-Nov-21 06-Dec-21 99

CI-3490 Paint Walls - Roof Penthouse 5 5 0% 02-Dec-21 08-Dec-21 103

CI-3430 In wall Rough-in inspection - Roof Penthouse 1 1 0% 07-Dec-21 07-Dec-21 99

CI-3440 2 Side walls - Roof Penthouse 4 4 0% 08-Dec-21 13-Dec-21 99

CI-3500 Electrical Trimout, BAS Trimout - Roof Penthouse 10 10 0% 09-Dec-21 22-Dec-21 103

CI-3450 T/F/S Walls - Roof Penthouse 6 6 0% 14-Dec-21 21-Dec-21 99

CI-3460 Trim out and Mount Equipment on Walls - Roof Penthouse 5 5 0% 22-Dec-21 28-Dec-21 99

CI-3510 Level Penthouse Systems Ready for Start up - Roof Penthouse 0 0 0% 10-Jan-22 10-Jan-22 91

CI-3520 Epoxy Flooring - Roof Penthouse 4 4 0% 10-Jan-22 13-Jan-22 91

Air Handling UnitsAir Handling Units 76 76 0% 30-Aug-21 17-Dec-21 111

Level 2 AHU'sLevel 2 AHU's 56 56 0% 30-Aug-21 18-Nov-21 62

CI-3530 Layout Pads - Level 2 AHU's 2 2 0% 30-Aug-21 31-Aug-21 67

CI-3540 Pour and Strip Pads - Level 2 AHU's 2 2 0% 01-Sep-21 02-Sep-21 67

CI-3550 Set AHU's 1-5 - Level 2 AHU's 4 4 0% 03-Sep-21 08-Sep-21 67

CI-3560 Build Priorty Walls - Level 2 AHU's 6 6 0% 09-Sep-21 16-Sep-21 67

CI-3570 Overhead Ductwork - Level 2 AHU's 15 15 0% 17-Sep-21 07-Oct-21 67

CI-3580 Frame Remaining Walls - Level 2 AHU's 10 10 0% 08-Oct-21 21-Oct-21 67

CI-3590 MEP Overhead - Level 2 AHU's 10 10 0% 22-Oct-21 04-Nov-21 67

CI-3600 Insulate Duct - Level 2 AHU's 5 5 0% 05-Nov-21 11-Nov-21 67

CI-3610 Terminate Power - Level 2 AHU's 5 5 0% 12-Nov-21 18-Nov-21 67

Level 5 AHU'sLevel 5 AHU's 56 56 0% 28-Sep-21 17-Dec-21 42

CI-3620 Layout Pads - Level 5 AHU's 2 2 0% 28-Sep-21 29-Sep-21 46

CI-3630 Pour and Strip Pads - Level 5 AHU's 2 2 0% 30-Sep-21 01-Oct-21 46

CI-3640 Set AHU's 1-5 - Level 5 AHU's 4 4 0% 04-Oct-21 07-Oct-21 46

CI-3650 Build Priorty Walls - Level 5 AHU's 6 6 0% 08-Oct-21 15-Oct-21 46

CI-3660 Overhead Ductwork - Level 5 AHU's 15 15 0% 18-Oct-21 05-Nov-21 46

CI-3670 Frame Remaining Walls - Level 5 AHU's 10 10 0% 08-Nov-21 19-Nov-21 46
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Build Priority Walls, Set Door Frames - Roof Penthouse

Rough in / Set Large Piping and Priority Duct - Roof Penthouse

Install Energy Recovery Units - Roof Penthouse

Overhead Duct Installation ERU 1 - Roof Penthouse

Overhead Duct Installation ERU 2

Set Stair Fans, Exhaust Fans, Heat Exchangers and  Med Gas Equipment - Roof Penthouse

Piping OH Rough-in - Roof Penthouse

Louver Installation - Roof Penthouse

Electrical Overhead Rough in - Roof Penthouse

Duct Plenum and Louver Blank Offs - Roof Penthouse

Duct Insluation - Roof Penthouse

In Wall Rough-in - Roof Penthouse

Paint Walls - Roof Penthouse

In wall Rough-in inspection - Roof Penthouse

2 Side walls - Roof Penthouse

Electrical Trimout, BAS Trimout - Roof Penthouse

T/F/S Walls - Roof Penthouse

Trim out and Mount Equipment on Walls - Roof Penthouse

Level Penthouse Systems Ready for Start up - Roof Penthouse

Epoxy Flooring - Roof Penthouse

Air Handling Units, 17-Dec-21

Level 2 AHU's, 18-Nov-21

Layout Pads - Level 2 AHU's

Pour and Strip Pads - Level 2 AHU's

Set AHU's 1-5 - Level 2 AHU's

Build Priorty Walls - Level 2 AHU's

Overhead Ductwork - Level 2 AHU's

Frame Remaining Walls - Level 2 AHU's

MEP Overhead - Level 2 AHU's

Insulate Duct - Level 2 AHU's

Terminate Power - Level 2 AHU's

Level 5 AHU's, 17-Dec-21

Layout Pads - Level 5 AHU's

Pour and Strip Pads - Level 5 AHU's

Set AHU's 1-5 - Level 5 AHU's

Build Priorty Walls - Level 5 AHU's

Overhead Ductwork - Level 5 AHU's

Frame Remaining Walls - Level 5 AHU's
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CI-3680 MEP Overhead - Level 5 AHU's 10 10 0% 22-Nov-21 03-Dec-21 46

CI-3690 Insulate Duct - Level 5 AHU's 5 5 0% 06-Dec-21 10-Dec-21 46

CI-3700 Terminate Power - Level 5 AHU's 5 5 0% 13-Dec-21 17-Dec-21 46

Level 6 AHU'sLevel 6 AHU's 6 6 0% 07-Oct-21 15-Oct-21 112

CI-3710 Hoist AHU - Level 6 AHU's 1 1 0% 07-Oct-21 07-Oct-21 118

CI-3720 Layout Pad - Level 6 AHU's 1 1 0% 08-Oct-21 08-Oct-21 118

CI-3730 Pour and Strip Pads - Level 6 AHU's 3 3 0% 11-Oct-21 13-Oct-21 118

CI-3740 Set AHU in Place - Level 6 AHU's 2 2 0% 14-Oct-21 15-Oct-21 118

Level 7 AHU'sLevel 7 AHU's 7 7 0% 18-Oct-21 26-Oct-21 112

CI-3750 Hoist AHU - Level 7 AHU's 1 1 0% 18-Oct-21 18-Oct-21 118

CI-3760 Layout Pad - Level 7 AHU's 1 1 0% 19-Oct-21 19-Oct-21 118

CI-3770 Pour and Strip Pads - Level 7 AHU's 3 3 0% 20-Oct-21 22-Oct-21 118

CI-3780 Set AHU in Place - Level 7 AHU's 2 2 0% 25-Oct-21 26-Oct-21 118

Level 8 AHU'sLevel 8 AHU's 7 7 0% 27-Oct-21 04-Nov-21 112

CI-3790 Hoist AHU - Level 8 AHU's 1 1 0% 27-Oct-21 27-Oct-21 118

CI-3800 Layout Pad - Level 8 AHU's 1 1 0% 28-Oct-21 28-Oct-21 118

CI-3810 Pour and Strip Pads - Level 8 AHU's 3 3 0% 29-Oct-21 02-Nov-21 118

CI-3820 Set AHU in Place - Level 8 AHU's 2 2 0% 03-Nov-21 04-Nov-21 118

Level 9 AHU'sLevel 9 AHU's 6 6 0% 05-Nov-21 15-Nov-21 113

CI-3830 Hoist AHU - Level 9 AHU's 1 1 0% 05-Nov-21 05-Nov-21 118

CI-3840 Layout Pad - Level 9 AHU's 1 1 0% 08-Nov-21 08-Nov-21 118

CI-3850 Pour and Strip Pads - Level 9 AHU's 3 3 0% 09-Nov-21 11-Nov-21 118

CI-3860 Set AHU in Place - Level 9 AHU's 2 2 0% 12-Nov-21 15-Nov-21 118

Level 10 AHU'sLevel 10 AHU's 7 7 0% 16-Nov-21 24-Nov-21 113

CI-3870 Hoist AHU - Level 10 AHU's 1 1 0% 16-Nov-21 16-Nov-21 118

CI-3880 Layout Pad - Level 10 AHU's 1 1 0% 17-Nov-21 17-Nov-21 118

CI-3890 Pour and Strip Pads - Level 10 AHU's 3 3 0% 18-Nov-21 22-Nov-21 118

CI-3900 Set AHU in Place - Level 10 AHU's 2 2 0% 23-Nov-21 24-Nov-21 118

Level 11 AHU'sLevel 11 AHU's 6 6 0% 25-Nov-21 03-Dec-21 114

CI-3910 Hoist AHU - Level 11 AHU's 1 1 0% 25-Nov-21 25-Nov-21 118

CI-3920 Layout Pad - Level 11 AHU's 1 1 0% 26-Nov-21 26-Nov-21 118

CI-3930 Pour and Strip Pads - Level 11 AHU's 3 3 0% 29-Nov-21 01-Dec-21 118

CI-3940 Set AHU in Place - Level 11 AHU's 2 2 0% 02-Dec-21 03-Dec-21 118

Level 12 AHU'sLevel 12 AHU's 7 7 0% 06-Dec-21 14-Dec-21 114

CI-3950 Hoist AHU - Level 12 AHU's 1 1 0% 06-Dec-21 06-Dec-21 118

CI-3960 Layout Pad - Level 12 AHU's 1 1 0% 07-Dec-21 07-Dec-21 118

CI-3970 Pour and Strip Pads - Level 12 AHU's 3 3 0% 08-Dec-21 10-Dec-21 118

CI-3980 Set AHU in Place - Level 12 AHU's 2 2 0% 13-Dec-21 14-Dec-21 118
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MEP Overhead - Level 5 AHU's

Insulate Duct - Level 5 AHU's

Terminate Power - Level 5 AHU's

Level 6 AHU's, 15-Oct-21

Hoist AHU - Level 6 AHU's

Layout Pad - Level 6 AHU's

Pour and Strip Pads - Level 6 AHU's

Set AHU in Place - Level 6 AHU's

Level 7 AHU's, 26-Oct-21

Hoist AHU - Level 7 AHU's

Layout Pad - Level 7 AHU's

Pour and Strip Pads - Level 7 AHU's

Set AHU in Place - Level 7 AHU's

Level 8 AHU's, 04-Nov-21

Hoist AHU - Level 8 AHU's

Layout Pad - Level 8 AHU's

Pour and Strip Pads - Level 8 AHU's

Set AHU in Place - Level 8 AHU's

Level 9 AHU's, 15-Nov-21

Hoist AHU - Level 9 AHU's

Layout Pad - Level 9 AHU's

Pour and Strip Pads - Level 9 AHU's

Set AHU in Place - Level 9 AHU's

Level 10 AHU's, 24-Nov-21

Hoist AHU - Level 10 AHU's

Layout Pad - Level 10 AHU's

Pour and Strip Pads - Level 10 AHU's

Set AHU in Place - Level 10 AHU's

Level 11 AHU's, 03-Dec-21

Hoist AHU - Level 11 AHU's

Layout Pad - Level 11 AHU's

Pour and Strip Pads - Level 11 AHU's

Set AHU in Place - Level 11 AHU's

Level 12 AHU's, 14-Dec-21

Hoist AHU - Level 12 AHU's

Layout Pad - Level 12 AHU's

Pour and Strip Pads - Level 12 AHU's

Set AHU in Place - Level 12 AHU's
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Center Point Vault and Switchgear BuildoutCenter Point Vault and Switchgear Buildout 159 159 0% 11-Mar-21 25-Oct-21 45

CI-4010 Install Ductbank to CPE Manhole at Staffordshire 20 20 0% 11-Mar-21 07-Apr-21 112

CI-4020 Construct CMU Walls surrounding vault 10 10 0% 04-May-21 17-May-21 94

CI-4030 Construct CMU Walls surrounding switchgear room 10 10 0% 18-May-21 31-May-21 94

CI-4040 Water Seal Over Switchgear Room 5 5 0% 01-Jun-21 07-Jun-21 94

CI-4060 Install Lighting grid 2 2 0% 01-Jun-21 02-Jun-21 97

CI-4050 Fire Seal and  inspect blockwall for 3HR 3 3 0% 08-Jun-21 10-Jun-21 96

CI-4070 Fireproof Vault Ceiling 3 3 0% 08-Jun-21 10-Jun-21 94

CI-4140 Set Switchgear, Install Bus Taps 8 8 0% 08-Jun-21 17-Jun-21 141

CI-4080 Install Temp CenterPoint Energy Power 1 1 0% 11-Jun-21 11-Jun-21 95

CI-4100 Install fixtures, Fire alarm and grounding systems 5 5 0% 11-Jun-21 17-Jun-21 96

CI-4110 Install pulling eyes 4 4 0% 11-Jun-21 16-Jun-21 94

CI-4090 Install Temp A/C for Vault 5 5 0% 14-Jun-21 18-Jun-21 95

CI-4120 Install Doors and Door Hardware 1 1 0% 17-Jun-21 17-Jun-21 94

CI-4130 Install temp signage 2 2 0% 18-Jun-21 21-Jun-21 94

CI-4150 Transformers Availible 0 0 0% 23-Aug-21 23-Aug-21 49

CI-4160 CenterPoint Energy Construction 45 45 0% 23-Aug-21 25-Oct-21 49

Vertical Steel Stair ConstructionVertical Steel Stair Construction 77 77 0% 17-Sep-21 10-Jan-22 126

CI-4190 Set Stair Pans 1-4 20 20 0% 17-Sep-21 14-Oct-21 172

CI-4220 Pour Stair Pans 1-4 5 5 0% 15-Oct-21 21-Oct-21 177

CI-4250 Frame and Sheath Walls 1-4 10 10 0% 15-Oct-21 28-Oct-21 172

CI-4200 Set Stair Pans Levels 5-10 15 15 0% 16-Nov-21 06-Dec-21 130

CI-4210 Set Stair Pans  Level 11-Pent 10 10 0% 07-Dec-21 20-Dec-21 130

CI-4230 Pour Stair Pans 5-10 5 5 0% 07-Dec-21 13-Dec-21 140

CI-4260 Frame and Sheath Walls 6-11 10 10 0% 07-Dec-21 20-Dec-21 135

CI-4240 Pour Stair Pans 11-Pent 3 3 0% 21-Dec-21 23-Dec-21 132

CI-4270 Frame and Sheath Stair Walls 11-13 5 5 0% 21-Dec-21 27-Dec-21 130

CI-4280 Paint - Vertical Steel Stair Construction 10 10 0% 28-Dec-21 10-Jan-22 130

ElevatorsElevators 134 134 0% 23-Aug-21 08-Mar-22 74

ELE-310 Remove Exterior Material Hoist 5 5 0% 10-Feb-22 17-Feb-22 83

Passenger Elevators 1-6Passenger Elevators 1-6 134 134 0% 23-Aug-21 08-Mar-22 74

PE-10 Unload / Stage Equipment - Passenger Elevators 1-6 9 9 0% 23-Aug-21 02-Sep-21 101

PE-20 Moblilize Set up and Layout - Passenger Elevators 1-6 7 7 0% 03-Sep-21 13-Sep-21 101

PE-30 Pit Equipment, Car Sling, Counterweight - Passenger Elevators 1-6 4 4 0% 14-Sep-21 17-Sep-21 101

PE-40 Install Machine Room Equipment - Passenger Elevators 1-6 8 8 0% 25-Oct-21 04-Nov-21 75

PE-50 Roping - Passenger Elevators 1-6 8 8 0% 04-Nov-21 16-Nov-21 75

PE-60 Install Rails 1-3 - Passenger Elevators 1-6 10 10 0% 16-Nov-21 30-Nov-21 75

PE-70 Install Rails 4-6 - Passenger Elevators 1-6 10 10 0% 30-Nov-21 14-Dec-21 75
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Center Point Vault and Switchgear Buildout, 25-Oct-21

Install Ductbank to CPE Manhole at Staffordshire

Construct CMU Walls surrounding vault

Construct CMU Walls surrounding switchgear room

Water Seal Over Switchgear Room

Install Lighting grid

Fire Seal and  inspect blockwall for 3HR

Fireproof Vault Ceiling

Set Switchgear, Install Bus Taps

Install Temp CenterPoint Energy Power

Install fixtures, Fire alarm and grounding systems

Install pulling eyes

Install Temp A/C for Vault

Install Doors and Door Hardware

Install temp signage

Transformers Availible

CenterPoint Energy Construction

Vertical Steel Stair Construction, 10-Jan-22

Set Stair Pans 1-4

Pour Stair Pans 1-4

Frame and Sheath Walls 1-4

Set Stair Pans Levels 5-10

Set Stair Pans  Level 11-Pent

Pour Stair Pans 5-10

Frame and Sheath Walls 6-11

Pour Stair Pans 11-Pent

Frame and Sheath Stair Walls 11-13

Paint - Vertical Steel Stair Construction

Elevators, 08-Mar-22

Remove Exterior Material Hoist

Passenger Elevators 1-6, 08-Mar-22

Unload / Stage Equipment - Passenger Elevators 1-6

Moblilize Set up and Layout - Passenger Elevators 1-6

Pit Equipment, Car Sling, Counterweight - Passenger Elevators 1-6

Install Machine Room Equipment - Passenger Elevators 1-6

Roping - Passenger Elevators 1-6

Install Rails 1-3 - Passenger Elevators 1-6

Install Rails 4-6 - Passenger Elevators 1-6
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PE-80 Install Entrances & Doors - Passenger Elevators 1-6 8 8 0% 14-Dec-21 24-Dec-21 75

PE-90 Install Fixtures and Facia - Passenger Elevators 1-6 7 7 0% 24-Dec-21 04-Jan-22 75

PE-100 Install Hoistway Equipment - Passenger Elevators 1-6 9 9 0% 04-Jan-22 17-Jan-22 75

PE-110 Install Pipe and Wire - Passenger Elevators 1-6 6 6 0% 17-Jan-22 25-Jan-22 75

PE-120 Install Cab, Wiring, Door Operators - Passenger Elevators 1-6 10 10 0% 25-Jan-22 08-Feb-22 75

PE-130 Adjust and state Inspection - Passenger Elevators 1-6 10 10 0% 08-Feb-22 22-Feb-22 75

PE-140 Test & Turnover - Passenger Elevators 1-6 10 10 0% 22-Feb-22 08-Mar-22 75

Service Elevator (Elevator 7)Service Elevator (Elevator 7) 117 117 0% 23-Aug-21 10-Feb-22 81

SE-10 Unload / Stage Equipment - Service Elevator (Elevator 7) 11 11 0% 23-Aug-21 06-Sep-21 106

SE-20 Moblilize Set up and Layout - Service Elevator (Elevator 7) 5 5 0% 07-Sep-21 13-Sep-21 106

SE-30 Pit Equipment, Car Sling, Counterweight - Service Elevator (Elevator 7) 7 7 0% 14-Sep-21 22-Sep-21 106

SE-40 Install Machine Room Equipment Service Elevator (Elevator 7) 7 7 0% 25-Oct-21 03-Nov-21 83

SE-50 Roping - Service Elevator (Elevator 7) 7 7 0% 03-Nov-21 12-Nov-21 83

SE-60 Deliver and Set up Rails - Service Elevator (Elevator 7) 5 5 0% 12-Nov-21 19-Nov-21 83

SE-70 Install Rails - Service Elevator (Elevator 7) 10 10 0% 19-Nov-21 03-Dec-21 83

SE-80 Install Entrances & Doors Service Elevator (Elevator 7) 8 8 0% 03-Dec-21 15-Dec-21 83

SE-90 Install Fixtures and Facia - Service Elevator (Elevator 7) 7 7 0% 15-Dec-21 24-Dec-21 83

SE-100 Install Hoistway Equipment, Pipe and Wire - Service Elevator (Elevator 7) 10 10 0% 24-Dec-21 07-Jan-22 83

SE-110 Install Cab, Wiring, Door Operators - Service Elevator (Elevator 7) 10 10 0% 07-Jan-22 21-Jan-22 83

SE-120 Adjust and state Inspection - Service Elevator (Elevator 7) 10 10 0% 21-Jan-22 04-Feb-22 83

SE-130 Test & Turnover - Service Elevator (Elevator 7) 4 4 0% 04-Feb-22 10-Feb-22 83

Service Elevator 8,9,10Service Elevator 8,9,10 117 117 0% 23-Aug-21 10-Feb-22 81

SE-140 Unload / Stage Equipment - Service Elevator 8,9,10 11 11 0% 23-Aug-21 06-Sep-21 106

SE-150 Moblilize Set up and Layout - Service Elevator 8,9,10 5 5 0% 07-Sep-21 13-Sep-21 106

SE-160 Pit Equipment, Car Sling, Counterweight - Service Elevator 8,9,10 7 7 0% 14-Sep-21 22-Sep-21 106

SE-170 Install Machine Room Equipment Service Elevator 8,9,10 7 7 0% 25-Oct-21 03-Nov-21 83

SE-180 Roping - Service Elevator 8,9,10 7 7 0% 03-Nov-21 12-Nov-21 83

SE-190 Deliver and Set up Rails - Service Elevator 8,9,10 5 5 0% 12-Nov-21 19-Nov-21 83

SE-200 Install Rails - Service Elevator 8,9,10 10 10 0% 19-Nov-21 03-Dec-21 83

SE-210 Install Entrances & Doors Service Elevator 8,9,10 8 8 0% 03-Dec-21 15-Dec-21 83

SE-220 Install Fixtures and Facia - Service Elevator 8,9,10 7 7 0% 15-Dec-21 24-Dec-21 83

SE-230 Install Hoistway Equipment, Pipe and Wire - Service Elevator 8,9,10 10 10 0% 24-Dec-21 07-Jan-22 83

SE-240 Install Cab, Wiring, Door Operators - Service Elevator 8,9,10 10 10 0% 07-Jan-22 21-Jan-22 83

SE-250 Adjust and state Inspection - Service Elevator 8,9,10 10 10 0% 21-Jan-22 04-Feb-22 83

SE-260 Test & Turnover - Service Elevator 8,9,10 4 4 0% 04-Feb-22 10-Feb-22 83

MEP Rough inMEP Rough in 281 281 0% 15-Dec-20 01-Feb-22 82

MechanicalMechanical 245 245 0% 10-Feb-21 01-Feb-22 82

Level 1Level 1 136 136 0% 10-Feb-21 23-Aug-21 83

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Install Entrances & Doors - Passenger Elevators 1-6

Install Fixtures and Facia - Passenger Elevators 1-6

Install Hoistway Equipment - Passenger Elevators 1-6

Install Pipe and Wire - Passenger Elevators 1-6

Install Cab, Wiring, Door Operators - Passenger Elevators 1-6

Adjust and state Inspection - Passenger Elevators 1-6

Test & Turnover - Passenger Elevators 1-6

Service Elevator (Elevator 7), 10-Feb-22

Unload / Stage Equipment - Service Elevator (Elevator 7)

Moblilize Set up and Layout - Service Elevator (Elevator 7)

Pit Equipment, Car Sling, Counterweight - Service Elevator (Elevator 7)

Install Machine Room Equipment Service Elevator (Elevator 7)

Roping - Service Elevator (Elevator 7)

Deliver and Set up Rails - Service Elevator (Elevator 7)

Install Rails - Service Elevator (Elevator 7)

Install Entrances & Doors Service Elevator (Elevator 7)

Install Fixtures and Facia - Service Elevator (Elevator 7)

Install Hoistway Equipment, Pipe and Wire - Service Elevator (Elevator 7)

Install Cab, Wiring, Door Operators - Service Elevator (Elevator 7)

Adjust and state Inspection - Service Elevator (Elevator 7)

Test & Turnover - Service Elevator (Elevator 7)

Service Elevator 8,9,10, 10-Feb-22

Unload / Stage Equipment - Service Elevator 8,9,10

Moblilize Set up and Layout - Service Elevator 8,9,10

Pit Equipment, Car Sling, Counterweight - Service Elevator 8,9,10

Install Machine Room Equipment Service Elevator 8,9,10

Roping - Service Elevator 8,9,10

Deliver and Set up Rails - Service Elevator 8,9,10

Install Rails - Service Elevator 8,9,10

Install Entrances & Doors Service Elevator 8,9,10

Install Fixtures and Facia - Service Elevator 8,9,10

Install Hoistway Equipment, Pipe and Wire - Service Elevator 8,9,10

Install Cab, Wiring, Door Operators - Service Elevator 8,9,10

Adjust and state Inspection - Service Elevator 8,9,10

Test & Turnover - Service Elevator 8,9,10

MEP Rough in, 01-Feb-22

Mechanical, 01-Feb-22

Level 1, 23-Aug-21

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 36 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

MECH-30 Install Ducts / Testing  - Level 01 10 10 0% 10-Feb-21 23-Feb-21 158

MECH-10 Install Chilled Water Pipes / Testing - Level 01 10 10 0% 31-Mar-21 13-Apr-21 159

MECH-20 Install Heating Water Pipes / Testing  - Level 01 10 10 0% 14-Apr-21 27-Apr-21 159

MECH-40 Install Steam and Steam Condensate Pipes / Testing / Testing - Level 01 10 10 0% 28-Apr-21 11-May-21 159

MECH-50 HVAC Insulation / Testing - Level 01 10 10 0% 10-Aug-21 23-Aug-21 87

Level 2Level 2 132 132 0% 24-Feb-21 30-Aug-21 84

MECH-80 Install Ducts / Testing - Level 02 10 10 0% 24-Feb-21 09-Mar-21 158

MECH-60 Install Chilled Water Pipes / Testing - Level 02 10 10 0% 10-Mar-21 23-Mar-21 184

MECH-70 Install Heating Water Pipes / Testing - Level 02 10 10 0% 24-Mar-21 06-Apr-21 184

MECH-90 Install Steam and Steam Condensate Pipes / Testing - Level 02 10 10 0% 12-May-21 25-May-21 159

MECH-100 HVAC Insulation - Level 02 5 5 0% 24-Aug-21 30-Aug-21 87

Level 3Level 3 126 126 0% 10-Mar-21 06-Sep-21 89

MECH-130 Install Ducts / Testing - Level 03 10 10 0% 10-Mar-21 23-Mar-21 160

MECH-110 Install Chilled Water Pipes / Testing - Level 03 10 10 0% 24-Mar-21 06-Apr-21 184

MECH-120 Install Heating Water Pipes / Testing - Level 03 10 10 0% 07-Apr-21 20-Apr-21 184

MECH-140 Install Steam and Steam Condensate Pipes / Testing - Level 03 10 10 0% 26-May-21 08-Jun-21 159

MECH-150 HVAC Insulation - Level 03 5 5 0% 31-Aug-21 06-Sep-21 87

Level 4Level 4 121 121 0% 24-Mar-21 13-Sep-21 94

MECH-180 Install Ducts / Testing - Level 04 10 10 0% 24-Mar-21 06-Apr-21 162

MECH-160 Install Chilled Water Pipes / Testing - Level 04 10 10 0% 07-Apr-21 20-Apr-21 184

MECH-170 Install Heating Water Pipes / Testing - Level 04 10 10 0% 21-Apr-21 04-May-21 184

MECH-190 Install Steam and Steam Condensate Pipes / Testing - Level 04 10 10 0% 09-Jun-21 22-Jun-21 159

MECH-200 HVAC Insulation - Level 04 5 5 0% 07-Sep-21 13-Sep-21 87

Level 5Level 5 116 116 0% 07-Apr-21 20-Sep-21 99

MECH-230 Install Ducts / Testing - Level 05 10 10 0% 07-Apr-21 20-Apr-21 164

MECH-210 Install Chilled Water Pipes / Testing - Level 05 10 10 0% 21-Apr-21 04-May-21 184

MECH-220 Install Heating Water Pipes / Testing - Level 05 10 10 0% 05-May-21 18-May-21 184

MECH-240 Install Steam and Steam Condensate Pipes / Testing - Level 05 10 10 0% 23-Jun-21 06-Jul-21 159

MECH-250 HVAC Insulation - Level 05 5 5 0% 14-Sep-21 20-Sep-21 87

Level 6Level 6 111 111 0% 21-Apr-21 27-Sep-21 103

MECH-280 Install Ducts / Testing - Level 06 10 10 0% 21-Apr-21 04-May-21 164

MECH-260 Install Chilled Water Pipes / Testing - Level 06 10 10 0% 05-May-21 18-May-21 184

MECH-270 Install Heating Water Pipes / Testing - Level 06 10 10 0% 19-May-21 01-Jun-21 184

MECH-290 Install Steam and Steam Condensate Pipes / Testing - Level 06 10 10 0% 07-Jul-21 20-Jul-21 159

MECH-300 HVAC Insulation - Level 06 5 5 0% 21-Sep-21 27-Sep-21 87

Level 7Level 7 143 143 0% 05-May-21 29-Nov-21 68

MECH-330 Install Ducts / Testing - Level 07 7 7 0% 05-May-21 13-May-21 164

MECH-310 Install Chilled Water Pipes / Testing - Level 07 7 7 0% 14-May-21 24-May-21 193

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install Ducts / Testing  - Level 01

Install Chilled Water Pipes / Testing - Level 01

Install Heating Water Pipes / Testing  - Level 01

Install Steam and Steam Condensate Pipes / Testing / Testing - Level 01

HVAC Insulation / Testing - Level 01

Level 2, 30-Aug-21

Install Ducts / Testing - Level 02

Install Chilled Water Pipes / Testing - Level 02

Install Heating Water Pipes / Testing - Level 02

Install Steam and Steam Condensate Pipes / Testing - Level 02

HVAC Insulation - Level 02

Level 3, 06-Sep-21

Install Ducts / Testing - Level 03

Install Chilled Water Pipes / Testing - Level 03

Install Heating Water Pipes / Testing - Level 03

Install Steam and Steam Condensate Pipes / Testing - Level 03

HVAC Insulation - Level 03

Level 4, 13-Sep-21

Install Ducts / Testing - Level 04

Install Chilled Water Pipes / Testing - Level 04

Install Heating Water Pipes / Testing - Level 04

Install Steam and Steam Condensate Pipes / Testing - Level 04

HVAC Insulation - Level 04

Level 5, 20-Sep-21

Install Ducts / Testing - Level 05

Install Chilled Water Pipes / Testing - Level 05

Install Heating Water Pipes / Testing - Level 05

Install Steam and Steam Condensate Pipes / Testing - Level 05

HVAC Insulation - Level 05

Level 6, 27-Sep-21

Install Ducts / Testing - Level 06

Install Chilled Water Pipes / Testing - Level 06

Install Heating Water Pipes / Testing - Level 06

Install Steam and Steam Condensate Pipes / Testing - Level 06

HVAC Insulation - Level 06

Level 7, 29-Nov-21

Install Ducts / Testing - Level 07

Install Chilled Water Pipes / Testing - Level 07
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MECH-320 Install Heating Water Pipes / Testing - Level 07 7 7 0% 25-May-21 02-Jun-21 193

MECH-340 Install Steam and Steam Condensate Pipes / Testing - Level 07 7 7 0% 21-Jul-21 29-Jul-21 159

MECH-350 HVAC Insulation - Level 07 3 3 0% 25-Nov-21 29-Nov-21 45

Level 8Level 8 139 139 0% 14-May-21 02-Dec-21 72

MECH-380 Install Ducts / Testing - Level 08 7 7 0% 14-May-21 24-May-21 164

MECH-360 Install Chilled Water Pipes / Testing - Level 08 7 7 0% 27-May-21 04-Jun-21 191

MECH-370 Install Heating Water Pipes / Testing - Level 08 7 7 0% 07-Jun-21 15-Jun-21 191

MECH-390 Install Steam and Steam Condensate Pipes / Testing - Level 08 7 7 0% 30-Jul-21 09-Aug-21 159

MECH-400 HVAC Insulation - Level 08 3 3 0% 30-Nov-21 02-Dec-21 45

Level 9Level 9 135 135 0% 25-May-21 07-Dec-21 86

MECH-430 Install Ducts / Testing - Level 09 7 7 0% 25-May-21 02-Jun-21 164

MECH-410 Install Chilled Water Pipes / Testing - Level 09 7 7 0% 18-Jun-21 28-Jun-21 192

MECH-420 Install Heating Water Pipes / Testing - Level 09 7 7 0% 29-Jun-21 07-Jul-21 192

MECH-440 Install Steam and Steam Condensate Pipes / Testing - Level 09 7 7 0% 10-Aug-21 18-Aug-21 169

MECH-450 HVAC Insulation - Level 09 3 3 0% 03-Dec-21 07-Dec-21 45

Level 10Level 10 132 132 0% 03-Jun-21 10-Dec-21 93

MECH-480 Install Ducts / Testing - Level 10 7 7 0% 03-Jun-21 11-Jun-21 164

MECH-460 Install Chilled Water Pipes / Testing - Level 10 7 7 0% 08-Jul-21 16-Jul-21 188

MECH-470 Install Heating Water Pipes / Testing - Level 10 7 7 0% 19-Jul-21 27-Jul-21 188

MECH-490 Install Steam and Steam Condensate Pipes / Testing - Level 10 7 7 0% 19-Aug-21 27-Aug-21 172

MECH-500 HVAC Insulation - Level 10 3 3 0% 08-Dec-21 10-Dec-21 45

Level 11Level 11 128 128 0% 14-Jun-21 15-Dec-21 97

MECH-530 Install Ducts / Testing - Level 11 7 7 0% 14-Jun-21 22-Jun-21 164

MECH-510 Install Chilled Water Pipes / Testing - Level 11 7 7 0% 03-Aug-21 11-Aug-21 177

MECH-520 Install Heating Water Pipes / Testing - Level 11 7 7 0% 12-Aug-21 20-Aug-21 177

MECH-540 Install Steam and Steam Condensate Pipes / Testing - Level 11 7 7 0% 30-Aug-21 07-Sep-21 172

MECH-550 HVAC Insulation - Level 11 3 3 0% 13-Dec-21 15-Dec-21 45

Level 12Level 12 124 124 0% 23-Jun-21 20-Dec-21 101

MECH-580 Install Ducts / Testing - Level 12 7 7 0% 23-Jun-21 01-Jul-21 164

MECH-560 Install Chilled Water Pipes / Testing - Level 12 7 7 0% 03-Aug-21 11-Aug-21 184

MECH-570 Install Heating Water Pipes / Testing - Level 12 7 7 0% 12-Aug-21 20-Aug-21 184

MECH-590 Install Steam and Steam Condensate Pipes / Testing - Level 12 7 7 0% 08-Sep-21 16-Sep-21 172

MECH-600 HVAC Insulation - Level 12 3 3 0% 16-Dec-21 20-Dec-21 45

Roof LevelRoof Level 28 28 0% 21-Dec-21 01-Feb-22 82

MECH-630 Install Ducts / Testing - Roof Level 7 7 0% 21-Dec-21 29-Dec-21 45

MECH-610 Install Chilled Water Pipes / Testing - Roof Level 7 7 0% 30-Dec-21 07-Jan-22 45

MECH-620 Install Heating Water Pipes / Testing - Roof Level 7 7 0% 10-Jan-22 18-Jan-22 84

MECH-640 Install Steam and Steam Condensate Pipes / Testing - Roof Level 7 7 0% 19-Jan-22 27-Jan-22 84
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Install Heating Water Pipes / Testing - Level 07

Install Steam and Steam Condensate Pipes / Testing - Level 07

HVAC Insulation - Level 07

Level 8, 02-Dec-21

Install Ducts / Testing - Level 08

Install Chilled Water Pipes / Testing - Level 08

Install Heating Water Pipes / Testing - Level 08

Install Steam and Steam Condensate Pipes / Testing - Level 08

HVAC Insulation - Level 08

Level 9, 07-Dec-21

Install Ducts / Testing - Level 09

Install Chilled Water Pipes / Testing - Level 09

Install Heating Water Pipes / Testing - Level 09

Install Steam and Steam Condensate Pipes / Testing - Level 09

HVAC Insulation - Level 09

Level 10, 10-Dec-21

Install Ducts / Testing - Level 10

Install Chilled Water Pipes / Testing - Level 10

Install Heating Water Pipes / Testing - Level 10

Install Steam and Steam Condensate Pipes / Testing - Level 10

HVAC Insulation - Level 10

Level 11, 15-Dec-21

Install Ducts / Testing - Level 11

Install Chilled Water Pipes / Testing - Level 11

Install Heating Water Pipes / Testing - Level 11

Install Steam and Steam Condensate Pipes / Testing - Level 11

HVAC Insulation - Level 11

Level 12, 20-Dec-21

Install Ducts / Testing - Level 12

Install Chilled Water Pipes / Testing - Level 12

Install Heating Water Pipes / Testing - Level 12

Install Steam and Steam Condensate Pipes / Testing - Level 12

HVAC Insulation - Level 12

Roof Level, 01-Feb-22

Install Ducts / Testing - Roof Level

Install Chilled Water Pipes / Testing - Roof Level

Install Heating Water Pipes / Testing - Roof Level

Install Steam and Steam Condensate Pipes / Testing - Roof Level
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MECH-650 HVAC Insulation - Roof Level 3 3 0% 28-Jan-22 01-Feb-22 84

PlumbingPlumbing 236 236 0% 24-Feb-21 01-Feb-22 82

Level 1Level 1 10 10 0% 24-Feb-21 09-Mar-21 154

PL-10 Install CW and HW Pipe Lines - Level 01 5 5 0% 24-Feb-21 02-Mar-21 158

PL-20 Install Storm Water Pipes and Riser Pipes - Level 01 5 5 0% 24-Feb-21 02-Mar-21 158

PL-30 Install Storm Drains - Tower Level01 3 3 0% 03-Mar-21 05-Mar-21 158

PL-40 Install Elevators Sump Pumps - Level 01 2 2 0% 08-Mar-21 09-Mar-21 158

Level 2Level 2 12 12 0% 10-Mar-21 25-Mar-21 154

PL-50 Install CW and HW Pipe Lines - Level 02 5 5 0% 10-Mar-21 16-Mar-21 158

PL-60 Install Storm Water Pipes and Riser Pipes - Level 02 5 5 0% 17-Mar-21 23-Mar-21 158

PL-70 Install Storm Drains - Tower Level02 2 2 0% 24-Mar-21 25-Mar-21 158

Level 3Level 3 12 12 0% 26-Mar-21 12-Apr-21 153

PL-80 Install CW and HW Pipe Lines - Level 03 5 5 0% 26-Mar-21 01-Apr-21 158

PL-90 Install Storm Water Pipes and Riser Pipes - Level 03 5 5 0% 02-Apr-21 08-Apr-21 158

PL-100 Install Storm Drains - Tower Level 03 2 2 0% 09-Apr-21 12-Apr-21 158

Level 4Level 4 12 12 0% 13-Apr-21 28-Apr-21 152

PL-110 Install CW and HW Pipe Lines - Level 04 5 5 0% 13-Apr-21 19-Apr-21 158

PL-120 Install Storm Water Pipes and Riser Pipes - Level 04 5 5 0% 20-Apr-21 26-Apr-21 158

PL-130 Install Storm Drains - Tower Level 04 2 2 0% 27-Apr-21 28-Apr-21 158

Level 5Level 5 15 15 0% 29-Apr-21 19-May-21 151

PL-140 Install CW and HW Pipe Lines - Level 05 5 5 0% 29-Apr-21 05-May-21 158

PL-150 Install Storm Water Pipes and Riser Pipes - Level 05 5 5 0% 06-May-21 12-May-21 158

PL-160 Install Storm Drains - Tower Level 05 5 5 0% 13-May-21 19-May-21 158

Level 6Level 6 14 14 0% 20-May-21 09-Jun-21 150

PL-170 Install CW and HW Pipe Lines - Level 06 5 5 0% 20-May-21 26-May-21 158

PL-180 Install Storm Water Pipes and Riser Pipes - Level 06 5 5 0% 27-May-21 02-Jun-21 158

PL-190 Install Storm Drains - Tower Level 06 5 5 0% 03-Jun-21 09-Jun-21 158

Level 7Level 7 15 15 0% 10-Jun-21 30-Jun-21 150

PL-200 Install CW and HW Pipe Lines - Level 07 5 5 0% 10-Jun-21 16-Jun-21 158

PL-210 Install Storm Water Pipes and Riser Pipes - Level 07 5 5 0% 17-Jun-21 23-Jun-21 158

PL-220 Install Storm Drains - Tower Level 07 5 5 0% 24-Jun-21 30-Jun-21 158

Level 8Level 8 14 14 0% 01-Jul-21 21-Jul-21 150

PL-230 Install CW and HW Pipe Lines - Level 08 5 5 0% 01-Jul-21 07-Jul-21 158

PL-240 Install Storm Water Pipes and Riser Pipes - Level 08 5 5 0% 08-Jul-21 14-Jul-21 158

PL-250 Install Storm Drains - Tower Level 08 5 5 0% 15-Jul-21 21-Jul-21 158

Level 9Level 9 15 15 0% 22-Jul-21 11-Aug-21 150

PL-260 Install CW and HW Pipe Lines - Level 09 5 5 0% 22-Jul-21 28-Jul-21 158

PL-270 Install Storm Water Pipes and Riser Pipes - Level 09 5 5 0% 29-Jul-21 04-Aug-21 158

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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HVAC Insulation - Roof Level

Plumbing, 01-Feb-22

Level 1, 09-Mar-21

Install CW and HW Pipe Lines - Level 01

Install Storm Water Pipes and Riser Pipes - Level 01

Install Storm Drains - Tower Level01

Install Elevators Sump Pumps - Level 01

Level 2, 25-Mar-21

Install CW and HW Pipe Lines - Level 02

Install Storm Water Pipes and Riser Pipes - Level 02

Install Storm Drains - Tower Level02

Level 3, 12-Apr-21

Install CW and HW Pipe Lines - Level 03

Install Storm Water Pipes and Riser Pipes - Level 03

Install Storm Drains - Tower Level 03

Level 4, 28-Apr-21

Install CW and HW Pipe Lines - Level 04

Install Storm Water Pipes and Riser Pipes - Level 04

Install Storm Drains - Tower Level 04

Level 5, 19-May-21

Install CW and HW Pipe Lines - Level 05

Install Storm Water Pipes and Riser Pipes - Level 05

Install Storm Drains - Tower Level 05

Level 6, 09-Jun-21

Install CW and HW Pipe Lines - Level 06

Install Storm Water Pipes and Riser Pipes - Level 06

Install Storm Drains - Tower Level 06

Level 7, 30-Jun-21

Install CW and HW Pipe Lines - Level 07

Install Storm Water Pipes and Riser Pipes - Level 07

Install Storm Drains - Tower Level 07

Level 8, 21-Jul-21

Install CW and HW Pipe Lines - Level 08

Install Storm Water Pipes and Riser Pipes - Level 08

Install Storm Drains - Tower Level 08

Level 9, 11-Aug-21

Install CW and HW Pipe Lines - Level 09

Install Storm Water Pipes and Riser Pipes - Level 09
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PL-280 Install Storm Drains - Tower Level 09 5 5 0% 05-Aug-21 11-Aug-21 158

Level 10Level 10 15 15 0% 12-Aug-21 01-Sep-21 150

PL-290 Install CW and HW Pipe Lines - Level 10 5 5 0% 12-Aug-21 18-Aug-21 158

PL-300 Install Storm Water Pipes and Riser Pipes - Level 10 5 5 0% 19-Aug-21 25-Aug-21 158

PL-310 Install Storm Drains - Tower Level 10 5 5 0% 26-Aug-21 01-Sep-21 158

Level 11Level 11 14 14 0% 02-Sep-21 22-Sep-21 151

PL-320 Install CW and HW Pipe Lines - Level 11 5 5 0% 02-Sep-21 08-Sep-21 158

PL-330 Install Storm Water Pipes and Riser Pipes - Level 11 5 5 0% 09-Sep-21 15-Sep-21 158

PL-340 Install Storm Drains - Tower Level 11 5 5 0% 16-Sep-21 22-Sep-21 158

Level 12Level 12 14 14 0% 23-Sep-21 13-Oct-21 152

PL-350 Install CW and HW Pipe Lines - Level 12 5 5 0% 23-Sep-21 29-Sep-21 158

PL-360 Install Storm Water Pipes and Riser Pipes - Level 12 5 5 0% 30-Sep-21 06-Oct-21 158

PL-370 Install Storm Drains - Tower Level 12 5 5 0% 07-Oct-21 13-Oct-21 158

Roof LevelRoof Level 74 74 0% 14-Oct-21 01-Feb-22 82

PL-380 Install Storm Water Pipes  - Roof Level 3 3 0% 14-Oct-21 18-Oct-21 158

PL-390 Install Storm Drains - Tower Roof Level 2 2 0% 31-Jan-22 01-Feb-22 84

Fire ProtectionFire Protection 236 236 0% 24-Feb-21 01-Feb-22 82

Level 1Level 1 7 7 0% 24-Feb-21 04-Mar-21 228

FS-10 Install Interior Fire Pipes, Fittings and Valves - Level 01 3 3 0% 24-Feb-21 26-Feb-21 237

FS-20 Install Wet/Dry-Pipe Risers and Accessories - Level 01 3 3 0% 01-Mar-21 03-Mar-21 237

FS-30 Install Fire Valves - Level 01 1 1 0% 04-Mar-21 04-Mar-21 237

Level 2Level 2 7 7 0% 05-Mar-21 15-Mar-21 228

FS-40 Install Interior Fire Pipes, Fittings and Valves - Level 02 3 3 0% 05-Mar-21 09-Mar-21 237

FS-50 Install Wet/Dry-Pipe Risers and Accessories - Level 02 3 3 0% 10-Mar-21 12-Mar-21 237

FS-60 Install Fire Valves - Level 02 1 1 0% 15-Mar-21 15-Mar-21 237

Level 3Level 3 7 7 0% 16-Mar-21 24-Mar-21 228

FS-70 Install Interior Fire Pipes, Fittings and Valves - Level 03 3 3 0% 16-Mar-21 18-Mar-21 237

FS-80 Install Wet/Dry-Pipe Risers and Accessories - Level 03 3 3 0% 19-Mar-21 23-Mar-21 237

FS-90 Install Fire Valves - Level 03 1 1 0% 24-Mar-21 24-Mar-21 237

Level 4Level 4 7 7 0% 25-Mar-21 02-Apr-21 227

FS-100 Install Interior Fire Pipes, Fittings and Valves - Level 04 3 3 0% 25-Mar-21 29-Mar-21 237

FS-110 Install Wet/Dry-Pipe Risers and Accessories - Level 04 3 3 0% 30-Mar-21 01-Apr-21 237

FS-120 Install Fire Valves - Level 04 1 1 0% 02-Apr-21 02-Apr-21 237

Level 5Level 5 7 7 0% 05-Apr-21 13-Apr-21 227

FS-130 Install Interior Fire Pipes, Fittings and Valves - Level 05 3 3 0% 05-Apr-21 07-Apr-21 237

FS-140 Install Wet/Dry-Pipe Risers and Accessories - Level 05 3 3 0% 08-Apr-21 12-Apr-21 237

FS-150 Install Fire Valves - Level 05 1 1 0% 13-Apr-21 13-Apr-21 237

Level 6Level 6 7 7 0% 15-Apr-21 23-Apr-21 226
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Install Storm Drains - Tower Level 09

Level 10, 01-Sep-21

Install CW and HW Pipe Lines - Level 10

Install Storm Water Pipes and Riser Pipes - Level 10

Install Storm Drains - Tower Level 10

Level 11, 22-Sep-21

Install CW and HW Pipe Lines - Level 11

Install Storm Water Pipes and Riser Pipes - Level 11

Install Storm Drains - Tower Level 11

Level 12, 13-Oct-21

Install CW and HW Pipe Lines - Level 12

Install Storm Water Pipes and Riser Pipes - Level 12

Install Storm Drains - Tower Level 12

Roof Level, 01-Feb-22

Install Storm Water Pipes  - Roof Level

Install Storm Drains - Tower Roof Level

Fire Protection, 01-Feb-22

Level 1, 04-Mar-21

Install Interior Fire Pipes, Fittings and Valves - Level 01

Install Wet/Dry-Pipe Risers and Accessories - Level 01

Install Fire Valves - Level 01

Level 2, 15-Mar-21

Install Interior Fire Pipes, Fittings and Valves - Level 02

Install Wet/Dry-Pipe Risers and Accessories - Level 02

Install Fire Valves - Level 02

Level 3, 24-Mar-21

Install Interior Fire Pipes, Fittings and Valves - Level 03

Install Wet/Dry-Pipe Risers and Accessories - Level 03

Install Fire Valves - Level 03

Level 4, 02-Apr-21

Install Interior Fire Pipes, Fittings and Valves - Level 04

Install Wet/Dry-Pipe Risers and Accessories - Level 04

Install Fire Valves - Level 04

Level 5, 13-Apr-21

Install Interior Fire Pipes, Fittings and Valves - Level 05

Install Wet/Dry-Pipe Risers and Accessories - Level 05

Install Fire Valves - Level 05

Level 6, 23-Apr-21
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FS-160 Install Interior Fire Pipes, Fittings and Valves - Level 06 3 3 0% 15-Apr-21 19-Apr-21 236

FS-170 Install Wet/Dry-Pipe Risers and Accessories - Level 06 3 3 0% 20-Apr-21 22-Apr-21 236

FS-180 Install Fire Valves - Level 06 1 1 0% 23-Apr-21 23-Apr-21 236

Level 7Level 7 7 7 0% 05-May-21 13-May-21 219

FS-190 Install Interior Fire Pipes, Fittings and Valves - Level 07 3 3 0% 05-May-21 07-May-21 229

FS-200 Install Wet/Dry-Pipe Risers and Accessories - Level 07 3 3 0% 10-May-21 12-May-21 229

FS-210 Install Fire Valves - Level 07 1 1 0% 13-May-21 13-May-21 229

Level 8Level 8 6 6 0% 27-May-21 04-Jun-21 211

FS-220 Install Interior Fire Pipes, Fittings and Valves - Level 08 3 3 0% 27-May-21 31-May-21 220

FS-230 Install Wet/Dry-Pipe Risers and Accessories - Level 08 3 3 0% 01-Jun-21 03-Jun-21 220

FS-240 Install Fire Valves - Level 08 1 1 0% 04-Jun-21 04-Jun-21 220

Level 9Level 9 8 8 0% 18-Jun-21 29-Jun-21 202

FS-250 Install Interior Fire Pipes, Fittings and Valves - Level 09 3 3 0% 18-Jun-21 22-Jun-21 211

FS-260 Install Wet/Dry-Pipe Risers and Accessories - Level 09 3 3 0% 23-Jun-21 25-Jun-21 211

FS-270 Install Fire Valves - Level 09 2 2 0% 28-Jun-21 29-Jun-21 211

Level 10Level 10 7 7 0% 08-Jul-21 16-Jul-21 197

FS-280 Install Interior Fire Pipes, Fittings and Valves - Level 10 3 3 0% 08-Jul-21 12-Jul-21 205

FS-290 Install Wet/Dry-Pipe Risers and Accessories - Level 10 3 3 0% 13-Jul-21 15-Jul-21 205

FS-300 Install Fire Valves - Level 10 1 1 0% 16-Jul-21 16-Jul-21 205

Level 11Level 11 7 7 0% 03-Aug-21 11-Aug-21 186

FS-310 Install Interior Fire Pipes, Fittings and Valves - Level 11 3 3 0% 03-Aug-21 05-Aug-21 194

FS-320 Install Wet/Dry-Pipe Risers and Accessories - Level 11 3 3 0% 06-Aug-21 10-Aug-21 194

FS-330 Install Fire Valves - Level 11 1 1 0% 11-Aug-21 11-Aug-21 194

Level 12Level 12 7 7 0% 12-Aug-21 20-Aug-21 186

FS-340 Install Interior Fire Pipes, Fittings and Valves - Level 12 3 3 0% 12-Aug-21 16-Aug-21 194

FS-350 Install Wet/Dry-Pipe Risers and Accessories - Level 12 3 3 0% 17-Aug-21 19-Aug-21 194

FS-360 Install Fire Valves - Level 12 1 1 0% 20-Aug-21 20-Aug-21 194

Roof LevelRoof Level 110 110 0% 23-Aug-21 01-Feb-22 82

FS-370 Install Interior Fire Pipes, Fittings and Valves - Roof level 3 3 0% 23-Aug-21 25-Aug-21 194

FS-380 Install Wet/Dry-Pipe Risers and Accessories - Roof level 3 3 0% 26-Aug-21 30-Aug-21 194

FS-390 Install Fire Valves - Roof level 1 1 0% 01-Feb-22 01-Feb-22 84

ElectricalElectrical 170 170 0% 15-Dec-20 19-Aug-21 177

Level 1Level 1 6 6 0% 15-Dec-20 23-Dec-20 238

ELEC-10 Install Electrical Conduits - Level 01 4 4 0% 15-Dec-20 21-Dec-20 247

ELEC-20 Pull Electrical Wires - Level 01 2 2 0% 21-Dec-20 23-Dec-20 247

Level 2Level 2 5 5 0% 11-Jan-21 18-Jan-21 230

ELEC-30 Install Electrical Conduits - Level 02 4 4 0% 11-Jan-21 14-Jan-21 237

ELEC-40 Pull Electrical Wires - Level 02 2 2 0% 15-Jan-21 18-Jan-21 237

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install Interior Fire Pipes, Fittings and Valves - Level 06

Install Wet/Dry-Pipe Risers and Accessories - Level 06

Install Fire Valves - Level 06

Level 7, 13-May-21

Install Interior Fire Pipes, Fittings and Valves - Level 07

Install Wet/Dry-Pipe Risers and Accessories - Level 07

Install Fire Valves - Level 07

Level 8, 04-Jun-21

Install Interior Fire Pipes, Fittings and Valves - Level 08

Install Wet/Dry-Pipe Risers and Accessories - Level 08

Install Fire Valves - Level 08

Level 9, 29-Jun-21

Install Interior Fire Pipes, Fittings and Valves - Level 09

Install Wet/Dry-Pipe Risers and Accessories - Level 09

Install Fire Valves - Level 09

Level 10, 16-Jul-21

Install Interior Fire Pipes, Fittings and Valves - Level 10

Install Wet/Dry-Pipe Risers and Accessories - Level 10

Install Fire Valves - Level 10

Level 11, 11-Aug-21

Install Interior Fire Pipes, Fittings and Valves - Level 11

Install Wet/Dry-Pipe Risers and Accessories - Level 11

Install Fire Valves - Level 11

Level 12, 20-Aug-21

Install Interior Fire Pipes, Fittings and Valves - Level 12

Install Wet/Dry-Pipe Risers and Accessories - Level 12

Install Fire Valves - Level 12

Roof Level, 01-Feb-22

Install Interior Fire Pipes, Fittings and Valves - Roof level

Install Wet/Dry-Pipe Risers and Accessories - Roof level

Install Fire Valves - Roof level

Electrical, 19-Aug-21

Level 1, 23-Dec-20

Install Electrical Conduits - Level 01

Pull Electrical Wires - Level 01

Level 2, 18-Jan-21

Install Electrical Conduits - Level 02

Pull Electrical Wires - Level 02
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Level 3Level 3 6 6 0% 04-Feb-21 11-Feb-21 218

ELEC-50 Install Electrical Conduits - Level 03 4 4 0% 04-Feb-21 09-Feb-21 225

ELEC-60 Pull Electrical Wires - Level 03 2 2 0% 10-Feb-21 11-Feb-21 225

Level 4Level 4 6 6 0% 15-Mar-21 22-Mar-21 196

ELEC-70 Install Electrical Conduits - Level 04 4 4 0% 15-Mar-21 18-Mar-21 204

ELEC-80 Pull Electrical Wires - Level 04 2 2 0% 19-Mar-21 22-Mar-21 204

Level 5Level 5 6 6 0% 31-Mar-21 07-Apr-21 180

ELEC-90 Install Electrical Conduits - Level 05 4 4 0% 31-Mar-21 05-Apr-21 186

ELEC-100 Pull Electrical Wires - Level 05 2 2 0% 06-Apr-21 07-Apr-21 186

Level 6Level 6 6 6 0% 15-Apr-21 22-Apr-21 173

ELEC-110 Install Electrical Conduits - Level 06 4 4 0% 15-Apr-21 20-Apr-21 181

ELEC-120 Pull Electrical Wires - Level 06 2 2 0% 21-Apr-21 22-Apr-21 181

Level 7Level 7 6 6 0% 05-May-21 12-May-21 201

ELEC-130 Install Electrical Conduits - Level 07 4 4 0% 05-May-21 10-May-21 208

ELEC-140 Pull Electrical Wires - Level 07 2 2 0% 11-May-21 12-May-21 211

Level 8Level 8 5 5 0% 27-May-21 03-Jun-21 195

ELEC-150 Install Electrical Conduits - Level 08 4 4 0% 27-May-21 01-Jun-21 201

ELEC-160 Pull Electrical Wires - Level 08 2 2 0% 02-Jun-21 03-Jun-21 204

Level 9Level 9 6 6 0% 18-Jun-21 25-Jun-21 188

ELEC-170 Install Electrical Conduits - Level 09 4 4 0% 18-Jun-21 23-Jun-21 194

ELEC-180 Pull Electrical Wires - Level 09 2 2 0% 24-Jun-21 25-Jun-21 197

Level 10Level 10 6 6 0% 08-Jul-21 15-Jul-21 184

ELEC-190 Install Electrical Conduits - Level 10 4 4 0% 08-Jul-21 13-Jul-21 189

ELEC-200 Pull Electrical Wires - Level 10 2 2 0% 14-Jul-21 15-Jul-21 192

Level 11Level 11 6 6 0% 03-Aug-21 10-Aug-21 176

ELEC-210 Install Electrical Conduits - Level 11 4 4 0% 03-Aug-21 06-Aug-21 180

ELEC-220 Pull Electrical Wires - Level 11 2 2 0% 09-Aug-21 10-Aug-21 184

Level 12Level 12 4 4 0% 11-Aug-21 16-Aug-21 177

ELEC-230 Install Electrical Conduits - Level 12 3 3 0% 11-Aug-21 13-Aug-21 184

ELEC-240 Pull Electrical Wires - Level 12 1 1 0% 16-Aug-21 16-Aug-21 185

Roof Level & PenthouseRoof Level & Penthouse 3 3 0% 17-Aug-21 19-Aug-21 177

ELEC-250 Install Electrical Conduits - Roof Level & Penthouse 2 2 0% 17-Aug-21 18-Aug-21 185

ELEC-260 Pull Electrical Wires - Roof Level & Penthouse 1 1 0% 19-Aug-21 19-Aug-21 185

TelecommunicationTelecommunication 177 177 0% 15-Dec-20 30-Aug-21 172

Level 1Level 1 8 8 0% 15-Dec-20 29-Dec-20 248

TC-10 Install Vertical Pathways - Level 01 2 2 0% 15-Dec-20 17-Dec-20 256

TC-20 Install Telecom Conduits - Level 01 3 3 0% 17-Dec-20 22-Dec-20 256

TC-30 Install Cables - Level 01 2 2 0% 22-Dec-20 24-Dec-20 256

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Level 3, 11-Feb-21

Install Electrical Conduits - Level 03

Pull Electrical Wires - Level 03

Level 4, 22-Mar-21

Install Electrical Conduits - Level 04

Pull Electrical Wires - Level 04

Level 5, 07-Apr-21

Install Electrical Conduits - Level 05

Pull Electrical Wires - Level 05

Level 6, 22-Apr-21

Install Electrical Conduits - Level 06

Pull Electrical Wires - Level 06

Level 7, 12-May-21

Install Electrical Conduits - Level 07

Pull Electrical Wires - Level 07

Level 8, 03-Jun-21

Install Electrical Conduits - Level 08

Pull Electrical Wires - Level 08

Level 9, 25-Jun-21

Install Electrical Conduits - Level 09

Pull Electrical Wires - Level 09

Level 10, 15-Jul-21

Install Electrical Conduits - Level 10

Pull Electrical Wires - Level 10

Level 11, 10-Aug-21

Install Electrical Conduits - Level 11

Pull Electrical Wires - Level 11

Level 12, 16-Aug-21

Install Electrical Conduits - Level 12

Pull Electrical Wires - Level 12

Roof Level & Penthouse, 19-Aug-21

Install Electrical Conduits - Roof Level & Penthouse

Pull Electrical Wires - Roof Level & Penthouse

Telecommunication, 30-Aug-21

Level 1, 29-Dec-20

Install Vertical Pathways - Level 01

Install Telecom Conduits - Level 01

Install Cables - Level 01
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TC-40 Install J-Box - Level 01 2 2 0% 24-Dec-20 29-Dec-20 256

Level 2Level 2 8 8 0% 15-Jan-21 27-Jan-21 236

TC-50 Install Vertical Pathways- Level 02 2 2 0% 15-Jan-21 18-Jan-21 245

TC-60 Install Telecom Conduits - Level 02 3 3 0% 19-Jan-21 21-Jan-21 245

TC-70 Install Cables - Level 02 2 2 0% 22-Jan-21 25-Jan-21 245

TC-80 Install J-Box - Level 02 2 2 0% 26-Jan-21 27-Jan-21 245

Level 3Level 3 8 8 0% 10-Feb-21 22-Feb-21 227

TC-90 Install Vertical Pathways - Level 03 2 2 0% 10-Feb-21 11-Feb-21 236

TC-100 Install Telecom Conduits - Level 03 3 3 0% 12-Feb-21 16-Feb-21 236

TC-110 Install Cables - Level 03 2 2 0% 17-Feb-21 18-Feb-21 236

TC-120 Install J-Box - Level 03 2 2 0% 19-Feb-21 22-Feb-21 236

Level 4Level 4 9 9 0% 19-Mar-21 31-Mar-21 209

TC-130 Install Vertical Pathways - Level 04 2 2 0% 19-Mar-21 22-Mar-21 218

TC-140 Install Telecom Conduits - Level 04 3 3 0% 23-Mar-21 25-Mar-21 218

TC-150 Install Cables - Level 04 2 2 0% 26-Mar-21 29-Mar-21 218

TC-160 Install J-Box - Level 04 2 2 0% 30-Mar-21 31-Mar-21 218

Level 5Level 5 9 9 0% 08-Apr-21 20-Apr-21 204

TC-170 Install Vertical Pathways - Level 05 2 2 0% 08-Apr-21 09-Apr-21 213

TC-180 Install Telecom Conduits - Level 05 3 3 0% 12-Apr-21 14-Apr-21 213

TC-190 Install Cables - Level 05 2 2 0% 15-Apr-21 16-Apr-21 213

TC-200 Install J-Box - Level 05 2 2 0% 19-Apr-21 20-Apr-21 213

Level 6Level 6 9 9 0% 21-Apr-21 03-May-21 203

TC-210 Install Vertical Pathways - Level 06 2 2 0% 21-Apr-21 22-Apr-21 213

TC-220 Install Telecom Conduits - Level 06 3 3 0% 23-Apr-21 27-Apr-21 213

TC-230 Install Cables - Level 06 2 2 0% 28-Apr-21 29-Apr-21 213

TC-240 Install J-Box - Level 06 2 2 0% 30-Apr-21 03-May-21 213

Level 7Level 7 9 9 0% 11-May-21 21-May-21 198

TC-250 Install Vertical Pathways - Level 07 2 2 0% 11-May-21 12-May-21 208

TC-260 Install Telecom Conduits - Level 07 3 3 0% 13-May-21 17-May-21 208

TC-270 Install Cables - Level 07 2 2 0% 18-May-21 19-May-21 208

TC-280 Install J-Box - Level 07 2 2 0% 20-May-21 21-May-21 208

Level 8Level 8 9 9 0% 02-Jun-21 14-Jun-21 192

TC-290 Install Vertical Pathways - Level 08 2 2 0% 02-Jun-21 03-Jun-21 201

TC-300 Install Telecom Conduits - Level 08 3 3 0% 04-Jun-21 08-Jun-21 201

TC-310 Install Cables - Level 08 2 2 0% 09-Jun-21 10-Jun-21 201

TC-320 Install J-Box - Level 08 2 2 0% 11-Jun-21 14-Jun-21 201

Level 9Level 9 8 8 0% 24-Jun-21 06-Jul-21 186

TC-330 Install Vertical Pathways - Level 09 2 2 0% 24-Jun-21 25-Jun-21 194

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install J-Box - Level 01

Level 2, 27-Jan-21

Install Vertical Pathways- Level 02

Install Telecom Conduits - Level 02

Install Cables - Level 02

Install J-Box - Level 02

Level 3, 22-Feb-21

Install Vertical Pathways - Level 03

Install Telecom Conduits - Level 03

Install Cables - Level 03

Install J-Box - Level 03

Level 4, 31-Mar-21

Install Vertical Pathways - Level 04

Install Telecom Conduits - Level 04

Install Cables - Level 04

Install J-Box - Level 04

Level 5, 20-Apr-21

Install Vertical Pathways - Level 05

Install Telecom Conduits - Level 05

Install Cables - Level 05

Install J-Box - Level 05

Level 6, 03-May-21

Install Vertical Pathways - Level 06

Install Telecom Conduits - Level 06

Install Cables - Level 06

Install J-Box - Level 06

Level 7, 21-May-21

Install Vertical Pathways - Level 07

Install Telecom Conduits - Level 07

Install Cables - Level 07

Install J-Box - Level 07

Level 8, 14-Jun-21

Install Vertical Pathways - Level 08

Install Telecom Conduits - Level 08

Install Cables - Level 08

Install J-Box - Level 08

Level 9, 06-Jul-21

Install Vertical Pathways - Level 09
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TC-340 Install Telecom Conduits - Level 09 3 3 0% 28-Jun-21 30-Jun-21 194

TC-350 Install Cables - Level 09 2 2 0% 01-Jul-21 02-Jul-21 194

TC-360 Install J-Box - Level 09 2 2 0% 05-Jul-21 06-Jul-21 194

Level 10Level 10 9 9 0% 14-Jul-21 26-Jul-21 181

TC-370 Install Vertical Pathways - Level 10 2 2 0% 14-Jul-21 15-Jul-21 189

TC-380 Install Telecom Conduits - Level 10 3 3 0% 16-Jul-21 20-Jul-21 189

TC-390 Install Cables - Level 10 2 2 0% 21-Jul-21 22-Jul-21 189

TC-400 Install J-Box - Level 10 2 2 0% 23-Jul-21 26-Jul-21 189

Level 11Level 11 9 9 0% 09-Aug-21 19-Aug-21 172

TC-410 Install Vertical Pathways- Level 11 2 2 0% 09-Aug-21 10-Aug-21 180

TC-420 Install Telecom Conduits - Level 11 3 3 0% 11-Aug-21 13-Aug-21 180

TC-430 Install Cables - Level 11 2 2 0% 16-Aug-21 17-Aug-21 180

TC-440 Install J-Box - Level 11 2 2 0% 18-Aug-21 19-Aug-21 180

Level 12Level 12 7 7 0% 20-Aug-21 30-Aug-21 172

TC-450 Install Vertical Pathways- Level 12 3 3 0% 20-Aug-21 24-Aug-21 180

TC-460 Install Telecom Conduits - Level 12 2 2 0% 25-Aug-21 26-Aug-21 180

TC-470 Install Cables - Level 12 1 1 0% 27-Aug-21 27-Aug-21 180

TC-480 Install J-Box - Level 12 1 1 0% 30-Aug-21 30-Aug-21 180

Site WorkSite Work 212 212 0% 03-Jun-21 07-Apr-22 85

HardscapeHardscape 147 147 0% 03-Jun-21 04-Jan-22 130

SW-HS-10 Install Retaining Planter Wall 8 8 0% 03-Jun-21 14-Jun-21 134

SW-HS-20 Concrete Curb 10 10 0% 15-Jun-21 28-Jun-21 134

SW-HS-30 Curb for Ramp 10 10 0% 29-Jun-21 12-Jul-21 134

SW-HS-40 41/2" Concrete Sidewalk 10 10 0% 13-Jul-21 26-Jul-21 170

SW-HS-50 7" Concrete Pavement 10 10 0% 27-Jul-21 09-Aug-21 170

SW-HS-60 Install Concrete Unit Pavers 10 10 0% 10-Aug-21 23-Aug-21 170

SW-HS-70 ADA Wing Ramp and One Way ADA Ramp 8 8 0% 24-Aug-21 02-Sep-21 204

SW-HS-80 Install Vehicular Rated Concrete Unit Pavers 10 10 0% 24-Aug-21 06-Sep-21 170

SW-HS-90 Install Detectable Warining ADA Pavers 8 8 0% 03-Sep-21 14-Sep-21 204

SW-HS-100 Install Truncated Dome Pavers 10 10 0% 07-Sep-21 20-Sep-21 170

SW-HS-110 Pavement Striping 9 9 0% 21-Sep-21 01-Oct-21 170

SW-HS-120 Install Tree Grate 10 10 0% 04-Oct-21 15-Oct-21 170

SW-HS-130 Install Site Furnishing (Benches, Art Sculpture and Bollards) 10 10 0% 22-Dec-21 04-Jan-22 134

SoftscapeSoftscape 185 185 0% 13-Jul-21 07-Apr-22 85

SW-SS-10 Install Tree Protection Fence 10 10 0% 13-Jul-21 26-Jul-21 134

SW-SS-20 Excavate Bed Area 10 10 0% 27-Jul-21 09-Aug-21 134

SW-SS-30 Install PVC Sewer Pipe 9 9 0% 10-Aug-21 20-Aug-21 135

A1390 Install Sub-surface Irrigation System 10 10 0% 10-Aug-21 23-Aug-21 134

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install Telecom Conduits - Level 09

Install Cables - Level 09

Install J-Box - Level 09

Level 10, 26-Jul-21

Install Vertical Pathways - Level 10

Install Telecom Conduits - Level 10

Install Cables - Level 10

Install J-Box - Level 10

Level 11, 19-Aug-21

Install Vertical Pathways- Level 11

Install Telecom Conduits - Level 11

Install Cables - Level 11

Install J-Box - Level 11

Level 12, 30-Aug-21

Install Vertical Pathways- Level 12

Install Telecom Conduits - Level 12

Install Cables - Level 12

Install J-Box - Level 12

Site Work, 07-Apr-22

Hardscape, 04-Jan-22

Install Retaining Planter Wall

Concrete Curb

Curb for Ramp

41/2" Concrete Sidewalk

7" Concrete Pavement

Install Concrete Unit Pavers

ADA Wing Ramp and One Way ADA Ramp

Install Vehicular Rated Concrete Unit Pavers

Install Detectable Warining ADA Pavers

Install Truncated Dome Pavers

Pavement Striping

Install Tree Grate

Install Site Furnishing (Benches, Art Sculpture and Bollards)

Softscape, 07-Apr-22

Install Tree Protection Fence

Excavate Bed Area

Install PVC Sewer Pipe

Install Sub-surface Irrigation System
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SW-SS-40 Backfill with Planting Mixture 10 10 0% 23-Aug-21 03-Sep-21 135

A1400 Install Surface Irrigation System 10 10 0% 24-Aug-21 06-Sep-21 134

SW-SS-50 Install Long Steel Stakes 8 8 0% 07-Sep-21 16-Sep-21 134

SW-SS-60 Set Root Ball 9 9 0% 17-Sep-21 29-Sep-21 134

SW-SS-70 Planting Trees & Shrubs 10 10 0% 30-Sep-21 13-Oct-21 134

SW-SS-80 Install Steel  Tee Posts 10 10 0% 14-Oct-21 27-Oct-21 134

SW-SS-90 Install Mulch Layer 10 10 0% 28-Oct-21 10-Nov-21 134

SW-SS-100 Finish Grade 8 8 0% 11-Nov-21 22-Nov-21 134

SW-SS-110 Lay Grasses and Turf 10 10 0% 23-Nov-21 06-Dec-21 134

SW-SS-120 Install Lighting Fixtures 10 10 0% 07-Dec-21 20-Dec-21 134

A4480 Complete Canopy at Material Hoist Infil 10 10 0% 03-Mar-22 17-Mar-22 87

A4470 Complete Hardscape at Material Hoist Infil 10 10 0% 17-Mar-22 31-Mar-22 87

A4490 Complete Softscape at Material Hoist Infil 5 5 0% 31-Mar-22 07-Apr-22 87

Core & Shell Testing & InspectionsCore & Shell Testing & Inspections 52 52 0% 27-Dec-21 11-Mar-22 94

TI-90 Emergency Power Systems Functional Testing 10 10 0% 27-Dec-21 07-Jan-22 100

TI-100 Life Safety System Initial Testing 10 10 0% 10-Jan-22 21-Jan-22 100

TI-60 Stair Pressurization Functional Testing 15 15 0% 14-Jan-22 03-Feb-22 91

TI-50 Perm. Cooling Equipment Startup / Functional Testing - C&S Test/Inspection 10 10 0% 17-Jan-22 28-Jan-22 95

TI-70 Domestic Water System Startup / Functional Testing 10 10 0% 17-Jan-22 28-Jan-22 95

TI-120 Test and Balance Core Equipment 13 13 0% 31-Jan-22 16-Feb-22 113

TI-80 Fire Water System Startup / Functional Testing 10 10 0% 01-Feb-22 14-Feb-22 84

TI-130 AHJ Inspections (Electrical, Plumbing, Fire Protection, HVAC) - C&S 
Test/Inspection

7 7 0% 15-Feb-22 23-Feb-22 84

TI-110 Elevator Recall Functional Check 5 5 0% 17-Feb-22 24-Feb-22 83

TI-140 AHJ Structural Temp. Certificate of Occupancy Inspections - C&S 
Test/Inspection

3 3 0% 08-Mar-22 11-Mar-22 75

Core & Shell Substantial CompletionCore & Shell Substantial Completion 48 48 0% 31-Jan-22 07-Apr-22 85

TT-20 Core Shell Commisioning & Training 21 21 0% 31-Jan-22 28-Feb-22 105

TT-10 Core Shell Punch List 20 20 0% 10-Mar-22 07-Apr-22 87

South Garage ConstructionSouth Garage Construction 421 319 24.23% 23-Jun-20 A 25-Mar-22 23-Jun-20 74

Loading Dock Area (Phase 1A)Loading Dock Area (Phase 1A) 194 92 52.69% 23-Jun-20 A 28-Apr-21 23-Jun-20 291

DA-PH1-2 Fencing 4 0 100% 23-Jun-20 A 01-Jul-20 A 23-Jun-20 01-Jul-20

DA-PH1-1 Build temp ramp at south 6 0 100% 20-Jul-20 A 27-Jul-20 A 20-Jul-20 27-Jul-20

DA-PH1-9 Relocate utilites @ Pad demo 7 0 100% 20-Jul-20 A 28-Jul-20 A 20-Jul-20 28-Jul-20

DA-PH1-5 Sawcut demolition line 1 0 100% 23-Jul-20 A 23-Jul-20 A 23-Jul-20 23-Jul-20

DA-PH1-6 Erect Scaffolding/Walkway 4 0 100% 28-Jul-20 A 31-Jul-20 A 28-Jul-20 31-Jul-20

DA-PH1-10 Demo and Build Temp Approach Road 7 0 100% 29-Jul-20 A 06-Aug-20 A 29-Jul-20 06-Aug-20

DA-PH1-8 MEP demo Canopy 3 0 100% 31-Jul-20 A 04-Aug-20 A 31-Jul-20 04-Aug-20

DA-PH1-7 MEP tie in Scaffolding 2 0 100% 03-Aug-20 A 04-Aug-20 A 03-Aug-20 04-Aug-20

DA-PH1-11 Demo Partial canopy 5 0 100% 05-Aug-20 A 11-Aug-20 A 05-Aug-20 11-Aug-20
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Backfill with Planting Mixture

Install Surface Irrigation System

Install Long Steel Stakes

Set Root Ball

Planting Trees & Shrubs

Install Steel  Tee Posts

Install Mulch Layer

Finish Grade

Lay Grasses and Turf

Install Lighting Fixtures

Complete Canopy at Material Hoist Infil

Complete Hardscape at Material Hoist Infil

Complete Softscape at Material Hoist Infil

Core & Shell Testing & Inspections, 11-Mar-22

Emergency Power Systems Functional Testing

Life Safety System Initial Testing

Stair Pressurization Functional Testing

Perm. Cooling Equipment Startup / Functional Testing - C&S Test/Inspection

Domestic Water System Startup / Functional Testing

Test and Balance Core Equipment

Fire Water System Startup / Functional Testing

AHJ Inspections (Electrical, Plumbing, Fire Protection, HVAC) - C&S Test/Inspection

Elevator Recall Functional Check

AHJ Structural Temp. Certificate of Occupancy Inspections - C&S Test/Inspection

Core & Shell Substantial Completion, 07-Apr-22

Core Shell Commisioning & Training

Core Shell Punch List

South Garage Construction, 25-Mar-22

Loading Dock Area (Phase 1A), 28-Apr-21

Fencing

Build temp ramp at south

Relocate utilites @ Pad demo

Sawcut demolition line

Erect Scaffolding/Walkway

Demo and Build Temp Approach Road

MEP demo Canopy

MEP tie in Scaffolding

Demo Partial canopy
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DA-PH1-13 Demolition of loading dock 5 0 100% 25-Sep-20 A 23-Nov-20 A 25-Sep-20 23-Nov-20

DA-PH1-43 Underground Exploratory and Hydro Excavation Efforts 5 0 100% 25-Sep-20 A 05-Oct-20 A 25-Sep-20 05-Oct-20

DA-PH1-14 Demolition of ramps and Foundations 10 0 100% 27-Sep-20 A 23-Nov-20 A 27-Sep-20 23-Nov-20

DA-PH1-12 Drilling Mobilization/Erection 5 0 100% 01-Oct-20 A 15-Oct-20 A 01-Oct-20 15-Oct-20

DA-PH1-15 Install Tower Crane 3 0 100% 31-Oct-20 A 31-Oct-20 A 31-Oct-20 31-Oct-20

DA-PH1-18 Level 3 High Scaffold Formwork 7 4 50% 11-Nov-20 A 18-Dec-20 11-Nov-20 97

DA-PH1-16 Relocate Drill setup 3 0 100% 18-Nov-20 A 25-Nov-20 A 18-Nov-20 25-Nov-20

DA-PH1-19 Level 3 Forming 2 1 50% 23-Nov-20 A 15-Dec-20 23-Nov-20 97

DA-PH1-20 Level 3 Rebar 2 2 20% 03-Dec-20 A 16-Dec-20 03-Dec-20 97

DA-PH1-17 Clean up Demolition of Loading Dock 4 4 0% 15-Dec-20 18-Dec-20 176

DA-PH1-3 Interior door cooridor frame work 6 6 0% 15-Dec-20 22-Dec-20 381

DA-PH1-21 Pour Level 3 2 2 0% 16-Dec-20 18-Dec-20 97

DA-PH1-22 Level 3 Cure / Stress 2 2 0% 18-Dec-20 22-Dec-20 97

DA-PH1-23 Level 4 Forming 6 6 0% 22-Dec-20 31-Dec-20 97

DA-PH1-4 Interior door cooridor finish work 10 10 0% 23-Dec-20 07-Jan-21 381

DA-PH1-24 Level 4 Rebar 2 2 0% 31-Dec-20 05-Jan-21 97

DA-PH1-25 Pour Level 4 2 2 0% 05-Jan-21 07-Jan-21 97

DA-PH1-26 Level 4 Cure / Stress 2 2 0% 07-Jan-21 11-Jan-21 97

DA-PH1-27 Remove Shoring Level 1-3 3 3 0% 11-Jan-21 14-Jan-21 97

DA-PH1-28 Demolition of slab - Loading Dock Area Phase 1 8 8 0% 14-Jan-21 26-Jan-21 97

DA-PH1-29 MEP Underground Plumbing - South Garage Construction 7 7 0% 26-Jan-21 04-Feb-21 97

DA-PH1-30 MEP Underground Electric 7 7 0% 04-Feb-21 15-Feb-21 97

DA-PH1-31 Rebuilding of Loading Dock Phase 1 10 10 0% 15-Feb-21 01-Mar-21 97

DA-PH1-32 Slab on Grade/Ramp 8 8 0% 15-Feb-21 25-Feb-21 128

DA-PH1-36 Remove Protective Walkway Cover 8 8 0% 25-Feb-21 09-Mar-21 128

DA-PH1-33 Install MEP Plumbing Under SOG 10 10 0% 01-Mar-21 15-Mar-21 97

DA-PH1-37 MEP tie in canopy 3 3 0% 09-Mar-21 12-Mar-21 128

DA-PH1-34 Install MEP Mechanical Under SOG 10 10 0% 15-Mar-21 29-Mar-21 97

DA-PH1-35 Install MEP Electric Under SOG 10 10 0% 29-Mar-21 12-Apr-21 97

DA-PH1-38 Cleaning and Inspections - Loading Dock Area Phase 1 10 10 0% 12-Apr-21 26-Apr-21 97

DA-PH1-39 Relocate Loading Dock to North Side 2 2 0% 26-Apr-21 28-Apr-21 97

Zone 1 FoundationsZone 1 Foundations 22 0 100% 06-Oct-20 A 25-Nov-20 A 06-Oct-20 25-Nov-20

PH1-Z1-11 Re-Design Work (Proposed Change #010) 5 0 100% 06-Oct-20 A 15-Oct-20 A 06-Oct-20 15-Oct-20

PH1-Z1-1 Excavate/Drill shafts for TC/seal slab 6 0 100% 16-Oct-20 A 23-Oct-20 A 16-Oct-20 23-Oct-20

PH1-Z1-2 Foundation 4 0 100% 26-Oct-20 A 25-Nov-20 A 26-Oct-20 25-Nov-20

PH1-Z1-3 Set TC base 1 0 100% 27-Oct-20 A 27-Oct-20 A 27-Oct-20 27-Oct-20

PH1-Z1-4 Foundation Cure 3 0 100% 27-Oct-20 A 27-Oct-20 A 27-Oct-20 27-Oct-20

PH1-Z1-5 Backfill Zone 1 2 0 100% 13-Nov-20 A 13-Nov-20 A 13-Nov-20 13-Nov-20
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Demolition of loading dock

Underground Exploratory and Hydro Excavation Efforts

Demolition of ramps and Foundations

Drilling Mobilization/Erection

Install Tower Crane

Level 3 High Scaffold Formwork

Relocate Drill setup

Level 3 Forming

Level 3 Rebar

Clean up Demolition of Loading Dock

Interior door cooridor frame work

Pour Level 3

Level 3 Cure / Stress

Level 4 Forming

Interior door cooridor finish work

Level 4 Rebar

Pour Level 4

Level 4 Cure / Stress

Remove Shoring Level 1-3

Demolition of slab - Loading Dock Area Phase 1

MEP Underground Plumbing - South Garage Construction

MEP Underground Electric

Rebuilding of Loading Dock Phase 1

Slab on Grade/Ramp

Remove Protective Walkway Cover

Install MEP Plumbing Under SOG

MEP tie in canopy

Install MEP Mechanical Under SOG

Install MEP Electric Under SOG

Cleaning and Inspections - Loading Dock Area Phase 1

Relocate Loading Dock to North Side

Zone 1 Foundations, 25-Nov-20 A

Re-Design Work (Proposed Change #010)

Excavate/Drill shafts for TC/seal slab

Foundation

Set TC base

Foundation Cure

Backfill Zone 1
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Zone 2 FoundationsZone 2 Foundations 22 0 100% 09-Oct-20 A 11-Nov-20 A 09-Oct-20 11-Nov-20

PH1-Z2-1 Excavation/Shoring - Zone 2 Foundations Loading Dock Area Phase 1 3 0 100% 09-Oct-20 A 13-Oct-20 A 09-Oct-20 13-Oct-20

PH1-Z2-2 Zone 2 Shafts - Loading Dock Area Phase 1 2 0 100% 30-Oct-20 A 04-Nov-20 A 30-Oct-20 04-Nov-20

PH1-Z2-3 Zone 2 FRP Cap - Loading Dock Area Phase 1 5 0 100% 05-Nov-20 A 09-Nov-20 A 05-Nov-20 09-Nov-20

PH1-Z2-4 Form / Pour Column - Zone 2 Foundations Loading Dock Area Phase 1 1 0 100% 10-Nov-20 A 11-Nov-20 A 10-Nov-20 11-Nov-20

Zone 3 FoundationsZone 3 Foundations 5 0 100% 16-Oct-20 A 05-Nov-20 A 16-Oct-20 05-Nov-20

PH1-Z3-1 Excavation/Shoring - Zone 3 Foundations Loading Dock Area Phase 1 4 0 100% 16-Oct-20 A 16-Oct-20 A 16-Oct-20 16-Oct-20

PH1-Z3-2 Zone 3 Shafts - Loading Dock Area Phase 1 2 0 100% 26-Oct-20 A 29-Oct-20 A 26-Oct-20 29-Oct-20

PH1-Z3-3 Zone 3 FRP Cap - Loading Dock Area Phase 1 5 0 100% 02-Nov-20 A 04-Nov-20 A 02-Nov-20 04-Nov-20

PH1-Z3-4 Form / Pour Column - Zone 3 Foundations Loading Dock Area Phase 1 1 0 100% 05-Nov-20 A 05-Nov-20 A 05-Nov-20 05-Nov-20

Zone 4 FoundationsZone 4 Foundations 5 0 100% 05-Nov-20 A 18-Nov-20 A 05-Nov-20 18-Nov-20

PH1-Z4-1 Excavation/Shoring - Zone 4 Foundations Loading Dock Area Phase 1 4 0 100% 05-Nov-20 A 05-Nov-20 A 05-Nov-20 05-Nov-20

PH1-Z4-2 Zone 4 Shafts - Loading Dock Area Phase 1 3 0 100% 09-Nov-20 A 10-Nov-20 A 09-Nov-20 10-Nov-20

PH1-Z4-3 Zone 4 FRP Cap - Loading Dock Area Phase 1 5 0 100% 10-Nov-20 A 10-Nov-20 A 10-Nov-20 10-Nov-20

PH1-Z4-4 Form / Pour Column - Zone 4 Foundations Loading Dock Area Phase 1 1 0 100% 18-Nov-20 A 18-Nov-20 A 18-Nov-20 18-Nov-20

Zone 5 FoundationsZone 5 Foundations 5 0 100% 06-Nov-20 A 24-Nov-20 A 06-Nov-20 24-Nov-20

PH1-Z5-1 Excavation/Shoring - Zone 5 Foundations Loading Dock Area Phase 1 5 0 100% 06-Nov-20 A 10-Nov-20 A 06-Nov-20 10-Nov-20

PH1-Z5-2 Zone 5 Shafts - Loading Dock Area Phase 1 3 0 100% 11-Nov-20 A 16-Nov-20 A 11-Nov-20 16-Nov-20

PH1-Z5-3 Zone 5 FRP Cap - Loading Dock Area Phase 1 5 0 100% 17-Nov-20 A 18-Nov-20 A 17-Nov-20 18-Nov-20

PH1-Z5-4 Form / Pour Column - Zone 5 Foundations Loading Dock Area Phase 1 1 0 100% 19-Nov-20 A 19-Nov-20 A 19-Nov-20 19-Nov-20

PH1-Z5-5 Backfill Zone 5 2 0 100% 23-Nov-20 A 24-Nov-20 A 23-Nov-20 24-Nov-20

Zone 6 FoundationsZone 6 Foundations 4 0 100% 23-Nov-20 A 24-Nov-20 A 23-Nov-20 24-Nov-20

PH1-Z6-1 Excavation/Shoring - Zone 6 Foundations Loading Dock Area Phase 1 2 0 100% 23-Nov-20 A 24-Nov-20 A 23-Nov-20 24-Nov-20

PH1-Z6-2 Zone 6 Shafts - Loading Dock Area Phase 1 2 0 100% 23-Nov-20 A 24-Nov-20 A 23-Nov-20 24-Nov-20

PH1-Z6-3 Form / Pour Column - Zone 6 Foundations Loading Dock Area Phase 1 2 0 100% 23-Nov-20 A 24-Nov-20 A 23-Nov-20 24-Nov-20

Helix Portion (Phase 1B)Helix Portion (Phase 1B) 167 114 31.74% 01-Sep-20 A 31-May-21 01-Sep-20 147

HP-10 Demo South/ER Canopy 9 0 100% 01-Sep-20 A 07-Oct-20 A 01-Sep-20 07-Oct-20

HP-20 Demo for Trans piers 5 0 100% 26-Oct-20 A 30-Oct-20 A 26-Oct-20 30-Oct-20

HP-40 Build new temporary elevated platform for tanks 5 0 100% 02-Nov-20 A 07-Nov-20 A 02-Nov-20 07-Nov-20

HP-50 Install Temp new tank 5 0 100% 02-Nov-20 A 07-Nov-20 A 02-Nov-20 07-Nov-20

HP-30 Install Grease Trap and Tie in 5 0 100% 03-Nov-20 A 25-Nov-20 A 03-Nov-20 25-Nov-20

HP-60 Pipe New Temp Tanks 10 0 100% 09-Nov-20 A 13-Nov-20 A 09-Nov-20 13-Nov-20

HP-90 Drilling Mobilization 2 0 100% 09-Nov-20 A 13-Nov-20 A 09-Nov-20 13-Nov-20

HP-70 Grading / Earthwork (Elevation 45) 7 0 100% 25-Nov-20 A 07-Dec-20 A 25-Nov-20 07-Dec-20

HP-100 Drill shafts @ transfromer yard 7 7 0% 09-Dec-20 A 23-Dec-20 09-Dec-20 94

HP-130 Drill large remainder shafts @ helix 8 8 5% 11-Dec-20 A 24-Dec-20 11-Dec-20 103

HP-80 Demo tank area to finish last piers 4 4 0% 15-Dec-20 18-Dec-20 114

HP-110 FRP cap 8 8 0% 24-Dec-20 06-Jan-21 94
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Zone 2 Foundations, 11-Nov-20 A

Excavation/Shoring - Zone 2 Foundations Loading Dock Area Phase 1

Zone 2 Shafts - Loading Dock Area Phase 1

Zone 2 FRP Cap - Loading Dock Area Phase 1

Form / Pour Column - Zone 2 Foundations Loading Dock Area Phase 1

Zone 3 Foundations, 05-Nov-20 A

Excavation/Shoring - Zone 3 Foundations Loading Dock Area Phase 1

Zone 3 Shafts - Loading Dock Area Phase 1

Zone 3 FRP Cap - Loading Dock Area Phase 1

Form / Pour Column - Zone 3 Foundations Loading Dock Area Phase 1

Zone 4 Foundations, 18-Nov-20 A

Excavation/Shoring - Zone 4 Foundations Loading Dock Area Phase 1

Zone 4 Shafts - Loading Dock Area Phase 1

Zone 4 FRP Cap - Loading Dock Area Phase 1

Form / Pour Column - Zone 4 Foundations Loading Dock Area Phase 1

Zone 5 Foundations, 24-Nov-20 A

Excavation/Shoring - Zone 5 Foundations Loading Dock Area Phase 1

Zone 5 Shafts - Loading Dock Area Phase 1

Zone 5 FRP Cap - Loading Dock Area Phase 1

Form / Pour Column - Zone 5 Foundations Loading Dock Area Phase 1

Backfill Zone 5

Zone 6 Foundations, 24-Nov-20 A

Excavation/Shoring - Zone 6 Foundations Loading Dock Area Phase 1

Zone 6 Shafts - Loading Dock Area Phase 1

Form / Pour Column - Zone 6 Foundations Loading Dock Area Phase 1

Helix Portion (Phase 1B), 31-May-21

Demo South/ER Canopy

Demo for Trans piers

Build new temporary elevated platform for tanks

Install Temp new tank

Install Grease Trap and Tie in

Pipe New Temp Tanks

Drilling Mobilization

Grading / Earthwork (Elevation 45)

Drill shafts @ transfromer yard

Drill large remainder shafts @ helix

Demo tank area to finish last piers

FRP cap
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HP-120 FRP columns 2 2 0% 07-Jan-21 08-Jan-21 94

HP-140 FRP remaining caps 7 7 0% 11-Jan-21 19-Jan-21 94

HP-150 Backfill Tank Pads 5 5 0% 20-Jan-21 26-Jan-21 94

HP-160 Install MEP Plumbing Underground 7 7 0% 27-Jan-21 04-Feb-21 94

HP-161 Install MEP Mechanical Underground 7 7 0% 05-Feb-21 15-Feb-21 94

HP-230 Install MEP Electric Underground 6 6 0% 16-Feb-21 23-Feb-21 94

HP-170 Foundations for ramp walls 8 8 0% 24-Feb-21 05-Mar-21 94

HP-180 FRP Ramp Walls 7 7 0% 08-Mar-21 16-Mar-21 94

HP-190 Backfill 4 4 0% 17-Mar-21 22-Mar-21 94

HP-200 FRP Walls Ramp/SOG 10 10 0% 23-Mar-21 05-Apr-21 94

HP-210 Level 2 FRP 7 7 0% 06-Apr-21 14-Apr-21 94

HP-220 Level 3 FRP 8 8 0% 15-Apr-21 26-Apr-21 94

HP-240 Level 4 FRP 5 5 0% 27-Apr-21 03-May-21 94

HP-250 Shoring Removal Level 1-3 2 2 0% 29-Apr-21 30-Apr-21 95

HP-260 Level 5 FRP 5 5 0% 04-May-21 10-May-21 154

HP-270 Level 6 FRP 5 5 0% 11-May-21 17-May-21 154

HP-280 Level 7 FRP 5 5 0% 18-May-21 24-May-21 154

HP-290 Level 8 FRP 5 5 0% 25-May-21 31-May-21 154

Loading Dock Area Phase 2Loading Dock Area Phase 2 247 235 4.87% 16-Jul-20 A 22-Nov-21 16-Jul-20 148

DA-PH2-1 Demo Relocate Existing 02 Yard 0 0 0% 24-Mar-21 24-Mar-21 123

DA-PH2-2 Scaffolding and OH Protection 8 8 0% 28-Apr-21 10-May-21 98

DA-PH2-3 Install Fencing/Seperation 4 4 0% 28-Apr-21 04-May-21 102

DA-PH2-4 Build New Phase 2 Fence 5 5 0% 28-Apr-21 05-May-21 97

DA-PH2-5 Access Demo for pier caps 4 4 0% 05-May-21 11-May-21 97

DA-PH2-6 Backfill Pier caps 4 4 0% 16-Jun-21 22-Jun-21 97

DA-PH2-7 Form Level 3 7 7 0% 22-Jun-21 01-Jul-21 97

DA-PH2-8 Rebar Level 3 7 7 0% 01-Jul-21 12-Jul-21 97

DA-PH2-9 Pour Level 3 6 6 0% 12-Jul-21 20-Jul-21 97

DA-PH2-10 Cure / Stress Level 3 4 4 0% 20-Jul-21 26-Jul-21 97

DA-PH2-35 Shoring Removal Level 1-3 2 2 0% 23-Jul-21 27-Jul-21 122

DA-PH2-11 Form Level 4 8 8 0% 26-Jul-21 05-Aug-21 97

DA-PH2-12 Rebar Level 4 5 5 0% 05-Aug-21 12-Aug-21 97

DA-PH2-13 Pour Level 4 4 4 0% 12-Aug-21 18-Aug-21 97

DA-PH2-14 Cure / Stress Level 4 3 3 0% 18-Aug-21 23-Aug-21 97

DA-PH2-15 Demolition of slab - Loading Dock Area Phase 2 10 10 0% 23-Aug-21 06-Sep-21 167

DA-PH2-16 MEP Underground 7 7 0% 06-Sep-21 15-Sep-21 167

DA-PH2-17 Rebuilding of Loading Dock Phase 2 10 10 0% 15-Sep-21 29-Sep-21 167

DA-PH2-18 Form Slab on Grade 7 7 0% 29-Sep-21 08-Oct-21 167
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FRP columns

FRP remaining caps

Backfill Tank Pads

Install MEP Plumbing Underground

Install MEP Mechanical Underground

Install MEP Electric Underground

Foundations for ramp walls

FRP Ramp Walls

Backfill

FRP Walls Ramp/SOG

Level 2 FRP

Level 3 FRP

Level 4 FRP

Shoring Removal Level 1-3

Level 5 FRP

Level 6 FRP

Level 7 FRP

Level 8 FRP

Loading Dock Area Phase 2, 22-Nov-21

Demo Relocate Existing 02 Yard

Scaffolding and OH Protection

Install Fencing/Seperation

Build New Phase 2 Fence

Access Demo for pier caps

Backfill Pier caps

Form Level 3

Rebar Level 3

Pour Level 3

Cure / Stress Level 3

Shoring Removal Level 1-3

Form Level 4

Rebar Level 4

Pour Level 4

Cure / Stress Level 4

Demolition of slab - Loading Dock Area Phase 2

MEP Underground

Rebuilding of Loading Dock Phase 2

Form Slab on Grade
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DA-PH2-19 Rebar Slab on Grade 6 6 0% 08-Oct-21 18-Oct-21 167

DA-PH2-20 Pour Slab on Grade 2 2 0% 18-Oct-21 20-Oct-21 167

DA-PH2-21 Cleaning and Inspections - Loading Dock Area Phase 2 10 10 0% 20-Oct-21 03-Nov-21 167

DA-PH2-45 Level 4 Shoring Removal (All Sections) 3 3 0% 17-Nov-21 22-Nov-21 102

Permanent Oxygen Farm Preconstruction/ConstructionPermanent Oxygen Farm Preconstruction/Construction 78 66 15.38% 16-Jul-20 A 23-Mar-21 16-Jul-20 120

DA-OF-101 Air Gas Purchasing and Agreement 30 0 100% 16-Jul-20 A 26-Aug-20 A 16-Jul-20 26-Aug-20

DA-OF-01 Complete Earthwork, Fencing, Concrete, Misc. Steel Scopes Draft 
Submission

1 0 100% 22-Jul-20 A 22-Jul-20 A 22-Jul-20 22-Jul-20

DA-OF-11 Procurement Package Review 5 0 100% 23-Jul-20 A 29-Jul-20 A 23-Jul-20 29-Jul-20

DA-OF-21 Procurement Package Adjustments 5 0 100% 30-Jul-20 A 05-Aug-20 A 30-Jul-20 05-Aug-20

DA-OF-31 Submit Formal Recommendation Package 1 0 100% 06-Aug-20 A 06-Aug-20 A 06-Aug-20 06-Aug-20

DA-OF-41 Owner Review and Change Order 8 0 100% 07-Aug-20 A 18-Aug-20 A 07-Aug-20 18-Aug-20

DA-OF-51 Subcontracting 10 0 100% 19-Aug-20 A 01-Sep-20 A 19-Aug-20 01-Sep-20

DA-OF-111 Air Gas Equipment Lead Time 50 0 100% 27-Aug-20 A 04-Nov-20 A 27-Aug-20 04-Nov-20

DA-OF-61 Critical Submittals 10 0 100% 02-Sep-20 A 15-Sep-20 A 02-Sep-20 15-Sep-20

DA-OF-151 Mobilize and Layout 3 0 100% 02-Sep-20 A 04-Sep-20 A 02-Sep-20 04-Sep-20

DA-OF-161 Install SWPPP and Temporary Fencing 2 0 100% 07-Sep-20 A 08-Sep-20 A 07-Sep-20 08-Sep-20

DA-OF-251 Trenching and Rough-in Electrical Plumbing Underground 15 0 100% 07-Sep-20 A 25-Sep-20 A 07-Sep-20 25-Sep-20

DA-OF-171 Strip and Grade 2 0 100% 09-Sep-20 A 10-Sep-20 A 09-Sep-20 10-Sep-20

DA-OF-261 Electrical and Plumbing Rough-in Existing Garage 15 0 100% 11-Sep-20 A 01-Oct-20 A 11-Sep-20 01-Oct-20

DA-OF-71 Critical Submittals Review and Approval 30 0 100% 16-Sep-20 A 27-Oct-20 A 16-Sep-20 27-Oct-20

DA-OF-81 Lighting Lead Time 40 6 85% 28-Oct-20 A 22-Dec-20 28-Oct-20 167

DA-OF-91 Metal Steel Stairs Lead Time 30 0 100% 28-Oct-20 A 08-Dec-20 A 28-Oct-20 08-Dec-20

DA-OF-181 Drill and Pour Foundations 2 0 100% 28-Oct-20 A 29-Oct-20 A 28-Oct-20 29-Oct-20

DA-OF-191 Continuous Strip Footing 10 0 100% 30-Oct-20 A 12-Nov-20 A 30-Oct-20 12-Nov-20

DA-OF-201 Concrete Perimeter Walls and Plinths 15 0 100% 13-Nov-20 A 03-Dec-20 A 13-Nov-20 03-Dec-20

DA-OF-121 Redsign Package Issued 1 0 100% 01-Dec-20 A 01-Dec-20 A 01-Dec-20 01-Dec-20

DA-OF-131 Redesign Pricing and CCD 15 0 100% 01-Dec-20 A 15-Dec-20 A 01-Dec-20 15-Dec-20

DA-OF-141 Redsign Permit 20 6 70% 01-Dec-20 A 22-Dec-20 01-Dec-20 182

DA-OF-211 Med Gas / Electrical Underground @ Pad 5 0 100% 04-Dec-20 A 10-Dec-20 A 04-Dec-20 10-Dec-20

DA-OF-221 Form / Prep / Pour Pad 3 3 0% 15-Dec-20 17-Dec-20 163

DA-OF-231 Form / Prep / Pour Stub Columns 2 2 0% 18-Dec-20 21-Dec-20 163

DA-OF-241 Install Steel Stairs 2 2 0% 22-Dec-20 23-Dec-20 181

DA-OF-281 Plumbing Trim Out 6 6 0% 22-Dec-20 30-Dec-20 165

DA-OF-301 Grade, Form, Pour Approach Roadway 15 15 0% 22-Dec-20 13-Jan-21 163

DA-OF-271 Electrical Trim out / Mount Lighting 5 5 0% 23-Dec-20 30-Dec-20 167

DA-OF-291 Install Misc. Fencing and Metals 2 2 0% 31-Dec-20 04-Jan-21 165

DA-OF-331 Air Gas System Tank Installation 5 5 0% 31-Dec-20 07-Jan-21 167

DA-OF-321 Infrastructure System Testing and Certification 10 10 0% 05-Jan-21 18-Jan-21 165
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Rebar Slab on Grade

Pour Slab on Grade

Cleaning and Inspections - Loading Dock Area Phase 2

Level 4 Shoring Removal (All Sections)

Permanent Oxygen Farm Preconstruction/Construction, 23-Mar-21

Air Gas Purchasing and Agreement

Complete Earthwork, Fencing, Concrete, Misc. Steel Scopes Draft Submission

Procurement Package Review

Procurement Package Adjustments

Submit Formal Recommendation Package

Owner Review and Change Order

Subcontracting

Air Gas Equipment Lead Time

Critical Submittals

Mobilize and Layout

Install SWPPP and Temporary Fencing

Trenching and Rough-in Electrical Plumbing Underground

Strip and Grade

Electrical and Plumbing Rough-in Existing Garage

Critical Submittals Review and Approval

Lighting Lead Time

Metal Steel Stairs Lead Time

Drill and Pour Foundations

Continuous Strip Footing

Concrete Perimeter Walls and Plinths

Redsign Package Issued

Redesign Pricing and CCD

Redsign Permit

Med Gas / Electrical Underground @ Pad

Form / Prep / Pour Pad

Form / Prep / Pour Stub Columns

Install Steel Stairs

Plumbing Trim Out

Grade, Form, Pour Approach Roadway

Electrical Trim out / Mount Lighting

Install Misc. Fencing and Metals

Air Gas System Tank Installation

Infrastructure System Testing and Certification
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DA-OF-341 Certification/Testing/Cx 5 5 0% 08-Jan-21 14-Jan-21 167

DA-OF-311 Landscaping 5 5 0% 11-Mar-21 17-Mar-21 123

DA-OF-351 AHJ Inspection and Approval 3 3 0% 18-Mar-21 22-Mar-21 123

DA-OF-361 02 System Yard Transfer 1 1 0% 23-Mar-21 23-Mar-21 123

Zone 1 FoundationsZone 1 Foundations 13 13 0% 11-May-21 28-May-21 110

PH2-Z1-1 Excavation/Shoring - Zone 1 Foundations Loading Dock Area Phase 2 4 4 0% 11-May-21 17-May-21 97

PH2-Z1-2 Zone 1 Shafts 3 3 0% 17-May-21 20-May-21 97

PH2-Z1-3 Zone 1 FRP Caps 5 5 0% 20-May-21 27-May-21 114

PH2-Z1-4 Form/Pour Column 1 1 0% 27-May-21 28-May-21 114

Zone 2 FoundationsZone 2 Foundations 16 16 0% 20-May-21 14-Jun-21 100

PH2-Z2-1 Excavation/Shoring - Zone 2 Foundations Loading Dock Area Phase 2 4 4 0% 20-May-21 26-May-21 97

PH2-Z2-2 Cut TC foundation 4 4 0% 26-May-21 01-Jun-21 97

PH2-Z2-3 Zone 2 Shafts - Loading Dock Area Phase 2 2 2 0% 01-Jun-21 03-Jun-21 97

PH2-Z2-4 Zone 2 FRP Cap - Loading Dock Area Phase 2 5 5 0% 03-Jun-21 10-Jun-21 103

PH2-Z2-5 Form / Pour Column - Zone 2 Foundations Loading Dock Area Phase 2 2 2 0% 10-Jun-21 14-Jun-21 103

Zone 3 FoundationsZone 3 Foundations 14 14 0% 26-May-21 16-Jun-21 94

PH2-Z3-1 Excavation/Shoring - Zone 3 Foundations Loading Dock Area Phase 2 3 3 0% 26-May-21 31-May-21 100

PH2-Z3-2 Zone 3 Shafts - Loading Dock Area Phase 2 3 3 0% 03-Jun-21 08-Jun-21 97

PH2-Z3-3 Zone 3 FRP Cap - Loading Dock Area Phase 2 4 4 0% 08-Jun-21 14-Jun-21 97

PH2-Z3-4 Form / Pour Column - Zone 3 Foundations Loading Dock Area Phase 2 2 2 0% 14-Jun-21 16-Jun-21 97

Zone 4 FoundationsZone 4 Foundations 15 15 0% 31-May-21 21-Jun-21 95

PH2-Z4-1 Excavation/Shoring - Zone 4 Foundations Loading Dock Area Phase 2 4 4 0% 31-May-21 04-Jun-21 100

PH2-Z4-2 Zone 4 Shafts - Loading Dock Area Phase 2 3 3 0% 08-Jun-21 11-Jun-21 98

PH2-Z4-3 Zone 4 FRP Cap - Loading Dock Area Phase 2 4 4 0% 11-Jun-21 17-Jun-21 98

PH2-Z4-4 Form / Pour Column - Zone 4 Foundations Loading Dock Area Phase 2 2 2 0% 17-Jun-21 21-Jun-21 98

Remaining Garage Elevated Structure (Phase 1B and 2)Remaining Garage Elevated Structure (Phase 1B and 2) 164 164 0% 01-Jun-21 26-Jan-22 105

RGES-10 Remove Tower Crane 10 10 0% 05-Jan-22 19-Jan-22 107

RGES-20 Pour Leaveouts 5 5 0% 19-Jan-22 26-Jan-22 107

Level 5Level 5 82 82 0% 23-Aug-21 21-Dec-21 93

GES-L5-1 Level 5 Forming 5 5 0% 23-Aug-21 30-Aug-21 97

GES-L5-2 Level 5 Rebar 5 5 0% 30-Aug-21 06-Sep-21 97

GES-L5-3 Pour Level 5 5 5 0% 06-Sep-21 13-Sep-21 97

GES-L5-4 Level 5 Cure / Stress 3 3 0% 13-Sep-21 16-Sep-21 97

GES-L5-14 Level 5 Shoring Removal 2 2 0% 17-Dec-21 21-Dec-21 97

Level 6Level 6 65 65 0% 16-Sep-21 21-Dec-21 93

GES-L6-1 Level 6 Forming 8 8 0% 16-Sep-21 28-Sep-21 97

GES-L6-2 Level 6 Rebar 6 6 0% 28-Sep-21 06-Oct-21 97

GES-L6-3 Pour Level 6 5 5 0% 06-Oct-21 13-Oct-21 97
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Certification/Testing/Cx

Landscaping

AHJ Inspection and Approval

02 System Yard Transfer

Zone 1 Foundations, 28-May-21

Excavation/Shoring - Zone 1 Foundations Loading Dock Area Phase 2

Zone 1 Shafts

Zone 1 FRP Caps

Form/Pour Column

Zone 2 Foundations, 14-Jun-21

Excavation/Shoring - Zone 2 Foundations Loading Dock Area Phase 2

Cut TC foundation

Zone 2 Shafts - Loading Dock Area Phase 2

Zone 2 FRP Cap - Loading Dock Area Phase 2

Form / Pour Column - Zone 2 Foundations Loading Dock Area Phase 2

Zone 3 Foundations, 16-Jun-21

Excavation/Shoring - Zone 3 Foundations Loading Dock Area Phase 2

Zone 3 Shafts - Loading Dock Area Phase 2

Zone 3 FRP Cap - Loading Dock Area Phase 2

Form / Pour Column - Zone 3 Foundations Loading Dock Area Phase 2

Zone 4 Foundations, 21-Jun-21

Excavation/Shoring - Zone 4 Foundations Loading Dock Area Phase 2

Zone 4 Shafts - Loading Dock Area Phase 2

Zone 4 FRP Cap - Loading Dock Area Phase 2

Form / Pour Column - Zone 4 Foundations Loading Dock Area Phase 2

Remaining Garage Elevated Structure (Phase 1B and 2), 26-Jan-22

Remove Tower Crane

Pour Leaveouts

Level 5, 21-Dec-21

Level 5 Forming

Level 5 Rebar

Pour Level 5

Level 5 Cure / Stress

Level 5 Shoring Removal

Level 6, 21-Dec-21

Level 6 Forming

Level 6 Rebar

Pour Level 6
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GES-L6-4 Level 6 Cure / Stress 3 3 0% 13-Oct-21 18-Oct-21 97

GES-L6-14 Level 6 Shoring Removal 2 2 0% 17-Dec-21 21-Dec-21 97

Level 7Level 7 45 45 0% 18-Oct-21 22-Dec-21 100

GES-L7-1 Level 7 Forming 8 8 0% 18-Oct-21 28-Oct-21 97

GES-L7-2 Level 7 Rebar 6 6 0% 28-Oct-21 05-Nov-21 97

GES-L7-3 Pour Level 7 5 5 0% 05-Nov-21 12-Nov-21 97

GES-L7-4 Level 7 Cure / Stress 3 3 0% 12-Nov-21 17-Nov-21 97

GES-L7-14 Level 7 Shoring Removal 3 3 0% 17-Dec-21 22-Dec-21 104

Level 8Level 8 21 21 0% 17-Nov-21 17-Dec-21 93

GES-L8-1 Level 8 Forming 8 8 0% 17-Nov-21 29-Nov-21 97

GES-L8-2 Level 8 Rebar 6 6 0% 29-Nov-21 07-Dec-21 97

GES-L8-3 Pour Level 8 5 5 0% 07-Dec-21 14-Dec-21 97

GES-L8-4 Level 8 Cure / Stress 3 3 0% 14-Dec-21 17-Dec-21 97

Generators and Fuel SystemGenerators and Fuel System 86 86 0% 01-Jun-21 01-Oct-21 125

GEFE-10 Pepare Pad for Generators 8 8 0% 01-Jun-21 10-Jun-21 154

GEFE-20 Set Generators at Roof 4 4 0% 11-Jun-21 16-Jun-21 154

GEFE-30 Build Generator Enclosure Walls & Install Door Frames 8 8 0% 17-Jun-21 28-Jun-21 154

GEFE-40 Roof Over Generator Enclosure 8 8 0% 29-Jun-21 08-Jul-21 154

GEFE-50 Generator Exhaust Duct and Insulation 6 6 0% 10-Aug-21 17-Aug-21 132

GEFE-60 Install Louvers 3 3 0% 18-Aug-21 20-Aug-21 132

GEFE-70 Buildout Remaining Generator Room 10 10 0% 23-Aug-21 03-Sep-21 132

GEFE-80 Inspect and Test HAZMAT Systems 3 3 0% 06-Sep-21 08-Sep-21 132

GEFE-90 Terminate Fuel Line 3 3 0% 09-Sep-21 13-Sep-21 132

GEFE-100 Fill, Test and inspect Fuel System 8 8 0% 14-Sep-21 23-Sep-21 132

GEFE-110 Generator and Fuel System Startup 5 5 0% 24-Sep-21 30-Sep-21 132

GEFE-120 Emergency Power Systems Availible 0 0 0% 01-Oct-21 01-Oct-21 132

Garage Core & ShellGarage Core & Shell 144 144 0% 27-Jul-21 24-Feb-22 95

Garage ElevatorsGarage Elevators 71 71 0% 21-Sep-21 05-Jan-22 119

G-ELE-10 Unload / Stage Equipment - Garage Elevators 8 8 0% 21-Sep-21 01-Oct-21 122

G-ELE-20 Moblilize Set up and Layout - Garage Elevators 4 4 0% 01-Oct-21 07-Oct-21 122

G-ELE-30 Pit Equipment, Car Sling, Counterweight - Garage Elevators 5 5 0% 07-Oct-21 14-Oct-21 122

G-ELE-40 Install Machine Room Equipment - Garage Elevators 5 5 0% 14-Oct-21 21-Oct-21 122

G-ELE-50 Roping - Garage Elevators 5 5 0% 21-Oct-21 28-Oct-21 122

G-ELE-60 Deliver and Set up Rails - Garage Elevators 3 3 0% 28-Oct-21 02-Nov-21 122

G-ELE-70 Install Rails - Garage Elevators 8 8 0% 02-Nov-21 12-Nov-21 122

G-ELE-80 Install Entrances & Doors - Garage Elevators 6 6 0% 12-Nov-21 22-Nov-21 122

G-ELE-90 Install Fixtures and Facia - Garage Elevators 5 5 0% 22-Nov-21 29-Nov-21 122

G-ELE-100 Install Hoistway Equipment, Pipe and Wire - Garage Elevators 8 8 0% 29-Nov-21 09-Dec-21 122
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Level 6 Cure / Stress

Level 6 Shoring Removal

Level 7, 22-Dec-21

Level 7 Forming

Level 7 Rebar

Pour Level 7

Level 7 Cure / Stress

Level 7 Shoring Removal

Level 8, 17-Dec-21

Level 8 Forming

Level 8 Rebar

Pour Level 8

Level 8 Cure / Stress

Generators and Fuel System, 01-Oct-21

Pepare Pad for Generators

Set Generators at Roof

Build Generator Enclosure Walls & Install Door Frames

Roof Over Generator Enclosure

Generator Exhaust Duct and Insulation

Install Louvers

Buildout Remaining Generator Room

Inspect and Test HAZMAT Systems

Terminate Fuel Line

Fill, Test and inspect Fuel System

Generator and Fuel System Startup

Emergency Power Systems Availible

Garage Core & Shell, 24-Feb-22

Garage Elevators, 05-Jan-22

Unload / Stage Equipment - Garage Elevators

Moblilize Set up and Layout - Garage Elevators

Pit Equipment, Car Sling, Counterweight - Garage Elevators

Install Machine Room Equipment - Garage Elevators

Roping - Garage Elevators

Deliver and Set up Rails - Garage Elevators

Install Rails - Garage Elevators

Install Entrances & Doors - Garage Elevators

Install Fixtures and Facia - Garage Elevators

Install Hoistway Equipment, Pipe and Wire - Garage Elevators
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G-ELE-110 Install Cab, Wiring, Door Operators - Garage Elevators 8 8 0% 09-Dec-21 21-Dec-21 122

G-ELE-120 Adjust and state Inspection - Garage Elevators 8 8 0% 21-Dec-21 31-Dec-21 122

G-ELE-130 Test & Turnover - Garage Elevators 3 3 0% 31-Dec-21 05-Jan-22 122

MEP Rough inMEP Rough in 128 128 0% 27-Jul-21 01-Feb-22 95

Level 01Level 01 25 25 0% 27-Jul-21 31-Aug-21 180

MechanicalMechanical 10 10 0% 27-Jul-21 10-Aug-21 126

G-MECH-10 Install Supply & Return Ducts Level 01 10 10 0% 27-Jul-21 10-Aug-21 133

ElectricalElectrical 7 7 0% 27-Jul-21 05-Aug-21 126

G-ELEC-10 Install Electrical Conduits Underslab - Level 01 7 7 0% 27-Jul-21 05-Aug-21 133

PlumbingPlumbing 20 20 0% 27-Jul-21 24-Aug-21 185

G-PL-10 Relocate Domestic Water Booster Pump - Level 01 3 3 0% 27-Jul-21 30-Jul-21 133

G-PL-20 Install Storm Water Pipelines - Level 01 10 10 0% 30-Jul-21 13-Aug-21 133

G-PL-30 Install Supply CW Pipelines & Risers - Level 01 5 5 0% 13-Aug-21 20-Aug-21 133

G-PL-40 Install Medical (Oxygen) Gas Pipes  - Level 01 5 5 0% 13-Aug-21 20-Aug-21 133

G-PL-50 Connect Domestic CW Piping to Existing Domestic Water Fill Station - Level 
01

2 2 0% 20-Aug-21 24-Aug-21 193

G-PL-60 Connect New 6" Domestic Water Booster Pump Discharge Piping to 
Existing Domestic Water Supply - Level 01

2 2 0% 20-Aug-21 24-Aug-21 193

TelecommunicationTelecommunication 13 13 0% 05-Aug-21 24-Aug-21 185

G-TC-10 Install Telecom Conduits - Level 01 MEP Rough in 5 5 0% 05-Aug-21 12-Aug-21 197

G-TC-20 Install Vertical Pathways - Level 01 MEP Rough in 4 4 0% 18-Aug-21 24-Aug-21 193

Fire ProtectionFire Protection 7 7 0% 20-Aug-21 31-Aug-21 125

FS-400 Install Interior Fire Pipes, Fittings and Valves - Level 01 MEP Rough in 3 3 0% 20-Aug-21 25-Aug-21 133

FS-410 Install Wet/Dry-Pipe Risers and Accessories - Level 01 MEP Rough in 3 3 0% 25-Aug-21 30-Aug-21 133

FS-420 Install Fire Valves - Level 01 MEP Rough in 1 1 0% 30-Aug-21 31-Aug-21 133

Level 02Level 02 21 21 0% 10-Aug-21 09-Sep-21 164

MechanicalMechanical 10 10 0% 10-Aug-21 24-Aug-21 150

G-MECH-20 Install Supply & Return Ducts Level 02 10 10 0% 10-Aug-21 24-Aug-21 158

ElectricalElectrical 5 5 0% 17-Aug-21 24-Aug-21 173

G-ELEC-20 Install Electrical Conduits Underslab - Level 02 5 5 0% 17-Aug-21 24-Aug-21 181

PlumbingPlumbing 5 5 0% 19-Aug-21 26-Aug-21 173

G-PL-70 Install Storm Water Riser Pipes - Level 02 5 5 0% 19-Aug-21 26-Aug-21 181

Fire ProtectionFire Protection 6 6 0% 31-Aug-21 09-Sep-21 126

FS-430 Install Interior Fire Pipes, Fittings and Valves - Level 02 MEP Rough in 3 3 0% 31-Aug-21 03-Sep-21 133

FS-440 Install Wet/Dry-Pipe Risers and Accessories - Level 02 MEP Rough in 3 3 0% 03-Sep-21 08-Sep-21 133

FS-450 Install Fire Valves - Level 02 MEP Rough in 1 1 0% 08-Sep-21 09-Sep-21 133

Level 03Level 03 18 18 0% 24-Aug-21 20-Sep-21 170

MechanicalMechanical 8 8 0% 24-Aug-21 03-Sep-21 150

G-MECH-30 Install Supply & Return Ducts Level 03 8 8 0% 24-Aug-21 03-Sep-21 158

ElectricalElectrical 8 8 0% 24-Aug-21 03-Sep-21 172
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Install Cab, Wiring, Door Operators - Garage Elevators

Adjust and state Inspection - Garage Elevators

Test & Turnover - Garage Elevators

MEP Rough in, 01-Feb-22

Level 01, 31-Aug-21

Mechanical, 10-Aug-21

Install Supply & Return Ducts Level 01

Electrical, 05-Aug-21

Install Electrical Conduits Underslab - Level 01

Plumbing, 24-Aug-21

Relocate Domestic Water Booster Pump - Level 01

Install Storm Water Pipelines - Level 01

Install Supply CW Pipelines & Risers - Level 01

Install Medical (Oxygen) Gas Pipes  - Level 01

Connect Domestic CW Piping to Existing Domestic Water Fill Station - Level 01

Connect New 6" Domestic Water Booster Pump Discharge Piping to Existing Domestic Water Supply - Level 01

Telecommunication, 24-Aug-21

Install Telecom Conduits - Level 01 MEP Rough in

Install Vertical Pathways - Level 01 MEP Rough in

Fire Protection, 31-Aug-21

Install Interior Fire Pipes, Fittings and Valves - Level 01 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 01 MEP Rough in

Install Fire Valves - Level 01 MEP Rough in

Level 02, 09-Sep-21

Mechanical, 24-Aug-21

Install Supply & Return Ducts Level 02

Electrical, 24-Aug-21

Install Electrical Conduits Underslab - Level 02

Plumbing, 26-Aug-21

Install Storm Water Riser Pipes - Level 02

Fire Protection, 09-Sep-21

Install Interior Fire Pipes, Fittings and Valves - Level 02 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 02 MEP Rough in

Install Fire Valves - Level 02 MEP Rough in

Level 03, 20-Sep-21

Mechanical, 03-Sep-21

Install Supply & Return Ducts Level 03

Electrical, 03-Sep-21
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G-ELEC-30 Install Electrical Conduits Underslab - Level 03 5 5 0% 24-Aug-21 31-Aug-21 180

G-ELEC-40 Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 03 3 3 0% 31-Aug-21 03-Sep-21 180

PlumbingPlumbing 5 5 0% 27-Aug-21 03-Sep-21 172

G-PL-80 Install Storm Water Riser Pipes - Level 03 5 5 0% 27-Aug-21 03-Sep-21 180

TelecommunicationTelecommunication 8 8 0% 24-Aug-21 03-Sep-21 180

G-TC-30 Install Telecom Conduits - Level 03 MEP Rough in 5 5 0% 24-Aug-21 31-Aug-21 188

G-TC-40 Install Vertical Pathways - Level 03 MEP Rough in 3 3 0% 31-Aug-21 03-Sep-21 188

Fire ProtectionFire Protection 7 7 0% 09-Sep-21 20-Sep-21 126

FS-460 Install Interior Fire Pipes, Fittings and Valves - Level 03 MEP Rough in 3 3 0% 09-Sep-21 14-Sep-21 133

FS-470 Install Wet/Dry-Pipe Risers and Accessories - Level 03 MEP Rough in 3 3 0% 14-Sep-21 17-Sep-21 133

FS-480 Install Fire Valves - Level 03 MEP Rough in 1 1 0% 17-Sep-21 20-Sep-21 133

Level 04Level 04 50 50 0% 20-Sep-21 02-Dec-21 122

MechanicalMechanical 7 7 0% 22-Nov-21 02-Dec-21 98

G-MECH-40 Install Supply & Return Ducts Level 04 8 8 0% 22-Nov-21 02-Dec-21 102

ElectricalElectrical 7 7 0% 22-Nov-21 02-Dec-21 117

G-ELEC-50 Install Electrical Conduits Underslab - Level 04 5 5 0% 22-Nov-21 29-Nov-21 121

G-ELEC-60 Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 04 3 3 0% 29-Nov-21 02-Dec-21 121

PlumbingPlumbing 5 5 0% 25-Nov-21 02-Dec-21 117

G-PL-90 Install Storm Water Riser Pipes - Level 04 5 5 0% 25-Nov-21 02-Dec-21 121

TelecommunicationTelecommunication 7 7 0% 22-Nov-21 02-Dec-21 122

G-TC-50 Install Telecom Conduits - Level 04 MEP Rough in 5 5 0% 22-Nov-21 29-Nov-21 127

G-TC-60 Install Vertical Pathways Level 04 MEP Rough in 3 3 0% 29-Nov-21 02-Dec-21 127

Fire ProtectionFire Protection 7 7 0% 20-Sep-21 29-Sep-21 126

FS-490 Install Interior Fire Pipes, Fittings and Valves - Level 04 MEP Rough in 3 3 0% 20-Sep-21 23-Sep-21 133

FS-500 Install Wet/Dry-Pipe Risers and Accessories - Level 04 MEP Rough in 3 3 0% 23-Sep-21 28-Sep-21 133

FS-510 Install Fire Valves - Level 04 MEP Rough in 1 1 0% 28-Sep-21 29-Sep-21 133

Level 05Level 05 56 56 0% 29-Sep-21 21-Dec-21 112

MechanicalMechanical 8 8 0% 09-Dec-21 21-Dec-21 93

G-MECH-50 Install Supply & Return Ducts Level 05 8 8 0% 09-Dec-21 21-Dec-21 97

ElectricalElectrical 8 8 0% 09-Dec-21 21-Dec-21 109

G-ELEC-70 Install Electrical Conduits Underslab - Level 05 5 5 0% 09-Dec-21 16-Dec-21 113

G-ELEC-80 Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 05 3 3 0% 16-Dec-21 21-Dec-21 113

PlumbingPlumbing 5 5 0% 14-Dec-21 21-Dec-21 109

G-PL-100 Install Storm Water Riser Pipes - Level 05 5 5 0% 14-Dec-21 21-Dec-21 113

TelecommunicationTelecommunication 8 8 0% 09-Dec-21 21-Dec-21 112

G-TC-70 Install Telecom Conduits - Level 05 MEP Rough in 5 5 0% 09-Dec-21 16-Dec-21 117

G-TC-80 Install Vertical Pathways- Level 05 MEP Rough in 3 3 0% 16-Dec-21 21-Dec-21 117

Fire ProtectionFire Protection 7 7 0% 29-Sep-21 08-Oct-21 126
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Install Electrical Conduits Underslab - Level 03

Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 03

Plumbing, 03-Sep-21

Install Storm Water Riser Pipes - Level 03

Telecommunication, 03-Sep-21

Install Telecom Conduits - Level 03 MEP Rough in

Install Vertical Pathways - Level 03 MEP Rough in

Fire Protection, 20-Sep-21

Install Interior Fire Pipes, Fittings and Valves - Level 03 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 03 MEP Rough in

Install Fire Valves - Level 03 MEP Rough in

Level 04, 02-Dec-21

Mechanical, 02-Dec-21

Install Supply & Return Ducts Level 04

Electrical, 02-Dec-21

Install Electrical Conduits Underslab - Level 04

Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 04

Plumbing, 02-Dec-21

Install Storm Water Riser Pipes - Level 04

Telecommunication, 02-Dec-21

Install Telecom Conduits - Level 04 MEP Rough in

Install Vertical Pathways Level 04 MEP Rough in

Fire Protection, 29-Sep-21

Install Interior Fire Pipes, Fittings and Valves - Level 04 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 04 MEP Rough in

Install Fire Valves - Level 04 MEP Rough in

Level 05, 21-Dec-21

Mechanical, 21-Dec-21

Install Supply & Return Ducts Level 05

Electrical, 21-Dec-21

Install Electrical Conduits Underslab - Level 05

Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 05

Plumbing, 21-Dec-21

Install Storm Water Riser Pipes - Level 05

Telecommunication, 21-Dec-21

Install Telecom Conduits - Level 05 MEP Rough in

Install Vertical Pathways- Level 05 MEP Rough in

Fire Protection, 08-Oct-21
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FS-520 Install Interior Fire Pipes, Fittings and Valves - Level 05 MEP Rough in 3 3 0% 29-Sep-21 04-Oct-21 133

FS-530 Install Wet/Dry-Pipe Risers and Accessories - Level 05 MEP Rough in 3 3 0% 04-Oct-21 07-Oct-21 133

FS-540 Install Fire Valves - Level 05 MEP Rough in 1 1 0% 07-Oct-21 08-Oct-21 133

Level 06Level 06 55 55 0% 08-Oct-21 31-Dec-21 109

MechanicalMechanical 6 6 0% 21-Dec-21 31-Dec-21 95

G-MECH-60 Install Supply & Return Ducts Level 06 8 8 0% 21-Dec-21 31-Dec-21 97

ElectricalElectrical 6 6 0% 21-Dec-21 31-Dec-21 107

G-ELEC-90 Install Electrical Conduits Underslab - Level 06 5 5 0% 21-Dec-21 28-Dec-21 110

G-ELEC-100 Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 06 3 3 0% 28-Dec-21 31-Dec-21 110

PlumbingPlumbing 4 4 0% 24-Dec-21 31-Dec-21 107

G-PL-110 Install Storm Water Riser Pipes - Level 06 5 5 0% 24-Dec-21 31-Dec-21 110

TelecommunicationTelecommunication 6 6 0% 21-Dec-21 31-Dec-21 109

G-TC-90 Install Telecom Conduits - Level 06 MEP Rough in 5 5 0% 21-Dec-21 28-Dec-21 112

G-TC-100 Install Vertical Pathways - Level 06 MEP Rough in 3 3 0% 28-Dec-21 31-Dec-21 112

Fire ProtectionFire Protection 6 6 0% 08-Oct-21 19-Oct-21 127

FS-550 Install Interior Fire Pipes, Fittings and Valves - Level 06 MEP Rough in 3 3 0% 08-Oct-21 13-Oct-21 133

FS-560 Install Wet/Dry-Pipe Risers and Accessories - Level 06 MEP Rough in 3 3 0% 13-Oct-21 18-Oct-21 133

FS-570 Install Fire Valves - Level 06 MEP Rough in 1 1 0% 18-Oct-21 19-Oct-21 133

Level 07Level 07 59 59 0% 19-Oct-21 14-Jan-22 102

MechanicalMechanical 8 8 0% 31-Dec-21 12-Jan-22 95

G-MECH-70 Install Supply & Return Ducts Level 07 8 8 0% 31-Dec-21 12-Jan-22 97

ElectricalElectrical 10 10 0% 31-Dec-21 14-Jan-22 102

G-ELEC-110 Install Electrical Conduits Underslab - Level 07 5 5 0% 31-Dec-21 07-Jan-22 105

G-ELEC-120 Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 07 5 5 0% 07-Jan-22 14-Jan-22 105

PlumbingPlumbing 5 5 0% 07-Jan-22 14-Jan-22 102

G-PL-120 Install Storm Water Riser Pipes - Level 07 5 5 0% 07-Jan-22 14-Jan-22 105

TelecommunicationTelecommunication 10 10 0% 31-Dec-21 14-Jan-22 102

G-TC-110 Install Telecom Conduits - Level 07 MEP Rough in 5 5 0% 31-Dec-21 07-Jan-22 107

G-TC-120 Install Vertical Pathways- Level 07 MEP Rough in 3 3 0% 11-Jan-22 14-Jan-22 105

Fire ProtectionFire Protection 7 7 0% 19-Oct-21 28-Oct-21 127

FS-580 Install Interior Fire Pipes, Fittings and Valves - Level 07 MEP Rough in 3 3 0% 19-Oct-21 22-Oct-21 133

FS-590 Install Wet/Dry-Pipe Risers and Accessories - Level 07 MEP Rough in 3 3 0% 22-Oct-21 27-Oct-21 133

FS-600 Install Fire Valves - Level 07 MEP Rough in 1 1 0% 27-Oct-21 28-Oct-21 133

Level 08Level 08 63 63 0% 28-Oct-21 01-Feb-22 95

MechanicalMechanical 7 7 0% 12-Jan-22 24-Jan-22 95

G-MECH-80 Install Supply & Return Ducts Level 08 8 8 0% 12-Jan-22 24-Jan-22 97

ElectricalElectrical 8 8 0% 17-Jan-22 27-Jan-22 98

G-ELEC-130 Install Electrical Conduits Underslab - Level 08 5 5 0% 17-Jan-22 24-Jan-22 97

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Install Interior Fire Pipes, Fittings and Valves - Level 05 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 05 MEP Rough in

Install Fire Valves - Level 05 MEP Rough in

Level 06, 31-Dec-21

Mechanical, 31-Dec-21

Install Supply & Return Ducts Level 06

Electrical, 31-Dec-21

Install Electrical Conduits Underslab - Level 06

Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 06

Plumbing, 31-Dec-21

Install Storm Water Riser Pipes - Level 06

Telecommunication, 31-Dec-21

Install Telecom Conduits - Level 06 MEP Rough in

Install Vertical Pathways - Level 06 MEP Rough in

Fire Protection, 19-Oct-21

Install Interior Fire Pipes, Fittings and Valves - Level 06 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 06 MEP Rough in

Install Fire Valves - Level 06 MEP Rough in

Level 07, 14-Jan-22

Mechanical, 12-Jan-22

Install Supply & Return Ducts Level 07

Electrical, 14-Jan-22

Install Electrical Conduits Underslab - Level 07

Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 07

Plumbing, 14-Jan-22

Install Storm Water Riser Pipes - Level 07

Telecommunication, 14-Jan-22

Install Telecom Conduits - Level 07 MEP Rough in

Install Vertical Pathways- Level 07 MEP Rough in

Fire Protection, 28-Oct-21

Install Interior Fire Pipes, Fittings and Valves - Level 07 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 07 MEP Rough in

Install Fire Valves - Level 07 MEP Rough in

Level 08, 01-Feb-22

Mechanical, 24-Jan-22

Install Supply & Return Ducts Level 08

Electrical, 27-Jan-22

Install Electrical Conduits Underslab - Level 08
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G-ELEC-140 Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 08 3 3 0% 24-Jan-22 27-Jan-22 100

PlumbingPlumbing 5 5 0% 20-Jan-22 27-Jan-22 98

G-PL-130 Install Storm Drain Piping to Downspout Nozzle - Level 08 5 5 0% 20-Jan-22 27-Jan-22 100

G-PL-140 Install Deck Drain - Level 08 4 4 0% 21-Jan-22 27-Jan-22 100

TelecommunicationTelecommunication 11 11 0% 17-Jan-22 01-Feb-22 95

G-TC-130 Install Telecom Conduits - Level 08 MEP Rough in 7 7 0% 17-Jan-22 26-Jan-22 97

G-TC-140 Install Vertical Pathways- Level 08 MEP Rough in 4 4 0% 26-Jan-22 01-Feb-22 97

Fire ProtectionFire Protection 7 7 0% 28-Oct-21 08-Nov-21 145

FS-610 Install Interior Fire Pipes, Fittings and Valves - Level 08 MEP Rough in 3 3 0% 28-Oct-21 02-Nov-21 152

FS-620 Install Wet/Dry-Pipe Risers and Accessories - Level 08 MEP Rough in 3 3 0% 02-Nov-21 05-Nov-21 152

FS-630 Install Fire Valves - Level 08 MEP Rough in 1 1 0% 05-Nov-21 08-Nov-21 152

Elevator LobbiesElevator Lobbies 144 144 0% 27-Jul-21 24-Feb-22 95

Level 01Level 01 89 89 0% 27-Jul-21 03-Dec-21 146

G-ELOB-10 Install CMU Walls - Level 01 7 7 0% 27-Jul-21 05-Aug-21 122

G-ELOB-20 Spray Insulation Underside of Deck - Level 01 2 2 0% 10-Aug-21 11-Aug-21 205

G-ELOB-30 Drywall - Level 01 5 5 0% 12-Aug-21 18-Aug-21 205

G-ELOB-50 Overhead Inspection - Level 01 1 1 0% 20-Aug-21 23-Aug-21 203

G-ELOB-40 Gypsum Board Ceiling - Level 01 7 7 0% 23-Aug-21 01-Sep-21 203

G-ELOB-60 Install Doors - Level 01 3 3 0% 01-Sep-21 06-Sep-21 211

G-ELOB-70 Install Bull Rock - Level 01 2 2 0% 06-Sep-21 08-Sep-21 211

G-ELOB-80 Install Stair Handrail - Level 01 3 3 0% 08-Sep-21 13-Sep-21 211

G-ELOB-90 Install Site Furnishing 5 5 0% 26-Nov-21 03-Dec-21 152

Level 02Level 02 12 12 0% 27-Jul-21 12-Aug-21 218

G-ELOB-120 Install CMU Walls - Level 02 7 7 0% 27-Jul-21 05-Aug-21 122

G-ELOB-140 Dry Board Wall - Level 02 3 3 0% 02-Aug-21 05-Aug-21 194

G-ELOB-260 Install Doors - Level 02 2 2 0% 05-Aug-21 09-Aug-21 227

G-ELOB-300 Install Stair Handrail - Level 02 3 3 0% 09-Aug-21 12-Aug-21 227

Level 03Level 03 55 55 0% 27-Jul-21 14-Oct-21 180

G-ELOB-130 Install CMU Walls - Level 03 8 8 0% 27-Jul-21 06-Aug-21 122

G-ELOB-150 Spray Insulation Underside of Deck - Level 03 2 2 0% 10-Aug-21 11-Aug-21 179

G-ELOB-180 Drywall - Level 03 5 5 0% 12-Aug-21 18-Aug-21 179

G-ELOB-1700 Overhead Inspection - Level 03 1 1 0% 19-Aug-21 19-Aug-21 179

G-ELOB-220 Gypsum Board Ceiling - Level 03 7 7 0% 20-Aug-21 30-Aug-21 179

G-ELOB-590 Install Doors - Level 03 3 3 0% 31-Aug-21 02-Sep-21 212

G-ELOB-670 Install Stair Handrail - Level 03 3 3 0% 03-Sep-21 07-Sep-21 212

G-ELOB-1170 Provide Vehicular Traffic Coating - Level 03 2 2 0% 11-Oct-21 13-Oct-21 188

G-ELOB-1240 Pavement Marking - Level 03 1 1 0% 13-Oct-21 14-Oct-21 188

Level 04Level 04 83 83 0% 06-Aug-21 07-Dec-21 146
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Concrete Encased Duct Bank Shaft (Electric Emergency Feeder) - Level 08

Plumbing, 27-Jan-22

Install Storm Drain Piping to Downspout Nozzle - Level 08

Install Deck Drain - Level 08

Telecommunication, 01-Feb-22

Install Telecom Conduits - Level 08 MEP Rough in

Install Vertical Pathways- Level 08 MEP Rough in

Fire Protection, 08-Nov-21

Install Interior Fire Pipes, Fittings and Valves - Level 08 MEP Rough in

Install Wet/Dry-Pipe Risers and Accessories - Level 08 MEP Rough in

Install Fire Valves - Level 08 MEP Rough in

Elevator Lobbies, 24-Feb-22

Level 01, 03-Dec-21

Install CMU Walls - Level 01

Spray Insulation Underside of Deck - Level 01

Drywall - Level 01

Overhead Inspection - Level 01

Gypsum Board Ceiling - Level 01

Install Doors - Level 01

Install Bull Rock - Level 01

Install Stair Handrail - Level 01

Install Site Furnishing

Level 02, 12-Aug-21

Install CMU Walls - Level 02

Dry Board Wall - Level 02

Install Doors - Level 02

Install Stair Handrail - Level 02

Level 03, 14-Oct-21

Install CMU Walls - Level 03

Spray Insulation Underside of Deck - Level 03

Drywall - Level 03

Overhead Inspection - Level 03

Gypsum Board Ceiling - Level 03

Install Doors - Level 03

Install Stair Handrail - Level 03

Provide Vehicular Traffic Coating - Level 03

Pavement Marking - Level 03

Level 04, 07-Dec-21
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G-ELOB-190 Install CMU Walls - Level 04 5 5 0% 06-Aug-21 13-Aug-21 122

G-ELOB-230 Drywall - Level 04 5 5 0% 13-Aug-21 20-Aug-21 177

G-ELOB-1710 Overhead Inspection - Level 04 1 1 0% 20-Aug-21 23-Aug-21 177

G-ELOB-340 Gypsum Board Ceiling - Level 04 7 7 0% 23-Aug-21 01-Sep-21 177

G-ELOB-770 Install Doors - Level 04 3 3 0% 01-Sep-21 06-Sep-21 211

G-ELOB-950 Install Stair Handrail - Level 04 3 3 0% 06-Sep-21 09-Sep-21 211

G-ELOB-1360 Provide Vehicular Traffic Coating - Level 04 2 2 0% 20-Oct-21 22-Oct-21 182

G-ELOB-1400 Pavement Marking - Level 04 2 2 0% 03-Dec-21 07-Dec-21 152

Level 05Level 05 83 83 0% 06-Aug-21 07-Dec-21 146

G-ELOB-240 Demolish exist Bumper Wall Egress Stair - Level 05 2 2 0% 06-Aug-21 10-Aug-21 122

G-ELOB-270 Install CMU Walls - Level 05 5 5 0% 10-Aug-21 17-Aug-21 183

G-ELOB-380 Drywall - Level 05 5 5 0% 17-Aug-21 24-Aug-21 183

G-ELOB-780 Install Doors - Level 05 3 3 0% 24-Aug-21 27-Aug-21 219

G-ELOB-960 Install Stair Handrail - Level 05 3 3 0% 27-Aug-21 01-Sep-21 219

G-ELOB-1410 Pavement Marking - Level 05 2 2 0% 03-Dec-21 07-Dec-21 152

Level 06Level 06 85 85 0% 06-Aug-21 09-Dec-21 146

G-ELOB-280 Demolish exist Bumper Wall Egress Stair - Level 06 2 2 0% 06-Aug-21 10-Aug-21 122

G-ELOB-310 Install CMU Walls - Level 06 5 5 0% 10-Aug-21 17-Aug-21 122

G-ELOB-420 Drywall - Level 06 5 5 0% 17-Aug-21 24-Aug-21 180

G-ELOB-860 Install Doors - Level 06 3 3 0% 24-Aug-21 27-Aug-21 221

G-ELOB-1030 Install Stair Handrail - Level 06 3 3 0% 27-Aug-21 01-Sep-21 221

G-ELOB-1460 Pavement Marking - Level 06 2 2 0% 07-Dec-21 09-Dec-21 152

Level 07Level 07 97 97 0% 10-Aug-21 30-Dec-21 132

G-ELOB-430 Install CMU Walls - Level 07 5 5 0% 10-Aug-21 17-Aug-21 122

G-ELOB-520 Spray Insulation Underside of Deck - Level 07 2 2 0% 25-Nov-21 26-Nov-21 100

G-ELOB-550 Drywall - Level 07 4 4 0% 29-Nov-21 02-Dec-21 100

G-ELOB-1720 Overhead Inspection - Level 07 1 1 0% 03-Dec-21 03-Dec-21 100

G-ELOB-710 Gypsum Board Ceiling - Level 07 7 7 0% 06-Dec-21 14-Dec-21 100

G-ELOB-1420 Install Doors - Level 07 3 3 0% 15-Dec-21 17-Dec-21 142

G-ELOB-1510 Install Stair Handrail - Level 07 3 3 0% 20-Dec-21 22-Dec-21 142

G-ELOB-1680 Pavement Marking - Level 07 1 1 0% 30-Dec-21 30-Dec-21 137

Level 08Level 08 134 134 0% 10-Aug-21 24-Feb-22 95

G-ELOB-530 Install CMU Walls - Level 08 & Penthouse 4 4 0% 10-Aug-21 16-Aug-21 122

G-ELOB-620 Drywall - Level 08 & Penthouse 4 4 0% 16-Aug-21 20-Aug-21 122

G-ELOB-1730 Overhead Inspection - Level 08 & Penthouse 1 1 0% 20-Aug-21 23-Aug-21 122

G-ELOB-790 Gypsum Board Ceiling - Level 08 & Penthouse 4 4 0% 23-Aug-21 27-Aug-21 122

G-ELOB-1040 Cement Plaster - Level 08 & Penthouse 7 7 0% 27-Aug-21 07-Sep-21 122

G-ELOB-1270 Install TPO Roofing Membrane on Rigid Insulation & Cover Board - Level 08
& Penthouse

10 10 0% 07-Sep-21 21-Sep-21 122
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Install CMU Walls - Level 04

Drywall - Level 04

Overhead Inspection - Level 04

Gypsum Board Ceiling - Level 04

Install Doors - Level 04

Install Stair Handrail - Level 04

Provide Vehicular Traffic Coating - Level 04

Pavement Marking - Level 04

Level 05, 07-Dec-21

Demolish exist Bumper Wall Egress Stair - Level 05

Install CMU Walls - Level 05

Drywall - Level 05

Install Doors - Level 05

Install Stair Handrail - Level 05

Pavement Marking - Level 05

Level 06, 09-Dec-21

Demolish exist Bumper Wall Egress Stair - Level 06

Install CMU Walls - Level 06

Drywall - Level 06

Install Doors - Level 06

Install Stair Handrail - Level 06

Pavement Marking - Level 06

Level 07, 30-Dec-21

Install CMU Walls - Level 07

Spray Insulation Underside of Deck - Level 07

Drywall - Level 07

Overhead Inspection - Level 07

Gypsum Board Ceiling - Level 07

Install Doors - Level 07

Install Stair Handrail - Level 07

Pavement Marking - Level 07

Level 08, 24-Feb-22

Install CMU Walls - Level 08 & Penthouse

Drywall - Level 08 & Penthouse

Overhead Inspection - Level 08 & Penthouse

Gypsum Board Ceiling - Level 08 & Penthouse

Cement Plaster - Level 08 & Penthouse

Install TPO Roofing Membrane on Rigid Insulation & Cover Board - Level 08 & Penthouse
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G-ELOB-1540 Install Doors - Level 08 & Penthouse 2 2 0% 17-Sep-21 21-Sep-21 122

G-ELOB-1590 Install Stair Handrail - Level 08 & Penthouse 2 2 0% 21-Sep-21 23-Sep-21 200

G-ELOB-1620 Install Aluminum Canopy System over Garage Stair - Level 08 & Penthouse 4 4 0% 23-Sep-21 29-Sep-21 200

G-ELOB-1670 Provide Vehicular Traffic Coating - Level 08 & Penthouse 3 3 0% 29-Sep-21 04-Oct-21 200

G-ELOB-1690 Pavement Marking - Level 08 & Penthouse 2 2 0% 22-Feb-22 24-Feb-22 97

MEP Systems InstallationMEP Systems Installation 135 135 0% 05-Aug-21 22-Feb-22 97

MEP Level 01MEP Level 01 82 82 0% 05-Aug-21 03-Dec-21 146

Mechanical Level 01Mechanical Level 01 5 5 0% 25-Aug-21 01-Sep-21 202

G-ELOB-200 Install Exhaust Air - Level 01 5 5 0% 25-Aug-21 01-Sep-21 211

Electrical Level 01Electrical Level 01 17 17 0% 08-Nov-21 03-Dec-21 146

G-ELOB-500 Pull Electrical Wires - Level 01 MEP System Installation 3 3 0% 08-Nov-21 11-Nov-21 152

G-ELOB-540 Install Switches - Level 01 2 2 0% 11-Nov-21 15-Nov-21 155

G-ELOB-610 Install Distribution Panel Board - Level 01 3 3 0% 15-Nov-21 18-Nov-21 155

G-ELOB-690 Install Generators - Level 01 2 2 0% 18-Nov-21 22-Nov-21 155

G-ELOB-700 Install Paralleling Switchgear - Level 01 2 2 0% 18-Nov-21 22-Nov-21 155

G-ELOB-830 Install Transformer Vault - Level 01 3 3 0% 22-Nov-21 25-Nov-21 155

G-ELOB-850 Install Trash Compactor - Level 01 3 3 0% 22-Nov-21 25-Nov-21 155

G-ELOB-920 Install Dock Leveler - Level 01 2 2 0% 23-Nov-21 25-Nov-21 155

G-ELOB-1010 Install Lighting Fixtures - Level 01 3 3 0% 30-Nov-21 03-Dec-21 152

Plumbing Level 01Plumbing Level 01 30 30 0% 05-Aug-21 17-Sep-21 198

G-ELOB-100 Install Sump Pump and OTM Pump - Level 01 3 3 0% 05-Aug-21 10-Aug-21 207

G-ELOB-110 Install Elevator Sump - Level 01 3 3 0% 05-Aug-21 10-Aug-21 207

G-ELOB-160 Install Fire Water Storage Tanks - Level 01 7 7 0% 10-Aug-21 19-Aug-21 207

G-ELOB-210 Install Hot Water Recirculation Pumps - Level 01 4 4 0% 13-Aug-21 19-Aug-21 207

G-ELOB-330 Install CW & HW PRV Station - Level 01 7 7 0% 17-Aug-21 26-Aug-21 207

G-ELOB-320 Install Water Heating System - Level 01 5 5 0% 19-Aug-21 26-Aug-21 207

G-ELOB-460 Install Fire Water Fill Station - Level 01 5 5 0% 26-Aug-21 02-Sep-21 207

G-ELOB-580 Install Water Softenning System - Level 01 3 3 0% 02-Sep-21 07-Sep-21 207

G-ELOB-650 Install Floor Cleanout - Level 01 3 3 0% 07-Sep-21 10-Sep-21 207

G-ELOB-820 Install Plumbing Fixtures - Level 01 5 5 0% 10-Sep-21 17-Sep-21 207

Telecommunication  Level 01Telecommunication  Level 01 17 17 0% 08-Nov-21 03-Dec-21 146

G-ELOB-490 Install Cables - Level 01 MEP System Installation 4 4 0% 08-Nov-21 12-Nov-21 152

G-ELOB-600 Install J-Box - Level 01 Garage 3 3 0% 12-Nov-21 17-Nov-21 152

G-ELOB-660 Install Wall Mounted Cabinet - Level 01 5 5 0% 17-Nov-21 24-Nov-21 152

G-ELOB-930 Install Elevator CAB Card Reader - Level 01 2 2 0% 24-Nov-21 26-Nov-21 152

G-ELOB-940 Install Paging Speakers - Level 01 2 2 0% 24-Nov-21 26-Nov-21 152

G-ELOB-1020 Install Low Voltage devices - Level 01 5 5 0% 26-Nov-21 03-Dec-21 152

MEP Level 02MEP Level 02 12 12 0% 09-Sep-21 27-Sep-21 187
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Install Doors - Level 08 & Penthouse

Install Stair Handrail - Level 08 & Penthouse

Install Aluminum Canopy System over Garage Stair - Level 08 & Penthouse

Provide Vehicular Traffic Coating - Level 08 & Penthouse

Pavement Marking - Level 08 & Penthouse

MEP Systems Installation, 22-Feb-22

MEP Level 01, 03-Dec-21

Mechanical Level 01, 01-Sep-21

Install Exhaust Air - Level 01

Electrical Level 01, 03-Dec-21

Pull Electrical Wires - Level 01 MEP System Installation

Install Switches - Level 01

Install Distribution Panel Board - Level 01

Install Generators - Level 01

Install Paralleling Switchgear - Level 01

Install Transformer Vault - Level 01

Install Trash Compactor - Level 01

Install Dock Leveler - Level 01

Install Lighting Fixtures - Level 01

Plumbing Level 01, 17-Sep-21

Install Sump Pump and OTM Pump - Level 01

Install Elevator Sump - Level 01

Install Fire Water Storage Tanks - Level 01

Install Hot Water Recirculation Pumps - Level 01

Install CW & HW PRV Station - Level 01

Install Water Heating System - Level 01

Install Fire Water Fill Station - Level 01

Install Water Softenning System - Level 01

Install Floor Cleanout - Level 01

Install Plumbing Fixtures - Level 01

Telecommunication  Level 01, 03-Dec-21

Install Cables - Level 01 MEP System Installation

Install J-Box - Level 01 Garage

Install Wall Mounted Cabinet - Level 01

Install Elevator CAB Card Reader - Level 01

Install Paging Speakers - Level 01

Install Low Voltage devices - Level 01

MEP Level 02, 27-Sep-21
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Electrical Level 02Electrical Level 02 12 12 0% 09-Sep-21 27-Sep-21 187

G-ELOB-290 Pull Electrical Wires - Level 02 MEP System Installation 3 3 0% 09-Sep-21 14-Sep-21 169

G-ELOB-350 Install Switches - Level 02 2 2 0% 14-Sep-21 16-Sep-21 169

G-ELOB-390 Install Distribution Panel Board - Level 02 2 2 0% 16-Sep-21 20-Sep-21 169

G-ELOB-440 Install Lighting Fixtures - Level 02 5 5 0% 20-Sep-21 27-Sep-21 195

Plumbing Level 02Plumbing Level 02 4 4 0% 14-Sep-21 20-Sep-21 182

G-ELOB-360 Install Storm Drains - Garage Level 02 4 4 0% 14-Sep-21 20-Sep-21 190

MEP Level 03MEP Level 03 37 37 0% 20-Aug-21 13-Oct-21 180

Mechanical Level 03Mechanical Level 03 7 7 0% 20-Aug-21 30-Aug-21 203

G-ELOB-250 Install Exhaust Air - Level 03 7 7 0% 20-Aug-21 30-Aug-21 212

Electrical Level 03Electrical Level 03 16 16 0% 20-Sep-21 13-Oct-21 180

G-ELOB-560 Pull Electrical Wires - Level 03 MEP System Installation 3 3 0% 20-Sep-21 23-Sep-21 161

G-ELOB-630 Install Switches - Level 03 2 2 0% 23-Sep-21 27-Sep-21 161

G-ELOB-720 Install Distribution Panel Board - Level 03 3 3 0% 27-Sep-21 30-Sep-21 161

G-ELOB-1110 Install Lighting Fixtures - Level 03 5 5 0% 06-Oct-21 13-Oct-21 188

Plumbing Level 03Plumbing Level 03 5 5 0% 23-Sep-21 30-Sep-21 179

G-ELOB-640 Install Storm Drains - Garage Level 03 5 5 0% 23-Sep-21 30-Sep-21 187

Telecommunication  Level 03Telecommunication  Level 03 16 16 0% 20-Sep-21 13-Oct-21 180

G-ELOB-570 Install Cables - Level 03 MEP System Installation 4 4 0% 20-Sep-21 24-Sep-21 188

G-ELOB-680 Install J-Box - Level 03 MEP System Installation 2 2 0% 24-Sep-21 28-Sep-21 188

G-ELOB-810 Install Wall Mounted Cabinet - Level 03 5 5 0% 28-Sep-21 05-Oct-21 188

G-ELOB-1060 Install Elevator CAB Card Reader - Level 03 2 2 0% 05-Oct-21 07-Oct-21 188

G-ELOB-1070 Install Paging Speakers - Level 03 2 2 0% 05-Oct-21 07-Oct-21 188

G-ELOB-1150 Install Low Voltage devices - Level 03 4 4 0% 07-Oct-21 13-Oct-21 188

MEP Level 04MEP Level 04 40 40 0% 25-Aug-21 22-Oct-21 174

Mechanical Level 04Mechanical Level 04 5 5 0% 25-Aug-21 01-Sep-21 202

G-ELOB-400 Install Exhaust Air - Level 04 5 5 0% 25-Aug-21 01-Sep-21 211

Electrical Level 04Electrical Level 04 16 16 0% 29-Sep-21 22-Oct-21 174

G-ELOB-730 Pull Electrical Wires - Level 04 MEP System Installation 3 3 0% 29-Sep-21 04-Oct-21 154

G-ELOB-870 Install Switches - Level 04 2 2 0% 04-Oct-21 06-Oct-21 154

G-ELOB-990 Install Distribution Panel Board - Level 04 3 3 0% 06-Oct-21 11-Oct-21 154

G-ELOB-1250 Install Lighting Fixtures - Level 04 5 5 0% 15-Oct-21 22-Oct-21 182

Plumbing Level 04Plumbing Level 04 4 4 0% 04-Oct-21 11-Oct-21 178

G-ELOB-900 Install Storm Drains - Garage Level 04 5 5 0% 04-Oct-21 11-Oct-21 185

Telecommunication  Level 04Telecommunication  Level 04 16 16 0% 29-Sep-21 22-Oct-21 174

G-ELOB-750 Install Cables - Level 04 MEP System Installation 4 4 0% 29-Sep-21 05-Oct-21 182

G-ELOB-970 Install J-Box - Level 04 MEP System Installation 2 2 0% 05-Oct-21 07-Oct-21 182

G-ELOB-1080 Install Wall Mounted Cabinet - Level 04 5 5 0% 07-Oct-21 14-Oct-21 182
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Electrical Level 02, 27-Sep-21

Pull Electrical Wires - Level 02 MEP System Installation

Install Switches - Level 02

Install Distribution Panel Board - Level 02

Install Lighting Fixtures - Level 02

Plumbing Level 02, 20-Sep-21

Install Storm Drains - Garage Level 02

MEP Level 03, 13-Oct-21

Mechanical Level 03, 30-Aug-21

Install Exhaust Air - Level 03

Electrical Level 03, 13-Oct-21

Pull Electrical Wires - Level 03 MEP System Installation

Install Switches - Level 03

Install Distribution Panel Board - Level 03

Install Lighting Fixtures - Level 03

Plumbing Level 03, 30-Sep-21

Install Storm Drains - Garage Level 03

Telecommunication  Level 03, 13-Oct-21

Install Cables - Level 03 MEP System Installation

Install J-Box - Level 03 MEP System Installation

Install Wall Mounted Cabinet - Level 03

Install Elevator CAB Card Reader - Level 03

Install Paging Speakers - Level 03

Install Low Voltage devices - Level 03

MEP Level 04, 22-Oct-21

Mechanical Level 04, 01-Sep-21

Install Exhaust Air - Level 04

Electrical Level 04, 22-Oct-21

Pull Electrical Wires - Level 04 MEP System Installation

Install Switches - Level 04

Install Distribution Panel Board - Level 04

Install Lighting Fixtures - Level 04

Plumbing Level 04, 11-Oct-21

Install Storm Drains - Garage Level 04

Telecommunication  Level 04, 22-Oct-21

Install Cables - Level 04 MEP System Installation

Install J-Box - Level 04 MEP System Installation

Install Wall Mounted Cabinet - Level 04
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G-ELOB-1190 Install Elevator CAB Card Reader - Level 04 2 2 0% 14-Oct-21 18-Oct-21 182

G-ELOB-1200 Install Paging Speakers - Level 04 2 2 0% 14-Oct-21 18-Oct-21 182

G-ELOB-1290 Install Low Voltage devices - Level 04 4 4 0% 18-Oct-21 22-Oct-21 182

MEP Level 05MEP Level 05 53 53 0% 17-Aug-21 02-Nov-21 167

Mechanical Level 05Mechanical Level 05 5 5 0% 17-Aug-21 24-Aug-21 210

G-ELOB-410 Install Exhaust Air - Level 05 5 5 0% 17-Aug-21 24-Aug-21 219

Electrical Level 05Electrical Level 05 16 16 0% 08-Oct-21 02-Nov-21 167

G-ELOB-740 Pull Electrical Wires - Level 05 MEP System Installation 3 3 0% 08-Oct-21 13-Oct-21 147

G-ELOB-880 Install Switches - Level 05 2 2 0% 13-Oct-21 15-Oct-21 147

G-ELOB-1000 Install Distribution Panel Board - Level 05 3 3 0% 15-Oct-21 20-Oct-21 147

G-ELOB-1260 Install Lighting Fixtures - Level 05 5 5 0% 26-Oct-21 02-Nov-21 175

Plumbing Level 05Plumbing Level 05 5 5 0% 13-Oct-21 20-Oct-21 175

G-ELOB-1140 Install Storm Drains - Garage Level 05 5 5 0% 13-Oct-21 20-Oct-21 183

Telecommunication  Level 05Telecommunication  Level 05 16 16 0% 08-Oct-21 02-Nov-21 167

G-ELOB-760 Install Cables - Level 05 MEP System Installation 4 4 0% 08-Oct-21 14-Oct-21 175

G-ELOB-980 Install J-Box - Level 05 MEP System Installation 2 2 0% 14-Oct-21 18-Oct-21 175

G-ELOB-1090 Install Wall Mounted Cabinet - Level 05 5 5 0% 18-Oct-21 25-Oct-21 175

G-ELOB-1210 Install Elevator CAB Card Reader - Level 05 2 2 0% 25-Oct-21 27-Oct-21 175

G-ELOB-1220 Install Paging Speakers - Level 05 2 2 0% 25-Oct-21 27-Oct-21 175

G-ELOB-1300 Install Low Voltage devices - Level 05 4 4 0% 27-Oct-21 02-Nov-21 175

MEP Level 06MEP Level 06 59 59 0% 17-Aug-21 10-Nov-21 165

Mechanical Level 06Mechanical Level 06 5 5 0% 17-Aug-21 24-Aug-21 212

G-ELOB-450 Install Exhaust Air - Level 06 5 5 0% 17-Aug-21 24-Aug-21 221

Electrical Level 06Electrical Level 06 16 16 0% 19-Oct-21 10-Nov-21 163

G-ELOB-890 Pull Electrical Wires - Level 06 MEP System Installation 3 3 0% 19-Oct-21 22-Oct-21 140

G-ELOB-1050 Install Switches - Level 06 2 2 0% 22-Oct-21 26-Oct-21 140

G-ELOB-1130 Install Distribution Panel Board - Level 06 3 3 0% 26-Oct-21 29-Oct-21 140

G-ELOB-1310 Install Lighting Fixtures - Level 06 5 5 0% 03-Nov-21 10-Nov-21 171

Plumbing Level 06Plumbing Level 06 5 5 0% 22-Oct-21 29-Oct-21 173

G-ELOB-1280 Install Storm Drains - Garage Level 06 5 5 0% 22-Oct-21 29-Oct-21 181

Telecommunication  Level 06Telecommunication  Level 06 16 16 0% 19-Oct-21 10-Nov-21 163

G-ELOB-910 Install Cables - Level 06 MEP System Installation 4 4 0% 19-Oct-21 25-Oct-21 171

G-ELOB-1120 Install J-Box - Level 06 MEP System Installation 2 2 0% 25-Oct-21 27-Oct-21 171

G-ELOB-1160 Install Wall Mounted Cabinet - Level 06 5 5 0% 27-Oct-21 03-Nov-21 171

G-ELOB-1330 Install Elevator CAB Card Reader - Level 06 2 2 0% 03-Nov-21 05-Nov-21 171

G-ELOB-1340 Install Paging Speakers - Level 06 2 2 0% 03-Nov-21 05-Nov-21 171

G-ELOB-1370 Install Low Voltage devices - Level 06 4 4 0% 04-Nov-21 10-Nov-21 171

MEP Level 07MEP Level 07 15 15 0% 08-Dec-21 29-Dec-21 133
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Install Elevator CAB Card Reader - Level 04

Install Paging Speakers - Level 04

Install Low Voltage devices - Level 04

MEP Level 05, 02-Nov-21

Mechanical Level 05, 24-Aug-21

Install Exhaust Air - Level 05

Electrical Level 05, 02-Nov-21

Pull Electrical Wires - Level 05 MEP System Installation

Install Switches - Level 05

Install Distribution Panel Board - Level 05

Install Lighting Fixtures - Level 05

Plumbing Level 05, 20-Oct-21

Install Storm Drains - Garage Level 05

Telecommunication  Level 05, 02-Nov-21

Install Cables - Level 05 MEP System Installation

Install J-Box - Level 05 MEP System Installation

Install Wall Mounted Cabinet - Level 05

Install Elevator CAB Card Reader - Level 05

Install Paging Speakers - Level 05

Install Low Voltage devices - Level 05

MEP Level 06, 10-Nov-21

Mechanical Level 06, 24-Aug-21

Install Exhaust Air - Level 06

Electrical Level 06, 10-Nov-21

Pull Electrical Wires - Level 06 MEP System Installation

Install Switches - Level 06

Install Distribution Panel Board - Level 06

Install Lighting Fixtures - Level 06

Plumbing Level 06, 29-Oct-21

Install Storm Drains - Garage Level 06

Telecommunication  Level 06, 10-Nov-21

Install Cables - Level 06 MEP System Installation

Install J-Box - Level 06 MEP System Installation

Install Wall Mounted Cabinet - Level 06

Install Elevator CAB Card Reader - Level 06

Install Paging Speakers - Level 06

Install Low Voltage devices - Level 06

MEP Level 07, 29-Dec-21
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Mechanical Level 07Mechanical Level 07 5 5 0% 08-Dec-21 14-Dec-21 137

G-ELOB-840 Install Exhaust Air - Level 07 5 5 0% 08-Dec-21 14-Dec-21 142

Electrical Level 07Electrical Level 07 10 10 0% 15-Dec-21 29-Dec-21 132

G-ELOB-1430 Pull Electrical Wires - Level 07 MEP System Installation 3 3 0% 15-Dec-21 17-Dec-21 100

G-ELOB-1520 Install Switches - Level 07 2 2 0% 20-Dec-21 21-Dec-21 100

G-ELOB-1580 Install Distribution Panel Board - Level 07 3 3 0% 22-Dec-21 24-Dec-21 100

G-ELOB-1630 Install Lighting Fixtures - Level 07 3 3 0% 27-Dec-21 29-Dec-21 137

Plumbing Level 07Plumbing Level 07 4 4 0% 20-Dec-21 24-Dec-21 136

G-ELOB-1530 Install Storm Drains - Garage Level 07 5 5 0% 20-Dec-21 24-Dec-21 141

Telecommunication  Level 07Telecommunication  Level 07 8 8 0% 15-Dec-21 27-Dec-21 134

G-ELOB-1440 Install Cables - Level 07 MEP System Installation 3 3 0% 15-Dec-21 17-Dec-21 139

G-ELOB-1560 Install J-Box - Level 07 MEP System Installation 1 1 0% 20-Dec-21 20-Dec-21 139

G-ELOB-1610 Install Wall Mounted Cabinet - Level 07 5 5 0% 21-Dec-21 27-Dec-21 139

G-ELOB-1660 Install Low Voltage devices - Level 07 4 4 0% 22-Dec-21 27-Dec-21 139

G-ELOB-1640 Install Elevator CAB Card Reader - Level 07 2 2 0% 24-Dec-21 27-Dec-21 139

G-ELOB-1650 Install Paging Speakers - Level 07 2 2 0% 24-Dec-21 27-Dec-21 139

MEP Level 08MEP Level 08 124 124 0% 20-Aug-21 22-Feb-22 97

Mechanical Level 08Mechanical Level 08 5 5 0% 20-Aug-21 27-Aug-21 129

G-ELOB-800 Install Exhaust Air - Level 08 5 5 0% 20-Aug-21 27-Aug-21 137

Electrical Level 08Electrical Level 08 14 14 0% 01-Feb-22 22-Feb-22 95

G-ELOB-1180 Pull Electrical Wires - Level 08 MEP System Installation 3 3 0% 01-Feb-22 04-Feb-22 97

G-ELOB-1320 Install Switches - Level 08 2 2 0% 04-Feb-22 08-Feb-22 97

G-ELOB-1380 Install Distribution Panel Board - Level 08 3 3 0% 08-Feb-22 11-Feb-22 97

G-ELOB-1470 Install Generators - Level 08 2 2 0% 11-Feb-22 15-Feb-22 97

G-ELOB-1550 Install Lighting Fixtures - Level 08 5 5 0% 15-Feb-22 22-Feb-22 97

Plumbing Level 08Plumbing Level 08 69 69 0% 14-Sep-21 24-Dec-21 136

G-ELOB-1450 Install Storm Drains - Garage Level 08 5 5 0% 14-Sep-21 21-Sep-21 200

G-ELOB-1600 Drainage System for Penthouse Roof - Penthouse 9 9 0% 14-Dec-21 24-Dec-21 141

Telecommunication  Level 08Telecommunication  Level 08 13 13 0% 01-Feb-22 21-Feb-22 96

G-ELOB-1230 Install Cables - Level 08 MEP System Installation 3 3 0% 01-Feb-22 04-Feb-22 98

G-ELOB-1350 Install J-Box - Level 08 MEP System Installation 2 2 0% 04-Feb-22 08-Feb-22 98

G-ELOB-1390 Install Wall Mounted Cabinet - Level 08 3 3 0% 08-Feb-22 11-Feb-22 98

G-ELOB-1480 Install Elevator CAB Card Reader - Level 08 2 2 0% 11-Feb-22 15-Feb-22 98

G-ELOB-1490 Install Paging Speakers - Level 08 2 2 0% 11-Feb-22 15-Feb-22 98

G-ELOB-1500 Install Pedstal Mounted Emergency Phone Call - Level 08 2 2 0% 11-Feb-22 15-Feb-22 98

G-ELOB-1570 Install Low Voltage devices - Level 08 4 4 0% 15-Feb-22 21-Feb-22 98

Precast Skin GaragePrecast Skin Garage 32 32 0% 17-Nov-21 05-Jan-22 104

GS-10 Architectural Precast Skin Level 1 - Garage 5 5 0% 17-Nov-21 24-Nov-21 107
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Mechanical Level 07, 14-Dec-21

Install Exhaust Air - Level 07

Electrical Level 07, 29-Dec-21

Pull Electrical Wires - Level 07 MEP System Installation

Install Switches - Level 07

Install Distribution Panel Board - Level 07

Install Lighting Fixtures - Level 07

Plumbing Level 07, 24-Dec-21

Install Storm Drains - Garage Level 07

Telecommunication  Level 07, 27-Dec-21

Install Cables - Level 07 MEP System Installation

Install J-Box - Level 07 MEP System Installation

Install Wall Mounted Cabinet - Level 07

Install Low Voltage devices - Level 07

Install Elevator CAB Card Reader - Level 07

Install Paging Speakers - Level 07

MEP Level 08, 22-Feb-22

Mechanical Level 08, 27-Aug-21

Install Exhaust Air - Level 08

Electrical Level 08, 22-Feb-22

Pull Electrical Wires - Level 08 MEP System Installation

Install Switches - Level 08

Install Distribution Panel Board - Level 08

Install Generators - Level 08

Install Lighting Fixtures - Level 08

Plumbing Level 08, 24-Dec-21

Install Storm Drains - Garage Level 08

Drainage System for Penthouse Roof - Penthouse

Telecommunication  Level 08, 21-Feb-22

Install Cables - Level 08 MEP System Installation

Install J-Box - Level 08 MEP System Installation

Install Wall Mounted Cabinet - Level 08

Install Elevator CAB Card Reader - Level 08

Install Paging Speakers - Level 08

Install Pedstal Mounted Emergency Phone Call - Level 08

Install Low Voltage devices - Level 08

Precast Skin Garage, 05-Jan-22

Architectural Precast Skin Level 1 - Garage

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 60 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

GS-20 Architectural Precast Skin Level 2 - Garage 5 5 0% 24-Nov-21 01-Dec-21 107

GS-30 Architectural Precast Skin Level 3 - Garage 5 5 0% 01-Dec-21 08-Dec-21 107

GS-40 Architectural Precast Skin Level 4 - Garage 4 4 0% 08-Dec-21 14-Dec-21 107

GS-50 Architectural Precast Skin Level 5 - Garage 4 4 0% 14-Dec-21 20-Dec-21 107

GS-60 Architectural Precast Skin Level 6 - Garage 4 4 0% 20-Dec-21 24-Dec-21 107

GS-70 Architectural Precast Skin Level 7 - Garage 4 4 0% 24-Dec-21 30-Dec-21 107

GS-80 Architectural Precast Skin Level 8 - Garage 4 4 0% 30-Dec-21 05-Jan-22 107

Garage Testing & InspectionsGarage Testing & Inspections 10 10 0% 11-Mar-22 25-Mar-22 73

GTI-10 AHJ Inspections 10 10 0% 11-Mar-22 25-Mar-22 75

TI ScheduleTI Schedule 896 476 46.88% 12-Apr-19 A 07-Nov-22 12-Apr-19 0

ProcurementProcurement 685 265 61.31% 12-Apr-19 A 06-Jan-22 12-Apr-19 126

DESIGN, PERMITTING, PRICINGDESIGN, PERMITTING, PRICING 685 265 61.31% 12-Apr-19 A 06-Jan-22 12-Apr-19 126

Pricing/ContractingPricing/Contracting 292 0 100% 12-Apr-19 A 22-Jul-20 A 12-Apr-19 22-Jul-20

TI-PC-100 SD Pricing & Prelim Schedule 15 0 100% 12-Apr-19 A 02-May-19 A 12-Apr-19 02-May-19

TI-PC-110 Owner C&S/Garage/TI Pricing Review 5 0 100% 03-May-19 A 09-May-19 A 03-May-19 09-May-19

TI-PC-120 Owner SD Pricing Approval - C&S/Garage/TI 2 0 100% 10-May-19 A 13-May-19 A 10-May-19 13-May-19

TI-PC-130 SD Pricing & Prelim Schedule - TI 15 0 100% 06-Dec-19 A 27-Dec-19 A 06-Dec-19 27-Dec-19

TI-PC-140 Owner SD Pricing - TI 5 0 100% 30-Dec-19 A 06-Jan-20 A 30-Dec-19 06-Jan-20

TI-PC-150 DD Pricing (TI) (Levels 1-4, 5-12) 25 0 100% 28-Apr-20 A 01-Jun-20 A 28-Apr-20 01-Jun-20

TI-PC-160 Review and Evalulate DD Pricing (TI) (Levels 1-4, 9-12) 15 0 100% 02-Jun-20 A 22-Jun-20 A 02-Jun-20 22-Jun-20

TI-PC-170 DD Pricing  (TI) (Levels 5-8) 15 0 100% 17-Jun-20 A 08-Jul-20 A 17-Jun-20 08-Jul-20

TI-PC-180 Review and Evaluate DD Pricing (TI) (Levels 5-8) 10 0 100% 09-Jul-20 A 22-Jul-20 A 09-Jul-20 22-Jul-20

PermittingPermitting 92 70 23.91% 24-Nov-20 A 29-Mar-21 24-Nov-20 87

TI PermitTI Permit 92 70 23.91% 24-Nov-20 A 29-Mar-21 24-Nov-20 87

TI-PEP-100 Initial Submission 40 0 100% 24-Nov-20 A 04-Dec-20 A 24-Nov-20 04-Dec-20

TI-PEP-110 Response Time & Resubmission 20 18 10% 05-Dec-20 A 11-Jan-21 05-Dec-20 89

TI-PEP-120 2nd Submision 20 20 0% 12-Jan-21 08-Feb-21 89

TI-PEP-130 Response Time & Resubmission 15 15 0% 09-Feb-21 01-Mar-21 89

TI-PEP-140 3rd Submission / Response and Approval 20 20 0% 02-Mar-21 29-Mar-21 89

TI Procurement TI Procurement 322 265 17.7% 21-Sep-20 A 06-Jan-22 21-Sep-20 126

A Subcontractor ProcurementA Subcontractor Procurement 143 112 21.68% 10-Nov-20 A 09-Jun-21 10-Nov-20 227

Pneumatic TubingPneumatic Tubing 139 108 22.3% 10-Nov-20 A 03-Jun-21 10-Nov-20 231

TI-PENT-100 Identify Key Procurement Requirements - Step 1 3 0 100% 10-Nov-20 A 12-Nov-20 A 10-Nov-20 12-Nov-20

TI-PENT-110 Review Documents for meeting requirements - Step 2 5 0 100% 13-Nov-20 A 19-Nov-20 A 13-Nov-20 19-Nov-20

TI-PENT-120 Establish and Review Bid Package- Step 3 10 0 100% 20-Nov-20 A 07-Dec-20 A 20-Nov-20 07-Dec-20

TI-PENT-130 Issue Bid Package - Step 4 7 7 0% 30-Dec-20 08-Jan-21 15

TI-PENT-140 Issue Bid Questions - Step 5 5 5 0% 11-Jan-21 15-Jan-21 15

TI-PENT-150 Respond to Bid Questions - Step 5 3 3 0% 18-Jan-21 20-Jan-21 15
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Architectural Precast Skin Level 2 - Garage

Architectural Precast Skin Level 3 - Garage

Architectural Precast Skin Level 4 - Garage

Architectural Precast Skin Level 5 - Garage

Architectural Precast Skin Level 6 - Garage

Architectural Precast Skin Level 7 - Garage

Architectural Precast Skin Level 8 - Garage

Garage Testing & Inspections, 25-Mar-22

AHJ Inspections

TI Schedule, 07-Nov-22

Procurement, 06-Jan-22

DESIGN, PERMITTING, PRICING, 06-Jan-22

Pricing/Contracting, 22-Jul-20 A

SD Pricing & Prelim Schedule

Owner C&S/Garage/TI Pricing Review

Owner SD Pricing Approval - C&S/Garage/TI

SD Pricing & Prelim Schedule - TI

Owner SD Pricing - TI

DD Pricing (TI) (Levels 1-4, 5-12)

Review and Evalulate DD Pricing (TI) (Levels 1-4, 9-12)

DD Pricing  (TI) (Levels 5-8)

Review and Evaluate DD Pricing (TI) (Levels 5-8)

Permitting, 29-Mar-21

TI Permit, 29-Mar-21

Initial Submission

Response Time & Resubmission

2nd Submision

Response Time & Resubmission

3rd Submission / Response and Approval

TI Procurement , 06-Jan-22

A Subcontractor Procurement, 09-Jun-21

Pneumatic Tubing, 03-Jun-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5
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TI-PENT-160 Receive Subcontractor Bids - Step 6 0 0 0% 28-Jan-21 15

TI-PENT-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 28-Jan-21 03-Feb-21 91

TI-PENT-180 Subcontractor Interview - Step 8 1 1 0% 04-Feb-21 04-Feb-21 91

TI-PENT-190 Prepare and Submit Recommendation Package - Step 9 10 10 0% 05-Feb-21 18-Feb-21 91

TI-PENT-200 Package Adjustments - Step 11 5 5 0% 05-Mar-21 11-Mar-21 240

TI-PENT-210 Submit Formal Recommendation Package - Step 12 1 1 0% 12-Mar-21 12-Mar-21 240

TI-PENT-220 Owner Review and Change Order Approval - Step 13 5 5 0% 15-Mar-21 19-Mar-21 240

TI-PENT-230 Subcontracting 4 4 0% 22-Mar-21 25-Mar-21 240

TI-PENT-240 Critical Submitals and Material Lead Time 50 50 0% 26-Mar-21 03-Jun-21 240

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 19-Feb-21 04-Mar-21 231

TI-PENT-250 Review Meeting #01 1 1 0% 19-Feb-21 19-Feb-21 240

TI-PENT-260 Review Meeting #02 9 9 0% 22-Feb-21 04-Mar-21 240

Drywall / Rough CarpentryDrywall / Rough Carpentry 96 65 32.29% 10-Nov-20 A 02-Apr-21 10-Nov-20 0

TI-DRY-100 Identify Key Procurement Requirements - Step 1 3 0 100% 10-Nov-20 A 12-Nov-20 A 10-Nov-20 12-Nov-20

TI-DRY-110 Review Documents for meeting requirements - Step 2 5 0 100% 13-Nov-20 A 19-Nov-20 A 13-Nov-20 19-Nov-20

TI-DRY-120 Establish and Review Bid Package- Step 3 10 0 100% 20-Nov-20 A 07-Dec-20 A 20-Nov-20 07-Dec-20

TI-DRY-130 Issue Bid Package - Step 4 7 7 0% 30-Dec-20 08-Jan-21 0

TI-DRY-140 Issue Bid Questions - Step 5 5 5 0% 11-Jan-21 15-Jan-21 0

TI-DRY-150 Respond to Bid Questions - Step 5 3 3 0% 18-Jan-21 20-Jan-21 0

TI-DRY-160 Receive Subcontractor Bids - Step 6 0 0 0% 28-Jan-21 0

TI-DRY-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 28-Jan-21 03-Feb-21 0

TI-DRY-180 Subcontractor Interview - Step 8 1 1 0% 04-Feb-21 04-Feb-21 0

TI-DRY-190 Prepare and Submit Recommendation Package - Step 9 5 5 0% 05-Feb-21 11-Feb-21 0

TI-DRY-200 Package Adjustments - Step 11 5 5 0% 26-Feb-21 04-Mar-21 0

TI-DRY-210 Submit Formal Recommendation Package - Step 12 1 1 0% 05-Mar-21 05-Mar-21 0

TI-DRY-220 Owner Review and Change Order Approval - Step 13 5 5 0% 08-Mar-21 12-Mar-21 0

TI-DRY-230 Subcontracting 5 5 0% 15-Mar-21 19-Mar-21 0

TI-DRY-240 Critical Submitals and Material Lead Time 10 10 0% 22-Mar-21 02-Apr-21 0

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 9 0% 12-Feb-21 25-Feb-21 0

TI-DRY-250 Review Meeting #01 1 1 0% 12-Feb-21 12-Feb-21 0

TI-DRY-260 Review Meeting #02 9 9 0% 15-Feb-21 25-Feb-21 0

MEP ControlsMEP Controls 143 112 21.68% 10-Nov-20 A 09-Jun-21 10-Nov-20 227

TI-MEP-CL-100 Identify Key Procurement Requirements - Step 1 3 0 100% 10-Nov-20 A 12-Nov-20 A 10-Nov-20 12-Nov-20

TI-MEP-CL-110 Review Documents for meeting requirements - Step 2 5 0 100% 13-Nov-20 A 19-Nov-20 A 13-Nov-20 19-Nov-20

TI-MEP-CL-120 Establish and Review Bid Package- Step 3 10 0 100% 20-Nov-20 A 07-Dec-20 A 20-Nov-20 07-Dec-20

TI-MEP-CL-130 Issue Bid Package - Step 4 7 7 0% 30-Dec-20 08-Jan-21 236

TI-MEP-CL-140 Issue Bid Questions - Step 5 5 5 0% 11-Jan-21 15-Jan-21 236

TI-MEP-CL-150 Respond to Bid Questions - Step 5 3 3 0% 18-Jan-21 20-Jan-21 236

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submitals and Material Lead Time

Review Package with PM / Architect - Step 10, 04-Mar-21

Review Meeting #01

Review Meeting #02

Drywall / Rough Carpentry, 02-Apr-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submitals and Material Lead Time

Review Package with PM / Architect - Step 10, 25-Feb-21

Review Meeting #01

Review Meeting #02

MEP Controls, 09-Jun-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5
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TI-MEP-CL-160 Receive Subcontractor Bids - Step 6 0 0 0% 28-Jan-21 236

TI-MEP-CL-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 28-Jan-21 03-Feb-21 236

TI-MEP-CL-180 Subcontractor Interview - Step 8 1 1 0% 04-Feb-21 04-Feb-21 236

TI-MEP-CL-190 Prepare and Submit Recommendation Package - Step 9 15 15 0% 05-Feb-21 25-Feb-21 236

TI-MEP-CL-200 Package Adjustments - Step 11 5 5 0% 12-Mar-21 18-Mar-21 236

TI-MEP-CL-210 Submit Formal Recommendation Package - Step 12 1 1 0% 19-Mar-21 19-Mar-21 236

TI-MEP-CL-220 Owner Review and Change Order Approval - Step 13 8 8 0% 22-Mar-21 31-Mar-21 236

TI-MEP-CL-230 Subcontracting 10 10 0% 01-Apr-21 14-Apr-21 236

TI-MEP-CL-240 Critical Submittals and Material Lead Time 40 40 0% 15-Apr-21 09-Jun-21 236

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 26-Feb-21 11-Mar-21 227

TI-MEP-CL-250 Review Meeting #01 1 1 0% 26-Feb-21 26-Feb-21 236

TI-MEP-CL-260 Review Meeting #02 9 9 0% 01-Mar-21 11-Mar-21 236

A Subcontractor Procurement (Early Buy)A Subcontractor Procurement (Early Buy) 117 60 48.72% 21-Sep-20 A 15-Mar-21 21-Sep-20 14

HVAC TIHVAC TI 117 60 48.72% 21-Sep-20 A 15-Mar-21 21-Sep-20 14

TI-HVAC-100 Identify Key Procurement Requirements - Step 1 3 0 100% 21-Sep-20 A 24-Sep-20 A 21-Sep-20 24-Sep-20

TI-HVAC-110 Review Documents for meeting requirements - Step 2 5 0 100% 25-Sep-20 A 06-Oct-20 A 25-Sep-20 06-Oct-20

TI-HVAC-120 Establish and Review Bid Package- Step 3 10 0 100% 07-Oct-20 A 21-Oct-20 A 07-Oct-20 21-Oct-20

TI-HVAC-130 Issue Bid Package - Step 4 1 0 100% 22-Oct-20 A 23-Oct-20 A 22-Oct-20 23-Oct-20

TI-HVAC-140 Issue Bid Questions - Step 5 5 0 100% 26-Oct-20 A 30-Oct-20 A 26-Oct-20 30-Oct-20

TI-HVAC-150 Respond to Bid Questions - Step 5 3 0 100% 02-Nov-20 A 04-Nov-20 A 02-Nov-20 04-Nov-20

TI-HVAC-160 Receive Subcontractor Bids - Step 6 0 0 100% 11-Nov-20 A 11-Nov-20

TI-HVAC-170 Scoping / Evaluation / Interview Prep- Step 7 5 0 100% 12-Nov-20 A 18-Nov-20 A 12-Nov-20 18-Nov-20

TI-HVAC-180 Subcontractor Interview - Step 8 1 0 100% 19-Nov-20 A 19-Nov-20 A 19-Nov-20 19-Nov-20

TI-HVAC-190 Prepare and Submit Recommendation Package - Step 9 10 0 100% 20-Nov-20 A 07-Dec-20 A 20-Nov-20 07-Dec-20

TI-HVAC-200 Package Adjustments - Step 11 5 0 100% 08-Dec-20 A 08-Dec-20 A 08-Dec-20 08-Dec-20

TI-HVAC-210 Submit Formal Recommendation Package - Step 12 1 0 100% 09-Dec-20 A 09-Dec-20 A 09-Dec-20 09-Dec-20

TI-HVAC-220 Owner Review and Change Order Approval - Step 13 8 8 0% 15-Dec-20 24-Dec-20 14

TI-HVAC-230 Subcontracting 10 10 0% 28-Dec-20 11-Jan-21 14

TI-HVAC-240 Long Lead Time Submittals and Fabrication 45 45 0% 12-Jan-21 15-Mar-21 14

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 06-Dec-20 A 07-Dec-20 A 06-Dec-20 07-Dec-20

TI-HVAC-250 Review Meeting #01 1 0 100% 06-Dec-20 A 06-Dec-20 A 06-Dec-20 06-Dec-20

TI-HVAC-260 Review Meeting #02 9 0 100% 07-Dec-20 A 07-Dec-20 A 07-Dec-20 07-Dec-20

Plumbing TIPlumbing TI 113 60 46.9% 21-Sep-20 A 15-Mar-21 21-Sep-20 14

TI-PL-100 Identify Key Procurement Requirements - Step 1 3 0 100% 21-Sep-20 A 24-Sep-20 A 21-Sep-20 24-Sep-20

TI-PL-110 Review Documents for meeting requirements - Step 2 5 0 100% 25-Sep-20 A 06-Oct-20 A 25-Sep-20 06-Oct-20

TI-PL-120 Establish and Review Bid Package- Step 3 10 0 100% 07-Oct-20 A 21-Oct-20 A 07-Oct-20 21-Oct-20

TI-PL-130 Issue Bid Package - Step 4 1 0 100% 22-Oct-20 A 23-Oct-20 A 22-Oct-20 23-Oct-20

TI-PL-140 Issue Bid Questions - Step 5 5 0 100% 26-Oct-20 A 30-Oct-20 A 26-Oct-20 30-Oct-20

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submittals and Material Lead Time

Review Package with PM / Architect - Step 10, 11-Mar-21

Review Meeting #01

Review Meeting #02

A Subcontractor Procurement (Early Buy), 15-Mar-21

HVAC TI, 15-Mar-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Long Lead Time Submittals and Fabrication

Review Package with PM / Architect - Step 10, 07-Dec-20 A

Review Meeting #01

Review Meeting #02

Plumbing TI, 15-Mar-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5
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TI-PL-150 Respond to Bid Questions - Step 5 3 0 100% 02-Nov-20 A 04-Nov-20 A 02-Nov-20 04-Nov-20

TI-PL-160 Receive Subcontractor Bids - Step 6 0 0 100% 11-Nov-20 A 11-Nov-20

TI-PL-170 Scoping / Evaluation / Interview Prep- Step 7 5 0 100% 12-Nov-20 A 18-Nov-20 A 12-Nov-20 18-Nov-20

TI-PL-180 Subcontractor Interview - Step 8 1 0 100% 19-Nov-20 A 19-Nov-20 A 19-Nov-20 19-Nov-20

TI-PL-190 Prepare and Submit Recommendation Package - Step 9 10 0 100% 20-Nov-20 A 07-Dec-20 A 20-Nov-20 07-Dec-20

TI-PL-200 Package Adjustments - Step 11 5 0 100% 08-Dec-20 A 08-Dec-20 A 08-Dec-20 08-Dec-20

TI-PL-210 Submit Formal Recommendation Package - Step 12 1 0 100% 09-Dec-20 A 09-Dec-20 A 09-Dec-20 09-Dec-20

TI-PL-220 Owner Review and Change Order Approval - Step 13 8 8 0% 15-Dec-20 24-Dec-20 14

TI-PL-230 Subcontracting 10 10 0% 28-Dec-20 11-Jan-21 14

TI-PL-240 Long Lead Time Submittals and Fabrication 45 45 0% 12-Jan-21 15-Mar-21 14

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 06-Dec-20 A 07-Dec-20 A 06-Dec-20 07-Dec-20

TI-PL-250 Review Meeting #01 1 0 100% 06-Dec-20 A 06-Dec-20 A 06-Dec-20 06-Dec-20

TI-PL-260 Review Meeting #02 9 0 100% 07-Dec-20 A 07-Dec-20 A 07-Dec-20 07-Dec-20

Electrical / Fire AlarmElectrical / Fire Alarm 113 60 46.9% 21-Sep-20 A 15-Mar-21 21-Sep-20 14

TI-ELC-100 Identify Key Procurement Requirements - Step 1 3 0 100% 21-Sep-20 A 24-Sep-20 A 21-Sep-20 24-Sep-20

TI-ELC-110 Review Documents for meeting requirements - Step 2 5 0 100% 25-Sep-20 A 06-Oct-20 A 25-Sep-20 06-Oct-20

TI-ELC-120 Establish and Review Bid Package- Step 3 10 0 100% 07-Oct-20 A 21-Oct-20 A 07-Oct-20 21-Oct-20

TI-ELC-130 Issue Bid Package - Step 4 1 0 100% 22-Oct-20 A 23-Oct-20 A 22-Oct-20 23-Oct-20

TI-ELC-140 Issue Bid Questions - Step 5 5 0 100% 26-Oct-20 A 30-Oct-20 A 26-Oct-20 30-Oct-20

TI-ELC-150 Respond to Bid Questions - Step 5 3 0 100% 02-Nov-20 A 04-Nov-20 A 02-Nov-20 04-Nov-20

TI-ELC-160 Receive Subcontractor Bids - Step 6 0 0 100% 11-Nov-20 A 11-Nov-20

TI-ELC-170 Scoping / Evaluation / Interview Prep- Step 7 5 0 100% 12-Nov-20 A 18-Nov-20 A 12-Nov-20 18-Nov-20

TI-ELC-180 Subcontractor Interview - Step 8 1 0 100% 19-Nov-20 A 19-Nov-20 A 19-Nov-20 19-Nov-20

TI-ELC-190 Prepare and Submit Recommendation Package - Step 9 10 0 100% 20-Nov-20 A 07-Dec-20 A 20-Nov-20 07-Dec-20

TI-ELC-200 Package Adjustments - Step 11 5 0 100% 08-Dec-20 A 08-Dec-20 A 08-Dec-20 08-Dec-20

TI-ELC-210 Submit Formal Recommendation Package - Step 12 1 0 100% 09-Dec-20 A 09-Dec-20 A 09-Dec-20 09-Dec-20

TI-ELC-220 Owner Review and Change Order Approval - Step 13 8 8 0% 15-Dec-20 24-Dec-20 14

TI-ELC-230 Subcontracting 10 10 0% 28-Dec-20 11-Jan-21 14

TI-ELC-240 Long Lead Time Submittals and Fabrication 45 45 0% 12-Jan-21 15-Mar-21 14

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 06-Dec-20 A 07-Dec-20 A 06-Dec-20 07-Dec-20

TI-ELC-250 Review Meeting #01 1 0 100% 06-Dec-20 A 06-Dec-20 A 06-Dec-20 06-Dec-20

TI-ELC-260 Review Meeting #02 9 0 100% 07-Dec-20 A 07-Dec-20 A 07-Dec-20 07-Dec-20

Fire Sprinklers TIFire Sprinklers TI 113 60 46.9% 21-Sep-20 A 15-Mar-21 21-Sep-20 14

TI-FS-100 Identify Key Procurement Requirements - Step 1 3 0 100% 21-Sep-20 A 24-Sep-20 A 21-Sep-20 24-Sep-20

TI-FS-110 Review Documents for meeting requirements - Step 2 5 0 100% 25-Sep-20 A 06-Oct-20 A 25-Sep-20 06-Oct-20

TI-FS-120 Establish and Review Bid Package- Step 3 10 0 100% 07-Oct-20 A 21-Oct-20 A 07-Oct-20 21-Oct-20

TI-FS-130 Issue Bid Package - Step 4 1 0 100% 22-Oct-20 A 23-Oct-20 A 22-Oct-20 23-Oct-20

TI-FS-140 Issue Bid Questions - Step 5 5 0 100% 26-Oct-20 A 30-Oct-20 A 26-Oct-20 30-Oct-20
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Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Long Lead Time Submittals and Fabrication

Review Package with PM / Architect - Step 10, 07-Dec-20 A

Review Meeting #01

Review Meeting #02

Electrical / Fire Alarm, 15-Mar-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Long Lead Time Submittals and Fabrication

Review Package with PM / Architect - Step 10, 07-Dec-20 A

Review Meeting #01

Review Meeting #02

Fire Sprinklers TI, 15-Mar-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5
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TI-FS-150 Respond to Bid Questions - Step 5 3 0 100% 02-Nov-20 A 04-Nov-20 A 02-Nov-20 04-Nov-20

TI-FS-160 Receive Subcontractor Bids - Step 6 0 0 100% 11-Nov-20 A 11-Nov-20

TI-FS-170 Scoping / Evaluation / Interview Prep- Step 7 5 0 100% 12-Nov-20 A 18-Nov-20 A 12-Nov-20 18-Nov-20

TI-FS-180 Subcontractor Interview - Step 8 1 0 100% 19-Nov-20 A 19-Nov-20 A 19-Nov-20 19-Nov-20

TI-FS-190 Prepare and Submit Recommendation Package - Step 9 10 0 100% 20-Nov-20 A 07-Dec-20 A 20-Nov-20 07-Dec-20

TI-FS-200 Package Adjustments - Step 11 5 0 100% 08-Dec-20 A 08-Dec-20 A 08-Dec-20 08-Dec-20

TI-FS-210 Submit Formal Recommendation Package - Step 12 1 0 100% 09-Dec-20 A 09-Dec-20 A 09-Dec-20 09-Dec-20

TI-FS-220 Owner Review and Change Order Approval - Step 13 8 8 0% 15-Dec-20 24-Dec-20 14

TI-FS-230 Subcontracting 10 10 0% 28-Dec-20 11-Jan-21 14

TI-FS-240 Long Lead Time Submittals and Fabrication 45 45 0% 12-Jan-21 15-Mar-21 14

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 0 100% 06-Dec-20 A 07-Dec-20 A 06-Dec-20 07-Dec-20

TI-FS-250 Review Meeting #01 1 0 100% 06-Dec-20 A 06-Dec-20 A 06-Dec-20 06-Dec-20

TI-FS-260 Review Meeting #02 9 0 100% 07-Dec-20 A 07-Dec-20 A 07-Dec-20 07-Dec-20

B Subcontactor Procurement TIB Subcontactor Procurement TI 191 171 10.47% 13-Nov-20 A 19-Aug-21 13-Nov-20 194

Communications / DASCommunications / DAS 154 116 24.68% 18-Nov-20 A 01-Jul-21 18-Nov-20 88

TI-COM-100 Identify Key Procurement Requirements - Step 1 3 0 100% 18-Nov-20 A 20-Nov-20 A 18-Nov-20 20-Nov-20

TI-COM-110 Review Documents for meeting requirements - Step 2 5 0 100% 23-Nov-20 A 01-Dec-20 A 23-Nov-20 01-Dec-20

TI-COM-120 Establish and Review Bid Package- Step 3 10 0 100% 02-Dec-20 A 15-Dec-20 A 02-Dec-20 15-Dec-20

TI-COM-130 Issue Bid Package - Step 4 1 1 0% 18-Jan-21 18-Jan-21 101

TI-COM-140 Issue Bid Questions - Step 5 5 5 0% 19-Jan-21 25-Jan-21 101

TI-COM-150 Respond to Bid Questions - Step 5 3 3 0% 26-Jan-21 28-Jan-21 101

TI-COM-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Feb-21 101

TI-COM-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 19-Feb-21 25-Feb-21 91

TI-COM-180 Subcontractor Interview - Step 8 1 1 0% 26-Feb-21 26-Feb-21 91

TI-COM-190 Prepare and Submit Recommendation Package - Step 9 15 15 0% 01-Mar-21 19-Mar-21 91

TI-COM-200 Package Adjustments - Step 11 5 5 0% 05-Apr-21 09-Apr-21 91

TI-COM-210 Submit Formal Recommendation Package - Step 12 1 1 0% 12-Apr-21 12-Apr-21 91

TI-COM-220 Owner Review and Change Order Approval - Step 13 8 8 0% 13-Apr-21 22-Apr-21 91

TI-COM-230 Subcontracting 10 10 0% 23-Apr-21 06-May-21 91

TI-COM-240 Critical Submitals and Material Lead Time 40 40 0% 07-May-21 01-Jul-21 91

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 22-Mar-21 02-Apr-21 89

TI-COM-250 Review Meeting #01 1 1 0% 22-Mar-21 22-Mar-21 91

TI-COM-260 Review Meeting #02 9 9 0% 23-Mar-21 02-Apr-21 91

SecuritySecurity 151 116 23.18% 23-Nov-20 A 01-Jul-21 23-Nov-20 136

TI-SEC-100 Identify Key Procurement Requirements - Step 1 3 0 100% 23-Nov-20 A 25-Nov-20 A 23-Nov-20 25-Nov-20

TI-SEC-110 Review Documents for meeting requirements - Step 2 5 0 100% 30-Nov-20 A 04-Dec-20 A 30-Nov-20 04-Dec-20

TI-SEC-120 Establish and Review Bid Package- Step 3 10 0 100% 07-Dec-20 A 15-Dec-20 A 07-Dec-20 15-Dec-20

TI-SEC-130 Issue Bid Package - Step 4 1 1 0% 18-Jan-21 18-Jan-21 106
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Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Long Lead Time Submittals and Fabrication

Review Package with PM / Architect - Step 10, 07-Dec-20 A

Review Meeting #01

Review Meeting #02

B Subcontactor Procurement TI, 19-Aug-21

Communications / DAS, 01-Jul-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submitals and Material Lead Time

Review Package with PM / Architect - Step 10, 02-Apr-21

Review Meeting #01

Review Meeting #02

Security, 01-Jul-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4
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TI-SEC-140 Issue Bid Questions - Step 5 5 5 0% 19-Jan-21 25-Jan-21 106

TI-SEC-150 Respond to Bid Questions - Step 5 3 3 0% 26-Jan-21 28-Jan-21 106

TI-SEC-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Feb-21 106

TI-SEC-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 19-Feb-21 25-Feb-21 96

TI-SEC-180 Subcontractor Interview - Step 8 1 1 0% 26-Feb-21 26-Feb-21 144

TI-SEC-190 Prepare and Submit Recommendation Package - Step 9 15 15 0% 01-Mar-21 19-Mar-21 144

TI-SEC-200 Package Adjustments - Step 11 5 5 0% 05-Apr-21 09-Apr-21 144

TI-SEC-210 Submit Formal Recommendation Package - Step 12 1 1 0% 12-Apr-21 12-Apr-21 144

TI-SEC-220 Owner Review and Change Order Approval - Step 13 8 8 0% 13-Apr-21 22-Apr-21 144

TI-SEC-230 Subcontracting 10 10 0% 23-Apr-21 06-May-21 144

TI-SEC-240 Critical Submitals and Material Lead Time 40 40 0% 07-May-21 01-Jul-21 144

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 22-Mar-21 02-Apr-21 140

TI-SEC-250 Review Meeting #01 1 1 0% 22-Mar-21 22-Mar-21 144

TI-SEC-260 Review Meeting #02 9 9 0% 23-Mar-21 02-Apr-21 144

Misc Structural Steel / UnistrutMisc Structural Steel / Unistrut 148 137 7.43% 30-Nov-20 A 01-Jul-21 30-Nov-20 92

TI-STS-100 Identify Key Procurement Requirements - Step 1 3 0 100% 30-Nov-20 A 02-Dec-20 A 30-Nov-20 02-Dec-20

TI-STS-110 Review Documents for meeting requirements - Step 2 5 0 100% 03-Dec-20 A 09-Dec-20 A 03-Dec-20 09-Dec-20

TI-STS-120 Establish and Review Bid Package- Step 3 10 5 50% 10-Dec-20 A 21-Dec-20 10-Dec-20 123

TI-STS-130 Issue Bid Package - Step 4 1 1 0% 18-Jan-21 18-Jan-21 106

TI-STS-140 Issue Bid Questions - Step 5 5 5 0% 19-Jan-21 25-Jan-21 106

TI-STS-150 Respond to Bid Questions - Step 5 3 3 0% 26-Jan-21 28-Jan-21 106

TI-STS-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Feb-21 106

TI-STS-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 19-Feb-21 25-Feb-21 96

TI-STS-180 Subcontractor Interview - Step 8 1 1 0% 26-Feb-21 26-Feb-21 96

TI-STS-190 Prepare and Submit Recommendation Package - Step 9 15 15 0% 01-Mar-21 19-Mar-21 96

TI-STS-200 Package Adjustments - Step 11 5 5 0% 05-Apr-21 09-Apr-21 96

TI-STS-210 Submit Formal Recommendation Package - Step 12 1 1 0% 12-Apr-21 12-Apr-21 96

TI-STS-220 Owner Review and Change Order Approval - Step 13 8 8 0% 13-Apr-21 22-Apr-21 96

TI-STS-230 Subcontracting 10 10 0% 23-Apr-21 06-May-21 96

TI-STS-240 Critical Submitals and Material Lead Time 40 40 0% 07-May-21 01-Jul-21 96

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 22-Mar-21 02-Apr-21 94

TI-STS-250 Review Meeting #01 1 1 0% 22-Mar-21 22-Mar-21 96

TI-STS-260 Review Meeting #02 9 9 0% 23-Mar-21 02-Apr-21 96

Doors / Frames / HardwareDoors / Frames / Hardware 164 156 4.88% 03-Dec-20 A 29-Jul-21 03-Dec-20 117

TI-DOR-100 Identify Key Procurement Requirements - Step 1 3 0 100% 03-Dec-20 A 07-Dec-20 A 03-Dec-20 07-Dec-20

TI-DOR-110 Review Documents for meeting requirements - Step 2 5 0 100% 08-Dec-20 A 14-Dec-20 A 08-Dec-20 14-Dec-20

TI-DOR-120 Establish and Review Bid Package- Step 3 10 8 20% 15-Dec-20 A 24-Dec-20 15-Dec-20 148

TI-DOR-130 Issue Bid Package - Step 4 1 1 0% 18-Jan-21 18-Jan-21 134
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Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submitals and Material Lead Time

Review Package with PM / Architect - Step 10, 02-Apr-21

Review Meeting #01

Review Meeting #02

Misc Structural Steel / Unistrut, 01-Jul-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submitals and Material Lead Time

Review Package with PM / Architect - Step 10, 02-Apr-21

Review Meeting #01

Review Meeting #02

Doors / Frames / Hardware, 29-Jul-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4
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TI-DOR-140 Issue Bid Questions - Step 5 5 5 0% 19-Jan-21 25-Jan-21 134

TI-DOR-150 Respond to Bid Questions - Step 5 3 3 0% 26-Jan-21 28-Jan-21 134

TI-DOR-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Feb-21 134

TI-DOR-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 19-Feb-21 25-Feb-21 124

TI-DOR-180 Subcontractor Interview - Step 8 1 1 0% 26-Feb-21 26-Feb-21 124

TI-DOR-190 Prepare and Submit Recommendation Package - Step 9 15 15 0% 01-Mar-21 19-Mar-21 124

TI-DOR-200 Package Adjustments - Step 11 5 5 0% 05-Apr-21 09-Apr-21 124

TI-DOR-210 Submit Formal Recommendation Package - Step 12 1 1 0% 12-Apr-21 12-Apr-21 124

TI-DOR-220 Owner Review and Change Order Approval - Step 13 8 8 0% 13-Apr-21 22-Apr-21 124

TI-DOR-230 Subcontracting 10 10 0% 23-Apr-21 06-May-21 124

TI-DOR-240 Critical Submittals and Fabrication 60 60 0% 07-May-21 29-Jul-21 124

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 22-Mar-21 02-Apr-21 121

TI-DOR-250 Review Meeting #01 1 1 0% 22-Mar-21 22-Mar-21 124

TI-DOR-260 Review Meeting #02 9 9 0% 23-Mar-21 02-Apr-21 124

Sliding DoorsSliding Doors 166 161 3.01% 08-Dec-20 A 05-Aug-21 08-Dec-20 204

TI-SLD-100 Identify Key Procurement Requirements - Step 1 3 0 100% 08-Dec-20 A 10-Dec-20 A 08-Dec-20 10-Dec-20

TI-SLD-110 Review Documents for meeting requirements - Step 2 5 0 100% 11-Dec-20 A 15-Dec-20 A 11-Dec-20 15-Dec-20

TI-SLD-120 Establish and Review Bid Package- Step 3 10 10 0% 15-Dec-20 29-Dec-20 184

TI-SLD-130 Issue Bid Package - Step 4 1 1 0% 18-Jan-21 18-Jan-21 172

TI-SLD-140 Issue Bid Questions - Step 5 5 5 0% 19-Jan-21 25-Jan-21 172

TI-SLD-150 Respond to Bid Questions - Step 5 3 3 0% 26-Jan-21 28-Jan-21 172

TI-SLD-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Feb-21 172

TI-SLD-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 26-Feb-21 04-Mar-21 157

TI-SLD-180 Subcontractor Interview - Step 8 1 1 0% 05-Mar-21 05-Mar-21 213

TI-SLD-190 Prepare and Submit Recommendation Package - Step 9 15 15 0% 08-Mar-21 26-Mar-21 213

TI-SLD-200 Package Adjustments - Step 11 5 5 0% 12-Apr-21 16-Apr-21 213

TI-SLD-210 Submit Formal Recommendation Package - Step 12 1 1 0% 19-Apr-21 19-Apr-21 213

TI-SLD-220 Owner Review and Change Order Approval - Step 13 8 8 0% 20-Apr-21 29-Apr-21 213

TI-SLD-230 Subcontracting 10 10 0% 30-Apr-21 13-May-21 213

TI-SLD-240 Critical Submittals and Fabrication 60 60 0% 14-May-21 05-Aug-21 213

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 29-Mar-21 09-Apr-21 204

TI-SLD-250 Review Meeting #01 1 1 0% 29-Mar-21 29-Mar-21 213

TI-SLD-260 Review Meeting #02 9 9 0% 30-Mar-21 09-Apr-21 213

Auto Door OpenersAuto Door Openers 173 171 1.16% 11-Dec-20 A 19-Aug-21 11-Dec-20 149

TI-ATD-100 Identify Key Procurement Requirements - Step 1 3 0 100% 11-Dec-20 A 15-Dec-20 A 11-Dec-20 15-Dec-20

TI-ATD-110 Review Documents for meeting requirements - Step 2 5 5 0% 15-Dec-20 21-Dec-20 179

TI-ATD-120 Establish and Review Bid Package- Step 3 10 10 0% 22-Dec-20 06-Jan-21 179

TI-ATD-130 Issue Bid Package - Step 4 1 1 0% 18-Jan-21 18-Jan-21 172
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Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submittals and Fabrication

Review Package with PM / Architect - Step 10, 02-Apr-21

Review Meeting #01

Review Meeting #02

Sliding Doors, 05-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submittals and Fabrication

Review Package with PM / Architect - Step 10, 09-Apr-21

Review Meeting #01

Review Meeting #02

Auto Door Openers, 19-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4
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TI-ATD-140 Issue Bid Questions - Step 5 5 5 0% 19-Jan-21 25-Jan-21 172

TI-ATD-150 Respond to Bid Questions - Step 5 3 3 0% 26-Jan-21 28-Jan-21 172

TI-ATD-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Feb-21 172

TI-ATD-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 26-Feb-21 04-Mar-21 157

TI-ATD-180 Subcontractor Interview - Step 8 1 1 0% 05-Mar-21 05-Mar-21 157

TI-ATD-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 08-Mar-21 09-Apr-21 157

TI-ATD-200 Package Adjustments - Step 11 5 5 0% 26-Apr-21 30-Apr-21 157

TI-ATD-210 Submit Formal Recommendation Package - Step 12 1 1 0% 03-May-21 03-May-21 157

TI-ATD-220 Owner Review and Change Order Approval - Step 13 8 8 0% 04-May-21 13-May-21 157

TI-ATD-230 Subcontracting 10 10 0% 14-May-21 27-May-21 157

TI-ATD-240 Submittals and Material Lead Times 60 60 0% 28-May-21 19-Aug-21 157

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 12-Apr-21 23-Apr-21 151

TI-ATD-250 Review Meeting #01 1 1 0% 12-Apr-21 12-Apr-21 157

TI-ATD-260 Review Meeting #02 9 9 0% 13-Apr-21 23-Apr-21 157

Shielding / Radiation ProtectionShielding / Radiation Protection 166 125 24.7% 13-Nov-20 A 15-Jul-21 13-Nov-20 174

TI-RP-100 Identify Key Procurement Requirements - Step 1 3 0 100% 13-Nov-20 A 17-Nov-20 A 13-Nov-20 17-Nov-20

TI-RP-110 Review Documents for meeting requirements - Step 2 5 0 100% 18-Nov-20 A 24-Nov-20 A 18-Nov-20 24-Nov-20

TI-RP-120 Establish and Review Bid Package- Step 3 10 0 100% 25-Nov-20 A 10-Dec-20 A 25-Nov-20 10-Dec-20

TI-RP-130 Issue Bid Package - Step 4 1 1 0% 18-Jan-21 18-Jan-21 101

TI-RP-140 Issue Bid Questions - Step 5 5 5 0% 19-Jan-21 25-Jan-21 101

TI-RP-150 Respond to Bid Questions - Step 5 3 3 0% 26-Jan-21 28-Jan-21 101

TI-RP-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Feb-21 101

TI-RP-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 19-Feb-21 25-Feb-21 91

TI-RP-180 Subcontractor Interview - Step 8 1 1 0% 26-Feb-21 26-Feb-21 182

TI-RP-190 Prepare and Submit Recommendation Package - Step 9 15 15 0% 01-Mar-21 19-Mar-21 182

TI-RP-200 Package Adjustments - Step 11 5 5 0% 05-Apr-21 09-Apr-21 182

TI-RP-210 Submit Formal Recommendation Package - Step 12 1 1 0% 12-Apr-21 12-Apr-21 182

TI-RP-220 Owner Review and Change Order Approval - Step 13 8 8 0% 13-Apr-21 22-Apr-21 182

TI-RP-230 Subcontracting 10 10 0% 23-Apr-21 06-May-21 182

TI-RP-240 Critical Submitals and Material Lead Time 50 50 0% 07-May-21 15-Jul-21 182

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 22-Mar-21 02-Apr-21 176

TI-RP-250 Review Meeting #01 1 1 0% 22-Mar-21 22-Mar-21 182

TI-RP-260 Review Meeting #02 9 9 0% 23-Mar-21 02-Apr-21 182

C Subcontractor Procurement TIC Subcontractor Procurement TI 251 251 0% 07-Jan-21 06-Jan-22 126

Window Treatment / Cubicle CurtainsWindow Treatment / Cubicle Curtains 172 172 0% 10-Feb-21 14-Oct-21 111

TI-WT-100 Identify Key Procurement Requirements - Step 1 3 3 0% 10-Feb-21 12-Feb-21 101

TI-WT-110 Review Documents for meeting requirements - Step 2 5 5 0% 15-Feb-21 19-Feb-21 117

TI-WT-120 Establish and Review Bid Package- Step 3 10 10 0% 22-Feb-21 05-Mar-21 117
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Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 23-Apr-21

Review Meeting #01

Review Meeting #02

Shielding / Radiation Protection, 15-Jul-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submitals and Material Lead Time

Review Package with PM / Architect - Step 10, 02-Apr-21

Review Meeting #01

Review Meeting #02

C Subcontractor Procurement TI, 06-Jan-22

Window Treatment / Cubicle Curtains, 14-Oct-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-WT-130 Issue Bid Package - Step 4 1 1 0% 08-Mar-21 08-Mar-21 117

TI-WT-140 Issue Bid Questions - Step 5 5 5 0% 09-Mar-21 15-Mar-21 117

TI-WT-150 Respond to Bid Questions - Step 5 3 3 0% 16-Mar-21 18-Mar-21 117

TI-WT-160 Receive Subcontractor Bids - Step 6 0 0 0% 26-Mar-21 117

TI-WT-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 26-Mar-21 01-Apr-21 117

TI-WT-180 Subcontractor Interview - Step 8 1 1 0% 02-Apr-21 02-Apr-21 117

TI-WT-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 05-Apr-21 07-May-21 117

TI-WT-200 Package Adjustments - Step 11 5 5 0% 24-May-21 28-May-21 117

TI-WT-210 Submit Formal Recommendation Package - Step 12 1 1 0% 31-May-21 31-May-21 117

TI-WT-220 Owner Review and Change Order Approval - Step 13 8 8 0% 01-Jun-21 10-Jun-21 117

TI-WT-230 Subcontracting 10 10 0% 11-Jun-21 24-Jun-21 117

TI-WT-240 Submittals and Material Lead Times 80 80 0% 25-Jun-21 14-Oct-21 117

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 10-May-21 21-May-21 113

TI-WT-250 Review Meeting #01 1 1 0% 10-May-21 10-May-21 117

TI-WT-260 Review Meeting #02 9 9 0% 11-May-21 21-May-21 117

Clean Room Systems / Equipment (Pharmacy)Clean Room Systems / Equipment (Pharmacy) 225 225 0% 15-Feb-21 06-Jan-22 114

TI-CRS-100 Identify Key Procurement Requirements - Step 1 3 3 0% 15-Feb-21 17-Feb-21 101

TI-CRS-110 Review Documents for meeting requirements - Step 2 5 5 0% 18-Feb-21 24-Feb-21 194

TI-CRS-120 Establish and Review Bid Package- Step 3 10 10 0% 25-Feb-21 10-Mar-21 194

TI-CRS-130 Issue Bid Package - Step 4 1 1 0% 11-Mar-21 11-Mar-21 194

TI-CRS-140 Issue Bid Questions - Step 5 5 5 0% 12-Mar-21 18-Mar-21 194

TI-CRS-150 Respond to Bid Questions - Step 5 3 3 0% 19-Mar-21 23-Mar-21 194

TI-CRS-160 Receive Subcontractor Bids - Step 6 0 0 0% 31-Mar-21 194

TI-CRS-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 31-Mar-21 06-Apr-21 194

TI-CRS-180 Subcontractor Interview - Step 8 1 1 0% 07-Apr-21 07-Apr-21 194

TI-CRS-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 08-Apr-21 12-May-21 194

TI-CRS-200 Package Adjustments - Step 11 5 5 0% 27-May-21 02-Jun-21 194

TI-CRS-210 Submit Formal Recommendation Package - Step 12 1 1 0% 03-Jun-21 03-Jun-21 194

TI-CRS-220 Owner Review and Change Order Approval - Step 13 8 8 0% 04-Jun-21 15-Jun-21 194

TI-CRS-230 Subcontracting 10 10 0% 16-Jun-21 29-Jun-21 194

TI-CRS-240 Submittals and Material Lead Times 60 60 0% 15-Oct-21 06-Jan-22 117

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 13-May-21 26-May-21 184

TI-CRS-250 Review Meeting #01 1 1 0% 13-May-21 13-May-21 194

TI-CRS-260 Review Meeting #02 9 9 0% 14-May-21 26-May-21 194

Elevator Cab InteriorsElevator Cab Interiors 144 144 0% 18-Feb-21 10-Sep-21 128

TI-ELV-100 Identify Key Procurement Requirements - Step 1 3 3 0% 18-Feb-21 22-Feb-21 101

TI-ELV-110 Review Documents for meeting requirements - Step 2 5 5 0% 23-Feb-21 01-Mar-21 135

TI-ELV-120 Establish and Review Bid Package- Step 3 10 10 0% 02-Mar-21 15-Mar-21 135
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 21-May-21

Review Meeting #01

Review Meeting #02

Clean Room Systems / Equipment (Pharmacy), 06-Jan-22

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 26-May-21

Review Meeting #01

Review Meeting #02

Elevator Cab Interiors, 10-Sep-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-ELV-130 Issue Bid Package - Step 4 1 1 0% 16-Mar-21 16-Mar-21 135

TI-ELV-140 Issue Bid Questions - Step 5 5 5 0% 17-Mar-21 23-Mar-21 135

TI-ELV-150 Respond to Bid Questions - Step 5 3 3 0% 24-Mar-21 26-Mar-21 135

TI-ELV-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Apr-21 135

TI-ELV-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 05-Apr-21 09-Apr-21 135

TI-ELV-180 Subcontractor Interview - Step 8 1 1 0% 12-Apr-21 12-Apr-21 135

TI-ELV-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 13-Apr-21 17-May-21 135

TI-ELV-200 Package Adjustments - Step 11 5 5 0% 01-Jun-21 07-Jun-21 135

TI-ELV-210 Submit Formal Recommendation Package - Step 12 1 1 0% 08-Jun-21 08-Jun-21 135

TI-ELV-220 Owner Review and Change Order Approval - Step 13 8 8 0% 09-Jun-21 18-Jun-21 135

TI-ELV-230 Subcontracting 10 10 0% 21-Jun-21 02-Jul-21 135

TI-ELV-240 Submittals and Material Lead Times 50 50 0% 05-Jul-21 10-Sep-21 135

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 9 0% 18-May-21 31-May-21 130

TI-ELV-250 Review Meeting #01 1 1 0% 18-May-21 18-May-21 135

TI-ELV-260 Review Meeting #02 9 9 0% 19-May-21 31-May-21 135

MillworkMillwork 153 153 0% 07-Jan-21 13-Aug-21 189

TI-MIL-100 Identify Key Procurement Requirements - Step 1 3 3 0% 07-Jan-21 11-Jan-21 101

TI-MIL-110 Review Documents for meeting requirements - Step 2 5 5 0% 12-Jan-21 18-Jan-21 197

TI-MIL-120 Establish and Review Bid Package- Step 3 10 10 0% 19-Jan-21 01-Feb-21 197

TI-MIL-130 Issue Bid Package - Step 4 1 1 0% 02-Feb-21 02-Feb-21 197

TI-MIL-140 Issue Bid Questions - Step 5 5 5 0% 03-Feb-21 09-Feb-21 197

TI-MIL-150 Respond to Bid Questions - Step 5 3 3 0% 10-Feb-21 12-Feb-21 197

TI-MIL-160 Receive Subcontractor Bids - Step 6 0 0 0% 22-Feb-21 197

TI-MIL-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 22-Feb-21 26-Feb-21 197

TI-MIL-180 Subcontractor Interview - Step 8 1 1 0% 01-Mar-21 01-Mar-21 197

TI-MIL-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 02-Mar-21 05-Apr-21 197

TI-MIL-200 Package Adjustments - Step 11 5 5 0% 20-Apr-21 26-Apr-21 197

TI-MIL-210 Submit Formal Recommendation Package - Step 12 1 1 0% 27-Apr-21 27-Apr-21 197

TI-MIL-220 Owner Review and Change Order Approval - Step 13 8 8 0% 28-Apr-21 07-May-21 197

TI-MIL-230 Subcontracting 10 10 0% 10-May-21 21-May-21 197

TI-MIL-240 Submittals and Material Lead Times 60 60 0% 24-May-21 13-Aug-21 197

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 06-Apr-21 19-Apr-21 188

TI-MIL-250 Review Meeting #01 1 1 0% 06-Apr-21 06-Apr-21 197

TI-MIL-260 Review Meeting #02 9 9 0% 07-Apr-21 19-Apr-21 197

Stone / TIleStone / TIle 143 143 0% 12-Jan-21 04-Aug-21 203

TI-STONE-100 Identify Key Procurement Requirements - Step 1 3 3 0% 12-Jan-21 14-Jan-21 101

TI-STONE-110 Review Documents for meeting requirements - Step 2 5 5 0% 15-Jan-21 21-Jan-21 211

TI-STONE-120 Establish and Review Bid Package- Step 3 10 10 0% 22-Jan-21 04-Feb-21 211
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 31-May-21

Review Meeting #01

Review Meeting #02

Millwork, 13-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 19-Apr-21

Review Meeting #01

Review Meeting #02

Stone / TIle, 04-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 70 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

TI-STONE-130 Issue Bid Package - Step 4 1 1 0% 05-Feb-21 05-Feb-21 211

TI-STONE-140 Issue Bid Questions - Step 5 5 5 0% 08-Feb-21 12-Feb-21 211

TI-STONE-150 Respond to Bid Questions - Step 5 3 3 0% 15-Feb-21 17-Feb-21 211

TI-STONE-160 Receive Subcontractor Bids - Step 6 0 0 0% 25-Feb-21 211

TI-STONE-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 25-Feb-21 03-Mar-21 211

TI-STONE-180 Subcontractor Interview - Step 8 1 1 0% 04-Mar-21 04-Mar-21 211

TI-STONE-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 05-Mar-21 08-Apr-21 211

TI-STONE-200 Package Adjustments - Step 11 5 5 0% 23-Apr-21 29-Apr-21 211

TI-STONE-210 Submit Formal Recommendation Package - Step 12 1 1 0% 30-Apr-21 30-Apr-21 211

TI-STONE-220 Owner Review and Change Order Approval - Step 13 8 8 0% 03-May-21 12-May-21 211

TI-STONE-230 Subcontracting 10 10 0% 13-May-21 26-May-21 211

TI-STONE-240 Submittals and Material Lead Times 50 50 0% 27-May-21 04-Aug-21 211

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 09-Apr-21 22-Apr-21 202

TI-STONE-250 Review Meeting #01 1 1 0% 09-Apr-21 09-Apr-21 211

TI-STONE-260 Review Meeting #02 9 9 0% 12-Apr-21 22-Apr-21 211

Acoustical CeilingsAcoustical Ceilings 143 143 0% 15-Jan-21 09-Aug-21 147

TI-ACC-100 Identify Key Procurement Requirements - Step 1 3 3 0% 15-Jan-21 19-Jan-21 101

TI-ACC-110 Review Documents for meeting requirements - Step 2 5 5 0% 20-Jan-21 26-Jan-21 155

TI-ACC-120 Establish and Review Bid Package- Step 3 10 10 0% 27-Jan-21 09-Feb-21 155

TI-ACC-130 Issue Bid Package - Step 4 1 1 0% 10-Feb-21 10-Feb-21 155

TI-ACC-140 Issue Bid Questions - Step 5 5 5 0% 11-Feb-21 17-Feb-21 155

TI-ACC-150 Respond to Bid Questions - Step 5 3 3 0% 18-Feb-21 22-Feb-21 155

TI-ACC-160 Receive Subcontractor Bids - Step 6 0 0 0% 02-Mar-21 155

TI-ACC-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 02-Mar-21 08-Mar-21 155

TI-ACC-180 Subcontractor Interview - Step 8 1 1 0% 09-Mar-21 09-Mar-21 155

TI-ACC-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 10-Mar-21 13-Apr-21 155

TI-ACC-200 Package Adjustments - Step 11 5 5 0% 28-Apr-21 04-May-21 155

TI-ACC-210 Submit Formal Recommendation Package - Step 12 1 1 0% 05-May-21 05-May-21 155

TI-ACC-220 Owner Review and Change Order Approval - Step 13 8 8 0% 06-May-21 17-May-21 155

TI-ACC-230 Subcontracting 10 10 0% 18-May-21 31-May-21 155

TI-ACC-240 Submittals and Material Lead Times 50 50 0% 01-Jun-21 09-Aug-21 155

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 14-Apr-21 27-Apr-21 149

TI-ACC-250 Review Meeting #01 1 1 0% 14-Apr-21 14-Apr-21 155

TI-ACC-260 Review Meeting #02 9 9 0% 15-Apr-21 27-Apr-21 155

Flooring (Carpet / LVT / SV / Resinous / VCT)Flooring (Carpet / LVT / SV / Resinous / VCT) 144 144 0% 20-Jan-21 12-Aug-21 193

TI-FLR-100 Identify Key Procurement Requirements - Step 1 3 3 0% 20-Jan-21 22-Jan-21 101

TI-FLR-110 Review Documents for meeting requirements - Step 2 5 5 0% 25-Jan-21 29-Jan-21 201

TI-FLR-120 Establish and Review Bid Package- Step 3 10 10 0% 01-Feb-21 12-Feb-21 201
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 22-Apr-21

Review Meeting #01

Review Meeting #02

Acoustical Ceilings, 09-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 27-Apr-21

Review Meeting #01

Review Meeting #02

Flooring (Carpet / LVT / SV / Resinous / VCT), 12-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-FLR-130 Issue Bid Package - Step 4 1 1 0% 15-Feb-21 15-Feb-21 201

TI-FLR-140 Issue Bid Questions - Step 5 5 5 0% 16-Feb-21 22-Feb-21 201

TI-FLR-150 Respond to Bid Questions - Step 5 3 3 0% 23-Feb-21 25-Feb-21 201

TI-FLR-160 Receive Subcontractor Bids - Step 6 0 0 0% 05-Mar-21 201

TI-FLR-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 05-Mar-21 11-Mar-21 201

TI-FLR-180 Subcontractor Interview - Step 8 1 1 0% 12-Mar-21 12-Mar-21 201

TI-FLR-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 15-Mar-21 16-Apr-21 201

TI-FLR-200 Package Adjustments - Step 11 5 5 0% 03-May-21 07-May-21 201

TI-FLR-210 Submit Formal Recommendation Package - Step 12 1 1 0% 10-May-21 10-May-21 201

TI-FLR-220 Owner Review and Change Order Approval - Step 13 8 8 0% 11-May-21 20-May-21 201

TI-FLR-230 Subcontracting 10 10 0% 21-May-21 03-Jun-21 201

TI-FLR-240 Submittals and Material Lead Times 50 50 0% 04-Jun-21 12-Aug-21 201

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 19-Apr-21 30-Apr-21 192

TI-FLR-250 Review Meeting #01 1 1 0% 19-Apr-21 19-Apr-21 201

TI-FLR-260 Review Meeting #02 9 9 0% 20-Apr-21 30-Apr-21 201

Specialties (Toilet Accessories / Accordian Fire Doors / Partitions / Wall Protection / Lockers / EtSpecialties (Toilet Accessories / Accordian Fire Doors / Partitions / Wall Protection / Lockers / Et154 154 0% 25-Jan-21 31-Aug-21 212

TI-SPL-100 Identify Key Procurement Requirements - Step 1 3 3 0% 25-Jan-21 27-Jan-21 101

TI-SPL-110 Review Documents for meeting requirements - Step 2 5 5 0% 28-Jan-21 03-Feb-21 222

TI-SPL-120 Establish and Review Bid Package- Step 3 10 10 0% 04-Feb-21 17-Feb-21 222

TI-SPL-130 Issue Bid Package - Step 4 1 1 0% 18-Feb-21 18-Feb-21 222

TI-SPL-140 Issue Bid Questions - Step 5 5 5 0% 19-Feb-21 25-Feb-21 222

TI-SPL-150 Respond to Bid Questions - Step 5 3 3 0% 26-Feb-21 02-Mar-21 222

TI-SPL-160 Receive Subcontractor Bids - Step 6 0 0 0% 10-Mar-21 222

TI-SPL-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 10-Mar-21 16-Mar-21 222

TI-SPL-180 Subcontractor Interview - Step 8 1 1 0% 17-Mar-21 17-Mar-21 222

TI-SPL-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 18-Mar-21 21-Apr-21 222

TI-SPL-200 Package Adjustments - Step 11 5 5 0% 06-May-21 12-May-21 222

TI-SPL-210 Submit Formal Recommendation Package - Step 12 1 1 0% 13-May-21 13-May-21 222

TI-SPL-220 Owner Review and Change Order Approval - Step 13 8 8 0% 14-May-21 25-May-21 222

TI-SPL-230 Subcontracting 10 10 0% 26-May-21 08-Jun-21 222

TI-SPL-240 Submittals and Material Lead Times 60 60 0% 09-Jun-21 31-Aug-21 222

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 22-Apr-21 05-May-21 212

TI-SPL-250 Review Meeting #01 1 1 0% 22-Apr-21 22-Apr-21 222

TI-SPL-260 Review Meeting #02 9 9 0% 23-Apr-21 05-May-21 222

Ornamental MetalOrnamental Metal 144 144 0% 28-Jan-21 20-Aug-21 128

TI-OM-100 Identify Key Procurement Requirements - Step 1 3 3 0% 28-Jan-21 01-Feb-21 101

TI-OM-110 Review Documents for meeting requirements - Step 2 5 5 0% 02-Feb-21 08-Feb-21 136

TI-OM-120 Establish and Review Bid Package- Step 3 10 10 0% 09-Feb-21 22-Feb-21 136
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 30-Apr-21

Review Meeting #01

Review Meeting #02

Specialties (Toilet Accessories / Accordian Fire Doors / Partitions / Wall Protection / Lockers / Et, 31-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 05-May-21

Review Meeting #01

Review Meeting #02

Ornamental Metal, 20-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-OM-130 Issue Bid Package - Step 4 1 1 0% 23-Feb-21 23-Feb-21 136

TI-OM-140 Issue Bid Questions - Step 5 5 5 0% 24-Feb-21 02-Mar-21 136

TI-OM-150 Respond to Bid Questions - Step 5 3 3 0% 03-Mar-21 05-Mar-21 136

TI-OM-160 Receive Subcontractor Bids - Step 6 0 0 0% 15-Mar-21 136

TI-OM-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 15-Mar-21 19-Mar-21 136

TI-OM-180 Subcontractor Interview - Step 8 1 1 0% 22-Mar-21 22-Mar-21 136

TI-OM-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 23-Mar-21 26-Apr-21 136

TI-OM-200 Package Adjustments - Step 11 5 5 0% 11-May-21 17-May-21 136

TI-OM-210 Submit Formal Recommendation Package - Step 12 1 1 0% 18-May-21 18-May-21 136

TI-OM-220 Owner Review and Change Order Approval - Step 13 8 8 0% 19-May-21 28-May-21 136

TI-OM-230 Subcontracting 10 10 0% 31-May-21 11-Jun-21 136

TI-OM-240 Submittals and Material Lead Times 50 50 0% 14-Jun-21 20-Aug-21 136

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 27-Apr-21 10-May-21 131

TI-OM-250 Review Meeting #01 1 1 0% 27-Apr-21 27-Apr-21 136

TI-OM-260 Review Meeting #02 9 9 0% 28-Apr-21 10-May-21 136

Interior GlassInterior Glass 144 144 0% 02-Feb-21 25-Aug-21 191

TI-IG-100 Identify Key Procurement Requirements - Step 1 3 3 0% 02-Feb-21 04-Feb-21 101

TI-IG-110 Review Documents for meeting requirements - Step 2 5 5 0% 05-Feb-21 11-Feb-21 200

TI-IG-120 Establish and Review Bid Package- Step 3 10 10 0% 12-Feb-21 25-Feb-21 200

TI-IG-130 Issue Bid Package - Step 4 1 1 0% 26-Feb-21 26-Feb-21 200

TI-IG-140 Issue Bid Questions - Step 5 5 5 0% 01-Mar-21 05-Mar-21 200

TI-IG-150 Respond to Bid Questions - Step 5 3 3 0% 08-Mar-21 10-Mar-21 200

TI-IG-160 Receive Subcontractor Bids - Step 6 0 0 0% 18-Mar-21 200

TI-IG-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 18-Mar-21 24-Mar-21 200

TI-IG-180 Subcontractor Interview - Step 8 1 1 0% 25-Mar-21 25-Mar-21 200

TI-IG-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 26-Mar-21 29-Apr-21 200

TI-IG-200 Package Adjustments - Step 11 5 5 0% 14-May-21 20-May-21 200

TI-IG-210 Submit Formal Recommendation Package - Step 12 1 1 0% 21-May-21 21-May-21 200

TI-IG-220 Owner Review and Change Order Approval - Step 13 8 8 0% 24-May-21 02-Jun-21 200

TI-IG-230 Subcontracting 10 10 0% 03-Jun-21 16-Jun-21 200

TI-IG-240 Submittals and Material Lead Times 50 50 0% 17-Jun-21 25-Aug-21 200

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 30-Apr-21 13-May-21 191

TI-IG-250 Review Meeting #01 1 1 0% 30-Apr-21 30-Apr-21 200

TI-IG-260 Review Meeting #02 9 9 0% 03-May-21 13-May-21 200

Paint / WallcoveringPaint / Wallcovering 134 134 0% 05-Feb-21 16-Aug-21 138

TI-PNT-100 Identify Key Procurement Requirements - Step 1 3 3 0% 05-Feb-21 09-Feb-21 101

TI-PNT-110 Review Documents for meeting requirements - Step 2 5 5 0% 10-Feb-21 16-Feb-21 146

TI-PNT-120 Establish and Review Bid Package- Step 3 10 10 0% 17-Feb-21 02-Mar-21 146
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 10-May-21

Review Meeting #01

Review Meeting #02

Interior Glass, 25-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 13-May-21

Review Meeting #01

Review Meeting #02

Paint / Wallcovering, 16-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-PNT-130 Issue Bid Package - Step 4 1 1 0% 03-Mar-21 03-Mar-21 146

TI-PNT-140 Issue Bid Questions - Step 5 5 5 0% 04-Mar-21 10-Mar-21 146

TI-PNT-150 Respond to Bid Questions - Step 5 3 3 0% 11-Mar-21 15-Mar-21 146

TI-PNT-160 Receive Subcontractor Bids - Step 6 0 0 0% 23-Mar-21 146

TI-PNT-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 23-Mar-21 29-Mar-21 146

TI-PNT-180 Subcontractor Interview - Step 8 1 1 0% 30-Mar-21 30-Mar-21 146

TI-PNT-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 31-Mar-21 04-May-21 146

TI-PNT-200 Package Adjustments - Step 11 5 5 0% 19-May-21 25-May-21 146

TI-PNT-210 Submit Formal Recommendation Package - Step 12 1 1 0% 26-May-21 26-May-21 146

TI-PNT-220 Owner Review and Change Order Approval - Step 13 8 8 0% 27-May-21 07-Jun-21 146

TI-PNT-230 Subcontracting 10 10 0% 08-Jun-21 21-Jun-21 146

TI-PNT-240 Submittals and Material Lead Times 40 40 0% 22-Jun-21 16-Aug-21 146

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 05-May-21 18-May-21 140

TI-PNT-250 Review Meeting #01 1 1 0% 05-May-21 05-May-21 146

TI-PNT-260 Review Meeting #02 9 9 0% 06-May-21 18-May-21 146

MEP Test and BalanceMEP Test and Balance 134 134 0% 03-Mar-21 09-Sep-21 199

TI-MEP-TB-100 Identify Key Procurement Requirements - Step 1 3 3 0% 03-Mar-21 05-Mar-21 101

TI-MEP-TB-110 Review Documents for meeting requirements - Step 2 5 5 0% 08-Mar-21 12-Mar-21 207

TI-MEP-TB-120 Establish and Review Bid Package- Step 3 10 10 0% 15-Mar-21 26-Mar-21 207

TI-MEP-TB-130 Issue Bid Package - Step 4 1 1 0% 29-Mar-21 29-Mar-21 207

TI-MEP-TB-140 Issue Bid Questions - Step 5 5 5 0% 30-Mar-21 05-Apr-21 207

TI-MEP-TB-150 Respond to Bid Questions - Step 5 3 3 0% 06-Apr-21 08-Apr-21 207

TI-MEP-TB-160 Receive Subcontractor Bids - Step 6 0 0 0% 16-Apr-21 207

TI-MEP-TB-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 16-Apr-21 22-Apr-21 207

TI-MEP-TB-180 Subcontractor Interview - Step 8 1 1 0% 23-Apr-21 23-Apr-21 207

TI-MEP-TB-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 26-Apr-21 28-May-21 207

TI-MEP-TB-200 Package Adjustments - Step 11 5 5 0% 14-Jun-21 18-Jun-21 207

TI-MEP-TB-210 Submit Formal Recommendation Package - Step 12 1 1 0% 21-Jun-21 21-Jun-21 207

TI-MEP-TB-220 Owner Review and Change Order Approval - Step 13 8 8 0% 22-Jun-21 01-Jul-21 207

TI-MEP-TB-230 Subcontracting 10 10 0% 02-Jul-21 15-Jul-21 207

TI-MEP-TB-240 Critical Submitals and Material Lead Time 40 40 0% 16-Jul-21 09-Sep-21 207

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 9 0% 31-May-21 11-Jun-21 198

TI-MEP-TB-250 Review Meeting #01 1 1 0% 31-May-21 31-May-21 207

TI-MEP-TB-260 Review Meeting #02 9 9 0% 01-Jun-21 11-Jun-21 207

FirestoppingFirestopping 125 125 0% 08-Mar-21 31-Aug-21 94

TI-FRS-100 Identify Key Procurement Requirements - Step 1 3 3 0% 08-Mar-21 10-Mar-21 101

TI-FRS-110 Review Documents for meeting requirements - Step 2 5 5 0% 11-Mar-21 17-Mar-21 101

TI-FRS-120 Establish and Review Bid Package- Step 3 10 10 0% 18-Mar-21 31-Mar-21 101
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 18-May-21

Review Meeting #01

Review Meeting #02

MEP Test and Balance, 09-Sep-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Critical Submitals and Material Lead Time

Review Package with PM / Architect - Step 10, 11-Jun-21

Review Meeting #01

Review Meeting #02

Firestopping, 31-Aug-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-FRS-130 Issue Bid Package - Step 4 1 1 0% 01-Apr-21 01-Apr-21 101

TI-FRS-140 Issue Bid Questions - Step 5 5 5 0% 02-Apr-21 08-Apr-21 101

TI-FRS-150 Respond to Bid Questions - Step 5 3 3 0% 09-Apr-21 13-Apr-21 101

TI-FRS-160 Receive Subcontractor Bids - Step 6 0 0 0% 21-Apr-21 101

TI-FRS-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 21-Apr-21 27-Apr-21 101

TI-FRS-180 Subcontractor Interview - Step 8 1 1 0% 28-Apr-21 28-Apr-21 101

TI-FRS-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 29-Apr-21 02-Jun-21 101

TI-FRS-200 Package Adjustments - Step 11 5 5 0% 17-Jun-21 23-Jun-21 101

TI-FRS-210 Submit Formal Recommendation Package - Step 12 1 1 0% 24-Jun-21 24-Jun-21 101

TI-FRS-220 Owner Review and Change Order Approval - Step 13 8 8 0% 25-Jun-21 06-Jul-21 101

TI-FRS-230 Subcontracting 10 10 0% 07-Jul-21 20-Jul-21 101

TI-FRS-240 Submittals and Material Lead Times 30 30 0% 21-Jul-21 31-Aug-21 101

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 03-Jun-21 16-Jun-21 98

TI-FRS-250 Review Meeting #01 1 1 0% 03-Jun-21 03-Jun-21 101

TI-FRS-260 Review Meeting #02 9 9 0% 04-Jun-21 16-Jun-21 101

Traffic Coatings (Mechanical Room Floors)Traffic Coatings (Mechanical Room Floors) 134 134 0% 11-Mar-21 17-Sep-21 140

TI-TC-100 Identify Key Procurement Requirements - Step 1 3 3 0% 11-Mar-21 15-Mar-21 147

TI-TC-110 Review Documents for meeting requirements - Step 2 5 5 0% 16-Mar-21 22-Mar-21 147

TI-TC-120 Establish and Review Bid Package- Step 3 10 10 0% 23-Mar-21 05-Apr-21 147

TI-TC-130 Issue Bid Package - Step 4 1 1 0% 06-Apr-21 06-Apr-21 147

TI-TC-140 Issue Bid Questions - Step 5 5 5 0% 07-Apr-21 13-Apr-21 147

TI-TC-150 Respond to Bid Questions - Step 5 3 3 0% 14-Apr-21 16-Apr-21 147

TI-TC-160 Receive Subcontractor Bids - Step 6 0 0 0% 26-Apr-21 147

TI-TC-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 26-Apr-21 30-Apr-21 147

TI-TC-180 Subcontractor Interview - Step 8 1 1 0% 03-May-21 03-May-21 147

TI-TC-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 04-May-21 07-Jun-21 147

TI-TC-200 Package Adjustments - Step 11 5 5 0% 22-Jun-21 28-Jun-21 147

TI-TC-210 Submit Formal Recommendation Package - Step 12 1 1 0% 29-Jun-21 29-Jun-21 147

TI-TC-220 Owner Review and Change Order Approval - Step 13 8 8 0% 30-Jun-21 09-Jul-21 147

TI-TC-230 Subcontracting 10 10 0% 12-Jul-21 23-Jul-21 147

TI-TC-240 Submittals and Material Lead Times 40 40 0% 26-Jul-21 17-Sep-21 147

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 08-Jun-21 21-Jun-21 140

TI-TC-250 Review Meeting #01 1 1 0% 08-Jun-21 08-Jun-21 147

TI-TC-260 Review Meeting #02 9 9 0% 09-Jun-21 21-Jun-21 147

AppliancesAppliances 169 169 0% 16-Mar-21 12-Nov-21 141

TI-APL-100 Identify Key Procurement Requirements - Step 1 3 3 0% 16-Mar-21 18-Mar-21 178

TI-APL-110 Review Documents for meeting requirements - Step 2 5 5 0% 19-Mar-21 25-Mar-21 184

TI-APL-120 Establish and Review Bid Package- Step 3 10 10 0% 26-Mar-21 08-Apr-21 184
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 16-Jun-21

Review Meeting #01

Review Meeting #02

Traffic Coatings (Mechanical Room Floors), 17-Sep-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 21-Jun-21

Review Meeting #01

Review Meeting #02

Appliances, 12-Nov-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-APL-130 Issue Bid Package - Step 4 1 1 0% 09-Apr-21 09-Apr-21 184

TI-APL-140 Issue Bid Questions - Step 5 5 5 0% 12-Apr-21 16-Apr-21 184

TI-APL-150 Respond to Bid Questions - Step 5 3 3 0% 19-Apr-21 21-Apr-21 184

TI-APL-160 Receive Subcontractor Bids - Step 6 0 0 0% 29-Apr-21 184

TI-APL-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 29-Apr-21 05-May-21 184

TI-APL-180 Subcontractor Interview - Step 8 1 1 0% 06-May-21 06-May-21 184

TI-APL-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 07-May-21 10-Jun-21 184

TI-APL-200 Package Adjustments - Step 11 5 5 0% 25-Jun-21 01-Jul-21 184

TI-APL-210 Submit Formal Recommendation Package - Step 12 1 1 0% 02-Jul-21 02-Jul-21 184

TI-APL-220 Owner Review and Change Order Approval - Step 13 8 8 0% 05-Jul-21 14-Jul-21 184

TI-APL-230 Subcontracting 10 10 0% 15-Jul-21 28-Jul-21 184

TI-APL-240 Submittals and Material Lead Times 40 40 0% 20-Sep-21 12-Nov-21 147

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 11-Jun-21 24-Jun-21 175

TI-APL-250 Review Meeting #01 1 1 0% 11-Jun-21 11-Jun-21 184

TI-APL-260 Review Meeting #02 9 9 0% 14-Jun-21 24-Jun-21 184

SignageSignage 134 134 0% 19-Mar-21 27-Sep-21 172

TI-SIG-100 Identify Key Procurement Requirements - Step 1 3 3 0% 19-Mar-21 23-Mar-21 178

TI-SIG-110 Review Documents for meeting requirements - Step 2 5 5 0% 24-Mar-21 30-Mar-21 180

TI-SIG-120 Establish and Review Bid Package- Step 3 10 10 0% 31-Mar-21 13-Apr-21 180

TI-SIG-130 Issue Bid Package - Step 4 1 1 0% 14-Apr-21 14-Apr-21 180

TI-SIG-140 Issue Bid Questions - Step 5 5 5 0% 15-Apr-21 21-Apr-21 180

TI-SIG-150 Respond to Bid Questions - Step 5 3 3 0% 22-Apr-21 26-Apr-21 180

TI-SIG-160 Receive Subcontractor Bids - Step 6 0 0 0% 04-May-21 180

TI-SIG-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 04-May-21 10-May-21 180

TI-SIG-180 Subcontractor Interview - Step 8 1 1 0% 11-May-21 11-May-21 180

TI-SIG-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 12-May-21 15-Jun-21 180

TI-SIG-200 Package Adjustments - Step 11 5 5 0% 30-Jun-21 06-Jul-21 180

TI-SIG-210 Submit Formal Recommendation Package - Step 12 1 1 0% 07-Jul-21 07-Jul-21 180

TI-SIG-220 Owner Review and Change Order Approval - Step 13 8 8 0% 08-Jul-21 19-Jul-21 180

TI-SIG-230 Subcontracting 10 10 0% 20-Jul-21 02-Aug-21 180

TI-SIG-240 Submittals and Material Lead Times 40 40 0% 03-Aug-21 27-Sep-21 180

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 16-Jun-21 29-Jun-21 171

TI-SIG-250 Review Meeting #01 1 1 0% 16-Jun-21 16-Jun-21 180

TI-SIG-260 Review Meeting #02 9 9 0% 17-Jun-21 29-Jun-21 180

Final CleanFinal Clean 134 134 0% 24-Mar-21 30-Sep-21 170

TI-FCL-100 Identify Key Procurement Requirements - Step 1 3 3 0% 24-Mar-21 26-Mar-21 178

TI-FCL-110 Review Documents for meeting requirements - Step 2 5 5 0% 29-Mar-21 02-Apr-21 178

TI-FCL-120 Establish and Review Bid Package- Step 3 10 10 0% 05-Apr-21 16-Apr-21 178
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 24-Jun-21

Review Meeting #01

Review Meeting #02

Signage, 27-Sep-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 29-Jun-21

Review Meeting #01

Review Meeting #02

Final Clean, 30-Sep-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 76 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

TI-FCL-130 Issue Bid Package - Step 4 1 1 0% 19-Apr-21 19-Apr-21 178

TI-FCL-140 Issue Bid Questions - Step 5 5 5 0% 20-Apr-21 26-Apr-21 178

TI-FCL-150 Respond to Bid Questions - Step 5 3 3 0% 27-Apr-21 29-Apr-21 178

TI-FCL-160 Receive Subcontractor Bids - Step 6 0 0 0% 07-May-21 178

TI-FCL-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 07-May-21 13-May-21 178

TI-FCL-180 Subcontractor Interview - Step 8 1 1 0% 14-May-21 14-May-21 178

TI-FCL-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 17-May-21 18-Jun-21 178

TI-FCL-200 Package Adjustments - Step 11 5 5 0% 05-Jul-21 09-Jul-21 178

TI-FCL-210 Submit Formal Recommendation Package - Step 12 1 1 0% 12-Jul-21 12-Jul-21 178

TI-FCL-220 Owner Review and Change Order Approval - Step 13 8 8 0% 13-Jul-21 22-Jul-21 178

TI-FCL-230 Subcontracting 10 10 0% 23-Jul-21 05-Aug-21 178

TI-FCL-240 Submittals and Material Lead Times 40 40 0% 06-Aug-21 30-Sep-21 178

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 10 10 0% 21-Jun-21 02-Jul-21 169

TI-FCL-250 Review Meeting #01 1 1 0% 21-Jun-21 21-Jun-21 178

TI-FCL-260 Review Meeting #02 9 9 0% 22-Jun-21 02-Jul-21 178

Nurse CallNurse Call 135 135 0% 23-Feb-21 01-Sep-21 150

TI-NC-100 Identify Key Procurement Requirements - Step 1 3 3 0% 23-Feb-21 25-Feb-21 101

TI-NC-110 Review Documents for meeting requirements - Step 2 5 5 0% 26-Feb-21 04-Mar-21 158

TI-NC-120 Establish and Review Bid Package- Step 3 10 10 0% 05-Mar-21 18-Mar-21 158

TI-NC-130 Issue Bid Package - Step 4 1 1 0% 19-Mar-21 19-Mar-21 158

TI-NC-140 Issue Bid Questions - Step 5 5 5 0% 22-Mar-21 26-Mar-21 158

TI-NC-150 Respond to Bid Questions - Step 5 3 3 0% 29-Mar-21 31-Mar-21 158

TI-NC-160 Receive Subcontractor Bids - Step 6 0 0 0% 08-Apr-21 158

TI-NC-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 08-Apr-21 14-Apr-21 158

TI-NC-180 Subcontractor Interview - Step 8 1 1 0% 15-Apr-21 15-Apr-21 158

TI-NC-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 16-Apr-21 20-May-21 158

TI-NC-200 Package Adjustments - Step 11 5 5 0% 04-Jun-21 10-Jun-21 158

TI-NC-210 Submit Formal Recommendation Package - Step 12 1 1 0% 11-Jun-21 11-Jun-21 158

TI-NC-220 Owner Review and Change Order Approval - Step 13 8 8 0% 14-Jun-21 23-Jun-21 158

TI-NC-230 Subcontracting 10 10 0% 24-Jun-21 07-Jul-21 158

TI-NC-240 Submittals and Material Lead Times 40 40 0% 08-Jul-21 01-Sep-21 158

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 9 0% 21-May-21 03-Jun-21 151

TI-NC-250 Review Meeting #01 1 1 0% 21-May-21 21-May-21 158

TI-NC-260 Review Meeting #02 9 9 0% 24-May-21 03-Jun-21 158

Sound MaskingSound Masking 180 180 0% 26-Feb-21 10-Nov-21 151

TI-SM-100 Identify Key Procurement Requirements - Step 1 3 3 0% 26-Feb-21 02-Mar-21 101

TI-SM-110 Review Documents for meeting requirements - Step 2 5 5 0% 03-Mar-21 09-Mar-21 195

TI-SM-120 Establish and Review Bid Package- Step 3 10 10 0% 10-Mar-21 23-Mar-21 195
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 02-Jul-21

Review Meeting #01

Review Meeting #02

Nurse Call, 01-Sep-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3

Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 03-Jun-21

Review Meeting #01

Review Meeting #02

Sound Masking, 10-Nov-21

Identify Key Procurement Requirements - Step 1

Review Documents for meeting requirements - Step 2

Establish and Review Bid Package- Step 3
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TI-SM-130 Issue Bid Package - Step 4 1 1 0% 24-Mar-21 24-Mar-21 195

TI-SM-140 Issue Bid Questions - Step 5 5 5 0% 25-Mar-21 31-Mar-21 195

TI-SM-150 Respond to Bid Questions - Step 5 3 3 0% 01-Apr-21 05-Apr-21 195

TI-SM-160 Receive Subcontractor Bids - Step 6 0 0 0% 13-Apr-21 195

TI-SM-170 Scoping / Evaluation / Interview Prep- Step 7 5 5 0% 13-Apr-21 19-Apr-21 195

TI-SM-180 Subcontractor Interview - Step 8 1 1 0% 20-Apr-21 20-Apr-21 195

TI-SM-190 Prepare and Submit Recommendation Package - Step 9 25 25 0% 21-Apr-21 25-May-21 195

TI-SM-200 Package Adjustments - Step 11 5 5 0% 09-Jun-21 15-Jun-21 195

TI-SM-210 Submit Formal Recommendation Package - Step 12 1 1 0% 16-Jun-21 16-Jun-21 195

TI-SM-220 Owner Review and Change Order Approval - Step 13 8 8 0% 17-Jun-21 28-Jun-21 195

TI-SM-230 Subcontracting 10 10 0% 29-Jun-21 12-Jul-21 195

TI-SM-240 Submittals and Material Lead Times 50 50 0% 02-Sep-21 10-Nov-21 158

Review Package with PM / Architect - Step 10Review Package with PM / Architect - Step 10 9 9 0% 26-May-21 08-Jun-21 186

TI-SM-250 Review Meeting #01 1 1 0% 26-May-21 26-May-21 195

TI-SM-260 Review Meeting #02 9 9 0% 27-May-21 08-Jun-21 195

TI ConstructionTI Construction 448 448 0% 28-Jan-21 07-Nov-22 0

MEPF TI CoordinationMEPF TI Coordination 171 171 0% 28-Jan-21 29-Sep-21 41

TI-MEPF-C-L1-100 MEPF TI Coordination Level 1 20 20 0% 28-Jan-21 24-Feb-21 15

TI-MEPF-C-L2-110 MEPF TI Coordination Level 2 20 20 0% 25-Feb-21 24-Mar-21 15

TI-MEPF-C-L3-120 MEPF TI Coordination Level 3 20 20 0% 25-Mar-21 21-Apr-21 15

TI-MEPF-C-L4-130 MEPF TI Coordination Level 4 20 20 0% 22-Apr-21 19-May-21 15

TI-MEPF-C-L5-140 MEPF TI Coordination Level 5 20 20 0% 20-May-21 16-Jun-21 15

TI-MEPF-C-L6-150 MEPF TI Coordination Level 6 15 15 0% 17-Jun-21 07-Jul-21 15

TI-MEPF-C-L7-160 MEPF TI Coordination Level 7 15 15 0% 08-Jul-21 28-Jul-21 15

TI-MEPF-C-L8-170 MEPF TI Coordination Level 8 15 15 0% 29-Jul-21 18-Aug-21 15

TI-MEPF-C-L9-180 MEPF TI Coordination Level 9 15 15 0% 29-Jul-21 18-Aug-21 15

TI-MEPF-C-L11-190 MEPF TI Coordination Level 11 15 15 0% 19-Aug-21 08-Sep-21 44

TI-MEPF-C-L12-200 MEPF TI Coordination Level 12 15 15 0% 09-Sep-21 29-Sep-21 44

MEPF TI FabricationMEPF TI Fabrication 161 161 0% 25-Feb-21 13-Oct-21 42

TI-MEPF-F-L1-100 MEPF Fabrication Level 1 10 10 0% 25-Feb-21 10-Mar-21 102

TI-MEPF-F-L2-110 MEPF Fabrication Level 2 10 10 0% 25-Mar-21 07-Apr-21 52

TI-MEPF-F-L3-120 MEPF Fabrication Level 3 10 10 0% 22-Apr-21 05-May-21* 42

TI-MEPF-F-L4-130 MEPF Fabrication Level 4 10 10 0% 20-May-21 02-Jun-21 32

TI-MEPF-F-L5-140 MEPF Fabrication Level 5 10 10 0% 17-Jun-21 30-Jun-21 22

TI-MEPF-F-L6-150 MEPF Fabrication Level 6 10 10 0% 08-Jul-21 21-Jul-21 25

TI-MEPF-F-L7-160 MEPF Fabrication Level 7 10 10 0% 29-Jul-21 11-Aug-21 20

TI-MEPF-F-L8-170 MEPF Fabrication Level 8 10 10 0% 19-Aug-21 01-Sep-21 15

TI-MEPF-F-L9-180 MEPF Fabrication Level 9 10 10 0% 19-Aug-21 01-Sep-21 15
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Issue Bid Package - Step 4

Issue Bid Questions - Step 5

Respond to Bid Questions - Step 5

Receive Subcontractor Bids - Step 6

Scoping / Evaluation / Interview Prep- Step 7

Subcontractor Interview - Step 8

Prepare and Submit Recommendation Package - Step 9

Package Adjustments - Step 11

Submit Formal Recommendation Package - Step 12

Owner Review and Change Order Approval - Step 13

Subcontracting 

Submittals and Material Lead Times

Review Package with PM / Architect - Step 10, 08-Jun-21

Review Meeting #01

Review Meeting #02

TI Construction, 07-Nov-22

MEPF TI Coordination, 29-Sep-21

MEPF TI Coordination Level 1

MEPF TI Coordination Level 2

MEPF TI Coordination Level 3

MEPF TI Coordination Level 4

MEPF TI Coordination Level 5

MEPF TI Coordination Level 6

MEPF TI Coordination Level 7

MEPF TI Coordination Level 8

MEPF TI Coordination Level 9

MEPF TI Coordination Level 11

MEPF TI Coordination Level 12

MEPF TI Fabrication, 13-Oct-21

MEPF Fabrication Level 1

MEPF Fabrication Level 2

MEPF Fabrication Level 3

MEPF Fabrication Level 4

MEPF Fabrication Level 5

MEPF Fabrication Level 6

MEPF Fabrication Level 7

MEPF Fabrication Level 8

MEPF Fabrication Level 9
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TI-MEPF-F-L11-190 MEPF Fabrication Level 11 10 10 0% 09-Sep-21 22-Sep-21 49

TI-MEPF-F-L12-200 MEPF Fabrication Level 12 10 10 0% 30-Sep-21 13-Oct-21 44

Level 1Level 1 292 292 0% 01-Apr-21 30-May-22 49

Sector A Sector A 247 247 0% 01-Apr-21 25-Mar-22 55

L1.SecA.696 Layout walls- Sector A --Level 1 3 3 0% 01-Apr-21 05-Apr-21 2

L1.SecA.697 Install head track- Sector A --Level 1 10 10 0% 06-Apr-21 19-Apr-21 74

L1.SecA.698 Install supply duct main- Sector A --Level 1 10 10 0% 20-Apr-21 03-May-21 74

L1.SecA.700 Install FPB/ATU boxes- Sector A --Level 1 5 5 0% 22-Apr-21 28-Apr-21 266

L1.SecA.702 Install HWS/HWR loop- Sector A --Level 1 10 10 0% 26-Apr-21 07-May-21 107

L1.SecA.703 Rough in sanitary\Vent over head- Sector A --Level 1 10 10 0% 30-Apr-21 13-May-21 109

L1.SecA.770 Install return duct mains- Sector A --Level 1 10 10 0% 04-May-21 17-May-21 74

L1.SecA.704 Install CWS/CWR loop- Sector A --Level 1 10 10 0% 10-May-21 21-May-21 107

L1.SecA.820 Install HVAC Water Supply Loop - Sector A -- Level 1 10 10 0% 12-May-21 25-May-21 188

L1.SecA.780 Install supply duct branch lines- Sector A --Level 1 8 8 0% 18-May-21 27-May-21 74

L1.SecA.830 Install HVAC Water Return Loop - Sector A --Level 1 10 10 0% 26-May-21 08-Jun-21 188

L1.SecA.790 Install return duct branch lines- Sector A --Level 1 8 8 0% 28-May-21 08-Jun-21 74

L1.SecA.800 Install exhaust duct- Sector A --Level 1 5 5 0% 09-Jun-21 15-Jun-21 74

L1.SecA.701 Install controls for boxes- Sector A --Level 1 5 5 0% 10-Jun-21 16-Jun-21 236

L1.SecA.699 Overhead Rough in Power- Sector A --Level 1 10 10 0% 16-Jun-21 29-Jun-21 74

L1.SecA.705 Overhead rough in lighting- Sector A --Level 1 10 10 0% 30-Jun-21 13-Jul-21 79

L1.SecA.708 Fire suppression piping overhead- Sector A --Level 1 10 10 0% 30-Jun-21 13-Jul-21 126

L1.SecA.706 OHRI Fire Alarm\Exit signs- Sector A --Level 1 10 10 0% 06-Jul-21 19-Jul-21 79

L1.SecA.707 Rough in control\ Nurse call conduit- Sector A --Level 1 10 10 0% 12-Jul-21 23-Jul-21 80

L1.SecA.709 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 1 10 10 0% 20-Jul-21 02-Aug-21 79

L1.SecA.710 Frame walls- Sector A --Level 1 10 10 0% 27-Jul-21 09-Aug-21 79

L1.SecA.712 Install HM frames- Sector A --Level 1 10 10 0% 02-Aug-21 13-Aug-21 123

L1.SecA.728 Install Blocking  in walls- Sector A --Level 1 5 5 0% 10-Aug-21 16-Aug-21 89

L1.SecA.711 One Side Drywall- Sector A --Level 1 10 10 0% 10-Aug-21 23-Aug-21 74

L1.SecA.714 Rough in power in walls- Sector A --Level 1 10 10 0% 17-Aug-21 30-Aug-21 74

L1.SecA.713 Install med gas overhead- Sector A --Level 1 10 10 0% 17-Aug-21 30-Aug-21 102

L1.SecA.716 Rough in nurse call in walls- Sector A --Level 1 5 5 0% 23-Aug-21 27-Aug-21 74

L1.SecA.715 Rough in data in walls- Sector A --Level 1 10 10 0% 23-Aug-21 03-Sep-21 103

L1.SecA.724 Install Med gas zone valve boxes- Sector A --Level 1 2 2 0% 24-Aug-21 25-Aug-21 99

L1.SecA.725 Rough in Med gas piping- Sector A --Level 1 10 10 0% 26-Aug-21 08-Sep-21 99

L1.SecA.717 Rough in light switch boxes in walls- Sector A --Level 1 5 5 0% 27-Aug-21 02-Sep-21 74

L1.SecA.719 Install waste piping- Sector A --Level 1 10 10 0% 01-Sep-21 14-Sep-21 74

L1.SecA.718 Rough in security/card readers in walls- Sector A --Level 1 5 5 0% 03-Sep-21 09-Sep-21 99

L1.SecA.720 Rough in CW in walls- Sector A --Level 1 10 10 0% 07-Sep-21 20-Sep-21 74
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MEPF Fabrication Level 11

MEPF Fabrication Level 12

Level 1, 30-May-22

Sector A , 25-Mar-22

Layout walls- Sector A --Level 1

Install head track- Sector A --Level 1

Install supply duct main- Sector A --Level 1

Install FPB/ATU boxes- Sector A --Level 1

Install HWS/HWR loop- Sector A --Level 1

Rough in sanitary\Vent over head- Sector A --Level 1

Install return duct mains- Sector A --Level 1

Install CWS/CWR loop- Sector A --Level 1

Install HVAC Water Supply Loop - Sector A -- Level 1

Install supply duct branch lines- Sector A --Level 1

Install HVAC Water Return Loop - Sector A --Level 1

Install return duct branch lines- Sector A --Level 1

Install exhaust duct- Sector A --Level 1

Install controls for boxes- Sector A --Level 1

Overhead Rough in Power- Sector A --Level 1

Overhead rough in lighting- Sector A --Level 1

Fire suppression piping overhead- Sector A --Level 1

OHRI Fire Alarm\Exit signs- Sector A --Level 1

Rough in control\ Nurse call conduit- Sector A --Level 1

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 1

Frame walls- Sector A --Level 1

Install HM frames- Sector A --Level 1

Install Blocking  in walls- Sector A --Level 1

One Side Drywall- Sector A --Level 1

Rough in power in walls- Sector A --Level 1

Install med gas overhead- Sector A --Level 1

Rough in nurse call in walls- Sector A --Level 1

Rough in data in walls- Sector A --Level 1

Install Med gas zone valve boxes- Sector A --Level 1

Rough in Med gas piping- Sector A --Level 1

Rough in light switch boxes in walls- Sector A --Level 1

Install waste piping- Sector A --Level 1

Rough in security/card readers in walls- Sector A --Level 1

Rough in CW in walls- Sector A --Level 1
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L1.SecA.721 Rough in HW in walls- Sector A --Level 1 10 10 0% 09-Sep-21 22-Sep-21 74

L1.SecA.726 Test and inspect Med gas in wall- Sector A --Level 1 1 1 0% 09-Sep-21 09-Sep-21 99

L1.SecA.722 Test piping/waste/vent piping- Sector A --Level 1 1 1 0% 23-Sep-21 23-Sep-21 74

L1.SecA.810 Insulate Piping in ceiling- Sector A --Level 1 5 5 0% 24-Sep-21 30-Sep-21 74

L1.SecA.723 Insulate piping in walls- Sector A --Level 1 5 5 0% 01-Oct-21 07-Oct-21 74

L1.SecA.729 Insulate walls- Sector A --Level 1 5 5 0% 06-Oct-21 12-Oct-21 76

L1.SecA.727 Fire caulk all penetrations in walls- Sector A --Level 1 5 5 0% 08-Oct-21 14-Oct-21 74

L1.SecA.730 COH in wall inspection- Sector A --Level 1 1 1 0% 15-Oct-21 15-Oct-21 74

L1.SecA.731 Two side walls- Sector A --Level 1 10 10 0% 18-Oct-21 29-Oct-21 74

L1.SecA.732 Tape walls- Sector A --Level 1 10 10 0% 22-Nov-21 06-Dec-21 52

L1.SecA.733 Finish walls- Sector A --Level 1 10 10 0% 26-Nov-21 10-Dec-21 66

L1.SecA.734 Prime walls- Sector A --Level 1 5 5 0% 02-Dec-21 09-Dec-21 68

L1.SecA.736 Frame hard ceilings- Sector A --Level 1 5 5 0% 10-Dec-21 17-Dec-21 66

L1.SecA.737 Install all devices in hard ceilings- Sector A --Level 1 5 5 0% 14-Dec-21 21-Dec-21 68

L1.SecA.735 Fire Caulk\ label walls above hard ceiling- Sector A --Level 1 4 4 0% 17-Dec-21 23-Dec-21 66

L1.SecA.738 COH above ceiling inspection hard ceilings- Sector A --Level 1 2 2 0% 17-Jan-22 18-Jan-22 50

L1.SecA.739 Install sheetrock on hard ceilings- Sector A --Level 1 3 3 0% 19-Jan-22 21-Jan-22 50

L1.SecA.740 Tape and float all hard ceilings- Sector A --Level 1 3 3 0% 24-Jan-22 26-Jan-22 56

L1.SecA.741 Prime hard ceilings- Sector A --Level 1 2 2 0% 27-Jan-22 28-Jan-22 56

L1.SecA.742 Install angle for grid ceilings- Sector A --Level 1 5 5 0% 31-Jan-22 04-Feb-22 56

L1.SecA.743 Install wire hangers for grid ceiling- Sector A --Level 1 2 2 0% 07-Feb-22 08-Feb-22 56

L1.SecA.744 Frame grid ceilings- Sector A --Level 1 3 3 0% 09-Feb-22 11-Feb-22 56

L1.SecA.745 Fire Caulk\ label walls above grid ceiling- Sector A --Level 1 3 3 0% 14-Feb-22 16-Feb-22 56

L1.SecA.746 Install lights in grid- Sector A --Level 1 3 3 0% 17-Feb-22 21-Feb-22 56

L1.SecA.747 Install air devices in grid- Sector A --Level 1 4 4 0% 21-Feb-22 24-Feb-22 56

L1.SecA.748 Startup on FPB/ATU boxes- Sector A --Level 1 2 2 0% 24-Feb-22 25-Feb-22 56

L1.SecA.749 COH above ceiling inspection grid- Sector A --Level 1 1 1 0% 25-Feb-22 25-Feb-22 56

L1.SecA.750 Install ceiling tiles- Sector A --Level 1 1 1 0% 28-Feb-22 28-Feb-22 56

L1.SecA.751 Install Casework- Sector A --Level 1 10 10 0% 01-Mar-22 14-Mar-22 56

L1.SecA.755 Install Mecho Shades- Sector A --Level 1 4 4 0% 01-Mar-22 04-Mar-22 63

L1.SecA.756 Install Flooring- Sector A --Level 1 10 10 0% 04-Mar-22 17-Mar-22 56

L1.SecA.757 Final Paint- Sector A --Level 1 3 3 0% 08-Mar-22 10-Mar-22 62

L1.SecA.753 Install Doors / Hardware- Sector A --Level 1 3 3 0% 14-Mar-22 16-Mar-22 57

L1.SecA.758 Install Wall protection- Sector A --Level 1 5 5 0% 15-Mar-22 21-Mar-22 56

L1.SecA.752 Install Sinks in Casework- Sector A --Level 1 3 3 0% 15-Mar-22 17-Mar-22 58

L1.SecA.754 Install Glass- Sector A --Level 1 3 3 0% 16-Mar-22 18-Mar-22 57

L1.SecA.759 Install Signage- Sector A --Level 1 1 1 0% 18-Mar-22 18-Mar-22 57

L1.SecA.760 Final Device Trim out- Sector A --Level 1 4 4 0% 22-Mar-22 25-Mar-22 56

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Rough in HW in walls- Sector A --Level 1

Test and inspect Med gas in wall- Sector A --Level 1

Test piping/waste/vent piping- Sector A --Level 1

Insulate Piping in ceiling- Sector A --Level 1

Insulate piping in walls- Sector A --Level 1

Insulate walls- Sector A --Level 1

Fire caulk all penetrations in walls- Sector A --Level 1

COH in wall inspection- Sector A --Level 1

Two side walls- Sector A --Level 1

Tape walls- Sector A --Level 1

Finish walls- Sector A --Level 1

Prime walls- Sector A --Level 1

Frame hard ceilings- Sector A --Level 1

Install all devices in hard ceilings- Sector A --Level 1

Fire Caulk\ label walls above hard ceiling- Sector A --Level 1

COH above ceiling inspection hard ceilings- Sector A --Level 1

Install sheetrock on hard ceilings- Sector A --Level 1

Tape and float all hard ceilings- Sector A --Level 1

Prime hard ceilings- Sector A --Level 1

Install angle for grid ceilings- Sector A --Level 1

Install wire hangers for grid ceiling- Sector A --Level 1

Frame grid ceilings- Sector A --Level 1

Fire Caulk\ label walls above grid ceiling- Sector A --Level 1

Install lights in grid- Sector A --Level 1

Install air devices in grid- Sector A --Level 1

Startup on FPB/ATU boxes- Sector A --Level 1

COH above ceiling inspection grid- Sector A --Level 1

Install ceiling tiles- Sector A --Level 1

Install Casework- Sector A --Level 1

Install Mecho Shades- Sector A --Level 1

Install Flooring- Sector A --Level 1

Final Paint- Sector A --Level 1

Install Doors / Hardware- Sector A --Level 1

Install Wall protection- Sector A --Level 1

Install Sinks in Casework- Sector A --Level 1

Install Glass- Sector A --Level 1

Install Signage- Sector A --Level 1

Final Device Trim out- Sector A --Level 1
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Sector BSector B 246 246 0% 06-Apr-21 29-Mar-22 53

L1.SecB.762 Layout walls- Sector B --Level 1 3 3 0% 06-Apr-21 08-Apr-21 81

L1.SecB.2992 Install head track- Sector B --Level 1 10 10 0% 09-Apr-21 22-Apr-21 81

L1.SecB.3002 Install supply duct main- Sector B --Level 1 10 10 0% 04-May-21 17-May-21 74

L1.SecB.3012 Install FPB/ATU boxes- Sector B --Level 1 5 5 0% 06-May-21 12-May-21 256

L1.SecB.3022 Install HWS/HWR loop- Sector B --Level 1 10 10 0% 10-May-21 21-May-21 107

L1.SecB.3062 Install controls for boxes- Sector B --Level 1 5 5 0% 13-May-21 19-May-21 256

L1.SecB.3042 Rough in sanitary\Vent over head- Sector B --Level 1 10 10 0% 14-May-21 27-May-21 109

L1.SecB.22562 Install return duct mains- Sector B --Level 1 10 10 0% 18-May-21 31-May-21 74

L1.SecB.3052 Install CWS/CWR loop- Sector B --Level 1 10 10 0% 24-May-21 04-Jun-21 107

L1.SecB.22572 Install supply duct branch lines- Sector B --Level 1 8 8 0% 01-Jun-21 10-Jun-21 74

L1.SecB.3632 Install HVAC Water Supply Loop - Sector B -- Level 1 10 10 0% 09-Jun-21 22-Jun-21 188

L1.SecB.22582 Install return duct branch lines- Sector B --Level 1 8 8 0% 11-Jun-21 22-Jun-21 74

L1.SecB.22552 Install exhaust duct- Sector B --Level 1 5 5 0% 23-Jun-21 29-Jun-21 74

L1.SecB.3642 Install HVAC Water Return Loop - Sector B --Level 1 10 10 0% 23-Jun-21 06-Jul-21 188

L1.SecB.3032 Overhead Rough in Power- Sector B --Level 1 10 10 0% 30-Jun-21 13-Jul-21 74

L1.SecB.3072 Overhead rough in lighting- Sector B --Level 1 10 10 0% 14-Jul-21 27-Jul-21 81

L1.SecB.3082 Fire suppression piping overhead- Sector B --Level 1 10 10 0% 14-Jul-21 27-Jul-21 126

L1.SecB.3092 OHRI Fire Alarm\Exit signs- Sector B --Level 1 10 10 0% 20-Jul-21 02-Aug-21 81

L1.SecB.3102 Rough in control\ Nurse call conduit- Sector B --Level 1 10 10 0% 26-Jul-21 06-Aug-21 82

L1.SecB.3112 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 1 10 10 0% 03-Aug-21 16-Aug-21 81

L1.SecB.3122 Frame walls- Sector B --Level 1 10 10 0% 10-Aug-21 23-Aug-21 81

L1.SecB.3182 Install HM frames- Sector B --Level 1 10 10 0% 16-Aug-21 27-Aug-21 123

L1.SecB.3132 One Side Drywall- Sector B --Level 1 10 10 0% 17-Aug-21 30-Aug-21 81

L1.SecB.3142 Rough in power in walls- Sector B --Level 1 10 10 0% 24-Aug-21 06-Sep-21 81

L1.SecB.3252 Install Blocking  in walls- Sector B --Level 1 5 5 0% 24-Aug-21 30-Aug-21 91

L1.SecB.3152 Install med gas overhead- Sector B --Level 1 10 10 0% 24-Aug-21 06-Sep-21 107

L1.SecB.3162 Rough in nurse call in walls- Sector B --Level 1 5 5 0% 30-Aug-21 03-Sep-21 81

L1.SecB.3172 Rough in data in walls- Sector B --Level 1 10 10 0% 30-Aug-21 10-Sep-21 108

L1.SecB.3192 Install Med gas zone valve boxes- Sector B --Level 1 2 2 0% 31-Aug-21 01-Sep-21 104

L1.SecB.3202 Rough in Med gas piping- Sector B --Level 1 10 10 0% 02-Sep-21 15-Sep-21 104

L1.SecB.3212 Rough in light switch boxes in walls- Sector B --Level 1 5 5 0% 03-Sep-21 09-Sep-21 81

L1.SecB.3242 Install waste piping- Sector B --Level 1 10 10 0% 08-Sep-21 21-Sep-21 81

L1.SecB.3222 Rough in security/card readers in walls- Sector B --Level 1 5 5 0% 10-Sep-21 16-Sep-21 104

L1.SecB.3262 Rough in CW in walls- Sector B --Level 1 10 10 0% 14-Sep-21 27-Sep-21 81

L1.SecB.3272 Rough in HW in walls- Sector B --Level 1 10 10 0% 16-Sep-21 29-Sep-21 81

L1.SecB.3232 Test and inspect Med gas in wall- Sector B --Level 1 1 1 0% 16-Sep-21 16-Sep-21 104

L1.SecB.3282 Test piping/waste/vent piping- Sector B --Level 1 1 1 0% 30-Sep-21 30-Sep-21 81

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Sector B, 29-Mar-22

Layout walls- Sector B --Level 1

Install head track- Sector B --Level 1

Install supply duct main- Sector B --Level 1

Install FPB/ATU boxes- Sector B --Level 1

Install HWS/HWR loop- Sector B --Level 1

Install controls for boxes- Sector B --Level 1

Rough in sanitary\Vent over head- Sector B --Level 1

Install return duct mains- Sector B --Level 1

Install CWS/CWR loop- Sector B --Level 1

Install supply duct branch lines- Sector B --Level 1

Install HVAC Water Supply Loop - Sector B -- Level 1

Install return duct branch lines- Sector B --Level 1

Install exhaust duct- Sector B --Level 1

Install HVAC Water Return Loop - Sector B --Level 1

Overhead Rough in Power- Sector B --Level 1

Overhead rough in lighting- Sector B --Level 1

Fire suppression piping overhead- Sector B --Level 1

OHRI Fire Alarm\Exit signs- Sector B --Level 1

Rough in control\ Nurse call conduit- Sector B --Level 1

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 1

Frame walls- Sector B --Level 1

Install HM frames- Sector B --Level 1

One Side Drywall- Sector B --Level 1

Rough in power in walls- Sector B --Level 1

Install Blocking  in walls- Sector B --Level 1

Install med gas overhead- Sector B --Level 1

Rough in nurse call in walls- Sector B --Level 1

Rough in data in walls- Sector B --Level 1

Install Med gas zone valve boxes- Sector B --Level 1

Rough in Med gas piping- Sector B --Level 1

Rough in light switch boxes in walls- Sector B --Level 1

Install waste piping- Sector B --Level 1

Rough in security/card readers in walls- Sector B --Level 1

Rough in CW in walls- Sector B --Level 1

Rough in HW in walls- Sector B --Level 1

Test and inspect Med gas in wall- Sector B --Level 1

Test piping/waste/vent piping- Sector B --Level 1
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L1.SecB.23792 Insulate Piping in ceiling- Sector B --Level 1 5 5 0% 01-Oct-21 07-Oct-21 81

L1.SecB.3292 Insulate piping in walls- Sector B --Level 1 5 5 0% 08-Oct-21 14-Oct-21 81

L1.SecB.3302 Fire caulk all penetrations in walls- Sector B --Level 1 5 5 0% 13-Oct-21 19-Oct-21 81

L1.SecB.3312 Insulate walls- Sector B --Level 1 5 5 0% 13-Oct-21 19-Oct-21 81

L1.SecB.3322 COH in wall inspection- Sector B --Level 1 1 1 0% 20-Oct-21 20-Oct-21 81

L1.SecB.3332 Two side walls- Sector B --Level 1 10 10 0% 21-Oct-21 03-Nov-21 81

L1.SecB.3342 Tape walls- Sector B --Level 1 10 10 0% 06-Dec-21 20-Dec-21 52

L1.SecB.3352 Finish walls- Sector B --Level 1 10 10 0% 10-Dec-21 24-Dec-21 59

L1.SecB.3362 Prime walls- Sector B --Level 1 5 5 0% 16-Dec-21 23-Dec-21 61

L1.SecB.3372 Frame hard ceilings- Sector B --Level 1 5 5 0% 24-Dec-21 31-Dec-21 59

L1.SecB.3382 Install all devices in hard ceilings- Sector B --Level 1 5 5 0% 28-Dec-21 04-Jan-22 61

L1.SecB.3392 Fire Caulk\ label walls above hard ceiling- Sector B --Level 1 4 4 0% 31-Dec-21 06-Jan-22 59

L1.SecB.3402 COH above ceiling inspection hard ceilings- Sector B --Level 1 2 2 0% 17-Jan-22 18-Jan-22 53

L1.SecB.3412 Install sheetrock on hard ceilings- Sector B --Level 1 3 3 0% 24-Jan-22 26-Jan-22 50

L1.SecB.3422 Tape and float all hard ceilings- Sector B --Level 1 3 3 0% 27-Jan-22 31-Jan-22 54

L1.SecB.3432 Prime hard ceilings- Sector B --Level 1 2 2 0% 01-Feb-22 02-Feb-22 54

L1.SecB.3442 Install angle for grid ceilings- Sector B --Level 1 5 5 0% 03-Feb-22 09-Feb-22 54

L1.SecB.3452 Install wire hangers for grid ceiling- Sector B --Level 1 2 2 0% 10-Feb-22 11-Feb-22 54

L1.SecB.3462 Frame grid ceilings- Sector B --Level 1 3 3 0% 14-Feb-22 16-Feb-22 54

L1.SecB.3472 Fire Caulk\ label walls above grid ceiling- Sector B --Level 1 3 3 0% 16-Feb-22 18-Feb-22 54

L1.SecB.3482 Install lights in grid- Sector B --Level 1 3 3 0% 18-Feb-22 22-Feb-22 54

L1.SecB.3492 Install air devices in grid- Sector B --Level 1 4 4 0% 22-Feb-22 25-Feb-22 54

L1.SecB.3502 Startup on FPB/ATU boxes- Sector B --Level 1 2 2 0% 28-Feb-22 01-Mar-22 54

L1.SecB.3512 COH above ceiling inspection grid- Sector B --Level 1 1 1 0% 28-Feb-22 28-Feb-22 55

L1.SecB.3522 Install ceiling tiles- Sector B --Level 1 1 1 0% 02-Mar-22 02-Mar-22 54

L1.SecB.3532 Install Casework- Sector B --Level 1 10 10 0% 03-Mar-22 16-Mar-22 54

L1.SecB.3542 Install Mecho Shades- Sector B --Level 1 4 4 0% 03-Mar-22 08-Mar-22 57

L1.SecB.3552 Install Flooring- Sector B --Level 1 10 10 0% 08-Mar-22 21-Mar-22 56

L1.SecB.3562 Final Paint- Sector B --Level 1 3 3 0% 10-Mar-22 14-Mar-22 56

L1.SecB.3572 Install Wall protection- Sector B --Level 1 5 5 0% 15-Mar-22 21-Mar-22 56

L1.SecB.3582 Install Sinks in Casework- Sector B --Level 1 3 3 0% 17-Mar-22 21-Mar-22 56

L1.SecB.3592 Install Doors / Hardware- Sector B --Level 1 3 3 0% 17-Mar-22 21-Mar-22 54

L1.SecB.3602 Install Glass- Sector B --Level 1 3 3 0% 21-Mar-22 23-Mar-22 54

L1.SecB.3612 Install Signage- Sector B --Level 1 1 1 0% 23-Mar-22 23-Mar-22 54

L1.SecB.3622 Final Device Trim out- Sector B --Level 1 4 4 0% 24-Mar-22 29-Mar-22 54

Sector CSector C 245 245 0% 09-Apr-21 31-Mar-22 51

L1.SecC.828 Layout walls- Sector C --Level 1 3 3 0% 09-Apr-21 13-Apr-21 88

L1.SecC.3632 Install head track- Sector C --Level 1 10 10 0% 14-Apr-21 27-Apr-21 88
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Insulate Piping in ceiling- Sector B --Level 1

Insulate piping in walls- Sector B --Level 1

Fire caulk all penetrations in walls- Sector B --Level 1

Insulate walls- Sector B --Level 1

COH in wall inspection- Sector B --Level 1

Two side walls- Sector B --Level 1

Tape walls- Sector B --Level 1

Finish walls- Sector B --Level 1

Prime walls- Sector B --Level 1

Frame hard ceilings- Sector B --Level 1

Install all devices in hard ceilings- Sector B --Level 1

Fire Caulk\ label walls above hard ceiling- Sector B --Level 1

COH above ceiling inspection hard ceilings- Sector B --Level 1

Install sheetrock on hard ceilings- Sector B --Level 1

Tape and float all hard ceilings- Sector B --Level 1

Prime hard ceilings- Sector B --Level 1

Install angle for grid ceilings- Sector B --Level 1

Install wire hangers for grid ceiling- Sector B --Level 1

Frame grid ceilings- Sector B --Level 1

Fire Caulk\ label walls above grid ceiling- Sector B --Level 1

Install lights in grid- Sector B --Level 1

Install air devices in grid- Sector B --Level 1

Startup on FPB/ATU boxes- Sector B --Level 1

COH above ceiling inspection grid- Sector B --Level 1

Install ceiling tiles- Sector B --Level 1

Install Casework- Sector B --Level 1

Install Mecho Shades- Sector B --Level 1

Install Flooring- Sector B --Level 1

Final Paint- Sector B --Level 1

Install Wall protection- Sector B --Level 1

Install Sinks in Casework- Sector B --Level 1

Install Doors / Hardware- Sector B --Level 1

Install Glass- Sector B --Level 1

Install Signage- Sector B --Level 1

Final Device Trim out- Sector B --Level 1

Sector C, 31-Mar-22

Layout walls- Sector C --Level 1

Install head track- Sector C --Level 1
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L1.SecC.3642 Install supply duct main- Sector C --Level 1 10 10 0% 18-May-21 31-May-21 74

L1.SecC.3652 Install FPB/ATU boxes- Sector C --Level 1 5 5 0% 20-May-21 26-May-21 247

L1.SecC.3662 Install HWS/HWR loop- Sector C --Level 1 10 10 0% 24-May-21 04-Jun-21 107

L1.SecC.3682 Install controls for boxes- Sector C --Level 1 5 5 0% 27-May-21 02-Jun-21 247

L1.SecC.3692 Rough in sanitary\Vent over head- Sector C --Level 1 10 10 0% 28-May-21 10-Jun-21 109

L1.SecC.22602 Install return duct mains- Sector C --Level 1 10 10 0% 01-Jun-21 14-Jun-21 74

L1.SecC.3702 Install CWS/CWR loop- Sector C --Level 1 10 10 0% 07-Jun-21 18-Jun-21 107

L1.SecC.22612 Install supply duct branch lines- Sector C --Level 1 8 8 0% 15-Jun-21 24-Jun-21 74

L1.SecC.22622 Install return duct branch lines- Sector C --Level 1 8 8 0% 25-Jun-21 06-Jul-21 74

L1.SecC.22592 Install exhaust duct- Sector C --Level 1 5 5 0% 07-Jul-21 13-Jul-21 74

L1.SecC.23812 Install HVAC Water Supply Loop - Sector C --Level 1 10 10 0% 07-Jul-21 20-Jul-21 188

L1.SecC.3672 Overhead Rough in Power- Sector C --Level 1 10 10 0% 14-Jul-21 27-Jul-21 74

L1.SecC.23822 Install HVAC Water Return Loop - Sector C -- Level 1 10 10 0% 21-Jul-21 03-Aug-21 188

L1.SecC.3712 Overhead rough in lighting- Sector C --Level 1 10 10 0% 28-Jul-21 10-Aug-21 79

L1.SecC.3722 Fire suppression piping overhead- Sector C --Level 1 10 10 0% 28-Jul-21 10-Aug-21 126

L1.SecC.3732 OHRI Fire Alarm\Exit signs- Sector C --Level 1 10 10 0% 03-Aug-21 16-Aug-21 79

L1.SecC.3742 Rough in control\ Nurse call conduit- Sector C --Level 1 10 10 0% 09-Aug-21 20-Aug-21 80

L1.SecC.3752 Security \Data\Paging\ Low voltage cable tray- Sector C --Level 1 10 10 0% 17-Aug-21 30-Aug-21 79

L1.SecC.3762 Frame walls- Sector C --Level 1 10 10 0% 24-Aug-21 06-Sep-21 79

L1.SecC.3782 Install HM frames- Sector C --Level 1 10 10 0% 31-Aug-21 13-Sep-21 122

L1.SecC.3772 One Side Drywall- Sector C --Level 1 10 10 0% 31-Aug-21 13-Sep-21 79

L1.SecC.3792 Rough in power in walls- Sector C --Level 1 10 10 0% 07-Sep-21 20-Sep-21 79

L1.SecC.3892 Install Blocking  in walls- Sector C --Level 1 5 5 0% 07-Sep-21 13-Sep-21 89

L1.SecC.3802 Install med gas overhead- Sector C --Level 1 10 10 0% 07-Sep-21 20-Sep-21 107

L1.SecC.3812 Rough in nurse call in walls- Sector C --Level 1 5 5 0% 13-Sep-21 17-Sep-21 79

L1.SecC.3822 Rough in data in walls- Sector C --Level 1 10 10 0% 13-Sep-21 24-Sep-21 108

L1.SecC.3832 Install Med gas zone valve boxes- Sector C --Level 1 2 2 0% 14-Sep-21 15-Sep-21 104

L1.SecC.3842 Rough in Med gas piping- Sector C --Level 1 10 10 0% 16-Sep-21 29-Sep-21 104

L1.SecC.3852 Rough in light switch boxes in walls- Sector C --Level 1 5 5 0% 17-Sep-21 23-Sep-21 79

L1.SecC.3882 Install waste piping- Sector C --Level 1 10 10 0% 22-Sep-21 05-Oct-21 79

L1.SecC.3862 Rough in security/card readers in walls- Sector C --Level 1 5 5 0% 24-Sep-21 30-Sep-21 104

L1.SecC.3902 Rough in CW in walls- Sector C --Level 1 10 10 0% 28-Sep-21 11-Oct-21 79

L1.SecC.3912 Rough in HW in walls- Sector C --Level 1 10 10 0% 30-Sep-21 13-Oct-21 79

L1.SecC.3872 Test and inspect Med gas in wall- Sector C --Level 1 1 1 0% 30-Sep-21 30-Sep-21 104

L1.SecC.3922 Test piping/waste/vent piping- Sector C --Level 1 1 1 0% 14-Oct-21 14-Oct-21 79

L1.SecC.23802 Insulate Piping in ceiling- Sector C --Level 1 5 5 0% 15-Oct-21 21-Oct-21 79

L1.SecC.3932 Insulate piping in walls- Sector C --Level 1 5 5 0% 22-Oct-21 28-Oct-21 79

L1.SecC.3952 Insulate walls- Sector C --Level 1 5 5 0% 27-Oct-21 02-Nov-21 81
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Install supply duct main- Sector C --Level 1

Install FPB/ATU boxes- Sector C --Level 1

Install HWS/HWR loop- Sector C --Level 1

Install controls for boxes- Sector C --Level 1

Rough in sanitary\Vent over head- Sector C --Level 1

Install return duct mains- Sector C --Level 1

Install CWS/CWR loop- Sector C --Level 1

Install supply duct branch lines- Sector C --Level 1

Install return duct branch lines- Sector C --Level 1

Install exhaust duct- Sector C --Level 1

Install HVAC Water Supply Loop - Sector C --Level 1

Overhead Rough in Power- Sector C --Level 1

Install HVAC Water Return Loop - Sector C -- Level 1

Overhead rough in lighting- Sector C --Level 1

Fire suppression piping overhead- Sector C --Level 1

OHRI Fire Alarm\Exit signs- Sector C --Level 1

Rough in control\ Nurse call conduit- Sector C --Level 1

Security \Data\Paging\ Low voltage cable tray- Sector C --Level 1

Frame walls- Sector C --Level 1

Install HM frames- Sector C --Level 1

One Side Drywall- Sector C --Level 1

Rough in power in walls- Sector C --Level 1

Install Blocking  in walls- Sector C --Level 1

Install med gas overhead- Sector C --Level 1

Rough in nurse call in walls- Sector C --Level 1

Rough in data in walls- Sector C --Level 1

Install Med gas zone valve boxes- Sector C --Level 1

Rough in Med gas piping- Sector C --Level 1

Rough in light switch boxes in walls- Sector C --Level 1

Install waste piping- Sector C --Level 1

Rough in security/card readers in walls- Sector C --Level 1

Rough in CW in walls- Sector C --Level 1

Rough in HW in walls- Sector C --Level 1

Test and inspect Med gas in wall- Sector C --Level 1

Test piping/waste/vent piping- Sector C --Level 1

Insulate Piping in ceiling- Sector C --Level 1

Insulate piping in walls- Sector C --Level 1

Insulate walls- Sector C --Level 1
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L1.SecC.3942 Fire caulk all penetrations in walls- Sector C --Level 1 5 5 0% 29-Oct-21 04-Nov-21 79

L1.SecC.3962 COH in wall inspection- Sector C --Level 1 1 1 0% 05-Nov-21 05-Nov-21 79

L1.SecC.3972 Two side walls- Sector C --Level 1 10 10 0% 08-Nov-21 19-Nov-21 79

L1.SecC.3982 Tape walls- Sector C --Level 1 10 10 0% 20-Dec-21 03-Jan-22 52

L1.SecC.3992 Finish walls- Sector C --Level 1 10 10 0% 24-Dec-21 07-Jan-22 52

L1.SecC.4002 Prime walls- Sector C --Level 1 5 5 0% 30-Dec-21 06-Jan-22 54

L1.SecC.4012 Frame hard ceilings- Sector C --Level 1 5 5 0% 07-Jan-22 14-Jan-22 52

L1.SecC.4022 Install all devices in hard ceilings- Sector C --Level 1 5 5 0% 11-Jan-22 18-Jan-22 54

L1.SecC.4032 Fire Caulk\ label walls above hard ceiling- Sector C --Level 1 4 4 0% 14-Jan-22 20-Jan-22 52

L1.SecC.4042 COH above ceiling inspection hard ceilings- Sector C --Level 1 2 2 0% 20-Jan-22 24-Jan-22 52

L1.SecC.4052 Install sheetrock on hard ceilings- Sector C --Level 1 3 3 0% 27-Jan-22 31-Jan-22 50

L1.SecC.4062 Tape and float all hard ceilings- Sector C --Level 1 3 3 0% 01-Feb-22 03-Feb-22 52

L1.SecC.4072 Prime hard ceilings- Sector C --Level 1 2 2 0% 04-Feb-22 07-Feb-22 52

L1.SecC.4082 Install angle for grid ceilings- Sector C --Level 1 5 5 0% 08-Feb-22 14-Feb-22 52

L1.SecC.4092 Install wire hangers for grid ceiling- Sector C --Level 1 2 2 0% 15-Feb-22 16-Feb-22 52

L1.SecC.4102 Frame grid ceilings- Sector C --Level 1 3 3 0% 17-Feb-22 21-Feb-22 52

L1.SecC.4112 Fire Caulk\ label walls above grid ceiling- Sector C --Level 1 3 3 0% 22-Feb-22 24-Feb-22 52

L1.SecC.4122 Install lights in grid- Sector C --Level 1 3 3 0% 24-Feb-22 28-Feb-22 52

L1.SecC.4132 Install air devices in grid- Sector C --Level 1 4 4 0% 28-Feb-22 03-Mar-22 52

L1.SecC.4142 Startup on FPB/ATU boxes- Sector C --Level 1 2 2 0% 28-Feb-22 01-Mar-22 55

L1.SecC.4152 COH above ceiling inspection grid- Sector C --Level 1 1 1 0% 04-Mar-22 04-Mar-22 52

L1.SecC.4162 Install ceiling tiles- Sector C --Level 1 1 1 0% 07-Mar-22 07-Mar-22 52

L1.SecC.4172 Install Casework- Sector C --Level 1 10 10 0% 08-Mar-22 21-Mar-22 52

L1.SecC.4182 Install Mecho Shades- Sector C --Level 1 4 4 0% 08-Mar-22 11-Mar-22 54

L1.SecC.4192 Install Flooring- Sector C --Level 1 10 10 0% 11-Mar-22 24-Mar-22 52

L1.SecC.4202 Final Paint- Sector C --Level 1 3 3 0% 15-Mar-22 17-Mar-22 53

L1.SecC.4212 Install Wall protection- Sector C --Level 1 5 5 0% 21-Mar-22 25-Mar-22 52

L1.SecC.4232 Install Doors / Hardware- Sector C --Level 1 3 3 0% 21-Mar-22 23-Mar-22 52

L1.SecC.4222 Install Sinks in Casework- Sector C --Level 1 3 3 0% 22-Mar-22 24-Mar-22 53

L1.SecC.4242 Install Glass- Sector C --Level 1 3 3 0% 23-Mar-22 25-Mar-22 52

L1.SecC.4252 Install Signage- Sector C --Level 1 1 1 0% 25-Mar-22 25-Mar-22 52

L1.SecC.4262 Final Device Trim out- Sector C --Level 1 4 4 0% 28-Mar-22 31-Mar-22 52

Sector DSector D 243 243 0% 15-Apr-21 04-Apr-22 49

L1.SecD.888 Layout walls- Sector D --Level 1 3 3 0% 15-Apr-21 19-Apr-21 94

L1.SecD.4272 Install head track- Sector D --Level 1 10 10 0% 20-Apr-21 03-May-21 94

L1.SecD.4282 Install supply duct main- Sector D --Level 1 10 10 0% 01-Jun-21 14-Jun-21 74

L1.SecD.4292 Install FPB/ATU boxes- Sector D --Level 1 5 5 0% 03-Jun-21 09-Jun-21 237

L1.SecD.4302 Install HWS/HWR loop- Sector D --Level 1 10 10 0% 07-Jun-21 18-Jun-21 107
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Fire caulk all penetrations in walls- Sector C --Level 1

COH in wall inspection- Sector C --Level 1

Two side walls- Sector C --Level 1

Tape walls- Sector C --Level 1

Finish walls- Sector C --Level 1

Prime walls- Sector C --Level 1

Frame hard ceilings- Sector C --Level 1

Install all devices in hard ceilings- Sector C --Level 1

Fire Caulk\ label walls above hard ceiling- Sector C --Level 1

COH above ceiling inspection hard ceilings- Sector C --Level 1

Install sheetrock on hard ceilings- Sector C --Level 1

Tape and float all hard ceilings- Sector C --Level 1

Prime hard ceilings- Sector C --Level 1

Install angle for grid ceilings- Sector C --Level 1

Install wire hangers for grid ceiling- Sector C --Level 1

Frame grid ceilings- Sector C --Level 1

Fire Caulk\ label walls above grid ceiling- Sector C --Level 1

Install lights in grid- Sector C --Level 1

Install air devices in grid- Sector C --Level 1

Startup on FPB/ATU boxes- Sector C --Level 1

COH above ceiling inspection grid- Sector C --Level 1

Install ceiling tiles- Sector C --Level 1

Install Casework- Sector C --Level 1

Install Mecho Shades- Sector C --Level 1

Install Flooring- Sector C --Level 1

Final Paint- Sector C --Level 1

Install Wall protection- Sector C --Level 1

Install Doors / Hardware- Sector C --Level 1

Install Sinks in Casework- Sector C --Level 1

Install Glass- Sector C --Level 1

Install Signage- Sector C --Level 1

Final Device Trim out- Sector C --Level 1

Sector D, 04-Apr-22

Layout walls- Sector D --Level 1

Install head track- Sector D --Level 1

Install supply duct main- Sector D --Level 1

Install FPB/ATU boxes- Sector D --Level 1

Install HWS/HWR loop- Sector D --Level 1
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L1.SecD.4322 Install controls for boxes- Sector D --Level 1 5 5 0% 10-Jun-21 16-Jun-21 237

L1.SecD.4332 Rough in sanitary\Vent over head- Sector D --Level 1 10 10 0% 11-Jun-21 24-Jun-21 109

L1.SecD.22642 Install return duct mains- Sector D --Level 1 10 10 0% 15-Jun-21 28-Jun-21 74

L1.SecD.4342 Install CWS/CWR loop- Sector D --Level 1 10 10 0% 21-Jun-21 02-Jul-21 107

L1.SecD.22652 Install supply duct branch lines- Sector D --Level 1 8 8 0% 29-Jun-21 08-Jul-21 74

L1.SecD.22662 Install return duct branch lines- Sector D --Level 1 8 8 0% 09-Jul-21 20-Jul-21 74

L1.SecD.22632 Install exhaust duct- Sector D --Level 1 5 5 0% 21-Jul-21 27-Jul-21 74

L1.SecD.4312 Overhead Rough in Power- Sector D --Level 1 10 10 0% 28-Jul-21 10-Aug-21 74

L1.SecD.23822 Install HVAC Water Supply Loop - Sector D --Level 1 10 10 0% 04-Aug-21 17-Aug-21 188

L1.SecD.4352 Overhead rough in lighting- Sector D --Level 1 10 10 0% 11-Aug-21 24-Aug-21 74

L1.SecD.4362 Fire suppression piping overhead- Sector D --Level 1 10 10 0% 11-Aug-21 24-Aug-21 121

L1.SecD.4372 OHRI Fire Alarm\Exit signs- Sector D --Level 1 10 10 0% 17-Aug-21 30-Aug-21 74

L1.SecD.23832 Install HVAC Water Return Loop - Sector D --Level 1 5 5 0% 18-Aug-21 24-Aug-21 188

L1.SecD.4382 Rough in control\ Nurse call conduit- Sector D --Level 1 10 10 0% 23-Aug-21 03-Sep-21 75

L1.SecD.4392 Security \Data\Paging\ Low voltage cable tray- Sector D --Level 1 10 10 0% 31-Aug-21 13-Sep-21 74

L1.SecD.4402 Frame walls- Sector D --Level 1 10 10 0% 07-Sep-21 20-Sep-21 74

L1.SecD.4412 Install HM frames- Sector D --Level 1 10 10 0% 13-Sep-21 24-Sep-21 118

L1.SecD.4422 One Side Drywall- Sector D --Level 1 10 10 0% 14-Sep-21 27-Sep-21 74

L1.SecD.4432 Rough in power in walls- Sector D --Level 1 10 10 0% 21-Sep-21 04-Oct-21 74

L1.SecD.4532 Install Blocking  in walls- Sector D --Level 1 5 5 0% 21-Sep-21 27-Sep-21 84

L1.SecD.4442 Install med gas overhead- Sector D --Level 1 10 10 0% 21-Sep-21 04-Oct-21 102

L1.SecD.4452 Rough in nurse call in walls- Sector D --Level 1 5 5 0% 27-Sep-21 01-Oct-21 74

L1.SecD.4462 Rough in data in walls- Sector D --Level 1 10 10 0% 27-Sep-21 08-Oct-21 103

L1.SecD.4472 Install Med gas zone valve boxes- Sector D --Level 1 2 2 0% 28-Sep-21 29-Sep-21 99

L1.SecD.4482 Rough in Med gas piping- Sector D --Level 1 10 10 0% 30-Sep-21 13-Oct-21 99

L1.SecD.4492 Rough in light switch boxes in walls- Sector D --Level 1 5 5 0% 01-Oct-21 07-Oct-21 74

L1.SecD.4522 Install waste piping- Sector D --Level 1 10 10 0% 06-Oct-21 19-Oct-21 74

L1.SecD.4502 Rough in security/card readers in walls- Sector D --Level 1 5 5 0% 08-Oct-21 14-Oct-21 99

L1.SecD.4542 Rough in CW in walls- Sector D --Level 1 10 10 0% 12-Oct-21 25-Oct-21 74

L1.SecD.4552 Rough in HW in walls- Sector D --Level 1 10 10 0% 14-Oct-21 27-Oct-21 74

L1.SecD.4512 Test and inspect Med gas in wall- Sector D --Level 1 1 1 0% 14-Oct-21 14-Oct-21 99

L1.SecD.4562 Test piping/waste/vent piping- Sector D --Level 1 1 1 0% 28-Oct-21 28-Oct-21 74

L1.SecD.23812 Insulate Piping in ceiling- Sector D --Level 1 5 5 0% 29-Oct-21 04-Nov-21 74

L1.SecD.4572 Insulate piping in walls- Sector D --Level 1 5 5 0% 05-Nov-21 11-Nov-21 74

L1.SecD.4592 Insulate walls- Sector D --Level 1 5 5 0% 10-Nov-21 16-Nov-21 76

L1.SecD.4582 Fire caulk all penetrations in walls- Sector D --Level 1 5 5 0% 12-Nov-21 18-Nov-21 74

L1.SecD.4602 COH in wall inspection- Sector D --Level 1 1 1 0% 19-Nov-21 19-Nov-21 74

L1.SecD.4612 Two side walls- Sector D --Level 1 7 7 0% 22-Nov-21 30-Nov-21 74
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Install controls for boxes- Sector D --Level 1

Rough in sanitary\Vent over head- Sector D --Level 1

Install return duct mains- Sector D --Level 1

Install CWS/CWR loop- Sector D --Level 1

Install supply duct branch lines- Sector D --Level 1

Install return duct branch lines- Sector D --Level 1

Install exhaust duct- Sector D --Level 1

Overhead Rough in Power- Sector D --Level 1

Install HVAC Water Supply Loop - Sector D --Level 1

Overhead rough in lighting- Sector D --Level 1

Fire suppression piping overhead- Sector D --Level 1

OHRI Fire Alarm\Exit signs- Sector D --Level 1

Install HVAC Water Return Loop - Sector D --Level 1

Rough in control\ Nurse call conduit- Sector D --Level 1

Security \Data\Paging\ Low voltage cable tray- Sector D --Level 1

Frame walls- Sector D --Level 1

Install HM frames- Sector D --Level 1

One Side Drywall- Sector D --Level 1

Rough in power in walls- Sector D --Level 1

Install Blocking  in walls- Sector D --Level 1

Install med gas overhead- Sector D --Level 1

Rough in nurse call in walls- Sector D --Level 1

Rough in data in walls- Sector D --Level 1

Install Med gas zone valve boxes- Sector D --Level 1

Rough in Med gas piping- Sector D --Level 1

Rough in light switch boxes in walls- Sector D --Level 1

Install waste piping- Sector D --Level 1

Rough in security/card readers in walls- Sector D --Level 1

Rough in CW in walls- Sector D --Level 1

Rough in HW in walls- Sector D --Level 1

Test and inspect Med gas in wall- Sector D --Level 1

Test piping/waste/vent piping- Sector D --Level 1

Insulate Piping in ceiling- Sector D --Level 1

Insulate piping in walls- Sector D --Level 1

Insulate walls- Sector D --Level 1

Fire caulk all penetrations in walls- Sector D --Level 1

COH in wall inspection- Sector D --Level 1

Two side walls- Sector D --Level 1
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L1.SecD.4622 Tape walls- Sector D --Level 1 7 7 0% 26-Nov-21 06-Dec-21 74

L1.SecD.4632 Finish walls- Sector D --Level 1 7 7 0% 02-Dec-21 10-Dec-21 74

L1.SecD.4642 Prime walls- Sector D --Level 1 5 5 0% 08-Dec-21 14-Dec-21 74

L1.SecD.4652 Frame hard ceilings- Sector D --Level 1 5 5 0% 14-Dec-21 20-Dec-21 74

L1.SecD.4662 Install all devices in hard ceilings- Sector D --Level 1 5 5 0% 16-Dec-21 22-Dec-21 76

L1.SecD.4672 Fire Caulk\ label walls above hard ceiling- Sector D --Level 1 4 4 0% 21-Dec-21 24-Dec-21 74

L1.SecD.4682 COH above ceiling inspection hard ceilings- Sector D --Level 1 2 2 0% 17-Jan-22 18-Jan-22 59

L1.SecD.4692 Install sheetrock on hard ceilings- Sector D --Level 1 3 3 0% 01-Feb-22 03-Feb-22 50

L1.SecD.4702 Tape and float all hard ceilings- Sector D --Level 1 3 3 0% 04-Feb-22 08-Feb-22 50

L1.SecD.4712 Prime hard ceilings- Sector D --Level 1 2 2 0% 09-Feb-22 10-Feb-22 50

L1.SecD.4722 Install angle for grid ceilings- Sector D --Level 1 5 5 0% 11-Feb-22 17-Feb-22 50

L1.SecD.4732 Install wire hangers for grid ceiling- Sector D --Level 1 2 2 0% 18-Feb-22 21-Feb-22 50

L1.SecD.4742 Frame grid ceilings- Sector D --Level 1 3 3 0% 22-Feb-22 24-Feb-22 50

L1.SecD.4762 Install lights in grid- Sector D --Level 1 3 3 0% 25-Feb-22 01-Mar-22 50

L1.SecD.4752 Fire Caulk\ label walls above grid ceiling- Sector D --Level 1 3 3 0% 25-Feb-22 01-Mar-22 50

L1.SecD.4772 Install air devices in grid- Sector D --Level 1 4 4 0% 02-Mar-22 07-Mar-22 50

L1.SecD.4782 Startup on FPB/ATU boxes- Sector D --Level 1 2 2 0% 02-Mar-22 03-Mar-22 53

L1.SecD.4792 COH above ceiling inspection grid- Sector D --Level 1 1 1 0% 08-Mar-22 08-Mar-22 50

L1.SecD.4802 Install ceiling tiles- Sector D --Level 1 1 1 0% 09-Mar-22 09-Mar-22 50

L1.SecD.4812 Install Casework- Sector D --Level 1 10 10 0% 10-Mar-22 23-Mar-22 50

L1.SecD.4822 Install Mecho Shades- Sector D --Level 1 4 4 0% 10-Mar-22 15-Mar-22 52

L1.SecD.4832 Install Flooring- Sector D --Level 1 10 10 0% 15-Mar-22 28-Mar-22 50

L1.SecD.4842 Final Paint- Sector D --Level 1 3 3 0% 17-Mar-22 21-Mar-22 51

L1.SecD.4852 Install Wall protection- Sector D --Level 1 5 5 0% 23-Mar-22 29-Mar-22 50

L1.SecD.4872 Install Doors / Hardware- Sector D --Level 1 3 3 0% 23-Mar-22 25-Mar-22 51

L1.SecD.4862 Install Sinks in Casework- Sector D --Level 1 3 3 0% 24-Mar-22 28-Mar-22 51

L1.SecD.4882 Install Glass- Sector D --Level 1 3 3 0% 25-Mar-22 29-Mar-22 51

L1.SecD.4892 Install Signage- Sector D --Level 1 1 1 0% 29-Mar-22 29-Mar-22 51

L1.SecD.4902 Final Device Trim out- Sector D --Level 1 4 4 0% 30-Mar-22 04-Apr-22 50

Level 1 RestroomsLevel 1 Restrooms 54 54 0% 10-Aug-21 26-Oct-21 175

L1.RR.948 Frame walls and install door frame-Level 1 4 4 0% 10-Aug-21 13-Aug-21 183

L1.RR.949 Installing steel sink\Partition's supports-Level 1 10 10 0% 11-Aug-21 24-Aug-21 183

L1.RR.950 Install plumbing in walls-Level 1 5 5 0% 25-Aug-21 31-Aug-21 183

L1.RR.951 Rough in Electrical in walls-Level 1 4 4 0% 30-Aug-21 02-Sep-21 183

L1.RR.952 Rough in MEPF overhead-Level 1 5 5 0% 02-Sep-21 08-Sep-21 183

L1.RR.953 Frame ceiling-Level 1 2 2 0% 09-Sep-21 10-Sep-21 183

L1.RR.954 Install lights\HVAC\Fire devices-Level 1 4 4 0% 13-Sep-21 16-Sep-21 183

L1.RR.955 Ceiling\wall inspection-Level 1 1 1 0% 17-Sep-21 17-Sep-21 183
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Tape walls- Sector D --Level 1

Finish walls- Sector D --Level 1

Prime walls- Sector D --Level 1

Frame hard ceilings- Sector D --Level 1

Install all devices in hard ceilings- Sector D --Level 1

Fire Caulk\ label walls above hard ceiling- Sector D --Level 1

COH above ceiling inspection hard ceilings- Sector D --Level 1

Install sheetrock on hard ceilings- Sector D --Level 1

Tape and float all hard ceilings- Sector D --Level 1

Prime hard ceilings- Sector D --Level 1

Install angle for grid ceilings- Sector D --Level 1

Install wire hangers for grid ceiling- Sector D --Level 1

Frame grid ceilings- Sector D --Level 1

Install lights in grid- Sector D --Level 1

Fire Caulk\ label walls above grid ceiling- Sector D --Level 1

Install air devices in grid- Sector D --Level 1

Startup on FPB/ATU boxes- Sector D --Level 1

COH above ceiling inspection grid- Sector D --Level 1

Install ceiling tiles- Sector D --Level 1

Install Casework- Sector D --Level 1

Install Mecho Shades- Sector D --Level 1

Install Flooring- Sector D --Level 1

Final Paint- Sector D --Level 1

Install Wall protection- Sector D --Level 1

Install Doors / Hardware- Sector D --Level 1

Install Sinks in Casework- Sector D --Level 1

Install Glass- Sector D --Level 1

Install Signage- Sector D --Level 1

Final Device Trim out- Sector D --Level 1

Level 1 Restrooms, 26-Oct-21

Frame walls and install door frame-Level 1

Installing steel sink\Partition's supports-Level 1

Install plumbing in walls-Level 1

Rough in Electrical in walls-Level 1

Rough in MEPF overhead-Level 1

Frame ceiling-Level 1

Install lights\HVAC\Fire devices-Level 1

Ceiling\wall inspection-Level 1
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L1.RR.956 Install sheetrock on hard ceilings\walls-Level 1 3 3 0% 20-Sep-21 22-Sep-21 183

L1.RR.957 Finish walls\ceilings-Level 1 3 3 0% 23-Sep-21 27-Sep-21 183

L1.RR.958 Install tile-Level 1 15 15 0% 28-Sep-21 18-Oct-21 183

L1.RR.959 Install tops\sinks\toilets-Level 1 6 6 0% 11-Oct-21 18-Oct-21 183

L1.RR.960 Install Doors / Hardware-Level 1 3 3 0% 19-Oct-21 21-Oct-21 183

L1.RR.961 Paint walls-Level 1 2 2 0% 22-Oct-21 25-Oct-21 183

L1.RR.962 Install accessories-Level 1 1 1 0% 26-Oct-21 26-Oct-21 183

LINAC\Control LINAC\Control 166 166 0% 04-May-21 30-Dec-21 131

L1.CONT.964 Install over head Duct-Level 1 10 10 0% 04-May-21 17-May-21 147

L1.CONT.965 Rough in Power overhead-Level 1 10 10 0% 18-May-21 31-May-21 161

L1.CONT.966 Rough in lighting circuit-Level 1 10 10 0% 01-Jun-21 14-Jun-21 161

L1.CONT.967 Rough in data\control raceways-Level 1 10 10 0% 15-Jun-21 28-Jun-21 161

L1.CONT.968 Rough in Plumbing-Level 1 5 5 0% 29-Jun-21 05-Jul-21 161

L1.CONT.969 Frame walls-Level 1 3 3 0% 10-Aug-21 12-Aug-21 136

L1.CONT.970 Install ELE\Low voltage in walls-Level 1 10 10 0% 13-Aug-21 26-Aug-21 136

L1.CONT.971 Install Plumbing in walls-Level 1 5 5 0% 27-Aug-21 02-Sep-21 136

L1.CONT.972 Inspect walls-Level 1 2 2 0% 03-Sep-21 06-Sep-21 136

L1.CONT.973 Cover walls-Level 1 3 3 0% 07-Sep-21 09-Sep-21 136

L1.CONT.974 Install framing for hard ceiling-Level 1 3 3 0% 10-Sep-21 14-Sep-21 136

L1.CONT.975 Install all devices in ceiling-Level 1 10 10 0% 15-Sep-21 28-Sep-21 136

L1.CONT.976 Inspect above ceiling-Level 1 2 2 0% 29-Sep-21 30-Sep-21 136

L1.CONT.977 Install sheetrock on ceiling-Level 1 5 5 0% 01-Oct-21 07-Oct-21 136

L1.CONT.978 Finish /Paint ceiling and walls-Level 1 10 10 0% 08-Oct-21 21-Oct-21 136

L1.CONT.979 Install flooring-Level 1 10 10 0% 22-Oct-21 04-Nov-21 136

L1.CONT.980 Install Casework-Level 1 10 10 0% 05-Nov-21 18-Nov-21 136

L1.CONT.981 Trim out fixtures\outlets-Level 1 5 5 0% 19-Nov-21 25-Nov-21 136

L1.CONT.982 Install LINAC OFOI Equipment-Level 1 10 10 0% 26-Nov-21 09-Dec-21 136

L1.CONT.983 Make final connections-Level 1 10 10 0% 10-Dec-21 23-Dec-21 136

L1.CONT.984 Install Door-Level 1 5 5 0% 24-Dec-21 30-Dec-21 136

CTCT 134 134 0% 28-Jul-21 09-Feb-22 96

L1.CT.986 Install over head Duct-Level 1 10 10 0% 28-Jul-21 10-Aug-21 96

L1.CT.987 Rough in Power overhead-Level 1 10 10 0% 10-Aug-21 23-Aug-21 96

L1.CT.988 Rough in lighting circuit-Level 1 10 10 0% 23-Aug-21 03-Sep-21 96

L1.CT.989 Rough in data\control raceways-Level 1 10 10 0% 03-Sep-21 16-Sep-21 96

L1.CT.990 Rough in Plumbing-Level 1 5 5 0% 16-Sep-21 22-Sep-21 96

L1.CT.991 Frame walls-Level 1 10 10 0% 23-Sep-21 06-Oct-21 96

L1.CT.992 Install ELE\Low voltage in walls-Level 1 10 10 0% 07-Oct-21 20-Oct-21 96

L1.CT.993 Install Plumbing in walls-Level 1 5 5 0% 21-Oct-21 27-Oct-21 96
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Install sheetrock on hard ceilings\walls-Level 1

Finish walls\ceilings-Level 1

Install tile-Level 1

Install tops\sinks\toilets-Level 1

Install Doors / Hardware-Level 1

Paint walls-Level 1

Install accessories-Level 1

LINAC\Control , 30-Dec-21

Install over head Duct-Level 1

Rough in Power overhead-Level 1

Rough in lighting circuit-Level 1

Rough in data\control raceways-Level 1

Rough in Plumbing-Level 1

Frame walls-Level 1

Install ELE\Low voltage in walls-Level 1

Install Plumbing in walls-Level 1

Inspect walls-Level 1

Cover walls-Level 1

Install framing for hard ceiling-Level 1

Install all devices in ceiling-Level 1

Inspect above ceiling-Level 1

Install sheetrock on ceiling-Level 1

Finish /Paint ceiling and walls-Level 1

Install flooring-Level 1

Install Casework-Level 1

Trim out fixtures\outlets-Level 1

Install LINAC OFOI Equipment-Level 1

Make final connections-Level 1

Install Door-Level 1

CT, 09-Feb-22

Install over head Duct-Level 1

Rough in Power overhead-Level 1

Rough in lighting circuit-Level 1

Rough in data\control raceways-Level 1

Rough in Plumbing-Level 1

Frame walls-Level 1

Install ELE\Low voltage in walls-Level 1

Install Plumbing in walls-Level 1
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L1.CT.995 Inspect walls-Level 1 2 2 0% 28-Oct-21 29-Oct-21 98

L1.CT.994 Install Shielding-Level 1 10 10 0% 28-Oct-21 10-Nov-21 96

L1.CT.996 Cover walls-Level 1 3 3 0% 01-Nov-21 03-Nov-21 98

L1.CT.997 Install framing for hard ceiling-Level 1 3 3 0% 04-Nov-21 08-Nov-21 98

L1.CT.998 Install all devices in ceiling-Level 1 10 10 0% 11-Nov-21 24-Nov-21 96

L1.CT.999 Inspect above ceiling-Level 1 2 2 0% 25-Nov-21 26-Nov-21 96

L1.CT.1000 Install sheetrock on ceiling-Level 1 5 5 0% 29-Nov-21 03-Dec-21 96

L1.CT.1001 Finish /Paint ceiling and walls-Level 1 10 10 0% 06-Dec-21 17-Dec-21 96

L1.CT.1002 Install flooring-Level 1 10 10 0% 20-Dec-21 31-Dec-21 96

L1.CT.1003 Install Casework-Level 1 10 10 0% 03-Jan-22 14-Jan-22 96

L1.CT.1004 Trim out fixtures\outlets-Level 1 5 5 0% 17-Jan-22 21-Jan-22 96

L1.CT.1005 Install OFOI Equipment-Level 1 10 10 0% 24-Jan-22 04-Feb-22 96

L1.CT.1006 Make final connections-Level 1 10 10 0% 27-Jan-22 09-Feb-22 98

Level 1 Medical Room EquipmenetLevel 1 Medical Room Equipmenet 72 72 0% 10-Dec-21 28-Mar-22 94

L1.MR.4530 CT Scanner, Multi-Slice, Oncology Room L01-302 0 0 0% 10-Dec-21 172

L1.MR.4540 Laser, Patient Alignment System Room L01-302 0 0 0% 10-Dec-21 172

L1.MR.4550 Light, Surgical, Single, Ceiling Room L01-302 0 0 0% 10-Dec-21 172

L1.MR.4560 Laser, Patient Alignment System Room L01-303 0 0 0% 10-Dec-21 172

L1.MR.4570 Linear Accelerator, High Energy (>10MV) Room L01-303 0 0 0% 10-Dec-21 172

L1.MR.4580 Laser, Patient Alignment System Room L01-304 0 0 0% 10-Dec-21 172

L1.MR.4480 Lift, Industrial, Chain Hoist Room L01-315 0 0 0% 22-Feb-22 120

L1.MR.4520 Light, Exam/Procedure, Single, Ceiling Room L01-451 0 0 0% 22-Feb-22 120

L1.MR.4590 Light, Surgical, Single, Ceiling Room L01-342 0 0 0% 22-Feb-22 120

L1.MR.4490 Block Casting System with Hood Room L01-312 0 0 0% 28-Mar-22 96

L1.MR.4500 CT Scanner, Multi-Slice, Oncology Room L01-362 0 0 0% 28-Mar-22 96

L1.MR.4510 Laser, Patient Alignment System Room L01-362 0 0 0% 28-Mar-22 96

Life Safety Testing & InspectionsLife Safety Testing & Inspections 59 59 0% 08-Mar-22 30-May-22 49

L1.LSTI.1013 Level 1 Equipment Start up and Performance Testing 5 5 0% 08-Mar-22 14-Mar-22 75

L1.LSTI.1008 Fire Alarm Trim out and Testing-Level 1 5 5 0% 05-Apr-22 11-Apr-22 69

L1.LSTI.1024 Complete Level 1 BAS Controls 10 10 0% 05-Apr-22 18-Apr-22 50

L1.LSTI.1009 COH Inspections-Level 1 (MEPF & Structural) 5 5 0% 12-Apr-22 18-Apr-22 69

L1.LSTI.1010 Final Clean & Pre Punch-Level 1 5 5 0% 12-Apr-22 18-Apr-22 69

L1.LSTI.1012 TCO-Level 1 0 0 0% 18-Apr-22 80

L1.LSTI.1014 Test & Balance-Level 1 20 20 0% 19-Apr-22 16-May-22 50

L1.LSTI.1011 Punch Walk-Level 1 1 1 0% 19-Apr-22 19-Apr-22 69

L1.LSTI.1015 Level 1 Commisioning 10 10 0% 17-May-22 30-May-22 50

L1.LSTI.1016 Level 1 Substantial Completion 0 0 0% 30-May-22 50

Level 2Level 2 295 295 0% 05-Apr-21 06-Jun-22 44

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Inspect walls-Level 1

Install Shielding-Level 1

Cover walls-Level 1

Install framing for hard ceiling-Level 1

Install all devices in ceiling-Level 1

Inspect above ceiling-Level 1

Install sheetrock on ceiling-Level 1

Finish /Paint ceiling and walls-Level 1

Install flooring-Level 1

Install Casework-Level 1

Trim out fixtures\outlets-Level 1

Install OFOI Equipment-Level 1

Make final connections-Level 1

Level 1 Medical Room Equipmenet, 28-Mar-22

CT Scanner, Multi-Slice, Oncology Room L01-302

Laser, Patient Alignment System Room L01-302

Light, Surgical, Single, Ceiling Room L01-302

Laser, Patient Alignment System Room L01-303

Linear Accelerator, High Energy (>10MV) Room L01-303

Laser, Patient Alignment System Room L01-304

Lift, Industrial, Chain Hoist Room L01-315

Light, Exam/Procedure, Single, Ceiling Room L01-451

Light, Surgical, Single, Ceiling Room L01-342

Block Casting System with Hood Room L01-312

CT Scanner, Multi-Slice, Oncology Room L01-362

Laser, Patient Alignment System Room L01-362

Life Safety Testing & Inspections, 30-May-22

Level 1 Equipment Start up and Performance Testing

Fire Alarm Trim out and Testing-Level 1

Complete Level 1 BAS Controls

COH Inspections-Level 1 (MEPF & Structural)

Final Clean & Pre Punch-Level 1

TCO-Level 1

Test & Balance-Level 1

Punch Walk-Level 1

Level 1 Commisioning

Level 1 Substantial Completion

Level 2, 06-Jun-22
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Sector A Sector A 246 246 0% 05-Apr-21 28-Mar-22 54

L2.SecA.1019 Layout walls- Sector A --Level 2 3 3 0% 05-Apr-21 07-Apr-21 0

L2.SecA.4912 Install head track- Sector A --Level 2 10 10 0% 08-Apr-21 21-Apr-21 66

L2.SecA.4922 Install supply duct main- Sector A --Level 2 10 10 0% 22-Apr-21 05-May-21 66

L2.SecA.4932 Install FPB/ATU boxes- Sector A --Level 2 5 5 0% 26-Apr-21 30-Apr-21 262

L2.SecA.4942 Install HWS/HWR loop- Sector A --Level 2 10 10 0% 28-Apr-21 11-May-21 74

L2.SecA.4982 Install controls for boxes- Sector A --Level 2 5 5 0% 03-May-21 07-May-21 262

L2.SecA.4962 Rough in sanitary\Vent over head- Sector A --Level 2 10 10 0% 04-May-21 17-May-21 76

L2.SecA.22682 Install return duct mains- Sector A --Level 2 10 10 0% 06-May-21 19-May-21 66

L2.SecA.23832 Install HVAC Water Supply Loop - Sector A -- Level 2 10 10 0% 06-May-21 19-May-21 204

L2.SecA.4972 Install CWS/CWR loop- Sector A --Level 2 10 10 0% 12-May-21 25-May-21 74

L2.SecA.22692 Install supply duct branch lines- Sector A --Level 2 8 8 0% 20-May-21 31-May-21 66

L2.SecA.23842 Install HVAC Water Return Loop - Sector A --Level 2 10 10 0% 20-May-21 02-Jun-21 204

L2.SecA.22702 Install return duct branch lines- Sector A --Level 2 8 8 0% 01-Jun-21 10-Jun-21 66

L2.SecA.22672 Install exhaust duct- Sector A --Level 2 5 5 0% 11-Jun-21 17-Jun-21 66

L2.SecA.4952 Overhead Rough in Power- Sector A --Level 2 10 10 0% 18-Jun-21 01-Jul-21 66

L2.SecA.4992 Overhead rough in lighting- Sector A --Level 2 10 10 0% 02-Jul-21 15-Jul-21 66

L2.SecA.5002 Fire suppression piping overhead- Sector A --Level 2 10 10 0% 02-Jul-21 15-Jul-21 121

L2.SecA.5012 OHRI Fire Alarm\Exit signs- Sector A --Level 2 10 10 0% 08-Jul-21 21-Jul-21 66

L2.SecA.5022 Rough in control\ Nurse call conduit- Sector A --Level 2 10 10 0% 14-Jul-21 27-Jul-21 67

L2.SecA.5032 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 2 10 10 0% 22-Jul-21 04-Aug-21 66

L2.SecA.5042 Frame walls- Sector A --Level 2 10 10 0% 29-Jul-21 11-Aug-21 66

L2.SecA.5102 Install HM frames- Sector A --Level 2 10 10 0% 05-Aug-21 18-Aug-21 117

L2.SecA.5052 One Side Drywall- Sector A --Level 2 10 10 0% 10-Aug-21 23-Aug-21 71

L2.SecA.5172 Install Blocking  in walls- Sector A --Level 2 5 5 0% 12-Aug-21 18-Aug-21 84

L2.SecA.5062 Rough in power in walls- Sector A --Level 2 10 10 0% 17-Aug-21 30-Aug-21 71

L2.SecA.5072 Install med gas overhead- Sector A --Level 2 10 10 0% 17-Aug-21 30-Aug-21 99

L2.SecA.5082 Rough in nurse call in walls- Sector A --Level 2 5 5 0% 23-Aug-21 27-Aug-21 71

L2.SecA.5092 Rough in data in walls- Sector A --Level 2 10 10 0% 23-Aug-21 03-Sep-21 100

L2.SecA.5112 Install Med gas zone valve boxes- Sector A --Level 2 2 2 0% 24-Aug-21 25-Aug-21 96

L2.SecA.5122 Rough in Med gas piping- Sector A --Level 2 10 10 0% 26-Aug-21 08-Sep-21 96

L2.SecA.5132 Rough in light switch boxes in walls- Sector A --Level 2 5 5 0% 27-Aug-21 02-Sep-21 71

L2.SecA.5162 Install waste piping- Sector A --Level 2 10 10 0% 01-Sep-21 14-Sep-21 71

L2.SecA.5142 Rough in security/card readers in walls- Sector A --Level 2 5 5 0% 03-Sep-21 09-Sep-21 96

L2.SecA.5182 Rough in CW in walls- Sector A --Level 2 10 10 0% 07-Sep-21 20-Sep-21 71

L2.SecA.5192 Rough in HW in walls- Sector A --Level 2 10 10 0% 09-Sep-21 22-Sep-21 71

L2.SecA.5152 Test and inspect Med gas in wall- Sector A --Level 2 1 1 0% 09-Sep-21 09-Sep-21 96

L2.SecA.5202 Test piping/waste/vent piping- Sector A --Level 2 1 1 0% 23-Sep-21 23-Sep-21 71

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Sector A , 28-Mar-22

Layout walls- Sector A --Level 2

Install head track- Sector A --Level 2

Install supply duct main- Sector A --Level 2

Install FPB/ATU boxes- Sector A --Level 2

Install HWS/HWR loop- Sector A --Level 2

Install controls for boxes- Sector A --Level 2

Rough in sanitary\Vent over head- Sector A --Level 2

Install return duct mains- Sector A --Level 2

Install HVAC Water Supply Loop - Sector A -- Level 2

Install CWS/CWR loop- Sector A --Level 2

Install supply duct branch lines- Sector A --Level 2

Install HVAC Water Return Loop - Sector A --Level 2

Install return duct branch lines- Sector A --Level 2

Install exhaust duct- Sector A --Level 2

Overhead Rough in Power- Sector A --Level 2

Overhead rough in lighting- Sector A --Level 2

Fire suppression piping overhead- Sector A --Level 2

OHRI Fire Alarm\Exit signs- Sector A --Level 2

Rough in control\ Nurse call conduit- Sector A --Level 2

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 2

Frame walls- Sector A --Level 2

Install HM frames- Sector A --Level 2

One Side Drywall- Sector A --Level 2

Install Blocking  in walls- Sector A --Level 2

Rough in power in walls- Sector A --Level 2

Install med gas overhead- Sector A --Level 2

Rough in nurse call in walls- Sector A --Level 2

Rough in data in walls- Sector A --Level 2

Install Med gas zone valve boxes- Sector A --Level 2

Rough in Med gas piping- Sector A --Level 2

Rough in light switch boxes in walls- Sector A --Level 2

Install waste piping- Sector A --Level 2

Rough in security/card readers in walls- Sector A --Level 2

Rough in CW in walls- Sector A --Level 2

Rough in HW in walls- Sector A --Level 2

Test and inspect Med gas in wall- Sector A --Level 2

Test piping/waste/vent piping- Sector A --Level 2
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L2.SecA.23822 Insulate Piping in ceiling- Sector A --Level 2 5 5 0% 24-Sep-21 30-Sep-21 71

L2.SecA.5212 Insulate piping in walls- Sector A --Level 2 5 5 0% 01-Oct-21 07-Oct-21 71

L2.SecA.5232 Insulate walls- Sector A --Level 2 5 5 0% 06-Oct-21 12-Oct-21 73

L2.SecA.5222 Fire caulk all penetrations in walls- Sector A --Level 2 5 5 0% 08-Oct-21 14-Oct-21 71

L2.SecA.5242 COH in wall inspection- Sector A --Level 2 1 1 0% 15-Oct-21 15-Oct-21 71

L2.SecA.5252 Two side walls- Sector A --Level 2 7 7 0% 18-Oct-21 26-Oct-21 71

L2.SecA.5262 Tape walls- Sector A --Level 2 7 7 0% 22-Nov-21 01-Dec-21 49

L2.SecA.5272 Finish walls- Sector A --Level 2 7 7 0% 26-Nov-21 07-Dec-21 63

L2.SecA.5282 Prime walls- Sector A --Level 2 5 5 0% 02-Dec-21 09-Dec-21 63

L2.SecA.5292 Frame hard ceilings- Sector A --Level 2 5 5 0% 08-Dec-21 15-Dec-21 63

L2.SecA.5302 Install all devices in hard ceilings- Sector A --Level 2 5 5 0% 10-Dec-21 17-Dec-21 65

L2.SecA.5312 Fire Caulk\ label walls above hard ceiling- Sector A --Level 2 4 4 0% 15-Dec-21 21-Dec-21 63

L2.SecA.5322 COH above ceiling inspection hard ceilings- Sector A --Level 2 2 2 0% 17-Jan-22 18-Jan-22 45

L2.SecA.5332 Install sheetrock on hard ceilings- Sector A --Level 2 3 3 0% 19-Jan-22 21-Jan-22 45

L2.SecA.5342 Tape and float all hard ceilings- Sector A --Level 2 3 3 0% 24-Jan-22 26-Jan-22 55

L2.SecA.5352 Prime hard ceilings- Sector A --Level 2 2 2 0% 27-Jan-22 28-Jan-22 55

L2.SecA.5362 Install angle for grid ceilings- Sector A --Level 2 5 5 0% 31-Jan-22 04-Feb-22 55

L2.SecA.5372 Install wire hangers for grid ceiling- Sector A --Level 2 2 2 0% 07-Feb-22 08-Feb-22 55

L2.SecA.5382 Frame grid ceilings- Sector A --Level 2 3 3 0% 09-Feb-22 11-Feb-22 55

L2.SecA.5402 Install lights in grid- Sector A --Level 2 3 3 0% 14-Feb-22 16-Feb-22 55

L2.SecA.5392 Fire Caulk\ label walls above grid ceiling- Sector A --Level 2 3 3 0% 14-Feb-22 16-Feb-22 55

L2.SecA.5412 Install air devices in grid- Sector A --Level 2 4 4 0% 17-Feb-22 22-Feb-22 55

L2.SecA.5422 Startup on FPB/ATU boxes- Sector A --Level 2 2 2 0% 23-Feb-22 24-Feb-22 55

L2.SecA.5432 COH above ceiling inspection grid- Sector A --Level 2 1 1 0% 23-Feb-22 23-Feb-22 56

L2.SecA.5442 Install ceiling tiles- Sector A --Level 2 3 3 0% 25-Feb-22 01-Mar-22 55

L2.SecA.5452 Install Casework- Sector A --Level 2 10 10 0% 02-Mar-22 15-Mar-22 55

L2.SecA.5462 Install Mecho Shades- Sector A --Level 2 4 4 0% 02-Mar-22 07-Mar-22 58

L2.SecA.5472 Install Flooring- Sector A --Level 2 10 10 0% 07-Mar-22 18-Mar-22 55

L2.SecA.5482 Final Paint- Sector A --Level 2 3 3 0% 09-Mar-22 11-Mar-22 57

L2.SecA.5492 Install Wall protection- Sector A --Level 2 5 5 0% 16-Mar-22 22-Mar-22 55

L2.SecA.5502 Install Sinks in Casework- Sector A --Level 2 3 3 0% 16-Mar-22 18-Mar-22 57

L2.SecA.5512 Install Doors / Hardware- Sector A --Level 2 2 2 0% 16-Mar-22 17-Mar-22 55

L2.SecA.5522 Install Glass- Sector A --Level 2 3 3 0% 18-Mar-22 22-Mar-22 55

L2.SecA.1077 Final Device Trim out- Sector A --Level 2 4 4 0% 23-Mar-22 28-Mar-22 55

L2.SecA.5532 Install Signage- Sector A --Level 2 1 1 0% 23-Mar-22 23-Mar-22 55

Sector BSector B 250 250 0% 08-Apr-21 06-Apr-22 47

L2.SecB.1079 Layout walls- Sector B --Level 2 3 3 0% 08-Apr-21 12-Apr-21 78

L2.SecB.5542 Install head track- Sector B --Level 2 10 10 0% 13-Apr-21 26-Apr-21 78

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Insulate Piping in ceiling- Sector A --Level 2

Insulate piping in walls- Sector A --Level 2

Insulate walls- Sector A --Level 2

Fire caulk all penetrations in walls- Sector A --Level 2

COH in wall inspection- Sector A --Level 2

Two side walls- Sector A --Level 2

Tape walls- Sector A --Level 2

Finish walls- Sector A --Level 2

Prime walls- Sector A --Level 2

Frame hard ceilings- Sector A --Level 2

Install all devices in hard ceilings- Sector A --Level 2

Fire Caulk\ label walls above hard ceiling- Sector A --Level 2

COH above ceiling inspection hard ceilings- Sector A --Level 2

Install sheetrock on hard ceilings- Sector A --Level 2

Tape and float all hard ceilings- Sector A --Level 2

Prime hard ceilings- Sector A --Level 2

Install angle for grid ceilings- Sector A --Level 2

Install wire hangers for grid ceiling- Sector A --Level 2

Frame grid ceilings- Sector A --Level 2

Install lights in grid- Sector A --Level 2

Fire Caulk\ label walls above grid ceiling- Sector A --Level 2

Install air devices in grid- Sector A --Level 2

Startup on FPB/ATU boxes- Sector A --Level 2

COH above ceiling inspection grid- Sector A --Level 2

Install ceiling tiles- Sector A --Level 2

Install Casework- Sector A --Level 2

Install Mecho Shades- Sector A --Level 2

Install Flooring- Sector A --Level 2

Final Paint- Sector A --Level 2

Install Wall protection- Sector A --Level 2

Install Sinks in Casework- Sector A --Level 2

Install Doors / Hardware- Sector A --Level 2

Install Glass- Sector A --Level 2

Final Device Trim out- Sector A --Level 2

Install Signage- Sector A --Level 2

Sector B, 06-Apr-22

Layout walls- Sector B --Level 2

Install head track- Sector B --Level 2
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L2.SecB.5552 Install supply duct main- Sector B --Level 2 10 10 0% 06-May-21 19-May-21 71

L2.SecB.5562 Install FPB/ATU boxes- Sector B --Level 2 5 5 0% 10-May-21 14-May-21 251

L2.SecB.5592 Install controls for boxes- Sector B --Level 2 5 5 0% 17-May-21 21-May-21 251

L2.SecB.22722 Install return duct mains- Sector B --Level 2 10 10 0% 20-May-21 02-Jun-21 71

L2.SecB.5572 Install HWS/HWR loop- Sector B --Level 2 10 10 0% 26-May-21 08-Jun-21 74

L2.SecB.5602 Rough in sanitary\Vent over head- Sector B --Level 2 10 10 0% 01-Jun-21 14-Jun-21 76

L2.SecB.22732 Install supply duct branch lines- Sector B --Level 2 8 8 0% 03-Jun-21 14-Jun-21 71

L2.SecB.23842 Install HVAC Supply Loop -Sector B --Level 2 5 5 0% 03-Jun-21 09-Jun-21 204

L2.SecB.5612 Install CWS/CWR loop- Sector B --Level 2 10 10 0% 09-Jun-21 22-Jun-21 74

L2.SecB.23852 Install HVAC Return Loop -Sector B --Level 2 5 5 0% 10-Jun-21 16-Jun-21 204

L2.SecB.22742 Install return duct branch lines- Sector B --Level 2 8 8 0% 15-Jun-21 24-Jun-21 71

L2.SecB.22712 Install exhaust duct- Sector B --Level 2 5 5 0% 25-Jun-21 01-Jul-21 71

L2.SecB.5582 Overhead Rough in Power- Sector B --Level 2 10 10 0% 02-Jul-21 15-Jul-21 71

L2.SecB.5622 Overhead rough in lighting- Sector B --Level 2 10 10 0% 16-Jul-21 29-Jul-21 71

L2.SecB.5632 Fire suppression piping overhead- Sector B --Level 2 10 10 0% 16-Jul-21 29-Jul-21 118

L2.SecB.5642 OHRI Fire Alarm\Exit signs- Sector B --Level 2 10 10 0% 22-Jul-21 04-Aug-21 71

L2.SecB.5652 Rough in control\ Nurse call conduit- Sector B --Level 2 10 10 0% 28-Jul-21 10-Aug-21 72

L2.SecB.5662 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 2 10 10 0% 05-Aug-21 18-Aug-21 71

L2.SecB.5672 Frame walls- Sector B --Level 2 10 10 0% 12-Aug-21 25-Aug-21 71

L2.SecB.5682 Install HM frames- Sector B --Level 2 10 10 0% 19-Aug-21 01-Sep-21 114

L2.SecB.5692 One Side Drywall- Sector B --Level 2 10 10 0% 19-Aug-21 01-Sep-21 71

L2.SecB.5702 Rough in power in walls- Sector B --Level 2 10 10 0% 26-Aug-21 08-Sep-21 71

L2.SecB.5802 Install Blocking  in walls- Sector B --Level 2 5 5 0% 26-Aug-21 01-Sep-21 81

L2.SecB.5712 Install med gas overhead- Sector B --Level 2 10 10 0% 26-Aug-21 08-Sep-21 99

L2.SecB.5722 Rough in nurse call in walls- Sector B --Level 2 5 5 0% 01-Sep-21 07-Sep-21 71

L2.SecB.5732 Rough in data in walls- Sector B --Level 2 10 10 0% 01-Sep-21 14-Sep-21 100

L2.SecB.5742 Install Med gas zone valve boxes- Sector B --Level 2 2 2 0% 02-Sep-21 03-Sep-21 96

L2.SecB.5752 Rough in Med gas piping- Sector B --Level 2 10 10 0% 06-Sep-21 17-Sep-21 96

L2.SecB.5762 Rough in light switch boxes in walls- Sector B --Level 2 5 5 0% 07-Sep-21 13-Sep-21 71

L2.SecB.5792 Install waste piping- Sector B --Level 2 10 10 0% 10-Sep-21 23-Sep-21 71

L2.SecB.5772 Rough in security/card readers in walls- Sector B --Level 2 5 5 0% 14-Sep-21 20-Sep-21 96

L2.SecB.5812 Rough in CW in walls- Sector B --Level 2 10 10 0% 16-Sep-21 29-Sep-21 71

L2.SecB.5822 Rough in HW in walls- Sector B --Level 2 10 10 0% 20-Sep-21 01-Oct-21 71

L2.SecB.5782 Test and inspect Med gas in wall- Sector B --Level 2 1 1 0% 20-Sep-21 20-Sep-21 96

L2.SecB.5832 Test piping/waste/vent piping- Sector B --Level 2 1 1 0% 04-Oct-21 04-Oct-21 71

L2.SecB.23832 Insulate Piping in ceiling- Sector B --Level 2 5 5 0% 05-Oct-21 11-Oct-21 71

L2.SecB.5842 Insulate piping in walls- Sector B --Level 2 5 5 0% 12-Oct-21 18-Oct-21 71

L2.SecB.5862 Insulate walls- Sector B --Level 2 5 5 0% 15-Oct-21 21-Oct-21 73

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install supply duct main- Sector B --Level 2

Install FPB/ATU boxes- Sector B --Level 2

Install controls for boxes- Sector B --Level 2

Install return duct mains- Sector B --Level 2

Install HWS/HWR loop- Sector B --Level 2

Rough in sanitary\Vent over head- Sector B --Level 2

Install supply duct branch lines- Sector B --Level 2

Install HVAC Supply Loop -Sector B --Level 2

Install CWS/CWR loop- Sector B --Level 2

Install HVAC Return Loop -Sector B --Level 2

Install return duct branch lines- Sector B --Level 2

Install exhaust duct- Sector B --Level 2

Overhead Rough in Power- Sector B --Level 2

Overhead rough in lighting- Sector B --Level 2

Fire suppression piping overhead- Sector B --Level 2

OHRI Fire Alarm\Exit signs- Sector B --Level 2

Rough in control\ Nurse call conduit- Sector B --Level 2

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 2

Frame walls- Sector B --Level 2

Install HM frames- Sector B --Level 2

One Side Drywall- Sector B --Level 2

Rough in power in walls- Sector B --Level 2

Install Blocking  in walls- Sector B --Level 2

Install med gas overhead- Sector B --Level 2

Rough in nurse call in walls- Sector B --Level 2

Rough in data in walls- Sector B --Level 2

Install Med gas zone valve boxes- Sector B --Level 2

Rough in Med gas piping- Sector B --Level 2

Rough in light switch boxes in walls- Sector B --Level 2

Install waste piping- Sector B --Level 2

Rough in security/card readers in walls- Sector B --Level 2

Rough in CW in walls- Sector B --Level 2

Rough in HW in walls- Sector B --Level 2

Test and inspect Med gas in wall- Sector B --Level 2

Test piping/waste/vent piping- Sector B --Level 2

Insulate Piping in ceiling- Sector B --Level 2

Insulate piping in walls- Sector B --Level 2

Insulate walls- Sector B --Level 2

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 91 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

L2.SecB.5852 Fire caulk all penetrations in walls- Sector B --Level 2 5 5 0% 19-Oct-21 25-Oct-21 71

L2.SecB.5872 COH in wall inspection- Sector B --Level 2 1 1 0% 26-Oct-21 26-Oct-21 71

L2.SecB.5882 Two side walls- Sector B --Level 2 10 10 0% 27-Oct-21 09-Nov-21 71

L2.SecB.5892 Tape walls- Sector B --Level 2 10 10 0% 01-Dec-21 15-Dec-21 49

L2.SecB.5902 Finish walls- Sector B --Level 2 10 10 0% 07-Dec-21 21-Dec-21 57

L2.SecB.5912 Prime walls- Sector B --Level 2 5 5 0% 13-Dec-21 20-Dec-21 59

L2.SecB.5922 Frame hard ceilings- Sector B --Level 2 5 5 0% 21-Dec-21 28-Dec-21 57

L2.SecB.5932 Install all devices in hard ceilings- Sector B --Level 2 5 5 0% 23-Dec-21 30-Dec-21 59

L2.SecB.5942 Fire Caulk\ label walls above hard ceiling- Sector B --Level 2 4 4 0% 28-Dec-21 03-Jan-22 57

L2.SecB.5952 COH above ceiling inspection hard ceilings- Sector B --Level 2 2 2 0% 17-Jan-22 18-Jan-22 48

L2.SecB.5962 Install sheetrock on hard ceilings- Sector B --Level 2 3 3 0% 24-Jan-22 26-Jan-22 45

L2.SecB.5972 Tape and float all hard ceilings- Sector B --Level 2 3 3 0% 27-Jan-22 31-Jan-22 48

L2.SecB.5982 Prime hard ceilings- Sector B --Level 2 2 2 0% 01-Feb-22 02-Feb-22 48

L2.SecB.5992 Install angle for grid ceilings- Sector B --Level 2 5 5 0% 03-Feb-22 09-Feb-22 48

L2.SecB.6002 Install wire hangers for grid ceiling- Sector B --Level 2 2 2 0% 10-Feb-22 11-Feb-22 48

L2.SecB.6012 Frame grid ceilings- Sector B --Level 2 3 3 0% 14-Feb-22 16-Feb-22 48

L2.SecB.6022 Fire Caulk\ label walls above grid ceiling- Sector B --Level 2 3 3 0% 17-Feb-22 21-Feb-22 48

L2.SecB.6032 Install lights in grid- Sector B --Level 2 3 3 0% 22-Feb-22 24-Feb-22 48

L2.SecB.6042 Install air devices in grid- Sector B --Level 2 4 4 0% 25-Feb-22 02-Mar-22 48

L2.SecB.6052 Startup on FPB/ATU boxes- Sector B --Level 2 2 2 0% 03-Mar-22 04-Mar-22 48

L2.SecB.6062 COH above ceiling inspection grid- Sector B --Level 2 1 1 0% 03-Mar-22 03-Mar-22 49

L2.SecB.6072 Install ceiling tiles- Sector B --Level 2 3 3 0% 07-Mar-22 09-Mar-22 48

L2.SecB.6082 Install Casework- Sector B --Level 2 10 10 0% 10-Mar-22 23-Mar-22 48

L2.SecB.6092 Install Mecho Shades- Sector B --Level 2 4 4 0% 10-Mar-22 15-Mar-22 52

L2.SecB.6102 Install Flooring- Sector B --Level 2 10 10 0% 15-Mar-22 28-Mar-22 49

L2.SecB.6112 Final Paint- Sector B --Level 2 3 3 0% 17-Mar-22 21-Mar-22 51

L2.SecB.6122 Install Wall protection- Sector B --Level 2 5 5 0% 24-Mar-22 30-Mar-22 49

L2.SecB.6132 Install Sinks in Casework- Sector B --Level 2 3 3 0% 24-Mar-22 28-Mar-22 51

L2.SecB.6142 Install Doors / Hardware- Sector B --Level 2 2 2 0% 24-Mar-22 25-Mar-22 48

L2.SecB.6152 Install Glass- Sector B --Level 2 3 3 0% 28-Mar-22 30-Mar-22 48

L2.SecB.6162 Install Signage- Sector B --Level 2 1 1 0% 31-Mar-22 31-Mar-22 48

L2.SecB.1137 Final Device Trim out- Sector B --Level 2 4 4 0% 01-Apr-22 06-Apr-22 48

Sector CSector C 250 250 0% 13-Apr-21 11-Apr-22 44

L2.SecC.1139 Layout walls- Sector C --Level 2 3 3 0% 13-Apr-21 15-Apr-21 85

L2.SecC.6172 Install head track- Sector C --Level 2 10 10 0% 16-Apr-21 29-Apr-21 85

L2.SecC.6182 Install supply duct main- Sector C --Level 2 10 10 0% 20-May-21 02-Jun-21 71

L2.SecC.6192 Install FPB/ATU boxes- Sector C --Level 2 5 5 0% 24-May-21 28-May-21 241

L2.SecC.6222 Install controls for boxes- Sector C --Level 2 5 5 0% 31-May-21 04-Jun-21 241

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Fire caulk all penetrations in walls- Sector B --Level 2

COH in wall inspection- Sector B --Level 2

Two side walls- Sector B --Level 2

Tape walls- Sector B --Level 2

Finish walls- Sector B --Level 2

Prime walls- Sector B --Level 2

Frame hard ceilings- Sector B --Level 2

Install all devices in hard ceilings- Sector B --Level 2

Fire Caulk\ label walls above hard ceiling- Sector B --Level 2

COH above ceiling inspection hard ceilings- Sector B --Level 2

Install sheetrock on hard ceilings- Sector B --Level 2

Tape and float all hard ceilings- Sector B --Level 2

Prime hard ceilings- Sector B --Level 2

Install angle for grid ceilings- Sector B --Level 2

Install wire hangers for grid ceiling- Sector B --Level 2

Frame grid ceilings- Sector B --Level 2

Fire Caulk\ label walls above grid ceiling- Sector B --Level 2

Install lights in grid- Sector B --Level 2

Install air devices in grid- Sector B --Level 2

Startup on FPB/ATU boxes- Sector B --Level 2

COH above ceiling inspection grid- Sector B --Level 2

Install ceiling tiles- Sector B --Level 2

Install Casework- Sector B --Level 2

Install Mecho Shades- Sector B --Level 2

Install Flooring- Sector B --Level 2

Final Paint- Sector B --Level 2

Install Wall protection- Sector B --Level 2

Install Sinks in Casework- Sector B --Level 2

Install Doors / Hardware- Sector B --Level 2

Install Glass- Sector B --Level 2

Install Signage- Sector B --Level 2

Final Device Trim out- Sector B --Level 2

Sector C, 11-Apr-22

Layout walls- Sector C --Level 2

Install head track- Sector C --Level 2

Install supply duct main- Sector C --Level 2

Install FPB/ATU boxes- Sector C --Level 2

Install controls for boxes- Sector C --Level 2
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L2.SecC.22762 Install return duct mains- Sector C --Level 2 10 10 0% 03-Jun-21 16-Jun-21 71

L2.SecC.22772 Install supply duct branch lines- Sector C --Level 2 8 8 0% 17-Jun-21 28-Jun-21 71

L2.SecC.23852 Install HVAC Supply Loop - Sector C --Level 2 10 10 0% 17-Jun-21 30-Jun-21 204

L2.SecC.6202 Install HWS/HWR loop- Sector C --Level 2 10 10 0% 23-Jun-21 06-Jul-21 74

L2.SecC.6232 Rough in sanitary\Vent over head- Sector C --Level 2 10 10 0% 29-Jun-21 12-Jul-21 76

L2.SecC.22782 Install return duct branch lines- Sector C --Level 2 8 8 0% 29-Jun-21 08-Jul-21 71

L2.SecC.23862 Install HVAC Return Loop - Sector C --Level 2 10 10 0% 01-Jul-21 14-Jul-21 204

L2.SecC.6242 Install CWS/CWR loop- Sector C --Level 2 10 10 0% 07-Jul-21 20-Jul-21 74

L2.SecC.22752 Install exhaust duct- Sector C --Level 2 5 5 0% 09-Jul-21 15-Jul-21 71

L2.SecC.6212 Overhead Rough in Power- Sector C --Level 2 10 10 0% 16-Jul-21 29-Jul-21 71

L2.SecC.6252 Overhead rough in lighting- Sector C --Level 2 10 10 0% 30-Jul-21 12-Aug-21 71

L2.SecC.6262 Fire suppression piping overhead- Sector C --Level 2 10 10 0% 30-Jul-21 12-Aug-21 118

L2.SecC.6272 OHRI Fire Alarm\Exit signs- Sector C --Level 2 10 10 0% 05-Aug-21 18-Aug-21 71

L2.SecC.6282 Rough in control\ Nurse call conduit- Sector C --Level 2 10 10 0% 11-Aug-21 24-Aug-21 72

L2.SecC.6292 Security \Data\Paging\ Low voltage cable tray- Sector C --Level 2 10 10 0% 19-Aug-21 01-Sep-21 71

L2.SecC.6302 Frame walls- Sector C --Level 2 10 10 0% 26-Aug-21 08-Sep-21 71

L2.SecC.6312 Install HM frames- Sector C --Level 2 10 10 0% 02-Sep-21 15-Sep-21 114

L2.SecC.6322 One Side Drywall- Sector C --Level 2 10 10 0% 02-Sep-21 15-Sep-21 71

L2.SecC.6332 Rough in power in walls- Sector C --Level 2 10 10 0% 09-Sep-21 22-Sep-21 71

L2.SecC.6432 Install Blocking  in walls- Sector C --Level 2 5 5 0% 09-Sep-21 15-Sep-21 81

L2.SecC.6342 Install med gas overhead- Sector C --Level 2 10 10 0% 09-Sep-21 22-Sep-21 99

L2.SecC.6352 Rough in nurse call in walls- Sector C --Level 2 5 5 0% 15-Sep-21 21-Sep-21 71

L2.SecC.6362 Rough in data in walls- Sector C --Level 2 10 10 0% 15-Sep-21 28-Sep-21 100

L2.SecC.6372 Install Med gas zone valve boxes- Sector C --Level 2 2 2 0% 16-Sep-21 17-Sep-21 96

L2.SecC.6382 Rough in Med gas piping- Sector C --Level 2 10 10 0% 20-Sep-21 01-Oct-21 96

L2.SecC.6392 Rough in light switch boxes in walls- Sector C --Level 2 5 5 0% 21-Sep-21 27-Sep-21 71

L2.SecC.6422 Install waste piping- Sector C --Level 2 10 10 0% 24-Sep-21 07-Oct-21 71

L2.SecC.6402 Rough in security/card readers in walls- Sector C --Level 2 5 5 0% 28-Sep-21 04-Oct-21 96

L2.SecC.6442 Rough in CW in walls- Sector C --Level 2 10 10 0% 30-Sep-21 13-Oct-21 71

L2.SecC.6452 Rough in HW in walls- Sector C --Level 2 10 10 0% 04-Oct-21 15-Oct-21 71

L2.SecC.6412 Test and inspect Med gas in wall- Sector C --Level 2 1 1 0% 04-Oct-21 04-Oct-21 96

L2.SecC.6462 Test piping/waste/vent piping- Sector C --Level 2 1 1 0% 18-Oct-21 18-Oct-21 71

L2.SecC.23842 Insulate Piping in ceiling- Sector C --Level 2 5 5 0% 19-Oct-21 25-Oct-21 71

L2.SecC.6472 Insulate piping in walls- Sector C --Level 2 5 5 0% 26-Oct-21 01-Nov-21 71

L2.SecC.6492 Insulate walls- Sector C --Level 2 5 5 0% 29-Oct-21 04-Nov-21 73

L2.SecC.6482 Fire caulk all penetrations in walls- Sector C --Level 2 5 5 0% 02-Nov-21 08-Nov-21 71

L2.SecC.6502 COH in wall inspection- Sector C --Level 2 1 1 0% 09-Nov-21 09-Nov-21 71

L2.SecC.6512 Two side walls- Sector C --Level 2 10 10 0% 10-Nov-21 23-Nov-21 71

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install return duct mains- Sector C --Level 2

Install supply duct branch lines- Sector C --Level 2

Install HVAC Supply Loop - Sector C --Level 2

Install HWS/HWR loop- Sector C --Level 2

Rough in sanitary\Vent over head- Sector C --Level 2

Install return duct branch lines- Sector C --Level 2

Install HVAC Return Loop - Sector C --Level 2

Install CWS/CWR loop- Sector C --Level 2

Install exhaust duct- Sector C --Level 2

Overhead Rough in Power- Sector C --Level 2

Overhead rough in lighting- Sector C --Level 2

Fire suppression piping overhead- Sector C --Level 2

OHRI Fire Alarm\Exit signs- Sector C --Level 2

Rough in control\ Nurse call conduit- Sector C --Level 2

Security \Data\Paging\ Low voltage cable tray- Sector C --Level 2

Frame walls- Sector C --Level 2

Install HM frames- Sector C --Level 2

One Side Drywall- Sector C --Level 2

Rough in power in walls- Sector C --Level 2

Install Blocking  in walls- Sector C --Level 2

Install med gas overhead- Sector C --Level 2

Rough in nurse call in walls- Sector C --Level 2

Rough in data in walls- Sector C --Level 2

Install Med gas zone valve boxes- Sector C --Level 2

Rough in Med gas piping- Sector C --Level 2

Rough in light switch boxes in walls- Sector C --Level 2

Install waste piping- Sector C --Level 2

Rough in security/card readers in walls- Sector C --Level 2

Rough in CW in walls- Sector C --Level 2

Rough in HW in walls- Sector C --Level 2

Test and inspect Med gas in wall- Sector C --Level 2

Test piping/waste/vent piping- Sector C --Level 2

Insulate Piping in ceiling- Sector C --Level 2

Insulate piping in walls- Sector C --Level 2

Insulate walls- Sector C --Level 2

Fire caulk all penetrations in walls- Sector C --Level 2

COH in wall inspection- Sector C --Level 2

Two side walls- Sector C --Level 2
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L2.SecC.6522 Tape walls- Sector C --Level 2 10 10 0% 15-Dec-21 29-Dec-21 49

L2.SecC.6532 Finish walls- Sector C --Level 2 10 10 0% 21-Dec-21 04-Jan-22 50

L2.SecC.6542 Prime walls- Sector C --Level 2 5 5 0% 27-Dec-21 03-Jan-22 52

L2.SecC.6552 Frame hard ceilings- Sector C --Level 2 5 5 0% 04-Jan-22 11-Jan-22 50

L2.SecC.6562 Install all devices in hard ceilings- Sector C --Level 2 5 5 0% 06-Jan-22 13-Jan-22 52

L2.SecC.6572 Fire Caulk\ label walls above hard ceiling- Sector C --Level 2 4 4 0% 11-Jan-22 17-Jan-22 50

L2.SecC.6582 COH above ceiling inspection hard ceilings- Sector C --Level 2 2 2 0% 17-Jan-22 19-Jan-22 50

L2.SecC.6592 Install sheetrock on hard ceilings- Sector C --Level 2 3 3 0% 27-Jan-22 31-Jan-22 45

L2.SecC.6602 Tape and float all hard ceilings- Sector C --Level 2 3 3 0% 01-Feb-22 03-Feb-22 45

L2.SecC.6612 Prime hard ceilings- Sector C --Level 2 2 2 0% 04-Feb-22 07-Feb-22 45

L2.SecC.6622 Install angle for grid ceilings- Sector C --Level 2 5 5 0% 08-Feb-22 14-Feb-22 45

L2.SecC.6632 Install wire hangers for grid ceiling- Sector C --Level 2 2 2 0% 15-Feb-22 16-Feb-22 45

L2.SecC.6642 Frame grid ceilings- Sector C --Level 2 3 3 0% 17-Feb-22 21-Feb-22 45

L2.SecC.6652 Fire Caulk\ label walls above grid ceiling- Sector C --Level 2 3 3 0% 22-Feb-22 24-Feb-22 45

L2.SecC.6662 Install lights in grid- Sector C --Level 2 3 3 0% 25-Feb-22 01-Mar-22 45

L2.SecC.6672 Install air devices in grid- Sector C --Level 2 4 4 0% 02-Mar-22 07-Mar-22 45

L2.SecC.6682 Startup on FPB/ATU boxes- Sector C --Level 2 2 2 0% 08-Mar-22 09-Mar-22 45

L2.SecC.6692 COH above ceiling inspection grid- Sector C --Level 2 1 1 0% 08-Mar-22 08-Mar-22 46

L2.SecC.6702 Install ceiling tiles- Sector C --Level 2 3 3 0% 10-Mar-22 14-Mar-22 45

L2.SecC.6712 Install Casework- Sector C --Level 2 10 10 0% 15-Mar-22 28-Mar-22 45

L2.SecC.6722 Install Mecho Shades- Sector C --Level 2 4 4 0% 15-Mar-22 18-Mar-22 49

L2.SecC.6732 Install Flooring- Sector C --Level 2 10 10 0% 18-Mar-22 31-Mar-22 46

L2.SecC.6742 Final Paint- Sector C --Level 2 3 3 0% 22-Mar-22 24-Mar-22 48

L2.SecC.6752 Install Wall protection- Sector C --Level 2 5 5 0% 29-Mar-22 04-Apr-22 46

L2.SecC.6762 Install Sinks in Casework- Sector C --Level 2 3 3 0% 29-Mar-22 31-Mar-22 48

L2.SecC.6772 Install Doors / Hardware- Sector C --Level 2 2 2 0% 29-Mar-22 30-Mar-22 45

L2.SecC.6782 Install Glass- Sector C --Level 2 3 3 0% 31-Mar-22 04-Apr-22 45

L2.SecC.6792 Install Signage- Sector C --Level 2 1 1 0% 05-Apr-22 05-Apr-22 45

L2.SecC.1197 Final Device Trim out- Sector C --Level 2 4 4 0% 06-Apr-22 11-Apr-22 45

Sector DSector D 243 243 0% 16-Apr-21 05-Apr-22 48

L2.SecD.1199 Layout walls- Sector D --Level 2 3 3 0% 16-Apr-21 20-Apr-21 92

L2.SecD.6802 Install head track- Sector D --Level 2 10 10 0% 21-Apr-21 04-May-21 92

L2.SecD.6812 Install supply duct main- Sector D --Level 2 10 10 0% 03-Jun-21 16-Jun-21 71

L2.SecD.6822 Install FPB/ATU boxes- Sector D --Level 2 5 5 0% 07-Jun-21 11-Jun-21 232

L2.SecD.6852 Install controls for boxes- Sector D --Level 2 5 5 0% 14-Jun-21 18-Jun-21 232

L2.SecD.22802 Install return duct mains- Sector D --Level 2 10 10 0% 17-Jun-21 30-Jun-21 71

L2.SecD.22812 Install supply duct branch lines- Sector D --Level 2 8 8 0% 01-Jul-21 12-Jul-21 71

L2.SecD.22822 Install return duct branch lines- Sector D --Level 2 8 8 0% 13-Jul-21 22-Jul-21 71

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Tape walls- Sector C --Level 2

Finish walls- Sector C --Level 2

Prime walls- Sector C --Level 2

Frame hard ceilings- Sector C --Level 2

Install all devices in hard ceilings- Sector C --Level 2

Fire Caulk\ label walls above hard ceiling- Sector C --Level 2

COH above ceiling inspection hard ceilings- Sector C --Level 2

Install sheetrock on hard ceilings- Sector C --Level 2

Tape and float all hard ceilings- Sector C --Level 2

Prime hard ceilings- Sector C --Level 2

Install angle for grid ceilings- Sector C --Level 2

Install wire hangers for grid ceiling- Sector C --Level 2

Frame grid ceilings- Sector C --Level 2

Fire Caulk\ label walls above grid ceiling- Sector C --Level 2

Install lights in grid- Sector C --Level 2

Install air devices in grid- Sector C --Level 2

Startup on FPB/ATU boxes- Sector C --Level 2

COH above ceiling inspection grid- Sector C --Level 2

Install ceiling tiles- Sector C --Level 2

Install Casework- Sector C --Level 2

Install Mecho Shades- Sector C --Level 2

Install Flooring- Sector C --Level 2

Final Paint- Sector C --Level 2

Install Wall protection- Sector C --Level 2

Install Sinks in Casework- Sector C --Level 2

Install Doors / Hardware- Sector C --Level 2

Install Glass- Sector C --Level 2

Install Signage- Sector C --Level 2

Final Device Trim out- Sector C --Level 2

Sector D, 05-Apr-22

Layout walls- Sector D --Level 2

Install head track- Sector D --Level 2

Install supply duct main- Sector D --Level 2

Install FPB/ATU boxes- Sector D --Level 2

Install controls for boxes- Sector D --Level 2

Install return duct mains- Sector D --Level 2

Install supply duct branch lines- Sector D --Level 2

Install return duct branch lines- Sector D --Level 2
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L2.SecD.23862 Install HVAC Supply Loop - Sector D --Level 2 5 5 0% 15-Jul-21 21-Jul-21 204

L2.SecD.6832 Install HWS/HWR loop- Sector D --Level 2 10 10 0% 21-Jul-21 03-Aug-21 74

L2.SecD.23872 Install HVAC Return Loop - Sector D - Level 2 5 5 0% 22-Jul-21 28-Jul-21 204

L2.SecD.22792 Install exhaust duct- Sector D --Level 2 5 5 0% 23-Jul-21 29-Jul-21 71

L2.SecD.6862 Rough in sanitary\Vent over head- Sector D --Level 2 10 10 0% 27-Jul-21 09-Aug-21 76

L2.SecD.6842 Overhead Rough in Power- Sector D --Level 2 10 10 0% 30-Jul-21 12-Aug-21 71

L2.SecD.6872 Install CWS/CWR loop- Sector D --Level 2 10 10 0% 04-Aug-21 17-Aug-21 74

L2.SecD.6882 Overhead rough in lighting- Sector D --Level 2 10 10 0% 13-Aug-21 26-Aug-21 71

L2.SecD.6892 Fire suppression piping overhead- Sector D --Level 2 10 10 0% 13-Aug-21 26-Aug-21 118

L2.SecD.6902 OHRI Fire Alarm\Exit signs- Sector D --Level 2 10 10 0% 19-Aug-21 01-Sep-21 71

L2.SecD.6912 Rough in control\ Nurse call conduit- Sector D --Level 2 10 10 0% 25-Aug-21 07-Sep-21 72

L2.SecD.6922 Security \Data\Paging\ Low voltage cable tray- Sector D --Level 2 10 10 0% 02-Sep-21 15-Sep-21 71

L2.SecD.6932 Frame walls- Sector D --Level 2 10 10 0% 09-Sep-21 22-Sep-21 71

L2.SecD.6942 Install HM frames- Sector D --Level 2 10 10 0% 16-Sep-21 29-Sep-21 114

L2.SecD.6952 One Side Drywall- Sector D --Level 2 10 10 0% 16-Sep-21 29-Sep-21 71

L2.SecD.6962 Rough in power in walls- Sector D --Level 2 10 10 0% 23-Sep-21 06-Oct-21 71

L2.SecD.7062 Install Blocking  in walls- Sector D --Level 2 5 5 0% 23-Sep-21 29-Sep-21 81

L2.SecD.6972 Install med gas overhead- Sector D --Level 2 10 10 0% 23-Sep-21 06-Oct-21 99

L2.SecD.6982 Rough in nurse call in walls- Sector D --Level 2 5 5 0% 29-Sep-21 05-Oct-21 71

L2.SecD.6992 Rough in data in walls- Sector D --Level 2 10 10 0% 29-Sep-21 12-Oct-21 100

L2.SecD.7002 Install Med gas zone valve boxes- Sector D --Level 2 2 2 0% 30-Sep-21 01-Oct-21 96

L2.SecD.7012 Rough in Med gas piping- Sector D --Level 2 10 10 0% 04-Oct-21 15-Oct-21 96

L2.SecD.7022 Rough in light switch boxes in walls- Sector D --Level 2 5 5 0% 05-Oct-21 11-Oct-21 71

L2.SecD.7052 Install waste piping- Sector D --Level 2 10 10 0% 08-Oct-21 21-Oct-21 71

L2.SecD.7032 Rough in security/card readers in walls- Sector D --Level 2 5 5 0% 12-Oct-21 18-Oct-21 96

L2.SecD.7072 Rough in CW in walls- Sector D --Level 2 10 10 0% 14-Oct-21 27-Oct-21 71

L2.SecD.7082 Rough in HW in walls- Sector D --Level 2 10 10 0% 18-Oct-21 29-Oct-21 71

L2.SecD.7042 Test and inspect Med gas in wall- Sector D --Level 2 1 1 0% 18-Oct-21 18-Oct-21 96

L2.SecD.7092 Test piping/waste/vent piping- Sector D --Level 2 1 1 0% 01-Nov-21 01-Nov-21 71

L2.SecD.23852 Insulate Piping in ceiling- Sector D --Level 2 5 5 0% 02-Nov-21 08-Nov-21 71

L2.SecD.7102 Insulate piping in walls- Sector D --Level 2 5 5 0% 09-Nov-21 15-Nov-21 71

L2.SecD.7122 Insulate walls- Sector D --Level 2 5 5 0% 12-Nov-21 18-Nov-21 73

L2.SecD.7112 Fire caulk all penetrations in walls- Sector D --Level 2 5 5 0% 16-Nov-21 22-Nov-21 71

L2.SecD.7132 COH in wall inspection- Sector D --Level 2 1 1 0% 23-Nov-21 23-Nov-21 71

L2.SecD.7142 Two side walls- Sector D --Level 2 7 7 0% 24-Nov-21 02-Dec-21 71

L2.SecD.7152 Tape walls- Sector D --Level 2 7 7 0% 29-Dec-21 07-Jan-22 49

L2.SecD.7162 Finish walls- Sector D --Level 2 7 7 0% 04-Jan-22 13-Jan-22 49

L2.SecD.7172 Prime walls- Sector D --Level 2 5 5 0% 10-Jan-22 17-Jan-22 49

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install HVAC Supply Loop - Sector D --Level 2

Install HWS/HWR loop- Sector D --Level 2

Install HVAC Return Loop - Sector D - Level 2

Install exhaust duct- Sector D --Level 2

Rough in sanitary\Vent over head- Sector D --Level 2

Overhead Rough in Power- Sector D --Level 2

Install CWS/CWR loop- Sector D --Level 2

Overhead rough in lighting- Sector D --Level 2

Fire suppression piping overhead- Sector D --Level 2

OHRI Fire Alarm\Exit signs- Sector D --Level 2

Rough in control\ Nurse call conduit- Sector D --Level 2

Security \Data\Paging\ Low voltage cable tray- Sector D --Level 2

Frame walls- Sector D --Level 2

Install HM frames- Sector D --Level 2

One Side Drywall- Sector D --Level 2

Rough in power in walls- Sector D --Level 2

Install Blocking  in walls- Sector D --Level 2

Install med gas overhead- Sector D --Level 2

Rough in nurse call in walls- Sector D --Level 2

Rough in data in walls- Sector D --Level 2

Install Med gas zone valve boxes- Sector D --Level 2

Rough in Med gas piping- Sector D --Level 2

Rough in light switch boxes in walls- Sector D --Level 2

Install waste piping- Sector D --Level 2

Rough in security/card readers in walls- Sector D --Level 2

Rough in CW in walls- Sector D --Level 2

Rough in HW in walls- Sector D --Level 2

Test and inspect Med gas in wall- Sector D --Level 2

Test piping/waste/vent piping- Sector D --Level 2

Insulate Piping in ceiling- Sector D --Level 2

Insulate piping in walls- Sector D --Level 2

Insulate walls- Sector D --Level 2

Fire caulk all penetrations in walls- Sector D --Level 2

COH in wall inspection- Sector D --Level 2

Two side walls- Sector D --Level 2

Tape walls- Sector D --Level 2

Finish walls- Sector D --Level 2

Prime walls- Sector D --Level 2
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L2.SecD.7182 Frame hard ceilings- Sector D --Level 2 5 5 0% 14-Jan-22 21-Jan-22 49

L2.SecD.7192 Install all devices in hard ceilings- Sector D --Level 2 5 5 0% 18-Jan-22 25-Jan-22 51

L2.SecD.7202 Fire Caulk\ label walls above hard ceiling- Sector D --Level 2 4 4 0% 21-Jan-22 27-Jan-22 49

L2.SecD.7212 COH above ceiling inspection hard ceilings- Sector D --Level 2 2 2 0% 27-Jan-22 31-Jan-22 49

L2.SecD.7222 Install sheetrock on hard ceilings- Sector D --Level 2 3 3 0% 01-Feb-22 03-Feb-22 49

L2.SecD.7232 Tape and float all hard ceilings- Sector D --Level 2 3 3 0% 04-Feb-22 08-Feb-22 49

L2.SecD.7242 Prime hard ceilings- Sector D --Level 2 2 2 0% 09-Feb-22 10-Feb-22 49

L2.SecD.7252 Install angle for grid ceilings- Sector D --Level 2 5 5 0% 11-Feb-22 17-Feb-22 49

L2.SecD.7262 Install wire hangers for grid ceiling- Sector D --Level 2 2 2 0% 18-Feb-22 21-Feb-22 49

L2.SecD.7272 Frame grid ceilings- Sector D --Level 2 3 3 0% 22-Feb-22 24-Feb-22 49

L2.SecD.7292 Install lights in grid- Sector D --Level 2 3 3 0% 25-Feb-22 01-Mar-22 49

L2.SecD.7302 Install air devices in grid- Sector D --Level 2 4 4 0% 25-Feb-22 02-Mar-22 49

L2.SecD.7282 Fire Caulk\ label walls above grid ceiling- Sector D --Level 2 3 3 0% 25-Feb-22 01-Mar-22 49

L2.SecD.7312 Startup on FPB/ATU boxes- Sector D --Level 2 2 2 0% 03-Mar-22 04-Mar-22 49

L2.SecD.7322 COH above ceiling inspection grid- Sector D --Level 2 1 1 0% 03-Mar-22 03-Mar-22 50

L2.SecD.7332 Install ceiling tiles- Sector D --Level 2 3 3 0% 07-Mar-22 09-Mar-22 49

L2.SecD.7342 Install Casework- Sector D --Level 2 10 10 0% 10-Mar-22 23-Mar-22 49

L2.SecD.7352 Install Mecho Shades- Sector D --Level 2 4 4 0% 10-Mar-22 15-Mar-22 52

L2.SecD.7362 Install Flooring- Sector D --Level 2 10 10 0% 15-Mar-22 28-Mar-22 49

L2.SecD.7372 Final Paint- Sector D --Level 2 3 3 0% 17-Mar-22 21-Mar-22 51

L2.SecD.7382 Install Wall protection- Sector D --Level 2 5 5 0% 24-Mar-22 30-Mar-22 49

L2.SecD.7392 Install Sinks in Casework- Sector D --Level 2 3 3 0% 24-Mar-22 28-Mar-22 51

L2.SecD.7402 Install Doors / Hardware- Sector D --Level 2 2 2 0% 24-Mar-22 25-Mar-22 49

L2.SecD.7412 Install Glass- Sector D --Level 2 3 3 0% 28-Mar-22 30-Mar-22 49

L2.SecD.1257 Final Device Trim out- Sector D --Level 2 4 4 0% 31-Mar-22 05-Apr-22 49

L2.SecD.7422 Install Signage- Sector D --Level 2 1 1 0% 31-Mar-22 31-Mar-22 49

MRI #1MRI #1 104 104 0% 12-Aug-21 12-Jan-22 110

L2.MRI1.1325 Layout interior MRI Walls 5 5 0% 12-Aug-21 18-Aug-21 66

L2.MRI1.1335 Install Top Track - Non MRI 10 10 0% 18-Aug-21 31-Aug-21 66

L2.MRI1.1345 Frame Walls 15 15 0% 27-Aug-21 16-Sep-21 99

L2.MRI1.1355 Rough-in Overhead HVAC / Exterior Louvers 25 25 0% 01-Sep-21 05-Oct-21 66

L2.MRI1.1365 Rough-in Overhead Plumbing 10 10 0% 01-Sep-21 14-Sep-21 109

L2.MRI1.1375 Rough-in Overhead Electrical 10 10 0% 01-Sep-21 14-Sep-21 109

L2.MRI1.1385 One Side Walls 10 10 0% 10-Sep-21 23-Sep-21 109

L2.MRI1.1395 Build Drywall Ceilings 15 15 0% 17-Sep-21 07-Oct-21 99

L2.MRI1.1405 RF Shielding Buildout 35 35 0% 06-Oct-21 23-Nov-21 66

L2.MRI1.1415 Install MEP in Walls 10 10 0% 06-Oct-21 19-Oct-21 134

L2.MRI1.1425 Two Side -- Walls 10 10 0% 11-Oct-21 22-Oct-21 134
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Frame hard ceilings- Sector D --Level 2

Install all devices in hard ceilings- Sector D --Level 2

Fire Caulk\ label walls above hard ceiling- Sector D --Level 2

COH above ceiling inspection hard ceilings- Sector D --Level 2

Install sheetrock on hard ceilings- Sector D --Level 2

Tape and float all hard ceilings- Sector D --Level 2

Prime hard ceilings- Sector D --Level 2

Install angle for grid ceilings- Sector D --Level 2

Install wire hangers for grid ceiling- Sector D --Level 2

Frame grid ceilings- Sector D --Level 2

Install lights in grid- Sector D --Level 2

Install air devices in grid- Sector D --Level 2

Fire Caulk\ label walls above grid ceiling- Sector D --Level 2

Startup on FPB/ATU boxes- Sector D --Level 2

COH above ceiling inspection grid- Sector D --Level 2

Install ceiling tiles- Sector D --Level 2

Install Casework- Sector D --Level 2

Install Mecho Shades- Sector D --Level 2

Install Flooring- Sector D --Level 2

Final Paint- Sector D --Level 2

Install Wall protection- Sector D --Level 2

Install Sinks in Casework- Sector D --Level 2

Install Doors / Hardware- Sector D --Level 2

Install Glass- Sector D --Level 2

Final Device Trim out- Sector D --Level 2

Install Signage- Sector D --Level 2

MRI #1, 12-Jan-22

Layout interior MRI Walls

Install Top Track - Non MRI

Frame Walls

Rough-in Overhead HVAC / Exterior Louvers

Rough-in Overhead Plumbing

Rough-in Overhead Electrical

One Side Walls

Build Drywall Ceilings

RF Shielding Buildout

Install MEP in Walls

Two Side -- Walls
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L2.MRI1.1435 Rough-in Fire Sprinklers 10 10 0% 20-Oct-21 02-Nov-21 137

L2.MRI1.1465 Install Plumbing Fixtures 5 5 0% 25-Oct-21 29-Oct-21 134

L2.MRI1.1475 Security Rough-in 5 5 0% 25-Oct-21 29-Oct-21 134

L2.MRI1.1485 Install IT / Data 10 10 0% 25-Oct-21 05-Nov-21 149

L2.MRI1.1495 Install Millwork 15 15 0% 01-Nov-21 19-Nov-21 139

L2.MRI1.1505 Install Toilet Accessories / Specialties 10 10 0% 01-Nov-21 12-Nov-21 134

L2.MRI1.1525 Prime / Paint 10 10 0% 01-Nov-21 12-Nov-21 134

L2.MRI1.1445 Tape / Float / Sand -- Walls 10 10 0% 22-Nov-21 06-Dec-21 113

L2.MRI1.1455 Install Doors / Frames / Hardware 10 10 0% 22-Nov-21 06-Dec-21 113

L2.MRI1.1515 Install Acoustical Lay-in Ceiling Grid - Non MRI 5 5 0% 29-Nov-21 06-Dec-21 113

L2.MRI1.1535 Install MEPF in Ceilings 10 10 0% 06-Dec-21 20-Dec-21 118

L2.MRI1.1545 Install Acoustical Lay-in Ceiling Grid - MRI 5 5 0% 06-Dec-21 13-Dec-21 113

L2.MRI1.1555 Install Glass 5 5 0% 06-Dec-21 13-Dec-21 113

L2.MRI1.1565 Security Trim Out / Test 10 10 0% 06-Dec-21 20-Dec-21 118

L2.MRI1.1575 Install Flooring 10 10 0% 13-Dec-21 27-Dec-21 113

L2.MRI1.1585 Install Sky Factory Lights 5 5 0% 13-Dec-21 20-Dec-21 118

L2.MRI1.1595 Trim Out MEPF 10 10 0% 13-Dec-21 27-Dec-21 113

L2.MRI1.1605 Deliver MRI's 1 1 0% 23-Dec-21 24-Dec-21 113

L2.MRI1.1285 Mechanical Install 5 5 0% 24-Dec-21 31-Dec-21 113

L2.MRI1.1295 Mechanically Connect Quench Vent 1 1 0% 24-Dec-21 27-Dec-21 113

L2.MRI1.1615 Install MRI's 2 2 0% 24-Dec-21 28-Dec-21 113

L2.MRI1.1625 Close Drywall And Ceiling Around RF Shielding Buildout 4 4 0% 24-Dec-21 30-Dec-21 113

L2.MRI1.1305 Mechanically Connect Chilled Water and Power 1 1 0% 27-Dec-21 28-Dec-21 115

L2.MRI1.1315 Start Up / Bring up to Field / Burn In / Test 9 9 0% 30-Dec-21 12-Jan-22 113

L2.MRI1.1635 Finish MRI Room #1 0 0 0% 12-Jan-22 113

MRI #2MRI #2 110 110 0% 19-Aug-21 28-Jan-22 112

L2.MRI2.1645 Layout MRI Interior Walls 5 5 0% 19-Aug-21 25-Aug-21 96

L2.MRI2.1655 Install Top Track - Non MRI 10 10 0% 25-Aug-21 07-Sep-21 96

L2.MRI2.1665 Frame Walls 15 15 0% 03-Sep-21 23-Sep-21 129

L2.MRI2.1675 Rough-in Overhead HVAC / Exterior Louvers 25 25 0% 08-Sep-21 12-Oct-21 96

L2.MRI2.1685 Rough-in Overhead Plumbing 10 10 0% 08-Sep-21 21-Sep-21 139

L2.MRI2.1695 Rough-in Overhead Electrical 10 10 0% 08-Sep-21 21-Sep-21 139

L2.MRI2.1705 One Side Walls 10 10 0% 17-Sep-21 30-Sep-21 139

L2.MRI2.1715 Build Drywall Ceilings 15 15 0% 24-Sep-21 14-Oct-21 129

L2.MRI2.1735 Install MEP in Walls 10 10 0% 13-Oct-21 26-Oct-21 135

L2.MRI2.1745 Two Side -- Walls 10 10 0% 18-Oct-21 29-Oct-21 135

L2.MRI2.1755 Rough-in Fire Sprinklers 10 10 0% 27-Oct-21 09-Nov-21 138

L2.MRI2.1785 Install Plumbing Fixtures 5 5 0% 01-Nov-21 05-Nov-21 135
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Rough-in Fire Sprinklers

Install Plumbing Fixtures

Security Rough-in

Install IT / Data

Install Millwork

Install Toilet Accessories / Specialties

Prime / Paint

Tape / Float / Sand -- Walls

Install Doors / Frames / Hardware

Install Acoustical Lay-in Ceiling Grid - Non MRI

Install MEPF in Ceilings

Install Acoustical Lay-in Ceiling Grid - MRI

Install Glass

Security Trim Out / Test

Install Flooring

Install Sky Factory Lights

Trim Out MEPF

Deliver MRI's

Mechanical Install

Mechanically Connect Quench Vent

Install MRI's

Close Drywall And Ceiling Around RF Shielding Buildout

Mechanically Connect Chilled Water and Power

Start Up / Bring up to Field / Burn In / Test

Finish MRI Room #1

MRI #2, 28-Jan-22

Layout MRI Interior Walls

Install Top Track - Non MRI

Frame Walls

Rough-in Overhead HVAC / Exterior Louvers

Rough-in Overhead Plumbing

Rough-in Overhead Electrical

One Side Walls

Build Drywall Ceilings

Install MEP in Walls

Two Side -- Walls

Rough-in Fire Sprinklers

Install Plumbing Fixtures
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L2.MRI2.1795 Security Rough-in 5 5 0% 01-Nov-21 05-Nov-21 135

L2.MRI2.1805 Install IT / Data 10 10 0% 01-Nov-21 12-Nov-21 150

L2.MRI2.1815 Install Millwork 15 15 0% 08-Nov-21 26-Nov-21 140

L2.MRI2.1825 Install Toilet Accessories / Specialties 10 10 0% 08-Nov-21 19-Nov-21 135

L2.MRI2.1845 Prime / Paint 10 10 0% 08-Nov-21 19-Nov-21 135

L2.MRI2.1765 Tape / Float / Sand -- Walls 10 10 0% 22-Nov-21 06-Dec-21 119

L2.MRI2.1775 Install Doors / Frames / Hardware 10 10 0% 22-Nov-21 06-Dec-21 119

L2.MRI2.1725 RF Shielding Buildout 35 35 0% 24-Nov-21 11-Jan-22 66

L2.MRI2.1835 Install Acoustical Lay-in Ceiling Grid - Non MRI 5 5 0% 29-Nov-21 06-Dec-21 119

L2.MRI2.1855 Install MEPF in Ceilings 10 10 0% 06-Dec-21 20-Dec-21 124

L2.MRI2.1865 Install Acoustical Lay-in Ceiling Grid - MRI 5 5 0% 06-Dec-21 13-Dec-21 119

L2.MRI2.1875 Install Glass 5 5 0% 06-Dec-21 13-Dec-21 119

L2.MRI2.1885 Security Trim Out / Test 10 10 0% 06-Dec-21 20-Dec-21 124

L2.MRI2.1895 Install Flooring 10 10 0% 13-Dec-21 27-Dec-21 119

L2.MRI2.1905 Install Sky Factory Lights 5 5 0% 13-Dec-21 20-Dec-21 124

L2.MRI2.1915 Trim Out MEPF 10 10 0% 13-Dec-21 27-Dec-21 119

L2.MRI2.1925 Deliver MRI's 1 1 0% 23-Dec-21 24-Dec-21 119

L2.MRI2.1935 Mechanical Install 5 5 0% 24-Dec-21 31-Dec-21 119

L2.MRI2.1945 Mechanically Connect Quench Vent 1 1 0% 24-Dec-21 27-Dec-21 119

L2.MRI2.1955 Install MRI's 2 2 0% 24-Dec-21 28-Dec-21 119

L2.MRI2.1975 Mechanically Connect Chilled Water and Power 1 1 0% 27-Dec-21 28-Dec-21 119

L2.MRI2.1965 Close Drywall And Ceiling Around RF Shielding Buildout 4 4 0% 12-Jan-22 17-Jan-22 115

L2.MRI2.1985 Start Up / Bring up to Field / Burn In / Test 9 9 0% 18-Jan-22 28-Jan-22 115

L2.MRI2.1995 Finish MRI Room #2 0 0 0% 28-Jan-22 115

MRI #3MRI #3 105 105 0% 26-Aug-21 28-Jan-22 112

L2.MRI3.2005 Layout MRI Interior Walls 5 5 0% 26-Aug-21 01-Sep-21 119

L2.MRI3.2015 Install Top Track - Non MRI 10 10 0% 01-Sep-21 14-Sep-21 130

L2.MRI3.2025 Frame Walls 15 15 0% 10-Sep-21 30-Sep-21 173

L2.MRI3.2035 Rough-in Overhead HVAC / Exterior Louvers 25 25 0% 15-Sep-21 19-Oct-21 130

L2.MRI3.2045 Rough-in Overhead Plumbing 10 10 0% 15-Sep-21 28-Sep-21 183

L2.MRI3.2055 Rough-in Overhead Electrical 10 10 0% 15-Sep-21 28-Sep-21 183

L2.MRI3.2065 One Side Walls 10 10 0% 24-Sep-21 07-Oct-21 183

L2.MRI3.2075 Build Drywall Ceilings 15 15 0% 01-Oct-21 21-Oct-21 173

L2.MRI3.2095 Install MEP in Walls 10 10 0% 20-Oct-21 02-Nov-21 130

L2.MRI3.2105 Two Side -- Walls 10 10 0% 25-Oct-21 05-Nov-21 130

L2.MRI3.2115 Rough-in Fire Sprinklers 10 10 0% 03-Nov-21 16-Nov-21 133

L2.MRI3.2145 Install Plumbing Fixtures 5 5 0% 08-Nov-21 12-Nov-21 130

L2.MRI3.2155 Security Rough-in 5 5 0% 08-Nov-21 12-Nov-21 130
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Security Rough-in

Install IT / Data

Install Millwork

Install Toilet Accessories / Specialties

Prime / Paint

Tape / Float / Sand -- Walls

Install Doors / Frames / Hardware

RF Shielding Buildout

Install Acoustical Lay-in Ceiling Grid - Non MRI

Install MEPF in Ceilings

Install Acoustical Lay-in Ceiling Grid - MRI

Install Glass

Security Trim Out / Test

Install Flooring

Install Sky Factory Lights

Trim Out MEPF

Deliver MRI's

Mechanical Install

Mechanically Connect Quench Vent

Install MRI's

Mechanically Connect Chilled Water and Power

Close Drywall And Ceiling Around RF Shielding Buildout

Start Up / Bring up to Field / Burn In / Test

Finish MRI Room #2

MRI #3, 28-Jan-22

Layout MRI Interior Walls

Install Top Track - Non MRI

Frame Walls

Rough-in Overhead HVAC / Exterior Louvers

Rough-in Overhead Plumbing

Rough-in Overhead Electrical

One Side Walls

Build Drywall Ceilings

Install MEP in Walls

Two Side -- Walls

Rough-in Fire Sprinklers

Install Plumbing Fixtures

Security Rough-in
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L2.MRI3.2165 Install IT / Data 10 10 0% 08-Nov-21 19-Nov-21 145

L2.MRI3.2175 Install Millwork 15 15 0% 15-Nov-21 03-Dec-21 135

L2.MRI3.2185 Install Toilet Accessories / Specialties 10 10 0% 15-Nov-21 26-Nov-21 130

L2.MRI3.2205 Prime / Paint 10 10 0% 15-Nov-21 26-Nov-21 130

L2.MRI3.2125 Tape / Float / Sand -- Walls 10 10 0% 22-Nov-21 06-Dec-21 119

L2.MRI3.2135 Install Doors / Frames / Hardware 10 10 0% 22-Nov-21 06-Dec-21 119

L2.MRI3.2085 RF Shielding Buildout 35 35 0% 24-Nov-21 11-Jan-22 115

L2.MRI3.2195 Install Acoustical Lay-in Ceiling Grid - Non MRI 5 5 0% 29-Nov-21 06-Dec-21 119

L2.MRI3.2215 Install MEPF in Ceilings 10 10 0% 06-Dec-21 20-Dec-21 124

L2.MRI3.2225 Install Acoustical Lay-in Ceiling Grid - MRI 5 5 0% 06-Dec-21 13-Dec-21 119

L2.MRI3.2235 Install Glass 5 5 0% 06-Dec-21 13-Dec-21 119

L2.MRI3.2245 Security Trim Out / Test 10 10 0% 06-Dec-21 20-Dec-21 124

L2.MRI3.2255 Install Flooring 10 10 0% 13-Dec-21 27-Dec-21 119

L2.MRI3.2265 Install Sky Factory Lights 5 5 0% 13-Dec-21 20-Dec-21 124

L2.MRI3.2275 Trim Out MEPF 10 10 0% 13-Dec-21 27-Dec-21 119

L2.MRI3.2285 Deliver MRI's 1 1 0% 23-Dec-21 24-Dec-21 119

L2.MRI3.2295 Mechanical Install 5 5 0% 24-Dec-21 31-Dec-21 119

L2.MRI3.2305 Mechanically Connect Quench Vent 1 1 0% 24-Dec-21 27-Dec-21 119

L2.MRI3.2315 Install MRI's 2 2 0% 24-Dec-21 28-Dec-21 119

L2.MRI3.2335 Mechanically Connect Chilled Water and Power 1 1 0% 27-Dec-21 28-Dec-21 119

L2.MRI3.2325 Close Drywall And Ceiling Around RF Shielding Buildout 4 4 0% 12-Jan-22 17-Jan-22 115

L2.MRI3.2345 Start Up / Bring up to Field / Burn In / Test 9 9 0% 18-Jan-22 28-Jan-22 115

L2.MRI3.2355 Finish MRI Room #3 0 0 0% 28-Jan-22 115

MRI #4MRI #4 134 134 0% 02-Sep-21 18-Mar-22 65

L2.MRI4.2365 Layout Walls 5 5 0% 02-Sep-21 08-Sep-21 119

L2.MRI4.2375 Install Top Track - Non MRI 10 10 0% 08-Sep-21 21-Sep-21 119

L2.MRI4.2385 Frame Walls 15 15 0% 17-Sep-21 07-Oct-21 154

L2.MRI4.2395 Rough-in Overhead HVAC / Exterior Louvers 25 25 0% 22-Sep-21 26-Oct-21 119

L2.MRI4.2405 Rough-in Overhead Plumbing 10 10 0% 22-Sep-21 05-Oct-21 164

L2.MRI4.2415 Rough-in Overhead Electrical 10 10 0% 22-Sep-21 05-Oct-21 164

L2.MRI4.2425 One Side Walls 10 10 0% 01-Oct-21 14-Oct-21 164

L2.MRI4.2435 Build Drywall Ceilings 15 15 0% 08-Oct-21 28-Oct-21 154

L2.MRI4.2455 Install MEP in Walls 10 10 0% 27-Oct-21 09-Nov-21 119

L2.MRI4.2465 Two Side -- Walls 10 10 0% 01-Nov-21 12-Nov-21 119

L2.MRI4.2475 Rough-in Fire Sprinklers 10 10 0% 10-Nov-21 23-Nov-21 122

L2.MRI4.2505 Install Plumbing Fixtures 5 5 0% 15-Nov-21 19-Nov-21 119

L2.MRI4.2515 Security Rough-in 5 5 0% 15-Nov-21 19-Nov-21 119

L2.MRI4.2525 Install IT / Data 10 10 0% 15-Nov-21 26-Nov-21 134
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Install IT / Data

Install Millwork

Install Toilet Accessories / Specialties

Prime / Paint

Tape / Float / Sand -- Walls

Install Doors / Frames / Hardware

RF Shielding Buildout

Install Acoustical Lay-in Ceiling Grid - Non MRI

Install MEPF in Ceilings

Install Acoustical Lay-in Ceiling Grid - MRI

Install Glass

Security Trim Out / Test

Install Flooring

Install Sky Factory Lights

Trim Out MEPF

Deliver MRI's

Mechanical Install

Mechanically Connect Quench Vent

Install MRI's

Mechanically Connect Chilled Water and Power

Close Drywall And Ceiling Around RF Shielding Buildout

Start Up / Bring up to Field / Burn In / Test

Finish MRI Room #3

MRI #4, 18-Mar-22

Layout Walls

Install Top Track - Non MRI

Frame Walls

Rough-in Overhead HVAC / Exterior Louvers

Rough-in Overhead Plumbing

Rough-in Overhead Electrical

One Side Walls

Build Drywall Ceilings

Install MEP in Walls

Two Side -- Walls

Rough-in Fire Sprinklers

Install Plumbing Fixtures

Security Rough-in

Install IT / Data
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L2.MRI4.2535 Install Millwork 15 15 0% 22-Nov-21 10-Dec-21 124

L2.MRI4.2545 Install Toilet Accessories / Specialties 10 10 0% 22-Nov-21 03-Dec-21 119

L2.MRI4.2565 Prime / Paint 10 10 0% 22-Nov-21 03-Dec-21 119

L2.MRI4.2485 Tape / Float / Sand -- Walls 10 10 0% 22-Nov-21 06-Dec-21 113

L2.MRI4.2495 Install Doors / Frames / Hardware 10 10 0% 22-Nov-21 06-Dec-21 113

L2.MRI4.2555 Install Acoustical Lay-in Ceiling Grid - Non MRI 5 5 0% 29-Nov-21 06-Dec-21 113

L2.MRI4.2575 Install MEPF in Ceilings 10 10 0% 06-Dec-21 20-Dec-21 118

L2.MRI4.2585 Install Acoustical Lay-in Ceiling Grid - MRI 5 5 0% 06-Dec-21 13-Dec-21 113

L2.MRI4.2595 Install Glass 5 5 0% 06-Dec-21 13-Dec-21 113

L2.MRI4.2605 Security Trim Out / Test 10 10 0% 06-Dec-21 20-Dec-21 118

L2.MRI4.2615 Install Flooring 10 10 0% 13-Dec-21 27-Dec-21 113

L2.MRI4.2625 Install Sky Factory Lights 5 5 0% 13-Dec-21 20-Dec-21 118

L2.MRI4.2635 Trim Out MEPF 10 10 0% 13-Dec-21 27-Dec-21 113

L2.MRI4.2645 Deliver MRI's 1 1 0% 23-Dec-21 24-Dec-21 113

L2.MRI4.2655 Mechanical Install 5 5 0% 24-Dec-21 31-Dec-21 113

L2.MRI4.2665 Mechanically Connect Quench Vent 1 1 0% 24-Dec-21 27-Dec-21 113

L2.MRI4.2675 Install MRI's 2 2 0% 24-Dec-21 28-Dec-21 113

L2.MRI4.2695 Mechanically Connect Chilled Water and Power 1 1 0% 27-Dec-21 28-Dec-21 115

L2.MRI4.2445 RF Shielding Buildout 35 35 0% 12-Jan-22 01-Mar-22 66

L2.MRI4.2685 Close Drywall And Ceiling Around RF Shielding Buildout 4 4 0% 02-Mar-22 07-Mar-22 66

L2.MRI4.2705 Start Up / Bring up to Field / Burn In / Test 9 9 0% 08-Mar-22 18-Mar-22 66

L2.MRI4.2715 Finish MRI Room #4 0 0 0% 18-Mar-22 66

ImagingImaging 85 85 0% 15-Oct-21 17-Feb-22 85

L2.IMG.1283 Imaging-Level 2 90 90 0% 15-Oct-21 17-Feb-22 87

Level 2 RestroomsLevel 2 Restrooms 59 59 0% 12-Aug-21 04-Nov-21 168

L2.RR.1259 Frame walls and install door frame-Level 2 4 4 0% 12-Aug-21 17-Aug-21 176

L2.RR.1260 Installing steel sink\Partition's supports-Level 2 10 10 0% 13-Aug-21 26-Aug-21 176

L2.RR.1261 Install plumbing in walls-Level 2 5 5 0% 27-Aug-21 02-Sep-21 176

L2.RR.1262 Rough in Electrical in walls-Level 2 4 4 0% 01-Sep-21 06-Sep-21 176

L2.RR.1263 Rough in MEPF overhead-Level 2 5 5 0% 06-Sep-21 10-Sep-21 176

L2.RR.1264 Frame ceiling-Level 2 2 2 0% 13-Sep-21 14-Sep-21 176

L2.RR.1265 Install lights\HVAC\Fire devices-Level 2 4 4 0% 15-Sep-21 20-Sep-21 176

L2.RR.1266 Ceiling\wall inspection-Level 2 1 1 0% 21-Sep-21 21-Sep-21 176

L2.RR.1267 Install sheetrock on hard ceilings\walls-Level 2 3 3 0% 22-Sep-21 24-Sep-21 176

L2.RR.1268 Finish walls\ceilings-Level 2 3 3 0% 27-Sep-21 29-Sep-21 176

L2.RR.1269 Install tile-Level 2 15 15 0% 30-Sep-21 20-Oct-21 176

L2.RR.1270 Install tops\sinks\toilets-Level 2 6 6 0% 21-Oct-21 28-Oct-21 176

L2.RR.1271 Install Doors / Hardware-Level 2 2 2 0% 29-Oct-21 01-Nov-21 176
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Install Millwork

Install Toilet Accessories / Specialties

Prime / Paint

Tape / Float / Sand -- Walls

Install Doors / Frames / Hardware

Install Acoustical Lay-in Ceiling Grid - Non MRI

Install MEPF in Ceilings

Install Acoustical Lay-in Ceiling Grid - MRI

Install Glass

Security Trim Out / Test

Install Flooring

Install Sky Factory Lights

Trim Out MEPF

Deliver MRI's

Mechanical Install

Mechanically Connect Quench Vent

Install MRI's

Mechanically Connect Chilled Water and Power

RF Shielding Buildout

Close Drywall And Ceiling Around RF Shielding Buildout

Start Up / Bring up to Field / Burn In / Test

Finish MRI Room #4

Imaging, 17-Feb-22

Imaging-Level 2

Level 2 Restrooms, 04-Nov-21

Frame walls and install door frame-Level 2

Installing steel sink\Partition's supports-Level 2

Install plumbing in walls-Level 2

Rough in Electrical in walls-Level 2

Rough in MEPF overhead-Level 2

Frame ceiling-Level 2

Install lights\HVAC\Fire devices-Level 2

Ceiling\wall inspection-Level 2

Install sheetrock on hard ceilings\walls-Level 2

Finish walls\ceilings-Level 2

Install tile-Level 2

Install tops\sinks\toilets-Level 2

Install Doors / Hardware-Level 2
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L2.RR.1272 Paint walls-Level 2 2 2 0% 02-Nov-21 03-Nov-21 176

L2.RR.1273 Install accessories-Level 2 1 1 0% 04-Nov-21 04-Nov-21 176

Level 2 Medical Room EquipmenetLevel 2 Medical Room Equipmenet 29 29 0% 09-Feb-22 23-Mar-22 63

L2.MR.4650 Lift, Industrial, Chain Hoist Room L02-301 0 0 0% 09-Feb-22 94

L2.MR.4600 CT Scanner, Multi-Slice, 64-320 Slice Room L02-311 0 0 0% 23-Mar-22 64

L2.MR.4610 Injector, Contrast Media, Ceiling Mount Room L02-311 0 0 0% 23-Mar-22 64

L2.MR.4620 X-Ray Unit, General Radiography, Digital Room L02-348 0 0 0% 23-Mar-22 64

L2.MR.4630 X-Ray Unit, General Radiography, Digital Room L02-353 0 0 0% 23-Mar-22 64

L2.MR.4640 Hood, Radioisotope, Floor Room L02-336 0 0 0% 23-Mar-22 64

L2.MR.4660 MRI Unit, 1.5T Room L02-433 0 0 0% 23-Mar-22 64

L2.MR.4670 MRI Unit, 1.5T Room L02-431 0 0 0% 23-Mar-22 64

L2.MR.4680 MRI Unit, 3.0T Room L02-436 0 0 0% 23-Mar-22 64

L2.MR.4690 Injector, Contrast Media, Ceiling Mount Room L02-325 0 0 0% 23-Mar-22 64

L2.MR.4700 PET Scanner, CT Room L02-325 0 0 0% 23-Mar-22 64

L2.MR.4710 X-Ray Unit, Rad/Fluoro, Digital Room L02-355 0 0 0% 23-Mar-22 64

L2.MR.4720 Camera, Gamma, SPECT/CT Room L02-316 0 0 0% 23-Mar-22 64

L2.MR.4730 Injector, Contrast Media, Ceiling Mount Room L02-316 0 0 0% 23-Mar-22 64

Life Safety Testing & InspectionsLife Safety Testing & Inspections 44 44 0% 05-Apr-22 06-Jun-22 44

L2.LSTI.1290 Level 2 Equipment Start up and Performance Testing 5 5 0% 05-Apr-22 11-Apr-22 55

L2.LSTI.1285 Fire Alarm Trim out and Testing-Level 2 5 5 0% 12-Apr-22 18-Apr-22 64

L2.LSTI.1301 Complete Level 2 BAS Controls 10 10 0% 12-Apr-22 25-Apr-22 45

L2.LSTI.1286 COH Inspections-Level 2 (MEPF & Structural) 5 5 0% 19-Apr-22 25-Apr-22 64

L2.LSTI.1287 Final Clean & Pre Punch-Level 2 5 5 0% 19-Apr-22 25-Apr-22 64

L2.LSTI.1289 TCO-Level 2 0 0 0% 25-Apr-22 75

L2.LSTI.1288 Punch Walk-Level 2 1 1 0% 26-Apr-22 26-Apr-22 64

L2.LSTI.1291 Test & Balance-Level 2 20 20 0% 26-Apr-22 23-May-22 45

L2.LSTI.1292 Level 2 Commisioning 10 10 0% 24-May-22 06-Jun-22 45

L2.LSTI.1293 Level 2 Substantial Completion 0 0 0% 06-Jun-22 45

Level 3Level 3 273 273 0% 26-Apr-21 25-May-22 51

Sector A Sector A 233 233 0% 26-Apr-21 30-Mar-22 52

L3.SecA.1296 Layout walls- Sector A --Level 3 3 3 0% 26-Apr-21 28-Apr-21 0

L3.SecA.7432 Install head track- Sector A --Level 3 10 10 0% 29-Apr-21 12-May-21 59

L3.SecA.7442 Install supply duct main- Sector A --Level 3 10 10 0% 13-May-21 26-May-21 59

L3.SecA.7452 Install FPB/ATU boxes- Sector A --Level 3 5 5 0% 17-May-21 21-May-21 248

L3.SecA.7462 Install HWS/HWR loop- Sector A --Level 3 10 10 0% 19-May-21 01-Jun-21 74

L3.SecA.7482 Install controls for boxes- Sector A --Level 3 5 5 0% 24-May-21 28-May-21 248

L3.SecA.7492 Rough in sanitary\Vent over head- Sector A --Level 3 10 10 0% 25-May-21 07-Jun-21 76

L3.SecA.22842 Install return duct mains- Sector A --Level 3 10 10 0% 27-May-21 09-Jun-21 59
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Paint walls-Level 2

Install accessories-Level 2

Level 2 Medical Room Equipmenet, 23-Mar-22

Lift, Industrial, Chain Hoist Room L02-301

CT Scanner, Multi-Slice, 64-320 Slice Room L02-311

Injector, Contrast Media, Ceiling Mount Room L02-311

X-Ray Unit, General Radiography, Digital Room L02-348

X-Ray Unit, General Radiography, Digital Room L02-353

Hood, Radioisotope, Floor Room L02-336

MRI Unit, 1.5T Room L02-433

MRI Unit, 1.5T Room L02-431

MRI Unit, 3.0T Room L02-436

Injector, Contrast Media, Ceiling Mount Room L02-325

PET Scanner, CT Room L02-325

X-Ray Unit, Rad/Fluoro, Digital Room L02-355

Camera, Gamma, SPECT/CT Room L02-316

Injector, Contrast Media, Ceiling Mount Room L02-316

Life Safety Testing & Inspections, 06-Jun-22

Level 2 Equipment Start up and Performance Testing

Fire Alarm Trim out and Testing-Level 2

Complete Level 2 BAS Controls

COH Inspections-Level 2 (MEPF & Structural)

Final Clean & Pre Punch-Level 2

TCO-Level 2

Punch Walk-Level 2

Test & Balance-Level 2

Level 2 Commisioning

Level 2 Substantial Completion

Level 3, 25-May-22

Sector A , 30-Mar-22

Layout walls- Sector A --Level 3

Install head track- Sector A --Level 3

Install supply duct main- Sector A --Level 3

Install FPB/ATU boxes- Sector A --Level 3

Install HWS/HWR loop- Sector A --Level 3

Install controls for boxes- Sector A --Level 3

Rough in sanitary\Vent over head- Sector A --Level 3

Install return duct mains- Sector A --Level 3
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L3.SecA.7502 Install CWS/CWR loop- Sector A --Level 3 10 10 0% 02-Jun-21 15-Jun-21 74

L3.SecA.23872 Install HVAC Supply Loop - Sector A --Level 3 10 10 0% 09-Jun-21 22-Jun-21 161

L3.SecA.22852 Install supply duct branch lines- Sector A --Level 3 8 8 0% 10-Jun-21 21-Jun-21 59

L3.SecA.22862 Install return duct branch lines- Sector A --Level 3 8 8 0% 22-Jun-21 01-Jul-21 59

L3.SecA.23882 Install HVAC Return Loop - Sector A --Level 3 10 10 0% 23-Jun-21 06-Jul-21 161

L3.SecA.22832 Install exhaust duct- Sector A --Level 3 5 5 0% 02-Jul-21 08-Jul-21 59

L3.SecA.7472 Overhead Rough in Power- Sector A --Level 3 10 10 0% 09-Jul-21 22-Jul-21 59

L3.SecA.7512 Overhead rough in lighting- Sector A --Level 3 10 10 0% 23-Jul-21 05-Aug-21 79

L3.SecA.7522 Fire suppression piping overhead- Sector A --Level 3 10 10 0% 23-Jul-21 05-Aug-21 126

L3.SecA.7532 OHRI Fire Alarm\Exit signs- Sector A --Level 3 10 10 0% 29-Jul-21 11-Aug-21 79

L3.SecA.7542 Rough in control\ Nurse call conduit- Sector A --Level 3 10 10 0% 04-Aug-21 17-Aug-21 80

L3.SecA.7552 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 3 10 10 0% 12-Aug-21 25-Aug-21 79

L3.SecA.7562 Frame walls- Sector A --Level 3 10 10 0% 19-Aug-21 01-Sep-21 79

L3.SecA.7572 Install HM frames- Sector A --Level 3 10 10 0% 26-Aug-21 08-Sep-21 122

L3.SecA.7582 One Side Drywall- Sector A --Level 3 7 7 0% 26-Aug-21 03-Sep-21 79

L3.SecA.7592 Rough in power in walls- Sector A --Level 3 10 10 0% 02-Sep-21 15-Sep-21 79

L3.SecA.7692 Install Blocking  in walls- Sector A --Level 3 5 5 0% 02-Sep-21 08-Sep-21 89

L3.SecA.7602 Install med gas overhead- Sector A --Level 3 10 10 0% 02-Sep-21 15-Sep-21 107

L3.SecA.7632 Install Med gas zone valve boxes- Sector A --Level 3 2 2 0% 06-Sep-21 07-Sep-21 107

L3.SecA.7612 Rough in nurse call in walls- Sector A --Level 3 5 5 0% 08-Sep-21 14-Sep-21 79

L3.SecA.7642 Rough in Med gas piping- Sector A --Level 3 10 10 0% 08-Sep-21 21-Sep-21 107

L3.SecA.7622 Rough in data in walls- Sector A --Level 3 10 10 0% 08-Sep-21 21-Sep-21 108

L3.SecA.7652 Rough in light switch boxes in walls- Sector A --Level 3 5 5 0% 14-Sep-21 20-Sep-21 79

L3.SecA.7682 Install waste piping- Sector A --Level 3 10 10 0% 17-Sep-21 30-Sep-21 79

L3.SecA.7662 Rough in security/card readers in walls- Sector A --Level 3 5 5 0% 21-Sep-21 27-Sep-21 104

L3.SecA.7672 Test and inspect Med gas in wall- Sector A --Level 3 1 1 0% 22-Sep-21 22-Sep-21 107

L3.SecA.7702 Rough in CW in walls- Sector A --Level 3 10 10 0% 23-Sep-21 06-Oct-21 79

L3.SecA.7712 Rough in HW in walls- Sector A --Level 3 10 10 0% 27-Sep-21 08-Oct-21 79

L3.SecA.7722 Test piping/waste/vent piping- Sector A --Level 3 1 1 0% 11-Oct-21 11-Oct-21 79

L3.SecA.23862 Insulate Piping in ceiling- Sector A --Level 3 5 5 0% 12-Oct-21 18-Oct-21 79

L3.SecA.7732 Insulate piping in walls- Sector A --Level 3 5 5 0% 19-Oct-21 25-Oct-21 79

L3.SecA.7752 Insulate walls- Sector A --Level 3 5 5 0% 22-Oct-21 28-Oct-21 81

L3.SecA.7742 Fire caulk all penetrations in walls- Sector A --Level 3 5 5 0% 26-Oct-21 01-Nov-21 79

L3.SecA.7762 COH in wall inspection- Sector A --Level 3 1 1 0% 02-Nov-21 02-Nov-21 79

L3.SecA.7772 Two side walls- Sector A --Level 3 10 10 0% 03-Nov-21 16-Nov-21 79

L3.SecA.7782 Tape walls- Sector A --Level 3 10 10 0% 22-Nov-21 06-Dec-21 69

L3.SecA.7792 Finish walls- Sector A --Level 3 10 10 0% 26-Nov-21 10-Dec-21 69

L3.SecA.7802 Prime walls- Sector A --Level 3 5 5 0% 02-Dec-21 09-Dec-21 71
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Install CWS/CWR loop- Sector A --Level 3

Install HVAC Supply Loop - Sector A --Level 3

Install supply duct branch lines- Sector A --Level 3

Install return duct branch lines- Sector A --Level 3

Install HVAC Return Loop - Sector A --Level 3

Install exhaust duct- Sector A --Level 3

Overhead Rough in Power- Sector A --Level 3

Overhead rough in lighting- Sector A --Level 3

Fire suppression piping overhead- Sector A --Level 3

OHRI Fire Alarm\Exit signs- Sector A --Level 3

Rough in control\ Nurse call conduit- Sector A --Level 3

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 3

Frame walls- Sector A --Level 3

Install HM frames- Sector A --Level 3

One Side Drywall- Sector A --Level 3

Rough in power in walls- Sector A --Level 3

Install Blocking  in walls- Sector A --Level 3

Install med gas overhead- Sector A --Level 3

Install Med gas zone valve boxes- Sector A --Level 3

Rough in nurse call in walls- Sector A --Level 3

Rough in Med gas piping- Sector A --Level 3

Rough in data in walls- Sector A --Level 3

Rough in light switch boxes in walls- Sector A --Level 3

Install waste piping- Sector A --Level 3

Rough in security/card readers in walls- Sector A --Level 3

Test and inspect Med gas in wall- Sector A --Level 3

Rough in CW in walls- Sector A --Level 3

Rough in HW in walls- Sector A --Level 3

Test piping/waste/vent piping- Sector A --Level 3

Insulate Piping in ceiling- Sector A --Level 3

Insulate piping in walls- Sector A --Level 3

Insulate walls- Sector A --Level 3

Fire caulk all penetrations in walls- Sector A --Level 3

COH in wall inspection- Sector A --Level 3

Two side walls- Sector A --Level 3

Tape walls- Sector A --Level 3

Finish walls- Sector A --Level 3

Prime walls- Sector A --Level 3
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L3.SecA.7812 Frame hard ceilings- Sector A --Level 3 5 5 0% 10-Dec-21 17-Dec-21 69

L3.SecA.7822 Install all devices in hard ceilings- Sector A --Level 3 5 5 0% 14-Dec-21 21-Dec-21 71

L3.SecA.7832 Fire Caulk\ label walls above hard ceiling- Sector A --Level 3 4 4 0% 17-Dec-21 23-Dec-21 69

L3.SecA.7842 COH above ceiling inspection hard ceilings- Sector A --Level 3 2 2 0% 17-Jan-22 18-Jan-22 53

L3.SecA.7852 Install sheetrock on hard ceilings- Sector A --Level 3 3 3 0% 19-Jan-22 21-Jan-22 53

L3.SecA.7862 Tape and float all hard ceilings- Sector A --Level 3 3 3 0% 24-Jan-22 26-Jan-22 53

L3.SecA.7872 Prime hard ceilings- Sector A --Level 3 2 2 0% 27-Jan-22 28-Jan-22 53

L3.SecA.7882 Install angle for grid ceilings- Sector A --Level 3 5 5 0% 31-Jan-22 04-Feb-22 53

L3.SecA.7892 Install wire hangers for grid ceiling- Sector A --Level 3 2 2 0% 07-Feb-22 08-Feb-22 53

L3.SecA.7902 Frame grid ceilings- Sector A --Level 3 3 3 0% 09-Feb-22 11-Feb-22 53

L3.SecA.7912 Fire Caulk\ label walls above grid ceiling- Sector A --Level 3 3 3 0% 14-Feb-22 16-Feb-22 53

L3.SecA.7922 Install lights in grid- Sector A --Level 3 3 3 0% 17-Feb-22 21-Feb-22 53

L3.SecA.7932 Install air devices in grid- Sector A --Level 3 4 4 0% 22-Feb-22 25-Feb-22 53

L3.SecA.7942 Startup on FPB/ATU boxes- Sector A --Level 3 2 2 0% 28-Feb-22 01-Mar-22 53

L3.SecA.7952 COH above ceiling inspection grid- Sector A --Level 3 1 1 0% 28-Feb-22 28-Feb-22 54

L3.SecA.7962 Install ceiling tiles- Sector A --Level 3 1 1 0% 02-Mar-22 02-Mar-22 53

L3.SecA.7972 Install Casework- Sector A --Level 3 10 10 0% 03-Mar-22 16-Mar-22 53

L3.SecA.7982 Install Mecho Shades- Sector A --Level 3 4 4 0% 03-Mar-22 08-Mar-22 57

L3.SecA.7992 Install Flooring- Sector A --Level 3 10 10 0% 08-Mar-22 21-Mar-22 54

L3.SecA.8002 Final Paint- Sector A --Level 3 3 3 0% 10-Mar-22 14-Mar-22 56

L3.SecA.8012 Install Wall protection- Sector A --Level 3 5 5 0% 17-Mar-22 23-Mar-22 54

L3.SecA.8022 Install Sinks in Casework- Sector A --Level 3 3 3 0% 17-Mar-22 21-Mar-22 56

L3.SecA.8032 Install Doors / Hardware- Sector A --Level 3 2 2 0% 17-Mar-22 18-Mar-22 53

L3.SecA.8042 Install Glass- Sector A --Level 3 3 3 0% 21-Mar-22 23-Mar-22 53

L3.SecA.8052 Install Signage- Sector A --Level 3 1 1 0% 24-Mar-22 24-Mar-22 53

L3.SecA.1354 Final Device Trim out- Sector A --Level 3 4 4 0% 25-Mar-22 30-Mar-22 53

Sector BSector B 230 230 0% 29-Apr-21 30-Mar-22 52

L3.SecB.1356 Layout walls- Sector B --Level 3 3 3 0% 29-Apr-21 03-May-21 66

L3.SecB.8062 Install head track- Sector B --Level 3 10 10 0% 04-May-21 17-May-21 66

L3.SecB.8072 Install supply duct main- Sector B --Level 3 10 10 0% 27-May-21 09-Jun-21 59

L3.SecB.8082 Install FPB/ATU boxes- Sector B --Level 3 5 5 0% 31-May-21 04-Jun-21 238

L3.SecB.8112 Install controls for boxes- Sector B --Level 3 5 5 0% 07-Jun-21 11-Jun-21 238

L3.SecB.22882 Install return duct mains- Sector B --Level 3 10 10 0% 10-Jun-21 23-Jun-21 59

L3.SecB.8092 Install HWS/HWR loop- Sector B --Level 3 10 10 0% 16-Jun-21 29-Jun-21 74

L3.SecB.8122 Rough in sanitary\Vent over head- Sector B --Level 3 10 10 0% 22-Jun-21 05-Jul-21 76

L3.SecB.22892 Install supply duct branch lines- Sector B --Level 3 8 8 0% 24-Jun-21 05-Jul-21 59

L3.SecB.8132 Install CWS/CWR loop- Sector B --Level 3 10 10 0% 30-Jun-21 13-Jul-21 74

L3.SecB.22902 Install return duct branch lines- Sector B --Level 3 8 8 0% 06-Jul-21 15-Jul-21 59
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Frame hard ceilings- Sector A --Level 3

Install all devices in hard ceilings- Sector A --Level 3

Fire Caulk\ label walls above hard ceiling- Sector A --Level 3

COH above ceiling inspection hard ceilings- Sector A --Level 3

Install sheetrock on hard ceilings- Sector A --Level 3

Tape and float all hard ceilings- Sector A --Level 3

Prime hard ceilings- Sector A --Level 3

Install angle for grid ceilings- Sector A --Level 3

Install wire hangers for grid ceiling- Sector A --Level 3

Frame grid ceilings- Sector A --Level 3

Fire Caulk\ label walls above grid ceiling- Sector A --Level 3

Install lights in grid- Sector A --Level 3

Install air devices in grid- Sector A --Level 3

Startup on FPB/ATU boxes- Sector A --Level 3

COH above ceiling inspection grid- Sector A --Level 3

Install ceiling tiles- Sector A --Level 3

Install Casework- Sector A --Level 3

Install Mecho Shades- Sector A --Level 3

Install Flooring- Sector A --Level 3

Final Paint- Sector A --Level 3

Install Wall protection- Sector A --Level 3

Install Sinks in Casework- Sector A --Level 3

Install Doors / Hardware- Sector A --Level 3

Install Glass- Sector A --Level 3

Install Signage- Sector A --Level 3

Final Device Trim out- Sector A --Level 3

Sector B, 30-Mar-22

Layout walls- Sector B --Level 3

Install head track- Sector B --Level 3

Install supply duct main- Sector B --Level 3

Install FPB/ATU boxes- Sector B --Level 3

Install controls for boxes- Sector B --Level 3

Install return duct mains- Sector B --Level 3

Install HWS/HWR loop- Sector B --Level 3

Rough in sanitary\Vent over head- Sector B --Level 3

Install supply duct branch lines- Sector B --Level 3

Install CWS/CWR loop- Sector B --Level 3

Install return duct branch lines- Sector B --Level 3
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L3.SecB.23882 Install HVAC Supply Loop - Sector B --Level 3 10 10 0% 07-Jul-21 20-Jul-21 161

L3.SecB.22872 Install exhaust duct- Sector B --Level 3 5 5 0% 16-Jul-21 22-Jul-21 59

L3.SecB.23892 Install HVAC Return Loop - Sector B --Level 3 10 10 0% 21-Jul-21 03-Aug-21 161

L3.SecB.8102 Overhead Rough in Power- Sector B --Level 3 10 10 0% 23-Jul-21 05-Aug-21 59

L3.SecB.8142 Overhead rough in lighting- Sector B --Level 3 10 10 0% 06-Aug-21 19-Aug-21 69

L3.SecB.8152 Fire suppression piping overhead- Sector B --Level 3 10 10 0% 06-Aug-21 19-Aug-21 116

L3.SecB.8162 OHRI Fire Alarm\Exit signs- Sector B --Level 3 10 10 0% 12-Aug-21 25-Aug-21 69

L3.SecB.8172 Rough in control\ Nurse call conduit- Sector B --Level 3 10 10 0% 18-Aug-21 31-Aug-21 70

L3.SecB.8182 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 3 10 10 0% 26-Aug-21 08-Sep-21 69

L3.SecB.8192 Frame walls- Sector B --Level 3 10 10 0% 02-Sep-21 15-Sep-21 69

L3.SecB.8202 Install HM frames- Sector B --Level 3 10 10 0% 09-Sep-21 22-Sep-21 112

L3.SecB.8212 One Side Drywall- Sector B --Level 3 7 7 0% 09-Sep-21 17-Sep-21 69

L3.SecB.8222 Rough in power in walls- Sector B --Level 3 10 10 0% 16-Sep-21 29-Sep-21 69

L3.SecB.8322 Install Blocking  in walls- Sector B --Level 3 5 5 0% 16-Sep-21 22-Sep-21 79

L3.SecB.8232 Install med gas overhead- Sector B --Level 3 10 10 0% 16-Sep-21 29-Sep-21 97

L3.SecB.8262 Install Med gas zone valve boxes- Sector B --Level 3 2 2 0% 20-Sep-21 21-Sep-21 97

L3.SecB.8242 Rough in nurse call in walls- Sector B --Level 3 5 5 0% 22-Sep-21 28-Sep-21 69

L3.SecB.8272 Rough in Med gas piping- Sector B --Level 3 10 10 0% 22-Sep-21 05-Oct-21 97

L3.SecB.8252 Rough in data in walls- Sector B --Level 3 10 10 0% 22-Sep-21 05-Oct-21 98

L3.SecB.8282 Rough in light switch boxes in walls- Sector B --Level 3 5 5 0% 28-Sep-21 04-Oct-21 69

L3.SecB.8312 Install waste piping- Sector B --Level 3 10 10 0% 01-Oct-21 14-Oct-21 69

L3.SecB.8292 Rough in security/card readers in walls- Sector B --Level 3 5 5 0% 05-Oct-21 11-Oct-21 94

L3.SecB.8302 Test and inspect Med gas in wall- Sector B --Level 3 1 1 0% 06-Oct-21 06-Oct-21 97

L3.SecB.8332 Rough in CW in walls- Sector B --Level 3 10 10 0% 07-Oct-21 20-Oct-21 69

L3.SecB.8342 Rough in HW in walls- Sector B --Level 3 10 10 0% 11-Oct-21 22-Oct-21 69

L3.SecB.8352 Test piping/waste/vent piping- Sector B --Level 3 1 1 0% 25-Oct-21 25-Oct-21 69

L3.SecB.23872 Insulate Piping in ceiling- Sector B --Level 3 5 5 0% 26-Oct-21 01-Nov-21 69

L3.SecB.8362 Insulate piping in walls- Sector B --Level 3 5 5 0% 02-Nov-21 08-Nov-21 69

L3.SecB.8382 Insulate walls- Sector B --Level 3 5 5 0% 05-Nov-21 11-Nov-21 71

L3.SecB.8372 Fire caulk all penetrations in walls- Sector B --Level 3 5 5 0% 09-Nov-21 15-Nov-21 69

L3.SecB.8392 COH in wall inspection- Sector B --Level 3 1 1 0% 16-Nov-21 16-Nov-21 69

L3.SecB.8402 Two side walls- Sector B --Level 3 10 10 0% 17-Nov-21 30-Nov-21 69

L3.SecB.8412 Tape walls- Sector B --Level 3 10 10 0% 23-Nov-21 06-Dec-21 69

L3.SecB.8422 Finish walls- Sector B --Level 3 10 10 0% 29-Nov-21 10-Dec-21 69

L3.SecB.8432 Prime walls- Sector B --Level 3 5 5 0% 03-Dec-21 09-Dec-21 73

L3.SecB.8442 Frame hard ceilings- Sector B --Level 3 5 5 0% 13-Dec-21 17-Dec-21 69

L3.SecB.8452 Install all devices in hard ceilings- Sector B --Level 3 5 5 0% 15-Dec-21 21-Dec-21 71

L3.SecB.8462 Fire Caulk\ label walls above hard ceiling- Sector B --Level 3 4 4 0% 20-Dec-21 23-Dec-21 69

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Install HVAC Supply Loop - Sector B --Level 3

Install exhaust duct- Sector B --Level 3

Install HVAC Return Loop - Sector B --Level 3

Overhead Rough in Power- Sector B --Level 3

Overhead rough in lighting- Sector B --Level 3

Fire suppression piping overhead- Sector B --Level 3

OHRI Fire Alarm\Exit signs- Sector B --Level 3

Rough in control\ Nurse call conduit- Sector B --Level 3

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 3

Frame walls- Sector B --Level 3

Install HM frames- Sector B --Level 3

One Side Drywall- Sector B --Level 3

Rough in power in walls- Sector B --Level 3

Install Blocking  in walls- Sector B --Level 3

Install med gas overhead- Sector B --Level 3

Install Med gas zone valve boxes- Sector B --Level 3

Rough in nurse call in walls- Sector B --Level 3

Rough in Med gas piping- Sector B --Level 3

Rough in data in walls- Sector B --Level 3

Rough in light switch boxes in walls- Sector B --Level 3

Install waste piping- Sector B --Level 3

Rough in security/card readers in walls- Sector B --Level 3

Test and inspect Med gas in wall- Sector B --Level 3

Rough in CW in walls- Sector B --Level 3

Rough in HW in walls- Sector B --Level 3

Test piping/waste/vent piping- Sector B --Level 3

Insulate Piping in ceiling- Sector B --Level 3

Insulate piping in walls- Sector B --Level 3

Insulate walls- Sector B --Level 3

Fire caulk all penetrations in walls- Sector B --Level 3

COH in wall inspection- Sector B --Level 3

Two side walls- Sector B --Level 3

Tape walls- Sector B --Level 3

Finish walls- Sector B --Level 3

Prime walls- Sector B --Level 3

Frame hard ceilings- Sector B --Level 3

Install all devices in hard ceilings- Sector B --Level 3

Fire Caulk\ label walls above hard ceiling- Sector B --Level 3
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L3.SecB.8472 COH above ceiling inspection hard ceilings- Sector B --Level 3 2 2 0% 17-Jan-22 18-Jan-22 53

L3.SecB.8482 Install sheetrock on hard ceilings- Sector B --Level 3 3 3 0% 19-Jan-22 21-Jan-22 53

L3.SecB.8492 Tape and float all hard ceilings- Sector B --Level 3 3 3 0% 24-Jan-22 26-Jan-22 53

L3.SecB.8502 Prime hard ceilings- Sector B --Level 3 2 2 0% 27-Jan-22 28-Jan-22 53

L3.SecB.8512 Install angle for grid ceilings- Sector B --Level 3 5 5 0% 31-Jan-22 04-Feb-22 53

L3.SecB.8522 Install wire hangers for grid ceiling- Sector B --Level 3 2 2 0% 07-Feb-22 08-Feb-22 53

L3.SecB.8532 Frame grid ceilings- Sector B --Level 3 3 3 0% 09-Feb-22 11-Feb-22 53

L3.SecB.8542 Fire Caulk\ label walls above grid ceiling- Sector B --Level 3 3 3 0% 14-Feb-22 16-Feb-22 53

L3.SecB.8552 Install lights in grid- Sector B --Level 3 3 3 0% 17-Feb-22 21-Feb-22 53

L3.SecB.8562 Install air devices in grid- Sector B --Level 3 4 4 0% 22-Feb-22 25-Feb-22 53

L3.SecB.8572 Startup on FPB/ATU boxes- Sector B --Level 3 2 2 0% 28-Feb-22 01-Mar-22 53

L3.SecB.8582 COH above ceiling inspection grid- Sector B --Level 3 1 1 0% 28-Feb-22 28-Feb-22 54

L3.SecB.8592 Install ceiling tiles- Sector B --Level 3 1 1 0% 02-Mar-22 02-Mar-22 53

L3.SecB.8602 Install Casework- Sector B --Level 3 10 10 0% 03-Mar-22 16-Mar-22 53

L3.SecB.8612 Install Mecho Shades- Sector B --Level 3 4 4 0% 03-Mar-22 08-Mar-22 56

L3.SecB.8622 Install Flooring- Sector B --Level 3 10 10 0% 08-Mar-22 21-Mar-22 53

L3.SecB.8632 Final Paint- Sector B --Level 3 3 3 0% 10-Mar-22 14-Mar-22 55

L3.SecB.8642 Install Wall protection- Sector B --Level 3 5 5 0% 17-Mar-22 23-Mar-22 53

L3.SecB.8652 Install Sinks in Casework- Sector B --Level 3 3 3 0% 17-Mar-22 21-Mar-22 56

L3.SecB.8662 Install Doors / Hardware- Sector B --Level 3 2 2 0% 17-Mar-22 18-Mar-22 53

L3.SecB.8672 Install Glass- Sector B --Level 3 3 3 0% 21-Mar-22 23-Mar-22 53

L3.SecB.8682 Install Signage- Sector B --Level 3 1 1 0% 24-Mar-22 24-Mar-22 53

L3.SecB.1414 Final Device Trim out- Sector B --Level 3 4 4 0% 25-Mar-22 30-Mar-22 53

Sector CSector C 227 227 0% 04-May-21 30-Mar-22 52

L3.SecC.1416 Layout walls- Sector C --Level 3 3 3 0% 04-May-21 06-May-21 73

L3.SecC.8692 Install head track- Sector C --Level 3 10 10 0% 07-May-21 20-May-21 73

L3.SecC.8702 Install supply duct main- Sector C --Level 3 10 10 0% 10-Jun-21 23-Jun-21 59

L3.SecC.8712 Install FPB/ATU boxes- Sector C --Level 3 5 5 0% 14-Jun-21 18-Jun-21 228

L3.SecC.8742 Install controls for boxes- Sector C --Level 3 5 5 0% 21-Jun-21 25-Jun-21 228

L3.SecC.22922 Install return duct mains- Sector C --Level 3 10 10 0% 24-Jun-21 07-Jul-21 59

L3.SecC.22932 Install supply duct branch lines- Sector C --Level 3 8 8 0% 08-Jul-21 19-Jul-21 59

L3.SecC.8722 Install HWS/HWR loop- Sector C --Level 3 10 10 0% 14-Jul-21 27-Jul-21 74

L3.SecC.8752 Rough in sanitary\Vent over head- Sector C --Level 3 10 10 0% 20-Jul-21 02-Aug-21 76

L3.SecC.22942 Install return duct branch lines- Sector C --Level 3 8 8 0% 20-Jul-21 29-Jul-21 59

L3.SecC.8762 Install CWS/CWR loop- Sector C --Level 3 10 10 0% 28-Jul-21 10-Aug-21 74

L3.SecC.22912 Install exhaust duct- Sector C --Level 3 5 5 0% 30-Jul-21 05-Aug-21 59

L3.SecC.23892 Install HVAC Supply Loop - Sector C --Level 3 10 10 0% 04-Aug-21 17-Aug-21 161

L3.SecC.8732 Overhead Rough in Power- Sector C --Level 3 10 10 0% 06-Aug-21 19-Aug-21 59

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

COH above ceiling inspection hard ceilings- Sector B --Level 3

Install sheetrock on hard ceilings- Sector B --Level 3

Tape and float all hard ceilings- Sector B --Level 3

Prime hard ceilings- Sector B --Level 3

Install angle for grid ceilings- Sector B --Level 3

Install wire hangers for grid ceiling- Sector B --Level 3

Frame grid ceilings- Sector B --Level 3

Fire Caulk\ label walls above grid ceiling- Sector B --Level 3

Install lights in grid- Sector B --Level 3

Install air devices in grid- Sector B --Level 3

Startup on FPB/ATU boxes- Sector B --Level 3

COH above ceiling inspection grid- Sector B --Level 3

Install ceiling tiles- Sector B --Level 3

Install Casework- Sector B --Level 3

Install Mecho Shades- Sector B --Level 3

Install Flooring- Sector B --Level 3

Final Paint- Sector B --Level 3

Install Wall protection- Sector B --Level 3

Install Sinks in Casework- Sector B --Level 3

Install Doors / Hardware- Sector B --Level 3

Install Glass- Sector B --Level 3

Install Signage- Sector B --Level 3

Final Device Trim out- Sector B --Level 3

Sector C, 30-Mar-22

Layout walls- Sector C --Level 3

Install head track- Sector C --Level 3

Install supply duct main- Sector C --Level 3

Install FPB/ATU boxes- Sector C --Level 3

Install controls for boxes- Sector C --Level 3

Install return duct mains- Sector C --Level 3

Install supply duct branch lines- Sector C --Level 3

Install HWS/HWR loop- Sector C --Level 3

Rough in sanitary\Vent over head- Sector C --Level 3

Install return duct branch lines- Sector C --Level 3

Install CWS/CWR loop- Sector C --Level 3

Install exhaust duct- Sector C --Level 3

Install HVAC Supply Loop - Sector C --Level 3

Overhead Rough in Power- Sector C --Level 3
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L3.SecC.23902 Install HVAC Return Loop - Sector C --Level 3 10 10 0% 18-Aug-21 31-Aug-21 161

L3.SecC.8772 Overhead rough in lighting- Sector C --Level 3 10 10 0% 20-Aug-21 02-Sep-21 59

L3.SecC.8782 Fire suppression piping overhead- Sector C --Level 3 10 10 0% 20-Aug-21 02-Sep-21 106

L3.SecC.8792 OHRI Fire Alarm\Exit signs- Sector C --Level 3 10 10 0% 26-Aug-21 08-Sep-21 59

L3.SecC.8802 Rough in control\ Nurse call conduit- Sector C --Level 3 10 10 0% 01-Sep-21 14-Sep-21 60

L3.SecC.8812 Security \Data\Paging\ Low voltage cable tray- Sector C --Level 3 10 10 0% 09-Sep-21 22-Sep-21 59

L3.SecC.8822 Frame walls- Sector C --Level 3 10 10 0% 16-Sep-21 29-Sep-21 59

L3.SecC.8832 Install HM frames- Sector C --Level 3 10 10 0% 23-Sep-21 06-Oct-21 102

L3.SecC.8842 One Side Drywall- Sector C --Level 3 7 7 0% 23-Sep-21 01-Oct-21 59

L3.SecC.8852 Rough in power in walls- Sector C --Level 3 10 10 0% 30-Sep-21 13-Oct-21 59

L3.SecC.8952 Install Blocking  in walls- Sector C --Level 3 5 5 0% 30-Sep-21 06-Oct-21 69

L3.SecC.8862 Install med gas overhead- Sector C --Level 3 10 10 0% 30-Sep-21 13-Oct-21 87

L3.SecC.8892 Install Med gas zone valve boxes- Sector C --Level 3 2 2 0% 04-Oct-21 05-Oct-21 87

L3.SecC.8872 Rough in nurse call in walls- Sector C --Level 3 5 5 0% 06-Oct-21 12-Oct-21 59

L3.SecC.8902 Rough in Med gas piping- Sector C --Level 3 10 10 0% 06-Oct-21 19-Oct-21 87

L3.SecC.8882 Rough in data in walls- Sector C --Level 3 10 10 0% 06-Oct-21 19-Oct-21 88

L3.SecC.8912 Rough in light switch boxes in walls- Sector C --Level 3 5 5 0% 12-Oct-21 18-Oct-21 59

L3.SecC.8942 Install waste piping- Sector C --Level 3 10 10 0% 15-Oct-21 28-Oct-21 59

L3.SecC.8922 Rough in security/card readers in walls- Sector C --Level 3 5 5 0% 19-Oct-21 25-Oct-21 84

L3.SecC.8932 Test and inspect Med gas in wall- Sector C --Level 3 1 1 0% 20-Oct-21 20-Oct-21 87

L3.SecC.8962 Rough in CW in walls- Sector C --Level 3 10 10 0% 21-Oct-21 03-Nov-21 59

L3.SecC.8972 Rough in HW in walls- Sector C --Level 3 10 10 0% 25-Oct-21 05-Nov-21 59

L3.SecC.8982 Test piping/waste/vent piping- Sector C --Level 3 1 1 0% 08-Nov-21 08-Nov-21 59

L3.SecC.23882 Insulate Piping in ceiling- Sector C --Level 3 5 5 0% 09-Nov-21 15-Nov-21 59

L3.SecC.8992 Insulate piping in walls- Sector C --Level 3 5 5 0% 16-Nov-21 22-Nov-21 59

L3.SecC.9012 Insulate walls- Sector C --Level 3 5 5 0% 19-Nov-21 25-Nov-21 61

L3.SecC.9002 Fire caulk all penetrations in walls- Sector C --Level 3 5 5 0% 23-Nov-21 29-Nov-21 59

L3.SecC.9022 COH in wall inspection- Sector C --Level 3 1 1 0% 30-Nov-21 30-Nov-21 59

L3.SecC.9032 Two side walls- Sector C --Level 3 10 10 0% 01-Dec-21 14-Dec-21 59

L3.SecC.9042 Tape walls- Sector C --Level 3 10 10 0% 07-Dec-21 20-Dec-21 59

L3.SecC.9052 Finish walls- Sector C --Level 3 10 10 0% 13-Dec-21 24-Dec-21 59

L3.SecC.9062 Prime walls- Sector C --Level 3 5 5 0% 17-Dec-21 23-Dec-21 61

L3.SecC.9072 Frame hard ceilings- Sector C --Level 3 5 5 0% 27-Dec-21 31-Dec-21 59

L3.SecC.9082 Install all devices in hard ceilings- Sector C --Level 3 5 5 0% 29-Dec-21 04-Jan-22 61

L3.SecC.9092 Fire Caulk\ label walls above hard ceiling- Sector C --Level 3 4 4 0% 03-Jan-22 06-Jan-22 59

L3.SecC.9102 COH above ceiling inspection hard ceilings- Sector C --Level 3 2 2 0% 17-Jan-22 18-Jan-22 53

L3.SecC.9112 Install sheetrock on hard ceilings- Sector C --Level 3 3 3 0% 19-Jan-22 21-Jan-22 53

L3.SecC.9122 Tape and float all hard ceilings- Sector C --Level 3 3 3 0% 24-Jan-22 26-Jan-22 53

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install HVAC Return Loop - Sector C --Level 3

Overhead rough in lighting- Sector C --Level 3

Fire suppression piping overhead- Sector C --Level 3

OHRI Fire Alarm\Exit signs- Sector C --Level 3

Rough in control\ Nurse call conduit- Sector C --Level 3

Security \Data\Paging\ Low voltage cable tray- Sector C --Level 3

Frame walls- Sector C --Level 3

Install HM frames- Sector C --Level 3

One Side Drywall- Sector C --Level 3

Rough in power in walls- Sector C --Level 3

Install Blocking  in walls- Sector C --Level 3

Install med gas overhead- Sector C --Level 3

Install Med gas zone valve boxes- Sector C --Level 3

Rough in nurse call in walls- Sector C --Level 3

Rough in Med gas piping- Sector C --Level 3

Rough in data in walls- Sector C --Level 3

Rough in light switch boxes in walls- Sector C --Level 3

Install waste piping- Sector C --Level 3

Rough in security/card readers in walls- Sector C --Level 3

Test and inspect Med gas in wall- Sector C --Level 3

Rough in CW in walls- Sector C --Level 3

Rough in HW in walls- Sector C --Level 3

Test piping/waste/vent piping- Sector C --Level 3

Insulate Piping in ceiling- Sector C --Level 3

Insulate piping in walls- Sector C --Level 3

Insulate walls- Sector C --Level 3

Fire caulk all penetrations in walls- Sector C --Level 3

COH in wall inspection- Sector C --Level 3

Two side walls- Sector C --Level 3

Tape walls- Sector C --Level 3

Finish walls- Sector C --Level 3

Prime walls- Sector C --Level 3

Frame hard ceilings- Sector C --Level 3

Install all devices in hard ceilings- Sector C --Level 3

Fire Caulk\ label walls above hard ceiling- Sector C --Level 3

COH above ceiling inspection hard ceilings- Sector C --Level 3

Install sheetrock on hard ceilings- Sector C --Level 3

Tape and float all hard ceilings- Sector C --Level 3
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L3.SecC.9132 Prime hard ceilings- Sector C --Level 3 2 2 0% 27-Jan-22 28-Jan-22 53

L3.SecC.9142 Install angle for grid ceilings- Sector C --Level 3 5 5 0% 31-Jan-22 04-Feb-22 53

L3.SecC.9152 Install wire hangers for grid ceiling- Sector C --Level 3 2 2 0% 07-Feb-22 08-Feb-22 53

L3.SecC.9162 Frame grid ceilings- Sector C --Level 3 3 3 0% 09-Feb-22 11-Feb-22 53

L3.SecC.9172 Fire Caulk\ label walls above grid ceiling- Sector C --Level 3 3 3 0% 14-Feb-22 16-Feb-22 53

L3.SecC.9182 Install lights in grid- Sector C --Level 3 3 3 0% 17-Feb-22 21-Feb-22 53

L3.SecC.9192 Install air devices in grid- Sector C --Level 3 4 4 0% 22-Feb-22 25-Feb-22 53

L3.SecC.9202 Startup on FPB/ATU boxes- Sector C --Level 3 2 2 0% 28-Feb-22 01-Mar-22 53

L3.SecC.9212 COH above ceiling inspection grid- Sector C --Level 3 1 1 0% 28-Feb-22 28-Feb-22 54

L3.SecC.9222 Install ceiling tiles- Sector C --Level 3 1 1 0% 02-Mar-22 02-Mar-22 53

L3.SecC.9232 Install Casework- Sector C --Level 3 10 10 0% 03-Mar-22 16-Mar-22 53

L3.SecC.9242 Install Mecho Shades- Sector C --Level 3 4 4 0% 03-Mar-22 08-Mar-22 56

L3.SecC.9252 Install Flooring- Sector C --Level 3 10 10 0% 08-Mar-22 21-Mar-22 55

L3.SecC.9262 Final Paint- Sector C --Level 3 3 3 0% 10-Mar-22 14-Mar-22 55

L3.SecC.9272 Install Wall protection- Sector C --Level 3 5 5 0% 15-Mar-22 21-Mar-22 55

L3.SecC.9282 Install Sinks in Casework- Sector C --Level 3 3 3 0% 17-Mar-22 21-Mar-22 56

L3.SecC.9292 Install Doors / Hardware- Sector C --Level 3 2 2 0% 17-Mar-22 18-Mar-22 53

L3.SecC.9302 Install Glass- Sector C --Level 3 3 3 0% 21-Mar-22 23-Mar-22 53

L3.SecC.9312 Install Signage- Sector C --Level 3 1 1 0% 24-Mar-22 24-Mar-22 53

L3.SecC.1474 Final Device Trim out- Sector C --Level 3 4 4 0% 25-Mar-22 30-Mar-22 53

Sector DSector D 218 218 0% 07-May-21 22-Mar-22 58

L3.SecD.1476 Layout walls- Sector D --Level 3 3 3 0% 07-May-21 11-May-21 96

L3.SecD.9322 Install head track- Sector D --Level 3 10 10 0% 12-May-21 25-May-21 96

L3.SecD.9332 Install supply duct main- Sector D --Level 3 10 10 0% 24-Jun-21 07-Jul-21 75

L3.SecD.9342 Install FPB/ATU boxes- Sector D --Level 3 5 5 0% 28-Jun-21 02-Jul-21 218

L3.SecD.9372 Install controls for boxes- Sector D --Level 3 5 5 0% 05-Jul-21 09-Jul-21 218

L3.SecD.22962 Install return duct mains- Sector D --Level 3 10 10 0% 08-Jul-21 21-Jul-21 75

L3.SecD.22972 Install supply duct branch lines- Sector D --Level 3 8 8 0% 22-Jul-21 02-Aug-21 75

L3.SecD.22982 Install return duct branch lines- Sector D --Level 3 8 8 0% 03-Aug-21 12-Aug-21 75

L3.SecD.9352 Install HWS/HWR loop- Sector D --Level 3 10 10 0% 11-Aug-21 24-Aug-21 74

L3.SecD.9382 Rough in sanitary\Vent over head- Sector D --Level 3 10 10 0% 13-Aug-21 26-Aug-21 80

L3.SecD.22952 Install exhaust duct- Sector D --Level 3 5 5 0% 13-Aug-21 19-Aug-21 75

L3.SecD.9362 Overhead Rough in Power- Sector D --Level 3 10 10 0% 20-Aug-21 02-Sep-21 75

L3.SecD.9392 Install CWS/CWR loop- Sector D --Level 3 10 10 0% 25-Aug-21 07-Sep-21 74

L3.SecD.23902 Install HVAC Supply Loop - Sector D --Level 3 10 10 0% 01-Sep-21 14-Sep-21 161

L3.SecD.9402 Overhead rough in lighting- Sector D --Level 3 10 10 0% 03-Sep-21 16-Sep-21 75

L3.SecD.9422 OHRI Fire Alarm\Exit signs- Sector D --Level 3 10 10 0% 03-Sep-21 16-Sep-21 75

L3.SecD.9412 Fire suppression piping overhead- Sector D --Level 3 10 10 0% 03-Sep-21 16-Sep-21 108
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Prime hard ceilings- Sector C --Level 3

Install angle for grid ceilings- Sector C --Level 3

Install wire hangers for grid ceiling- Sector C --Level 3

Frame grid ceilings- Sector C --Level 3

Fire Caulk\ label walls above grid ceiling- Sector C --Level 3

Install lights in grid- Sector C --Level 3

Install air devices in grid- Sector C --Level 3

Startup on FPB/ATU boxes- Sector C --Level 3

COH above ceiling inspection grid- Sector C --Level 3

Install ceiling tiles- Sector C --Level 3

Install Casework- Sector C --Level 3

Install Mecho Shades- Sector C --Level 3

Install Flooring- Sector C --Level 3

Final Paint- Sector C --Level 3

Install Wall protection- Sector C --Level 3

Install Sinks in Casework- Sector C --Level 3

Install Doors / Hardware- Sector C --Level 3

Install Glass- Sector C --Level 3

Install Signage- Sector C --Level 3

Final Device Trim out- Sector C --Level 3

Sector D, 22-Mar-22

Layout walls- Sector D --Level 3

Install head track- Sector D --Level 3

Install supply duct main- Sector D --Level 3

Install FPB/ATU boxes- Sector D --Level 3

Install controls for boxes- Sector D --Level 3

Install return duct mains- Sector D --Level 3

Install supply duct branch lines- Sector D --Level 3

Install return duct branch lines- Sector D --Level 3

Install HWS/HWR loop- Sector D --Level 3

Rough in sanitary\Vent over head- Sector D --Level 3

Install exhaust duct- Sector D --Level 3

Overhead Rough in Power- Sector D --Level 3

Install CWS/CWR loop- Sector D --Level 3

Install HVAC Supply Loop - Sector D --Level 3

Overhead rough in lighting- Sector D --Level 3

OHRI Fire Alarm\Exit signs- Sector D --Level 3

Fire suppression piping overhead- Sector D --Level 3
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L3.SecD.9432 Rough in control\ Nurse call conduit- Sector D --Level 3 10 10 0% 08-Sep-21 21-Sep-21 74

L3.SecD.9442 Security \Data\Paging\ Low voltage cable tray- Sector D --Level 3 10 10 0% 10-Sep-21 23-Sep-21 74

L3.SecD.9452 Frame walls- Sector D --Level 3 10 10 0% 13-Sep-21 24-Sep-21 78

L3.SecD.23912 Install HVAC Return Loop - Sector D --Level 3 10 10 0% 15-Sep-21 28-Sep-21 161

L3.SecD.9462 Install HM frames- Sector D --Level 3 10 10 0% 24-Sep-21 07-Oct-21 113

L3.SecD.9472 One Side Drywall- Sector D --Level 3 7 7 0% 24-Sep-21 04-Oct-21 74

L3.SecD.9582 Install Blocking  in walls- Sector D --Level 3 5 5 0% 27-Sep-21 01-Oct-21 85

L3.SecD.9482 Rough in power in walls- Sector D --Level 3 10 10 0% 28-Sep-21 11-Oct-21 74

L3.SecD.9492 Install med gas overhead- Sector D --Level 3 10 10 0% 28-Sep-21 11-Oct-21 101

L3.SecD.9502 Rough in nurse call in walls- Sector D --Level 3 5 5 0% 04-Oct-21 08-Oct-21 74

L3.SecD.9512 Rough in data in walls- Sector D --Level 3 10 10 0% 04-Oct-21 15-Oct-21 102

L3.SecD.9522 Install Med gas zone valve boxes- Sector D --Level 3 2 2 0% 05-Oct-21 06-Oct-21 98

L3.SecD.9532 Rough in Med gas piping- Sector D --Level 3 10 10 0% 07-Oct-21 20-Oct-21 98

L3.SecD.9542 Rough in light switch boxes in walls- Sector D --Level 3 5 5 0% 08-Oct-21 14-Oct-21 74

L3.SecD.9572 Install waste piping- Sector D --Level 3 10 10 0% 13-Oct-21 26-Oct-21 74

L3.SecD.9552 Rough in security/card readers in walls- Sector D --Level 3 5 5 0% 15-Oct-21 21-Oct-21 98

L3.SecD.9592 Rough in CW in walls- Sector D --Level 3 10 10 0% 19-Oct-21 01-Nov-21 74

L3.SecD.9602 Rough in HW in walls- Sector D --Level 3 10 10 0% 21-Oct-21 03-Nov-21 74

L3.SecD.9562 Test and inspect Med gas in wall- Sector D --Level 3 1 1 0% 21-Oct-21 21-Oct-21 98

L3.SecD.9612 Test piping/waste/vent piping- Sector D --Level 3 1 1 0% 04-Nov-21 04-Nov-21 74

L3.SecD.23892 Insulate Piping in ceiling- Sector D --Level 3 5 5 0% 05-Nov-21 11-Nov-21 74

L3.SecD.9622 Insulate piping in walls- Sector D --Level 3 5 5 0% 12-Nov-21 18-Nov-21 74

L3.SecD.9642 Insulate walls- Sector D --Level 3 5 5 0% 17-Nov-21 23-Nov-21 75

L3.SecD.9632 Fire caulk all penetrations in walls- Sector D --Level 3 5 5 0% 18-Nov-21 24-Nov-21 74

L3.SecD.9652 COH in wall inspection- Sector D --Level 3 1 1 0% 25-Nov-21 25-Nov-21 74

L3.SecD.9662 Two side walls- Sector D --Level 3 7 7 0% 26-Nov-21 06-Dec-21 74

L3.SecD.9672 Tape walls- Sector D --Level 3 7 7 0% 02-Dec-21 10-Dec-21 74

L3.SecD.9682 Finish walls- Sector D --Level 3 7 7 0% 07-Dec-21 15-Dec-21 74

L3.SecD.9692 Prime walls- Sector D --Level 3 5 5 0% 13-Dec-21 17-Dec-21 75

L3.SecD.9702 Frame hard ceilings- Sector D --Level 3 5 5 0% 16-Dec-21 22-Dec-21 74

L3.SecD.9712 Install all devices in hard ceilings- Sector D --Level 3 5 5 0% 20-Dec-21 24-Dec-21 74

L3.SecD.9722 Fire Caulk\ label walls above hard ceiling- Sector D --Level 3 4 4 0% 20-Dec-21 23-Dec-21 75

L3.SecD.9732 COH above ceiling inspection hard ceilings- Sector D --Level 3 2 2 0% 17-Jan-22 18-Jan-22 59

L3.SecD.9742 Install sheetrock on hard ceilings- Sector D --Level 3 3 3 0% 19-Jan-22 21-Jan-22 59

L3.SecD.9752 Tape and float all hard ceilings- Sector D --Level 3 3 3 0% 24-Jan-22 26-Jan-22 59

L3.SecD.9762 Prime hard ceilings- Sector D --Level 3 2 2 0% 27-Jan-22 28-Jan-22 59

L3.SecD.9772 Install angle for grid ceilings- Sector D --Level 3 5 5 0% 31-Jan-22 04-Feb-22 59

L3.SecD.9782 Install wire hangers for grid ceiling- Sector D --Level 3 2 2 0% 07-Feb-22 08-Feb-22 59
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Rough in control\ Nurse call conduit- Sector D --Level 3

Security \Data\Paging\ Low voltage cable tray- Sector D --Level 3

Frame walls- Sector D --Level 3

Install HVAC Return Loop - Sector D --Level 3

Install HM frames- Sector D --Level 3

One Side Drywall- Sector D --Level 3

Install Blocking  in walls- Sector D --Level 3

Rough in power in walls- Sector D --Level 3

Install med gas overhead- Sector D --Level 3

Rough in nurse call in walls- Sector D --Level 3

Rough in data in walls- Sector D --Level 3

Install Med gas zone valve boxes- Sector D --Level 3

Rough in Med gas piping- Sector D --Level 3

Rough in light switch boxes in walls- Sector D --Level 3

Install waste piping- Sector D --Level 3

Rough in security/card readers in walls- Sector D --Level 3

Rough in CW in walls- Sector D --Level 3

Rough in HW in walls- Sector D --Level 3

Test and inspect Med gas in wall- Sector D --Level 3

Test piping/waste/vent piping- Sector D --Level 3

Insulate Piping in ceiling- Sector D --Level 3

Insulate piping in walls- Sector D --Level 3

Insulate walls- Sector D --Level 3

Fire caulk all penetrations in walls- Sector D --Level 3

COH in wall inspection- Sector D --Level 3

Two side walls- Sector D --Level 3

Tape walls- Sector D --Level 3

Finish walls- Sector D --Level 3

Prime walls- Sector D --Level 3

Frame hard ceilings- Sector D --Level 3

Install all devices in hard ceilings- Sector D --Level 3

Fire Caulk\ label walls above hard ceiling- Sector D --Level 3

COH above ceiling inspection hard ceilings- Sector D --Level 3

Install sheetrock on hard ceilings- Sector D --Level 3

Tape and float all hard ceilings- Sector D --Level 3

Prime hard ceilings- Sector D --Level 3

Install angle for grid ceilings- Sector D --Level 3

Install wire hangers for grid ceiling- Sector D --Level 3
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L3.SecD.9792 Frame grid ceilings- Sector D --Level 3 3 3 0% 09-Feb-22 11-Feb-22 59

L3.SecD.9812 Install lights in grid- Sector D --Level 3 3 3 0% 14-Feb-22 16-Feb-22 59

L3.SecD.9822 Install air devices in grid- Sector D --Level 3 4 4 0% 14-Feb-22 17-Feb-22 59

L3.SecD.9802 Fire Caulk\ label walls above grid ceiling- Sector D --Level 3 3 3 0% 14-Feb-22 16-Feb-22 59

L3.SecD.9832 Startup on FPB/ATU boxes- Sector D --Level 3 2 2 0% 18-Feb-22 21-Feb-22 59

L3.SecD.9842 COH above ceiling inspection grid- Sector D --Level 3 1 1 0% 18-Feb-22 18-Feb-22 60

L3.SecD.9852 Install ceiling tiles- Sector D --Level 3 1 1 0% 22-Feb-22 22-Feb-22 59

L3.SecD.9862 Install Casework- Sector D --Level 3 10 10 0% 23-Feb-22 08-Mar-22 59

L3.SecD.9872 Install Mecho Shades- Sector D --Level 3 4 4 0% 23-Feb-22 28-Feb-22 62

L3.SecD.9882 Install Flooring- Sector D --Level 3 10 10 0% 28-Feb-22 11-Mar-22 59

L3.SecD.9892 Final Paint- Sector D --Level 3 3 3 0% 02-Mar-22 04-Mar-22 61

L3.SecD.9902 Install Wall protection- Sector D --Level 3 5 5 0% 09-Mar-22 15-Mar-22 59

L3.SecD.9912 Install Sinks in Casework- Sector D --Level 3 3 3 0% 09-Mar-22 11-Mar-22 62

L3.SecD.9922 Install Doors / Hardware- Sector D --Level 3 2 2 0% 09-Mar-22 10-Mar-22 59

L3.SecD.9932 Install Glass- Sector D --Level 3 3 3 0% 11-Mar-22 15-Mar-22 59

L3.SecD.9942 Install Signage- Sector D --Level 3 1 1 0% 16-Mar-22 16-Mar-22 59

L3.SecD.1534 Final Device Trim out- Sector D --Level 3 4 4 0% 17-Mar-22 22-Mar-22 59

Level 3 RestroomsLevel 3 Restrooms 58 58 0% 27-Sep-21 20-Dec-21 134

L3.RR.1536 Frame walls and install door frame-Level 3 4 4 0% 27-Sep-21 30-Sep-21 139

L3.RR.1537 Installing steel sink\Partition's supports-Level 3 10 10 0% 28-Sep-21 11-Oct-21 139

L3.RR.1538 Install plumbing in walls-Level 3 5 5 0% 12-Oct-21 18-Oct-21 139

L3.RR.1539 Rough in Electrical in walls-Level 3 4 4 0% 15-Oct-21 20-Oct-21 139

L3.RR.1540 Rough in MEPF overhead-Level 3 5 5 0% 20-Oct-21 26-Oct-21 139

L3.RR.1541 Frame ceiling-Level 3 2 2 0% 27-Oct-21 28-Oct-21 139

L3.RR.1542 Install lights\HVAC\Fire devices-Level 3 4 4 0% 29-Oct-21 03-Nov-21 139

L3.RR.1543 Ceiling\wall inspection-Level 3 1 1 0% 04-Nov-21 04-Nov-21 139

L3.RR.1544 Install sheetrock on hard ceilings\walls-Level 3 3 3 0% 05-Nov-21 09-Nov-21 139

L3.RR.1545 Finish walls\ceilings-Level 3 3 3 0% 10-Nov-21 12-Nov-21 139

L3.RR.1546 Install tile-Level 3 15 15 0% 15-Nov-21 03-Dec-21 139

L3.RR.1547 Install tops\sinks\toilets-Level 3 6 6 0% 06-Dec-21 13-Dec-21 139

L3.RR.1548 Install Doors / Hardware-Level 3 2 2 0% 14-Dec-21 15-Dec-21 139

L3.RR.1549 Paint walls-Level 3 2 2 0% 16-Dec-21 17-Dec-21 139

L3.RR.1550 Install accessories-Level 3 1 1 0% 20-Dec-21 20-Dec-21 139

Level 3 Medical Room EquipmenetLevel 3 Medical Room Equipmenet 12 12 0% 15-Mar-22 31-Mar-22 91

L3.MR.4740 Conveyor System, Allowance Room L03-322 0 0 0% 15-Mar-22 105

L3.MR.4750 Washer/Disinfector, Cart, Pass-Thru, Pit Mounted Room L03-321 0 0 0% 15-Mar-22 105

L3.MR.4780 Washer/Disinfector, Steam Room L03-312 0 0 0% 15-Mar-22 105

L3.MR.4790 Sterilizer, Steam (Electric), Cabinet Room L03-323A 0 0 0% 15-Mar-22 105
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Frame grid ceilings- Sector D --Level 3

Install lights in grid- Sector D --Level 3

Install air devices in grid- Sector D --Level 3

Fire Caulk\ label walls above grid ceiling- Sector D --Level 3

Startup on FPB/ATU boxes- Sector D --Level 3

COH above ceiling inspection grid- Sector D --Level 3

Install ceiling tiles- Sector D --Level 3

Install Casework- Sector D --Level 3

Install Mecho Shades- Sector D --Level 3

Install Flooring- Sector D --Level 3

Final Paint- Sector D --Level 3

Install Wall protection- Sector D --Level 3

Install Sinks in Casework- Sector D --Level 3

Install Doors / Hardware- Sector D --Level 3

Install Glass- Sector D --Level 3

Install Signage- Sector D --Level 3

Final Device Trim out- Sector D --Level 3

Level 3 Restrooms, 20-Dec-21

Frame walls and install door frame-Level 3

Installing steel sink\Partition's supports-Level 3

Install plumbing in walls-Level 3

Rough in Electrical in walls-Level 3

Rough in MEPF overhead-Level 3

Frame ceiling-Level 3

Install lights\HVAC\Fire devices-Level 3

Ceiling\wall inspection-Level 3

Install sheetrock on hard ceilings\walls-Level 3

Finish walls\ceilings-Level 3

Install tile-Level 3

Install tops\sinks\toilets-Level 3

Install Doors / Hardware-Level 3

Paint walls-Level 3

Install accessories-Level 3

Level 3 Medical Room Equipmenet, 31-Mar-22

Conveyor System, Allowance Room L03-322

Washer/Disinfector, Cart, Pass-Thru, Pit Mounted Room L03-321

Washer/Disinfector, Steam Room L03-312

Sterilizer, Steam (Electric), Cabinet Room L03-323A
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L3.MR.4800 Sterilizer, Steam, Cabinet Room L03-323A 0 0 0% 15-Mar-22 105

L3.MR.4810 Sink, Clean-up Workstation (2-sink) Room L03-455 0 0 0% 15-Mar-22 105

L3.MR.4760 Sink, Clean-up Workstation (3-sink) Room L03-312 0 0 0% 22-Mar-22 100

L3.MR.4770 Washer/Disinfector, Conveyor, Load Room L03-312 0 0 0% 22-Mar-22 100

L3.MR.4820 Boom, Equipment, Single Arm Room L03-445 0 0 0% 24-Mar-22 98

L3.MR.4830 Integration System, Surgical, Allowance Room L03-445 0 0 0% 24-Mar-22 98

L3.MR.4840 Boom, Equipment, Dual Arm Room L03-466 0 0 0% 24-Mar-22 98

L3.MR.4850 Integration System, Surgical, Allowance Room L03-466 0 0 0% 24-Mar-22 98

L3.MR.4860 X-Ray Unit, C-Arm, Floor Room L03-466 0 0 0% 24-Mar-22 98

L3.MR.4870 Boom, Equipment, Dual Arm Room L03-462 0 0 0% 24-Mar-22 98

L3.MR.4880 Controller, Lighting, Surgical Room L03-462 0 0 0% 24-Mar-22 98

L3.MR.4890 Integration System, Surgical, Allowance Room L03-462 0 0 0% 24-Mar-22 98

L3.MR.4900 Boom, Equipment, Single Arm Room L03-442 0 0 0% 24-Mar-22 98

L3.MR.4910 Controller, Lighting, Surgical Room L03-442 0 0 0% 24-Mar-22 98

L3.MR.4920 Integration System, Surgical, Allowance Room L03-442 0 0 0% 24-Mar-22 98

L3.MR.4930 Light, Exam/Procedure, Single, Ceiling Room L03-442 0 0 0% 24-Mar-22 98

L3.MR.4940 Boom, Equipment, Single Arm Room L03-443 0 0 0% 24-Mar-22 98

L3.MR.4950 Controller, Lighting, Surgical Room L03-443 0 0 0% 24-Mar-22 98

L3.MR.4960 Integration System, Surgical, Allowance Room L03-443 0 0 0% 24-Mar-22 98

L3.MR.4970 Light, Exam/Procedure, Single, Ceiling Room L03-443 0 0 0% 24-Mar-22 98

L3.MR.4980 Washer/Disinfector, Endoscope Room  L03-454 0 0 0% 24-Mar-22 98

L3.MR.4990 Washer/Disinfector, Endoscope Room L03-454 0 0 0% 24-Mar-22 98

L3.MR.5000 Boom, Equipment, Dual Arm Room L03-393 0 0 0% 24-Mar-22 98

L3.MR.5040 X-Ray Unit, Interventional, Angio/CT Room L03-393 0 0 0% 24-Mar-22 98

L3.MR.5050 Light, Surgical, Single, Ceiling Room L03-388 0 0 0% 24-Mar-22 98

L3.MR.5010 Controller, Lighting, Surgical Room L03-393 0 0 0% 31-Mar-22 93

L3.MR.5020 Integration System, Surgical, Allowance Room L03-393 0 0 0% 31-Mar-22 93

L3.MR.5030 Light, Surgical, Single, Ceiling Room L03-393 0 0 0% 31-Mar-22 93

Life Safety Testing & InspectionsLife Safety Testing & Inspections 46 46 0% 23-Mar-22 25-May-22 51

L3.LSTI.1557 Level 3 Equipment Start up and Performance Testing 5 5 0% 23-Mar-22 29-Mar-22 64

L3.LSTI.1552 Fire Alarm Trim out and Testing-Level 3 5 5 0% 31-Mar-22 06-Apr-22 67

L3.LSTI.1568 Complete Level 3 BAS Controls 10 10 0% 31-Mar-22 13-Apr-22 53

L3.LSTI.1553 COH Inspections-Level 3 (MEPF & Structural) 5 5 0% 07-Apr-22 13-Apr-22 67

L3.LSTI.1556 TCO-Level 3 0 0 0% 13-Apr-22 83

L3.LSTI.1554 Final Clean & Pre Punch-Level 3 5 5 0% 14-Apr-22 20-Apr-22 67

L3.LSTI.1558 Test & Balance-Level 3 20 20 0% 14-Apr-22 11-May-22 53

L3.LSTI.1555 Punch Walk-Level 3 1 1 0% 21-Apr-22 21-Apr-22 67

L3.LSTI.1559 Level 3 Commisioning 10 10 0% 12-May-22 25-May-22 53
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Sterilizer, Steam, Cabinet Room L03-323A

Sink, Clean-up Workstation (2-sink) Room L03-455

Sink, Clean-up Workstation (3-sink) Room L03-312

Washer/Disinfector, Conveyor, Load Room L03-312

Boom, Equipment, Single Arm Room L03-445

Integration System, Surgical, Allowance Room L03-445

Boom, Equipment, Dual Arm Room L03-466

Integration System, Surgical, Allowance Room L03-466

X-Ray Unit, C-Arm, Floor Room L03-466

Boom, Equipment, Dual Arm Room L03-462

Controller, Lighting, Surgical Room L03-462

Integration System, Surgical, Allowance Room L03-462

Boom, Equipment, Single Arm Room L03-442

Controller, Lighting, Surgical Room L03-442

Integration System, Surgical, Allowance Room L03-442

Light, Exam/Procedure, Single, Ceiling Room L03-442

Boom, Equipment, Single Arm Room L03-443

Controller, Lighting, Surgical Room L03-443

Integration System, Surgical, Allowance Room L03-443

Light, Exam/Procedure, Single, Ceiling Room L03-443

Washer/Disinfector, Endoscope Room  L03-454

Washer/Disinfector, Endoscope Room L03-454

Boom, Equipment, Dual Arm Room L03-393

X-Ray Unit, Interventional, Angio/CT Room L03-393

Light, Surgical, Single, Ceiling Room L03-388

Controller, Lighting, Surgical Room L03-393

Integration System, Surgical, Allowance Room L03-393

Light, Surgical, Single, Ceiling Room L03-393

Life Safety Testing & Inspections, 25-May-22

Level 3 Equipment Start up and Performance Testing

Fire Alarm Trim out and Testing-Level 3

Complete Level 3 BAS Controls

COH Inspections-Level 3 (MEPF & Structural)

TCO-Level 3

Final Clean & Pre Punch-Level 3

Test & Balance-Level 3

Punch Walk-Level 3

Level 3 Commisioning
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L3.LSTI.1560 Level 3 Substantial Completion 0 0 0% 25-May-22 53

Level 4Level 4 265 265 0% 17-May-21 06-Jun-22 44

Sector A Sector A 216 216 0% 17-May-21 28-Mar-22 54

L4.SecA.1563 Layout walls- Sector A --Level 4 3 3 0% 17-May-21 19-May-21 0

L4.SecA.9952 Install head track- Sector A --Level 4 10 10 0% 20-May-21 02-Jun-21 45

L4.SecA.9962 Install supply duct main- Sector A --Level 4 10 10 0% 03-Jun-21 16-Jun-21 45

L4.SecA.9972 Install FPB/ATU boxes- Sector A --Level 4 5 5 0% 07-Jun-21 11-Jun-21 234

L4.SecA.9982 Install HWS/HWR loop- Sector A --Level 4 10 10 0% 09-Jun-21 22-Jun-21 50

L4.SecA.10002 Install controls for boxes- Sector A --Level 4 5 5 0% 14-Jun-21 18-Jun-21 234

L4.SecA.10012 Rough in sanitary\Vent over head- Sector A --Level 4 8 8 0% 15-Jun-21 24-Jun-21 52

L4.SecA.23002 Install return duct mains- Sector A --Level 4 10 10 0% 17-Jun-21 30-Jun-21 48

L4.SecA.10022 Install CWS/CWR loop- Sector A --Level 4 10 10 0% 23-Jun-21 06-Jul-21 50

L4.SecA.23912 Install HVAC Supply Loop - Sector A --Level 4 5 5 0% 23-Jun-21 29-Jun-21 161

L4.SecA.23922 Install HVAC Return Loop - Sector A --Level 4 5 5 0% 30-Jun-21 06-Jul-21 161

L4.SecA.23012 Install supply duct branch lines- Sector A --Level 4 8 8 0% 01-Jul-21 12-Jul-21 48

L4.SecA.23022 Install return duct branch lines- Sector A --Level 4 8 8 0% 13-Jul-21 22-Jul-21 48

L4.SecA.22992 Install exhaust duct- Sector A --Level 4 5 5 0% 23-Jul-21 29-Jul-21 48

L4.SecA.9992 Overhead Rough in Power- Sector A --Level 4 7 7 0% 30-Jul-21 09-Aug-21 48

L4.SecA.10032 Overhead rough in lighting- Sector A --Level 4 10 10 0% 10-Aug-21 23-Aug-21 72

L4.SecA.10042 Fire suppression piping overhead- Sector A --Level 4 10 10 0% 10-Aug-21 23-Aug-21 119

L4.SecA.10052 OHRI Fire Alarm\Exit signs- Sector A --Level 4 10 10 0% 16-Aug-21 27-Aug-21 72

L4.SecA.10062 Rough in control\ Nurse call conduit- Sector A --Level 4 10 10 0% 20-Aug-21 02-Sep-21 73

L4.SecA.10072 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 4 10 10 0% 30-Aug-21 10-Sep-21 72

L4.SecA.10082 Frame walls- Sector A --Level 4 10 10 0% 06-Sep-21 17-Sep-21 72

L4.SecA.10092 Install HM frames- Sector A --Level 4 10 10 0% 13-Sep-21 24-Sep-21 116

L4.SecA.10102 One Side Drywall- Sector A --Level 4 7 7 0% 13-Sep-21 21-Sep-21 72

L4.SecA.10112 Rough in power in walls- Sector A --Level 4 10 10 0% 20-Sep-21 01-Oct-21 72

L4.SecA.10212 Install Blocking  in walls- Sector A --Level 4 5 5 0% 20-Sep-21 24-Sep-21 82

L4.SecA.10122 Install med gas overhead- Sector A --Level 4 5 5 0% 20-Sep-21 24-Sep-21 100

L4.SecA.10152 Install Med gas zone valve boxes- Sector A --Level 4 2 2 0% 22-Sep-21 23-Sep-21 100

L4.SecA.10132 Rough in nurse call in walls- Sector A --Level 4 5 5 0% 24-Sep-21 30-Sep-21 72

L4.SecA.10162 Rough in Med gas piping- Sector A --Level 4 10 10 0% 24-Sep-21 07-Oct-21 100

L4.SecA.10142 Rough in data in walls- Sector A --Level 4 6 6 0% 24-Sep-21 01-Oct-21 105

L4.SecA.10172 Rough in light switch boxes in walls- Sector A --Level 4 5 5 0% 30-Sep-21 06-Oct-21 72

L4.SecA.10202 Install waste piping- Sector A --Level 4 10 10 0% 05-Oct-21 18-Oct-21 72

L4.SecA.10182 Rough in security/card readers in walls- Sector A --Level 4 5 5 0% 07-Oct-21 13-Oct-21 97

L4.SecA.10192 Test and inspect Med gas in wall- Sector A --Level 4 1 1 0% 08-Oct-21 08-Oct-21 100

L4.SecA.10222 Rough in CW in walls- Sector A --Level 4 10 10 0% 11-Oct-21 22-Oct-21 72
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Level 3 Substantial Completion

Level 4, 06-Jun-22

Sector A , 28-Mar-22

Layout walls- Sector A --Level 4

Install head track- Sector A --Level 4

Install supply duct main- Sector A --Level 4

Install FPB/ATU boxes- Sector A --Level 4

Install HWS/HWR loop- Sector A --Level 4

Install controls for boxes- Sector A --Level 4

Rough in sanitary\Vent over head- Sector A --Level 4

Install return duct mains- Sector A --Level 4

Install CWS/CWR loop- Sector A --Level 4

Install HVAC Supply Loop - Sector A --Level 4

Install HVAC Return Loop - Sector A --Level 4

Install supply duct branch lines- Sector A --Level 4

Install return duct branch lines- Sector A --Level 4

Install exhaust duct- Sector A --Level 4

Overhead Rough in Power- Sector A --Level 4

Overhead rough in lighting- Sector A --Level 4

Fire suppression piping overhead- Sector A --Level 4

OHRI Fire Alarm\Exit signs- Sector A --Level 4

Rough in control\ Nurse call conduit- Sector A --Level 4

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 4

Frame walls- Sector A --Level 4

Install HM frames- Sector A --Level 4

One Side Drywall- Sector A --Level 4

Rough in power in walls- Sector A --Level 4

Install Blocking  in walls- Sector A --Level 4

Install med gas overhead- Sector A --Level 4

Install Med gas zone valve boxes- Sector A --Level 4

Rough in nurse call in walls- Sector A --Level 4

Rough in Med gas piping- Sector A --Level 4

Rough in data in walls- Sector A --Level 4

Rough in light switch boxes in walls- Sector A --Level 4

Install waste piping- Sector A --Level 4

Rough in security/card readers in walls- Sector A --Level 4

Test and inspect Med gas in wall- Sector A --Level 4

Rough in CW in walls- Sector A --Level 4
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L4.SecA.10232 Rough in HW in walls- Sector A --Level 4 10 10 0% 13-Oct-21 26-Oct-21 72

L4.SecA.10242 Test piping/waste/vent piping- Sector A --Level 4 1 1 0% 27-Oct-21 27-Oct-21 72

L4.SecA.23902 Insulate Piping in ceiling- Sector A --Level 4 5 5 0% 28-Oct-21 03-Nov-21 72

L4.SecA.10252 Insulate piping in walls- Sector A --Level 4 5 5 0% 04-Nov-21 10-Nov-21 72

L4.SecA.10262 Fire caulk all penetrations in walls- Sector A --Level 4 5 5 0% 11-Nov-21 17-Nov-21 72

L4.SecA.10272 Insulate walls- Sector A --Level 4 5 5 0% 11-Nov-21 17-Nov-21 72

L4.SecA.10282 COH in wall inspection- Sector A --Level 4 1 1 0% 18-Nov-21 18-Nov-21 72

L4.SecA.10292 Two side walls- Sector A --Level 4 5 5 0% 19-Nov-21 25-Nov-21 72

L4.SecA.10302 Tape walls- Sector A --Level 4 5 5 0% 26-Nov-21 02-Dec-21 72

L4.SecA.10312 Finish walls- Sector A --Level 4 5 5 0% 02-Dec-21 08-Dec-21 72

L4.SecA.10322 Prime walls- Sector A --Level 4 5 5 0% 08-Dec-21 14-Dec-21 72

L4.SecA.10332 Frame hard ceilings- Sector A --Level 4 3 3 0% 14-Dec-21 16-Dec-21 72

L4.SecA.10342 Install all devices in hard ceilings- Sector A --Level 4 5 5 0% 16-Dec-21 22-Dec-21 72

L4.SecA.10352 Fire Caulk\ label walls above hard ceiling- Sector A --Level 4 3 3 0% 17-Dec-21 21-Dec-21 73

L4.SecA.10362 COH above ceiling inspection hard ceilings- Sector A --Level 4 2 2 0% 17-Jan-22 18-Jan-22 55

L4.SecA.10372 Install sheetrock on hard ceilings- Sector A --Level 4 3 3 0% 19-Jan-22 21-Jan-22 55

L4.SecA.10382 Tape and float all hard ceilings- Sector A --Level 4 3 3 0% 24-Jan-22 26-Jan-22 55

L4.SecA.10392 Prime hard ceilings- Sector A --Level 4 2 2 0% 27-Jan-22 28-Jan-22 55

L4.SecA.10402 Install angle for grid ceilings- Sector A --Level 4 5 5 0% 31-Jan-22 04-Feb-22 55

L4.SecA.10412 Install wire hangers for grid ceiling- Sector A --Level 4 2 2 0% 07-Feb-22 08-Feb-22 55

L4.SecA.10422 Frame grid ceilings- Sector A --Level 4 3 3 0% 09-Feb-22 11-Feb-22 55

L4.SecA.10432 Fire Caulk\ label walls above grid ceiling- Sector A --Level 4 3 3 0% 14-Feb-22 16-Feb-22 55

L4.SecA.10442 Install lights in grid- Sector A --Level 4 3 3 0% 17-Feb-22 21-Feb-22 55

L4.SecA.10452 Install air devices in grid- Sector A --Level 4 3 3 0% 22-Feb-22 24-Feb-22 55

L4.SecA.10462 Startup on FPB/ATU boxes- Sector A --Level 4 2 2 0% 25-Feb-22 28-Feb-22 55

L4.SecA.10472 COH above ceiling inspection grid- Sector A --Level 4 1 1 0% 25-Feb-22 25-Feb-22 56

L4.SecA.10482 Install ceiling tiles- Sector A --Level 4 1 1 0% 01-Mar-22 01-Mar-22 55

L4.SecA.10492 Install Casework- Sector A --Level 4 5 5 0% 02-Mar-22 08-Mar-22 55

L4.SecA.10502 Install Mecho Shades- Sector A --Level 4 4 4 0% 02-Mar-22 07-Mar-22 58

L4.SecA.10512 Install Flooring- Sector A --Level 4 5 5 0% 07-Mar-22 11-Mar-22 55

L4.SecA.10542 Install Sinks in Casework- Sector A --Level 4 3 3 0% 09-Mar-22 11-Mar-22 62

L4.SecA.10522 Final Paint- Sector A --Level 4 3 3 0% 09-Mar-22 11-Mar-22 57

L4.SecA.10552 Install Doors / Hardware- Sector A --Level 4 2 2 0% 09-Mar-22 10-Mar-22 59

L4.SecA.10562 Install Glass- Sector A --Level 4 3 3 0% 11-Mar-22 15-Mar-22 59

L4.SecA.10532 Install Wall protection- Sector A --Level 4 4 4 0% 16-Mar-22 21-Mar-22 55

L4.SecA.10572 Install Signage- Sector A --Level 4 1 1 0% 22-Mar-22 22-Mar-22 55

L4.SecA.1621 Final Device Trim out- Sector A --Level 4 4 4 0% 23-Mar-22 28-Mar-22 55

Sector BSector B 215 215 0% 20-May-21 30-Mar-22 52

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Rough in HW in walls- Sector A --Level 4

Test piping/waste/vent piping- Sector A --Level 4

Insulate Piping in ceiling- Sector A --Level 4

Insulate piping in walls- Sector A --Level 4

Fire caulk all penetrations in walls- Sector A --Level 4

Insulate walls- Sector A --Level 4

COH in wall inspection- Sector A --Level 4

Two side walls- Sector A --Level 4

Tape walls- Sector A --Level 4

Finish walls- Sector A --Level 4

Prime walls- Sector A --Level 4

Frame hard ceilings- Sector A --Level 4

Install all devices in hard ceilings- Sector A --Level 4

Fire Caulk\ label walls above hard ceiling- Sector A --Level 4

COH above ceiling inspection hard ceilings- Sector A --Level 4

Install sheetrock on hard ceilings- Sector A --Level 4

Tape and float all hard ceilings- Sector A --Level 4

Prime hard ceilings- Sector A --Level 4

Install angle for grid ceilings- Sector A --Level 4

Install wire hangers for grid ceiling- Sector A --Level 4

Frame grid ceilings- Sector A --Level 4

Fire Caulk\ label walls above grid ceiling- Sector A --Level 4

Install lights in grid- Sector A --Level 4

Install air devices in grid- Sector A --Level 4

Startup on FPB/ATU boxes- Sector A --Level 4

COH above ceiling inspection grid- Sector A --Level 4

Install ceiling tiles- Sector A --Level 4

Install Casework- Sector A --Level 4

Install Mecho Shades- Sector A --Level 4

Install Flooring- Sector A --Level 4

Install Sinks in Casework- Sector A --Level 4

Final Paint- Sector A --Level 4

Install Doors / Hardware- Sector A --Level 4

Install Glass- Sector A --Level 4

Install Wall protection- Sector A --Level 4

Install Signage- Sector A --Level 4

Final Device Trim out- Sector A --Level 4

Sector B, 30-Mar-22
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L4.SecB.1623 Layout walls- Sector B --Level 4 3 3 0% 20-May-21 24-May-21 52

L4.SecB.10582 Install head track- Sector B --Level 4 10 10 0% 25-May-21 07-Jun-21 52

L4.SecB.10592 Install supply duct main- Sector B --Level 4 10 10 0% 17-Jun-21 30-Jun-21 45

L4.SecB.10602 Install FPB/ATU boxes- Sector B --Level 4 5 5 0% 21-Jun-21 25-Jun-21 223

L4.SecB.10632 Install controls for boxes- Sector B --Level 4 5 5 0% 28-Jun-21 02-Jul-21 223

L4.SecB.23042 Install return duct mains- Sector B --Level 4 10 10 0% 01-Jul-21 14-Jul-21 45

L4.SecB.10612 Install HWS/HWR loop- Sector B --Level 4 10 10 0% 07-Jul-21 20-Jul-21 50

L4.SecB.23922 Install HVAC Supply Loop - Sector B --Level 4 10 10 0% 07-Jul-21 20-Jul-21 161

L4.SecB.10642 Rough in sanitary\Vent over head- Sector B --Level 4 10 10 0% 13-Jul-21 26-Jul-21 52

L4.SecB.23052 Install supply duct branch lines- Sector B --Level 4 8 8 0% 15-Jul-21 26-Jul-21 45

L4.SecB.10652 Install CWS/CWR loop- Sector B --Level 4 10 10 0% 21-Jul-21 03-Aug-21 50

L4.SecB.23932 Install HVAC Return Loop - Sector B --Level 4 10 10 0% 21-Jul-21 03-Aug-21 161

L4.SecB.23062 Install return duct branch lines- Sector B --Level 4 8 8 0% 27-Jul-21 05-Aug-21 45

L4.SecB.23032 Install exhaust duct- Sector B --Level 4 5 5 0% 06-Aug-21 12-Aug-21 45

L4.SecB.10622 Overhead Rough in Power- Sector B --Level 4 10 10 0% 13-Aug-21 26-Aug-21 45

L4.SecB.10662 Overhead rough in lighting- Sector B --Level 4 10 10 0% 27-Aug-21 09-Sep-21 55

L4.SecB.10672 Fire suppression piping overhead- Sector B --Level 4 10 10 0% 27-Aug-21 09-Sep-21 102

L4.SecB.10682 OHRI Fire Alarm\Exit signs- Sector B --Level 4 10 10 0% 02-Sep-21 15-Sep-21 55

L4.SecB.10692 Rough in control\ Nurse call conduit- Sector B --Level 4 10 10 0% 08-Sep-21 21-Sep-21 56

L4.SecB.10702 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 4 10 10 0% 16-Sep-21 29-Sep-21 55

L4.SecB.10712 Frame walls- Sector B --Level 4 10 10 0% 23-Sep-21 06-Oct-21 55

L4.SecB.10722 Install HM frames- Sector B --Level 4 10 10 0% 30-Sep-21 13-Oct-21 99

L4.SecB.10732 One Side Drywall- Sector B --Level 4 7 7 0% 30-Sep-21 08-Oct-21 55

L4.SecB.10742 Rough in power in walls- Sector B --Level 4 10 10 0% 07-Oct-21 20-Oct-21 55

L4.SecB.10842 Install Blocking  in walls- Sector B --Level 4 5 5 0% 07-Oct-21 13-Oct-21 65

L4.SecB.10752 Install med gas overhead- Sector B --Level 4 10 10 0% 07-Oct-21 20-Oct-21 83

L4.SecB.10782 Install Med gas zone valve boxes- Sector B --Level 4 2 2 0% 11-Oct-21 12-Oct-21 83

L4.SecB.10762 Rough in nurse call in walls- Sector B --Level 4 5 5 0% 13-Oct-21 19-Oct-21 55

L4.SecB.10792 Rough in Med gas piping- Sector B --Level 4 10 10 0% 13-Oct-21 26-Oct-21 83

L4.SecB.10772 Rough in data in walls- Sector B --Level 4 10 10 0% 13-Oct-21 26-Oct-21 84

L4.SecB.10802 Rough in light switch boxes in walls- Sector B --Level 4 5 5 0% 19-Oct-21 25-Oct-21 55

L4.SecB.10832 Install waste piping- Sector B --Level 4 10 10 0% 22-Oct-21 04-Nov-21 55

L4.SecB.10812 Rough in security/card readers in walls- Sector B --Level 4 5 5 0% 26-Oct-21 01-Nov-21 80

L4.SecB.10822 Test and inspect Med gas in wall- Sector B --Level 4 1 1 0% 27-Oct-21 27-Oct-21 83

L4.SecB.10852 Rough in CW in walls- Sector B --Level 4 10 10 0% 28-Oct-21 10-Nov-21 55

L4.SecB.10862 Rough in HW in walls- Sector B --Level 4 10 10 0% 01-Nov-21 12-Nov-21 55

L4.SecB.10872 Test piping/waste/vent piping- Sector B --Level 4 1 1 0% 15-Nov-21 15-Nov-21 55

L4.SecB.23912 Insulate Piping in ceiling- Sector B --Level 4 5 5 0% 16-Nov-21 22-Nov-21 55

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Layout walls- Sector B --Level 4

Install head track- Sector B --Level 4

Install supply duct main- Sector B --Level 4

Install FPB/ATU boxes- Sector B --Level 4

Install controls for boxes- Sector B --Level 4

Install return duct mains- Sector B --Level 4

Install HWS/HWR loop- Sector B --Level 4

Install HVAC Supply Loop - Sector B --Level 4

Rough in sanitary\Vent over head- Sector B --Level 4

Install supply duct branch lines- Sector B --Level 4

Install CWS/CWR loop- Sector B --Level 4

Install HVAC Return Loop - Sector B --Level 4

Install return duct branch lines- Sector B --Level 4

Install exhaust duct- Sector B --Level 4

Overhead Rough in Power- Sector B --Level 4

Overhead rough in lighting- Sector B --Level 4

Fire suppression piping overhead- Sector B --Level 4

OHRI Fire Alarm\Exit signs- Sector B --Level 4

Rough in control\ Nurse call conduit- Sector B --Level 4

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 4

Frame walls- Sector B --Level 4

Install HM frames- Sector B --Level 4

One Side Drywall- Sector B --Level 4

Rough in power in walls- Sector B --Level 4

Install Blocking  in walls- Sector B --Level 4

Install med gas overhead- Sector B --Level 4

Install Med gas zone valve boxes- Sector B --Level 4

Rough in nurse call in walls- Sector B --Level 4

Rough in Med gas piping- Sector B --Level 4

Rough in data in walls- Sector B --Level 4

Rough in light switch boxes in walls- Sector B --Level 4

Install waste piping- Sector B --Level 4

Rough in security/card readers in walls- Sector B --Level 4

Test and inspect Med gas in wall- Sector B --Level 4

Rough in CW in walls- Sector B --Level 4

Rough in HW in walls- Sector B --Level 4

Test piping/waste/vent piping- Sector B --Level 4

Insulate Piping in ceiling- Sector B --Level 4
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L4.SecB.10882 Insulate piping in walls- Sector B --Level 4 5 5 0% 23-Nov-21 29-Nov-21 55

L4.SecB.10892 Fire caulk all penetrations in walls- Sector B --Level 4 5 5 0% 30-Nov-21 06-Dec-21 55

L4.SecB.10902 Insulate walls- Sector B --Level 4 5 5 0% 30-Nov-21 06-Dec-21 55

L4.SecB.10912 COH in wall inspection- Sector B --Level 4 1 1 0% 07-Dec-21 07-Dec-21 55

L4.SecB.10922 Two side walls- Sector B --Level 4 5 5 0% 08-Dec-21 14-Dec-21 55

L4.SecB.10932 Tape walls- Sector B --Level 4 5 5 0% 15-Dec-21 21-Dec-21 55

L4.SecB.10942 Finish walls- Sector B --Level 4 5 5 0% 21-Dec-21 27-Dec-21 55

L4.SecB.10952 Prime walls- Sector B --Level 4 5 5 0% 27-Dec-21 31-Dec-21 55

L4.SecB.10962 Frame hard ceilings- Sector B --Level 4 5 5 0% 31-Dec-21 06-Jan-22 55

L4.SecB.10972 Install all devices in hard ceilings- Sector B --Level 4 5 5 0% 04-Jan-22 10-Jan-22 57

L4.SecB.10982 Fire Caulk\ label walls above hard ceiling- Sector B --Level 4 4 4 0% 07-Jan-22 12-Jan-22 55

L4.SecB.10992 COH above ceiling inspection hard ceilings- Sector B --Level 4 2 2 0% 17-Jan-22 18-Jan-22 53

L4.SecB.11002 Install sheetrock on hard ceilings- Sector B --Level 4 3 3 0% 19-Jan-22 21-Jan-22 53

L4.SecB.11012 Tape and float all hard ceilings- Sector B --Level 4 3 3 0% 24-Jan-22 26-Jan-22 53

L4.SecB.11022 Prime hard ceilings- Sector B --Level 4 2 2 0% 27-Jan-22 28-Jan-22 53

L4.SecB.11032 Install angle for grid ceilings- Sector B --Level 4 5 5 0% 31-Jan-22 04-Feb-22 53

L4.SecB.11042 Install wire hangers for grid ceiling- Sector B --Level 4 2 2 0% 07-Feb-22 08-Feb-22 53

L4.SecB.11052 Frame grid ceilings- Sector B --Level 4 3 3 0% 09-Feb-22 11-Feb-22 53

L4.SecB.11062 Fire Caulk\ label walls above grid ceiling- Sector B --Level 4 3 3 0% 14-Feb-22 16-Feb-22 53

L4.SecB.11072 Install lights in grid- Sector B --Level 4 3 3 0% 17-Feb-22 21-Feb-22 53

L4.SecB.11082 Install air devices in grid- Sector B --Level 4 4 4 0% 22-Feb-22 25-Feb-22 53

L4.SecB.11092 Startup on FPB/ATU boxes- Sector B --Level 4 2 2 0% 28-Feb-22 01-Mar-22 53

L4.SecB.11102 COH above ceiling inspection grid- Sector B --Level 4 1 1 0% 28-Feb-22 28-Feb-22 54

L4.SecB.11112 Install ceiling tiles- Sector B --Level 4 1 1 0% 02-Mar-22 02-Mar-22 53

L4.SecB.11122 Install Casework- Sector B --Level 4 10 10 0% 03-Mar-22 16-Mar-22 53

L4.SecB.11132 Install Mecho Shades- Sector B --Level 4 4 4 0% 03-Mar-22 08-Mar-22 56

L4.SecB.11142 Install Flooring- Sector B --Level 4 10 10 0% 08-Mar-22 21-Mar-22 53

L4.SecB.11152 Final Paint- Sector B --Level 4 3 3 0% 10-Mar-22 14-Mar-22 55

L4.SecB.11162 Install Wall protection- Sector B --Level 4 5 5 0% 17-Mar-22 23-Mar-22 53

L4.SecB.11172 Install Sinks in Casework- Sector B --Level 4 3 3 0% 17-Mar-22 21-Mar-22 56

L4.SecB.11182 Install Doors / Hardware- Sector B --Level 4 2 2 0% 17-Mar-22 18-Mar-22 53

L4.SecB.11192 Install Glass- Sector B --Level 4 3 3 0% 21-Mar-22 23-Mar-22 53

L4.SecB.11202 Install Signage- Sector B --Level 4 1 1 0% 24-Mar-22 24-Mar-22 53

L4.SecB.1681 Final Device Trim out- Sector B --Level 4 4 4 0% 25-Mar-22 30-Mar-22 53

Sector CSector C 217 217 0% 25-May-21 06-Apr-22 47

L4.SecC.1683 Layout walls- Sector C --Level 4 3 3 0% 25-May-21 27-May-21 59

L4.SecC.11842 Install head track- Sector C --Level 4 10 10 0% 28-May-21 10-Jun-21 59

L4.SecC.11852 Install supply duct main- Sector C --Level 4 10 10 0% 01-Jul-21 14-Jul-21 45

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Insulate piping in walls- Sector B --Level 4

Fire caulk all penetrations in walls- Sector B --Level 4

Insulate walls- Sector B --Level 4

COH in wall inspection- Sector B --Level 4

Two side walls- Sector B --Level 4

Tape walls- Sector B --Level 4

Finish walls- Sector B --Level 4

Prime walls- Sector B --Level 4

Frame hard ceilings- Sector B --Level 4

Install all devices in hard ceilings- Sector B --Level 4

Fire Caulk\ label walls above hard ceiling- Sector B --Level 4

COH above ceiling inspection hard ceilings- Sector B --Level 4

Install sheetrock on hard ceilings- Sector B --Level 4

Tape and float all hard ceilings- Sector B --Level 4

Prime hard ceilings- Sector B --Level 4

Install angle for grid ceilings- Sector B --Level 4

Install wire hangers for grid ceiling- Sector B --Level 4

Frame grid ceilings- Sector B --Level 4

Fire Caulk\ label walls above grid ceiling- Sector B --Level 4

Install lights in grid- Sector B --Level 4

Install air devices in grid- Sector B --Level 4

Startup on FPB/ATU boxes- Sector B --Level 4

COH above ceiling inspection grid- Sector B --Level 4

Install ceiling tiles- Sector B --Level 4

Install Casework- Sector B --Level 4

Install Mecho Shades- Sector B --Level 4

Install Flooring- Sector B --Level 4

Final Paint- Sector B --Level 4

Install Wall protection- Sector B --Level 4

Install Sinks in Casework- Sector B --Level 4

Install Doors / Hardware- Sector B --Level 4

Install Glass- Sector B --Level 4

Install Signage- Sector B --Level 4

Final Device Trim out- Sector B --Level 4

Sector C, 06-Apr-22

Layout walls- Sector C --Level 4

Install head track- Sector C --Level 4

Install supply duct main- Sector C --Level 4
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L4.SecC.11862 Install FPB/ATU boxes- Sector C --Level 4 5 5 0% 05-Jul-21 09-Jul-21 213

L4.SecC.11892 Install controls for boxes- Sector C --Level 4 5 5 0% 12-Jul-21 16-Jul-21 213

L4.SecC.23082 Install return duct mains- Sector C --Level 4 10 10 0% 15-Jul-21 28-Jul-21 45

L4.SecC.23092 Install supply duct branch lines- Sector C --Level 4 8 8 0% 29-Jul-21 09-Aug-21 45

L4.SecC.11872 Install HWS/HWR loop- Sector C --Level 4 10 10 0% 04-Aug-21 17-Aug-21 50

L4.SecC.23932 Install HVAC Supply Loop - Sector C --Level 4 10 10 0% 04-Aug-21 17-Aug-21 161

L4.SecC.11902 Rough in sanitary\Vent over head- Sector C --Level 4 10 10 0% 10-Aug-21 23-Aug-21 52

L4.SecC.23102 Install return duct branch lines- Sector C --Level 4 8 8 0% 10-Aug-21 19-Aug-21 45

L4.SecC.11912 Install CWS/CWR loop- Sector C --Level 4 10 10 0% 18-Aug-21 31-Aug-21 50

L4.SecC.23942 Install HVAC Return Loop - Sector C --Level 4 10 10 0% 18-Aug-21 31-Aug-21 161

L4.SecC.23072 Install exhaust duct- Sector C --Level 4 5 5 0% 20-Aug-21 26-Aug-21 45

L4.SecC.11882 Overhead Rough in Power- Sector C --Level 4 10 10 0% 27-Aug-21 09-Sep-21 45

L4.SecC.11922 Overhead rough in lighting- Sector C --Level 4 10 10 0% 10-Sep-21 23-Sep-21 48

L4.SecC.11932 Fire suppression piping overhead- Sector C --Level 4 10 10 0% 10-Sep-21 23-Sep-21 95

L4.SecC.11942 OHRI Fire Alarm\Exit signs- Sector C --Level 4 10 10 0% 16-Sep-21 29-Sep-21 48

L4.SecC.11952 Rough in control\ Nurse call conduit- Sector C --Level 4 10 10 0% 22-Sep-21 05-Oct-21 49

L4.SecC.11962 Security \Data\Paging\ Low voltage cable tray- Sector C --Level 4 10 10 0% 30-Sep-21 13-Oct-21 48

L4.SecC.11972 Frame walls- Sector C --Level 4 10 10 0% 07-Oct-21 20-Oct-21 48

L4.SecC.11982 Install HM frames- Sector C --Level 4 10 10 0% 14-Oct-21 27-Oct-21 91

L4.SecC.11992 One Side Drywall- Sector C --Level 4 7 7 0% 14-Oct-21 22-Oct-21 48

L4.SecC.12002 Rough in power in walls- Sector C --Level 4 10 10 0% 21-Oct-21 03-Nov-21 48

L4.SecC.12102 Install Blocking  in walls- Sector C --Level 4 5 5 0% 21-Oct-21 27-Oct-21 58

L4.SecC.12012 Install med gas overhead- Sector C --Level 4 10 10 0% 21-Oct-21 03-Nov-21 76

L4.SecC.12042 Install Med gas zone valve boxes- Sector C --Level 4 2 2 0% 25-Oct-21 26-Oct-21 76

L4.SecC.12022 Rough in nurse call in walls- Sector C --Level 4 5 5 0% 27-Oct-21 02-Nov-21 48

L4.SecC.12052 Rough in Med gas piping- Sector C --Level 4 10 10 0% 27-Oct-21 09-Nov-21 76

L4.SecC.12032 Rough in data in walls- Sector C --Level 4 10 10 0% 27-Oct-21 09-Nov-21 77

L4.SecC.12062 Rough in light switch boxes in walls- Sector C --Level 4 5 5 0% 02-Nov-21 08-Nov-21 48

L4.SecC.12092 Install waste piping- Sector C --Level 4 10 10 0% 05-Nov-21 18-Nov-21 48

L4.SecC.12072 Rough in security/card readers in walls- Sector C --Level 4 5 5 0% 09-Nov-21 15-Nov-21 73

L4.SecC.12082 Test and inspect Med gas in wall- Sector C --Level 4 1 1 0% 10-Nov-21 10-Nov-21 76

L4.SecC.12112 Rough in CW in walls- Sector C --Level 4 10 10 0% 11-Nov-21 24-Nov-21 48

L4.SecC.12122 Rough in HW in walls- Sector C --Level 4 10 10 0% 15-Nov-21 26-Nov-21 48

L4.SecC.12132 Test piping/waste/vent piping- Sector C --Level 4 1 1 0% 29-Nov-21 29-Nov-21 48

L4.SecC.23922 Insulate Piping in ceiling- Sector C --Level 4 5 5 0% 30-Nov-21 06-Dec-21 48

L4.SecC.12142 Insulate piping in walls- Sector C --Level 4 5 5 0% 07-Dec-21 13-Dec-21 48

L4.SecC.12152 Fire caulk all penetrations in walls- Sector C --Level 4 5 5 0% 14-Dec-21 20-Dec-21 48

L4.SecC.12162 Insulate walls- Sector C --Level 4 5 5 0% 14-Dec-21 20-Dec-21 48

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install FPB/ATU boxes- Sector C --Level 4

Install controls for boxes- Sector C --Level 4

Install return duct mains- Sector C --Level 4

Install supply duct branch lines- Sector C --Level 4

Install HWS/HWR loop- Sector C --Level 4

Install HVAC Supply Loop - Sector C --Level 4

Rough in sanitary\Vent over head- Sector C --Level 4

Install return duct branch lines- Sector C --Level 4

Install CWS/CWR loop- Sector C --Level 4

Install HVAC Return Loop - Sector C --Level 4

Install exhaust duct- Sector C --Level 4

Overhead Rough in Power- Sector C --Level 4

Overhead rough in lighting- Sector C --Level 4

Fire suppression piping overhead- Sector C --Level 4

OHRI Fire Alarm\Exit signs- Sector C --Level 4

Rough in control\ Nurse call conduit- Sector C --Level 4

Security \Data\Paging\ Low voltage cable tray- Sector C --Level 4

Frame walls- Sector C --Level 4

Install HM frames- Sector C --Level 4

One Side Drywall- Sector C --Level 4

Rough in power in walls- Sector C --Level 4

Install Blocking  in walls- Sector C --Level 4

Install med gas overhead- Sector C --Level 4

Install Med gas zone valve boxes- Sector C --Level 4

Rough in nurse call in walls- Sector C --Level 4

Rough in Med gas piping- Sector C --Level 4

Rough in data in walls- Sector C --Level 4

Rough in light switch boxes in walls- Sector C --Level 4

Install waste piping- Sector C --Level 4

Rough in security/card readers in walls- Sector C --Level 4

Test and inspect Med gas in wall- Sector C --Level 4

Rough in CW in walls- Sector C --Level 4

Rough in HW in walls- Sector C --Level 4

Test piping/waste/vent piping- Sector C --Level 4

Insulate Piping in ceiling- Sector C --Level 4

Insulate piping in walls- Sector C --Level 4

Fire caulk all penetrations in walls- Sector C --Level 4

Insulate walls- Sector C --Level 4
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L4.SecC.12172 COH in wall inspection- Sector C --Level 4 1 1 0% 21-Dec-21 21-Dec-21 48

L4.SecC.12182 Two side walls- Sector C --Level 4 5 5 0% 22-Dec-21 28-Dec-21 48

L4.SecC.12192 Tape walls- Sector C --Level 4 5 5 0% 28-Dec-21 03-Jan-22 48

L4.SecC.12202 Finish walls- Sector C --Level 4 5 5 0% 03-Jan-22 07-Jan-22 48

L4.SecC.12212 Prime walls- Sector C --Level 4 5 5 0% 07-Jan-22 13-Jan-22 48

L4.SecC.12222 Frame hard ceilings- Sector C --Level 4 5 5 0% 11-Jan-22 17-Jan-22 48

L4.SecC.12232 Install all devices in hard ceilings- Sector C --Level 4 5 5 0% 13-Jan-22 19-Jan-22 50

L4.SecC.12242 Fire Caulk\ label walls above hard ceiling- Sector C --Level 4 4 4 0% 18-Jan-22 21-Jan-22 48

L4.SecC.12252 COH above ceiling inspection hard ceilings- Sector C --Level 4 2 2 0% 24-Jan-22 25-Jan-22 48

L4.SecC.12262 Install sheetrock on hard ceilings- Sector C --Level 4 3 3 0% 26-Jan-22 28-Jan-22 48

L4.SecC.12272 Tape and float all hard ceilings- Sector C --Level 4 3 3 0% 31-Jan-22 02-Feb-22 48

L4.SecC.12282 Prime hard ceilings- Sector C --Level 4 2 2 0% 03-Feb-22 04-Feb-22 48

L4.SecC.12292 Install angle for grid ceilings- Sector C --Level 4 5 5 0% 07-Feb-22 11-Feb-22 48

L4.SecC.12302 Install wire hangers for grid ceiling- Sector C --Level 4 2 2 0% 14-Feb-22 15-Feb-22 48

L4.SecC.12312 Frame grid ceilings- Sector C --Level 4 3 3 0% 16-Feb-22 18-Feb-22 48

L4.SecC.12322 Fire Caulk\ label walls above grid ceiling- Sector C --Level 4 3 3 0% 21-Feb-22 23-Feb-22 48

L4.SecC.12332 Install lights in grid- Sector C --Level 4 3 3 0% 24-Feb-22 28-Feb-22 48

L4.SecC.12342 Install air devices in grid- Sector C --Level 4 4 4 0% 01-Mar-22 04-Mar-22 48

L4.SecC.12352 Startup on FPB/ATU boxes- Sector C --Level 4 2 2 0% 07-Mar-22 08-Mar-22 48

L4.SecC.12362 COH above ceiling inspection grid- Sector C --Level 4 1 1 0% 07-Mar-22 07-Mar-22 49

L4.SecC.12372 Install ceiling tiles- Sector C --Level 4 1 1 0% 09-Mar-22 09-Mar-22 48

L4.SecC.12382 Install Casework- Sector C --Level 4 10 10 0% 10-Mar-22 23-Mar-22 48

L4.SecC.12392 Install Mecho Shades- Sector C --Level 4 4 4 0% 10-Mar-22 15-Mar-22 51

L4.SecC.12402 Install Flooring- Sector C --Level 4 10 10 0% 15-Mar-22 28-Mar-22 48

L4.SecC.12412 Final Paint- Sector C --Level 4 3 3 0% 17-Mar-22 21-Mar-22 50

L4.SecC.12422 Install Wall protection- Sector C --Level 4 5 5 0% 24-Mar-22 30-Mar-22 48

L4.SecC.12432 Install Sinks in Casework- Sector C --Level 4 3 3 0% 24-Mar-22 28-Mar-22 51

L4.SecC.12442 Install Doors / Hardware- Sector C --Level 4 2 2 0% 24-Mar-22 25-Mar-22 48

L4.SecC.12452 Install Glass- Sector C --Level 4 3 3 0% 28-Mar-22 30-Mar-22 48

L4.SecC.12462 Install Signage- Sector C --Level 4 1 1 0% 31-Mar-22 31-Mar-22 48

L4.SecC.1741 Final Device Trim out- Sector C --Level 4 4 4 0% 01-Apr-22 06-Apr-22 48

Sector DSector D 217 217 0% 28-May-21 11-Apr-22 44

L4.SecD.1743 Layout walls- Sector D --Level 4 3 3 0% 28-May-21 01-Jun-21 71

L4.SecD.11212 Install head track- Sector D --Level 4 10 10 0% 02-Jun-21 15-Jun-21 71

L4.SecD.11222 Install supply duct main- Sector D --Level 4 5 5 0% 15-Jul-21 21-Jul-21 50

L4.SecD.11232 Install FPB/ATU boxes- Sector D --Level 4 5 5 0% 19-Jul-21 23-Jul-21 203

L4.SecD.23122 Install return duct mains- Sector D --Level 4 10 10 0% 22-Jul-21 04-Aug-21 50

L4.SecD.11262 Install controls for boxes- Sector D --Level 4 5 5 0% 26-Jul-21 30-Jul-21 203
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COH in wall inspection- Sector C --Level 4

Two side walls- Sector C --Level 4

Tape walls- Sector C --Level 4

Finish walls- Sector C --Level 4

Prime walls- Sector C --Level 4

Frame hard ceilings- Sector C --Level 4

Install all devices in hard ceilings- Sector C --Level 4

Fire Caulk\ label walls above hard ceiling- Sector C --Level 4

COH above ceiling inspection hard ceilings- Sector C --Level 4

Install sheetrock on hard ceilings- Sector C --Level 4

Tape and float all hard ceilings- Sector C --Level 4

Prime hard ceilings- Sector C --Level 4

Install angle for grid ceilings- Sector C --Level 4

Install wire hangers for grid ceiling- Sector C --Level 4

Frame grid ceilings- Sector C --Level 4

Fire Caulk\ label walls above grid ceiling- Sector C --Level 4

Install lights in grid- Sector C --Level 4

Install air devices in grid- Sector C --Level 4

Startup on FPB/ATU boxes- Sector C --Level 4

COH above ceiling inspection grid- Sector C --Level 4

Install ceiling tiles- Sector C --Level 4

Install Casework- Sector C --Level 4

Install Mecho Shades- Sector C --Level 4

Install Flooring- Sector C --Level 4

Final Paint- Sector C --Level 4

Install Wall protection- Sector C --Level 4

Install Sinks in Casework- Sector C --Level 4

Install Doors / Hardware- Sector C --Level 4

Install Glass- Sector C --Level 4

Install Signage- Sector C --Level 4

Final Device Trim out- Sector C --Level 4

Sector D, 11-Apr-22

Layout walls- Sector D --Level 4

Install head track- Sector D --Level 4

Install supply duct main- Sector D --Level 4

Install FPB/ATU boxes- Sector D --Level 4

Install return duct mains- Sector D --Level 4

Install controls for boxes- Sector D --Level 4
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L4.SecD.23132 Install supply duct branch lines- Sector D --Level 4 8 8 0% 05-Aug-21 16-Aug-21 50

L4.SecD.23142 Install return duct branch lines- Sector D --Level 4 8 8 0% 17-Aug-21 26-Aug-21 50

L4.SecD.23112 Install exhaust duct- Sector D --Level 4 5 5 0% 27-Aug-21 02-Sep-21 50

L4.SecD.11242 Install HWS/HWR loop- Sector D --Level 4 5 5 0% 01-Sep-21 07-Sep-21 50

L4.SecD.23942 Install HVAC Supply Loop - Sector D --Level 4 10 10 0% 01-Sep-21 14-Sep-21 161

L4.SecD.11272 Rough in sanitary\Vent over head- Sector D --Level 4 10 10 0% 07-Sep-21 20-Sep-21 50

L4.SecD.11252 Overhead Rough in Power- Sector D --Level 4 10 10 0% 10-Sep-21 23-Sep-21 45

L4.SecD.11282 Install CWS/CWR loop- Sector D --Level 4 5 5 0% 13-Sep-21 17-Sep-21 50

L4.SecD.23952 Install HVAC Return Loop - Sector D --Level 4 10 10 0% 15-Sep-21 28-Sep-21 161

L4.SecD.11292 Overhead rough in lighting- Sector D --Level 4 10 10 0% 24-Sep-21 07-Oct-21 45

L4.SecD.11302 Fire suppression piping overhead- Sector D --Level 4 10 10 0% 24-Sep-21 07-Oct-21 88

L4.SecD.11312 OHRI Fire Alarm\Exit signs- Sector D --Level 4 10 10 0% 30-Sep-21 13-Oct-21 45

L4.SecD.11322 Rough in control\ Nurse call conduit- Sector D --Level 4 10 10 0% 06-Oct-21 19-Oct-21 46

L4.SecD.11332 Security \Data\Paging\ Low voltage cable tray- Sector D --Level 4 10 10 0% 14-Oct-21 27-Oct-21 45

L4.SecD.11342 Frame walls- Sector D --Level 4 10 10 0% 21-Oct-21 03-Nov-21 45

L4.SecD.11352 Install HM frames- Sector D --Level 4 10 10 0% 28-Oct-21 10-Nov-21 84

L4.SecD.11362 One Side Drywall- Sector D --Level 4 7 7 0% 28-Oct-21 05-Nov-21 45

L4.SecD.11372 Rough in power in walls- Sector D --Level 4 10 10 0% 04-Nov-21 17-Nov-21 45

L4.SecD.11472 Install Blocking  in walls- Sector D --Level 4 5 5 0% 04-Nov-21 10-Nov-21 55

L4.SecD.11382 Install med gas overhead- Sector D --Level 4 10 10 0% 04-Nov-21 17-Nov-21 69

L4.SecD.11412 Install Med gas zone valve boxes- Sector D --Level 4 2 2 0% 08-Nov-21 09-Nov-21 69

L4.SecD.11392 Rough in nurse call in walls- Sector D --Level 4 5 5 0% 10-Nov-21 16-Nov-21 45

L4.SecD.11422 Rough in Med gas piping- Sector D --Level 4 10 10 0% 10-Nov-21 23-Nov-21 69

L4.SecD.11402 Rough in data in walls- Sector D --Level 4 10 10 0% 10-Nov-21 23-Nov-21 70

L4.SecD.11432 Rough in light switch boxes in walls- Sector D --Level 4 5 5 0% 16-Nov-21 22-Nov-21 45

L4.SecD.11462 Install waste piping- Sector D --Level 4 10 10 0% 19-Nov-21 02-Dec-21 45

L4.SecD.11442 Rough in security/card readers in walls- Sector D --Level 4 5 5 0% 23-Nov-21 29-Nov-21 66

L4.SecD.11452 Test and inspect Med gas in wall- Sector D --Level 4 1 1 0% 24-Nov-21 24-Nov-21 69

L4.SecD.11482 Rough in CW in walls- Sector D --Level 4 6 6 0% 25-Nov-21 02-Dec-21 45

L4.SecD.11492 Rough in HW in walls- Sector D --Level 4 6 6 0% 29-Nov-21 06-Dec-21 45

L4.SecD.11502 Test piping/waste/vent piping- Sector D --Level 4 1 1 0% 07-Dec-21 07-Dec-21 45

L4.SecD.23932 Insulate Piping in ceiling- Sector D --Level 4 5 5 0% 08-Dec-21 14-Dec-21 45

L4.SecD.11512 Insulate piping in walls- Sector D --Level 4 5 5 0% 15-Dec-21 21-Dec-21 45

L4.SecD.11522 Fire caulk all penetrations in walls- Sector D --Level 4 5 5 0% 22-Dec-21 28-Dec-21 45

L4.SecD.11532 Insulate walls- Sector D --Level 4 5 5 0% 22-Dec-21 28-Dec-21 45

L4.SecD.11542 COH in wall inspection- Sector D --Level 4 1 1 0% 29-Dec-21 29-Dec-21 45

L4.SecD.11552 Two side walls- Sector D --Level 4 5 5 0% 30-Dec-21 05-Jan-22 45

L4.SecD.11562 Tape walls- Sector D --Level 4 6 6 0% 05-Jan-22 12-Jan-22 45

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Install supply duct branch lines- Sector D --Level 4

Install return duct branch lines- Sector D --Level 4

Install exhaust duct- Sector D --Level 4

Install HWS/HWR loop- Sector D --Level 4

Install HVAC Supply Loop - Sector D --Level 4

Rough in sanitary\Vent over head- Sector D --Level 4

Overhead Rough in Power- Sector D --Level 4

Install CWS/CWR loop- Sector D --Level 4

Install HVAC Return Loop - Sector D --Level 4

Overhead rough in lighting- Sector D --Level 4

Fire suppression piping overhead- Sector D --Level 4

OHRI Fire Alarm\Exit signs- Sector D --Level 4

Rough in control\ Nurse call conduit- Sector D --Level 4

Security \Data\Paging\ Low voltage cable tray- Sector D --Level 4

Frame walls- Sector D --Level 4

Install HM frames- Sector D --Level 4

One Side Drywall- Sector D --Level 4

Rough in power in walls- Sector D --Level 4

Install Blocking  in walls- Sector D --Level 4

Install med gas overhead- Sector D --Level 4

Install Med gas zone valve boxes- Sector D --Level 4

Rough in nurse call in walls- Sector D --Level 4

Rough in Med gas piping- Sector D --Level 4

Rough in data in walls- Sector D --Level 4

Rough in light switch boxes in walls- Sector D --Level 4

Install waste piping- Sector D --Level 4

Rough in security/card readers in walls- Sector D --Level 4

Test and inspect Med gas in wall- Sector D --Level 4

Rough in CW in walls- Sector D --Level 4

Rough in HW in walls- Sector D --Level 4

Test piping/waste/vent piping- Sector D --Level 4

Insulate Piping in ceiling- Sector D --Level 4

Insulate piping in walls- Sector D --Level 4

Fire caulk all penetrations in walls- Sector D --Level 4

Insulate walls- Sector D --Level 4

COH in wall inspection- Sector D --Level 4

Two side walls- Sector D --Level 4

Tape walls- Sector D --Level 4
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L4.SecD.11572 Finish walls- Sector D --Level 4 6 6 0% 11-Jan-22 18-Jan-22 45

L4.SecD.11582 Prime walls- Sector D --Level 4 6 6 0% 17-Jan-22 24-Jan-22 45

L4.SecD.11592 Frame hard ceilings- Sector D --Level 4 6 6 0% 19-Jan-22 26-Jan-22 45

L4.SecD.11602 Install all devices in hard ceilings- Sector D --Level 4 5 5 0% 21-Jan-22 27-Jan-22 48

L4.SecD.11612 Fire Caulk\ label walls above hard ceiling- Sector D --Level 4 4 4 0% 27-Jan-22 01-Feb-22 45

L4.SecD.11622 COH above ceiling inspection hard ceilings- Sector D --Level 4 2 2 0% 02-Feb-22 03-Feb-22 45

L4.SecD.11632 Install sheetrock on hard ceilings- Sector D --Level 4 3 3 0% 04-Feb-22 08-Feb-22 45

L4.SecD.11642 Tape and float all hard ceilings- Sector D --Level 4 4 4 0% 09-Feb-22 14-Feb-22 45

L4.SecD.11652 Prime hard ceilings- Sector D --Level 4 2 2 0% 15-Feb-22 16-Feb-22 45

L4.SecD.11662 Install angle for grid ceilings- Sector D --Level 4 5 5 0% 17-Feb-22 23-Feb-22 45

L4.SecD.11672 Install wire hangers for grid ceiling- Sector D --Level 4 2 2 0% 24-Feb-22 25-Feb-22 45

L4.SecD.11682 Frame grid ceilings- Sector D --Level 4 3 3 0% 28-Feb-22 02-Mar-22 45

L4.SecD.11702 Install lights in grid- Sector D --Level 4 3 3 0% 03-Mar-22 07-Mar-22 45

L4.SecD.11712 Install air devices in grid- Sector D --Level 4 5 5 0% 03-Mar-22 09-Mar-22 45

L4.SecD.11692 Fire Caulk\ label walls above grid ceiling- Sector D --Level 4 3 3 0% 03-Mar-22 07-Mar-22 45

L4.SecD.11722 Startup on FPB/ATU boxes- Sector D --Level 4 2 2 0% 10-Mar-22 11-Mar-22 45

L4.SecD.11732 COH above ceiling inspection grid- Sector D --Level 4 1 1 0% 10-Mar-22 10-Mar-22 46

L4.SecD.11742 Install ceiling tiles- Sector D --Level 4 1 1 0% 14-Mar-22 14-Mar-22 45

L4.SecD.11752 Install Casework- Sector D --Level 4 10 10 0% 15-Mar-22 28-Mar-22 45

L4.SecD.11762 Install Mecho Shades- Sector D --Level 4 4 4 0% 15-Mar-22 18-Mar-22 48

L4.SecD.11772 Install Flooring- Sector D --Level 4 10 10 0% 18-Mar-22 31-Mar-22 47

L4.SecD.11782 Final Paint- Sector D --Level 4 3 3 0% 22-Mar-22 24-Mar-22 47

L4.SecD.11792 Install Wall protection- Sector D --Level 4 5 5 0% 25-Mar-22 31-Mar-22 47

L4.SecD.11802 Install Sinks in Casework- Sector D --Level 4 3 3 0% 29-Mar-22 31-Mar-22 48

L4.SecD.11812 Install Doors / Hardware- Sector D --Level 4 2 2 0% 29-Mar-22 30-Mar-22 45

L4.SecD.11822 Install Glass- Sector D --Level 4 3 3 0% 31-Mar-22 04-Apr-22 45

L4.SecD.11832 Install Signage- Sector D --Level 4 1 1 0% 05-Apr-22 05-Apr-22 45

L4.SecD.1801 Final Device Trim out- Sector D --Level 4 4 4 0% 06-Apr-22 11-Apr-22 45

Level 4 RestroomsLevel 4 Restrooms 58 58 0% 16-Sep-21 09-Dec-21 145

L4.RR.1803 Frame walls and install door frame-Level 4 4 4 0% 16-Sep-21 21-Sep-21 151

L4.RR.1804 Installing steel sink\Partition's supports-Level 4 10 10 0% 17-Sep-21 30-Sep-21 151

L4.RR.1805 Install plumbing in walls-Level 4 5 5 0% 01-Oct-21 07-Oct-21 151

L4.RR.1806 Rough in Electrical in walls-Level 4 4 4 0% 06-Oct-21 11-Oct-21 151

L4.RR.1807 Rough in MEPF overhead-Level 4 5 5 0% 11-Oct-21 15-Oct-21 151

L4.RR.1808 Frame ceiling-Level 4 2 2 0% 18-Oct-21 19-Oct-21 151

L4.RR.1809 Install lights\HVAC\Fire devices-Level 4 4 4 0% 20-Oct-21 25-Oct-21 151

L4.RR.1810 Ceiling\wall inspection-Level 4 1 1 0% 26-Oct-21 26-Oct-21 151

L4.RR.1811 Install sheetrock on hard ceilings\walls-Level 4 3 3 0% 27-Oct-21 29-Oct-21 151
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Finish walls- Sector D --Level 4

Prime walls- Sector D --Level 4

Frame hard ceilings- Sector D --Level 4

Install all devices in hard ceilings- Sector D --Level 4

Fire Caulk\ label walls above hard ceiling- Sector D --Level 4

COH above ceiling inspection hard ceilings- Sector D --Level 4

Install sheetrock on hard ceilings- Sector D --Level 4

Tape and float all hard ceilings- Sector D --Level 4

Prime hard ceilings- Sector D --Level 4

Install angle for grid ceilings- Sector D --Level 4

Install wire hangers for grid ceiling- Sector D --Level 4

Frame grid ceilings- Sector D --Level 4

Install lights in grid- Sector D --Level 4

Install air devices in grid- Sector D --Level 4

Fire Caulk\ label walls above grid ceiling- Sector D --Level 4

Startup on FPB/ATU boxes- Sector D --Level 4

COH above ceiling inspection grid- Sector D --Level 4

Install ceiling tiles- Sector D --Level 4

Install Casework- Sector D --Level 4

Install Mecho Shades- Sector D --Level 4

Install Flooring- Sector D --Level 4

Final Paint- Sector D --Level 4

Install Wall protection- Sector D --Level 4

Install Sinks in Casework- Sector D --Level 4

Install Doors / Hardware- Sector D --Level 4

Install Glass- Sector D --Level 4

Install Signage- Sector D --Level 4

Final Device Trim out- Sector D --Level 4

Level 4 Restrooms, 09-Dec-21

Frame walls and install door frame-Level 4

Installing steel sink\Partition's supports-Level 4

Install plumbing in walls-Level 4

Rough in Electrical in walls-Level 4

Rough in MEPF overhead-Level 4

Frame ceiling-Level 4

Install lights\HVAC\Fire devices-Level 4

Ceiling\wall inspection-Level 4

Install sheetrock on hard ceilings\walls-Level 4
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L4.RR.1812 Finish walls\ceilings-Level 4 3 3 0% 01-Nov-21 03-Nov-21 151

L4.RR.1813 Install tile-Level 4 15 15 0% 04-Nov-21 24-Nov-21 151

L4.RR.1814 Install tops\sinks\toilets-Level 4 6 6 0% 25-Nov-21 02-Dec-21 151

L4.RR.1815 Install Doors / Hardware-Level 4 2 2 0% 03-Dec-21 06-Dec-21 151

L4.RR.1816 Paint walls-Level 4 2 2 0% 07-Dec-21 08-Dec-21 151

L4.RR.1817 Install accessories-Level 4 1 1 0% 09-Dec-21 09-Dec-21 151

Level 4 Medical Room EquipmenetLevel 4 Medical Room Equipmenet 57 57 0% 17-Dec-21 14-Mar-22 104

L4.MR.5070 Boom, Anesthesia Room L04-342 0 0 0% 17-Dec-21 167

L4.MR.5080 Imaging System, Digital, Urological Room L04-342 0 0 0% 17-Dec-21 167

L4.MR.5090 Integration System, Surgical, Allowance Room L04-342 0 0 0% 17-Dec-21 167

L4.MR.5100 Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-342 0 0 0% 17-Dec-21 167

L4.MR.5110 Boom, Anesthesia Room L04-333 0 0 0% 17-Dec-21 167

L4.MR.5120 Boom, Equipment, Dual Arm Room L04-333 0 0 0% 17-Dec-21 167

L4.MR.5130 Integration System, Surgical, Allowance Room L04-333 0 0 0% 17-Dec-21 167

L4.MR.5140 Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-333 0 0 0% 17-Dec-21 167

L4.MR.5150 Boom, Anesthesia Room L04-353 0 0 0% 17-Dec-21 167

L4.MR.5160 Boom, Equipment, Dual Arm Room L04-353 0 0 0% 17-Dec-21 167

L4.MR.5170 Integration System, Surgical, Allowance Room L04-353 0 0 0% 17-Dec-21 167

L4.MR.5180 Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-353 0 0 0% 17-Dec-21 167

L4.MR.5190 Boom, Anesthesia Room L04-336 0 0 0% 17-Dec-21 167

L4.MR.5200 Boom, Equipment, Dual Arm Room L04-336 0 0 0% 17-Dec-21 167

L4.MR.5210 Integration System, Surgical, Allowance Room L04-336 0 0 0% 17-Dec-21 167

L4.MR.5220 Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-336 0 0 0% 17-Dec-21 167

L4.MR.5060 Workstation, Grossing, Floor Room L04-315 0 0 0% 14-Mar-22 106

Life Safety Testing & InspectionsLife Safety Testing & Inspections 39 39 0% 12-Apr-22 06-Jun-22 44

L4.LSTI.1819 Fire Alarm Trim out and Testing-Level 4 5 5 0% 12-Apr-22 18-Apr-22 64

L4.LSTI.1824 Level 4 Equipment Start up and Performance Testing 5 5 0% 12-Apr-22 18-Apr-22 50

L4.LSTI.1835 Complete Level 4 BAS Controls 10 10 0% 12-Apr-22 25-Apr-22 45

L4.LSTI.1820 COH Inspections-Level 4  (MEPF & Structural) 5 5 0% 19-Apr-22 25-Apr-22 64

L4.LSTI.1821 Final Clean & Pre Punch-Level 4 5 5 0% 19-Apr-22 25-Apr-22 64

L4.LSTI.1823 TCO-Level 4 0 0 0% 25-Apr-22 75

L4.LSTI.1822 Punch Walk-Level 4 1 1 0% 26-Apr-22 26-Apr-22 64

L4.LSTI.1825 Test & Balance-Level 4 20 20 0% 26-Apr-22 23-May-22 45

L4.LSTI.1826 Level 4 Commisioning 10 10 0% 24-May-22 06-Jun-22 45

L4.LSTI.1827 Level 4 Substantial Completion 0 0 0% 06-Jun-22 45

Level 5Level 5 273 273 0% 07-Jun-21 07-Jul-22 22

Sector A Sector A 207 207 0% 07-Jun-21 04-Apr-22 49

L5.SecA.1830 Layout walls- Sector A --Level 5 3 3 0% 07-Jun-21 09-Jun-21 0
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Finish walls\ceilings-Level 4

Install tile-Level 4

Install tops\sinks\toilets-Level 4

Install Doors / Hardware-Level 4

Paint walls-Level 4

Install accessories-Level 4

Level 4 Medical Room Equipmenet, 14-Mar-22

Boom, Anesthesia Room L04-342

Imaging System, Digital, Urological Room L04-342

Integration System, Surgical, Allowance Room L04-342

Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-342

Boom, Anesthesia Room L04-333

Boom, Equipment, Dual Arm Room L04-333

Integration System, Surgical, Allowance Room L04-333

Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-333

Boom, Anesthesia Room L04-353

Boom, Equipment, Dual Arm Room L04-353

Integration System, Surgical, Allowance Room L04-353

Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-353

Boom, Anesthesia Room L04-336

Boom, Equipment, Dual Arm Room L04-336

Integration System, Surgical, Allowance Room L04-336

Light, Surgical, Single, Ceiling, w/Monitor Arm Room L04-336

Workstation, Grossing, Floor Room L04-315

Life Safety Testing & Inspections, 06-Jun-22

Fire Alarm Trim out and Testing-Level 4

Level 4 Equipment Start up and Performance Testing

Complete Level 4 BAS Controls

COH Inspections-Level 4  (MEPF & Structural)

Final Clean & Pre Punch-Level 4

TCO-Level 4

Punch Walk-Level 4

Test & Balance-Level 4

Level 4 Commisioning

Level 4 Substantial Completion

Level 5, 07-Jul-22

Sector A , 04-Apr-22

Layout walls- Sector A --Level 5
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L5.SecA.12472 Install head track- Sector A --Level 5 10 10 0% 10-Jun-21 23-Jun-21 27

L5.SecA.12482 Install supply duct main- Sector A --Level 5 10 10 0% 01-Jul-21 14-Jul-21 22

L5.SecA.12492 Install FPB/ATU boxes- Sector A --Level 5 5 5 0% 07-Jul-21 13-Jul-21 211

L5.SecA.12502 Install HWS/HWR loop- Sector A --Level 5 10 10 0% 07-Jul-21 20-Jul-21 25

L5.SecA.12532 Rough in sanitary\Vent over head- Sector A --Level 5 10 10 0% 13-Jul-21 26-Jul-21 27

L5.SecA.12522 Install controls for boxes- Sector A --Level 5 5 5 0% 14-Jul-21 20-Jul-21 211

L5.SecA.23162 Install return duct mains- Sector A --Level 5 10 10 0% 15-Jul-21 28-Jul-21 22

L5.SecA.23952 Install HVAC Supply Loop - Sector A --Level 5 5 5 0% 15-Jul-21 21-Jul-21 156

L5.SecA.12542 Install CWS/CWR loop- Sector A --Level 5 10 10 0% 21-Jul-21 03-Aug-21 25

L5.SecA.23962 Install HVAC Return Loop - Sector A --Level 5 5 5 0% 22-Jul-21 28-Jul-21 156

L5.SecA.23172 Install supply duct branch lines- Sector A --Level 5 8 8 0% 29-Jul-21 09-Aug-21 22

L5.SecA.23182 Install return duct branch lines- Sector A --Level 5 8 8 0% 10-Aug-21 19-Aug-21 22

L5.SecA.23152 Install exhaust duct- Sector A --Level 5 5 5 0% 20-Aug-21 26-Aug-21 22

L5.SecA.12512 Overhead Rough in Power- Sector A --Level 5 10 10 0% 27-Aug-21 09-Sep-21 22

L5.SecA.12552 Overhead rough in lighting- Sector A --Level 5 10 10 0% 10-Sep-21 23-Sep-21 50

L5.SecA.12562 Fire suppression piping overhead- Sector A --Level 5 10 10 0% 10-Sep-21 23-Sep-21 97

L5.SecA.12572 OHRI Fire Alarm\Exit signs- Sector A --Level 5 10 10 0% 16-Sep-21 29-Sep-21 50

L5.SecA.12582 Rough in control\ Nurse call conduit- Sector A --Level 5 10 10 0% 22-Sep-21 05-Oct-21 51

L5.SecA.12592 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 5 10 10 0% 30-Sep-21 13-Oct-21 50

L5.SecA.12602 Frame walls- Sector A --Level 5 10 10 0% 06-Oct-21 19-Oct-21 51

L5.SecA.12612 Install HM frames- Sector A --Level 5 10 10 0% 14-Oct-21 27-Oct-21 93

L5.SecA.12622 One Side Drywall- Sector A --Level 5 7 7 0% 14-Oct-21 22-Oct-21 50

L5.SecA.12732 Install Blocking  in walls- Sector A --Level 5 5 5 0% 20-Oct-21 26-Oct-21 61

L5.SecA.12632 Rough in power in walls- Sector A --Level 5 10 10 0% 21-Oct-21 03-Nov-21 50

L5.SecA.12642 Install med gas overhead- Sector A --Level 5 10 10 0% 21-Oct-21 03-Nov-21 78

L5.SecA.12672 Install Med gas zone valve boxes- Sector A --Level 5 2 2 0% 25-Oct-21 26-Oct-21 78

L5.SecA.12652 Rough in nurse call in walls- Sector A --Level 5 5 5 0% 27-Oct-21 02-Nov-21 50

L5.SecA.12682 Rough in Med gas piping- Sector A --Level 5 10 10 0% 27-Oct-21 09-Nov-21 78

L5.SecA.12662 Rough in data in walls- Sector A --Level 5 10 10 0% 27-Oct-21 09-Nov-21 79

L5.SecA.12692 Rough in light switch boxes in walls- Sector A --Level 5 5 5 0% 02-Nov-21 08-Nov-21 50

L5.SecA.12722 Install waste piping- Sector A --Level 5 10 10 0% 05-Nov-21 18-Nov-21 50

L5.SecA.12702 Rough in security/card readers in walls- Sector A --Level 5 5 5 0% 08-Nov-21 12-Nov-21 76

L5.SecA.12712 Test and inspect Med gas in wall- Sector A --Level 5 1 1 0% 10-Nov-21 10-Nov-21 78

L5.SecA.12742 Rough in CW in walls- Sector A --Level 5 10 10 0% 11-Nov-21 24-Nov-21 50

L5.SecA.12752 Rough in HW in walls- Sector A --Level 5 10 10 0% 15-Nov-21 26-Nov-21 50

L5.SecA.12762 Test piping/waste/vent piping- Sector A --Level 5 1 1 0% 29-Nov-21 29-Nov-21 50

L5.SecA.23942 Insulate Piping in ceiling- Sector A --Level 5 5 5 0% 30-Nov-21 06-Dec-21 50

L5.SecA.12772 Insulate piping in walls- Sector A --Level 5 5 5 0% 07-Dec-21 13-Dec-21 50
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Install head track- Sector A --Level 5

Install supply duct main- Sector A --Level 5

Install FPB/ATU boxes- Sector A --Level 5

Install HWS/HWR loop- Sector A --Level 5

Rough in sanitary\Vent over head- Sector A --Level 5

Install controls for boxes- Sector A --Level 5

Install return duct mains- Sector A --Level 5

Install HVAC Supply Loop - Sector A --Level 5

Install CWS/CWR loop- Sector A --Level 5

Install HVAC Return Loop - Sector A --Level 5

Install supply duct branch lines- Sector A --Level 5

Install return duct branch lines- Sector A --Level 5

Install exhaust duct- Sector A --Level 5

Overhead Rough in Power- Sector A --Level 5

Overhead rough in lighting- Sector A --Level 5

Fire suppression piping overhead- Sector A --Level 5

OHRI Fire Alarm\Exit signs- Sector A --Level 5

Rough in control\ Nurse call conduit- Sector A --Level 5

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 5

Frame walls- Sector A --Level 5

Install HM frames- Sector A --Level 5

One Side Drywall- Sector A --Level 5

Install Blocking  in walls- Sector A --Level 5

Rough in power in walls- Sector A --Level 5

Install med gas overhead- Sector A --Level 5

Install Med gas zone valve boxes- Sector A --Level 5

Rough in nurse call in walls- Sector A --Level 5

Rough in Med gas piping- Sector A --Level 5

Rough in data in walls- Sector A --Level 5

Rough in light switch boxes in walls- Sector A --Level 5

Install waste piping- Sector A --Level 5

Rough in security/card readers in walls- Sector A --Level 5

Test and inspect Med gas in wall- Sector A --Level 5

Rough in CW in walls- Sector A --Level 5

Rough in HW in walls- Sector A --Level 5

Test piping/waste/vent piping- Sector A --Level 5

Insulate Piping in ceiling- Sector A --Level 5

Insulate piping in walls- Sector A --Level 5
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L5.SecA.12782 Fire caulk all penetrations in walls- Sector A --Level 5 5 5 0% 14-Dec-21 20-Dec-21 50

L5.SecA.12792 Insulate walls- Sector A --Level 5 5 5 0% 14-Dec-21 20-Dec-21 50

L5.SecA.12802 COH in wall inspection- Sector A --Level 5 1 1 0% 21-Dec-21 21-Dec-21 50

L5.SecA.12812 Two side walls- Sector A --Level 5 7 7 0% 22-Dec-21 30-Dec-21 50

L5.SecA.12822 Tape walls- Sector A --Level 5 7 7 0% 28-Dec-21 05-Jan-22 50

L5.SecA.12832 Finish walls- Sector A --Level 5 7 7 0% 03-Jan-22 11-Jan-22 50

L5.SecA.12842 Prime walls- Sector A --Level 5 5 5 0% 12-Jan-22 18-Jan-22 50

L5.SecA.12852 Frame hard ceilings- Sector A --Level 5 5 5 0% 14-Jan-22 20-Jan-22 50

L5.SecA.12862 Install all devices in hard ceilings- Sector A --Level 5 5 5 0% 18-Jan-22 24-Jan-22 52

L5.SecA.12872 Fire Caulk\ label walls above hard ceiling- Sector A --Level 5 4 4 0% 21-Jan-22 26-Jan-22 50

L5.SecA.12882 COH above ceiling inspection hard ceilings- Sector A --Level 5 2 2 0% 27-Jan-22 28-Jan-22 50

L5.SecA.12892 Install sheetrock on hard ceilings- Sector A --Level 5 3 3 0% 31-Jan-22 02-Feb-22 50

L5.SecA.12902 Tape and float all hard ceilings- Sector A --Level 5 3 3 0% 03-Feb-22 07-Feb-22 50

L5.SecA.12912 Prime hard ceilings- Sector A --Level 5 2 2 0% 08-Feb-22 09-Feb-22 50

L5.SecA.12922 Install angle for grid ceilings- Sector A --Level 5 5 5 0% 10-Feb-22 16-Feb-22 50

L5.SecA.12932 Install wire hangers for grid ceiling- Sector A --Level 5 2 2 0% 17-Feb-22 18-Feb-22 50

L5.SecA.12942 Frame grid ceilings- Sector A --Level 5 3 3 0% 21-Feb-22 23-Feb-22 50

L5.SecA.12962 Install lights in grid- Sector A --Level 5 3 3 0% 25-Feb-22 01-Mar-22 50

L5.SecA.12972 Install air devices in grid- Sector A --Level 5 4 4 0% 25-Feb-22 02-Mar-22 50

L5.SecA.12952 Fire Caulk\ label walls above grid ceiling- Sector A --Level 5 3 3 0% 25-Feb-22 01-Mar-22 50

L5.SecA.12982 Startup on FPB/ATU boxes- Sector A --Level 5 2 2 0% 03-Mar-22 04-Mar-22 50

L5.SecA.12992 COH above ceiling inspection grid- Sector A --Level 5 1 1 0% 03-Mar-22 03-Mar-22 51

L5.SecA.13002 Install ceiling tiles- Sector A --Level 5 1 1 0% 07-Mar-22 07-Mar-22 50

L5.SecA.13012 Install Casework- Sector A --Level 5 10 10 0% 08-Mar-22 21-Mar-22 50

L5.SecA.13022 Install Mecho Shades- Sector A --Level 5 4 4 0% 08-Mar-22 11-Mar-22 53

L5.SecA.13032 Install Flooring- Sector A --Level 5 10 10 0% 11-Mar-22 24-Mar-22 50

L5.SecA.13042 Final Paint- Sector A --Level 5 3 3 0% 15-Mar-22 17-Mar-22 52

L5.SecA.13052 Install Wall protection- Sector A --Level 5 5 5 0% 22-Mar-22 28-Mar-22 50

L5.SecA.13062 Install Sinks in Casework- Sector A --Level 5 3 3 0% 22-Mar-22 24-Mar-22 53

L5.SecA.13072 Install Doors / Hardware- Sector A --Level 5 2 2 0% 22-Mar-22 23-Mar-22 50

L5.SecA.13082 Install Glass- Sector A --Level 5 3 3 0% 24-Mar-22 28-Mar-22 50

L5.SecA.13092 Install Signage- Sector A --Level 5 1 1 0% 29-Mar-22 29-Mar-22 50

L5.SecA.1888 Final Device Trim out- Sector A --Level 5 4 4 0% 30-Mar-22 04-Apr-22 50

Sector BSector B 211 211 0% 10-Jun-21 13-Apr-22 65

L5.SecB.1890 Layout walls- Sector B --Level 5 3 3 0% 10-Jun-21 14-Jun-21 34

L5.SecB.13102 Install head track- Sector B --Level 5 10 10 0% 15-Jun-21 28-Jun-21 34

L5.SecB.13112 Install supply duct main- Sector B --Level 5 10 10 0% 15-Jul-21 28-Jul-21 22

L5.SecB.13122 Install FPB/ATU boxes- Sector B --Level 5 5 5 0% 21-Jul-21 27-Jul-21 204
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Fire caulk all penetrations in walls- Sector A --Level 5

Insulate walls- Sector A --Level 5

COH in wall inspection- Sector A --Level 5

Two side walls- Sector A --Level 5

Tape walls- Sector A --Level 5

Finish walls- Sector A --Level 5

Prime walls- Sector A --Level 5

Frame hard ceilings- Sector A --Level 5

Install all devices in hard ceilings- Sector A --Level 5

Fire Caulk\ label walls above hard ceiling- Sector A --Level 5

COH above ceiling inspection hard ceilings- Sector A --Level 5

Install sheetrock on hard ceilings- Sector A --Level 5

Tape and float all hard ceilings- Sector A --Level 5

Prime hard ceilings- Sector A --Level 5

Install angle for grid ceilings- Sector A --Level 5

Install wire hangers for grid ceiling- Sector A --Level 5

Frame grid ceilings- Sector A --Level 5

Install lights in grid- Sector A --Level 5

Install air devices in grid- Sector A --Level 5

Fire Caulk\ label walls above grid ceiling- Sector A --Level 5

Startup on FPB/ATU boxes- Sector A --Level 5

COH above ceiling inspection grid- Sector A --Level 5

Install ceiling tiles- Sector A --Level 5

Install Casework- Sector A --Level 5

Install Mecho Shades- Sector A --Level 5

Install Flooring- Sector A --Level 5

Final Paint- Sector A --Level 5

Install Wall protection- Sector A --Level 5

Install Sinks in Casework- Sector A --Level 5

Install Doors / Hardware- Sector A --Level 5

Install Glass- Sector A --Level 5

Install Signage- Sector A --Level 5

Final Device Trim out- Sector A --Level 5

Sector B, 13-Apr-22

Layout walls- Sector B --Level 5

Install head track- Sector B --Level 5

Install supply duct main- Sector B --Level 5

Install FPB/ATU boxes- Sector B --Level 5
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L5.SecB.13152 Install controls for boxes- Sector B --Level 5 5 5 0% 28-Jul-21 03-Aug-21 204

L5.SecB.23202 Install return duct mains- Sector B --Level 5 10 10 0% 29-Jul-21 11-Aug-21 22

L5.SecB.23962 Install HVAC Supply Loop - Sector B --Level 5 10 10 0% 29-Jul-21 11-Aug-21 156

L5.SecB.13132 Install HWS/HWR loop- Sector B --Level 5 10 10 0% 04-Aug-21 17-Aug-21 25

L5.SecB.13162 Rough in sanitary\Vent over head- Sector B --Level 5 10 10 0% 10-Aug-21 23-Aug-21 27

L5.SecB.23212 Install supply duct branch lines- Sector B --Level 5 8 8 0% 12-Aug-21 23-Aug-21 22

L5.SecB.23972 Install HVAC Return Loop - Sector B --Level 5 10 10 0% 12-Aug-21 25-Aug-21 156

L5.SecB.13172 Install CWS/CWR loop- Sector B --Level 5 10 10 0% 18-Aug-21 31-Aug-21 25

L5.SecB.23222 Install return duct branch lines- Sector B --Level 5 8 8 0% 24-Aug-21 02-Sep-21 22

L5.SecB.23192 Install exhaust duct- Sector B --Level 5 5 5 0% 03-Sep-21 09-Sep-21 22

L5.SecB.13142 Overhead Rough in Power- Sector B --Level 5 10 10 0% 10-Sep-21 23-Sep-21 22

L5.SecB.13182 Overhead rough in lighting- Sector B --Level 5 10 10 0% 24-Sep-21 07-Oct-21 43

L5.SecB.13192 Fire suppression piping overhead- Sector B --Level 5 10 10 0% 24-Sep-21 07-Oct-21 89

L5.SecB.13202 OHRI Fire Alarm\Exit signs- Sector B --Level 5 10 10 0% 30-Sep-21 13-Oct-21 43

L5.SecB.13212 Rough in control\ Nurse call conduit- Sector B --Level 5 10 10 0% 06-Oct-21 19-Oct-21 44

L5.SecB.13222 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 5 10 10 0% 14-Oct-21 27-Oct-21 43

L5.SecB.13232 Frame walls- Sector B --Level 5 10 10 0% 20-Oct-21 02-Nov-21 44

L5.SecB.13242 Install HM frames- Sector B --Level 5 10 10 0% 28-Oct-21 10-Nov-21 88

L5.SecB.13252 One Side Drywall- Sector B --Level 5 7 7 0% 28-Oct-21 05-Nov-21 43

L5.SecB.13362 Install Blocking  in walls- Sector B --Level 5 5 5 0% 03-Nov-21 09-Nov-21 54

L5.SecB.13262 Rough in power in walls- Sector B --Level 5 10 10 0% 04-Nov-21 17-Nov-21 43

L5.SecB.13272 Install med gas overhead- Sector B --Level 5 10 10 0% 04-Nov-21 17-Nov-21 70

L5.SecB.13302 Install Med gas zone valve boxes- Sector B --Level 5 2 2 0% 08-Nov-21 09-Nov-21 70

L5.SecB.13282 Rough in nurse call in walls- Sector B --Level 5 5 5 0% 10-Nov-21 16-Nov-21 43

L5.SecB.13312 Rough in Med gas piping- Sector B --Level 5 10 10 0% 10-Nov-21 23-Nov-21 70

L5.SecB.13292 Rough in data in walls- Sector B --Level 5 10 10 0% 10-Nov-21 23-Nov-21 71

L5.SecB.13322 Rough in light switch boxes in walls- Sector B --Level 5 5 5 0% 16-Nov-21 22-Nov-21 43

L5.SecB.13352 Install waste piping- Sector B --Level 5 10 10 0% 19-Nov-21 02-Dec-21 43

L5.SecB.13332 Rough in security/card readers in walls- Sector B --Level 5 5 5 0% 23-Nov-21 29-Nov-21 67

L5.SecB.13342 Test and inspect Med gas in wall- Sector B --Level 5 1 1 0% 24-Nov-21 24-Nov-21 70

L5.SecB.13372 Rough in CW in walls- Sector B --Level 5 10 10 0% 25-Nov-21 08-Dec-21 43

L5.SecB.13382 Rough in HW in walls- Sector B --Level 5 10 10 0% 29-Nov-21 10-Dec-21 43

L5.SecB.13392 Test piping/waste/vent piping- Sector B --Level 5 1 1 0% 13-Dec-21 13-Dec-21 43

L5.SecB.23952 Insulate Piping in ceiling- Sector B --Level 5 5 5 0% 14-Dec-21 20-Dec-21 43

L5.SecB.13402 Insulate piping in walls- Sector B --Level 5 5 5 0% 21-Dec-21 27-Dec-21 43

L5.SecB.13422 Insulate walls- Sector B --Level 5 5 5 0% 24-Dec-21 30-Dec-21 44

L5.SecB.13412 Fire caulk all penetrations in walls- Sector B --Level 5 5 5 0% 27-Dec-21 31-Dec-21 43

L5.SecB.13432 COH in wall inspection- Sector B --Level 5 1 1 0% 03-Jan-22 03-Jan-22 43
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Install controls for boxes- Sector B --Level 5

Install return duct mains- Sector B --Level 5

Install HVAC Supply Loop - Sector B --Level 5

Install HWS/HWR loop- Sector B --Level 5

Rough in sanitary\Vent over head- Sector B --Level 5

Install supply duct branch lines- Sector B --Level 5

Install HVAC Return Loop - Sector B --Level 5

Install CWS/CWR loop- Sector B --Level 5

Install return duct branch lines- Sector B --Level 5

Install exhaust duct- Sector B --Level 5

Overhead Rough in Power- Sector B --Level 5

Overhead rough in lighting- Sector B --Level 5

Fire suppression piping overhead- Sector B --Level 5

OHRI Fire Alarm\Exit signs- Sector B --Level 5

Rough in control\ Nurse call conduit- Sector B --Level 5

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 5

Frame walls- Sector B --Level 5

Install HM frames- Sector B --Level 5

One Side Drywall- Sector B --Level 5

Install Blocking  in walls- Sector B --Level 5

Rough in power in walls- Sector B --Level 5

Install med gas overhead- Sector B --Level 5

Install Med gas zone valve boxes- Sector B --Level 5

Rough in nurse call in walls- Sector B --Level 5

Rough in Med gas piping- Sector B --Level 5

Rough in data in walls- Sector B --Level 5

Rough in light switch boxes in walls- Sector B --Level 5

Install waste piping- Sector B --Level 5

Rough in security/card readers in walls- Sector B --Level 5

Test and inspect Med gas in wall- Sector B --Level 5

Rough in CW in walls- Sector B --Level 5

Rough in HW in walls- Sector B --Level 5

Test piping/waste/vent piping- Sector B --Level 5

Insulate Piping in ceiling- Sector B --Level 5

Insulate piping in walls- Sector B --Level 5

Insulate walls- Sector B --Level 5

Fire caulk all penetrations in walls- Sector B --Level 5

COH in wall inspection- Sector B --Level 5
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L5.SecB.13442 Two side walls- Sector B --Level 5 7 7 0% 04-Jan-22 12-Jan-22 43

L5.SecB.13452 Tape walls- Sector B --Level 5 7 7 0% 13-Jan-22 21-Jan-22 43

L5.SecB.13462 Finish walls- Sector B --Level 5 7 7 0% 19-Jan-22 27-Jan-22 43

L5.SecB.13472 Prime walls- Sector B --Level 5 5 5 0% 25-Jan-22 31-Jan-22 43

L5.SecB.13482 Frame hard ceilings- Sector B --Level 5 5 5 0% 31-Jan-22 04-Feb-22 43

L5.SecB.13502 Fire Caulk\ label walls above hard ceiling- Sector B --Level 5 4 4 0% 01-Feb-22 04-Feb-22 47

L5.SecB.13492 Install all devices in hard ceilings- Sector B --Level 5 5 5 0% 04-Feb-22 10-Feb-22 43

L5.SecB.13512 COH above ceiling inspection hard ceilings- Sector B --Level 5 2 2 0% 11-Feb-22 14-Feb-22 43

L5.SecB.13522 Install sheetrock on hard ceilings- Sector B --Level 5 3 3 0% 15-Feb-22 17-Feb-22 43

L5.SecB.13532 Tape and float all hard ceilings- Sector B --Level 5 3 3 0% 18-Feb-22 22-Feb-22 43

L5.SecB.13542 Prime hard ceilings- Sector B --Level 5 2 2 0% 23-Feb-22 24-Feb-22 43

L5.SecB.13552 Install angle for grid ceilings- Sector B --Level 5 5 5 0% 25-Feb-22 03-Mar-22 43

L5.SecB.13562 Install wire hangers for grid ceiling- Sector B --Level 5 2 2 0% 04-Mar-22 07-Mar-22 43

L5.SecB.13572 Frame grid ceilings- Sector B --Level 5 3 3 0% 08-Mar-22 10-Mar-22 43

L5.SecB.13592 Install lights in grid- Sector B --Level 5 3 3 0% 11-Mar-22 15-Mar-22 43

L5.SecB.13602 Install air devices in grid- Sector B --Level 5 4 4 0% 11-Mar-22 16-Mar-22 43

L5.SecB.13582 Fire Caulk\ label walls above grid ceiling- Sector B --Level 5 3 3 0% 11-Mar-22 15-Mar-22 43

L5.SecB.13612 Startup on FPB/ATU boxes- Sector B --Level 5 2 2 0% 17-Mar-22 18-Mar-22 43

L5.SecB.13622 COH above ceiling inspection grid- Sector B --Level 5 1 1 0% 17-Mar-22 17-Mar-22 44

L5.SecB.13632 Install ceiling tiles- Sector B --Level 5 1 1 0% 21-Mar-22 21-Mar-22 43

L5.SecB.13642 Install Casework- Sector B --Level 5 10 10 0% 22-Mar-22 04-Apr-22 43

L5.SecB.13652 Install Mecho Shades- Sector B --Level 5 4 4 0% 22-Mar-22 25-Mar-22 71

L5.SecB.13662 Install Flooring- Sector B --Level 5 10 10 0% 25-Mar-22 07-Apr-22 43

L5.SecB.13672 Final Paint- Sector B --Level 5 3 3 0% 29-Mar-22 31-Mar-22 70

L5.SecB.13682 Install Wall protection- Sector B --Level 5 5 5 0% 05-Apr-22 11-Apr-22 68

L5.SecB.13692 Install Sinks in Casework- Sector B --Level 5 3 3 0% 05-Apr-22 07-Apr-22 43

L5.SecB.13702 Install Doors / Hardware- Sector B --Level 5 2 2 0% 05-Apr-22 06-Apr-22 68

L5.SecB.13712 Install Glass- Sector B --Level 5 3 3 0% 07-Apr-22 11-Apr-22 68

L5.SecB.1948 Final Device Trim out- Sector B --Level 5 4 4 0% 08-Apr-22 13-Apr-22 43

L5.SecB.13722 Install Signage- Sector B --Level 5 1 1 0% 12-Apr-22 12-Apr-22 68

Sector CSector C 218 218 0% 15-Jun-21 27-Apr-22 55

L5.SecC.1950 Layout walls- Sector C --Level 5 3 3 0% 15-Jun-21 17-Jun-21 41

L5.SecC.13732 Install head track- Sector C --Level 5 10 10 0% 18-Jun-21 01-Jul-21 41

L5.SecC.13742 Install supply duct main- Sector C --Level 5 10 10 0% 29-Jul-21 11-Aug-21 22

L5.SecC.13752 Install FPB/ATU boxes- Sector C --Level 5 5 5 0% 02-Aug-21 06-Aug-21 196

L5.SecC.13782 Install controls for boxes- Sector C --Level 5 5 5 0% 09-Aug-21 13-Aug-21 196

L5.SecC.23242 Install return duct mains- Sector C --Level 5 10 10 0% 12-Aug-21 25-Aug-21 22

L5.SecC.23252 Install supply duct branch lines- Sector C --Level 5 8 8 0% 26-Aug-21 06-Sep-21 22
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Two side walls- Sector B --Level 5

Tape walls- Sector B --Level 5

Finish walls- Sector B --Level 5

Prime walls- Sector B --Level 5

Frame hard ceilings- Sector B --Level 5

Fire Caulk\ label walls above hard ceiling- Sector B --Level 5

Install all devices in hard ceilings- Sector B --Level 5

COH above ceiling inspection hard ceilings- Sector B --Level 5

Install sheetrock on hard ceilings- Sector B --Level 5

Tape and float all hard ceilings- Sector B --Level 5

Prime hard ceilings- Sector B --Level 5

Install angle for grid ceilings- Sector B --Level 5

Install wire hangers for grid ceiling- Sector B --Level 5

Frame grid ceilings- Sector B --Level 5

Install lights in grid- Sector B --Level 5

Install air devices in grid- Sector B --Level 5

Fire Caulk\ label walls above grid ceiling- Sector B --Level 5

Startup on FPB/ATU boxes- Sector B --Level 5

COH above ceiling inspection grid- Sector B --Level 5

Install ceiling tiles- Sector B --Level 5

Install Casework- Sector B --Level 5

Install Mecho Shades- Sector B --Level 5

Install Flooring- Sector B --Level 5

Final Paint- Sector B --Level 5

Install Wall protection- Sector B --Level 5

Install Sinks in Casework- Sector B --Level 5

Install Doors / Hardware- Sector B --Level 5

Install Glass- Sector B --Level 5

Final Device Trim out- Sector B --Level 5

Install Signage- Sector B --Level 5

Sector C, 27-Apr-22

Layout walls- Sector C --Level 5

Install head track- Sector C --Level 5

Install supply duct main- Sector C --Level 5

Install FPB/ATU boxes- Sector C --Level 5

Install controls for boxes- Sector C --Level 5

Install return duct mains- Sector C --Level 5

Install supply duct branch lines- Sector C --Level 5
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L5.SecC.23972 Install HVAC Supply Loop - Sector C --Level 5 10 10 0% 26-Aug-21 08-Sep-21 156

L5.SecC.13762 Install HWS/HWR loop- Sector C --Level 5 10 10 0% 01-Sep-21 14-Sep-21 25

L5.SecC.13792 Rough in sanitary\Vent over head- Sector C --Level 5 10 10 0% 07-Sep-21 20-Sep-21 27

L5.SecC.23262 Install return duct branch lines- Sector C --Level 5 8 8 0% 07-Sep-21 16-Sep-21 22

L5.SecC.23982 Install HVAC Return Loop - Sector C --Level 5 10 10 0% 09-Sep-21 22-Sep-21 156

L5.SecC.13802 Install CWS/CWR loop- Sector C --Level 5 10 10 0% 15-Sep-21 28-Sep-21 25

L5.SecC.23232 Install exhaust duct- Sector C --Level 5 5 5 0% 17-Sep-21 23-Sep-21 22

L5.SecC.13772 Overhead Rough in Power- Sector C --Level 5 10 10 0% 24-Sep-21 07-Oct-21 22

L5.SecC.13812 Overhead rough in lighting- Sector C --Level 5 10 10 0% 08-Oct-21 21-Oct-21 33

L5.SecC.13822 Fire suppression piping overhead- Sector C --Level 5 10 10 0% 08-Oct-21 21-Oct-21 79

L5.SecC.13832 OHRI Fire Alarm\Exit signs- Sector C --Level 5 10 10 0% 14-Oct-21 27-Oct-21 33

L5.SecC.13842 Rough in control\ Nurse call conduit- Sector C --Level 5 10 10 0% 20-Oct-21 02-Nov-21 34

L5.SecC.13852 Security \Data\Paging\ Low voltage cable tray- Sector C --Level 5 10 10 0% 28-Oct-21 10-Nov-21 33

L5.SecC.13862 Frame walls- Sector C --Level 5 10 10 0% 04-Nov-21 17-Nov-21 33

L5.SecC.13872 Install HM frames- Sector C --Level 5 10 10 0% 11-Nov-21 24-Nov-21 78

L5.SecC.13882 One Side Drywall- Sector C --Level 5 7 7 0% 11-Nov-21 19-Nov-21 33

L5.SecC.13892 Rough in power in walls- Sector C --Level 5 10 10 0% 18-Nov-21 01-Dec-21 33

L5.SecC.13992 Install Blocking  in walls- Sector C --Level 5 5 5 0% 18-Nov-21 24-Nov-21 43

L5.SecC.13902 Install med gas overhead- Sector C --Level 5 10 10 0% 18-Nov-21 01-Dec-21 60

L5.SecC.13932 Install Med gas zone valve boxes- Sector C --Level 5 2 2 0% 22-Nov-21 23-Nov-21 60

L5.SecC.13912 Rough in nurse call in walls- Sector C --Level 5 5 5 0% 24-Nov-21 30-Nov-21 33

L5.SecC.13942 Rough in Med gas piping- Sector C --Level 5 10 10 0% 24-Nov-21 07-Dec-21 60

L5.SecC.13922 Rough in data in walls- Sector C --Level 5 10 10 0% 24-Nov-21 07-Dec-21 61

L5.SecC.13952 Rough in light switch boxes in walls- Sector C --Level 5 5 5 0% 30-Nov-21 06-Dec-21 33

L5.SecC.13982 Install waste piping- Sector C --Level 5 10 10 0% 03-Dec-21 16-Dec-21 33

L5.SecC.13962 Rough in security/card readers in walls- Sector C --Level 5 5 5 0% 07-Dec-21 13-Dec-21 57

L5.SecC.13972 Test and inspect Med gas in wall- Sector C --Level 5 1 1 0% 08-Dec-21 08-Dec-21 60

L5.SecC.14002 Rough in CW in walls- Sector C --Level 5 10 10 0% 09-Dec-21 22-Dec-21 33

L5.SecC.14012 Rough in HW in walls- Sector C --Level 5 10 10 0% 13-Dec-21 24-Dec-21 33

L5.SecC.14022 Test piping/waste/vent piping- Sector C --Level 5 1 1 0% 27-Dec-21 27-Dec-21 33

L5.SecC.23962 Insulate Piping in ceiling- Sector C --Level 5 5 5 0% 28-Dec-21 03-Jan-22 33

L5.SecC.14032 Insulate piping in walls- Sector C --Level 5 5 5 0% 04-Jan-22 10-Jan-22 33

L5.SecC.14052 Insulate walls- Sector C --Level 5 5 5 0% 07-Jan-22 13-Jan-22 34

L5.SecC.14042 Fire caulk all penetrations in walls- Sector C --Level 5 5 5 0% 10-Jan-22 14-Jan-22 33

L5.SecC.14062 COH in wall inspection- Sector C --Level 5 1 1 0% 17-Jan-22 17-Jan-22 33

L5.SecC.14072 Two side walls- Sector C --Level 5 7 7 0% 18-Jan-22 26-Jan-22 33

L5.SecC.14082 Tape walls- Sector C --Level 5 7 7 0% 27-Jan-22 04-Feb-22 33

L5.SecC.14092 Finish walls- Sector C --Level 5 7 7 0% 02-Feb-22 10-Feb-22 33

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install HVAC Supply Loop - Sector C --Level 5

Install HWS/HWR loop- Sector C --Level 5

Rough in sanitary\Vent over head- Sector C --Level 5

Install return duct branch lines- Sector C --Level 5

Install HVAC Return Loop - Sector C --Level 5

Install CWS/CWR loop- Sector C --Level 5

Install exhaust duct- Sector C --Level 5

Overhead Rough in Power- Sector C --Level 5

Overhead rough in lighting- Sector C --Level 5

Fire suppression piping overhead- Sector C --Level 5

OHRI Fire Alarm\Exit signs- Sector C --Level 5

Rough in control\ Nurse call conduit- Sector C --Level 5

Security \Data\Paging\ Low voltage cable tray- Sector C --Level 5

Frame walls- Sector C --Level 5

Install HM frames- Sector C --Level 5

One Side Drywall- Sector C --Level 5

Rough in power in walls- Sector C --Level 5

Install Blocking  in walls- Sector C --Level 5

Install med gas overhead- Sector C --Level 5

Install Med gas zone valve boxes- Sector C --Level 5

Rough in nurse call in walls- Sector C --Level 5

Rough in Med gas piping- Sector C --Level 5

Rough in data in walls- Sector C --Level 5

Rough in light switch boxes in walls- Sector C --Level 5

Install waste piping- Sector C --Level 5

Rough in security/card readers in walls- Sector C --Level 5

Test and inspect Med gas in wall- Sector C --Level 5

Rough in CW in walls- Sector C --Level 5

Rough in HW in walls- Sector C --Level 5

Test piping/waste/vent piping- Sector C --Level 5

Insulate Piping in ceiling- Sector C --Level 5

Insulate piping in walls- Sector C --Level 5

Insulate walls- Sector C --Level 5

Fire caulk all penetrations in walls- Sector C --Level 5

COH in wall inspection- Sector C --Level 5

Two side walls- Sector C --Level 5

Tape walls- Sector C --Level 5

Finish walls- Sector C --Level 5
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L5.SecC.14102 Prime walls- Sector C --Level 5 5 5 0% 08-Feb-22 14-Feb-22 33

L5.SecC.14112 Frame hard ceilings- Sector C --Level 5 5 5 0% 14-Feb-22 18-Feb-22 33

L5.SecC.14122 Install all devices in hard ceilings- Sector C --Level 5 5 5 0% 16-Feb-22 22-Feb-22 35

L5.SecC.14132 Fire Caulk\ label walls above hard ceiling- Sector C --Level 5 4 4 0% 21-Feb-22 24-Feb-22 33

L5.SecC.14142 COH above ceiling inspection hard ceilings- Sector C --Level 5 2 2 0% 25-Feb-22 28-Feb-22 33

L5.SecC.14152 Install sheetrock on hard ceilings- Sector C --Level 5 3 3 0% 01-Mar-22 03-Mar-22 33

L5.SecC.14162 Tape and float all hard ceilings- Sector C --Level 5 3 3 0% 04-Mar-22 08-Mar-22 33

L5.SecC.14172 Prime hard ceilings- Sector C --Level 5 2 2 0% 09-Mar-22 10-Mar-22 33

L5.SecC.14182 Install angle for grid ceilings- Sector C --Level 5 5 5 0% 11-Mar-22 17-Mar-22 33

L5.SecC.14192 Install wire hangers for grid ceiling- Sector C --Level 5 2 2 0% 18-Mar-22 21-Mar-22 33

L5.SecC.14202 Frame grid ceilings- Sector C --Level 5 3 3 0% 22-Mar-22 24-Mar-22 33

L5.SecC.14222 Install lights in grid- Sector C --Level 5 3 3 0% 25-Mar-22 29-Mar-22 33

L5.SecC.14232 Install air devices in grid- Sector C --Level 5 4 4 0% 25-Mar-22 30-Mar-22 33

L5.SecC.14212 Fire Caulk\ label walls above grid ceiling- Sector C --Level 5 3 3 0% 25-Mar-22 29-Mar-22 33

L5.SecC.14242 Startup on FPB/ATU boxes- Sector C --Level 5 2 2 0% 31-Mar-22 01-Apr-22 33

L5.SecC.14252 COH above ceiling inspection grid- Sector C --Level 5 1 1 0% 31-Mar-22 31-Mar-22 34

L5.SecC.14262 Install ceiling tiles- Sector C --Level 5 1 1 0% 04-Apr-22 04-Apr-22 33

L5.SecC.14272 Install Casework- Sector C --Level 5 10 10 0% 05-Apr-22 18-Apr-22 33

L5.SecC.14282 Install Mecho Shades- Sector C --Level 5 4 4 0% 05-Apr-22 08-Apr-22 62

L5.SecC.14292 Install Flooring- Sector C --Level 5 10 10 0% 08-Apr-22 21-Apr-22 33

L5.SecC.14302 Final Paint- Sector C --Level 5 3 3 0% 12-Apr-22 14-Apr-22 61

L5.SecC.14312 Install Wall protection- Sector C --Level 5 5 5 0% 19-Apr-22 25-Apr-22 59

L5.SecC.14322 Install Sinks in Casework- Sector C --Level 5 3 3 0% 19-Apr-22 21-Apr-22 33

L5.SecC.14332 Install Doors / Hardware- Sector C --Level 5 2 2 0% 19-Apr-22 20-Apr-22 60

L5.SecC.14342 Install Glass- Sector C --Level 5 3 3 0% 20-Apr-22 22-Apr-22 60

L5.SecC.2008 Final Device Trim out- Sector C --Level 5 4 4 0% 22-Apr-22 27-Apr-22 33

L5.SecC.14352 Install Signage- Sector C --Level 5 1 1 0% 25-Apr-22 25-Apr-22 59

Sector DSector D 226 226 0% 18-Jun-21 12-May-22 44

L5.SecD.2010 Layout walls- Sector D --Level 5 3 3 0% 18-Jun-21 22-Jun-21 48

L5.SecD.14362 Install head track- Sector D --Level 5 10 10 0% 23-Jun-21 06-Jul-21 48

L5.SecD.14372 Install supply duct main- Sector D --Level 5 10 10 0% 12-Aug-21 25-Aug-21 22

L5.SecD.14382 Install FPB/ATU boxes- Sector D --Level 5 5 5 0% 16-Aug-21 20-Aug-21 184

L5.SecD.14412 Install controls for boxes- Sector D --Level 5 5 5 0% 23-Aug-21 27-Aug-21 184

L5.SecD.23282 Install return duct mains- Sector D --Level 5 10 10 0% 26-Aug-21 08-Sep-21 22

L5.SecD.23292 Install supply duct branch lines- Sector D --Level 5 8 8 0% 09-Sep-21 20-Sep-21 22

L5.SecD.23302 Install return duct branch lines- Sector D --Level 5 8 8 0% 21-Sep-21 30-Sep-21 22

L5.SecD.23982 Install HVAC Supply Loop - Sector D --Level 5 5 5 0% 23-Sep-21 29-Sep-21 156

L5.SecD.14392 Install HWS/HWR loop- Sector D --Level 5 10 10 0% 29-Sep-21 12-Oct-21 25
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Prime walls- Sector C --Level 5

Frame hard ceilings- Sector C --Level 5

Install all devices in hard ceilings- Sector C --Level 5

Fire Caulk\ label walls above hard ceiling- Sector C --Level 5

COH above ceiling inspection hard ceilings- Sector C --Level 5

Install sheetrock on hard ceilings- Sector C --Level 5

Tape and float all hard ceilings- Sector C --Level 5

Prime hard ceilings- Sector C --Level 5

Install angle for grid ceilings- Sector C --Level 5

Install wire hangers for grid ceiling- Sector C --Level 5

Frame grid ceilings- Sector C --Level 5

Install lights in grid- Sector C --Level 5

Install air devices in grid- Sector C --Level 5

Fire Caulk\ label walls above grid ceiling- Sector C --Level 5

Startup on FPB/ATU boxes- Sector C --Level 5

COH above ceiling inspection grid- Sector C --Level 5

Install ceiling tiles- Sector C --Level 5

Install Casework- Sector C --Level 5

Install Mecho Shades- Sector C --Level 5

Install Flooring- Sector C --Level 5

Final Paint- Sector C --Level 5

Install Wall protection- Sector C --Level 5

Install Sinks in Casework- Sector C --Level 5

Install Doors / Hardware- Sector C --Level 5

Install Glass- Sector C --Level 5

Final Device Trim out- Sector C --Level 5

Install Signage- Sector C --Level 5

Sector D, 12-May-22

Layout walls- Sector D --Level 5

Install head track- Sector D --Level 5

Install supply duct main- Sector D --Level 5

Install FPB/ATU boxes- Sector D --Level 5

Install controls for boxes- Sector D --Level 5

Install return duct mains- Sector D --Level 5

Install supply duct branch lines- Sector D --Level 5

Install return duct branch lines- Sector D --Level 5

Install HVAC Supply Loop - Sector D --Level 5

Install HWS/HWR loop- Sector D --Level 5
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L5.SecD.23992 Install HVAC Return Loop - Sector D --Level 5 5 5 0% 30-Sep-21 06-Oct-21 156

L5.SecD.23272 Install exhaust duct- Sector D --Level 5 5 5 0% 01-Oct-21 07-Oct-21 22

L5.SecD.14422 Rough in sanitary\Vent over head- Sector D --Level 5 10 10 0% 05-Oct-21 18-Oct-21 27

L5.SecD.14402 Overhead Rough in Power- Sector D --Level 5 10 10 0% 08-Oct-21 21-Oct-21 22

L5.SecD.14432 Install CWS/CWR loop- Sector D --Level 5 10 10 0% 13-Oct-21 26-Oct-21 25

L5.SecD.14442 Overhead rough in lighting- Sector D --Level 5 10 10 0% 22-Oct-21 04-Nov-21 22

L5.SecD.14452 Fire suppression piping overhead- Sector D --Level 5 10 10 0% 22-Oct-21 04-Nov-21 68

L5.SecD.14462 OHRI Fire Alarm\Exit signs- Sector D --Level 5 10 10 0% 28-Oct-21 10-Nov-21 22

L5.SecD.14472 Rough in control\ Nurse call conduit- Sector D --Level 5 10 10 0% 03-Nov-21 16-Nov-21 23

L5.SecD.14482 Security \Data\Paging\ Low voltage cable tray- Sector D --Level 5 10 10 0% 11-Nov-21 24-Nov-21 22

L5.SecD.14492 Frame walls- Sector D --Level 5 10 10 0% 18-Nov-21 01-Dec-21 22

L5.SecD.14502 Install HM frames- Sector D --Level 5 10 10 0% 25-Nov-21 08-Dec-21 65

L5.SecD.14512 One Side Drywall- Sector D --Level 5 7 7 0% 25-Nov-21 03-Dec-21 22

L5.SecD.14522 Rough in power in walls- Sector D --Level 5 10 10 0% 02-Dec-21 15-Dec-21 22

L5.SecD.14622 Install Blocking  in walls- Sector D --Level 5 5 5 0% 02-Dec-21 08-Dec-21 37

L5.SecD.14532 Install med gas overhead- Sector D --Level 5 10 10 0% 02-Dec-21 15-Dec-21 49

L5.SecD.14562 Install Med gas zone valve boxes- Sector D --Level 5 2 2 0% 06-Dec-21 07-Dec-21 49

L5.SecD.14542 Rough in nurse call in walls- Sector D --Level 5 5 5 0% 08-Dec-21 14-Dec-21 22

L5.SecD.14572 Rough in Med gas piping- Sector D --Level 5 10 10 0% 08-Dec-21 21-Dec-21 49

L5.SecD.14552 Rough in data in walls- Sector D --Level 5 10 10 0% 08-Dec-21 21-Dec-21 50

L5.SecD.14582 Rough in light switch boxes in walls- Sector D --Level 5 5 5 0% 14-Dec-21 20-Dec-21 22

L5.SecD.14592 Rough in security/card readers in walls- Sector D --Level 5 5 5 0% 21-Dec-21 27-Dec-21 46

L5.SecD.14602 Test and inspect Med gas in wall- Sector D --Level 5 1 1 0% 22-Dec-21 22-Dec-21 49

L5.SecD.14612 Install waste piping- Sector D --Level 5 10 10 0% 24-Dec-21 06-Jan-22 22

L5.SecD.14632 Rough in CW in walls- Sector D --Level 5 8 8 0% 30-Dec-21 10-Jan-22 22

L5.SecD.14642 Rough in HW in walls- Sector D --Level 5 8 8 0% 03-Jan-22 12-Jan-22 22

L5.SecD.14652 Test piping/waste/vent piping- Sector D --Level 5 1 1 0% 13-Jan-22 13-Jan-22 22

L5.SecD.23972 Insulate Piping in ceiling- Sector D --Level 5 3 3 0% 14-Jan-22 18-Jan-22 22

L5.SecD.14662 Insulate piping in walls- Sector D --Level 5 3 3 0% 19-Jan-22 21-Jan-22 22

L5.SecD.14672 Fire caulk all penetrations in walls- Sector D --Level 5 5 5 0% 24-Jan-22 28-Jan-22 22

L5.SecD.14682 Insulate walls- Sector D --Level 5 5 5 0% 24-Jan-22 28-Jan-22 22

L5.SecD.14692 COH in wall inspection- Sector D --Level 5 1 1 0% 31-Jan-22 31-Jan-22 22

L5.SecD.14702 Two side walls- Sector D --Level 5 5 5 0% 01-Feb-22 07-Feb-22 22

L5.SecD.14712 Tape walls- Sector D --Level 5 6 6 0% 08-Feb-22 15-Feb-22 22

L5.SecD.14722 Finish walls- Sector D --Level 5 6 6 0% 14-Feb-22 21-Feb-22 22

L5.SecD.14732 Prime walls- Sector D --Level 5 6 6 0% 18-Feb-22 25-Feb-22 22

L5.SecD.14742 Frame hard ceilings- Sector D --Level 5 5 5 0% 24-Feb-22 02-Mar-22 22

L5.SecD.14752 Install all devices in hard ceilings- Sector D --Level 5 5 5 0% 02-Mar-22 08-Mar-22 22
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Install HVAC Return Loop - Sector D --Level 5

Install exhaust duct- Sector D --Level 5

Rough in sanitary\Vent over head- Sector D --Level 5

Overhead Rough in Power- Sector D --Level 5

Install CWS/CWR loop- Sector D --Level 5

Overhead rough in lighting- Sector D --Level 5

Fire suppression piping overhead- Sector D --Level 5

OHRI Fire Alarm\Exit signs- Sector D --Level 5

Rough in control\ Nurse call conduit- Sector D --Level 5

Security \Data\Paging\ Low voltage cable tray- Sector D --Level 5

Frame walls- Sector D --Level 5

Install HM frames- Sector D --Level 5

One Side Drywall- Sector D --Level 5

Rough in power in walls- Sector D --Level 5

Install Blocking  in walls- Sector D --Level 5

Install med gas overhead- Sector D --Level 5

Install Med gas zone valve boxes- Sector D --Level 5

Rough in nurse call in walls- Sector D --Level 5

Rough in Med gas piping- Sector D --Level 5

Rough in data in walls- Sector D --Level 5

Rough in light switch boxes in walls- Sector D --Level 5

Rough in security/card readers in walls- Sector D --Level 5

Test and inspect Med gas in wall- Sector D --Level 5

Install waste piping- Sector D --Level 5

Rough in CW in walls- Sector D --Level 5

Rough in HW in walls- Sector D --Level 5

Test piping/waste/vent piping- Sector D --Level 5

Insulate Piping in ceiling- Sector D --Level 5

Insulate piping in walls- Sector D --Level 5

Fire caulk all penetrations in walls- Sector D --Level 5

Insulate walls- Sector D --Level 5

COH in wall inspection- Sector D --Level 5

Two side walls- Sector D --Level 5

Tape walls- Sector D --Level 5

Finish walls- Sector D --Level 5

Prime walls- Sector D --Level 5

Frame hard ceilings- Sector D --Level 5

Install all devices in hard ceilings- Sector D --Level 5
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L5.SecD.14762 Fire Caulk\ label walls above hard ceiling- Sector D --Level 5 4 4 0% 03-Mar-22 08-Mar-22 22

L5.SecD.14772 COH above ceiling inspection hard ceilings- Sector D --Level 5 2 2 0% 09-Mar-22 10-Mar-22 22

L5.SecD.14782 Install sheetrock on hard ceilings- Sector D --Level 5 4 4 0% 11-Mar-22 16-Mar-22 22

L5.SecD.14792 Tape and float all hard ceilings- Sector D --Level 5 3 3 0% 17-Mar-22 21-Mar-22 22

L5.SecD.14802 Prime hard ceilings- Sector D --Level 5 2 2 0% 22-Mar-22 23-Mar-22 22

L5.SecD.14812 Install angle for grid ceilings- Sector D --Level 5 5 5 0% 24-Mar-22 30-Mar-22 22

L5.SecD.14822 Install wire hangers for grid ceiling- Sector D --Level 5 2 2 0% 31-Mar-22 01-Apr-22 22

L5.SecD.14832 Frame grid ceilings- Sector D --Level 5 3 3 0% 04-Apr-22 06-Apr-22 22

L5.SecD.14852 Install lights in grid- Sector D --Level 5 3 3 0% 07-Apr-22 11-Apr-22 22

L5.SecD.14862 Install air devices in grid- Sector D --Level 5 4 4 0% 07-Apr-22 12-Apr-22 22

L5.SecD.14842 Fire Caulk\ label walls above grid ceiling- Sector D --Level 5 3 3 0% 07-Apr-22 11-Apr-22 22

L5.SecD.14872 Startup on FPB/ATU boxes- Sector D --Level 5 2 2 0% 13-Apr-22 14-Apr-22 22

L5.SecD.14882 COH above ceiling inspection grid- Sector D --Level 5 1 1 0% 13-Apr-22 13-Apr-22 23

L5.SecD.14892 Install ceiling tiles- Sector D --Level 5 1 1 0% 15-Apr-22 15-Apr-22 22

L5.SecD.14902 Install Casework- Sector D --Level 5 10 10 0% 18-Apr-22 29-Apr-22 22

L5.SecD.14912 Install Mecho Shades- Sector D --Level 5 4 4 0% 18-Apr-22 21-Apr-22 52

L5.SecD.14922 Install Flooring- Sector D --Level 5 7 7 0% 21-Apr-22 29-Apr-22 25

L5.SecD.14932 Final Paint- Sector D --Level 5 3 3 0% 25-Apr-22 27-Apr-22 51

L5.SecD.14942 Install Wall protection- Sector D --Level 5 5 5 0% 02-May-22 06-May-22 49

L5.SecD.14952 Install Sinks in Casework- Sector D --Level 5 3 3 0% 02-May-22 04-May-22 22

L5.SecD.14962 Install Doors / Hardware- Sector D --Level 5 2 2 0% 02-May-22 03-May-22 49

L5.SecD.14972 Install Glass- Sector D --Level 5 3 3 0% 04-May-22 06-May-22 49

L5.SecD.2068 Final Device Trim out- Sector D --Level 5 6 6 0% 05-May-22 12-May-22 22

L5.SecD.14982 Install Signage- Sector D --Level 5 1 1 0% 09-May-22 09-May-22 49

Level 5 RestroomsLevel 5 Restrooms 57 57 0% 20-Oct-21 12-Jan-22 123

L5.RR.2070 Frame walls and install door frame-Level 5 4 4 0% 20-Oct-21 25-Oct-21 127

L5.RR.2071 Installing steel sink\Partition's supports-Level 5 10 10 0% 21-Oct-21 03-Nov-21 127

L5.RR.2072 Install plumbing in walls-Level 5 5 5 0% 04-Nov-21 10-Nov-21 127

L5.RR.2073 Rough in Electrical in walls-Level 5 4 4 0% 09-Nov-21 12-Nov-21 127

L5.RR.2074 Rough in MEPF overhead-Level 5 5 5 0% 12-Nov-21 18-Nov-21 127

L5.RR.2075 Frame ceiling-Level 5 2 2 0% 19-Nov-21 22-Nov-21 127

L5.RR.2076 Install lights\HVAC\Fire devices-Level 5 4 4 0% 23-Nov-21 26-Nov-21 127

L5.RR.2077 Ceiling\wall inspection-Level 5 1 1 0% 29-Nov-21 29-Nov-21 127

L5.RR.2078 Install sheetrock on hard ceilings\walls-Level 5 3 3 0% 30-Nov-21 02-Dec-21 127

L5.RR.2079 Finish walls\ceilings-Level 5 3 3 0% 03-Dec-21 07-Dec-21 127

L5.RR.2080 Install tile-Level 5 15 15 0% 08-Dec-21 28-Dec-21 127

L5.RR.2081 Install tops\sinks\toilets-Level 5 6 6 0% 29-Dec-21 05-Jan-22 127

L5.RR.2082 Install Doors / Hardware-Level 5 2 2 0% 06-Jan-22 07-Jan-22 127
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Fire Caulk\ label walls above hard ceiling- Sector D --Level 5

COH above ceiling inspection hard ceilings- Sector D --Level 5

Install sheetrock on hard ceilings- Sector D --Level 5

Tape and float all hard ceilings- Sector D --Level 5

Prime hard ceilings- Sector D --Level 5

Install angle for grid ceilings- Sector D --Level 5

Install wire hangers for grid ceiling- Sector D --Level 5

Frame grid ceilings- Sector D --Level 5

Install lights in grid- Sector D --Level 5

Install air devices in grid- Sector D --Level 5

Fire Caulk\ label walls above grid ceiling- Sector D --Level 5

Startup on FPB/ATU boxes- Sector D --Level 5

COH above ceiling inspection grid- Sector D --Level 5

Install ceiling tiles- Sector D --Level 5

Install Casework- Sector D --Level 5

Install Mecho Shades- Sector D --Level 5

Install Flooring- Sector D --Level 5

Final Paint- Sector D --Level 5

Install Wall protection- Sector D --Level 5

Install Sinks in Casework- Sector D --Level 5

Install Doors / Hardware- Sector D --Level 5

Install Glass- Sector D --Level 5

Final Device Trim out- Sector D --Level 5

Install Signage- Sector D --Level 5

Level 5 Restrooms, 12-Jan-22

Frame walls and install door frame-Level 5

Installing steel sink\Partition's supports-Level 5

Install plumbing in walls-Level 5

Rough in Electrical in walls-Level 5

Rough in MEPF overhead-Level 5

Frame ceiling-Level 5

Install lights\HVAC\Fire devices-Level 5

Ceiling\wall inspection-Level 5

Install sheetrock on hard ceilings\walls-Level 5

Finish walls\ceilings-Level 5

Install tile-Level 5

Install tops\sinks\toilets-Level 5

Install Doors / Hardware-Level 5
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L5.RR.2083 Paint walls-Level 5 2 2 0% 10-Jan-22 11-Jan-22 127

L5.RR.2084 Install accessories-Level 5 1 1 0% 12-Jan-22 12-Jan-22 127

Distribution FrameDistribution Frame 27 27 0% 22-Dec-21 01-Feb-22 97

L5.DF.A4470 MDF / IDF Activate 30 30 0% 22-Dec-21 01-Feb-22 99

Level 5 Medical Room EquipmenetLevel 5 Medical Room Equipmenet 0 0 0% 29-Mar-22 29-Mar-22 93

L5.MR.5230 Cabinet, Bio Safety, Class II, Type B2, Floor Room L05-320C 0 0 0% 29-Mar-22 95

L5.MR.5240 Cabinet, Bio Safety, Class II, Type B2, Floor Room L05-320B 0 0 0% 29-Mar-22 95

L5.MR.5250 Hood, Horizontal Laminar Flow Room L05-320A 0 0 0% 29-Mar-22 95

L5.MR.5260 Cabinet, Bio Safety, Class II, Type B2, Floor Room L05-320D 0 0 0% 29-Mar-22 95

Life Safety Testing & InspectionsLife Safety Testing & Inspections 44 44 0% 05-May-22 07-Jul-22 22

L5.LSTI.2091 Level 5 Equipment Start up and Performance Testing 5 5 0% 05-May-22 11-May-22 33

L5.LSTI.2086 Fire Alarm Trim out and Testing-Level 5 5 5 0% 13-May-22 19-May-22 41

L5.LSTI.2102 Complete Level 5 BAS Controls 10 10 0% 13-May-22 26-May-22 22

L5.LSTI.2087 COH Inspections-Level 5 (MEPF & Structural) 5 5 0% 20-May-22 26-May-22 41

L5.LSTI.2088 Final Clean & Pre Punch-Level 5 5 5 0% 20-May-22 26-May-22 41

L5.LSTI.2090 TCO-Level 5 0 0 0% 26-May-22 52

L5.LSTI.2089 Punch Walk-Level 5 1 1 0% 27-May-22 27-May-22 41

L5.LSTI.2092 Test & Balance-Level 5 20 20 0% 27-May-22 23-Jun-22 22

L5.LSTI.2093 Level 5 Commisioning 10 10 0% 24-Jun-22 07-Jul-22 22

L5.LSTI.2094 Level 5 Substantial Completion 0 0 0% 07-Jul-22 22

Level 6Level 6 238 238 0% 28-Jun-21 08-Jun-22 42

Sector A Sector A 204 204 0% 28-Jun-21 20-Apr-22 42

L6.SecA.2097 Layout walls- Sector A --Level 6 3 3 0% 28-Jun-21 30-Jun-21 0

L6.SecA.14992 Install head track- Sector A --Level 6 10 10 0% 01-Jul-21 14-Jul-21 69

L6.SecA.15002 Install supply duct main- Sector A --Level 6 10 10 0% 22-Jul-21 04-Aug-21 60

L6.SecA.15012 Install FPB/ATU boxes- Sector A --Level 6 5 5 0% 28-Jul-21 03-Aug-21 196

L6.SecA.15022 Install HWS/HWR loop- Sector A --Level 6 5 5 0% 28-Jul-21 03-Aug-21 82

L6.SecA.15052 Rough in sanitary\Vent over head- Sector A --Level 6 5 5 0% 03-Aug-21 09-Aug-21 82

L6.SecA.15042 Install controls for boxes- Sector A --Level 6 5 5 0% 04-Aug-21 10-Aug-21 196

L6.SecA.23322 Install return duct mains- Sector A --Level 6 10 10 0% 05-Aug-21 18-Aug-21 60

L6.SecA.23992 Install HVAC Supply Loop - Sector A --Level 6 5 5 0% 05-Aug-21 11-Aug-21 185

L6.SecA.15062 Install CWS/CWR loop- Sector A --Level 6 5 5 0% 09-Aug-21 13-Aug-21 82

L6.SecA.24002 Install HVAC Return Loop - Sector A --Level 6 5 5 0% 12-Aug-21 18-Aug-21 185

L6.SecA.23332 Install supply duct branch lines- Sector A --Level 6 8 8 0% 19-Aug-21 30-Aug-21 60

L6.SecA.23342 Install return duct branch lines- Sector A --Level 6 8 8 0% 31-Aug-21 09-Sep-21 60

L6.SecA.23312 Install exhaust duct- Sector A --Level 6 5 5 0% 10-Sep-21 16-Sep-21 60

L6.SecA.15032 Overhead Rough in Power- Sector A --Level 6 5 5 0% 17-Sep-21 23-Sep-21 60

L6.SecA.15072 Overhead rough in lighting- Sector A --Level 6 5 5 0% 24-Sep-21 30-Sep-21 67
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Paint walls-Level 5

Install accessories-Level 5

Distribution Frame, 01-Feb-22

MDF / IDF Activate

Level 5 Medical Room Equipmenet, 29-Mar-22

Cabinet, Bio Safety, Class II, Type B2, Floor Room L05-320C

Cabinet, Bio Safety, Class II, Type B2, Floor Room L05-320B

Hood, Horizontal Laminar Flow Room L05-320A

Cabinet, Bio Safety, Class II, Type B2, Floor Room L05-320D

Life Safety Testing & Inspections, 07-Jul-22

Level 5 Equipment Start up and Performance Testing

Fire Alarm Trim out and Testing-Level 5

Complete Level 5 BAS Controls

COH Inspections-Level 5 (MEPF & Structural)

Final Clean & Pre Punch-Level 5

TCO-Level 5

Punch Walk-Level 5

Test & Balance-Level 5

Level 5 Commisioning

Level 5 Substantial Completion

Level 6, 08-Jun-22

Sector A , 20-Apr-22

Layout walls- Sector A --Level 6

Install head track- Sector A --Level 6

Install supply duct main- Sector A --Level 6

Install FPB/ATU boxes- Sector A --Level 6

Install HWS/HWR loop- Sector A --Level 6

Rough in sanitary\Vent over head- Sector A --Level 6

Install controls for boxes- Sector A --Level 6

Install return duct mains- Sector A --Level 6

Install HVAC Supply Loop - Sector A --Level 6

Install CWS/CWR loop- Sector A --Level 6

Install HVAC Return Loop - Sector A --Level 6

Install supply duct branch lines- Sector A --Level 6

Install return duct branch lines- Sector A --Level 6

Install exhaust duct- Sector A --Level 6

Overhead Rough in Power- Sector A --Level 6

Overhead rough in lighting- Sector A --Level 6
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L6.SecA.15082 Fire suppression piping overhead- Sector A --Level 6 5 5 0% 24-Sep-21 30-Sep-21 87

L6.SecA.15092 OHRI Fire Alarm\Exit signs- Sector A --Level 6 6 6 0% 30-Sep-21 07-Oct-21 67

L6.SecA.15102 Rough in control\ Nurse call conduit- Sector A --Level 6 6 6 0% 06-Oct-21 13-Oct-21 67

L6.SecA.15112 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 6 6 6 0% 12-Oct-21 19-Oct-21 67

L6.SecA.15122 Frame walls- Sector A --Level 6 10 10 0% 15-Oct-21 28-Oct-21 67

L6.SecA.15132 Install HM frames- Sector A --Level 6 10 10 0% 21-Oct-21 03-Nov-21 106

L6.SecA.15252 Install Blocking  in walls- Sector A --Level 6 5 5 0% 29-Oct-21 04-Nov-21 78

L6.SecA.15142 One Side Drywall- Sector A --Level 6 5 5 0% 25-Nov-21 01-Dec-21 43

L6.SecA.15162 Install med gas overhead- Sector A --Level 6 10 10 0% 01-Dec-21 14-Dec-21 44

L6.SecA.15152 Rough in power in walls- Sector A --Level 6 8 8 0% 02-Dec-21 13-Dec-21 43

L6.SecA.15192 Install Med gas zone valve boxes- Sector A --Level 6 2 2 0% 02-Dec-21 03-Dec-21 73

L6.SecA.15202 Rough in Med gas piping- Sector A --Level 6 5 5 0% 07-Dec-21 13-Dec-21 72

L6.SecA.15172 Rough in nurse call in walls- Sector A --Level 6 5 5 0% 08-Dec-21 14-Dec-21 43

L6.SecA.15182 Rough in data in walls- Sector A --Level 6 5 5 0% 08-Dec-21 14-Dec-21 72

L6.SecA.15212 Rough in light switch boxes in walls- Sector A --Level 6 5 5 0% 14-Dec-21 20-Dec-21 43

L6.SecA.15232 Test and inspect Med gas in wall- Sector A --Level 6 1 1 0% 15-Dec-21 15-Dec-21 71

L6.SecA.15242 Install waste piping- Sector A --Level 6 5 5 0% 17-Dec-21 23-Dec-21 43

L6.SecA.15222 Rough in security/card readers in walls- Sector A --Level 6 5 5 0% 21-Dec-21 27-Dec-21 63

L6.SecA.15262 Rough in CW in walls- Sector A --Level 6 5 5 0% 24-Dec-21 30-Dec-21 43

L6.SecA.15272 Rough in HW in walls- Sector A --Level 6 5 5 0% 28-Dec-21 03-Jan-22 43

L6.SecA.15282 Test piping/waste/vent piping- Sector A --Level 6 1 1 0% 04-Jan-22 04-Jan-22 43

L6.SecA.23982 Insulate Piping in ceiling- Sector A --Level 6 5 5 0% 05-Jan-22 11-Jan-22 43

L6.SecA.15292 Insulate piping in walls- Sector A --Level 6 5 5 0% 12-Jan-22 18-Jan-22 43

L6.SecA.15312 Insulate walls- Sector A --Level 6 5 5 0% 17-Jan-22 21-Jan-22 44

L6.SecA.15302 Fire caulk all penetrations in walls- Sector A --Level 6 5 5 0% 18-Jan-22 24-Jan-22 43

L6.SecA.15322 COH in wall inspection- Sector A --Level 6 1 1 0% 25-Jan-22 25-Jan-22 43

L6.SecA.15332 Two side walls- Sector A --Level 6 5 5 0% 26-Jan-22 01-Feb-22 43

L6.SecA.15342 Tape walls- Sector A --Level 6 5 5 0% 01-Feb-22 07-Feb-22 43

L6.SecA.15352 Finish walls- Sector A --Level 6 5 5 0% 07-Feb-22 11-Feb-22 43

L6.SecA.15362 Prime walls- Sector A --Level 6 5 5 0% 14-Feb-22 18-Feb-22 43

L6.SecA.15442 Install angle for grid ceilings- Sector A --Level 6 5 5 0% 14-Feb-22 18-Feb-22 46

L6.SecA.15372 Frame hard ceilings- Sector A --Level 6 5 5 0% 18-Feb-22 24-Feb-22 43

L6.SecA.15452 Install wire hangers for grid ceiling- Sector A --Level 6 2 2 0% 21-Feb-22 22-Feb-22 46

L6.SecA.15392 Fire Caulk\ label walls above hard ceiling- Sector A --Level 6 4 4 0% 21-Feb-22 24-Feb-22 47

L6.SecA.15472 Fire Caulk\ label walls above grid ceiling- Sector A --Level 6 3 3 0% 22-Feb-22 24-Feb-22 48

L6.SecA.15462 Frame grid ceilings- Sector A --Level 6 3 3 0% 23-Feb-22 25-Feb-22 46

L6.SecA.15382 Install all devices in hard ceilings- Sector A --Level 6 5 5 0% 24-Feb-22 02-Mar-22 43

L6.SecA.15482 Install lights in grid- Sector A --Level 6 3 3 0% 28-Feb-22 02-Mar-22 46
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Fire suppression piping overhead- Sector A --Level 6

OHRI Fire Alarm\Exit signs- Sector A --Level 6

Rough in control\ Nurse call conduit- Sector A --Level 6

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 6

Frame walls- Sector A --Level 6

Install HM frames- Sector A --Level 6

Install Blocking  in walls- Sector A --Level 6

One Side Drywall- Sector A --Level 6

Install med gas overhead- Sector A --Level 6

Rough in power in walls- Sector A --Level 6

Install Med gas zone valve boxes- Sector A --Level 6

Rough in Med gas piping- Sector A --Level 6

Rough in nurse call in walls- Sector A --Level 6

Rough in data in walls- Sector A --Level 6

Rough in light switch boxes in walls- Sector A --Level 6

Test and inspect Med gas in wall- Sector A --Level 6

Install waste piping- Sector A --Level 6

Rough in security/card readers in walls- Sector A --Level 6

Rough in CW in walls- Sector A --Level 6

Rough in HW in walls- Sector A --Level 6

Test piping/waste/vent piping- Sector A --Level 6

Insulate Piping in ceiling- Sector A --Level 6

Insulate piping in walls- Sector A --Level 6

Insulate walls- Sector A --Level 6

Fire caulk all penetrations in walls- Sector A --Level 6

COH in wall inspection- Sector A --Level 6

Two side walls- Sector A --Level 6

Tape walls- Sector A --Level 6

Finish walls- Sector A --Level 6

Prime walls- Sector A --Level 6

Install angle for grid ceilings- Sector A --Level 6

Frame hard ceilings- Sector A --Level 6

Install wire hangers for grid ceiling- Sector A --Level 6

Fire Caulk\ label walls above hard ceiling- Sector A --Level 6

Fire Caulk\ label walls above grid ceiling- Sector A --Level 6

Frame grid ceilings- Sector A --Level 6

Install all devices in hard ceilings- Sector A --Level 6

Install lights in grid- Sector A --Level 6
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L6.SecA.15402 COH above ceiling inspection hard ceilings- Sector A --Level 6 2 2 0% 03-Mar-22 04-Mar-22 43

L6.SecA.15492 Install air devices in grid- Sector A --Level 6 4 4 0% 03-Mar-22 08-Mar-22 46

L6.SecA.15412 Install sheetrock on hard ceilings- Sector A --Level 6 3 3 0% 07-Mar-22 09-Mar-22 43

L6.SecA.15502 Startup on FPB/ATU boxes- Sector A --Level 6 2 2 0% 09-Mar-22 10-Mar-22 46

L6.SecA.15512 COH above ceiling inspection grid- Sector A --Level 6 1 1 0% 09-Mar-22 09-Mar-22 47

L6.SecA.15422 Tape and float all hard ceilings- Sector A --Level 6 3 3 0% 10-Mar-22 14-Mar-22 43

L6.SecA.15522 Install ceiling tiles- Sector A --Level 6 1 1 0% 11-Mar-22 11-Mar-22 46

L6.SecA.15542 Install Mecho Shades- Sector A --Level 6 4 4 0% 14-Mar-22 17-Mar-22 51

L6.SecA.15432 Prime hard ceilings- Sector A --Level 6 2 2 0% 15-Mar-22 16-Mar-22 43

L6.SecA.15532 Install Casework- Sector A --Level 6 10 10 0% 17-Mar-22 30-Mar-22 43

L6.SecA.15592 Install Doors / Hardware- Sector A --Level 6 2 2 0% 21-Mar-22 22-Mar-22 56

L6.SecA.15602 Install Glass- Sector A --Level 6 3 3 0% 23-Mar-22 25-Mar-22 56

L6.SecA.15552 Install Flooring- Sector A --Level 6 10 10 0% 28-Mar-22 08-Apr-22 43

L6.SecA.15562 Final Paint- Sector A --Level 6 8 8 0% 30-Mar-22 08-Apr-22 43

L6.SecA.15582 Install Sinks in Casework- Sector A --Level 6 3 3 0% 31-Mar-22 04-Apr-22 51

L6.SecA.15572 Install Wall protection- Sector A --Level 6 5 5 0% 08-Apr-22 14-Apr-22 43

L6.SecA.15612 Install Signage- Sector A --Level 6 1 1 0% 14-Apr-22 14-Apr-22 43

L6.SecA.2156 Final Device Trim out- Sector A --Level 6 4 4 0% 15-Apr-22 20-Apr-22 43

Sector BSector B 201 201 0% 01-Jul-21 20-Apr-22 42

L6.SecB.2158 Layout walls- Sector B --Level 6 3 3 0% 01-Jul-21 05-Jul-21 76

L6.SecB.15622 Install head track- Sector B --Level 6 10 10 0% 06-Jul-21 19-Jul-21 76

L6.SecB.15632 Install supply duct main- Sector B --Level 6 5 5 0% 05-Aug-21 11-Aug-21 60

L6.SecB.15642 Install FPB/ATU boxes- Sector B --Level 6 5 5 0% 11-Aug-21 17-Aug-21 191

L6.SecB.23362 Install return duct mains- Sector B --Level 6 10 10 0% 12-Aug-21 25-Aug-21 60

L6.SecB.15652 Install HWS/HWR loop- Sector B --Level 6 5 5 0% 16-Aug-21 20-Aug-21 82

L6.SecB.15672 Install controls for boxes- Sector B --Level 6 5 5 0% 18-Aug-21 24-Aug-21 191

L6.SecB.24002 Install HVAC Supply Loop - Sector B --Level 6 5 5 0% 19-Aug-21 25-Aug-21 185

L6.SecB.15682 Rough in sanitary\Vent over head- Sector B --Level 6 5 5 0% 20-Aug-21 26-Aug-21 82

L6.SecB.15692 Install CWS/CWR loop- Sector B --Level 6 5 5 0% 26-Aug-21 01-Sep-21 82

L6.SecB.23372 Install supply duct branch lines- Sector B --Level 6 8 8 0% 26-Aug-21 06-Sep-21 60

L6.SecB.24012 Install HVAC Return Loop - Sector B --Level 6 5 5 0% 26-Aug-21 01-Sep-21 185

L6.SecB.23382 Install return duct branch lines- Sector B --Level 6 8 8 0% 07-Sep-21 16-Sep-21 60

L6.SecB.23352 Install exhaust duct- Sector B --Level 6 5 5 0% 17-Sep-21 23-Sep-21 60

L6.SecB.15662 Overhead Rough in Power- Sector B --Level 6 5 5 0% 24-Sep-21 30-Sep-21 60

L6.SecB.15702 Overhead rough in lighting- Sector B --Level 6 5 5 0% 01-Oct-21 07-Oct-21 60

L6.SecB.15712 Fire suppression piping overhead- Sector B --Level 6 10 10 0% 01-Oct-21 14-Oct-21 77

L6.SecB.15722 OHRI Fire Alarm\Exit signs- Sector B --Level 6 8 8 0% 07-Oct-21 18-Oct-21 60

L6.SecB.15732 Rough in control\ Nurse call conduit- Sector B --Level 6 8 8 0% 13-Oct-21 22-Oct-21 60
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COH above ceiling inspection hard ceilings- Sector A --Level 6

Install air devices in grid- Sector A --Level 6

Install sheetrock on hard ceilings- Sector A --Level 6

Startup on FPB/ATU boxes- Sector A --Level 6

COH above ceiling inspection grid- Sector A --Level 6

Tape and float all hard ceilings- Sector A --Level 6

Install ceiling tiles- Sector A --Level 6

Install Mecho Shades- Sector A --Level 6

Prime hard ceilings- Sector A --Level 6

Install Casework- Sector A --Level 6

Install Doors / Hardware- Sector A --Level 6

Install Glass- Sector A --Level 6

Install Flooring- Sector A --Level 6

Final Paint- Sector A --Level 6

Install Sinks in Casework- Sector A --Level 6

Install Wall protection- Sector A --Level 6

Install Signage- Sector A --Level 6

Final Device Trim out- Sector A --Level 6

Sector B, 20-Apr-22

Layout walls- Sector B --Level 6

Install head track- Sector B --Level 6

Install supply duct main- Sector B --Level 6

Install FPB/ATU boxes- Sector B --Level 6

Install return duct mains- Sector B --Level 6

Install HWS/HWR loop- Sector B --Level 6

Install controls for boxes- Sector B --Level 6

Install HVAC Supply Loop - Sector B --Level 6

Rough in sanitary\Vent over head- Sector B --Level 6

Install CWS/CWR loop- Sector B --Level 6

Install supply duct branch lines- Sector B --Level 6

Install HVAC Return Loop - Sector B --Level 6

Install return duct branch lines- Sector B --Level 6

Install exhaust duct- Sector B --Level 6

Overhead Rough in Power- Sector B --Level 6

Overhead rough in lighting- Sector B --Level 6

Fire suppression piping overhead- Sector B --Level 6

OHRI Fire Alarm\Exit signs- Sector B --Level 6

Rough in control\ Nurse call conduit- Sector B --Level 6
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L6.SecB.15742 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 6 8 8 0% 19-Oct-21 28-Oct-21 60

L6.SecB.15752 Frame walls- Sector B --Level 6 10 10 0% 26-Oct-21 08-Nov-21 60

L6.SecB.15762 Install HM frames- Sector B --Level 6 10 10 0% 01-Nov-21 12-Nov-21 99

L6.SecB.15882 Install Blocking  in walls- Sector B --Level 6 5 5 0% 09-Nov-21 15-Nov-21 71

L6.SecB.15772 One Side Drywall- Sector B --Level 6 6 6 0% 25-Nov-21 02-Dec-21 43

L6.SecB.15782 Rough in power in walls- Sector B --Level 6 8 8 0% 02-Dec-21 13-Dec-21 43

L6.SecB.15792 Install med gas overhead- Sector B --Level 6 10 10 0% 02-Dec-21 15-Dec-21 43

L6.SecB.15822 Install Med gas zone valve boxes- Sector B --Level 6 2 2 0% 03-Dec-21 06-Dec-21 67

L6.SecB.15802 Rough in nurse call in walls- Sector B --Level 6 5 5 0% 08-Dec-21 14-Dec-21 43

L6.SecB.15832 Rough in Med gas piping- Sector B --Level 6 10 10 0% 08-Dec-21 21-Dec-21 66

L6.SecB.15812 Rough in data in walls- Sector B --Level 6 10 10 0% 08-Dec-21 21-Dec-21 67

L6.SecB.15842 Rough in light switch boxes in walls- Sector B --Level 6 5 5 0% 14-Dec-21 20-Dec-21 43

L6.SecB.15872 Install waste piping- Sector B --Level 6 5 5 0% 17-Dec-21 23-Dec-21 43

L6.SecB.15852 Rough in security/card readers in walls- Sector B --Level 6 5 5 0% 20-Dec-21 24-Dec-21 64

L6.SecB.15862 Test and inspect Med gas in wall- Sector B --Level 6 1 1 0% 22-Dec-21 22-Dec-21 66

L6.SecB.15892 Rough in CW in walls- Sector B --Level 6 5 5 0% 24-Dec-21 30-Dec-21 43

L6.SecB.15902 Rough in HW in walls- Sector B --Level 6 5 5 0% 28-Dec-21 03-Jan-22 43

L6.SecB.15912 Test piping/waste/vent piping- Sector B --Level 6 1 1 0% 04-Jan-22 04-Jan-22 43

L6.SecB.23992 Insulate Piping in ceiling- Sector B --Level 6 5 5 0% 05-Jan-22 11-Jan-22 43

L6.SecB.15922 Insulate piping in walls- Sector B --Level 6 5 5 0% 12-Jan-22 18-Jan-22 43

L6.SecB.15942 Insulate walls- Sector B --Level 6 5 5 0% 17-Jan-22 21-Jan-22 44

L6.SecB.15932 Fire caulk all penetrations in walls- Sector B --Level 6 5 5 0% 18-Jan-22 24-Jan-22 43

L6.SecB.15952 COH in wall inspection- Sector B --Level 6 1 1 0% 25-Jan-22 25-Jan-22 43

L6.SecB.15962 Two side walls- Sector B --Level 6 5 5 0% 26-Jan-22 01-Feb-22 43

L6.SecB.15972 Tape walls- Sector B --Level 6 5 5 0% 01-Feb-22 07-Feb-22 43

L6.SecB.15982 Finish walls- Sector B --Level 6 5 5 0% 07-Feb-22 11-Feb-22 43

L6.SecB.15992 Prime walls- Sector B --Level 6 5 5 0% 11-Feb-22 17-Feb-22 43

L6.SecB.16002 Frame hard ceilings- Sector B --Level 6 5 5 0% 17-Feb-22 23-Feb-22 49

L6.SecB.16072 Install angle for grid ceilings- Sector B --Level 6 10 10 0% 18-Feb-22 03-Mar-22 43

L6.SecB.16022 Fire Caulk\ label walls above hard ceiling- Sector B --Level 6 4 4 0% 18-Feb-22 23-Feb-22 53

L6.SecB.16012 Install all devices in hard ceilings- Sector B --Level 6 5 5 0% 23-Feb-22 01-Mar-22 49

L6.SecB.16032 COH above ceiling inspection hard ceilings- Sector B --Level 6 2 2 0% 02-Mar-22 03-Mar-22 49

L6.SecB.16042 Install sheetrock on hard ceilings- Sector B --Level 6 3 3 0% 04-Mar-22 08-Mar-22 49

L6.SecB.16082 Install wire hangers for grid ceiling- Sector B --Level 6 2 2 0% 04-Mar-22 07-Mar-22 43

L6.SecB.16092 Frame grid ceilings- Sector B --Level 6 3 3 0% 08-Mar-22 10-Mar-22 43

L6.SecB.16052 Tape and float all hard ceilings- Sector B --Level 6 3 3 0% 09-Mar-22 11-Mar-22 49

L6.SecB.16102 Fire Caulk\ label walls above grid ceiling- Sector B --Level 6 3 3 0% 10-Mar-22 14-Mar-22 43

L6.SecB.16062 Prime hard ceilings- Sector B --Level 6 2 2 0% 14-Mar-22 15-Mar-22 49
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Security \Data\Paging\ Low voltage cable tray- Sector B --Level 6

Frame walls- Sector B --Level 6

Install HM frames- Sector B --Level 6

Install Blocking  in walls- Sector B --Level 6

One Side Drywall- Sector B --Level 6

Rough in power in walls- Sector B --Level 6

Install med gas overhead- Sector B --Level 6

Install Med gas zone valve boxes- Sector B --Level 6

Rough in nurse call in walls- Sector B --Level 6

Rough in Med gas piping- Sector B --Level 6

Rough in data in walls- Sector B --Level 6

Rough in light switch boxes in walls- Sector B --Level 6

Install waste piping- Sector B --Level 6

Rough in security/card readers in walls- Sector B --Level 6

Test and inspect Med gas in wall- Sector B --Level 6

Rough in CW in walls- Sector B --Level 6

Rough in HW in walls- Sector B --Level 6

Test piping/waste/vent piping- Sector B --Level 6

Insulate Piping in ceiling- Sector B --Level 6

Insulate piping in walls- Sector B --Level 6

Insulate walls- Sector B --Level 6

Fire caulk all penetrations in walls- Sector B --Level 6

COH in wall inspection- Sector B --Level 6

Two side walls- Sector B --Level 6

Tape walls- Sector B --Level 6

Finish walls- Sector B --Level 6

Prime walls- Sector B --Level 6

Frame hard ceilings- Sector B --Level 6

Install angle for grid ceilings- Sector B --Level 6

Fire Caulk\ label walls above hard ceiling- Sector B --Level 6

Install all devices in hard ceilings- Sector B --Level 6

COH above ceiling inspection hard ceilings- Sector B --Level 6

Install sheetrock on hard ceilings- Sector B --Level 6

Install wire hangers for grid ceiling- Sector B --Level 6

Frame grid ceilings- Sector B --Level 6

Tape and float all hard ceilings- Sector B --Level 6

Fire Caulk\ label walls above grid ceiling- Sector B --Level 6

Prime hard ceilings- Sector B --Level 6
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L6.SecB.16112 Install lights in grid- Sector B --Level 6 3 3 0% 14-Mar-22 16-Mar-22 43

L6.SecB.16122 Install air devices in grid- Sector B --Level 6 4 4 0% 16-Mar-22 21-Mar-22 43

L6.SecB.16132 Startup on FPB/ATU boxes- Sector B --Level 6 2 2 0% 16-Mar-22 17-Mar-22 46

L6.SecB.16142 COH above ceiling inspection grid- Sector B --Level 6 1 1 0% 22-Mar-22 22-Mar-22 43

L6.SecB.16152 Install ceiling tiles- Sector B --Level 6 1 1 0% 23-Mar-22 23-Mar-22 43

L6.SecB.16162 Install Casework- Sector B --Level 6 10 10 0% 24-Mar-22 06-Apr-22 43

L6.SecB.16172 Install Mecho Shades- Sector B --Level 6 4 4 0% 24-Mar-22 29-Mar-22 46

L6.SecB.16182 Install Flooring- Sector B --Level 6 10 10 0% 31-Mar-22 13-Apr-22 43

L6.SecB.16192 Final Paint- Sector B --Level 6 5 5 0% 04-Apr-22 08-Apr-22 43

L6.SecB.16212 Install Sinks in Casework- Sector B --Level 6 3 3 0% 07-Apr-22 11-Apr-22 46

L6.SecB.16222 Install Doors / Hardware- Sector B --Level 6 2 2 0% 07-Apr-22 08-Apr-22 45

L6.SecB.16232 Install Glass- Sector B --Level 6 3 3 0% 08-Apr-22 12-Apr-22 45

L6.SecB.16202 Install Wall protection- Sector B --Level 6 5 5 0% 13-Apr-22 19-Apr-22 43

L6.SecB.2217 Final Device Trim out- Sector B --Level 6 4 4 0% 15-Apr-22 20-Apr-22 43

L6.SecB.16242 Install Signage- Sector B --Level 6 1 1 0% 15-Apr-22 15-Apr-22 43

Level 6 RestroomsLevel 6 Restrooms 56 56 0% 29-Oct-21 21-Jan-22 117

L6.RR.2219 Frame walls and install door frame-Level 6 4 4 0% 29-Oct-21 03-Nov-21 120

L6.RR.2220 Installing steel sink\Partition's supports-Level 6 10 10 0% 01-Nov-21 12-Nov-21 120

L6.RR.2221 Install plumbing in walls-Level 6 5 5 0% 15-Nov-21 19-Nov-21 120

L6.RR.2222 Rough in Electrical in walls-Level 6 4 4 0% 18-Nov-21 23-Nov-21 120

L6.RR.2223 Rough in MEPF overhead-Level 6 5 5 0% 23-Nov-21 29-Nov-21 120

L6.RR.2224 Frame ceiling-Level 6 2 2 0% 30-Nov-21 01-Dec-21 120

L6.RR.2225 Install lights\HVAC\Fire devices-Level 6 4 4 0% 02-Dec-21 07-Dec-21 120

L6.RR.2226 Ceiling\wall inspection-Level 6 1 1 0% 08-Dec-21 08-Dec-21 120

L6.RR.2227 Install sheetrock on hard ceilings\walls-Level 6 3 3 0% 09-Dec-21 13-Dec-21 120

L6.RR.2228 Finish walls\ceilings-Level 6 3 3 0% 14-Dec-21 16-Dec-21 120

L6.RR.2229 Install tile-Level 6 15 15 0% 17-Dec-21 06-Jan-22 120

L6.RR.2230 Install tops\sinks\toilets-Level 6 6 6 0% 07-Jan-22 14-Jan-22 120

L6.RR.2231 Install Doors / Hardware-Level 6 2 2 0% 17-Jan-22 18-Jan-22 120

L6.RR.2232 Paint walls-Level 6 2 2 0% 19-Jan-22 20-Jan-22 120

L6.RR.2233 Install accessories-Level 6 1 1 0% 21-Jan-22 21-Jan-22 120

Level 6 Medical Room EquipmenetLevel 6 Medical Room Equipmenet 0 0 0% 03-Mar-22 03-Mar-22 111

L6.MR.5270 Light, Exam/Procedure, Single, Ceiling Room L06-318 0 0 0% 03-Mar-22 113

L6.MR.5280 Light, Exam/Procedure, Single, Ceiling Room L06-353 0 0 0% 03-Mar-22 113

L6.MR.5290 Lift, Industrial, Chain Hoist Room L06-401 0 0 0% 03-Mar-22 113

Life Safety Testing & InspectionsLife Safety Testing & Inspections 37 37 0% 18-Apr-22 08-Jun-22 42

L6.LSTI.2240 Level 6 Equipment Start up and Performance Testing 5 5 0% 18-Apr-22 22-Apr-22 46

L6.LSTI.2235 Fire Alarm Trim out and Testing-Level 6 5 5 0% 21-Apr-22 27-Apr-22 57

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install lights in grid- Sector B --Level 6

Install air devices in grid- Sector B --Level 6

Startup on FPB/ATU boxes- Sector B --Level 6

COH above ceiling inspection grid- Sector B --Level 6

Install ceiling tiles- Sector B --Level 6

Install Casework- Sector B --Level 6

Install Mecho Shades- Sector B --Level 6

Install Flooring- Sector B --Level 6

Final Paint- Sector B --Level 6

Install Sinks in Casework- Sector B --Level 6

Install Doors / Hardware- Sector B --Level 6

Install Glass- Sector B --Level 6

Install Wall protection- Sector B --Level 6

Final Device Trim out- Sector B --Level 6

Install Signage- Sector B --Level 6

Level 6 Restrooms, 21-Jan-22

Frame walls and install door frame-Level 6

Installing steel sink\Partition's supports-Level 6

Install plumbing in walls-Level 6

Rough in Electrical in walls-Level 6

Rough in MEPF overhead-Level 6

Frame ceiling-Level 6

Install lights\HVAC\Fire devices-Level 6

Ceiling\wall inspection-Level 6

Install sheetrock on hard ceilings\walls-Level 6

Finish walls\ceilings-Level 6

Install tile-Level 6

Install tops\sinks\toilets-Level 6

Install Doors / Hardware-Level 6

Paint walls-Level 6

Install accessories-Level 6

Level 6 Medical Room Equipmenet, 03-Mar-22

Light, Exam/Procedure, Single, Ceiling Room L06-318

Light, Exam/Procedure, Single, Ceiling Room L06-353

Lift, Industrial, Chain Hoist Room L06-401

Life Safety Testing & Inspections, 08-Jun-22

Level 6 Equipment Start up and Performance Testing

Fire Alarm Trim out and Testing-Level 6
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L6.LSTI.2251 Complete Level 6 BAS Contorls 5 5 0% 21-Apr-22 27-Apr-22 43

L6.LSTI.2236 COH Inspections-Level 6 (MEPF & Structural) 5 5 0% 28-Apr-22 04-May-22 57

L6.LSTI.2237 Final Clean & Pre Punch-Level 6 5 5 0% 28-Apr-22 04-May-22 57

L6.LSTI.2241 Test & Balance-Level 6 20 20 0% 28-Apr-22 25-May-22 43

L6.LSTI.2239 TCO-Level 6 0 0 0% 04-May-22 68

L6.LSTI.2238 Punch Walk-Level 6 1 1 0% 05-May-22 05-May-22 57

L6.LSTI.2242 Level 6 Commisioning 10 10 0% 26-May-22 08-Jun-22 43

L6.LSTI.2243 Level 6 Substantial Completion 0 0 0% 08-Jun-22 43

Level 7Level 7 229 229 0% 19-Jul-21 15-Jun-22 37

Sector ASector A 191 191 0% 19-Jul-21 21-Apr-22 37

L7.SecA.2246 Layout walls- Sector A --Level 7 3 3 0% 19-Jul-21 21-Jul-21 0

L7.SecA.16882 Install head track- Sector A --Level 7 9 9 0% 22-Jul-21 03-Aug-21 53

L7.SecA.16892 Install supply duct main- Sector A --Level 7 5 5 0% 12-Aug-21 18-Aug-21 43

L7.SecA.16902 Install FPB/ATU boxes- Sector A --Level 7 5 5 0% 18-Aug-21 24-Aug-21 179

L7.SecA.16912 Install HWS/HWR loop- Sector A --Level 7 5 5 0% 18-Aug-21 24-Aug-21 69

L7.SecA.23402 Install return duct mains- Sector A --Level 7 5 5 0% 19-Aug-21 25-Aug-21 52

L7.SecA.24012 Install HVAC Supply Loop - Sector A --Level 7 10 10 0% 19-Aug-21 01-Sep-21 163

L7.SecA.16942 Rough in sanitary\Vent over head- Sector A --Level 7 5 5 0% 24-Aug-21 30-Aug-21 69

L7.SecA.16932 Install controls for boxes- Sector A --Level 7 5 5 0% 25-Aug-21 31-Aug-21 179

L7.SecA.23412 Install supply duct branch lines- Sector A --Level 7 8 8 0% 26-Aug-21 06-Sep-21 52

L7.SecA.16952 Install CWS/CWR loop- Sector A --Level 7 5 5 0% 30-Aug-21 03-Sep-21 69

L7.SecA.24022 Install HVAC Return Loop - Sector A --Level 7 10 10 0% 02-Sep-21 15-Sep-21 163

L7.SecA.23422 Install return duct branch lines- Sector A --Level 7 8 8 0% 07-Sep-21 16-Sep-21 52

L7.SecA.23392 Install exhaust duct- Sector A --Level 7 5 5 0% 17-Sep-21 23-Sep-21 52

L7.SecA.16922 Overhead Rough in Power- Sector A --Level 7 5 5 0% 24-Sep-21 30-Sep-21 52

L7.SecA.16962 Overhead rough in lighting- Sector A --Level 7 9 9 0% 01-Oct-21 13-Oct-21 56

L7.SecA.16972 Fire suppression piping overhead- Sector A --Level 7 9 9 0% 01-Oct-21 13-Oct-21 73

L7.SecA.16982 OHRI Fire Alarm\Exit signs- Sector A --Level 7 8 8 0% 07-Oct-21 18-Oct-21 56

L7.SecA.16992 Rough in control\ Nurse call conduit- Sector A --Level 7 8 8 0% 13-Oct-21 22-Oct-21 56

L7.SecA.17002 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 7 8 8 0% 19-Oct-21 28-Oct-21 57

L7.SecA.17012 Frame walls- Sector A --Level 7 9 9 0% 25-Oct-21 04-Nov-21 56

L7.SecA.17022 Install HM frames- Sector A --Level 7 9 9 0% 29-Oct-21 10-Nov-21 96

L7.SecA.17142 Install Blocking  in walls- Sector A --Level 7 5 5 0% 05-Nov-21 11-Nov-21 67

L7.SecA.17032 One Side Drywall- Sector A --Level 7 5 5 0% 25-Nov-21 01-Dec-21 38

L7.SecA.17052 Install med gas overhead- Sector A --Level 7 5 5 0% 30-Nov-21 06-Dec-21 40

L7.SecA.17042 Rough in power in walls- Sector A --Level 7 9 9 0% 02-Dec-21 14-Dec-21 38

L7.SecA.17082 Install Med gas zone valve boxes- Sector A --Level 7 2 2 0% 02-Dec-21 03-Dec-21 65

L7.SecA.17092 Rough in Med gas piping- Sector A --Level 7 9 9 0% 06-Dec-21 16-Dec-21 65
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Complete Level 6 BAS Contorls

COH Inspections-Level 6 (MEPF & Structural)

Final Clean & Pre Punch-Level 6

Test & Balance-Level 6

TCO-Level 6

Punch Walk-Level 6

Level 6 Commisioning

Level 6 Substantial Completion

Level 7, 15-Jun-22

Sector A, 21-Apr-22

Layout walls- Sector A --Level 7

Install head track- Sector A --Level 7

Install supply duct main- Sector A --Level 7

Install FPB/ATU boxes- Sector A --Level 7

Install HWS/HWR loop- Sector A --Level 7

Install return duct mains- Sector A --Level 7

Install HVAC Supply Loop - Sector A --Level 7

Rough in sanitary\Vent over head- Sector A --Level 7

Install controls for boxes- Sector A --Level 7

Install supply duct branch lines- Sector A --Level 7

Install CWS/CWR loop- Sector A --Level 7

Install HVAC Return Loop - Sector A --Level 7

Install return duct branch lines- Sector A --Level 7

Install exhaust duct- Sector A --Level 7

Overhead Rough in Power- Sector A --Level 7

Overhead rough in lighting- Sector A --Level 7

Fire suppression piping overhead- Sector A --Level 7

OHRI Fire Alarm\Exit signs- Sector A --Level 7

Rough in control\ Nurse call conduit- Sector A --Level 7

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 7

Frame walls- Sector A --Level 7

Install HM frames- Sector A --Level 7

Install Blocking  in walls- Sector A --Level 7

One Side Drywall- Sector A --Level 7

Install med gas overhead- Sector A --Level 7

Rough in power in walls- Sector A --Level 7

Install Med gas zone valve boxes- Sector A --Level 7

Rough in Med gas piping- Sector A --Level 7
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L7.SecA.17062 Rough in nurse call in walls- Sector A --Level 7 5 5 0% 08-Dec-21 14-Dec-21 38

L7.SecA.17072 Rough in data in walls- Sector A --Level 7 5 5 0% 08-Dec-21 14-Dec-21 68

L7.SecA.17102 Rough in light switch boxes in walls- Sector A --Level 7 5 5 0% 14-Dec-21 20-Dec-21 38

L7.SecA.17132 Install waste piping- Sector A --Level 7 9 9 0% 17-Dec-21 29-Dec-21 38

L7.SecA.17122 Test and inspect Med gas in wall- Sector A --Level 7 1 1 0% 17-Dec-21 17-Dec-21 65

L7.SecA.17112 Rough in security/card readers in walls- Sector A --Level 7 5 5 0% 20-Dec-21 24-Dec-21 60

L7.SecA.17152 Rough in CW in walls- Sector A --Level 7 9 9 0% 23-Dec-21 04-Jan-22 38

L7.SecA.17162 Rough in HW in walls- Sector A --Level 7 9 9 0% 27-Dec-21 06-Jan-22 38

L7.SecA.17172 Test piping/waste/vent piping- Sector A --Level 7 1 1 0% 06-Jan-22 06-Jan-22 38

L7.SecA.24002 Insulate Piping in ceiling- Sector A --Level 7 5 5 0% 07-Jan-22 13-Jan-22 38

L7.SecA.17182 Insulate piping in walls- Sector A --Level 7 5 5 0% 14-Jan-22 20-Jan-22 38

L7.SecA.17202 Insulate walls- Sector A --Level 7 5 5 0% 19-Jan-22 25-Jan-22 38

L7.SecA.17192 Fire caulk all penetrations in walls- Sector A --Level 7 5 5 0% 20-Jan-22 26-Jan-22 38

L7.SecA.17212 COH in wall inspection- Sector A --Level 7 1 1 0% 26-Jan-22 26-Jan-22 38

L7.SecA.17222 Two side walls- Sector A --Level 7 9 9 0% 27-Jan-22 08-Feb-22 38

L7.SecA.17232 Tape walls- Sector A --Level 7 5 5 0% 01-Feb-22 07-Feb-22 38

L7.SecA.17242 Finish walls- Sector A --Level 7 5 5 0% 04-Feb-22 10-Feb-22 38

L7.SecA.17252 Prime walls- Sector A --Level 7 5 5 0% 09-Feb-22 15-Feb-22 38

L7.SecA.17262 Frame hard ceilings- Sector A --Level 7 5 5 0% 15-Feb-22 21-Feb-22 44

L7.SecA.17282 Fire Caulk\ label walls above hard ceiling- Sector A --Level 7 4 4 0% 16-Feb-22 21-Feb-22 48

L7.SecA.17272 Install all devices in hard ceilings- Sector A --Level 7 5 5 0% 21-Feb-22 25-Feb-22 44

L7.SecA.17332 Install angle for grid ceilings- Sector A --Level 7 9 9 0% 21-Feb-22 03-Mar-22 38

L7.SecA.17292 COH above ceiling inspection hard ceilings- Sector A --Level 7 2 2 0% 28-Feb-22 01-Mar-22 44

L7.SecA.17302 Install sheetrock on hard ceilings- Sector A --Level 7 3 3 0% 02-Mar-22 04-Mar-22 44

L7.SecA.17342 Install wire hangers for grid ceiling- Sector A --Level 7 2 2 0% 03-Mar-22 04-Mar-22 38

L7.SecA.17352 Frame grid ceilings- Sector A --Level 7 3 3 0% 04-Mar-22 08-Mar-22 38

L7.SecA.17312 Tape and float all hard ceilings- Sector A --Level 7 3 3 0% 07-Mar-22 09-Mar-22 44

L7.SecA.17362 Fire Caulk\ label walls above grid ceiling- Sector A --Level 7 3 3 0% 08-Mar-22 10-Mar-22 38

L7.SecA.17322 Prime hard ceilings- Sector A --Level 7 2 2 0% 10-Mar-22 11-Mar-22 44

L7.SecA.17372 Install lights in grid- Sector A --Level 7 3 3 0% 10-Mar-22 14-Mar-22 38

L7.SecA.17382 Install air devices in grid- Sector A --Level 7 4 4 0% 14-Mar-22 17-Mar-22 38

L7.SecA.17392 Startup on FPB/ATU boxes- Sector A --Level 7 2 2 0% 14-Mar-22 15-Mar-22 41

L7.SecA.17402 COH above ceiling inspection grid- Sector A --Level 7 1 1 0% 18-Mar-22 18-Mar-22 38

L7.SecA.17412 Install ceiling tiles- Sector A --Level 7 1 1 0% 21-Mar-22 21-Mar-22 38

L7.SecA.17422 Install Casework- Sector A --Level 7 9 9 0% 22-Mar-22 01-Apr-22 38

L7.SecA.17432 Install Mecho Shades- Sector A --Level 7 4 4 0% 22-Mar-22 25-Mar-22 41

L7.SecA.17442 Install Flooring- Sector A --Level 7 9 9 0% 29-Mar-22 08-Apr-22 38

L7.SecA.17452 Final Paint- Sector A --Level 7 8 8 0% 31-Mar-22 11-Apr-22 38
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Rough in nurse call in walls- Sector A --Level 7

Rough in data in walls- Sector A --Level 7

Rough in light switch boxes in walls- Sector A --Level 7

Install waste piping- Sector A --Level 7

Test and inspect Med gas in wall- Sector A --Level 7

Rough in security/card readers in walls- Sector A --Level 7

Rough in CW in walls- Sector A --Level 7

Rough in HW in walls- Sector A --Level 7

Test piping/waste/vent piping- Sector A --Level 7

Insulate Piping in ceiling- Sector A --Level 7

Insulate piping in walls- Sector A --Level 7

Insulate walls- Sector A --Level 7

Fire caulk all penetrations in walls- Sector A --Level 7

COH in wall inspection- Sector A --Level 7

Two side walls- Sector A --Level 7

Tape walls- Sector A --Level 7

Finish walls- Sector A --Level 7

Prime walls- Sector A --Level 7

Frame hard ceilings- Sector A --Level 7

Fire Caulk\ label walls above hard ceiling- Sector A --Level 7

Install all devices in hard ceilings- Sector A --Level 7

Install angle for grid ceilings- Sector A --Level 7

COH above ceiling inspection hard ceilings- Sector A --Level 7

Install sheetrock on hard ceilings- Sector A --Level 7

Install wire hangers for grid ceiling- Sector A --Level 7

Frame grid ceilings- Sector A --Level 7

Tape and float all hard ceilings- Sector A --Level 7

Fire Caulk\ label walls above grid ceiling- Sector A --Level 7

Prime hard ceilings- Sector A --Level 7

Install lights in grid- Sector A --Level 7

Install air devices in grid- Sector A --Level 7

Startup on FPB/ATU boxes- Sector A --Level 7

COH above ceiling inspection grid- Sector A --Level 7

Install ceiling tiles- Sector A --Level 7

Install Casework- Sector A --Level 7

Install Mecho Shades- Sector A --Level 7

Install Flooring- Sector A --Level 7

Final Paint- Sector A --Level 7

 
BSLMC OTM ACC-1 BL 200619 (12/15/2020 Update)

 
Detailed Schedule Update - Core& Shell Schedule TI Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constr...

Finish Con...

Baseline M...

 
Page 134 of 158



Activity ID Activity Name Original
Duration

Remaining
Duration

Duration %
Complete

Start Finish Actual Start Actual Finish Total Float

L7.SecA.17472 Install Sinks in Casework- Sector A --Level 7 3 3 0% 04-Apr-22 06-Apr-22 45

L7.SecA.17482 Install Doors / Hardware- Sector A --Level 7 2 2 0% 04-Apr-22 05-Apr-22 42

L7.SecA.17492 Install Glass- Sector A --Level 7 3 3 0% 06-Apr-22 08-Apr-22 42

L7.SecA.17462 Install Wall protection- Sector A --Level 7 5 5 0% 11-Apr-22 15-Apr-22 38

L7.SecA.17502 Install Signage- Sector A --Level 7 1 1 0% 15-Apr-22 15-Apr-22 38

L7.SecA.2305 Final Device Trim out- Sector A --Level 7 4 4 0% 18-Apr-22 21-Apr-22 38

Sector BSector B 184 184 0% 22-Jul-21 15-Apr-22 41

L7.SecB.2307 Layout walls- Sector B --Level 7 3 3 0% 22-Jul-21 26-Jul-21 55

L7.SecB.16252 Install head track- Sector B --Level 7 9 9 0% 27-Jul-21 06-Aug-21 55

L7.SecB.16262 Install supply duct main- Sector B --Level 7 9 9 0% 19-Aug-21 31-Aug-21 43

L7.SecB.16272 Install FPB/ATU boxes- Sector B --Level 7 5 5 0% 25-Aug-21 31-Aug-21 179

L7.SecB.16302 Install controls for boxes- Sector B --Level 7 5 5 0% 01-Sep-21 07-Sep-21 179

L7.SecB.23442 Install return duct mains- Sector B --Level 7 10 10 0% 01-Sep-21 14-Sep-21 43

L7.SecB.16282 Install HWS/HWR loop- Sector B --Level 7 5 5 0% 06-Sep-21 10-Sep-21 69

L7.SecB.16312 Rough in sanitary\Vent over head- Sector B --Level 7 9 9 0% 09-Sep-21 21-Sep-21 69

L7.SecB.16322 Install CWS/CWR loop- Sector B --Level 7 5 5 0% 15-Sep-21 21-Sep-21 69

L7.SecB.23452 Install supply duct branch lines- Sector B --Level 7 8 8 0% 15-Sep-21 24-Sep-21 43

L7.SecB.24022 Install HVAC Supply - Sector B --Level 7 5 5 0% 16-Sep-21 22-Sep-21 163

L7.SecB.24032 Install HVAC Return - Sector B --Level 7 5 5 0% 23-Sep-21 29-Sep-21 163

L7.SecB.23462 Install return duct branch lines- Sector B --Level 7 8 8 0% 27-Sep-21 06-Oct-21 43

L7.SecB.23432 Install exhaust duct- Sector B --Level 7 5 5 0% 07-Oct-21 13-Oct-21 43

L7.SecB.16292 Overhead Rough in Power- Sector B --Level 7 9 9 0% 14-Oct-21 26-Oct-21 43

L7.SecB.16332 Overhead rough in lighting- Sector B --Level 7 9 9 0% 27-Oct-21 08-Nov-21 43

L7.SecB.16342 Fire suppression piping overhead- Sector B --Level 7 9 9 0% 27-Oct-21 08-Nov-21 59

L7.SecB.16352 OHRI Fire Alarm\Exit signs- Sector B --Level 7 8 8 0% 02-Nov-21 11-Nov-21 43

L7.SecB.16362 Rough in control\ Nurse call conduit- Sector B --Level 7 8 8 0% 08-Nov-21 17-Nov-21 43

L7.SecB.16372 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 7 8 8 0% 12-Nov-21 23-Nov-21 43

L7.SecB.16382 Frame walls- Sector B --Level 7 9 9 0% 18-Nov-21 30-Nov-21 43

L7.SecB.16392 Install HM frames- Sector B --Level 7 9 9 0% 24-Nov-21 06-Dec-21 80

L7.SecB.16402 One Side Drywall- Sector B --Level 7 5 5 0% 25-Nov-21 01-Dec-21 42

L7.SecB.16512 Install Blocking  in walls- Sector B --Level 7 5 5 0% 01-Dec-21 07-Dec-21 53

L7.SecB.16412 Rough in power in walls- Sector B --Level 7 9 9 0% 02-Dec-21 14-Dec-21 42

L7.SecB.16452 Install Med gas zone valve boxes- Sector B --Level 7 2 2 0% 02-Dec-21 03-Dec-21 67

L7.SecB.16422 Install med gas overhead- Sector B --Level 7 9 9 0% 02-Dec-21 14-Dec-21 42

L7.SecB.16432 Rough in nurse call in walls- Sector B --Level 7 5 5 0% 08-Dec-21 14-Dec-21 42

L7.SecB.16462 Rough in Med gas piping- Sector B --Level 7 9 9 0% 08-Dec-21 20-Dec-21 65

L7.SecB.16442 Rough in data in walls- Sector B --Level 7 9 9 0% 08-Dec-21 20-Dec-21 66

L7.SecB.16472 Rough in light switch boxes in walls- Sector B --Level 7 5 5 0% 14-Dec-21 20-Dec-21 42
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Install Sinks in Casework- Sector A --Level 7

Install Doors / Hardware- Sector A --Level 7

Install Glass- Sector A --Level 7

Install Wall protection- Sector A --Level 7

Install Signage- Sector A --Level 7

Final Device Trim out- Sector A --Level 7

Sector B, 15-Apr-22

Layout walls- Sector B --Level 7

Install head track- Sector B --Level 7

Install supply duct main- Sector B --Level 7

Install FPB/ATU boxes- Sector B --Level 7

Install controls for boxes- Sector B --Level 7

Install return duct mains- Sector B --Level 7

Install HWS/HWR loop- Sector B --Level 7

Rough in sanitary\Vent over head- Sector B --Level 7

Install CWS/CWR loop- Sector B --Level 7

Install supply duct branch lines- Sector B --Level 7

Install HVAC Supply - Sector B --Level 7

Install HVAC Return - Sector B --Level 7

Install return duct branch lines- Sector B --Level 7

Install exhaust duct- Sector B --Level 7

Overhead Rough in Power- Sector B --Level 7

Overhead rough in lighting- Sector B --Level 7

Fire suppression piping overhead- Sector B --Level 7

OHRI Fire Alarm\Exit signs- Sector B --Level 7

Rough in control\ Nurse call conduit- Sector B --Level 7

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 7

Frame walls- Sector B --Level 7

Install HM frames- Sector B --Level 7

One Side Drywall- Sector B --Level 7

Install Blocking  in walls- Sector B --Level 7

Rough in power in walls- Sector B --Level 7

Install Med gas zone valve boxes- Sector B --Level 7

Install med gas overhead- Sector B --Level 7

Rough in nurse call in walls- Sector B --Level 7

Rough in Med gas piping- Sector B --Level 7

Rough in data in walls- Sector B --Level 7

Rough in light switch boxes in walls- Sector B --Level 7
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L7.SecB.16502 Install waste piping- Sector B --Level 7 9 9 0% 17-Dec-21 29-Dec-21 42

L7.SecB.16482 Rough in security/card readers in walls- Sector B --Level 7 5 5 0% 20-Dec-21 24-Dec-21 62

L7.SecB.16492 Test and inspect Med gas in wall- Sector B --Level 7 1 1 0% 21-Dec-21 21-Dec-21 65

L7.SecB.16522 Rough in CW in walls- Sector B --Level 7 5 5 0% 23-Dec-21 29-Dec-21 42

L7.SecB.16532 Rough in HW in walls- Sector B --Level 7 5 5 0% 27-Dec-21 31-Dec-21 42

L7.SecB.16542 Test piping/waste/vent piping- Sector B --Level 7 1 1 0% 03-Jan-22 03-Jan-22 42

L7.SecB.24012 Insulate Piping in ceiling- Sector B --Level 7 5 5 0% 04-Jan-22 10-Jan-22 42

L7.SecB.16572 Insulate walls- Sector B --Level 7 5 5 0% 07-Jan-22 13-Jan-22 48

L7.SecB.16552 Insulate piping in walls- Sector B --Level 7 5 5 0% 11-Jan-22 17-Jan-22 42

L7.SecB.16562 Fire caulk all penetrations in walls- Sector B --Level 7 5 5 0% 17-Jan-22 21-Jan-22 42

L7.SecB.16582 COH in wall inspection- Sector B --Level 7 1 1 0% 24-Jan-22 24-Jan-22 42

L7.SecB.16592 Two side walls- Sector B --Level 7 7 7 0% 25-Jan-22 02-Feb-22 42

L7.SecB.16602 Tape walls- Sector B --Level 7 7 7 0% 28-Jan-22 07-Feb-22 42

L7.SecB.16612 Finish walls- Sector B --Level 7 7 7 0% 02-Feb-22 10-Feb-22 42

L7.SecB.16622 Prime walls- Sector B --Level 7 9 9 0% 07-Feb-22 17-Feb-22 42

L7.SecB.16632 Frame hard ceilings- Sector B --Level 7 5 5 0% 11-Feb-22 17-Feb-22 51

L7.SecB.16642 Install all devices in hard ceilings- Sector B --Level 7 5 5 0% 17-Feb-22 23-Feb-22 51

L7.SecB.16702 Install angle for grid ceilings- Sector B --Level 7 9 9 0% 18-Feb-22 02-Mar-22 42

L7.SecB.16652 Fire Caulk\ label walls above hard ceiling- Sector B --Level 7 4 4 0% 18-Feb-22 23-Feb-22 51

L7.SecB.16662 COH above ceiling inspection hard ceilings- Sector B --Level 7 2 2 0% 24-Feb-22 25-Feb-22 51

L7.SecB.16672 Install sheetrock on hard ceilings- Sector B --Level 7 3 3 0% 28-Feb-22 02-Mar-22 51

L7.SecB.16682 Tape and float all hard ceilings- Sector B --Level 7 3 3 0% 03-Mar-22 07-Mar-22 51

L7.SecB.16712 Install wire hangers for grid ceiling- Sector B --Level 7 2 2 0% 03-Mar-22 04-Mar-22 42

L7.SecB.16722 Frame grid ceilings- Sector B --Level 7 3 3 0% 07-Mar-22 09-Mar-22 42

L7.SecB.16692 Prime hard ceilings- Sector B --Level 7 2 2 0% 08-Mar-22 09-Mar-22 51

L7.SecB.16732 Fire Caulk\ label walls above grid ceiling- Sector B --Level 7 3 3 0% 10-Mar-22 14-Mar-22 42

L7.SecB.16742 Install lights in grid- Sector B --Level 7 3 3 0% 15-Mar-22 17-Mar-22 42

L7.SecB.16752 Install air devices in grid- Sector B --Level 7 4 4 0% 15-Mar-22 18-Mar-22 42

L7.SecB.16762 Startup on FPB/ATU boxes- Sector B --Level 7 2 2 0% 15-Mar-22 16-Mar-22 45

L7.SecB.16772 COH above ceiling inspection grid- Sector B --Level 7 1 1 0% 21-Mar-22 21-Mar-22 42

L7.SecB.16782 Install ceiling tiles- Sector B --Level 7 1 1 0% 22-Mar-22 22-Mar-22 42

L7.SecB.16792 Install Casework- Sector B --Level 7 9 9 0% 23-Mar-22 04-Apr-22 42

L7.SecB.16802 Install Mecho Shades- Sector B --Level 7 4 4 0% 23-Mar-22 28-Mar-22 43

L7.SecB.16852 Install Doors / Hardware- Sector B --Level 7 2 2 0% 25-Mar-22 28-Mar-22 50

L7.SecB.16812 Install Flooring- Sector B --Level 7 9 9 0% 28-Mar-22 07-Apr-22 42

L7.SecB.16862 Install Glass- Sector B --Level 7 3 3 0% 28-Mar-22 30-Mar-22 50

L7.SecB.16822 Final Paint- Sector B --Level 7 8 8 0% 30-Mar-22 08-Apr-22 42

L7.SecB.16832 Install Wall protection- Sector B --Level 7 5 5 0% 04-Apr-22 08-Apr-22 43
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Install waste piping- Sector B --Level 7

Rough in security/card readers in walls- Sector B --Level 7

Test and inspect Med gas in wall- Sector B --Level 7

Rough in CW in walls- Sector B --Level 7

Rough in HW in walls- Sector B --Level 7

Test piping/waste/vent piping- Sector B --Level 7

Insulate Piping in ceiling- Sector B --Level 7

Insulate walls- Sector B --Level 7

Insulate piping in walls- Sector B --Level 7

Fire caulk all penetrations in walls- Sector B --Level 7

COH in wall inspection- Sector B --Level 7

Two side walls- Sector B --Level 7

Tape walls- Sector B --Level 7

Finish walls- Sector B --Level 7

Prime walls- Sector B --Level 7

Frame hard ceilings- Sector B --Level 7

Install all devices in hard ceilings- Sector B --Level 7

Install angle for grid ceilings- Sector B --Level 7

Fire Caulk\ label walls above hard ceiling- Sector B --Level 7

COH above ceiling inspection hard ceilings- Sector B --Level 7

Install sheetrock on hard ceilings- Sector B --Level 7

Tape and float all hard ceilings- Sector B --Level 7

Install wire hangers for grid ceiling- Sector B --Level 7

Frame grid ceilings- Sector B --Level 7

Prime hard ceilings- Sector B --Level 7

Fire Caulk\ label walls above grid ceiling- Sector B --Level 7

Install lights in grid- Sector B --Level 7

Install air devices in grid- Sector B --Level 7

Startup on FPB/ATU boxes- Sector B --Level 7

COH above ceiling inspection grid- Sector B --Level 7

Install ceiling tiles- Sector B --Level 7

Install Casework- Sector B --Level 7

Install Mecho Shades- Sector B --Level 7

Install Doors / Hardware- Sector B --Level 7

Install Flooring- Sector B --Level 7

Install Glass- Sector B --Level 7

Final Paint- Sector B --Level 7

Install Wall protection- Sector B --Level 7
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L7.SecB.16842 Install Sinks in Casework- Sector B --Level 7 3 3 0% 05-Apr-22 07-Apr-22 44

L7.SecB.16872 Install Signage- Sector B --Level 7 1 1 0% 11-Apr-22 11-Apr-22 42

L7.SecB.2366 Final Device Trim out- Sector B --Level 7 4 4 0% 12-Apr-22 15-Apr-22 42

Level 7 RestroomsLevel 7 Restrooms 56 56 0% 05-Nov-21 28-Jan-22 112

L7.RR.2368 Frame walls and install door frame-Level 7 4 4 0% 05-Nov-21 10-Nov-21 115

L7.RR.2369 Installing steel sink\Partition's supports-Level 7 10 10 0% 08-Nov-21 19-Nov-21 115

L7.RR.2370 Install plumbing in walls-Level 7 5 5 0% 22-Nov-21 26-Nov-21 115

L7.RR.2371 Rough in Electrical in walls-Level 7 4 4 0% 25-Nov-21 30-Nov-21 115

L7.RR.2372 Rough in MEPF overhead-Level 7 5 5 0% 30-Nov-21 06-Dec-21 115

L7.RR.2373 Frame ceiling-Level 7 2 2 0% 07-Dec-21 08-Dec-21 115

L7.RR.2374 Install lights\HVAC\Fire devices-Level 7 4 4 0% 09-Dec-21 14-Dec-21 115

L7.RR.2375 Ceiling\wall inspection-Level 7 1 1 0% 15-Dec-21 15-Dec-21 115

L7.RR.2376 Install sheetrock on hard ceilings\walls-Level 7 3 3 0% 16-Dec-21 20-Dec-21 115

L7.RR.2377 Finish walls\ceilings-Level 7 3 3 0% 21-Dec-21 23-Dec-21 115

L7.RR.2378 Install tile-Level 7 15 15 0% 24-Dec-21 13-Jan-22 115

L7.RR.2379 Install tops\sinks\toilets-Level 7 6 6 0% 14-Jan-22 21-Jan-22 115

L7.RR.2380 Install Doors / Hardware-Level 7 2 2 0% 24-Jan-22 25-Jan-22 115

L7.RR.2381 Paint walls-Level 7 2 2 0% 26-Jan-22 27-Jan-22 115

L7.RR.2382 Install accessories-Level 7 1 1 0% 28-Jan-22 28-Jan-22 115

Level 7 Medical Room EquipmenetLevel 7 Medical Room Equipmenet 0 0 0% 15-Mar-22 15-Mar-22 103

L7.MR.5300 Light, Exam/Procedure, Single, Ceiling Room L07-317 0 0 0% 15-Mar-22 105

L7.MR.5310 Light, Exam/Procedure, Single, Ceiling Room L07-325 0 0 0% 15-Mar-22 105

Life Safety Testing & InspectionsLife Safety Testing & Inspections 44 44 0% 14-Apr-22 15-Jun-22 37

L7.LSTI.2389 Level 7 Equipment Start up and Performance Testing 5 5 0% 14-Apr-22 20-Apr-22 50

L7.LSTI.2384 Fire Alarm Trim out and Testing-Level 7 5 5 0% 22-Apr-22 28-Apr-22 56

L7.LSTI.2400 Complete Level 7 BAS Controls 10 10 0% 22-Apr-22 05-May-22 38

L7.LSTI.2385 COH Inspections-Level 7 (MEPF & Structural) 5 5 0% 29-Apr-22 05-May-22 56

L7.LSTI.2386 Final Clean & Pre Punch-Level 7 5 5 0% 29-Apr-22 05-May-22 56

L7.LSTI.2388 TCO-Level 7 0 0 0% 05-May-22 67

L7.LSTI.2387 Punch Walk-Level 7 1 1 0% 06-May-22 06-May-22 56

L7.LSTI.2390 Test & Balance-Level 7 20 20 0% 06-May-22 02-Jun-22 38

L7.LSTI.2391 Level 7 Commisioning 10 10 0% 02-Jun-22 15-Jun-22 38

L7.LSTI.2392 Level 7 Substantial Completion 0 0 0% 15-Jun-22 38

Level 8Level 8 229 229 0% 09-Aug-21 07-Jul-22 22

Sector ASector A 191 191 0% 09-Aug-21 12-May-22 21

L8.SecA.2395 Layout walls- Sector A --Level 8 3 3 0% 09-Aug-21 11-Aug-21 0

L8.SecA.17512 Install head track- Sector A --Level 8 10 10 0% 12-Aug-21 25-Aug-21 31

L8.SecA.17522 Install supply duct main- Sector A --Level 8 10 10 0% 02-Sep-21 15-Sep-21 22
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Install Sinks in Casework- Sector B --Level 7

Install Signage- Sector B --Level 7

Final Device Trim out- Sector B --Level 7

Level 7 Restrooms, 28-Jan-22

Frame walls and install door frame-Level 7

Installing steel sink\Partition's supports-Level 7

Install plumbing in walls-Level 7

Rough in Electrical in walls-Level 7

Rough in MEPF overhead-Level 7

Frame ceiling-Level 7

Install lights\HVAC\Fire devices-Level 7

Ceiling\wall inspection-Level 7

Install sheetrock on hard ceilings\walls-Level 7

Finish walls\ceilings-Level 7

Install tile-Level 7

Install tops\sinks\toilets-Level 7

Install Doors / Hardware-Level 7

Paint walls-Level 7

Install accessories-Level 7

Level 7 Medical Room Equipmenet, 15-Mar-22

Light, Exam/Procedure, Single, Ceiling Room L07-317

Light, Exam/Procedure, Single, Ceiling Room L07-325

Life Safety Testing & Inspections, 15-Jun-22

Level 7 Equipment Start up and Performance Testing

Fire Alarm Trim out and Testing-Level 7

Complete Level 7 BAS Controls

COH Inspections-Level 7 (MEPF & Structural)

Final Clean & Pre Punch-Level 7

TCO-Level 7

Punch Walk-Level 7

Test & Balance-Level 7

Level 7 Commisioning

Level 7 Substantial Completion

Level 8, 07-Jul-22

Sector A, 12-May-22

Layout walls- Sector A --Level 8

Install head track- Sector A --Level 8

Install supply duct main- Sector A --Level 8
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L8.SecA.17532 Install FPB/ATU boxes- Sector A --Level 8 5 5 0% 08-Sep-21 14-Sep-21 163

L8.SecA.17542 Install HWS/HWR loop- Sector A --Level 8 5 5 0% 08-Sep-21 14-Sep-21 52

L8.SecA.17572 Rough in sanitary\Vent over head- Sector A --Level 8 10 10 0% 14-Sep-21 27-Sep-21 52

L8.SecA.17562 Install controls for boxes- Sector A --Level 8 5 5 0% 15-Sep-21 21-Sep-21 163

L8.SecA.23482 Install return duct mains- Sector A --Level 8 10 10 0% 16-Sep-21 29-Sep-21 22

L8.SecA.24032 Install HVAC Supply Loop - Sector A --Level 8 10 10 0% 16-Sep-21 29-Sep-21 132

L8.SecA.17582 Install CWS/CWR loop- Sector A --Level 8 10 10 0% 20-Sep-21 01-Oct-21 52

L8.SecA.23492 Install supply duct branch lines- Sector A --Level 8 8 8 0% 30-Sep-21 11-Oct-21 22

L8.SecA.24042 Install HVAC Return Loop - Sector A --Level 8 10 10 0% 30-Sep-21 13-Oct-21 132

L8.SecA.23502 Install return duct branch lines- Sector A --Level 8 8 8 0% 12-Oct-21 21-Oct-21 22

L8.SecA.23472 Install exhaust duct- Sector A --Level 8 5 5 0% 22-Oct-21 28-Oct-21 22

L8.SecA.17552 Overhead Rough in Power- Sector A --Level 8 10 10 0% 29-Oct-21 11-Nov-21 22

L8.SecA.17592 Overhead rough in lighting- Sector A --Level 8 10 10 0% 12-Nov-21 25-Nov-21 22

L8.SecA.17602 Fire suppression piping overhead- Sector A --Level 8 10 10 0% 12-Nov-21 25-Nov-21 68

L8.SecA.17612 OHRI Fire Alarm\Exit signs- Sector A --Level 8 10 10 0% 18-Nov-21 01-Dec-21 22

L8.SecA.17622 Rough in control\ Nurse call conduit- Sector A --Level 8 10 10 0% 24-Nov-21 07-Dec-21 23

L8.SecA.17632 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 8 10 10 0% 02-Dec-21 15-Dec-21 22

L8.SecA.17642 Frame walls- Sector A --Level 8 10 10 0% 08-Dec-21 21-Dec-21 23

L8.SecA.17652 Install HM frames- Sector A --Level 8 8 8 0% 16-Dec-21 27-Dec-21 66

L8.SecA.17662 One Side Drywall- Sector A --Level 8 10 10 0% 16-Dec-21 29-Dec-21 22

L8.SecA.17772 Install Blocking  in walls- Sector A --Level 8 5 5 0% 22-Dec-21 28-Dec-21 34

L8.SecA.17672 Rough in power in walls- Sector A --Level 8 10 10 0% 23-Dec-21 05-Jan-22 22

L8.SecA.17682 Install med gas overhead- Sector A --Level 8 5 5 0% 23-Dec-21 29-Dec-21 49

L8.SecA.17692 Rough in nurse call in walls- Sector A --Level 8 5 5 0% 29-Dec-21 04-Jan-22 22

L8.SecA.17702 Rough in data in walls- Sector A --Level 8 10 10 0% 29-Dec-21 11-Jan-22 50

L8.SecA.17712 Install Med gas zone valve boxes- Sector A --Level 8 2 2 0% 30-Dec-21 31-Dec-21 46

L8.SecA.17722 Rough in Med gas piping- Sector A --Level 8 10 10 0% 03-Jan-22 14-Jan-22 46

L8.SecA.17732 Rough in light switch boxes in walls- Sector A --Level 8 5 5 0% 04-Jan-22 10-Jan-22 22

L8.SecA.17762 Install waste piping- Sector A --Level 8 10 10 0% 07-Jan-22 20-Jan-22 22

L8.SecA.17742 Rough in security/card readers in walls- Sector A --Level 8 5 5 0% 11-Jan-22 17-Jan-22 46

L8.SecA.17782 Rough in CW in walls- Sector A --Level 8 10 10 0% 14-Jan-22 27-Jan-22 22

L8.SecA.17752 Test and inspect Med gas in wall- Sector A --Level 8 1 1 0% 17-Jan-22 17-Jan-22 46

L8.SecA.17792 Rough in HW in walls- Sector A --Level 8 10 10 0% 18-Jan-22 31-Jan-22 22

L8.SecA.17802 Test piping/waste/vent piping- Sector A --Level 8 1 1 0% 01-Feb-22 01-Feb-22 22

L8.SecA.24022 Insulate Piping in ceiling- Sector A --Level 8 5 5 0% 02-Feb-22 08-Feb-22 22

L8.SecA.17812 Insulate piping in walls- Sector A --Level 8 5 5 0% 09-Feb-22 15-Feb-22 22

L8.SecA.17832 Insulate walls - Sector A --Level 8 5 5 0% 14-Feb-22 18-Feb-22 22

L8.SecA.17822 Fire caulk all penetrations in walls- Sector A --Level 8 4 4 0% 15-Feb-22 18-Feb-22 22
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Install FPB/ATU boxes- Sector A --Level 8

Install HWS/HWR loop- Sector A --Level 8

Rough in sanitary\Vent over head- Sector A --Level 8

Install controls for boxes- Sector A --Level 8

Install return duct mains- Sector A --Level 8

Install HVAC Supply Loop - Sector A --Level 8

Install CWS/CWR loop- Sector A --Level 8

Install supply duct branch lines- Sector A --Level 8

Install HVAC Return Loop - Sector A --Level 8

Install return duct branch lines- Sector A --Level 8

Install exhaust duct- Sector A --Level 8

Overhead Rough in Power- Sector A --Level 8

Overhead rough in lighting- Sector A --Level 8

Fire suppression piping overhead- Sector A --Level 8

OHRI Fire Alarm\Exit signs- Sector A --Level 8

Rough in control\ Nurse call conduit- Sector A --Level 8

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 8

Frame walls- Sector A --Level 8

Install HM frames- Sector A --Level 8

One Side Drywall- Sector A --Level 8

Install Blocking  in walls- Sector A --Level 8

Rough in power in walls- Sector A --Level 8

Install med gas overhead- Sector A --Level 8

Rough in nurse call in walls- Sector A --Level 8

Rough in data in walls- Sector A --Level 8

Install Med gas zone valve boxes- Sector A --Level 8

Rough in Med gas piping- Sector A --Level 8

Rough in light switch boxes in walls- Sector A --Level 8

Install waste piping- Sector A --Level 8

Rough in security/card readers in walls- Sector A --Level 8

Rough in CW in walls- Sector A --Level 8

Test and inspect Med gas in wall- Sector A --Level 8

Rough in HW in walls- Sector A --Level 8

Test piping/waste/vent piping- Sector A --Level 8

Insulate Piping in ceiling- Sector A --Level 8

Insulate piping in walls- Sector A --Level 8

Insulate walls - Sector A --Level 8

Fire caulk all penetrations in walls- Sector A --Level 8
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L8.SecA.17842 COH in wall inspection- Sector A --Level 8 1 1 0% 21-Feb-22 21-Feb-22 22

L8.SecA.17852 Two side walls- Sector A --Level 8 4 4 0% 22-Feb-22 25-Feb-22 22

L8.SecA.17862 Tape walls- Sector A --Level 8 4 4 0% 28-Feb-22 03-Mar-22 22

L8.SecA.17872 Finish walls- Sector A --Level 8 4 4 0% 04-Mar-22 09-Mar-22 22

L8.SecA.17882 Prime walls- Sector A --Level 8 5 5 0% 10-Mar-22 16-Mar-22 22

L8.SecA.17892 Frame hard ceilings- Sector A --Level 8 5 5 0% 16-Mar-22 22-Mar-22 22

L8.SecA.17962 Install angle for grid ceilings- Sector A --Level 8 5 5 0% 17-Mar-22 23-Mar-22 24

L8.SecA.17912 Fire Caulk\ label walls above hard ceiling- Sector A --Level 8 4 4 0% 17-Mar-22 22-Mar-22 26

L8.SecA.17902 Install all devices in hard ceilings- Sector A --Level 8 5 5 0% 22-Mar-22 28-Mar-22 22

L8.SecA.17972 Install wire hangers for grid ceiling- Sector A --Level 8 2 2 0% 24-Mar-22 25-Mar-22 24

L8.SecA.17982 Frame grid ceilings- Sector A --Level 8 3 3 0% 28-Mar-22 30-Mar-22 24

L8.SecA.17922 COH above ceiling inspection hard ceilings- Sector A --Level 8 2 2 0% 29-Mar-22 30-Mar-22 22

L8.SecA.17932 Install sheetrock on hard ceilings- Sector A --Level 8 3 3 0% 31-Mar-22 04-Apr-22 22

L8.SecA.18002 Install lights in grid- Sector A --Level 8 3 3 0% 31-Mar-22 04-Apr-22 24

L8.SecA.18012 Install air devices in grid- Sector A --Level 8 4 4 0% 31-Mar-22 05-Apr-22 24

L8.SecA.18022 Startup on FPB/ATU boxes- Sector A --Level 8 2 2 0% 31-Mar-22 01-Apr-22 27

L8.SecA.17992 Fire Caulk\ label walls above grid ceiling- Sector A --Level 8 3 3 0% 31-Mar-22 04-Apr-22 24

L8.SecA.17942 Tape and float all hard ceilings- Sector A --Level 8 3 3 0% 05-Apr-22 07-Apr-22 22

L8.SecA.18032 COH above ceiling inspection grid - Sector A --Level 8 1 1 0% 06-Apr-22 06-Apr-22 24

L8.SecA.18042 Install ceiling tiles- Sector A --Level 8 1 1 0% 07-Apr-22 07-Apr-22 24

L8.SecA.17952 Prime hard ceilings- Sector A --Level 8 2 2 0% 08-Apr-22 11-Apr-22 22

L8.SecA.18062 Install Mecho Shades- Sector A --Level 8 4 4 0% 08-Apr-22 13-Apr-22 31

L8.SecA.18052 Install Casework- Sector A --Level 8 10 10 0% 12-Apr-22 25-Apr-22 22

L8.SecA.18072 Install Flooring- Sector A --Level 8 5 5 0% 21-Apr-22 27-Apr-22 22

L8.SecA.18082 Final Paint- Sector A --Level 8 3 3 0% 25-Apr-22 27-Apr-22 24

L8.SecA.18102 Install Sinks in Casework- Sector A --Level 8 3 3 0% 26-Apr-22 28-Apr-22 28

L8.SecA.18112 Install Doors / Hardware- Sector A --Level 8 3 3 0% 26-Apr-22 28-Apr-22 24

L8.SecA.18122 Install Glass- Sector A --Level 8 3 3 0% 29-Apr-22 03-May-22 24

L8.SecA.18092 Install Wall protection- Sector A --Level 8 5 5 0% 02-May-22 06-May-22 22

L8.SecA.18132 Install Signage- Sector A --Level 8 1 1 0% 06-May-22 06-May-22 22

L8.SecA.2454 Final Device Trim out- Sector A --Level 8 4 4 0% 09-May-22 12-May-22 22

Sector BSector B 185 185 0% 12-Aug-21 09-May-22 24

L8.SecB.2456 Layout walls- Sector B --Level 8 3 3 0% 12-Aug-21 16-Aug-21 41

L8.SecB.18142 Install head track- Sector B --Level 8 10 10 0% 17-Aug-21 30-Aug-21 41

L8.SecB.18152 Install supply duct main- Sector B --Level 8 10 10 0% 16-Sep-21 29-Sep-21 25

L8.SecB.18162 Install FPB/ATU boxes- Sector B --Level 8 5 5 0% 22-Sep-21 28-Sep-21 158

L8.SecB.18192 Install controls for boxes- Sector B --Level 8 5 5 0% 29-Sep-21 05-Oct-21 158

L8.SecB.23522 Install return duct mains- Sector B --Level 8 10 10 0% 30-Sep-21 13-Oct-21 25
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COH in wall inspection- Sector A --Level 8

Two side walls- Sector A --Level 8

Tape walls- Sector A --Level 8

Finish walls- Sector A --Level 8

Prime walls- Sector A --Level 8

Frame hard ceilings- Sector A --Level 8

Install angle for grid ceilings- Sector A --Level 8

Fire Caulk\ label walls above hard ceiling- Sector A --Level 8

Install all devices in hard ceilings- Sector A --Level 8

Install wire hangers for grid ceiling- Sector A --Level 8

Frame grid ceilings- Sector A --Level 8

COH above ceiling inspection hard ceilings- Sector A --Level 8

Install sheetrock on hard ceilings- Sector A --Level 8

Install lights in grid- Sector A --Level 8

Install air devices in grid- Sector A --Level 8

Startup on FPB/ATU boxes- Sector A --Level 8

Fire Caulk\ label walls above grid ceiling- Sector A --Level 8

Tape and float all hard ceilings- Sector A --Level 8

COH above ceiling inspection grid - Sector A --Level 8

Install ceiling tiles- Sector A --Level 8

Prime hard ceilings- Sector A --Level 8

Install Mecho Shades- Sector A --Level 8

Install Casework- Sector A --Level 8

Install Flooring- Sector A --Level 8

Final Paint- Sector A --Level 8

Install Sinks in Casework- Sector A --Level 8

Install Doors / Hardware- Sector A --Level 8

Install Glass- Sector A --Level 8

Install Wall protection- Sector A --Level 8

Install Signage- Sector A --Level 8

Final Device Trim out- Sector A --Level 8

Sector B, 09-May-22

Layout walls- Sector B --Level 8

Install head track- Sector B --Level 8

Install supply duct main- Sector B --Level 8

Install FPB/ATU boxes- Sector B --Level 8

Install controls for boxes- Sector B --Level 8

Install return duct mains- Sector B --Level 8
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L8.SecB.18172 Install HWS/HWR loop- Sector B --Level 8 5 5 0% 04-Oct-21 08-Oct-21 52

L8.SecB.18202 Rough in sanitary\Vent over head- Sector B --Level 8 10 10 0% 08-Oct-21 21-Oct-21 52

L8.SecB.18212 Install CWS/CWR loop- Sector B --Level 8 5 5 0% 14-Oct-21 20-Oct-21 52

L8.SecB.23532 Install supply duct branch lines- Sector B --Level 8 8 8 0% 14-Oct-21 25-Oct-21 25

L8.SecB.24042 Install HVAC Supply - Sector B --Level 8 10 10 0% 14-Oct-21 27-Oct-21 132

L8.SecB.23542 Install return duct branch lines- Sector B --Level 8 8 8 0% 26-Oct-21 04-Nov-21 25

L8.SecB.24052 Install HVAC Return - Sector B --Level 8 10 10 0% 28-Oct-21 10-Nov-21 132

L8.SecB.23512 Install exhaust duct- Sector B --Level 8 5 5 0% 05-Nov-21 11-Nov-21 25

L8.SecB.18182 Overhead Rough in Power- Sector B --Level 8 10 10 0% 12-Nov-21 25-Nov-21 25

L8.SecB.18222 Overhead rough in lighting- Sector B --Level 8 5 5 0% 26-Nov-21 02-Dec-21 25

L8.SecB.18232 Fire suppression piping overhead- Sector B --Level 8 5 5 0% 26-Nov-21 02-Dec-21 45

L8.SecB.18242 OHRI Fire Alarm\Exit signs- Sector B --Level 8 5 5 0% 02-Dec-21 08-Dec-21 25

L8.SecB.18252 Rough in control\ Nurse call conduit- Sector B --Level 8 5 5 0% 08-Dec-21 14-Dec-21 25

L8.SecB.18262 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 8 10 10 0% 14-Dec-21 27-Dec-21 25

L8.SecB.18272 Frame walls- Sector B --Level 8 10 10 0% 17-Dec-21 30-Dec-21 25

L8.SecB.18292 One Side Drywall- Sector B --Level 8 10 10 0% 24-Dec-21 06-Jan-22 25

L8.SecB.18282 Install HM frames- Sector B --Level 8 8 8 0% 28-Dec-21 06-Jan-22 63

L8.SecB.18312 Install med gas overhead- Sector B --Level 8 5 5 0% 29-Dec-21 04-Jan-22 27

L8.SecB.18302 Rough in power in walls- Sector B --Level 8 10 10 0% 31-Dec-21 13-Jan-22 25

L8.SecB.18402 Install Blocking  in walls- Sector B --Level 8 5 5 0% 31-Dec-21 06-Jan-22 34

L8.SecB.18322 Rough in nurse call in walls- Sector B --Level 8 5 5 0% 06-Jan-22 12-Jan-22 25

L8.SecB.18332 Rough in data in walls- Sector B --Level 8 10 10 0% 06-Jan-22 19-Jan-22 49

L8.SecB.18342 Install Med gas zone valve boxes- Sector B --Level 8 2 2 0% 07-Jan-22 10-Jan-22 45

L8.SecB.18352 Rough in Med gas piping- Sector B --Level 8 10 10 0% 11-Jan-22 24-Jan-22 45

L8.SecB.18362 Rough in light switch boxes in walls- Sector B --Level 8 5 5 0% 12-Jan-22 18-Jan-22 25

L8.SecB.18392 Install waste piping- Sector B --Level 8 10 10 0% 17-Jan-22 28-Jan-22 25

L8.SecB.18412 Rough in CW in walls- Sector B --Level 8 10 10 0% 17-Jan-22 28-Jan-22 28

L8.SecB.18372 Rough in security/card readers in walls- Sector B --Level 8 5 5 0% 18-Jan-22 24-Jan-22 46

L8.SecB.18422 Rough in HW in walls- Sector B --Level 8 10 10 0% 24-Jan-22 04-Feb-22 25

L8.SecB.18382 Test and inspect Med gas in wall- Sector B --Level 8 1 1 0% 25-Jan-22 25-Jan-22 45

L8.SecB.18432 Test piping/waste/vent piping- Sector B --Level 8 1 1 0% 07-Feb-22 07-Feb-22 25

L8.SecB.24032 Insulate Piping in ceiling- Sector B --Level 8 3 3 0% 08-Feb-22 10-Feb-22 25

L8.SecB.18442 Insulate piping in walls- Sector B --Level 8 3 3 0% 11-Feb-22 15-Feb-22 25

L8.SecB.18462 Insulate walls - Sector B --Level 8 5 5 0% 15-Feb-22 21-Feb-22 26

L8.SecB.18452 Fire caulk all penetrations in walls- Sector B --Level 8 4 4 0% 17-Feb-22 22-Feb-22 25

L8.SecB.18472 COH in wall inspection- Sector B --Level 8 1 1 0% 23-Feb-22 23-Feb-22 25

L8.SecB.18482 Two side walls- Sector B --Level 8 4 4 0% 24-Feb-22 01-Mar-22 25

L8.SecB.18492 Tape walls- Sector B --Level 8 4 4 0% 02-Mar-22 07-Mar-22 25
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Install HWS/HWR loop- Sector B --Level 8

Rough in sanitary\Vent over head- Sector B --Level 8

Install CWS/CWR loop- Sector B --Level 8

Install supply duct branch lines- Sector B --Level 8

Install HVAC Supply - Sector B --Level 8

Install return duct branch lines- Sector B --Level 8

Install HVAC Return - Sector B --Level 8

Install exhaust duct- Sector B --Level 8

Overhead Rough in Power- Sector B --Level 8

Overhead rough in lighting- Sector B --Level 8

Fire suppression piping overhead- Sector B --Level 8

OHRI Fire Alarm\Exit signs- Sector B --Level 8

Rough in control\ Nurse call conduit- Sector B --Level 8

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 8

Frame walls- Sector B --Level 8

One Side Drywall- Sector B --Level 8

Install HM frames- Sector B --Level 8

Install med gas overhead- Sector B --Level 8

Rough in power in walls- Sector B --Level 8

Install Blocking  in walls- Sector B --Level 8

Rough in nurse call in walls- Sector B --Level 8

Rough in data in walls- Sector B --Level 8

Install Med gas zone valve boxes- Sector B --Level 8

Rough in Med gas piping- Sector B --Level 8

Rough in light switch boxes in walls- Sector B --Level 8

Install waste piping- Sector B --Level 8

Rough in CW in walls- Sector B --Level 8

Rough in security/card readers in walls- Sector B --Level 8

Rough in HW in walls- Sector B --Level 8

Test and inspect Med gas in wall- Sector B --Level 8

Test piping/waste/vent piping- Sector B --Level 8

Insulate Piping in ceiling- Sector B --Level 8

Insulate piping in walls- Sector B --Level 8

Insulate walls - Sector B --Level 8

Fire caulk all penetrations in walls- Sector B --Level 8

COH in wall inspection- Sector B --Level 8

Two side walls- Sector B --Level 8

Tape walls- Sector B --Level 8
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L8.SecB.18502 Finish walls- Sector B --Level 8 4 4 0% 08-Mar-22 11-Mar-22 25

L8.SecB.18512 Prime walls- Sector B --Level 8 4 4 0% 14-Mar-22 17-Mar-22 25

L8.SecB.18522 Frame hard ceilings- Sector B --Level 8 5 5 0% 17-Mar-22 23-Mar-22 25

L8.SecB.18592 Install angle for grid ceilings- Sector B --Level 8 3 3 0% 18-Mar-22 22-Mar-22 27

L8.SecB.18532 Install all devices in hard ceilings- Sector B --Level 8 5 5 0% 23-Mar-22 29-Mar-22 25

L8.SecB.18602 Install wire hangers for grid ceiling- Sector B --Level 8 2 2 0% 23-Mar-22 24-Mar-22 27

L8.SecB.18542 Fire Caulk\ label walls above hard ceiling- Sector B --Level 8 4 4 0% 24-Mar-22 29-Mar-22 25

L8.SecB.18612 Frame grid ceilings- Sector B --Level 8 3 3 0% 25-Mar-22 29-Mar-22 27

L8.SecB.18552 COH above ceiling inspection hard ceilings- Sector B --Level 8 2 2 0% 30-Mar-22 31-Mar-22 25

L8.SecB.18632 Install lights in grid- Sector B --Level 8 3 3 0% 30-Mar-22 01-Apr-22 27

L8.SecB.18622 Fire Caulk\ label walls above grid ceiling- Sector B --Level 8 3 3 0% 30-Mar-22 01-Apr-22 27

L8.SecB.18562 Install sheetrock on hard ceilings- Sector B --Level 8 3 3 0% 01-Apr-22 05-Apr-22 25

L8.SecB.18642 Install air devices in grid- Sector B --Level 8 3 3 0% 04-Apr-22 06-Apr-22 27

L8.SecB.18652 Startup on FPB/ATU boxes- Sector B --Level 8 2 2 0% 04-Apr-22 05-Apr-22 30

L8.SecB.18572 Tape and float all hard ceilings- Sector B --Level 8 3 3 0% 06-Apr-22 08-Apr-22 25

L8.SecB.18662 COH above ceiling inspection grid - Sector B --Level 8 1 1 0% 07-Apr-22 07-Apr-22 27

L8.SecB.18672 Install ceiling tiles- Sector B --Level 8 1 1 0% 08-Apr-22 08-Apr-22 27

L8.SecB.18582 Prime hard ceilings- Sector B --Level 8 2 2 0% 11-Apr-22 12-Apr-22 25

L8.SecB.18692 Install Mecho Shades- Sector B --Level 8 4 4 0% 11-Apr-22 14-Apr-22 30

L8.SecB.18682 Install Casework- Sector B --Level 8 10 10 0% 13-Apr-22 26-Apr-22 25

L8.SecB.18702 Install Flooring- Sector B --Level 8 5 5 0% 20-Apr-22 26-Apr-22 25

L8.SecB.18712 Final Paint- Sector B --Level 8 3 3 0% 22-Apr-22 26-Apr-22 25

L8.SecB.18742 Install Doors / Hardware- Sector B --Level 8 3 3 0% 26-Apr-22 28-Apr-22 26

L8.SecB.18722 Install Wall protection- Sector B --Level 8 5 5 0% 27-Apr-22 03-May-22 25

L8.SecB.18732 Install Sinks in Casework- Sector B --Level 8 3 3 0% 27-Apr-22 29-Apr-22 27

L8.SecB.18752 Install Glass- Sector B --Level 8 3 3 0% 29-Apr-22 03-May-22 26

L8.SecB.2515 Final Device Trim out- Sector B --Level 8 4 4 0% 04-May-22 09-May-22 25

L8.SecB.18762 Install Signage- Sector B --Level 8 1 1 0% 04-May-22 04-May-22 25

Level 8 RestroomsLevel 8 Restrooms 57 57 0% 22-Dec-21 16-Mar-22 80

L8.RR.2519 Frame walls and install door frame-Level 8 4 4 0% 22-Dec-21 27-Dec-21 82

L8.RR.2520 Installing steel sink\Partition's supports-Level 8 10 10 0% 23-Dec-21 05-Jan-22 82

L8.RR.2521 Install plumbing in walls-Level 8 5 5 0% 06-Jan-22 12-Jan-22 82

L8.RR.2522 Rough in Electrical in walls-Level 8 4 4 0% 11-Jan-22 14-Jan-22 82

L8.RR.2523 Rough in MEPF overhead -Level 8 5 5 0% 14-Jan-22 20-Jan-22 82

L8.RR.2524 Frame ceiling-Level 8 2 2 0% 21-Jan-22 24-Jan-22 82

L8.RR.2525 Install lights\HVAC\Fire devices-Level 8 4 4 0% 25-Jan-22 28-Jan-22 82

L8.RR.2526 Ceiling\wall inspection-Level 8 1 1 0% 31-Jan-22 31-Jan-22 82

L8.RR.2527 Install sheetrock on hard ceilings\walls-Level 8 3 3 0% 01-Feb-22 03-Feb-22 82
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Finish walls- Sector B --Level 8

Prime walls- Sector B --Level 8

Frame hard ceilings- Sector B --Level 8

Install angle for grid ceilings- Sector B --Level 8

Install all devices in hard ceilings- Sector B --Level 8

Install wire hangers for grid ceiling- Sector B --Level 8

Fire Caulk\ label walls above hard ceiling- Sector B --Level 8

Frame grid ceilings- Sector B --Level 8

COH above ceiling inspection hard ceilings- Sector B --Level 8

Install lights in grid- Sector B --Level 8

Fire Caulk\ label walls above grid ceiling- Sector B --Level 8

Install sheetrock on hard ceilings- Sector B --Level 8

Install air devices in grid- Sector B --Level 8

Startup on FPB/ATU boxes- Sector B --Level 8

Tape and float all hard ceilings- Sector B --Level 8

COH above ceiling inspection grid - Sector B --Level 8

Install ceiling tiles- Sector B --Level 8

Prime hard ceilings- Sector B --Level 8

Install Mecho Shades- Sector B --Level 8

Install Casework- Sector B --Level 8

Install Flooring- Sector B --Level 8

Final Paint- Sector B --Level 8

Install Doors / Hardware- Sector B --Level 8

Install Wall protection- Sector B --Level 8

Install Sinks in Casework- Sector B --Level 8

Install Glass- Sector B --Level 8

Final Device Trim out- Sector B --Level 8

Install Signage- Sector B --Level 8

Level 8 Restrooms, 16-Mar-22

Frame walls and install door frame-Level 8

Installing steel sink\Partition's supports-Level 8

Install plumbing in walls-Level 8

Rough in Electrical in walls-Level 8

Rough in MEPF overhead -Level 8

Frame ceiling-Level 8

Install lights\HVAC\Fire devices-Level 8

Ceiling\wall inspection-Level 8

Install sheetrock on hard ceilings\walls-Level 8
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L8.RR.2528 Finish walls\ceilings -Level 8 3 3 0% 04-Feb-22 08-Feb-22 82

L8.RR.2529 Install tile -Level 8 15 15 0% 09-Feb-22 01-Mar-22 82

L8.RR.2530 Install tops\sinks\toilets-Level 8 6 6 0% 02-Mar-22 09-Mar-22 82

L8.RR.2531 Install Doors / Hardware-Level 8 2 2 0% 10-Mar-22 11-Mar-22 82

L8.RR.2532 Paint walls -Level 8 2 2 0% 14-Mar-22 15-Mar-22 82

L8.RR.2533 Install accessories-Level 8 1 1 0% 16-Mar-22 16-Mar-22 82

MRI BuildoutMRI Buildout 86 86 0% 31-Dec-21 04-May-22 45

L8.MRI.2725 Layout Walls 5 5 0% 31-Dec-21 06-Jan-22 39

L8.MRI.2735 Install Top Track - Non MRI 10 10 0% 06-Jan-22 19-Jan-22 39

L8.MRI.2745 Frame Walls 15 15 0% 17-Jan-22 04-Feb-22 82

L8.MRI.2755 Rough-in Overhead HVAC / Exterior Louvers 25 25 0% 20-Jan-22 23-Feb-22 39

L8.MRI.2765 Rough-in Overhead Plumbing 10 10 0% 20-Jan-22 02-Feb-22 92

L8.MRI.2775 Rough-in Overhead Electrical 10 10 0% 20-Jan-22 02-Feb-22 92

L8.MRI.2785 One Side Walls 10 10 0% 31-Jan-22 11-Feb-22 92

L8.MRI.2795 Build Drywall Ceilings 15 15 0% 07-Feb-22 25-Feb-22 82

L8.MRI.2805 RF Shielding Buildout 25 25 0% 24-Feb-22 30-Mar-22 59

L8.MRI.2815 Install MEP in Walls 10 10 0% 24-Feb-22 09-Mar-22 39

L8.MRI.2825 Two Side -- Walls 10 10 0% 01-Mar-22 14-Mar-22 39

L8.MRI.2835 Rough-in Fire Sprinklers 10 10 0% 10-Mar-22 23-Mar-22 42

L8.MRI.2845 Tape / Float / Sand -- Walls 10 10 0% 10-Mar-22 23-Mar-22 42

L8.MRI.2855 Install Doors / Frames / Hardware 10 10 0% 15-Mar-22 28-Mar-22 39

L8.MRI.2865 Install Plumbing Fixtures 5 5 0% 15-Mar-22 21-Mar-22 39

L8.MRI.2875 Security Rough-in 5 5 0% 15-Mar-22 21-Mar-22 39

L8.MRI.2885 Install IT / Data 10 10 0% 15-Mar-22 28-Mar-22 54

L8.MRI.2895 Install Millwork 15 15 0% 22-Mar-22 11-Apr-22 44

L8.MRI.2905 Install Toilet Accessories / Specialties 10 10 0% 22-Mar-22 04-Apr-22 39

L8.MRI.2915 Install Acoustical Lay-in Ceiling Grid - Non MRI 5 5 0% 22-Mar-22 28-Mar-22 39

L8.MRI.2925 Prime / Paint 10 10 0% 22-Mar-22 04-Apr-22 39

L8.MRI.2935 Install MEPF in Ceilings 10 10 0% 29-Mar-22 11-Apr-22 44

L8.MRI.2945 Install Acoustical Lay-in Ceiling Grid - MRI 5 5 0% 29-Mar-22 04-Apr-22 39

L8.MRI.2955 Install Glass 5 5 0% 29-Mar-22 04-Apr-22 39

L8.MRI.2965 Security Trim Out / Test 10 10 0% 29-Mar-22 11-Apr-22 44

L8.MRI.2975 Install Flooring 10 10 0% 05-Apr-22 18-Apr-22 39

L8.MRI.2985 Install Sky Factory Lights 5 5 0% 05-Apr-22 11-Apr-22 44

L8.MRI.2995 Trim Out MEPF 10 10 0% 05-Apr-22 18-Apr-22 39

L8.MRI.3005 Deliver MRI's 1 1 0% 15-Apr-22 15-Apr-22 39

L8.MRI.3015 Mechanical Install 5 5 0% 18-Apr-22 22-Apr-22 39

L8.MRI.3025 Mechanically Connect Quench Vent 1 1 0% 18-Apr-22 18-Apr-22 39
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Finish walls\ceilings -Level 8

Install tile -Level 8

Install tops\sinks\toilets-Level 8

Install Doors / Hardware-Level 8

Paint walls -Level 8

Install accessories-Level 8

MRI Buildout, 04-May-22

Layout Walls

Install Top Track - Non MRI

Frame Walls

Rough-in Overhead HVAC / Exterior Louvers

Rough-in Overhead Plumbing

Rough-in Overhead Electrical

One Side Walls

Build Drywall Ceilings

RF Shielding Buildout

Install MEP in Walls

Two Side -- Walls

Rough-in Fire Sprinklers

Tape / Float / Sand -- Walls

Install Doors / Frames / Hardware

Install Plumbing Fixtures

Security Rough-in

Install IT / Data

Install Millwork

Install Toilet Accessories / Specialties

Install Acoustical Lay-in Ceiling Grid - Non MRI

Prime / Paint

Install MEPF in Ceilings

Install Acoustical Lay-in Ceiling Grid - MRI

Install Glass

Security Trim Out / Test

Install Flooring

Install Sky Factory Lights

Trim Out MEPF

Deliver MRI's

Mechanical Install

Mechanically Connect Quench Vent
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L8.MRI.3035 Install MRI's 2 2 0% 18-Apr-22 19-Apr-22 39

L8.MRI.3045 Close Drywall And Ceiling Around RF Shielding Buildout 4 4 0% 18-Apr-22 21-Apr-22 47

L8.MRI.3055 Mechanically Connect Chilled Water and Power 1 1 0% 19-Apr-22 19-Apr-22 39

L8.MRI.3065 Start Up / Bring up to Field / Burn In / Test 9 9 0% 22-Apr-22 04-May-22 47

L8.MRI.3075 Finish MRI Room #4 0 0 0% 04-May-22 47

Level 8 Medical Room EquipmenetLevel 8 Medical Room Equipmenet 36 36 0% 10-Mar-22 29-Apr-22 70

L8.MR.5320 Light, Exam/Procedure, Single, Ceiling Room L08-386 0 0 0% 10-Mar-22 108

L8.MR.5330 X-Ray Unit, Mammography, Digital Room L08-333 0 0 0% 29-Apr-22 72

L8.MR.5340 X-Ray Unit, Mammography, Digital Room L08-335 0 0 0% 29-Apr-22 72

L8.MR.5350 X-Ray Unit, Mammography, Digital Room L08-344 0 0 0% 29-Apr-22 72

L8.MR.5360 MRI Unit, 3.0T Room L08-354 0 0 0% 29-Apr-22 72

Life Safety Testing & InspectionsLife Safety Testing & Inspections 41 41 0% 10-May-22 07-Jul-22 22

L8.LSTI.2540 Level 8 Equipment Start up and Performance Testing 5 5 0% 10-May-22 16-May-22 30

L8.LSTI.2535 Fire Alarm Trim out and Testing-Level 8 5 5 0% 13-May-22 19-May-22 41

L8.LSTI.2551 Complete Level 8 BAS Controls 10 10 0% 13-May-22 26-May-22 22

L8.LSTI.2536 COH Inspections-Level 8 (MEPF & Structural) 5 5 0% 20-May-22 26-May-22 41

L8.LSTI.2537 Final Clean & Pre Punch-Level 8 5 5 0% 20-May-22 26-May-22 41

L8.LSTI.2539 TCO-Level 8 0 0 0% 26-May-22 52

L8.LSTI.2538 Punch Walk-Level 8 1 1 0% 27-May-22 27-May-22 41

L8.LSTI.2541 Test & Balance-Level 8 20 20 0% 27-May-22 23-Jun-22 22

L8.LSTI.2542 Level 8 Commisioning 10 10 0% 24-Jun-22 07-Jul-22 22

L8.LSTI.2543 Level 8 Substantial Completion 0 0 0% 07-Jul-22 22

Level 9Level 9 227 227 0% 13-Sep-21 08-Aug-22 0

Sector ASector A 181 181 0% 13-Sep-21 02-Jun-22 8

L9.SecA.2546 Layout walls- Sector A --Level 9 3 3 0% 13-Sep-21 15-Sep-21 0

L9.SecA.18772 Install head track- Sector A --Level 9 9 9 0% 16-Sep-21 28-Sep-21 0

L9.SecA.18782 Install supply duct main- Sector A --Level 9 10 10 0% 23-Sep-21 06-Oct-21 0

L9.SecA.18792 Install FPB/ATU boxes- Sector A --Level 9 5 5 0% 29-Sep-21 05-Oct-21 149

L9.SecA.18802 Install HWS/HWR loop- Sector A --Level 9 9 9 0% 29-Sep-21 11-Oct-21 22

L9.SecA.18832 Rough in sanitary\Vent over head- Sector A --Level 9 9 9 0% 05-Oct-21 15-Oct-21 23

L9.SecA.18822 Install controls for boxes- Sector A --Level 9 5 5 0% 06-Oct-21 12-Oct-21 149

L9.SecA.23562 Install return duct mains- Sector A --Level 9 10 10 0% 07-Oct-21 20-Oct-21 0

L9.SecA.24052 Install HVAC Supply Loop - Sector A --Level 9 5 5 0% 07-Oct-21 13-Oct-21 134

L9.SecA.18842 Install CWS/CWR loop- Sector A --Level 9 10 10 0% 12-Oct-21 25-Oct-21 22

L9.SecA.24062 Install HVAC Return Loop - Sector A --Level 9 5 5 0% 14-Oct-21 20-Oct-21 134

L9.SecA.23572 Install supply duct branch lines- Sector A --Level 9 8 8 0% 21-Oct-21 01-Nov-21 0

L9.SecA.23582 Install return duct branch lines- Sector A --Level 9 8 8 0% 02-Nov-21 11-Nov-21 0

L9.SecA.23552 Install exhaust duct- Sector A --Level 9 5 5 0% 12-Nov-21 18-Nov-21 0
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Install MRI's

Close Drywall And Ceiling Around RF Shielding Buildout

Mechanically Connect Chilled Water and Power

Start Up / Bring up to Field / Burn In / Test

Finish MRI Room #4

Level 8 Medical Room Equipmenet, 29-Apr-22

Light, Exam/Procedure, Single, Ceiling Room L08-386

X-Ray Unit, Mammography, Digital Room L08-333

X-Ray Unit, Mammography, Digital Room L08-335

X-Ray Unit, Mammography, Digital Room L08-344

MRI Unit, 3.0T Room L08-354

Life Safety Testing & Inspections, 07-Jul-22

Level 8 Equipment Start up and Performance Testing

Fire Alarm Trim out and Testing-Level 8

Complete Level 8 BAS Controls

COH Inspections-Level 8 (MEPF & Structural)

Final Clean & Pre Punch-Level 8

TCO-Level 8

Punch Walk-Level 8

Test & Balance-Level 8

Level 8 Commisioning

Level 8 Substantial Completion

Level 9, 08-Aug-22

Sector A, 02-Jun-22

Layout walls- Sector A --Level 9

Install head track- Sector A --Level 9

Install supply duct main- Sector A --Level 9

Install FPB/ATU boxes- Sector A --Level 9

Install HWS/HWR loop- Sector A --Level 9

Rough in sanitary\Vent over head- Sector A --Level 9

Install controls for boxes- Sector A --Level 9

Install return duct mains- Sector A --Level 9

Install HVAC Supply Loop - Sector A --Level 9

Install CWS/CWR loop- Sector A --Level 9

Install HVAC Return Loop - Sector A --Level 9

Install supply duct branch lines- Sector A --Level 9

Install return duct branch lines- Sector A --Level 9

Install exhaust duct- Sector A --Level 9
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L9.SecA.18812 Overhead Rough in Power- Sector A --Level 9 10 10 0% 19-Nov-21 02-Dec-21 0

L9.SecA.18852 Overhead rough in lighting- Sector A --Level 9 9 9 0% 03-Dec-21 15-Dec-21 8

L9.SecA.18862 Fire suppression piping overhead- Sector A --Level 9 9 9 0% 03-Dec-21 15-Dec-21 24

L9.SecA.18872 OHRI Fire Alarm\Exit signs- Sector A --Level 9 8 8 0% 09-Dec-21 20-Dec-21 8

L9.SecA.18882 Rough in control\ Nurse call conduit- Sector A --Level 9 8 8 0% 15-Dec-21 24-Dec-21 8

L9.SecA.18892 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 9 8 8 0% 17-Dec-21 28-Dec-21 10

L9.SecA.18902 Frame walls- Sector A --Level 9 9 9 0% 27-Dec-21 06-Jan-22 8

L9.SecA.18912 Install HM frames- Sector A --Level 9 9 9 0% 31-Dec-21 12-Jan-22 50

L9.SecA.18922 One Side Drywall- Sector A --Level 9 10 10 0% 31-Dec-21 13-Jan-22 8

L9.SecA.18932 Rough in power in walls- Sector A --Level 9 9 9 0% 07-Jan-22 19-Jan-22 8

L9.SecA.19032 Install Blocking  in walls- Sector A --Level 9 5 5 0% 07-Jan-22 13-Jan-22 19

L9.SecA.18942 Install med gas overhead- Sector A --Level 9 10 10 0% 07-Jan-22 20-Jan-22 8

L9.SecA.18952 Rough in nurse call in walls- Sector A --Level 9 5 5 0% 13-Jan-22 19-Jan-22 8

L9.SecA.18962 Rough in data in walls- Sector A --Level 9 9 9 0% 13-Jan-22 25-Jan-22 37

L9.SecA.18972 Install Med gas zone valve boxes- Sector A --Level 9 2 2 0% 14-Jan-22 17-Jan-22 32

L9.SecA.18982 Rough in Med gas piping- Sector A --Level 9 10 10 0% 18-Jan-22 31-Jan-22 32

L9.SecA.18992 Rough in light switch boxes in walls- Sector A --Level 9 5 5 0% 19-Jan-22 25-Jan-22 8

L9.SecA.19022 Install waste piping- Sector A --Level 9 9 9 0% 24-Jan-22 03-Feb-22 8

L9.SecA.19002 Rough in security/card readers in walls- Sector A --Level 9 5 5 0% 25-Jan-22 31-Jan-22 33

L9.SecA.19042 Rough in CW in walls- Sector A --Level 9 9 9 0% 31-Jan-22 10-Feb-22 8

L9.SecA.19012 Test and inspect Med gas in wall- Sector A --Level 9 1 1 0% 01-Feb-22 01-Feb-22 32

L9.SecA.19052 Rough in HW in walls- Sector A --Level 9 9 9 0% 02-Feb-22 14-Feb-22 8

L9.SecA.19062 Test piping/waste/vent piping- Sector A --Level 9 1 1 0% 15-Feb-22 15-Feb-22 8

L9.SecA.24042 Insulate Piping in ceiling- Sector A --Level 9 5 5 0% 16-Feb-22 22-Feb-22 8

L9.SecA.19072 Insulate piping in walls- Sector A --Level 9 5 5 0% 23-Feb-22 01-Mar-22 8

L9.SecA.19092 Insulate walls- Sector A --Level 9 5 5 0% 25-Feb-22 03-Mar-22 10

L9.SecA.19082 Fire caulk all penetrations in walls- Sector A --Level 9 5 5 0% 01-Mar-22 07-Mar-22 8

L9.SecA.19102 COH in wall inspection- Sector A --Level 9 1 1 0% 08-Mar-22 08-Mar-22 8

L9.SecA.19112 Two side walls- Sector A --Level 9 9 9 0% 09-Mar-22 21-Mar-22 8

L9.SecA.19122 Tape walls- Sector A --Level 9 9 9 0% 14-Mar-22 24-Mar-22 8

L9.SecA.19132 Finish walls- Sector A --Level 9 9 9 0% 17-Mar-22 29-Mar-22 8

L9.SecA.19142 Prime walls- Sector A --Level 9 9 9 0% 22-Mar-22 01-Apr-22 8

L9.SecA.19152 Frame hard ceilings- Sector A --Level 9 5 5 0% 30-Mar-22 05-Apr-22 13

L9.SecA.19222 Install angle for grid ceilings- Sector A --Level 9 9 9 0% 01-Apr-22 13-Apr-22 8

L9.SecA.19172 Fire Caulk\ label walls above hard ceiling- Sector A --Level 9 4 4 0% 04-Apr-22 07-Apr-22 15

L9.SecA.19162 Install all devices in hard ceilings- Sector A --Level 9 5 5 0% 05-Apr-22 11-Apr-22 13

L9.SecA.19182 COH above ceiling inspection hard ceilings- Sector A --Level 9 2 2 0% 12-Apr-22 13-Apr-22 13

L9.SecA.19232 Install wire hangers for grid ceiling- Sector A --Level 9 2 2 0% 13-Apr-22 14-Apr-22 8
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Overhead Rough in Power- Sector A --Level 9

Overhead rough in lighting- Sector A --Level 9

Fire suppression piping overhead- Sector A --Level 9

OHRI Fire Alarm\Exit signs- Sector A --Level 9

Rough in control\ Nurse call conduit- Sector A --Level 9

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 9

Frame walls- Sector A --Level 9

Install HM frames- Sector A --Level 9

One Side Drywall- Sector A --Level 9

Rough in power in walls- Sector A --Level 9

Install Blocking  in walls- Sector A --Level 9

Install med gas overhead- Sector A --Level 9

Rough in nurse call in walls- Sector A --Level 9

Rough in data in walls- Sector A --Level 9

Install Med gas zone valve boxes- Sector A --Level 9

Rough in Med gas piping- Sector A --Level 9

Rough in light switch boxes in walls- Sector A --Level 9

Install waste piping- Sector A --Level 9

Rough in security/card readers in walls- Sector A --Level 9

Rough in CW in walls- Sector A --Level 9

Test and inspect Med gas in wall- Sector A --Level 9

Rough in HW in walls- Sector A --Level 9

Test piping/waste/vent piping- Sector A --Level 9

Insulate Piping in ceiling- Sector A --Level 9

Insulate piping in walls- Sector A --Level 9

Insulate walls- Sector A --Level 9

Fire caulk all penetrations in walls- Sector A --Level 9

COH in wall inspection- Sector A --Level 9

Two side walls- Sector A --Level 9

Tape walls- Sector A --Level 9

Finish walls- Sector A --Level 9

Prime walls- Sector A --Level 9

Frame hard ceilings- Sector A --Level 9

Install angle for grid ceilings- Sector A --Level 9

Fire Caulk\ label walls above hard ceiling- Sector A --Level 9

Install all devices in hard ceilings- Sector A --Level 9

COH above ceiling inspection hard ceilings- Sector A --Level 9

Install wire hangers for grid ceiling- Sector A --Level 9
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L9.SecA.19192 Install sheetrock on hard ceilings- Sector A --Level 9 3 3 0% 14-Apr-22 18-Apr-22 13

L9.SecA.19242 Frame grid ceilings- Sector A --Level 9 3 3 0% 15-Apr-22 19-Apr-22 8

L9.SecA.19202 Tape and float all hard ceilings- Sector A --Level 9 3 3 0% 19-Apr-22 21-Apr-22 13

L9.SecA.19252 Fire Caulk\ label walls above grid ceiling- Sector A --Level 9 3 3 0% 19-Apr-22 21-Apr-22 8

L9.SecA.19262 Install lights in grid- Sector A --Level 9 3 3 0% 21-Apr-22 25-Apr-22 8

L9.SecA.19212 Prime hard ceilings- Sector A --Level 9 2 2 0% 22-Apr-22 25-Apr-22 13

L9.SecA.19272 Install air devices in grid- Sector A --Level 9 4 4 0% 25-Apr-22 28-Apr-22 8

L9.SecA.19282 Startup on FPB/ATU boxes- Sector A --Level 9 2 2 0% 25-Apr-22 26-Apr-22 11

L9.SecA.19292 COH above ceiling inspection grid- Sector A --Level 9 1 1 0% 29-Apr-22 29-Apr-22 8

L9.SecA.19302 Install ceiling tiles- Sector A --Level 9 1 1 0% 02-May-22 02-May-22 8

L9.SecA.19312 Install Casework- Sector A --Level 9 10 10 0% 03-May-22 16-May-22 8

L9.SecA.19322 Install Mecho Shades- Sector A --Level 9 4 4 0% 03-May-22 06-May-22 11

L9.SecA.19332 Install Flooring- Sector A --Level 9 9 9 0% 10-May-22 20-May-22 8

L9.SecA.19342 Final Paint- Sector A --Level 9 8 8 0% 12-May-22 23-May-22 8

L9.SecA.19362 Install Sinks in Casework- Sector A --Level 9 3 3 0% 17-May-22 19-May-22 14

L9.SecA.19372 Install Doors / Hardware- Sector A --Level 9 2 2 0% 17-May-22 18-May-22 11

L9.SecA.19382 Install Glass- Sector A --Level 9 3 3 0% 19-May-22 23-May-22 11

L9.SecA.19352 Install Wall protection- Sector A --Level 9 5 5 0% 23-May-22 27-May-22 8

L9.SecA.19392 Install Signage- Sector A --Level 9 1 1 0% 27-May-22 27-May-22 8

L9.SecA.2605 Final Device Trim out- Sector A --Level 9 4 4 0% 30-May-22 02-Jun-22 8

Sector BSector B 186 186 0% 16-Sep-21 14-Jun-22 0

L9.SecB.2607 Layout walls- Sector B --Level 9 3 3 0% 16-Sep-21 20-Sep-21 8

L9.SecB.19402 Install head track- Sector B --Level 9 9 9 0% 21-Sep-21 01-Oct-21 8

L9.SecB.19412 Install supply duct main- Sector B --Level 9 9 9 0% 07-Oct-21 19-Oct-21 1

L9.SecB.19422 Install FPB/ATU boxes- Sector B --Level 9 5 5 0% 13-Oct-21 19-Oct-21 140

L9.SecB.19452 Install controls for boxes- Sector B --Level 9 5 5 0% 20-Oct-21 26-Oct-21 140

L9.SecB.23602 Install return duct mains- Sector B --Level 9 10 10 0% 20-Oct-21 02-Nov-21 1

L9.SecB.24062 Install HVAC Supply Loop - Sector B --Level 9 5 5 0% 21-Oct-21 27-Oct-21 134

L9.SecB.19432 Install HWS/HWR loop- Sector B --Level 9 9 9 0% 26-Oct-21 05-Nov-21 22

L9.SecB.24072 Install HVAC Return Loop - Sector B --Level 9 5 5 0% 28-Oct-21 03-Nov-21 134

L9.SecB.19462 Rough in sanitary\Vent over head- Sector B --Level 9 7 7 0% 01-Nov-21 09-Nov-21 23

L9.SecB.23612 Install supply duct branch lines- Sector B --Level 9 8 8 0% 03-Nov-21 12-Nov-21 1

L9.SecB.19472 Install CWS/CWR loop- Sector B --Level 9 10 10 0% 08-Nov-21 19-Nov-21 22

L9.SecB.23622 Install return duct branch lines- Sector B --Level 9 8 8 0% 15-Nov-21 24-Nov-21 1

L9.SecB.23592 Install exhaust duct- Sector B --Level 9 5 5 0% 25-Nov-21 01-Dec-21 1

L9.SecB.19442 Overhead Rough in Power- Sector B --Level 9 7 7 0% 03-Dec-21 13-Dec-21 0

L9.SecB.19482 Overhead rough in lighting- Sector B --Level 9 10 10 0% 14-Dec-21 27-Dec-21 0

L9.SecB.19492 Fire suppression piping overhead- Sector B --Level 9 9 9 0% 14-Dec-21 24-Dec-21 43
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Install sheetrock on hard ceilings- Sector A --Level 9

Frame grid ceilings- Sector A --Level 9

Tape and float all hard ceilings- Sector A --Level 9

Fire Caulk\ label walls above grid ceiling- Sector A --Level 9

Install lights in grid- Sector A --Level 9

Prime hard ceilings- Sector A --Level 9

Install air devices in grid- Sector A --Level 9

Startup on FPB/ATU boxes- Sector A --Level 9

COH above ceiling inspection grid- Sector A --Level 9

Install ceiling tiles- Sector A --Level 9

Install Casework- Sector A --Level 9

Install Mecho Shades- Sector A --Level 9

Install Flooring- Sector A --Level 9

Final Paint- Sector A --Level 9

Install Sinks in Casework- Sector A --Level 9

Install Doors / Hardware- Sector A --Level 9

Install Glass- Sector A --Level 9

Install Wall protection- Sector A --Level 9

Install Signage- Sector A --Level 9

Final Device Trim out- Sector A --Level 9

Sector B, 14-Jun-22

Layout walls- Sector B --Level 9

Install head track- Sector B --Level 9

Install supply duct main- Sector B --Level 9

Install FPB/ATU boxes- Sector B --Level 9

Install controls for boxes- Sector B --Level 9

Install return duct mains- Sector B --Level 9

Install HVAC Supply Loop - Sector B --Level 9

Install HWS/HWR loop- Sector B --Level 9

Install HVAC Return Loop - Sector B --Level 9

Rough in sanitary\Vent over head- Sector B --Level 9

Install supply duct branch lines- Sector B --Level 9

Install CWS/CWR loop- Sector B --Level 9

Install return duct branch lines- Sector B --Level 9

Install exhaust duct- Sector B --Level 9

Overhead Rough in Power- Sector B --Level 9

Overhead rough in lighting- Sector B --Level 9

Fire suppression piping overhead- Sector B --Level 9
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L9.SecB.19502 OHRI Fire Alarm\Exit signs- Sector B --Level 9 8 8 0% 20-Dec-21 29-Dec-21 0

L9.SecB.19512 Rough in control\ Nurse call conduit- Sector B --Level 9 8 8 0% 24-Dec-21 04-Jan-22 0

L9.SecB.19522 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 9 8 8 0% 30-Dec-21 10-Jan-22 0

L9.SecB.19532 Frame walls- Sector B --Level 9 9 9 0% 05-Jan-22 17-Jan-22 0

L9.SecB.19542 Install HM frames- Sector B --Level 9 9 9 0% 11-Jan-22 21-Jan-22 42

L9.SecB.19552 One Side Drywall- Sector B --Level 9 8 8 0% 11-Jan-22 20-Jan-22 0

L9.SecB.19572 Install med gas overhead- Sector B --Level 9 10 10 0% 14-Jan-22 27-Jan-22 29

L9.SecB.19562 Rough in power in walls- Sector B --Level 9 10 10 0% 18-Jan-22 31-Jan-22 0

L9.SecB.19602 Install Med gas zone valve boxes- Sector B --Level 9 2 2 0% 18-Jan-22 19-Jan-22 29

L9.SecB.19662 Install Blocking  in walls- Sector B --Level 9 5 5 0% 18-Jan-22 24-Jan-22 10

L9.SecB.19612 Rough in Med gas piping- Sector B --Level 9 10 10 0% 20-Jan-22 02-Feb-22 29

L9.SecB.19582 Rough in nurse call in walls- Sector B --Level 9 5 5 0% 24-Jan-22 28-Jan-22 0

L9.SecB.19592 Rough in data in walls- Sector B --Level 9 7 7 0% 24-Jan-22 01-Feb-22 31

L9.SecB.19622 Rough in light switch boxes in walls- Sector B --Level 9 5 5 0% 28-Jan-22 03-Feb-22 0

L9.SecB.19652 Install waste piping- Sector B --Level 9 10 10 0% 02-Feb-22 15-Feb-22 0

L9.SecB.19632 Rough in security/card readers in walls- Sector B --Level 9 5 5 0% 03-Feb-22 09-Feb-22 25

L9.SecB.19642 Test and inspect Med gas in wall- Sector B --Level 9 1 1 0% 03-Feb-22 03-Feb-22 29

L9.SecB.19672 Rough in CW in walls- Sector B --Level 9 10 10 0% 08-Feb-22 21-Feb-22 0

L9.SecB.19682 Rough in HW in walls- Sector B --Level 9 10 10 0% 10-Feb-22 23-Feb-22 0

L9.SecB.19692 Test piping/waste/vent piping- Sector B --Level 9 1 1 0% 24-Feb-22 24-Feb-22 0

L9.SecB.24052 Insulate Piping in ceiling- Sector B --Level 9 5 5 0% 25-Feb-22 03-Mar-22 0

L9.SecB.19702 Insulate piping in walls- Sector B --Level 9 5 5 0% 04-Mar-22 10-Mar-22 0

L9.SecB.19722 Insulate walls- Sector B --Level 9 5 5 0% 09-Mar-22 15-Mar-22 1

L9.SecB.19712 Fire caulk all penetrations in walls- Sector B --Level 9 5 5 0% 10-Mar-22 16-Mar-22 0

L9.SecB.19732 COH in wall inspection- Sector B --Level 9 1 1 0% 17-Mar-22 17-Mar-22 0

L9.SecB.19742 Two side walls- Sector B --Level 9 5 5 0% 18-Mar-22 24-Mar-22 0

L9.SecB.19752 Tape walls- Sector B --Level 9 5 5 0% 23-Mar-22 29-Mar-22 0

L9.SecB.19762 Finish walls- Sector B --Level 9 5 5 0% 28-Mar-22 01-Apr-22 0

L9.SecB.19772 Prime walls- Sector B --Level 9 5 5 0% 01-Apr-22 07-Apr-22 0

L9.SecB.19782 Frame hard ceilings- Sector B --Level 9 5 5 0% 07-Apr-22 13-Apr-22 7

L9.SecB.19802 Fire Caulk\ label walls above hard ceiling- Sector B --Level 9 4 4 0% 08-Apr-22 13-Apr-22 11

L9.SecB.19792 Install all devices in hard ceilings- Sector B --Level 9 5 5 0% 13-Apr-22 19-Apr-22 7

L9.SecB.19852 Install angle for grid ceilings- Sector B --Level 9 9 9 0% 13-Apr-22 25-Apr-22 0

L9.SecB.19812 COH above ceiling inspection hard ceilings- Sector B --Level 9 2 2 0% 20-Apr-22 21-Apr-22 7

L9.SecB.19822 Install sheetrock on hard ceilings- Sector B --Level 9 3 3 0% 22-Apr-22 26-Apr-22 7

L9.SecB.19862 Install wire hangers for grid ceiling- Sector B --Level 9 2 2 0% 25-Apr-22 26-Apr-22 0

L9.SecB.19872 Frame grid ceilings- Sector B --Level 9 2 2 0% 26-Apr-22 27-Apr-22 0

L9.SecB.19832 Tape and float all hard ceilings- Sector B --Level 9 3 3 0% 27-Apr-22 29-Apr-22 7
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OHRI Fire Alarm\Exit signs- Sector B --Level 9

Rough in control\ Nurse call conduit- Sector B --Level 9

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 9

Frame walls- Sector B --Level 9

Install HM frames- Sector B --Level 9

One Side Drywall- Sector B --Level 9

Install med gas overhead- Sector B --Level 9

Rough in power in walls- Sector B --Level 9

Install Med gas zone valve boxes- Sector B --Level 9

Install Blocking  in walls- Sector B --Level 9

Rough in Med gas piping- Sector B --Level 9

Rough in nurse call in walls- Sector B --Level 9

Rough in data in walls- Sector B --Level 9

Rough in light switch boxes in walls- Sector B --Level 9

Install waste piping- Sector B --Level 9

Rough in security/card readers in walls- Sector B --Level 9

Test and inspect Med gas in wall- Sector B --Level 9

Rough in CW in walls- Sector B --Level 9

Rough in HW in walls- Sector B --Level 9

Test piping/waste/vent piping- Sector B --Level 9

Insulate Piping in ceiling- Sector B --Level 9

Insulate piping in walls- Sector B --Level 9

Insulate walls- Sector B --Level 9

Fire caulk all penetrations in walls- Sector B --Level 9

COH in wall inspection- Sector B --Level 9

Two side walls- Sector B --Level 9

Tape walls- Sector B --Level 9

Finish walls- Sector B --Level 9

Prime walls- Sector B --Level 9

Frame hard ceilings- Sector B --Level 9

Fire Caulk\ label walls above hard ceiling- Sector B --Level 9

Install all devices in hard ceilings- Sector B --Level 9

Install angle for grid ceilings- Sector B --Level 9

COH above ceiling inspection hard ceilings- Sector B --Level 9

Install sheetrock on hard ceilings- Sector B --Level 9

Install wire hangers for grid ceiling- Sector B --Level 9

Frame grid ceilings- Sector B --Level 9

Tape and float all hard ceilings- Sector B --Level 9
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L9.SecB.19882 Fire Caulk\ label walls above grid ceiling- Sector B --Level 9 3 3 0% 28-Apr-22 02-May-22 0

L9.SecB.19842 Prime hard ceilings- Sector B --Level 9 2 2 0% 02-May-22 03-May-22 7

L9.SecB.19892 Install lights in grid- Sector B --Level 9 3 3 0% 02-May-22 04-May-22 0

L9.SecB.19902 Install air devices in grid- Sector B --Level 9 4 4 0% 05-May-22 10-May-22 0

L9.SecB.19912 Startup on FPB/ATU boxes- Sector B --Level 9 2 2 0% 05-May-22 06-May-22 4

L9.SecB.19922 COH above ceiling inspection grid- Sector B --Level 9 1 1 0% 11-May-22 11-May-22 0

L9.SecB.19932 Install ceiling tiles- Sector B --Level 9 1 1 0% 12-May-22 12-May-22 0

L9.SecB.19942 Install Casework- Sector B --Level 9 10 10 0% 13-May-22 26-May-22 0

L9.SecB.19952 Install Mecho Shades- Sector B --Level 9 4 4 0% 13-May-22 18-May-22 5

L9.SecB.19962 Install Flooring- Sector B --Level 9 8 8 0% 24-May-22 02-Jun-22 0

L9.SecB.19972 Final Paint- Sector B --Level 9 5 5 0% 26-May-22 01-Jun-22 0

L9.SecB.19992 Install Sinks in Casework- Sector B --Level 9 3 3 0% 27-May-22 31-May-22 6

L9.SecB.20002 Install Doors / Hardware- Sector B --Level 9 2 2 0% 27-May-22 30-May-22 4

L9.SecB.20012 Install Glass- Sector B --Level 9 3 3 0% 31-May-22 02-Jun-22 4

L9.SecB.19982 Install Wall protection- Sector B --Level 9 5 5 0% 02-Jun-22 08-Jun-22 0

L9.SecB.2666 Final Device Trim out- Sector B --Level 9 4 4 0% 09-Jun-22 14-Jun-22 0

L9.SecB.20022 Install Signage- Sector B --Level 9 1 1 0% 09-Jun-22 09-Jun-22 0

Level 9 RestroomsLevel 9 Restrooms 59 59 0% 07-Jan-22 01-Apr-22 68

L9.RR.2668 Frame walls and install door frame-Level 9 4 4 0% 07-Jan-22 12-Jan-22 70

L9.RR.2669 Installing steel sink\Partition's supports-Level 9 10 10 0% 10-Jan-22 21-Jan-22 70

L9.RR.2670 Install plumbing in walls-Level 9 5 5 0% 24-Jan-22 28-Jan-22 70

L9.RR.2671 Rough in Electrical in walls-Level 9 4 4 0% 27-Jan-22 01-Feb-22 70

L9.RR.2672 Rough in MEPF overhead-Level 9 5 5 0% 01-Feb-22 07-Feb-22 70

L9.RR.2673 Frame ceiling-Level 9 2 2 0% 08-Feb-22 09-Feb-22 70

L9.RR.2674 Install lights\HVAC\Fire devices-Level 9 4 4 0% 10-Feb-22 15-Feb-22 70

L9.RR.2675 Ceiling\wall inspection-Level 9 1 1 0% 16-Feb-22 16-Feb-22 70

L9.RR.2676 Install sheetrock on hard ceilings\walls-Level 9 3 3 0% 17-Feb-22 21-Feb-22 70

L9.RR.2677 Finish walls\ceilings-Level 9 3 3 0% 22-Feb-22 24-Feb-22 70

L9.RR.2678 Install tile-Level 9 15 15 0% 25-Feb-22 17-Mar-22 70

L9.RR.2679 Install tops\sinks\toilets-Level 9 6 6 0% 18-Mar-22 25-Mar-22 70

L9.RR.2680 Paint walls-Level 9 2 2 0% 28-Mar-22 29-Mar-22 70

L9.RR.2681 Install Doors / Hardware-Level 9 2 2 0% 30-Mar-22 31-Mar-22 70

L9.RR.2682 Install accessories-Level 9 1 1 0% 01-Apr-22 01-Apr-22 70

Level 9 Medical Room EquipmenetLevel 9 Medical Room Equipmenet 0 0 0% 04-Apr-22 04-Apr-22 89

L9.MR.5370 Light, Exam/Procedure, Single, Ceiling Room L09-326 0 0 0% 04-Apr-22 91

L9.MR.5380 Light, Exam/Procedure, Single, Ceiling Room L09-384 0 0 0% 04-Apr-22 91

Life Safety Testing & InspectionsLife Safety Testing & Inspections 39 39 0% 14-Jun-22 08-Aug-22 0

L9.LSTI.2689 Level 9 Equipment Start up and Performance Testing 5 5 0% 14-Jun-22 20-Jun-22 7
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Fire Caulk\ label walls above grid ceiling- Sector B --Level 9

Prime hard ceilings- Sector B --Level 9

Install lights in grid- Sector B --Level 9

Install air devices in grid- Sector B --Level 9

Startup on FPB/ATU boxes- Sector B --Level 9

COH above ceiling inspection grid- Sector B --Level 9

Install ceiling tiles- Sector B --Level 9

Install Casework- Sector B --Level 9

Install Mecho Shades- Sector B --Level 9

Install Flooring- Sector B --Level 9

Final Paint- Sector B --Level 9

Install Sinks in Casework- Sector B --Level 9

Install Doors / Hardware- Sector B --Level 9

Install Glass- Sector B --Level 9

Install Wall protection- Sector B --Level 9

Final Device Trim out- Sector B --Level 9

Install Signage- Sector B --Level 9

Level 9 Restrooms, 01-Apr-22

Frame walls and install door frame-Level 9

Installing steel sink\Partition's supports-Level 9

Install plumbing in walls-Level 9

Rough in Electrical in walls-Level 9

Rough in MEPF overhead-Level 9

Frame ceiling-Level 9

Install lights\HVAC\Fire devices-Level 9

Ceiling\wall inspection-Level 9

Install sheetrock on hard ceilings\walls-Level 9

Finish walls\ceilings-Level 9

Install tile-Level 9

Install tops\sinks\toilets-Level 9

Paint walls-Level 9

Install Doors / Hardware-Level 9

Install accessories-Level 9

Level 9 Medical Room Equipmenet, 04-Apr-22

Light, Exam/Procedure, Single, Ceiling Room L09-326

Light, Exam/Procedure, Single, Ceiling Room L09-384

Life Safety Testing & Inspections, 08-Aug-22

Level 9 Equipment Start up and Performance Testing
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L9.LSTI.2684 Fire Alarm Trim out and Testing-Level 9 5 5 0% 15-Jun-22 21-Jun-22 18

L9.LSTI.2700 Complete Level 9 BAS Controls 10 10 0% 15-Jun-22 28-Jun-22 0

L9.LSTI.2685 COH Inspections-Level 9 (MEPF & Structural) 5 5 0% 22-Jun-22 28-Jun-22 18

L9.LSTI.2686 Final Clean & Pre Punch-Level 9 5 5 0% 22-Jun-22 28-Jun-22 18

L9.LSTI.2688 TCO-Level 9 0 0 0% 28-Jun-22 29

L9.LSTI.2687 Punch Walk-Level 9 1 1 0% 29-Jun-22 29-Jun-22 18

L9.LSTI.2690 Test & Balance-Level 9 20 20 0% 29-Jun-22 26-Jul-22 0

L9.LSTI.2691 Level 9 Commisioning 10 10 0% 26-Jul-22 08-Aug-22 0

L9.LSTI.2692 Level 9 Substantial Completion 0 0 0% 08-Aug-22 0

Level 10Level 10 124 124 0% 04-Oct-21 04-Apr-22 88

Level 10 RestroomsLevel 10 Restrooms 70 70 0% 04-Oct-21 14-Jan-22 110

L10.RR.2852 Layout walls-Level 10 5 5 0% 04-Oct-21 08-Oct-21 28

L10.RR.2702 Frame walls and install door frame-Level 10 4 4 0% 11-Oct-21 14-Oct-21 117

L10.RR.2712 Installing steel sink\Partition's supports-Level 10 10 10 0% 12-Oct-21 25-Oct-21 117

L10.RR.2722 Install plumbing in walls-Level 10 5 5 0% 26-Oct-21 01-Nov-21 117

L10.RR.2732 Rough in Electrical in walls-Level 10 4 4 0% 29-Oct-21 03-Nov-21 117

L10.RR.2742 Rough in MEPF overhead-Level 10 5 5 0% 03-Nov-21 09-Nov-21 117

L10.RR.2752 Frame ceiling-Level 10 2 2 0% 10-Nov-21 11-Nov-21 117

L10.RR.2762 Install lights\HVAC\Fire devices-Level 10 4 4 0% 12-Nov-21 17-Nov-21 117

L10.RR.2772 Ceiling\wall inspection-Level 10 1 1 0% 18-Nov-21 18-Nov-21 117

L10.RR.2782 Install sheetrock on hard ceilings\walls-Level 10 3 3 0% 25-Nov-21 29-Nov-21 113

L10.RR.2792 Finish walls\ceilings-Level 10 3 3 0% 30-Nov-21 02-Dec-21 113

L10.RR.2802 Install tile-Level 10 15 15 0% 03-Dec-21 23-Dec-21 113

L10.RR.2812 Install tops\sinks\toilets-Level 10 6 6 0% 24-Dec-21 31-Dec-21 113

L10.RR.2822 Paint walls-Level 10 2 2 0% 03-Jan-22 04-Jan-22 113

L10.RR.2692 Install Doors / Hardware-Level 10 2 2 0% 05-Jan-22 06-Jan-22 113

L10.RR.2842 install security line-Level 10 5 5 0% 07-Jan-22 13-Jan-22 113

L10.RR.2832 Install accessories-Level 10 1 1 0% 14-Jan-22 14-Jan-22 113

Life Safety Testing & InspectionsLife Safety Testing & Inspections 54 54 0% 17-Jan-22 04-Apr-22 88

L10.LSTI.2702 Fire Alarm Trim out and Testing-Level 10 5 5 0% 17-Jan-22 21-Jan-22 125

L10.LSTI.2752 Level 10 Equipment Start up and Performance Testing 5 5 0% 17-Jan-22 21-Jan-22 113

L10.LSTI.2762 Test & Balance-Level 10 20 20 0% 21-Jan-22 17-Feb-22 113

L10.LSTI.2712 COH Inspections-Level 10 (MEPF & Structural) 5 5 0% 11-Mar-22 18-Mar-22 90

L10.LSTI.2722 Final Clean & Pre Punch-Level 10 5 5 0% 11-Mar-22 18-Mar-22 90

L10.LSTI.2732 Punch Walk-Level 10 1 1 0% 18-Mar-22 21-Mar-22 90

L10.LSTI.2742 TCO-Level 10 0 0 0% 18-Mar-22 101

L10.LSTI.2772 Level 10 Commisioning 10 10 0% 21-Mar-22 04-Apr-22 90

L10.LSTI.2782 Level 10 Substantial Completion 0 0 0% 04-Apr-22 90

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Fire Alarm Trim out and Testing-Level 9

Complete Level 9 BAS Controls

COH Inspections-Level 9 (MEPF & Structural)

Final Clean & Pre Punch-Level 9

TCO-Level 9

Punch Walk-Level 9

Test & Balance-Level 9

Level 9 Commisioning

Level 9 Substantial Completion

Level 10, 04-Apr-22

Level 10 Restrooms, 14-Jan-22

Layout walls-Level 10

Frame walls and install door frame-Level 10

Installing steel sink\Partition's supports-Level 10

Install plumbing in walls-Level 10

Rough in Electrical in walls-Level 10

Rough in MEPF overhead-Level 10

Frame ceiling-Level 10

Install lights\HVAC\Fire devices-Level 10

Ceiling\wall inspection-Level 10

Install sheetrock on hard ceilings\walls-Level 10

Finish walls\ceilings-Level 10

Install tile-Level 10

Install tops\sinks\toilets-Level 10

Paint walls-Level 10

Install Doors / Hardware-Level 10

install security line-Level 10

Install accessories-Level 10

Life Safety Testing & Inspections, 04-Apr-22

Fire Alarm Trim out and Testing-Level 10

Level 10 Equipment Start up and Performance Testing

Test & Balance-Level 10

COH Inspections-Level 10 (MEPF & Structural)

Final Clean & Pre Punch-Level 10

Punch Walk-Level 10

TCO-Level 10

Level 10 Commisioning

Level 10 Substantial Completion
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Level 11 Level 11 203 203 0% 04-Oct-21 26-Jul-22 72

Sector ASector A 158 158 0% 04-Oct-21 20-May-22 79

L11.SecA.2697 Layout walls- Sector A --Level 11 3 3 0% 04-Oct-21 06-Oct-21 28

L11.SecA.20032 Install head track- Sector A --Level 11 5 5 0% 07-Oct-21 13-Oct-21 74

L11.SecA.20042 Install supply duct main- Sector A --Level 11 8 8 0% 08-Oct-21 19-Oct-21 74

L11.SecA.20052 Install FPB/ATU boxes- Sector A --Level 11 8 8 0% 14-Oct-21 25-Oct-21 207

L11.SecA.20062 Install HWS/HWR loop- Sector A --Level 11 8 8 0% 14-Oct-21 25-Oct-21 95

L11.SecA.20092 Rough in sanitary\Vent over head- Sector A --Level 11 8 8 0% 20-Oct-21 29-Oct-21 95

L11.SecA.23642 Install return duct mains- Sector A --Level 11 10 10 0% 20-Oct-21 02-Nov-21 74

L11.SecA.24072 Install HVAC Supply Loop - Sector A --Level 11 10 10 0% 20-Oct-21 02-Nov-21 177

L11.SecA.20082 Install controls for boxes- Sector A --Level 11 5 5 0% 26-Oct-21 01-Nov-21 207

L11.SecA.20102 Install CWS/CWR loop- Sector A --Level 11 10 10 0% 26-Oct-21 08-Nov-21 95

L11.SecA.23652 Install supply duct branch lines- Sector A --Level 11 8 8 0% 03-Nov-21 12-Nov-21 74

L11.SecA.24082 Install HVAC Return Loop - Sector A --Level 11 10 10 0% 03-Nov-21 16-Nov-21 177

L11.SecA.23662 Install return duct branch lines- Sector A --Level 11 8 8 0% 15-Nov-21 24-Nov-21 74

L11.SecA.23632 Install exhaust duct- Sector A --Level 11 5 5 0% 25-Nov-21 01-Dec-21 74

L11.SecA.20072 Overhead Rough in Power- Sector A --Level 11 8 8 0% 02-Dec-21 13-Dec-21 74

L11.SecA.20112 Overhead rough in lighting- Sector A --Level 11 8 8 0% 14-Dec-21 23-Dec-21 82

L11.SecA.20122 Fire suppression piping overhead- Sector A --Level 11 10 10 0% 14-Dec-21 27-Dec-21 116

L11.SecA.20132 OHRI Fire Alarm\Exit signs- Sector A --Level 11 8 8 0% 20-Dec-21 29-Dec-21 82

L11.SecA.20142 Rough in control\ Nurse call conduit- Sector A --Level 11 8 8 0% 24-Dec-21 04-Jan-22 82

L11.SecA.20152 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 11 8 8 0% 30-Dec-21 10-Jan-22 82

L11.SecA.20162 Frame walls- Sector A --Level 11 8 8 0% 05-Jan-22 14-Jan-22 83

L11.SecA.20172 Install HM frames- Sector A --Level 11 5 5 0% 11-Jan-22 17-Jan-22 117

L11.SecA.20182 One Side Drywall- Sector A --Level 11 7 7 0% 11-Jan-22 19-Jan-22 82

L11.SecA.20292 Install Blocking  in walls- Sector A --Level 11 5 5 0% 17-Jan-22 21-Jan-22 84

L11.SecA.20192 Rough in power in walls- Sector A --Level 11 9 9 0% 18-Jan-22 28-Jan-22 95

L11.SecA.20202 Install med gas overhead- Sector A --Level 11 5 5 0% 18-Jan-22 24-Jan-22 101

L11.SecA.20282 Install waste piping- Sector A --Level 11 8 8 0% 20-Jan-22 31-Jan-22 82

L11.SecA.20232 Install Med gas zone valve boxes- Sector A --Level 11 2 2 0% 20-Jan-22 21-Jan-22 101

L11.SecA.20212 Rough in nurse call in walls- Sector A --Level 11 5 5 0% 24-Jan-22 28-Jan-22 95

L11.SecA.20242 Rough in Med gas piping- Sector A --Level 11 6 6 0% 24-Jan-22 31-Jan-22 101

L11.SecA.20222 Rough in data in walls- Sector A --Level 11 9 9 0% 24-Jan-22 03-Feb-22 99

L11.SecA.20302 Rough in CW in walls- Sector A --Level 11 8 8 0% 26-Jan-22 04-Feb-22 82

L11.SecA.20312 Rough in HW in walls- Sector A --Level 11 8 8 0% 28-Jan-22 08-Feb-22 82

L11.SecA.20252 Rough in light switch boxes in walls- Sector A --Level 11 5 5 0% 01-Feb-22 07-Feb-22 93

L11.SecA.20272 Test and inspect Med gas in wall- Sector A --Level 11 1 1 0% 01-Feb-22 01-Feb-22 101

L11.SecA.20262 Rough in security/card readers in walls- Sector A --Level 11 5 5 0% 07-Feb-22 11-Feb-22 93

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Level 11 , 26-Jul-22

Sector A, 20-May-22

Layout walls- Sector A --Level 11

Install head track- Sector A --Level 11

Install supply duct main- Sector A --Level 11

Install FPB/ATU boxes- Sector A --Level 11

Install HWS/HWR loop- Sector A --Level 11

Rough in sanitary\Vent over head- Sector A --Level 11

Install return duct mains- Sector A --Level 11

Install HVAC Supply Loop - Sector A --Level 11

Install controls for boxes- Sector A --Level 11

Install CWS/CWR loop- Sector A --Level 11

Install supply duct branch lines- Sector A --Level 11

Install HVAC Return Loop - Sector A --Level 11

Install return duct branch lines- Sector A --Level 11

Install exhaust duct- Sector A --Level 11

Overhead Rough in Power- Sector A --Level 11

Overhead rough in lighting- Sector A --Level 11

Fire suppression piping overhead- Sector A --Level 11

OHRI Fire Alarm\Exit signs- Sector A --Level 11

Rough in control\ Nurse call conduit- Sector A --Level 11

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 11

Frame walls- Sector A --Level 11

Install HM frames- Sector A --Level 11

One Side Drywall- Sector A --Level 11

Install Blocking  in walls- Sector A --Level 11

Rough in power in walls- Sector A --Level 11

Install med gas overhead- Sector A --Level 11

Install waste piping- Sector A --Level 11

Install Med gas zone valve boxes- Sector A --Level 11

Rough in nurse call in walls- Sector A --Level 11

Rough in Med gas piping- Sector A --Level 11

Rough in data in walls- Sector A --Level 11

Rough in CW in walls- Sector A --Level 11

Rough in HW in walls- Sector A --Level 11

Rough in light switch boxes in walls- Sector A --Level 11

Test and inspect Med gas in wall- Sector A --Level 11

Rough in security/card readers in walls- Sector A --Level 11
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L11.SecA.20322 Test piping/waste/vent piping- Sector A --Level 11 1 1 0% 09-Feb-22 09-Feb-22 82

L11.SecA.24062 Insulate Piping in ceiling- Sector A --Level 11 5 5 0% 10-Feb-22 16-Feb-22 82

L11.SecA.20332 Insulate piping in walls- Sector A --Level 11 5 5 0% 17-Feb-22 23-Feb-22 82

L11.SecA.20352 Insulate walls- Sector A --Level 11 5 5 0% 22-Feb-22 28-Feb-22 82

L11.SecA.20342 Fire caulk all penetrations in walls- Sector A --Level 11 4 4 0% 23-Feb-22 28-Feb-22 82

L11.SecA.20362 COH in wall inspection- Sector A --Level 11 1 1 0% 01-Mar-22 01-Mar-22 82

L11.SecA.20372 Two side walls- Sector A --Level 11 7 7 0% 02-Mar-22 10-Mar-22 82

L11.SecA.20382 Tape walls- Sector A --Level 11 7 7 0% 08-Mar-22 16-Mar-22 82

L11.SecA.20392 Finish walls- Sector A --Level 11 7 7 0% 14-Mar-22 22-Mar-22 82

L11.SecA.20402 Prime walls- Sector A --Level 11 8 8 0% 18-Mar-22 29-Mar-22 82

L11.SecA.20412 Frame hard ceilings- Sector A --Level 11 10 10 0% 24-Mar-22 06-Apr-22 89

L11.SecA.20482 Install angle for grid ceilings- Sector A --Level 11 8 8 0% 29-Mar-22 07-Apr-22 82

L11.SecA.20422 Install all devices in hard ceilings- Sector A --Level 11 5 5 0% 30-Mar-22 05-Apr-22 89

L11.SecA.20432 Fire Caulk\ label walls above hard ceiling- Sector A --Level 11 4 4 0% 30-Mar-22 04-Apr-22 90

L11.SecA.20442 COH above ceiling inspection hard ceilings- Sector A --Level 11 2 2 0% 06-Apr-22 07-Apr-22 89

L11.SecA.20452 Install sheetrock on hard ceilings- Sector A --Level 11 3 3 0% 08-Apr-22 12-Apr-22 89

L11.SecA.20492 Install wire hangers for grid ceiling- Sector A --Level 11 2 2 0% 08-Apr-22 11-Apr-22 82

L11.SecA.20502 Frame grid ceilings- Sector A --Level 11 3 3 0% 12-Apr-22 14-Apr-22 82

L11.SecA.20462 Tape and float all hard ceilings- Sector A --Level 11 3 3 0% 13-Apr-22 15-Apr-22 89

L11.SecA.20512 Fire Caulk\ label walls above grid ceiling- Sector A --Level 11 3 3 0% 15-Apr-22 19-Apr-22 82

L11.SecA.20472 Prime hard ceilings- Sector A --Level 11 2 2 0% 18-Apr-22 19-Apr-22 89

L11.SecA.20522 Install lights in grid- Sector A --Level 11 3 3 0% 19-Apr-22 21-Apr-22 82

L11.SecA.20532 Install air devices in grid- Sector A --Level 11 4 4 0% 21-Apr-22 26-Apr-22 82

L11.SecA.20542 Startup on FPB/ATU boxes- Sector A --Level 11 2 2 0% 21-Apr-22 22-Apr-22 85

L11.SecA.20552 COH above ceiling inspection grid- Sector A --Level 11 1 1 0% 27-Apr-22 27-Apr-22 82

L11.SecA.20562 Install ceiling tiles- Sector A --Level 11 1 1 0% 28-Apr-22 28-Apr-22 82

L11.SecA.20572 Install Casework- Sector A --Level 11 5 5 0% 29-Apr-22 05-May-22 82

L11.SecA.20582 Install Mecho Shades- Sector A --Level 11 4 4 0% 29-Apr-22 04-May-22 83

L11.SecA.20592 Install Flooring- Sector A --Level 11 8 8 0% 03-May-22 12-May-22 82

L11.SecA.20602 Final Paint- Sector A --Level 11 3 3 0% 05-May-22 09-May-22 83

L11.SecA.20622 Install Sinks in Casework- Sector A --Level 11 3 3 0% 06-May-22 10-May-22 86

L11.SecA.20632 Install Doors / Hardware- Sector A --Level 11 2 2 0% 06-May-22 09-May-22 84

L11.SecA.20642 Install Glass- Sector A --Level 11 3 3 0% 10-May-22 12-May-22 84

L11.SecA.20612 Install Wall protection- Sector A --Level 11 5 5 0% 11-May-22 17-May-22 82

L11.SecA.2755 Final Device Trim out- Sector A --Level 11 4 4 0% 17-May-22 20-May-22 82

L11.SecA.20652 Install Signage- Sector A --Level 11 1 1 0% 17-May-22 17-May-22 82

Sector BSector B 162 162 0% 07-Oct-21 01-Jun-22 72

L11.SecB.2757 Layout walls- Sector B --Level 11 3 3 0% 07-Oct-21 11-Oct-21 79

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Test piping/waste/vent piping- Sector A --Level 11

Insulate Piping in ceiling- Sector A --Level 11

Insulate piping in walls- Sector A --Level 11

Insulate walls- Sector A --Level 11

Fire caulk all penetrations in walls- Sector A --Level 11

COH in wall inspection- Sector A --Level 11

Two side walls- Sector A --Level 11

Tape walls- Sector A --Level 11

Finish walls- Sector A --Level 11

Prime walls- Sector A --Level 11

Frame hard ceilings- Sector A --Level 11

Install angle for grid ceilings- Sector A --Level 11

Install all devices in hard ceilings- Sector A --Level 11

Fire Caulk\ label walls above hard ceiling- Sector A --Level 11

COH above ceiling inspection hard ceilings- Sector A --Level 11

Install sheetrock on hard ceilings- Sector A --Level 11

Install wire hangers for grid ceiling- Sector A --Level 11

Frame grid ceilings- Sector A --Level 11

Tape and float all hard ceilings- Sector A --Level 11

Fire Caulk\ label walls above grid ceiling- Sector A --Level 11

Prime hard ceilings- Sector A --Level 11

Install lights in grid- Sector A --Level 11

Install air devices in grid- Sector A --Level 11

Startup on FPB/ATU boxes- Sector A --Level 11

COH above ceiling inspection grid- Sector A --Level 11

Install ceiling tiles- Sector A --Level 11

Install Casework- Sector A --Level 11

Install Mecho Shades- Sector A --Level 11

Install Flooring- Sector A --Level 11

Final Paint- Sector A --Level 11

Install Sinks in Casework- Sector A --Level 11

Install Doors / Hardware- Sector A --Level 11

Install Glass- Sector A --Level 11

Install Wall protection- Sector A --Level 11

Final Device Trim out- Sector A --Level 11

Install Signage- Sector A --Level 11

Sector B, 01-Jun-22

Layout walls- Sector B --Level 11
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L11.SecB.20662 Install head track- Sector B --Level 11 5 5 0% 12-Oct-21 18-Oct-21 79

L11.SecB.20672 Install supply duct main- Sector B --Level 11 8 8 0% 20-Oct-21 29-Oct-21 74

L11.SecB.20682 Install FPB/ATU boxes- Sector B --Level 11 8 8 0% 26-Oct-21 04-Nov-21 200

L11.SecB.23682 Install return duct mains- Sector B --Level 11 10 10 0% 01-Nov-21 12-Nov-21 74

L11.SecB.20712 Install controls for boxes- Sector B --Level 11 5 5 0% 05-Nov-21 11-Nov-21 200

L11.SecB.20692 Install HWS/HWR loop- Sector B --Level 11 8 8 0% 09-Nov-21 18-Nov-21 95

L11.SecB.20722 Rough in sanitary\Vent over head- Sector B --Level 11 8 8 0% 15-Nov-21 24-Nov-21 95

L11.SecB.23692 Install supply duct branch lines- Sector B --Level 11 8 8 0% 15-Nov-21 24-Nov-21 74

L11.SecB.24082 Install HVAC Supply Loop - Sector B --Level 11 10 10 0% 17-Nov-21 30-Nov-21 177

L11.SecB.20732 Install CWS/CWR loop- Sector B --Level 11 10 10 0% 19-Nov-21 02-Dec-21 95

L11.SecB.23702 Install return duct branch lines- Sector B --Level 11 8 8 0% 25-Nov-21 06-Dec-21 74

L11.SecB.24092 Install HVAC Return Loop - Sector B --Level 11 10 10 0% 01-Dec-21 14-Dec-21 177

L11.SecB.23672 Install exhaust duct- Sector B --Level 11 5 5 0% 07-Dec-21 13-Dec-21 74

L11.SecB.20702 Overhead Rough in Power- Sector B --Level 11 8 8 0% 14-Dec-21 23-Dec-21 74

L11.SecB.20742 Overhead rough in lighting- Sector B --Level 11 8 8 0% 24-Dec-21 04-Jan-22 74

L11.SecB.20752 Fire suppression piping overhead- Sector B --Level 11 10 10 0% 24-Dec-21 06-Jan-22 109

L11.SecB.20762 OHRI Fire Alarm\Exit signs- Sector B --Level 11 8 8 0% 30-Dec-21 10-Jan-22 74

L11.SecB.20772 Rough in control\ Nurse call conduit- Sector B --Level 11 8 8 0% 05-Jan-22 14-Jan-22 74

L11.SecB.20782 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 11 8 8 0% 11-Jan-22 20-Jan-22 74

L11.SecB.20792 Frame walls- Sector B --Level 11 8 8 0% 17-Jan-22 26-Jan-22 75

L11.SecB.20802 Install HM frames- Sector B --Level 11 5 5 0% 21-Jan-22 27-Jan-22 110

L11.SecB.20812 One Side Drywall- Sector B --Level 11 7 7 0% 21-Jan-22 31-Jan-22 74

L11.SecB.20922 Install Blocking  in walls- Sector B --Level 11 5 5 0% 27-Jan-22 02-Feb-22 76

L11.SecB.20822 Rough in power in walls- Sector B --Level 11 9 9 0% 28-Jan-22 09-Feb-22 88

L11.SecB.20832 Install med gas overhead- Sector B --Level 11 5 5 0% 28-Jan-22 03-Feb-22 94

L11.SecB.20912 Install waste piping- Sector B --Level 11 8 8 0% 01-Feb-22 10-Feb-22 74

L11.SecB.20862 Install Med gas zone valve boxes- Sector B --Level 11 2 2 0% 01-Feb-22 02-Feb-22 94

L11.SecB.20842 Rough in nurse call in walls- Sector B --Level 11 5 5 0% 03-Feb-22 09-Feb-22 88

L11.SecB.20872 Rough in Med gas piping- Sector B --Level 11 6 6 0% 03-Feb-22 10-Feb-22 94

L11.SecB.20852 Rough in data in walls- Sector B --Level 11 9 9 0% 03-Feb-22 15-Feb-22 92

L11.SecB.20932 Rough in CW in walls- Sector B --Level 11 8 8 0% 07-Feb-22 16-Feb-22 74

L11.SecB.20882 Rough in light switch boxes in walls- Sector B --Level 11 5 5 0% 09-Feb-22 15-Feb-22 88

L11.SecB.20942 Rough in HW in walls- Sector B --Level 11 8 8 0% 09-Feb-22 18-Feb-22 74

L11.SecB.20902 Test and inspect Med gas in wall- Sector B --Level 11 1 1 0% 11-Feb-22 11-Feb-22 94

L11.SecB.20892 Rough in security/card readers in walls- Sector B --Level 11 5 5 0% 15-Feb-22 21-Feb-22 88

L11.SecB.20952 Test piping/waste/vent piping- Sector B --Level 11 1 1 0% 21-Feb-22 21-Feb-22 74

L11.SecB.24072 Insulate Piping in ceiling- Sector B --Level 11 5 5 0% 22-Feb-22 28-Feb-22 74

L11.SecB.20962 Insulate piping in walls- Sector B --Level 11 5 5 0% 01-Mar-22 07-Mar-22 74

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
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Install head track- Sector B --Level 11

Install supply duct main- Sector B --Level 11

Install FPB/ATU boxes- Sector B --Level 11

Install return duct mains- Sector B --Level 11

Install controls for boxes- Sector B --Level 11

Install HWS/HWR loop- Sector B --Level 11

Rough in sanitary\Vent over head- Sector B --Level 11

Install supply duct branch lines- Sector B --Level 11

Install HVAC Supply Loop - Sector B --Level 11

Install CWS/CWR loop- Sector B --Level 11

Install return duct branch lines- Sector B --Level 11

Install HVAC Return Loop - Sector B --Level 11

Install exhaust duct- Sector B --Level 11

Overhead Rough in Power- Sector B --Level 11

Overhead rough in lighting- Sector B --Level 11

Fire suppression piping overhead- Sector B --Level 11

OHRI Fire Alarm\Exit signs- Sector B --Level 11

Rough in control\ Nurse call conduit- Sector B --Level 11

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 11

Frame walls- Sector B --Level 11

Install HM frames- Sector B --Level 11

One Side Drywall- Sector B --Level 11

Install Blocking  in walls- Sector B --Level 11

Rough in power in walls- Sector B --Level 11

Install med gas overhead- Sector B --Level 11

Install waste piping- Sector B --Level 11

Install Med gas zone valve boxes- Sector B --Level 11

Rough in nurse call in walls- Sector B --Level 11

Rough in Med gas piping- Sector B --Level 11

Rough in data in walls- Sector B --Level 11

Rough in CW in walls- Sector B --Level 11

Rough in light switch boxes in walls- Sector B --Level 11

Rough in HW in walls- Sector B --Level 11

Test and inspect Med gas in wall- Sector B --Level 11

Rough in security/card readers in walls- Sector B --Level 11

Test piping/waste/vent piping- Sector B --Level 11

Insulate Piping in ceiling- Sector B --Level 11

Insulate piping in walls- Sector B --Level 11
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L11.SecB.20982 Insulate walls- Sector B --Level 11 5 5 0% 04-Mar-22 10-Mar-22 75

L11.SecB.20972 Fire caulk all penetrations in walls- Sector B --Level 11 5 5 0% 07-Mar-22 11-Mar-22 74

L11.SecB.20992 COH in wall inspection- Sector B --Level 11 1 1 0% 14-Mar-22 14-Mar-22 74

L11.SecB.21002 Two side walls- Sector B --Level 11 7 7 0% 15-Mar-22 23-Mar-22 74

L11.SecB.21012 Tape walls- Sector B --Level 11 7 7 0% 21-Mar-22 29-Mar-22 74

L11.SecB.21022 Finish walls- Sector B --Level 11 7 7 0% 25-Mar-22 04-Apr-22 74

L11.SecB.21032 Prime walls- Sector B --Level 11 8 8 0% 04-Apr-22 13-Apr-22 74

L11.SecB.21042 Frame hard ceilings- Sector B --Level 11 10 10 0% 08-Apr-22 21-Apr-22 78

L11.SecB.21112 Install angle for grid ceilings- Sector B --Level 11 8 8 0% 13-Apr-22 22-Apr-22 74

L11.SecB.21052 Install all devices in hard ceilings- Sector B --Level 11 5 5 0% 14-Apr-22 20-Apr-22 78

L11.SecB.21062 Fire Caulk\ label walls above hard ceiling- Sector B --Level 11 4 4 0% 14-Apr-22 19-Apr-22 79

L11.SecB.21072 COH above ceiling inspection hard ceilings- Sector B --Level 11 2 2 0% 21-Apr-22 22-Apr-22 78

L11.SecB.21122 Install wire hangers for grid ceiling- Sector B --Level 11 2 2 0% 22-Apr-22 25-Apr-22 74

L11.SecB.21082 Install sheetrock on hard ceilings- Sector B --Level 11 3 3 0% 25-Apr-22 27-Apr-22 78

L11.SecB.21132 Frame grid ceilings- Sector B --Level 11 3 3 0% 25-Apr-22 27-Apr-22 74

L11.SecB.21142 Fire Caulk\ label walls above grid ceiling- Sector B --Level 11 3 3 0% 27-Apr-22 29-Apr-22 74

L11.SecB.21092 Tape and float all hard ceilings- Sector B --Level 11 3 3 0% 28-Apr-22 02-May-22 78

L11.SecB.21152 Install lights in grid- Sector B --Level 11 3 3 0% 29-Apr-22 03-May-22 74

L11.SecB.21102 Prime hard ceilings- Sector B --Level 11 2 2 0% 03-May-22 04-May-22 78

L11.SecB.21162 Install air devices in grid- Sector B --Level 11 4 4 0% 03-May-22 06-May-22 74

L11.SecB.21172 Startup on FPB/ATU boxes- Sector B --Level 11 2 2 0% 03-May-22 04-May-22 78

L11.SecB.21182 COH above ceiling inspection grid- Sector B --Level 11 1 1 0% 09-May-22 09-May-22 74

L11.SecB.21192 Install ceiling tiles- Sector B --Level 11 1 1 0% 10-May-22 10-May-22 74

L11.SecB.21202 Install Casework- Sector B --Level 11 5 5 0% 11-May-22 17-May-22 74

L11.SecB.21212 Install Mecho Shades- Sector B --Level 11 4 4 0% 11-May-22 16-May-22 75

L11.SecB.21222 Install Flooring- Sector B --Level 11 8 8 0% 13-May-22 24-May-22 74

L11.SecB.21232 Final Paint- Sector B --Level 11 3 3 0% 17-May-22 19-May-22 75

L11.SecB.21252 Install Sinks in Casework- Sector B --Level 11 3 3 0% 18-May-22 20-May-22 78

L11.SecB.21262 Install Doors / Hardware- Sector B --Level 11 2 2 0% 18-May-22 19-May-22 76

L11.SecB.21272 Install Glass- Sector B --Level 11 3 3 0% 20-May-22 24-May-22 76

L11.SecB.21242 Install Wall protection- Sector B --Level 11 5 5 0% 23-May-22 27-May-22 74

L11.SecB.2815 Final Device Trim out- Sector B --Level 11 4 4 0% 27-May-22 01-Jun-22 74

L11.SecB.21282 Install Signage- Sector B --Level 11 1 1 0% 27-May-22 27-May-22 74

Level 11 RestroomsLevel 11 Restrooms 59 59 0% 17-Jan-22 11-Apr-22 126

L11.RR.2817 Frame walls and install door frame-Level 11 4 4 0% 17-Jan-22 20-Jan-22 129

L11.RR.2818 Installing steel sink\Partition's supports-Level 11 10 10 0% 18-Jan-22 31-Jan-22 129

L11.RR.2819 Install plumbing in walls-Level 11 5 5 0% 01-Feb-22 07-Feb-22 129

L11.RR.2820 Rough in Electrical in walls-Level 11 4 4 0% 04-Feb-22 09-Feb-22 129

D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A
2020 2021 2022 2023

Insulate walls- Sector B --Level 11

Fire caulk all penetrations in walls- Sector B --Level 11

COH in wall inspection- Sector B --Level 11

Two side walls- Sector B --Level 11

Tape walls- Sector B --Level 11

Finish walls- Sector B --Level 11

Prime walls- Sector B --Level 11

Frame hard ceilings- Sector B --Level 11

Install angle for grid ceilings- Sector B --Level 11

Install all devices in hard ceilings- Sector B --Level 11

Fire Caulk\ label walls above hard ceiling- Sector B --Level 11

COH above ceiling inspection hard ceilings- Sector B --Level 11

Install wire hangers for grid ceiling- Sector B --Level 11

Install sheetrock on hard ceilings- Sector B --Level 11

Frame grid ceilings- Sector B --Level 11

Fire Caulk\ label walls above grid ceiling- Sector B --Level 11

Tape and float all hard ceilings- Sector B --Level 11

Install lights in grid- Sector B --Level 11

Prime hard ceilings- Sector B --Level 11

Install air devices in grid- Sector B --Level 11

Startup on FPB/ATU boxes- Sector B --Level 11

COH above ceiling inspection grid- Sector B --Level 11

Install ceiling tiles- Sector B --Level 11

Install Casework- Sector B --Level 11

Install Mecho Shades- Sector B --Level 11

Install Flooring- Sector B --Level 11

Final Paint- Sector B --Level 11

Install Sinks in Casework- Sector B --Level 11

Install Doors / Hardware- Sector B --Level 11

Install Glass- Sector B --Level 11

Install Wall protection- Sector B --Level 11

Final Device Trim out- Sector B --Level 11

Install Signage- Sector B --Level 11

Level 11 Restrooms, 11-Apr-22

Frame walls and install door frame-Level 11

Installing steel sink\Partition's supports-Level 11

Install plumbing in walls-Level 11

Rough in Electrical in walls-Level 11
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L11.RR.2821 Rough in MEPF overhead-Level 11 5 5 0% 09-Feb-22 15-Feb-22 129

L11.RR.2822 Frame ceiling-Level 11 2 2 0% 16-Feb-22 17-Feb-22 129

L11.RR.2823 Install lights\HVAC\Fire devices-Level 11 4 4 0% 18-Feb-22 23-Feb-22 129

L11.RR.2824 Ceiling\wall inspection-Level 11 1 1 0% 24-Feb-22 24-Feb-22 129

L11.RR.2825 Install sheetrock on hard ceilings\walls-Level 11 3 3 0% 25-Feb-22 01-Mar-22 129

L11.RR.2826 Finish walls\ceilings-Level 11 3 3 0% 02-Mar-22 04-Mar-22 129

L11.RR.2827 Install tile-Level 11 15 15 0% 07-Mar-22 25-Mar-22 129

L11.RR.2828 Install tops\sinks\toilets-Level 11 6 6 0% 28-Mar-22 04-Apr-22 129

L11.RR.2829 Paint walls-Level 11 2 2 0% 05-Apr-22 06-Apr-22 129

L11.RR.2830 Install Doors / Hardware-Level 11 2 2 0% 07-Apr-22 08-Apr-22 129

L11.RR.2831 Install accessories-Level 11 1 1 0% 11-Apr-22 11-Apr-22 129

Life Safety Testing & InspectionsLife Safety Testing & Inspections 45 45 0% 23-May-22 26-Jul-22 72

L11.LSTI.2833 Fire Alarm Trim out and Testing-Level 11 5 5 0% 23-May-22 27-May-22 100

L11.LSTI.2834 COH Inspections-Level 11 (MEPF & Structural) 5 5 0% 30-May-22 03-Jun-22 100

L11.LSTI.2838 Level 11 Equipment Start up and Performance Testing 5 5 0% 02-Jun-22 08-Jun-22 80

L11.LSTI.2849 Complete Level 11 BAS Controls 10 10 0% 02-Jun-22 15-Jun-22 74

L11.LSTI.2837 TCO-Level 11 0 0 0% 03-Jun-22 111

L11.LSTI.2835 Final Clean & Pre Punch-Level 11 5 5 0% 09-Jun-22 15-Jun-22 92

L11.LSTI.2836 Punch Walk-Level 11 1 1 0% 16-Jun-22 16-Jun-22 92

L11.LSTI.2839 Test & Balance-Level 11 20 20 0% 16-Jun-22 13-Jul-22 74

L11.LSTI.2840 Level 11 Commisioning 10 10 0% 13-Jul-22 26-Jul-22 74

L11.LSTI.2841 Level 11 Substantial Completion 0 0 0% 26-Jul-22 74

Level 12Level 12 256 256 0% 01-Nov-21 07-Nov-22 0

Sector ASector A 177 177 0% 01-Nov-21 15-Jul-22 41

L12.SecA.2844 Layout walls- Sector A --Level 12 3 3 0% 01-Nov-21* 03-Nov-21 23

L12.SecA.21292 Install head track- Sector A --Level 12 10 10 0% 04-Nov-21 17-Nov-21 23

L12.SecA.21302 Install supply duct main- Sector A --Level 12 10 10 0% 12-Nov-21 25-Nov-21 23

L12.SecA.21312 Install FPB/ATU boxes- Sector A --Level 12 5 5 0% 18-Nov-21 24-Nov-21 180

L12.SecA.21322 Install HWS/HWR loop- Sector A --Level 12 10 10 0% 18-Nov-21 01-Dec-21 46

L12.SecA.21352 Rough in sanitary\Vent over head- Sector A --Level 12 10 10 0% 24-Nov-21 07-Dec-21 48

L12.SecA.21342 Install controls for boxes- Sector A --Level 12 5 5 0% 25-Nov-21 01-Dec-21 180

L12.SecA.23722 Install return duct mains- Sector A --Level 12 10 10 0% 26-Nov-21 09-Dec-21 23

L12.SecA.24092 Install HVAC Supply Loop - Sector A --Level 12 10 10 0% 26-Nov-21 09-Dec-21 143

L12.SecA.21362 Install CWS/CWR loop- Sector A --Level 12 10 10 0% 02-Dec-21 15-Dec-21 46

L12.SecA.23732 Install supply duct branch lines- Sector A --Level 12 8 8 0% 10-Dec-21 21-Dec-21 23

L12.SecA.24102 Install HVAC Return Loop - Sector A --Level 12 10 10 0% 10-Dec-21 23-Dec-21 143

L12.SecA.23742 Install return duct branch lines- Sector A --Level 12 8 8 0% 22-Dec-21 31-Dec-21 23

L12.SecA.23712 Install exhaust duct- Sector A --Level 12 5 5 0% 03-Jan-22 07-Jan-22 23
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Rough in MEPF overhead-Level 11

Frame ceiling-Level 11

Install lights\HVAC\Fire devices-Level 11

Ceiling\wall inspection-Level 11

Install sheetrock on hard ceilings\walls-Level 11

Finish walls\ceilings-Level 11

Install tile-Level 11

Install tops\sinks\toilets-Level 11

Paint walls-Level 11

Install Doors / Hardware-Level 11

Install accessories-Level 11

Life Safety Testing & Inspections, 26-Jul-22

Fire Alarm Trim out and Testing-Level 11

COH Inspections-Level 11 (MEPF & Structural)

Level 11 Equipment Start up and Performance Testing

Complete Level 11 BAS Controls

TCO-Level 11

Final Clean & Pre Punch-Level 11

Punch Walk-Level 11

Test & Balance-Level 11

Level 11 Commisioning

Level 11 Substantial Completion

Level 12, 07-Nov-22

Sector A, 15-Jul-22

Layout walls- Sector A --Level 12

Install head track- Sector A --Level 12

Install supply duct main- Sector A --Level 12

Install FPB/ATU boxes- Sector A --Level 12

Install HWS/HWR loop- Sector A --Level 12

Rough in sanitary\Vent over head- Sector A --Level 12

Install controls for boxes- Sector A --Level 12

Install return duct mains- Sector A --Level 12

Install HVAC Supply Loop - Sector A --Level 12

Install CWS/CWR loop- Sector A --Level 12

Install supply duct branch lines- Sector A --Level 12

Install HVAC Return Loop - Sector A --Level 12

Install return duct branch lines- Sector A --Level 12

Install exhaust duct- Sector A --Level 12
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L12.SecA.21332 Overhead Rough in Power- Sector A --Level 12 10 10 0% 10-Jan-22 21-Jan-22 23

L12.SecA.21372 Overhead rough in lighting- Sector A --Level 12 10 10 0% 24-Jan-22 04-Feb-22 42

L12.SecA.21382 Fire suppression piping overhead- Sector A --Level 12 10 10 0% 24-Jan-22 04-Feb-22 76

L12.SecA.21392 OHRI Fire Alarm\Exit signs- Sector A --Level 12 8 8 0% 28-Jan-22 08-Feb-22 42

L12.SecA.21402 Rough in control\ Nurse call conduit- Sector A --Level 12 8 8 0% 03-Feb-22 14-Feb-22 42

L12.SecA.21412 Security \Data\Paging\ Low voltage cable tray- Sector A --Level 12 8 8 0% 09-Feb-22 18-Feb-22 43

L12.SecA.21422 Frame walls- Sector A --Level 12 10 10 0% 15-Feb-22 28-Feb-22 42

L12.SecA.21432 Install HM frames- Sector A --Level 12 10 10 0% 21-Feb-22 04-Mar-22 76

L12.SecA.21442 One Side Drywall- Sector A --Level 12 7 7 0% 22-Feb-22 02-Mar-22 49

L12.SecA.21452 Rough in power in walls- Sector A --Level 12 10 10 0% 01-Mar-22 14-Mar-22 49

L12.SecA.21542 Install waste piping- Sector A --Level 12 10 10 0% 01-Mar-22 14-Mar-22 42

L12.SecA.21552 Install Blocking  in walls- Sector A --Level 12 5 5 0% 01-Mar-22 07-Mar-22 43

L12.SecA.21462 Install med gas overhead- Sector A --Level 12 5 5 0% 01-Mar-22 07-Mar-22 60

L12.SecA.21492 Install Med gas zone valve boxes- Sector A --Level 12 2 2 0% 03-Mar-22 04-Mar-22 60

L12.SecA.21502 Rough in Med gas piping- Sector A --Level 12 10 10 0% 07-Mar-22 18-Mar-22 60

L12.SecA.21482 Rough in data in walls- Sector A --Level 12 10 10 0% 08-Mar-22 21-Mar-22 49

L12.SecA.21562 Rough in CW in walls- Sector A --Level 12 10 10 0% 09-Mar-22 22-Mar-22 42

L12.SecA.21572 Rough in HW in walls- Sector A --Level 12 10 10 0% 11-Mar-22 24-Mar-22 42

L12.SecA.21472 Rough in nurse call in walls- Sector A --Level 12 5 5 0% 18-Mar-22 24-Mar-22 49

L12.SecA.21532 Test and inspect Med gas in wall- Sector A --Level 12 1 1 0% 21-Mar-22 21-Mar-22 60

L12.SecA.21512 Rough in light switch boxes in walls- Sector A --Level 12 5 5 0% 24-Mar-22 30-Mar-22 49

L12.SecA.21582 Test piping/waste/vent piping- Sector A --Level 12 1 1 0% 24-Mar-22 24-Mar-22 42

L12.SecA.24082 Insulate Piping in ceiling- Sector A --Level 12 5 5 0% 25-Mar-22 31-Mar-22 42

L12.SecA.21522 Rough in security/card readers in walls- Sector A --Level 12 5 5 0% 30-Mar-22 05-Apr-22 49

L12.SecA.21592 Insulate piping in walls- Sector A --Level 12 5 5 0% 01-Apr-22 07-Apr-22 42

L12.SecA.21612 Insulate walls- Sector A --Level 12 5 5 0% 06-Apr-22 12-Apr-22 44

L12.SecA.21602 Fire caulk all penetrations in walls- Sector A --Level 12 5 5 0% 08-Apr-22 14-Apr-22 42

L12.SecA.21622 COH in wall inspection- Sector A --Level 12 1 1 0% 15-Apr-22 15-Apr-22 42

L12.SecA.21632 Two side walls- Sector A --Level 12 7 7 0% 18-Apr-22 26-Apr-22 42

L12.SecA.21642 Tape walls- Sector A --Level 12 7 7 0% 22-Apr-22 02-May-22 42

L12.SecA.21652 Finish walls- Sector A --Level 12 7 7 0% 28-Apr-22 06-May-22 42

L12.SecA.21662 Prime walls- Sector A --Level 12 10 10 0% 04-May-22 17-May-22 42

L12.SecA.21672 Frame hard ceilings- Sector A --Level 12 5 5 0% 10-May-22 16-May-22 51

L12.SecA.21682 Install all devices in hard ceilings- Sector A --Level 12 5 5 0% 16-May-22 20-May-22 51

L12.SecA.21742 Install angle for grid ceilings- Sector A --Level 12 10 10 0% 17-May-22 30-May-22 42

L12.SecA.21692 Fire Caulk\ label walls above hard ceiling- Sector A --Level 12 4 4 0% 18-May-22 23-May-22 50

L12.SecA.21702 COH above ceiling inspection hard ceilings- Sector A --Level 12 2 2 0% 24-May-22 25-May-22 50

L12.SecA.21712 Install sheetrock on hard ceilings- Sector A --Level 12 3 3 0% 26-May-22 30-May-22 50
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Overhead Rough in Power- Sector A --Level 12

Overhead rough in lighting- Sector A --Level 12

Fire suppression piping overhead- Sector A --Level 12

OHRI Fire Alarm\Exit signs- Sector A --Level 12

Rough in control\ Nurse call conduit- Sector A --Level 12

Security \Data\Paging\ Low voltage cable tray- Sector A --Level 12

Frame walls- Sector A --Level 12

Install HM frames- Sector A --Level 12

One Side Drywall- Sector A --Level 12

Rough in power in walls- Sector A --Level 12

Install waste piping- Sector A --Level 12

Install Blocking  in walls- Sector A --Level 12

Install med gas overhead- Sector A --Level 12

Install Med gas zone valve boxes- Sector A --Level 12

Rough in Med gas piping- Sector A --Level 12

Rough in data in walls- Sector A --Level 12

Rough in CW in walls- Sector A --Level 12

Rough in HW in walls- Sector A --Level 12

Rough in nurse call in walls- Sector A --Level 12

Test and inspect Med gas in wall- Sector A --Level 12

Rough in light switch boxes in walls- Sector A --Level 12

Test piping/waste/vent piping- Sector A --Level 12

Insulate Piping in ceiling- Sector A --Level 12

Rough in security/card readers in walls- Sector A --Level 12

Insulate piping in walls- Sector A --Level 12

Insulate walls- Sector A --Level 12

Fire caulk all penetrations in walls- Sector A --Level 12

COH in wall inspection- Sector A --Level 12

Two side walls- Sector A --Level 12

Tape walls- Sector A --Level 12

Finish walls- Sector A --Level 12

Prime walls- Sector A --Level 12

Frame hard ceilings- Sector A --Level 12

Install all devices in hard ceilings- Sector A --Level 12

Install angle for grid ceilings- Sector A --Level 12

Fire Caulk\ label walls above hard ceiling- Sector A --Level 12

COH above ceiling inspection hard ceilings- Sector A --Level 12

Install sheetrock on hard ceilings- Sector A --Level 12
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L12.SecA.21752 Install wire hangers for grid ceiling- Sector A --Level 12 2 2 0% 30-May-22 31-May-22 42

L12.SecA.21722 Tape and float all hard ceilings- Sector A --Level 12 3 3 0% 31-May-22 02-Jun-22 50

L12.SecA.21762 Frame grid ceilings- Sector A --Level 12 3 3 0% 31-May-22 02-Jun-22 42

L12.SecA.21772 Fire Caulk\ label walls above grid ceiling- Sector A --Level 12 3 3 0% 02-Jun-22 06-Jun-22 42

L12.SecA.21732 Prime hard ceilings- Sector A --Level 12 2 2 0% 03-Jun-22 06-Jun-22 50

L12.SecA.21782 Install lights in grid- Sector A --Level 12 3 3 0% 06-Jun-22 08-Jun-22 42

L12.SecA.21792 Install air devices in grid- Sector A --Level 12 4 4 0% 09-Jun-22 14-Jun-22 42

L12.SecA.21802 Startup on FPB/ATU boxes- Sector A --Level 12 2 2 0% 09-Jun-22 10-Jun-22 45

L12.SecA.21812 COH above ceiling inspection grid- Sector A --Level 12 1 1 0% 15-Jun-22 15-Jun-22 42

L12.SecA.21822 Install ceiling tiles- Sector A --Level 12 1 1 0% 16-Jun-22 16-Jun-22 42

L12.SecA.21832 Install Casework- Sector A --Level 12 10 10 0% 17-Jun-22 30-Jun-22 42

L12.SecA.21842 Install Mecho Shades- Sector A --Level 12 4 4 0% 17-Jun-22 22-Jun-22 45

L12.SecA.21852 Install Flooring- Sector A --Level 12 10 10 0% 24-Jun-22 07-Jul-22 42

L12.SecA.21862 Final Paint- Sector A --Level 12 8 8 0% 28-Jun-22 07-Jul-22 42

L12.SecA.21882 Install Sinks in Casework- Sector A --Level 12 4 4 0% 29-Jun-22 04-Jul-22 47

L12.SecA.21892 Install Doors / Hardware- Sector A --Level 12 2 2 0% 01-Jul-22 04-Jul-22 44

L12.SecA.21902 Install Glass- Sector A --Level 12 3 3 0% 05-Jul-22 07-Jul-22 44

L12.SecA.21872 Install Wall protection- Sector A --Level 12 5 5 0% 06-Jul-22 12-Jul-22 42

L12.SecA.2899 Final Device Trim out- Sector A --Level 12 4 4 0% 12-Jul-22 15-Jul-22 42

L12.SecA.21912 Install Signage- Sector A --Level 12 1 1 0% 12-Jul-22 12-Jul-22 42

Sector BSector B 193 193 0% 04-Nov-21 11-Aug-22 22

L12.SecB.2901 Layout walls- Sector B --Level 12 3 3 0% 04-Nov-21 08-Nov-21 29

L12.SecB.21922 Install head track- Sector B --Level 12 10 10 0% 10-Nov-21 23-Nov-21 29

L12.SecB.21932 Install supply duct main- Sector B --Level 12 10 10 0% 26-Nov-21 09-Dec-21 23

L12.SecB.21942 Install FPB/ATU boxes- Sector B --Level 12 5 5 0% 02-Dec-21 08-Dec-21 169

L12.SecB.21972 Install controls for boxes- Sector B --Level 12 5 5 0% 09-Dec-21 15-Dec-21 169

L12.SecB.23762 Install return duct mains- Sector B --Level 12 10 10 0% 10-Dec-21 23-Dec-21 23

L12.SecB.21952 Install HWS/HWR loop- Sector B --Level 12 10 10 0% 16-Dec-21 29-Dec-21 46

L12.SecB.21982 Rough in sanitary\Vent over head- Sector B --Level 12 10 10 0% 22-Dec-21 04-Jan-22 48

L12.SecB.23772 Install supply duct branch lines- Sector B --Level 12 8 8 0% 24-Dec-21 04-Jan-22 23

L12.SecB.24102 Install HVAC Supply Loop - Sector B --Level 12 10 10 0% 24-Dec-21 06-Jan-22 143

L12.SecB.21992 Install CWS/CWR loop- Sector B --Level 12 10 10 0% 30-Dec-21 12-Jan-22 46

L12.SecB.23782 Install return duct branch lines- Sector B --Level 12 8 8 0% 05-Jan-22 14-Jan-22 23

L12.SecB.24112 Install HVAC Return Loop - Sector B --Level 12 10 10 0% 07-Jan-22 20-Jan-22 143

L12.SecB.23752 Install exhaust duct- Sector B --Level 12 5 5 0% 17-Jan-22 21-Jan-22 23

L12.SecB.21962 Overhead Rough in Power- Sector B --Level 12 10 10 0% 24-Jan-22 04-Feb-22 23

L12.SecB.22002 Overhead rough in lighting- Sector B --Level 12 10 10 0% 07-Feb-22 18-Feb-22 23

L12.SecB.22012 Fire suppression piping overhead- Sector B --Level 12 10 10 0% 07-Feb-22 18-Feb-22 29
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Install wire hangers for grid ceiling- Sector A --Level 12

Tape and float all hard ceilings- Sector A --Level 12

Frame grid ceilings- Sector A --Level 12

Fire Caulk\ label walls above grid ceiling- Sector A --Level 12

Prime hard ceilings- Sector A --Level 12

Install lights in grid- Sector A --Level 12

Install air devices in grid- Sector A --Level 12

Startup on FPB/ATU boxes- Sector A --Level 12

COH above ceiling inspection grid- Sector A --Level 12

Install ceiling tiles- Sector A --Level 12

Install Casework- Sector A --Level 12

Install Mecho Shades- Sector A --Level 12

Install Flooring- Sector A --Level 12

Final Paint- Sector A --Level 12

Install Sinks in Casework- Sector A --Level 12

Install Doors / Hardware- Sector A --Level 12

Install Glass- Sector A --Level 12

Install Wall protection- Sector A --Level 12

Final Device Trim out- Sector A --Level 12

Install Signage- Sector A --Level 12

Sector B, 11-Aug-22

Layout walls- Sector B --Level 12

Install head track- Sector B --Level 12

Install supply duct main- Sector B --Level 12

Install FPB/ATU boxes- Sector B --Level 12

Install controls for boxes- Sector B --Level 12

Install return duct mains- Sector B --Level 12

Install HWS/HWR loop- Sector B --Level 12

Rough in sanitary\Vent over head- Sector B --Level 12

Install supply duct branch lines- Sector B --Level 12

Install HVAC Supply Loop - Sector B --Level 12

Install CWS/CWR loop- Sector B --Level 12

Install return duct branch lines- Sector B --Level 12

Install HVAC Return Loop - Sector B --Level 12

Install exhaust duct- Sector B --Level 12

Overhead Rough in Power- Sector B --Level 12

Overhead rough in lighting- Sector B --Level 12

Fire suppression piping overhead- Sector B --Level 12
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L12.SecB.22022 OHRI Fire Alarm\Exit signs- Sector B --Level 12 8 8 0% 11-Feb-22 22-Feb-22 23

L12.SecB.22032 Rough in control\ Nurse call conduit- Sector B --Level 12 8 8 0% 17-Feb-22 28-Feb-22 23

L12.SecB.22042 Security \Data\Paging\ Low voltage cable tray- Sector B --Level 12 8 8 0% 23-Feb-22 04-Mar-22 23

L12.SecB.22052 Frame walls- Sector B --Level 12 10 10 0% 01-Mar-22 14-Mar-22 23

L12.SecB.22062 Install HM frames- Sector B --Level 12 10 10 0% 07-Mar-22 18-Mar-22 67

L12.SecB.22072 One Side Drywall- Sector B --Level 12 7 7 0% 08-Mar-22 16-Mar-22 23

L12.SecB.22082 Rough in power in walls- Sector B --Level 12 10 10 0% 15-Mar-22 28-Mar-22 49

L12.SecB.22182 Install Blocking  in walls- Sector B --Level 12 5 5 0% 15-Mar-22 21-Mar-22 28

L12.SecB.22092 Install med gas overhead- Sector B --Level 12 5 5 0% 15-Mar-22 21-Mar-22 53

L12.SecB.22172 Install waste piping- Sector B --Level 12 10 10 0% 17-Mar-22 30-Mar-22 23

L12.SecB.22122 Install Med gas zone valve boxes- Sector B --Level 12 2 2 0% 17-Mar-22 18-Mar-22 53

L12.SecB.22102 Rough in nurse call in walls- Sector B --Level 12 5 5 0% 21-Mar-22 25-Mar-22 49

L12.SecB.22132 Rough in Med gas piping- Sector B --Level 12 8 8 0% 21-Mar-22 30-Mar-22 53

L12.SecB.22112 Rough in data in walls- Sector B --Level 12 10 10 0% 22-Mar-22 04-Apr-22 51

L12.SecB.22142 Rough in light switch boxes in walls- Sector B --Level 12 5 5 0% 25-Mar-22 31-Mar-22 49

L12.SecB.22192 Rough in CW in walls- Sector B --Level 12 10 10 0% 25-Mar-22 07-Apr-22 25

L12.SecB.22152 Rough in security/card readers in walls- Sector B --Level 12 5 5 0% 31-Mar-22 06-Apr-22 49

L12.SecB.22202 Rough in HW in walls- Sector B --Level 12 10 10 0% 31-Mar-22 13-Apr-22 23

L12.SecB.22162 Test and inspect Med gas in wall- Sector B --Level 12 1 1 0% 31-Mar-22 31-Mar-22 53

L12.SecB.22212 Test piping/waste/vent piping- Sector B --Level 12 1 1 0% 14-Apr-22 14-Apr-22 23

L12.SecB.24092 Insulate Piping in ceiling- Sector B --Level 12 10 10 0% 15-Apr-22 28-Apr-22 23

L12.SecB.22222 Insulate piping in walls- Sector B --Level 12 5 5 0% 29-Apr-22 05-May-22 23

L12.SecB.22242 Insulate walls- Sector B --Level 12 5 5 0% 04-May-22 10-May-22 25

L12.SecB.22232 Fire caulk all penetrations in walls- Sector B --Level 12 5 5 0% 06-May-22 12-May-22 23

L12.SecB.22252 COH in wall inspection- Sector B --Level 12 1 1 0% 13-May-22 13-May-22 23

L12.SecB.22262 Two side walls- Sector B --Level 12 7 7 0% 16-May-22 24-May-22 23

L12.SecB.22272 Tape walls- Sector B --Level 12 7 7 0% 20-May-22 30-May-22 23

L12.SecB.22282 Finish walls- Sector B --Level 12 7 7 0% 26-May-22 03-Jun-22 23

L12.SecB.22292 Prime walls- Sector B --Level 12 10 10 0% 01-Jun-22 14-Jun-22 23

L12.SecB.22322 Fire Caulk\ label walls above hard ceiling- Sector B --Level 12 4 4 0% 01-Jun-22 06-Jun-22 39

L12.SecB.22302 Frame hard ceilings- Sector B --Level 12 5 5 0% 07-Jun-22 13-Jun-22 30

L12.SecB.22312 Install all devices in hard ceilings- Sector B --Level 12 5 5 0% 13-Jun-22 17-Jun-22 30

L12.SecB.22372 Install angle for grid ceilings- Sector B --Level 12 10 10 0% 13-Jun-22 24-Jun-22 23

L12.SecB.22332 COH above ceiling inspection hard ceilings- Sector B --Level 12 2 2 0% 20-Jun-22 21-Jun-22 30

L12.SecB.22342 Install sheetrock on hard ceilings- Sector B --Level 12 3 3 0% 22-Jun-22 24-Jun-22 30

L12.SecB.22382 Install wire hangers for grid ceiling- Sector B --Level 12 2 2 0% 24-Jun-22 27-Jun-22 23

L12.SecB.22352 Tape and float all hard ceilings- Sector B --Level 12 3 3 0% 27-Jun-22 29-Jun-22 30

L12.SecB.22392 Frame grid ceilings- Sector B --Level 12 3 3 0% 27-Jun-22 29-Jun-22 23
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OHRI Fire Alarm\Exit signs- Sector B --Level 12

Rough in control\ Nurse call conduit- Sector B --Level 12

Security \Data\Paging\ Low voltage cable tray- Sector B --Level 12

Frame walls- Sector B --Level 12

Install HM frames- Sector B --Level 12

One Side Drywall- Sector B --Level 12

Rough in power in walls- Sector B --Level 12

Install Blocking  in walls- Sector B --Level 12

Install med gas overhead- Sector B --Level 12

Install waste piping- Sector B --Level 12

Install Med gas zone valve boxes- Sector B --Level 12

Rough in nurse call in walls- Sector B --Level 12

Rough in Med gas piping- Sector B --Level 12

Rough in data in walls- Sector B --Level 12

Rough in light switch boxes in walls- Sector B --Level 12

Rough in CW in walls- Sector B --Level 12

Rough in security/card readers in walls- Sector B --Level 12

Rough in HW in walls- Sector B --Level 12

Test and inspect Med gas in wall- Sector B --Level 12

Test piping/waste/vent piping- Sector B --Level 12

Insulate Piping in ceiling- Sector B --Level 12

Insulate piping in walls- Sector B --Level 12

Insulate walls- Sector B --Level 12

Fire caulk all penetrations in walls- Sector B --Level 12

COH in wall inspection- Sector B --Level 12

Two side walls- Sector B --Level 12

Tape walls- Sector B --Level 12

Finish walls- Sector B --Level 12

Prime walls- Sector B --Level 12

Fire Caulk\ label walls above hard ceiling- Sector B --Level 12

Frame hard ceilings- Sector B --Level 12

Install all devices in hard ceilings- Sector B --Level 12

Install angle for grid ceilings- Sector B --Level 12

COH above ceiling inspection hard ceilings- Sector B --Level 12

Install sheetrock on hard ceilings- Sector B --Level 12

Install wire hangers for grid ceiling- Sector B --Level 12

Tape and float all hard ceilings- Sector B --Level 12

Frame grid ceilings- Sector B --Level 12
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L12.SecB.22402 Fire Caulk\ label walls above grid ceiling- Sector B --Level 12 3 3 0% 29-Jun-22 01-Jul-22 23

L12.SecB.22362 Prime hard ceilings- Sector B --Level 12 2 2 0% 30-Jun-22 01-Jul-22 30

L12.SecB.22412 Install lights in grid- Sector B --Level 12 3 3 0% 01-Jul-22 05-Jul-22 23

L12.SecB.22422 Install air devices in grid- Sector B --Level 12 4 4 0% 05-Jul-22 08-Jul-22 23

L12.SecB.22432 Startup on FPB/ATU boxes- Sector B --Level 12 2 2 0% 05-Jul-22 06-Jul-22 26

L12.SecB.22442 COH above ceiling inspection grid- Sector B --Level 12 1 1 0% 11-Jul-22 11-Jul-22 23

L12.SecB.22452 Install ceiling tiles- Sector B --Level 12 1 1 0% 12-Jul-22 12-Jul-22 23

L12.SecB.22462 Install Casework- Sector B --Level 12 10 10 0% 13-Jul-22 26-Jul-22 23

L12.SecB.22472 Install Mecho Shades- Sector B --Level 12 4 4 0% 13-Jul-22 18-Jul-22 33

L12.SecB.22482 Install Flooring- Sector B --Level 12 10 10 0% 21-Jul-22 03-Aug-22 24

L12.SecB.22522 Install Doors / Hardware- Sector B --Level 12 2 2 0% 22-Jul-22 25-Jul-22 29

L12.SecB.22492 Final Paint- Sector B --Level 12 8 8 0% 25-Jul-22 03-Aug-22 23

L12.SecB.22532 Install Glass- Sector B --Level 12 3 3 0% 26-Jul-22 28-Jul-22 29

L12.SecB.22512 Install Sinks in Casework- Sector B --Level 12 4 4 0% 27-Jul-22 01-Aug-22 27

L12.SecB.22502 Install Wall protection- Sector B --Level 12 5 5 0% 02-Aug-22 08-Aug-22 23

L12.SecB.22542 Install Signage- Sector B --Level 12 1 1 0% 05-Aug-22 05-Aug-22 24

L12.SecB.2956 Final Device Trim out- Sector B --Level 12 4 4 0% 08-Aug-22 11-Aug-22 23

Level 12 RestroomsLevel 12 Restrooms 60 60 0% 15-Mar-22 07-Jun-22 86

L12.RR.2958 Frame walls and install door frame-Level 12 4 4 0% 15-Mar-22 18-Mar-22 88

L12.RR.2959 Installing steel sink\Partition's supports-Level 12 10 10 0% 16-Mar-22 29-Mar-22 88

L12.RR.2960 Install plumbing in walls-Level 12 5 5 0% 30-Mar-22 05-Apr-22 88

L12.RR.2961 Rough in Electrical in walls-Level 12 4 4 0% 04-Apr-22 07-Apr-22 88

L12.RR.2962 Rough in MEPF overhead-Level 12 5 5 0% 07-Apr-22 13-Apr-22 88

L12.RR.2963 Frame ceiling-Level 12 2 2 0% 14-Apr-22 15-Apr-22 88

L12.RR.2964 Install lights\HVAC\Fire devices-Level 12 4 4 0% 18-Apr-22 21-Apr-22 88

L12.RR.2965 Ceiling\wall inspection-Level 12 1 1 0% 22-Apr-22 22-Apr-22 88

L12.RR.2966 Install sheetrock on hard ceilings\walls-Level 12 3 3 0% 25-Apr-22 27-Apr-22 88

L12.RR.2967 Finish walls\ceilings-Level 12 3 3 0% 28-Apr-22 02-May-22 88

L12.RR.2968 Install tile-Level 12 15 15 0% 03-May-22 23-May-22 88

L12.RR.2969 Install tops\sinks\toilets-Level 12 6 6 0% 24-May-22 31-May-22 88

L12.RR.2970 Paint walls-Level 12 2 2 0% 01-Jun-22 02-Jun-22 88

L12.RR.2971 Install doors / Hardware-Level 12 2 2 0% 03-Jun-22 06-Jun-22 88

L12.RR.2972 Install accessories-Level 12 1 1 0% 07-Jun-22 07-Jun-22 88

Life Safety Testing & InspectionsLife Safety Testing & Inspections 60 60 0% 12-Aug-22 07-Nov-22 0

L12.LSTI.2974 Fire Alarm Trim out and Testing-Level 12 5 5 0% 12-Aug-22 18-Aug-22 41

L12.LSTI.2979 Level 12 Equipment Start up and Performance Testing 5 5 0% 12-Aug-22 18-Aug-22 29

L12.LSTI.2990 Complete Level 12 BAS Controls 10 10 0% 12-Aug-22 25-Aug-22 23

L12.LSTI.2975 COH Inspections-Level 12 (MEPF & Structural) 5 5 0% 19-Aug-22 25-Aug-22 41
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Fire Caulk\ label walls above grid ceiling- Sector B --Level 12

Prime hard ceilings- Sector B --Level 12

Install lights in grid- Sector B --Level 12

Install air devices in grid- Sector B --Level 12

Startup on FPB/ATU boxes- Sector B --Level 12

COH above ceiling inspection grid- Sector B --Level 12

Install ceiling tiles- Sector B --Level 12

Install Casework- Sector B --Level 12

Install Mecho Shades- Sector B --Level 12

Install Flooring- Sector B --Level 12

Install Doors / Hardware- Sector B --Level 12

Final Paint- Sector B --Level 12

Install Glass- Sector B --Level 12

Install Sinks in Casework- Sector B --Level 12

Install Wall protection- Sector B --Level 12

Install Signage- Sector B --Level 12

Final Device Trim out- Sector B --Level 12

Level 12 Restrooms, 07-Jun-22

Frame walls and install door frame-Level 12

Installing steel sink\Partition's supports-Level 12

Install plumbing in walls-Level 12

Rough in Electrical in walls-Level 12

Rough in MEPF overhead-Level 12

Frame ceiling-Level 12

Install lights\HVAC\Fire devices-Level 12

Ceiling\wall inspection-Level 12

Install sheetrock on hard ceilings\walls-Level 12

Finish walls\ceilings-Level 12

Install tile-Level 12

Install tops\sinks\toilets-Level 12

Paint walls-Level 12

Install doors / Hardware-Level 12

Install accessories-Level 12

Life Safety Testing & Inspections, 07-Nov-22

Fire Alarm Trim out and Testing-Level 12

Level 12 Equipment Start up and Performance Testing

Complete Level 12 BAS Controls

COH Inspections-Level 12 (MEPF & Structural)
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L12.LSTI.2976 Final Clean & Pre Punch-Level 12 5 5 0% 19-Aug-22 25-Aug-22 41

L12.LSTI.2978 TCO-Level 12 0 0 0% 25-Aug-22 52

L12.LSTI.2977 Punch Walk-Level 12 1 1 0% 26-Aug-22 26-Aug-22 41

L12.LSTI.2980 Test & Balance-Level 12 20 20 0% 26-Aug-22 22-Sep-22 23

L12.LSTI.2981 Level 12 Commisioning 10 10 0% 22-Sep-22 05-Oct-22 23

L12.LSTI.2982 Level 12 Substantial Completion 0 0 0% 07-Nov-22 0
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Final Clean & Pre Punch-Level 12

TCO-Level 12

Punch Walk-Level 12

Test & Balance-Level 12

Level 12 Commisioning

Level 12 Substantial Completion
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