
Activity ID Activity Name Original
Duration

Start Finish

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path NE" (White River to Fall Creek Rd.)INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path NE" (White River to Fall Creek Rd.)960 01-Mar-22 15-Oct-24

Milestones and Key DatesMilestones and Key Dates 889 01-Mar-22 05-Aug-24

M1010 Start Of Work 0 01-Mar-22*

M1050 Earliest Date to Begin Work (Parcel #7 Demolition) 0 01-Mar-22*

M00010 Latest Date to Notice to Proceed (NTP) of Const. Act. by Employer 0 15-Mar-22*

M00080 Earliest Date to Begin Work I-465/Allisonville Road Interchange Ramps 0 15-Mar-22*

M00100 Earliest Date to Begin Work NB I-465 On-Ramp from NB C-D Road at 56th Street 0 15-Mar-22*

M00070 Earliest Date to Begin Work SB I-69 to WB I-465 Temporary Ramp 0 15-Mar-22*

M00030 Earliest Date to Begin Work E. 71st Street and Trail Closure 0 15-Mar-22*

M1020 Earliest Date to Begin Work (I-465) 0 15-Mar-22*

M1030 Earliest Date to Begin Work (I-465/I-69 Inter Change) 0 15-Mar-22*

M1040 Earliest Date to Begin Work Castleton Road 0 15-Mar-22*

M1060 Earliest Date to Begin Work E. 71st Street 0 15-Mar-22*

M1070 Earliest Date to Begin Work (New ITS Shelter) 0 15-Mar-22*

M1080 Earliest Date to Begin Work EB I-465 on ramp from Allisonville 0 15-Mar-22*

M1090 Earliest Date to Begin Work WB I-465 on ramp from NB Binford 0 15-Mar-22*

M00015 Intermediate Completion Date (Parcel #7 Demolition) 0 29-Apr-22*

M00050 Earliest Date to Begin Work Allisonville Road 0 05-Jun-22*

M00020 Intermediate Completion Date (Castleton Road) 0 10-Jun-22*

M00130 Intermediate Completion Date (Temp. SB I-69 to WB I-465 Ramp) 0 14-Jun-22*

M00110 Intermediate Completion Date (Allisonville Road) 0 15-Jul-22*

M00140 Intermediate Completion Date (I-465/I-69 Inter Change) 0 21-Jul-22*

M00150 Intermediate Completion Date (I-465) 0 24-Jan-24*

M00045 Intermediate Completion Date (E. 71st Street) 0 04-Feb-24*

M00035 Intermediate Completion Date (E. 71st Street Multi-use Trail) 0 04-Feb-24*

M1000 Intermediate Completion Date (NB Coll.-Dist. at 56th St to NB I-465) 0 18-Apr-24*

M00025 Intermediate Completion Date (New ITS Shelter) 0 28-Jun-24*

M990 Intermediate Completion Date (Allisonville Road to EB I-465) 0 05-Aug-24*

Permits/ROWPermits/ROW 21 01-Mar-22 21-Mar-22

A1030 Construction Site Stormwater Run-off Permit 21 01-Mar-22 21-Mar-22

A1740 Parcel 5SA and 7 - Property Acquisition 1 01-Mar-22 01-Mar-22

A1750 Permits - IDEM / Army Corps. 1 02-Mar-22 02-Mar-22

Submittals and ProcurementSubmittals and Procurement 772 01-Mar-22 10-Apr-24

Prepare and SubmitPrepare and Submit 30 01-Mar-22 30-Mar-22

BridgesBridges 14 01-Mar-22 14-Mar-22

A3670 Prep/Submit Pile Hammer Data 14 01-Mar-22 14-Mar-22

A3690 Prep/Submit Structural Steel 14 01-Mar-22 14-Mar-22

A3700 Prep/Submit Bearings 14 01-Mar-22 14-Mar-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path NE" (White River to Fall Creek Rd.), 15-Oct-24

Milestones and Key Dates, 05-Aug-24

Start Of Work

Earliest Date to Begin Work (Parcel #7 Demolition)

Latest Date to Notice to Proceed (NTP) of Const. Act. by Employer

Earliest Date to Begin Work I-465/Allisonville Road Interchange Ramps

Earliest Date to Begin Work NB I-465 On-Ramp from NB C-D Road at 56th Street

Earliest Date to Begin Work SB I-69 to WB I-465 Temporary Ramp

Earliest Date to Begin Work E. 71st Street and Trail Closure

Earliest Date to Begin Work (I-465)

Earliest Date to Begin Work (I-465/I-69 Inter Change)

Earliest Date to Begin Work Castleton Road

Earliest Date to Begin Work E. 71st Street

Earliest Date to Begin Work (New ITS Shelter)

Earliest Date to Begin Work EB I-465 on ramp from Allisonville

Earliest Date to Begin Work WB I-465 on ramp from NB Binford

Intermediate Completion Date (Parcel #7 Demolition)

Earliest Date to Begin Work Allisonville Road

Intermediate Completion Date (Castleton Road)

Intermediate Completion Date (Temp. SB I-69 to WB I-465 Ramp)

Intermediate Completion Date (Allisonville Road)

Intermediate Completion Date (I-465/I-69 Inter Change)

Intermediate Completion Date (I-465)

Intermediate Completion Date (E. 71st Street)

Intermediate Completion Date (E. 71st Street Multi-use Trail)

Intermediate Completion Date (NB Coll.-Dist. at 56th St to NB I-465)

Intermediate Completion Date (New ITS Shelter)

Intermediate Completion Date (Allisonville Road to EB I-465)

Permits/ROW, 21-Mar-22

Construction Site Stormwater Run-off Permit

Parcel 5SA and 7 - Property Acquisition

Permits - IDEM / Army Corps.
Submittals and Procurement, 10-Apr-24

Prepare and Submit, 30-Mar-22

Bridges, 14-Mar-22

Prep/Submit Pile Hammer Data

Prep/Submit Structural Steel

Prep/Submit Bearings

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24

Page 1 of 35                                           TASK filter: All Activities



Activity ID Activity Name Original
Duration

Start Finish

MSE WallsMSE Walls 14 01-Mar-22 14-Mar-22

A3500 Prep/Submit MSE Walls EB-RW.01 14 01-Mar-22 14-Mar-22

A3510 Prep/Submit MSE Walls EB-RW.04 14 01-Mar-22 14-Mar-22

A3520 Prep/Submit MSE Walls EB-RW.05 14 01-Mar-22 14-Mar-22

A3530 Prep/Submit MSE Walls WB-RW.01 14 01-Mar-22 14-Mar-22

A3540 Prep/Submit MSE Walls WB-RW.02 14 01-Mar-22 14-Mar-22

A3550 Prep/Submit MSE Walls WB-RW.03 14 01-Mar-22 14-Mar-22

A3560 Prep/Submit MSE Walls ANCN-R.RW.01 14 01-Mar-22 14-Mar-22

A3570 Prep/Submit MSE Walls WB-RW.04 14 01-Mar-22 14-Mar-22

A3580 Prep/Submit MSE Walls WB-RW.05 14 01-Mar-22 14-Mar-22

A3590 Prep/Submit MSE Walls WB-RW.06 14 01-Mar-22 14-Mar-22

A3600 Prep/Submit MSE Walls WB-RW.07 14 01-Mar-22 14-Mar-22

A21740 Prep/Submit MSE Walls EB-RW.02 14 01-Mar-22 14-Mar-22

A21750 Prep/Submit MSE Walls EB-RW.06 14 01-Mar-22 14-Mar-22

A21760 Prep/Submit MSE Walls EB-RW.07 14 01-Mar-22 14-Mar-22

A21770 Prep/Submit MSE Walls EB-RW.03 14 01-Mar-22 14-Mar-22

Sound WallsSound Walls 14 01-Mar-22 14-Mar-22

A3620 Prep/Submit Sound Wall 3 14 01-Mar-22 14-Mar-22

A3630 Prep/Submit Sound Wall 4 14 01-Mar-22 14-Mar-22

A3640 Prep/Submit Sound Wall 6A 14 01-Mar-22 14-Mar-22

A3650 Prep/Submit Sound Wall 7 14 01-Mar-22 14-Mar-22

A3660 Prep/Submit Sound Wall 8 14 01-Mar-22 14-Mar-22

Concrete/AsphaltConcrete/Asphalt 30 01-Mar-22 30-Mar-22

A1760 Prep/Submit Concrete Plant Setup 30 01-Mar-22 30-Mar-22

A1770 Prep/Submit Concrete Mix Designs 7 01-Mar-22 07-Mar-22

A1780 Prep/Submit Asphalt Mix Designs 7 01-Mar-22 07-Mar-22

A19530 Prep/Submit Concrete Trial Batch 30 01-Mar-22 30-Mar-22

A19540 Prep/Submit Concrete TBA Shop Drawings 30 01-Mar-22 30-Mar-22

A19550 Prep/Submit Concrete D1 Shop Drawings 30 01-Mar-22 30-Mar-22

Erosion/Dirt/DrainageErosion/Dirt/Drainage 30 01-Mar-22 30-Mar-22

A3380 Prep/Submit SWQCP 30 01-Mar-22 30-Mar-22

A3420 Prep/Submit Drainage Structure 30 01-Mar-22 30-Mar-22

A12270 Prep/Submit Plant Growth Layer 30 01-Mar-22 30-Mar-22

ITS/Signs/LightingITS/Signs/Lighting 30 01-Mar-22 30-Mar-22

A1110 Prep/Submit Overhead Sign Structure - Shop Drawings 30 01-Mar-22 30-Mar-22

A3090 Prep/Submit Box Truss Sign Structure - Shop Drawings 30 01-Mar-22 30-Mar-22

A3120 Prep/Submit Cantiliver - Shop Drawings 30 01-Mar-22 30-Mar-22

A3160 Prep/Submit ITS Equipment - Submittal 30 01-Mar-22 30-Mar-22

A3190 Prep/Submit ITS Shelter - Shop Drawings 30 01-Mar-22 30-Mar-22

A3220 Prep/Submit Lumineer - Submittals 30 01-Mar-22 30-Mar-22

A3250 Prep/Submit Light Pole - Submittals 30 01-Mar-22 30-Mar-22

A3280 Prep/Submit ATR - Submittals 30 01-Mar-22 30-Mar-22

A3310 Prep/Submit Panel Signs - Shop Drawings 30 01-Mar-22 30-Mar-22

A3340 Prep/Submit DMS - Shop Drawings 30 01-Mar-22 30-Mar-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

MSE Walls, 14-Mar-22

Prep/Submit MSE Walls EB-RW.01

Prep/Submit MSE Walls EB-RW.04

Prep/Submit MSE Walls EB-RW.05

Prep/Submit MSE Walls WB-RW.01

Prep/Submit MSE Walls WB-RW.02

Prep/Submit MSE Walls WB-RW.03

Prep/Submit MSE Walls ANCN-R.RW.01

Prep/Submit MSE Walls WB-RW.04

Prep/Submit MSE Walls WB-RW.05

Prep/Submit MSE Walls WB-RW.06

Prep/Submit MSE Walls WB-RW.07

Prep/Submit MSE Walls EB-RW.02

Prep/Submit MSE Walls EB-RW.06

Prep/Submit MSE Walls EB-RW.07

Prep/Submit MSE Walls EB-RW.03
Sound Walls, 14-Mar-22

Prep/Submit Sound Wall 3

Prep/Submit Sound Wall 4

Prep/Submit Sound Wall 6A

Prep/Submit Sound Wall 7

Prep/Submit Sound Wall 8
Concrete/Asphalt, 30-Mar-22

Prep/Submit Concrete Plant Setup

Prep/Submit Concrete Mix Designs

Prep/Submit Asphalt Mix Designs

Prep/Submit Concrete Trial Batch

Prep/Submit Concrete TBA Shop Drawings

Prep/Submit Concrete D1 Shop Drawings
Erosion/Dirt/Drainage, 30-Mar-22

Prep/Submit SWQCP

Prep/Submit Drainage Structure

Prep/Submit Plant Growth Layer
ITS/Signs/Lighting, 30-Mar-22

Prep/Submit Overhead Sign Structure - Shop Drawings

Prep/Submit Box Truss Sign Structure - Shop Drawings

Prep/Submit Cantiliver - Shop Drawings

Prep/Submit ITS Equipment - Submittal

Prep/Submit ITS Shelter - Shop Drawings

Prep/Submit Lumineer - Submittals

Prep/Submit Light Pole - Submittals

Prep/Submit ATR - Submittals

Prep/Submit Panel Signs - Shop Drawings

Prep/Submit DMS - Shop Drawings

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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Activity ID Activity Name Original
Duration

Start Finish

Review and ApproveReview and Approve 37 08-Mar-22 13-Apr-22

BridgesBridges 14 15-Mar-22 28-Mar-22

A4530 Review/Approve Pile Hammer 14 15-Mar-22 28-Mar-22

A4550 Review/Approve Structural Steel 14 15-Mar-22 28-Mar-22

A21820 Review/Approve Bearings 14 15-Mar-22 28-Mar-22

MSE WallsMSE Walls 14 15-Mar-22 28-Mar-22

A12080 Review/Approve MSE Walls EB-RW.03 14 15-Mar-22 28-Mar-22

A12090 Review/Approve MSE Walls EB-RW.04 14 15-Mar-22 28-Mar-22

A12100 Review/Approve MSE Walls EB-RW.05 14 15-Mar-22 28-Mar-22

A12110 Review/Approve MSE Walls WB-RW.01 14 15-Mar-22 28-Mar-22

A12120 Review/Approve MSE Walls WB-RW.02 14 15-Mar-22 28-Mar-22

A12130 Review/Approve MSE Walls WB-RW.03 14 15-Mar-22 28-Mar-22

A12140 Review/Approve MSE Walls ANCN-R.RW.01 14 15-Mar-22 28-Mar-22

A12150 Review/Approve MSE Walls WB-RW.04 14 15-Mar-22 28-Mar-22

A12160 Review/Approve MSE Walls WB-RW.05 14 15-Mar-22 28-Mar-22

A12170 Review/Approve MSE Walls WB-RW.06 14 15-Mar-22 28-Mar-22

A12180 Review/Approve MSE Walls WB-RW.07 14 15-Mar-22 28-Mar-22

A21780 Review/Approve MSE Walls EB-RW.01 14 15-Mar-22 28-Mar-22

A21790 Review/Approve MSE Walls EB-RW.02 14 15-Mar-22 28-Mar-22

A21800 Review/Approve MSE Walls EB-RW.06 14 15-Mar-22 28-Mar-22

A21810 Review/Approve MSE Walls EB-RW.07 14 15-Mar-22 28-Mar-22

Sound WallsSound Walls 14 15-Mar-22 28-Mar-22

A12190 Review/Approve Sound Wall 3 14 15-Mar-22 28-Mar-22

A12200 Review/Approve Sound Wall 4 14 15-Mar-22 28-Mar-22

A12210 Review/Approve Sound Wall 6A 14 15-Mar-22 28-Mar-22

A12220 Review/Approve Sound Wall 7 14 15-Mar-22 28-Mar-22

A12230 Review/Approve Sound Wall 8 14 15-Mar-22 28-Mar-22

Concrete/AsphaltConcrete/Asphalt 37 08-Mar-22 13-Apr-22

A12250 Review/Approve Concrete Mix Designs 14 08-Mar-22 21-Mar-22

A12260 Review/Approve Asphalt Mix Designs 14 08-Mar-22 21-Mar-22

A12240 Review/Approve Concrete Plant Setup 14 31-Mar-22 13-Apr-22

A19560 Review/Approve Concrete Trial Batch 14 31-Mar-22 13-Apr-22

A19570 Review/Approve Concrete TBA Shop Drawings 14 31-Mar-22 13-Apr-22

A19580 Review/Approve Concrete D1 Shop Drawings 14 31-Mar-22 13-Apr-22

Erosion/Dirt/DrainageErosion/Dirt/Drainage 14 31-Mar-22 13-Apr-22

A4240 Review/Approve SWQCP 14 31-Mar-22 13-Apr-22

A4260 Review/Approve Plant Growth Layer 14 31-Mar-22 13-Apr-22

A4280 Review/Approve Drainage Structure 14 31-Mar-22 13-Apr-22

ITS/Signs/LightingITS/Signs/Lighting 14 31-Mar-22 13-Apr-22

A1350 Review/Approve Overhead Sign Structure 14 31-Mar-22 13-Apr-22

A3950 Review/Approve Box Truss Sign Structure 14 31-Mar-22 13-Apr-22

A3980 Review/Approve Cantiliver 14 31-Mar-22 13-Apr-22

A4020 Review/Approve ITS Equipment 14 31-Mar-22 13-Apr-22

A4050 Review/Approve ITS Shelter 14 31-Mar-22 13-Apr-22

A4080 Review/Approve Lumineer 14 31-Mar-22 13-Apr-22

A4110 Review/Approve Light Pole 14 31-Mar-22 13-Apr-22

A4140 Review/Approve ATR 14 31-Mar-22 13-Apr-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Review and Approve, 13-Apr-22

Bridges, 28-Mar-22

Review/Approve Pile Hammer

Review/Approve Structural Steel

Review/Approve Bearings

MSE Walls, 28-Mar-22

Review/Approve MSE Walls EB-RW.03

Review/Approve MSE Walls EB-RW.04

Review/Approve MSE Walls EB-RW.05

Review/Approve MSE Walls WB-RW.01

Review/Approve MSE Walls WB-RW.02

Review/Approve MSE Walls WB-RW.03

Review/Approve MSE Walls ANCN-R.RW.01

Review/Approve MSE Walls WB-RW.04

Review/Approve MSE Walls WB-RW.05

Review/Approve MSE Walls WB-RW.06

Review/Approve MSE Walls WB-RW.07

Review/Approve MSE Walls EB-RW.01

Review/Approve MSE Walls EB-RW.02

Review/Approve MSE Walls EB-RW.06

Review/Approve MSE Walls EB-RW.07
Sound Walls, 28-Mar-22

Review/Approve Sound Wall 3

Review/Approve Sound Wall 4

Review/Approve Sound Wall 6A

Review/Approve Sound Wall 7

Review/Approve Sound Wall 8
Concrete/Asphalt, 13-Apr-22

Review/Approve Concrete Mix Designs

Review/Approve Asphalt Mix Designs

Review/Approve Concrete Plant Setup

Review/Approve Concrete Trial Batch

Review/Approve Concrete TBA Shop Drawings

Review/Approve Concrete D1 Shop Drawings
Erosion/Dirt/Drainage, 13-Apr-22

Review/Approve SWQCP

Review/Approve Plant Growth Layer

Review/Approve Drainage Structure
ITS/Signs/Lighting, 13-Apr-22

Review/Approve Overhead Sign Structure

Review/Approve Box Truss Sign Structure

Review/Approve Cantiliver

Review/Approve ITS Equipment

Review/Approve ITS Shelter

Review/Approve Lumineer

Review/Approve Light Pole

Review/Approve ATR

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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Activity ID Activity Name Original
Duration

Start Finish

A4170 Review/Approve Panel Signs 14 31-Mar-22 13-Apr-22

A4200 Review/Approve DMS 14 31-Mar-22 13-Apr-22

Order, Fabricate, and DeliverOrder, Fabricate, and Deliver 744 29-Mar-22 10-Apr-24

MSE WallsMSE Walls 150 29-Mar-22 25-Aug-22

FAB00010 MSE Walls - EB-RW.03-05 Lead Time 150 29-Mar-22 25-Aug-22

FAB00020 MSE Walls - WB-RW.01-07 & ANCN-R.RW.01 Wall Lead Time 150 29-Mar-22 25-Aug-22

FAB00030 MSE Walls - EB-RW.01-02, EB-RW.06-07 Lead Time 150 29-Mar-22 25-Aug-22

Sound WallsSound Walls 84 29-Mar-22 20-Jun-22

A5310 Sign Brackets - Lead Time 84 29-Mar-22 20-Jun-22

Concrete/AsphaltConcrete/Asphalt 60 14-Apr-22 12-Jun-22

A4780 CRC Rebar Lead Time 60 14-Apr-22 12-Jun-22

Erosion/Dirt/DrainageErosion/Dirt/Drainage 60 14-Apr-22 12-Jun-22

A5140 Drainage Structure - Lead Time 60 14-Apr-22 12-Jun-22

ITS/Signs/LightingITS/Signs/Lighting 728 14-Apr-22 10-Apr-24

A1690 Overhead Sign Structure - Lead Time 21 14-Apr-22 04-May-22

A4810 Box Truss Sign Structure - Lead Time 280 14-Apr-22 18-Jan-23

A4840 Cantiliver - Lead Time 182 14-Apr-22 12-Oct-22

A4850 ITS Fiber - Lead Time 728 14-Apr-22 10-Apr-24

A4880 ITS Equipment - Lead Time 168 14-Apr-22 28-Sep-22

A4910 ITS Shelter - Lead Time 168 14-Apr-22 28-Sep-22

A4940 Lumineer - Lead Time 84 14-Apr-22 06-Jul-22

A4970 Light Pole - Lead Time 140 14-Apr-22 31-Aug-22

A5000 ATR - Lead Time 56 14-Apr-22 08-Jun-22

A5030 Panel Signs - Lead Time 98 14-Apr-22 20-Jul-22

A5060 DMS - Lead Time 112 14-Apr-22 03-Aug-22

A5070 Temp Panel Signs - Lead Time 98 14-Apr-22 20-Jul-22

Utility Relocations (By Others)Utility Relocations (By Others) 180 15-Mar-22 10-Sep-22

I-465I-465 60 15-Mar-22 13-May-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Review/Approve Panel Signs

Review/Approve DMS
Order, Fabricate, and Deliver, 10-Apr-24

MSE Walls, 25-Aug-22

MSE Walls - EB-RW.03-05 Lead Time

MSE Walls - WB-RW.01-07 & ANCN-R.RW.01 Wall Lead Time

MSE Walls - EB-RW.01-02, EB-RW.06-07 Lead Time
Sound Walls, 20-Jun-22

Sign Brackets - Lead Time

Concrete/Asphalt, 12-Jun-22

CRC Rebar Lead Time

Erosion/Dirt/Drainage, 12-Jun-22

Drainage Structure - Lead Time

ITS/Signs/Lighting, 10-Apr-24

Overhead Sign Structure - Lead Time

Box Truss Sign Structure - Lead Time

Cantiliver - Lead Time

ITS Fiber - Lead Time

ITS Equipment - Lead Time

ITS Shelter - Lead Time

Lumineer - Lead Time

Light Pole - Lead Time

ATR - Lead Time

Panel Signs - Lead Time

DMS - Lead Time

Temp Panel Signs - Lead Time

Utility Relocations (By Others), 10-Sep-22

I-465, 13-May-22

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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Activity ID Activity Name Original
Duration

Start Finish

CEG SanitaryCEG Sanitary 60 15-Mar-22 13-May-22

Phase 1Phase 1 60 15-Mar-22 13-May-22

A2280 Sliplining 30 15-Mar-22 13-Apr-22

A2290 STA. 182+00, Line PR-A 30 14-Apr-22 13-May-22

EverstreamEverstream 30 15-Mar-22 13-Apr-22

A2420 Relocate New Fiber Cable / Conduit - North Drive 30 15-Mar-22 13-Apr-22

71st St. Utilities71st St. Utilities 134 15-Mar-22 26-Jul-22

AT&TAT&T 120 15-Mar-22 12-Jul-22

A2240 Cable Relocation at 71st Street 120 15-Mar-22 12-Jul-22

ComcastComcast 60 15-Mar-22 13-May-22

A2260 Relocate Underground Cable N. 71st St. 30 15-Mar-22 13-Apr-22

A2270 Replace Cable at 71st St. (Sta. 48+60 to STA. 51+30) 30 14-Apr-22 13-May-22

CEG WaterCEG Water 14 14-May-22 27-May-22

A21910 Replace Lines - 71st Street 14 14-May-22 27-May-22

VerizonVerizon 30 27-Jun-22 26-Jul-22

A2410 Place New Duct & Cable - N. 71st St. 30 27-Jun-22 26-Jul-22

Zayo IFNZayo IFN 30 28-May-22 26-Jun-22

A2390 Replace Ducts - 71st ST./I-465 Intersection 30 28-May-22 26-Jun-22

Castleton RdCastleton Rd 104 15-Mar-22 26-Jun-22

CEG SanitaryCEG Sanitary 30 14-May-22 12-Jun-22

Phase 2Phase 2 30 14-May-22 12-Jun-22

A21940 Castleton Rd 30 14-May-22 12-Jun-22

CEG WaterCEG Water 30 28-May-22 26-Jun-22

A21980 Replace Lines - I-69 / Castleton Rd 30 28-May-22 26-Jun-22

AESAES 90 15-Mar-22 12-Jun-22

A22000 Rebuild Pole at Castleton Road 90 15-Mar-22 12-Jun-22

Knue RoadKnue Road 90 13-Jun-22 10-Sep-22

CEG WaterCEG Water 5 27-Jun-22 01-Jul-22

A22010 Replace Lines - Knue Road 5 27-Jun-22 01-Jul-22

AESAES 90 13-Jun-22 10-Sep-22

A2370 Relocate Main Power Lines at Knue Rd. 90 13-Jun-22 10-Sep-22

65th Street65th Street 21 02-Jul-22 22-Jul-22

CEG WaterCEG Water 21 02-Jul-22 22-Jul-22

A2360 Replace Lines - 65th Street 21 02-Jul-22 22-Jul-22

E 86th Street & I-69 CrossingE 86th Street & I-69 Crossing 60 13-Jun-22 11-Aug-22

CEG SanitaryCEG Sanitary 60 13-Jun-22 11-Aug-22

Phase 2Phase 2 60 13-Jun-22 11-Aug-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

CEG Sanitary, 13-May-22

Phase 1, 13-May-22

Sliplining

STA. 182+00, Line PR-A
Everstream, 13-Apr-22

Relocate New Fiber Cable / Conduit - North Drive
71st St. Utilities, 26-Jul-22

AT&T, 12-Jul-22

Cable Relocation at 71st Street

Comcast, 13-May-22

Relocate Underground Cable N. 71st St.

Replace Cable at 71st St. (Sta. 48+60 to STA. 51+30)

CEG Water, 27-May-22

Replace Lines - 71st Street

Verizon, 26-Jul-22

Place New Duct & Cable - N. 71st St.
Zayo IFN, 26-Jun-22

Replace Ducts - 71st ST./I-465 Intersection
Castleton Rd, 26-Jun-22

CEG Sanitary, 12-Jun-22

Phase 2, 12-Jun-22

Castleton Rd
CEG Water, 26-Jun-22

Replace Lines - I-69 / Castleton Rd
AES, 12-Jun-22

Rebuild Pole at Castleton Road
Knue Road, 10-Sep-22

CEG Water, 01-Jul-22

Replace Lines - Knue Road
AES, 10-Sep-22

Relocate Main Power Lines at Knue Rd.
65th Street, 22-Jul-22

CEG Water, 22-Jul-22

Replace Lines - 65th Street
E 86th Street & I-69 Crossing, 11-Aug-22

CEG Sanitary, 11-Aug-22

Phase 2, 11-Aug-22

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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Activity ID Activity Name Original
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A2310 I-69 Crossing; Bash St 30 13-Jun-22 12-Jul-22

A2320 E 86th Street 30 13-Jul-22 11-Aug-22

ConstructionConstruction 889 01-Mar-22 05-Aug-24

GeneralGeneral 134 01-Mar-22 12-Jul-22

GEN00010 Mobilization 20 01-Mar-22 28-Mar-22

GEN150 Parcel 7 Demo / Carvana 30 02-Mar-22 12-Apr-22

GEN00020 Install All Advanced Warning Signs 20 29-Mar-22 25-Apr-22

GEN160 Parcel 5SA Demo / Billboard 15 11-Apr-22 29-Apr-22

GEN00030 Pothole/Maintain/Relocate ITS Fiber 30 25-Apr-22 25-May-22

GEN130 Initial ROW Staking 4 26-May-22 31-May-22

GEN140 Clearing ROW/Fence Removal 30 01-Jun-22 12-Jul-22

Phase 1Phase 1 299 15-Mar-22 07-Jan-23

GeneralGeneral 66 26-Apr-22 26-Jul-22

P1-00-0010 Apply Erosion & Sediment Control - Ph.01 1 26-Apr-22 26-Apr-22

P1-00-0020 Place Temporary Barriers - Ph.01 3 27-Apr-22 29-Apr-22

P1-00-0030 Install Temporary Signage - Ph.01 3 02-May-22 04-May-22

P1-00-0040 Install Temporary Striping - Ph.01 6 02-May-22 09-May-22

P1-00-0050 Close Ramp "PR-BNAW" (Binford Boulevard NB to I-465 WB) 1 10-May-22 10-May-22

P1-00-0060 Install Temp CCTV as needed 6 11-May-22 18-May-22

P1-00-0070 Install Temporary Overhead Panel Signs 4 21-Jul-22 26-Jul-22

Temporary Crossover at I-465 Median (North End)Temporary Crossover at I-465 Median (North End) 10 10-May-22 23-May-22

A12820 Removals & Prep - West Crossover 3 10-May-22 12-May-22

A12850 Subgrade - North Crossover 2 13-May-22 16-May-22

A12860 Lay HMA Base - North Crossover 2 17-May-22 18-May-22

A12870 Lay HMA Intermediate - North Crossover 2 19-May-22 20-May-22

A12880 Lay HMA Surface - North Crossover 1 23-May-22 23-May-22

Overhead Sign Structures (along I-465 WB)Overhead Sign Structures (along I-465 WB) 25 24-May-22 27-Jun-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

I-69 Crossing; Bash St

E 86th Street
Construction, 05-Aug-24

General, 12-Jul-22

Mobilization

Parcel 7 Demo / Carvana

Install All Advanced Warning Signs

Parcel 5SA Demo / Billboard

Pothole/Maintain/Relocate ITS Fiber

Initial ROW Staking

Clearing ROW/Fence Removal
Phase 1, 07-Jan-23

General, 26-Jul-22

Apply Erosion & Sediment Control - Ph.01

Place Temporary Barriers - Ph.01

Install Temporary Signage - Ph.01

Install Temporary Striping - Ph.01

Close Ramp "PR-BNAW" (Binford Boulevard NB to I-465 WB)

Install Temp CCTV as needed

Install Temporary Overhead Panel Signs

Temporary Crossover at I-465 Median (North End), 23-May-22

Removals & Prep - West Crossover

Subgrade - North Crossover

Lay HMA Base - North Crossover

Lay HMA Intermediate - North Crossover

Lay HMA Surface - North Crossover

Overhead Sign Structures (along I-465 WB), 27-Jun-22

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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C17790 Removals & Prep - I-465 WB 2 24-May-22 25-May-22

C17770 F/R/P Foundation - I-465 WB 23 26-May-22 27-Jun-22

I-465 SB Outside Shoulder Widening (Sta. 235+00 to Sta. 241+00)I-465 SB Outside Shoulder Widening (Sta. 235+00 to Sta. 241+00) 223 24-May-22 01-Jan-23

RoadwayRoadway 221 24-May-22 30-Dec-22

A14520 Layout Staking - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 2 24-May-22 25-May-22

A14530 Clear & Grub - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 3 26-May-22 30-May-22

A14540 Sound Wall Removal l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 6 30-May-22 05-Jun-22

A14560 Excavate/Embank Roadway - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 7 31-May-22 08-Jun-22

A14570 Subgrade Treatment - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 8 18-Jul-22 27-Jul-22

A14580 Install Underdrain l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 4 27-Jul-22 31-Jul-22

A14600 Install Lighting Conduit Crossing l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 1 31-Jul-22 01-Aug-22

A14590 Place 6" Compacted Aggregate - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 4 02-Aug-22 05-Aug-22

A14610 Lay HMA Base - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 2 08-Aug-22 09-Aug-22

A14630 Install Shoulder Stone/Pavement - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 1 08-Aug-22 08-Aug-22

A14700 Fine Grade for Moment Slabl - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 3 08-Aug-22 11-Aug-22

A14620 F/R/P 11" CRCP - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 10 10-Aug-22 23-Aug-22

A14710 Install Moment Slab Tie-in Bars l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 7 23-Aug-22 30-Aug-22

A14650 F/R/P Moment Slab - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 8 31-Aug-22 09-Sep-22

A14660 Install Concrete Barriers - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 2 12-Sep-22 13-Sep-22

A14670 Install Guardrail - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 2 29-Dec-22 30-Dec-22

DrainageDrainage 35 13-Jun-22 17-Jul-22

C19411 Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 15 13-Jun-22 01-Jul-22

C19421 Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 1 04-Jul-22 04-Jul-22

C19431 Ditch Grading - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 7 05-Jul-22 13-Jul-22

C19591 Plant Growth Layer/Seeding 4 13-Jul-22 17-Jul-22

Lighting/ITS/SignageLighting/ITS/Signage 146 09-Aug-22 01-Jan-23

A14680 Install Signage - I-465 SB Outside (Sta. 235+00 to Sta. 241+00) 1 09-Aug-22 09-Aug-22

A14690 Remove Solar Site & Roadway Lighting 1 09-Aug-22 10-Aug-22

A14720 Install Cantilever IGDO-17 Foundation 2 10-Aug-22 12-Aug-22

A14730 Install Lighting Foundations 1 12-Aug-22 13-Aug-22

A14740 Install Lighting Conduit/Duct/Handholes 10 13-Aug-22 23-Aug-22

A14750 Install Light Poles & Fixtures 2 30-Dec-22 01-Jan-23

I-465 EB Outside Shoulder Temp Pavement (off-ramp to Allisonville Road)I-465 EB Outside Shoulder Temp Pavement (off-ramp to Allisonville Road) 18 23-May-22 10-Jun-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Removals & Prep - I-465 WB

F/R/P Foundation - I-465 WB
I-465 SB Outside Shoulder Widening (Sta. 235+00 to Sta. 241+00), 01-Jan-23

Roadway, 30-Dec-22

Layout Staking - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Clear & Grub - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Sound Wall Removal l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Excavate/Embank Roadway - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Subgrade Treatment - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Install Underdrain l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Install Lighting Conduit Crossing l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Place 6" Compacted Aggregate - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Lay HMA Base - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Install Shoulder Stone/Pavement - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Fine Grade for Moment Slabl - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

F/R/P 11" CRCP - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Install Moment Slab Tie-in Bars l - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

F/R/P Moment Slab - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Install Concrete Barriers - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Install Guardrail - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Drainage, 17-Jul-22

Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Ditch Grading - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Plant Growth Layer/Seeding
Lighting/ITS/Signage, 01-Jan-23

Install Signage - I-465 SB Outside (Sta. 235+00 to Sta. 241+00)

Remove Solar Site & Roadway Lighting

Install Cantilever IGDO-17 Foundation

Install Lighting Foundations

Install Lighting Conduit/Duct/Handholes

Install Light Poles & Fixtures

I-465 EB Outside Shoulder Temp Pavement (off-ramp to Allisonville Road), 10-Jun-22

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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C18441 Layout Staking - I-465 EB  (off-ramp to Allisonville Road) 2 23-May-22 25-May-22

C18451 Clear & Grub - I-465 EB  (off-ramp to Allisonville Road) 1 25-May-22 26-May-22

C18461 Fill Borrow - I-465 EB  (off-ramp to Allisonville Road) 2 27-May-22 30-May-22

C18471 Erosion Control - I-465 EB  (off-ramp to Allisonville Road) 4 30-May-22 03-Jun-22

C18481 Subgrade - I-465 EB  (off-ramp to Allisonville Road) 2 06-Jun-22 07-Jun-22

C18491 Lay HMA Base - I-465 EB  (off-ramp to Allisonville Road) 1 08-Jun-22 08-Jun-22

C18501 Lay HMA Intermediate - I-465 EB  (off-ramp to Allisonville Road) 1 09-Jun-22 09-Jun-22

C18511 Lay HMA Surface - I-465 EB  (off-ramp to Allisonville Road) 1 10-Jun-22 10-Jun-22

I-465 WB Outside Shoulder Temp Pavement (at Ramp "MOT-TR-CSAW")I-465 WB Outside Shoulder Temp Pavement (at Ramp "MOT-TR-CSAW") 20 25-May-22 14-Jun-22

C18540 Layout Staking - I-465 WB (Ramp MOT-TR-CSAW) 2 25-May-22 27-May-22

C18541 Clear & Grub - I-465 WB (Ramp MOT-TR-CSAW) 1 30-May-22 30-May-22

C18561 Fill Borrow - I-465 WB (Ramp MOT-TR-CSAW) 2 31-May-22 01-Jun-22

C18571 Erosion Control - I-465 WB (Ramp MOT-TR-CSAW) 6 01-Jun-22 07-Jun-22

C18581 Subgrade - I-465 WB (Ramp MOT-TR-CSAW) 2 08-Jun-22 09-Jun-22

C18591 Lay HMA Base - I-465 WB (Ramp MOT-TR-CSAW) 1 10-Jun-22 10-Jun-22

C18601 Lay HMA Intermediate - I-465 WB (Ramp MOT-TR-CSAW) 1 13-Jun-22 13-Jun-22

C18611 Lay HMA Surface - I-465 WB (Ramp MOT-TR-CSAW) 1 14-Jun-22 14-Jun-22

Temporary Ramp "MOT-TR-CSAW"Temporary Ramp "MOT-TR-CSAW" 67 15-Mar-22 20-May-22

C19131 Layout Staking - Ramp TR-CSAW 1 15-Mar-22 15-Mar-22

C19141 Clear & Grub - Ramp TR-CSAW 3 16-Mar-22 18-Mar-22

C19161 Fill Borrow - Ramp TR-CSAW 4 21-Mar-22 24-Mar-22

C19170 Erosion Control - Ramp TR-CSAW 4 24-Mar-22 28-Mar-22

C19171 Install Temporary Culvert Box/Drainage - Ramp TR-CSAW 35 28-Mar-22 02-May-22

C19181 Subgrade - Ramp TR-CSAW 3 03-May-22 05-May-22

C19191 Lay HMA Base - Ramp TR-CSAW 7 06-May-22 16-May-22

C19201 Lay HMA Intermediate - Ramp TR-CSAW 2 17-May-22 18-May-22

C19211 Lay HMA Surface - Ramp TR-CSAW 2 19-May-22 20-May-22

Temporary Off-ramp "MOT-TR-ANCN"Temporary Off-ramp "MOT-TR-ANCN" 21 16-Mar-22 05-Apr-22

C19231 Layout Staking - Ramp TR-ANCN-1 1 16-Mar-22 16-Mar-22

C19241 Clear & Grub - Ramp TR-ANCN-1 1 21-Mar-22 21-Mar-22

C19261 Fill Borrow - Ramp TR-ANCN-1 4 22-Mar-22 25-Mar-22

C19271 Erosion Control - Ramp TR-ANCN-1 4 25-Mar-22 29-Mar-22

C19281 Subgrade - Ramp TR-ANCN-1 2 30-Mar-22 31-Mar-22

C19291 Lay HMA Base - Ramp TR-ANCN-1 1 01-Apr-22 01-Apr-22

C19301 Lay HMA Intermediate - Ramp TR-ANCN-1 1 04-Apr-22 04-Apr-22

C19311 Lay HMA Surface - Ramp TR-ANCN-1 1 05-Apr-22 05-Apr-22

New ITS Communication ShelterNew ITS Communication Shelter 299 15-Mar-22 07-Jan-23

A12960 Clear & Grub - New ITS Shelter 3 15-Mar-22 17-Mar-22

A12969 Demo (E) ITS Shelter 3 18-Mar-22 22-Mar-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Layout Staking - I-465 EB  (off-ramp to Allisonville Road)

Clear & Grub - I-465 EB  (off-ramp to Allisonville Road)

Fill Borrow - I-465 EB  (off-ramp to Allisonville Road)

Erosion Control - I-465 EB  (off-ramp to Allisonville Road)

Subgrade - I-465 EB  (off-ramp to Allisonville Road)

Lay HMA Base - I-465 EB  (off-ramp to Allisonville Road)

Lay HMA Intermediate - I-465 EB  (off-ramp to Allisonville Road)

Lay HMA Surface - I-465 EB  (off-ramp to Allisonville Road)
I-465 WB Outside Shoulder Temp Pavement (at Ramp "MOT-TR-CSAW"), 14-Jun-22

Layout Staking - I-465 WB (Ramp MOT-TR-CSAW)

Clear & Grub - I-465 WB (Ramp MOT-TR-CSAW)

Fill Borrow - I-465 WB (Ramp MOT-TR-CSAW)

Erosion Control - I-465 WB (Ramp MOT-TR-CSAW)

Subgrade - I-465 WB (Ramp MOT-TR-CSAW)

Lay HMA Base - I-465 WB (Ramp MOT-TR-CSAW)

Lay HMA Intermediate - I-465 WB (Ramp MOT-TR-CSAW)

Lay HMA Surface - I-465 WB (Ramp MOT-TR-CSAW)
Temporary Ramp "MOT-TR-CSAW", 20-May-22

Layout Staking - Ramp TR-CSAW

Clear & Grub - Ramp TR-CSAW

Fill Borrow - Ramp TR-CSAW

Erosion Control - Ramp TR-CSAW

Install Temporary Culvert Box/Drainage - Ramp TR-CSAW

Subgrade - Ramp TR-CSAW

Lay HMA Base - Ramp TR-CSAW

Lay HMA Intermediate - Ramp TR-CSAW

Lay HMA Surface - Ramp TR-CSAW
Temporary Off-ramp "MOT-TR-ANCN", 05-Apr-22

Layout Staking - Ramp TR-ANCN-1

Clear & Grub - Ramp TR-ANCN-1

Fill Borrow - Ramp TR-ANCN-1

Erosion Control - Ramp TR-ANCN-1

Subgrade - Ramp TR-ANCN-1

Lay HMA Base - Ramp TR-ANCN-1

Lay HMA Intermediate - Ramp TR-ANCN-1

Lay HMA Surface - Ramp TR-ANCN-1
New ITS Communication Shelter, 07-Jan-23

Clear & Grub - New ITS Shelter

Demo (E) ITS Shelter

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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A12970 Foundations - New ITS Shelter 10 23-Mar-22 05-Apr-22

A13260 Foundations - ITS Tower 4 05-Apr-22 09-Apr-22

A13270 Install Underground Handholes, Conduit, Wire 6 09-Apr-22 15-Apr-22

A12980 Set Structure - New ITS Shelter 8 11-Apr-22 20-Apr-22

A13280 Install New ITS Tower 4 15-Apr-22 19-Apr-22

A12990 Install Devices & Equipment - New ITS Shelter 3 29-Sep-22 03-Oct-22

A13250 Install ITS Driveway 2 03-Oct-22 05-Oct-22

A13290 Install Shelter Fence 6 01-Jan-23 07-Jan-23

Castleton Road Improvements (Sta. 2801+45 to Sta. 2805+54)Castleton Road Improvements (Sta. 2801+45 to Sta. 2805+54) 88 15-Mar-22 10-Jun-22

A12721 Layout Staking 2 15-Mar-22 16-Mar-22

A12730 Clear & Grub - Line G (2801+45 to 2805+54) 3 17-Mar-22 21-Mar-22

A12740 Cut/Fill Roadway - Line G (2801+45 to 2805+54) 14 22-Mar-22 08-Apr-22

A12750 Dig/Lay/Fill Drainage Piping - Line G (2801+45 to 2805+54) 3 11-Apr-22 13-Apr-22

A12757 Erosion Control 7 13-Apr-22 20-Apr-22

A12758 Ditch Grading/Finish Grading 3 20-Apr-22 23-Apr-22

A12759 Plant Growth Layer/Seeding 3 23-Apr-22 26-Apr-22

A12760 Install Drainage Structures - Line G (2801+45 to 2805+54) 1 27-Apr-22 27-Apr-22

A12770 Subgrade - Line G (2801+45 to 2805+54) 4 28-Apr-22 03-May-22

A12810 Lay HMA Base - Line G (2801+45 to 2805+54) 4 04-May-22 09-May-22

A13010 Lay HMA Intermediate - Line G (2801+45 to 2805+54) 3 10-May-22 12-May-22

A13020 Lay HMA Surface - Line G (2801+45 to 2805+54) 9 13-May-22 25-May-22

A13021 Install Sidewalk Pavement - Line G (2801+45 to 2805+54) 6 26-May-22 02-Jun-22

A13030 Install Pavement Markings - Line G (2801+45 to 2805+54) 3 03-Jun-22 07-Jun-22

A13040 Install Signage - Line G (2801+45 to 2805+54) 3 08-Jun-22 10-Jun-22

Phase 1BPhase 1B 336 14-Apr-22 15-Mar-23

GeneralGeneral 29 26-Apr-22 24-May-22

1B-00-0030 Remove Existing Signage Cantilevers - I-465 SB 3 26-Apr-22 28-Apr-22

GEN170 Shift Traffic 2 28-Apr-22 30-Apr-22

GEN180 Maintain ITS Fiber 6 30-Apr-22 06-May-22

GEN50 Apply Erosion & Sediment Control - Ph.1B 3 09-May-22 11-May-22

P1-00-110 Move Temporary Barriers - Ph.1B 3 12-May-22 16-May-22

P1-00-120 Adjust Temporary Signage - Ph.1B 2 17-May-22 18-May-22

P1-00-130 Adjust Temporary Striping - Ph.1B 2 19-May-22 20-May-22

P1-00-140 Adjust Temporary Signals - Ph.1B 2 23-May-22 24-May-22

I-465 SB Outside Shoulder Widening (Sta. 241+00 to Sta. 274+50)I-465 SB Outside Shoulder Widening (Sta. 241+00 to Sta. 274+50) 336 14-Apr-22 15-Mar-23

Structures/WallsStructures/Walls 327 14-Apr-22 06-Mar-23

MSE/Retaining WallsMSE/Retaining Walls 91 26-Aug-22 24-Nov-22

A12720 Levelling Pad for MSE Wall (A-EB.RW03) 20 26-Aug-22 14-Sep-22

A12780 Rough Grade for MSE Wall (A-EB.RW03) 7 15-Sep-22 21-Sep-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Foundations - New ITS Shelter

Foundations - ITS Tower

Install Underground Handholes, Conduit, Wire

Set Structure - New ITS Shelter

Install New ITS Tower

Install Devices & Equipment - New ITS Shelter

Install ITS Driveway

Install Shelter Fence

Castleton Road Improvements (Sta. 2801+45 to Sta. 2805+54), 10-Jun-22

Layout Staking

Clear & Grub - Line G (2801+45 to 2805+54)

Cut/Fill Roadway - Line G (2801+45 to 2805+54)

Dig/Lay/Fill Drainage Piping - Line G (2801+45 to 2805+54)

Erosion Control

Ditch Grading/Finish Grading

Plant Growth Layer/Seeding

Install Drainage Structures - Line G (2801+45 to 2805+54)

Subgrade - Line G (2801+45 to 2805+54)

Lay HMA Base - Line G (2801+45 to 2805+54)

Lay HMA Intermediate - Line G (2801+45 to 2805+54)

Lay HMA Surface - Line G (2801+45 to 2805+54)

Install Sidewalk Pavement - Line G (2801+45 to 2805+54)

Install Pavement Markings - Line G (2801+45 to 2805+54)

Install Signage - Line G (2801+45 to 2805+54)
Phase 1B, 15-Mar-23

General, 24-May-22

Remove Existing Signage Cantilevers - I-465 SB

Shift Traffic

Maintain ITS Fiber

Apply Erosion & Sediment Control - Ph.1B

Move Temporary Barriers - Ph.1B

Adjust Temporary Signage - Ph.1B

Adjust Temporary Striping - Ph.1B

Adjust Temporary Signals - Ph.1B

I-465 SB Outside Shoulder Widening (Sta. 241+00 to Sta. 274+50), 15-Mar-23

Structures/Walls, 06-Mar-23

MSE/Retaining Walls, 24-Nov-22

Levelling Pad for MSE Wall (A-EB.RW03)

Rough Grade for MSE Wall (A-EB.RW03)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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A21280 Levelling Pad for MSE Wall (A-EB.RW04) 20 15-Sep-22 04-Oct-22

A12790 Erect for MSE Wall (A-EB.RW03) 4 22-Sep-22 25-Sep-22

A12800 Backfill for MSE Wall (A-EB.RW03) 6 26-Sep-22 01-Oct-22

A21290 Rough Grade for MSE Wall (A-EB.RW04) 7 05-Oct-22 11-Oct-22

A21320 Levelling Pad for MSE Wall (A-EB.RW05) 20 05-Oct-22 24-Oct-22

A21270 Erect for MSE Wall (A-EB.RW04) 4 12-Oct-22 15-Oct-22

A21260 Backfill for MSE Wall (A-EB.RW04) 6 16-Oct-22 21-Oct-22

A21830 Construct Box Truss Fnd IGDO-22 @ 277+00 in Coordnation with MSE Wall A-EB.RW05 10 22-Oct-22 31-Oct-22

A21330 Rough Grade for MSE Wall (A-EB.RW05) 7 25-Oct-22 31-Oct-22

A21310 Erect for MSE Wall (A-EB.RW05) 4 01-Nov-22 04-Nov-22

A21300 Backfill for MSE Wall (A-EB.RW05) 6 05-Nov-22 10-Nov-22

A19600 Install Cantilever IGDO-17 Foundation 7 11-Nov-22 17-Nov-22

A12360 Install Cantilever IGDO-20 Foundation 7 18-Nov-22 24-Nov-22

Sound BarriersSound Barriers 50 27-Dec-22 06-Mar-23

C18411 Install Sound Wall 7 Sta. 241+00-274+50 50 27-Dec-22 06-Mar-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st - SB (Widened Lanes)Bridges No. 15/16 - I-465(NB/SB) Over 71st - SB (Widened Lanes) 185 14-Apr-22 28-Dec-22

A5320 Excavate for Foundation (Beams 29-34) 6 14-Apr-22 21-Apr-22

A5330 Install Test Piles - Bent 1 (Beams 29-34) 6 22-Apr-22 29-Apr-22

A5370 Install Test Piles - Bent 3 (Beams 29-34) 6 22-Apr-22 29-Apr-22

A5340 Drive Piles - Bent 1 (Beams 29-34) 20 02-May-22 27-May-22

A5380 Drive Piles - Bent 3 (Beams 29-34) 20 02-May-22 27-May-22

A5350 Install Pile Cap - Bent 1 (Beams 29-34) 12 30-May-22 14-Jun-22

A5390 Install Pile Cap - Bent 3 (Beams 29-34) 12 30-May-22 14-Jun-22

A5360 F/R/P Wing Wall - Bent 1 (Beams 29-34) 6 15-Jun-22 22-Jun-22

A5400 F/R/P Wing Wall - Bent 3 (Beams 29-34) 6 15-Jun-22 22-Jun-22

A5410 Install Test Piles - Pier 2 (Beams 29-34) 6 15-Jun-22 22-Jun-22

A5420 Drive Piles - Pier 2 (Beams 29-34) 20 23-Jun-22 20-Jul-22

A5430 Install Pile Cap - Pier 2 (Beams 29-34) 12 21-Jul-22 05-Aug-22

A5440 F/R/P Columns - Pier 2 (Beams 29-34) 8 08-Aug-22 17-Aug-22

A5450 F/R/P Cap - Pier 2 (Beams 29-34) 6 18-Aug-22 25-Aug-22

A5460 Set Beams (Beams 29-34) 10 26-Aug-22 08-Sep-22

A5470 Structure Framing (Beams 29-34) 6 09-Sep-22 16-Sep-22

A5480 F/R/P Deck (Beams 29-34) 8 19-Sep-22 28-Sep-22

A5490 Cure/Strip Deck (Beams 29-34) 15 29-Sep-22 19-Oct-22

A5500 F/R/P Approach Slabs (Beams 29-34) 6 20-Oct-22 27-Oct-22

A5510 Cure/Strip Approach Slabs (Beams 29-34) 15 28-Oct-22 17-Nov-22

A5540 Subgrade Treatment (Beams 29-34) 15 18-Nov-22 08-Dec-22

A5520 Install Concrete Barriers (Beams 29-34) 7 09-Dec-22 19-Dec-22

A5530 Install Guardrail (Beams 29-34) 7 20-Dec-22 28-Dec-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Levelling Pad for MSE Wall (A-EB.RW04)

Erect for MSE Wall (A-EB.RW03)

Backfill for MSE Wall (A-EB.RW03)

Rough Grade for MSE Wall (A-EB.RW04)

Levelling Pad for MSE Wall (A-EB.RW05)

Erect for MSE Wall (A-EB.RW04)

Backfill for MSE Wall (A-EB.RW04)

Construct Box Truss Fnd IGDO-22 @ 277+00 in Coordnation with MSE Wall A-EB.RW05

Rough Grade for MSE Wall (A-EB.RW05)

Erect for MSE Wall (A-EB.RW05)

Backfill for MSE Wall (A-EB.RW05)

Install Cantilever IGDO-17 Foundation

Install Cantilever IGDO-20 Foundation

Sound Barriers, 06-Mar-23

Install Sound Wall 7 Sta. 241+00-274+50

Bridges No. 15/16 - I-465(NB/SB) Over 71st - SB (Widened Lanes), 28-Dec-22

Excavate for Foundation (Beams 29-34)

Install Test Piles - Bent 1 (Beams 29-34)

Install Test Piles - Bent 3 (Beams 29-34)

Drive Piles - Bent 1 (Beams 29-34)

Drive Piles - Bent 3 (Beams 29-34)

Install Pile Cap - Bent 1 (Beams 29-34)

Install Pile Cap - Bent 3 (Beams 29-34)

F/R/P Wing Wall - Bent 1 (Beams 29-34)

F/R/P Wing Wall - Bent 3 (Beams 29-34)

Install Test Piles - Pier 2 (Beams 29-34)

Drive Piles - Pier 2 (Beams 29-34)

Install Pile Cap - Pier 2 (Beams 29-34)

F/R/P Columns - Pier 2 (Beams 29-34)

F/R/P Cap - Pier 2 (Beams 29-34)

Set Beams (Beams 29-34)

Structure Framing (Beams 29-34)

F/R/P Deck (Beams 29-34)

Cure/Strip Deck (Beams 29-34)

F/R/P Approach Slabs (Beams 29-34)

Cure/Strip Approach Slabs (Beams 29-34)

Subgrade Treatment (Beams 29-34)

Install Concrete Barriers (Beams 29-34)

Install Guardrail (Beams 29-34)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work
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Project Finish =  15-Oct-24
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Activity ID Activity Name Original
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Start Finish

Box CulvertsBox Culverts 45 27-Jun-22 26-Aug-22

A11920 Install Str CV I465-049-37.41 (Sta. 249+12) - Part 1 15 27-Jun-22 15-Jul-22

A11930 Install Str CV I465-049-37.50 (Sta. 255+02) - Part 1 15 18-Jul-22 05-Aug-22

A11940 Install Str CV I465-049-37.76 (Sta. 269+17) - Part 1 15 08-Aug-22 26-Aug-22

RoadwayRoadway 294 26-May-22 15-Mar-23

A7660 Layout Staking - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 3 26-May-22 30-May-22

A7670 Clear & Grub - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 7 31-May-22 08-Jun-22

A7720 Sound Wall Removal 4 08-Jun-22 12-Jun-22

A7700 Excavate/Embank Roadway - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 10 13-Jun-22 24-Jun-22

A7710 Subgrade Treatment - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 5 07-Nov-22 11-Nov-22

A7730 Place 6" Compacted Aggregate - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 8 14-Nov-22 23-Nov-22

A7740 Install Underdrain 10 14-Nov-22 24-Nov-22

A7870 Fine Grade for Moment Slab 12 23-Nov-22 05-Dec-22

A7750 Lay HMA Base - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 10 24-Nov-22 07-Dec-22

A7790 F/R/P Moment Slab - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 10 24-Nov-22 07-Dec-22

A7830 Install Lighting Conuit Crossing 5 24-Nov-22 29-Nov-22

A7880 Install Moment Slab Tie-in Bars 7 05-Dec-22 12-Dec-22

A7760 F/R/P 11" CRCP - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 10 13-Dec-22 26-Dec-22

A7800 Install Concrete Barriers - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 7 07-Mar-23 15-Mar-23

DrainageDrainage 78 29-Aug-22 14-Nov-22

C17801 Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 20 29-Aug-22 23-Sep-22

C17811 Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 20 26-Sep-22 21-Oct-22

C17821 Ditch Grading - I-465 SB Outside (Sta. 241+00 to Sta. 274-50) 10 24-Oct-22 04-Nov-22

C17831 Plant Growth Layer/Seeding 10 04-Nov-22 14-Nov-22

Lighting/ITS/SignageLighting/ITS/Signage 76 30-Nov-22 15-Mar-23

A7840 Install Lighting Foundations 10 30-Nov-22 13-Dec-22

A8260 Install Lighting Conduit and Wire 7 14-Dec-22 22-Dec-22

A8400 Install BW Conduit and Wire 10 14-Dec-22 27-Dec-22

A7820 Install Sign Foundations 5 28-Dec-22 03-Jan-23

A8390 Install BW Light Pole Foundations 15 23-Feb-23 15-Mar-23

Phase 2Phase 2 350 12-May-22 26-Apr-23

GeneralGeneral 100 12-May-22 19-Aug-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Box Culverts, 26-Aug-22

Install Str CV I465-049-37.41 (Sta. 249+12) - Part 1

Install Str CV I465-049-37.50 (Sta. 255+02) - Part 1

Install Str CV I465-049-37.76 (Sta. 269+17) - Part 1
Roadway, 15-Mar-23

Layout Staking - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Clear & Grub - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Sound Wall Removal

Excavate/Embank Roadway - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Subgrade Treatment - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Place 6" Compacted Aggregate - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Install Underdrain

Fine Grade for Moment Slab

Lay HMA Base - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

F/R/P Moment Slab - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Install Lighting Conuit Crossing

Install Moment Slab Tie-in Bars

F/R/P 11" CRCP - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Install Concrete Barriers - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Drainage, 14-Nov-22

Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Ditch Grading - I-465 SB Outside (Sta. 241+00 to Sta. 274-50)

Plant Growth Layer/Seeding
Lighting/ITS/Signage, 15-Mar-23

Install Lighting Foundations

Install Lighting Conduit and Wire

Install BW Conduit and Wire

Install Sign Foundations

Install BW Light Pole Foundations

Phase 2, 26-Apr-23

General, 19-Aug-22

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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Remaining Level of Effort

Actual Level of Effort

Actual Work
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Date Revision Checked Approved Date : 31-Jan-22
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Activity ID Activity Name Original
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GEN60 Apply Erosion & Sediment Control - Ph.2 5 12-May-22 18-May-22

P1-00-160 Adjust Temporary Signage - Ph.2 2 19-May-22 20-May-22

P1-00-180 Adjust Temporary Striping - Ph.2 2 19-May-22 20-May-22

P2-00-0020 Shift Traffic on I-465 WB/NB to Contra-Flow Lane (Crossovers) 1 23-May-22 23-May-22

P2-00-0050 Shift Ramp "PR-CSAW" Traffic to Ramp "MOT-TR-CSAW" 1 23-May-22 23-May-22

P1-00-161 Maintain ITS Fiber 15 23-May-22 10-Jun-22

GEN190 Remove phase 1 & 1B barrier wall 5 24-May-22 29-May-22

P1-00-171 Install phase 2 barrier wall 5 29-May-22 03-Jun-22

P2-00-0060 Close Ramp "PR-CSAW" - SB 69 to WB I-465 1 13-Jun-22 13-Jun-22

P2-00-0030 Close Ramp "PR-EAE" (Allisonville to EB I-465) 1 14-Jun-22 14-Jun-22

P2-00-0010 Close 56th Street to on ramp I-465 NB 1 15-Jun-22 15-Jun-22

P2-00-0090 Adjust Striping on I-69/Close 82nd St./96th St. for Traffic Switch 5 15-Jun-22 20-Jun-22

P2-00-0070 Shift PR-ANCN Traffic to "MOT-TR-ANCN" (access I-69 & 82nd Street) 1 19-Aug-22 19-Aug-22

I-465 WB Outside Lanes Widening (White River to Sta. 192+50)I-465 WB Outside Lanes Widening (White River to Sta. 192+50) 219 30-May-22 04-Jan-23

Structures/WallsStructures/Walls 171 21-Jun-22 08-Dec-22

MSE/Retaining WallsMSE/Retaining Walls 45 25-Oct-22 08-Dec-22

A21340 Levelling Pad for MSE Wall (A-WB.RW01) 6 25-Oct-22 30-Oct-22

A21350 Rough Grade for MSE Wall (A-WB.RW01) 11 31-Oct-22 10-Nov-22

A21380 Levelling Pad for MSE Wall (A-WB.RW03) 9 31-Oct-22 08-Nov-22

A21390 Rough Grade for MSE Wall (A-WB.RW03) 6 09-Nov-22 14-Nov-22

A21360 Erect for MSE Wall (A-WB.RW01) 12 11-Nov-22 22-Nov-22

A21370 Backfill for MSE Wall (A-WB.RW01) 11 23-Nov-22 03-Dec-22

A21400 Erect for MSE Wall (A-WB.RW03) 5 23-Nov-22 27-Nov-22

A21860 Install Cantilever Fnd IGDO-4 @ 100+00 in Coordination with Wall WB.RW01 2 02-Dec-22 03-Dec-22

A21410 Backfill for MSE Wall (A-WB.RW03) 5 04-Dec-22 08-Dec-22

A21850 Install Box Truss fnd IGDO/11 @182+50 in co. with wall A-WB.RW03 5 04-Dec-22 08-Dec-22

Bridges No. 127-5255E WBL/EBL - I-465 WB Over White River (at Sta. 883+45)Bridges No. 127-5255E WBL/EBL - I-465 WB Over White River (at Sta. 883+45) 75 26-Aug-22 08-Dec-22

A6960 Place Temp Shoring 5 26-Aug-22 01-Sep-22

A6970 Remove (E) Approach Slab 5 02-Sep-22 08-Sep-22

A6980 Remove (E) Wing Wall - Bent 7 5 09-Sep-22 15-Sep-22

A6990 Remove/Replace JRCP 5 16-Sep-22 22-Sep-22

A7000 Replace Aggregate Backfill - Bent 1&7 5 23-Sep-22 29-Sep-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Apply Erosion & Sediment Control - Ph.2

Adjust Temporary Signage - Ph.2

Adjust Temporary Striping - Ph.2

Shift Traffic on I-465 WB/NB to Contra-Flow Lane (Crossovers)

Shift Ramp "PR-CSAW" Traffic to Ramp "MOT-TR-CSAW"

Maintain ITS Fiber

Remove phase 1 & 1B barrier wall

Install phase 2 barrier wall

Close Ramp "PR-CSAW" - SB 69 to WB I-465

Close Ramp "PR-EAE" (Allisonville to EB I-465)

Close 56th Street to on ramp I-465 NB

Adjust Striping on I-69/Close 82nd St./96th St. for Traffic Switch

Shift PR-ANCN Traffic to "MOT-TR-ANCN" (access I-69 & 82nd Street)

I-465 WB Outside Lanes Widening (White River to Sta. 192+50), 04-Jan-23

Structures/Walls, 08-Dec-22

MSE/Retaining Walls, 08-Dec-22

Levelling Pad for MSE Wall (A-WB.RW01)

Rough Grade for MSE Wall (A-WB.RW01)

Levelling Pad for MSE Wall (A-WB.RW03)

Rough Grade for MSE Wall (A-WB.RW03)

Erect for MSE Wall (A-WB.RW01)

Backfill for MSE Wall (A-WB.RW01)

Erect for MSE Wall (A-WB.RW03)

Install Cantilever Fnd IGDO-4 @ 100+00 in Coordination with Wall WB.RW01

Backfill for MSE Wall (A-WB.RW03)

Install Box Truss fnd IGDO/11 @182+50 in co. with wall A-WB.RW03

Bridges No. 127-5255E WBL/EBL - I-465 WB Over White River (at Sta. 883+45), 08-Dec-22

Place Temp Shoring

Remove (E) Approach Slab

Remove (E) Wing Wall - Bent 7

Remove/Replace JRCP

Replace Aggregate Backfill - Bent 1&7

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint
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Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24

Page 12 of 35                                           TASK filter: All Activities



Activity ID Activity Name Original
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A7010 F/R/P Approach Slabs 5 28-Oct-22 03-Nov-22

A7020 Cure/Strip Approach Slabs 5 04-Nov-22 10-Nov-22

A7030 Subgrade Treatment 5 11-Nov-22 17-Nov-22

A7040 Place HMA Layers 5 18-Nov-22 24-Nov-22

A7050 Pavement Markings 5 25-Nov-22 01-Dec-22

A7060 Install Guardrail 5 02-Dec-22 08-Dec-22

Box CulvertsBox Culverts 20 26-Aug-22 22-Sep-22

A19020 Install Str CV I465-049-34.96 (Sta. 117+49) 5 26-Aug-22 01-Sep-22

A19030 Install Str CV I465-049-35.77 (Sta. 161+74) 5 02-Sep-22 08-Sep-22

A19040 Install Str CV I465-049-35.85 (Sta. 165+85) 5 09-Sep-22 15-Sep-22

A19050 Install Str CV I465-077 (Sta. 191+79) 5 16-Sep-22 22-Sep-22

Sound BarriersSound Barriers 20 21-Jun-22 18-Jul-22

C18391 Install Sound Wall 4 Sta. 104+74.42-124+74.80 20 21-Jun-22 18-Jul-22

RoadwayRoadway 219 30-May-22 04-Jan-23

A8050 Install ROW Fence 5 30-May-22 04-Jun-22

A7850 Layout Staking - I-465 WB Outside (White River to Sta. 192+50) 2 06-Jun-22 07-Jun-22

A7860 Clear & Grub - I-465 WB Outside (White River to Sta. 192+50) 5 08-Jun-22 14-Jun-22

A7910 Sound Wall Removal 5 14-Jun-22 19-Jun-22

A7890 Excavate/Embank Roadway - I-465 WB Outside (White River to Sta. 192+50) 20 20-Jun-22 15-Jul-22

A7900 Subgrade Treatment - I-465 WB Outside (White River to Sta. 192+50) 8 23-Sep-22 04-Oct-22

A8020 Install Underdrain 5 04-Oct-22 09-Oct-22

A7920 Place 6" Compacted Aggregate - I-465 WB Outside (White River to Sta. 192+50) 6 05-Oct-22 12-Oct-22

A8010 Install Lighting Conduit Crossing @ 163+37 & 192+50 3 09-Oct-22 12-Oct-22

A8030 Fine Grade for Moment Slab 5 12-Oct-22 17-Oct-22

A7940 Lay HMA Base - I-465 WB Outside (White River to Sta. 192+50) 8 13-Oct-22 24-Oct-22

A7950 F/R/P 11" CRCP - I-465 WB Outside (White River to Sta. 192+50) 16 25-Oct-22 15-Nov-22

A7960 Install Shoulder Stone/Pavement - I-465 WB Outside (White River to Sta. 192+50) 1 16-Nov-22 16-Nov-22

A7980 F/R/P Moment Slab - I-465 WB Outside (White River to Sta. 192+50) 17 17-Nov-22 09-Dec-22

A8040 Install Moment Slab Tie-in Bars 10 09-Dec-22 19-Dec-22

A7990 Install Concrete Barriers - I-465 WB Outside (White River to Sta. 192+50) 10 20-Dec-22 02-Jan-23

A8000 Install Guardrail - I-465 WB Outside (White River to Sta. 192+50) 2 03-Jan-23 04-Jan-23

DrainageDrainage 44 18-Jul-22 30-Aug-22

C19451 Dig/Lay/Fill Drainage Piping - I-465 WB Outside (White River to Sta. 192+50) 10 18-Jul-22 29-Jul-22

C19461 Install Manholes & Inlet Structures - I-465 WB Outside (White River to Sta. 192+50) 10 01-Aug-22 12-Aug-22

C19601 Install Paved Side ditch 5 12-Aug-22 17-Aug-22

C19441 Ditch Grading - I-465 WB Outside (White River to Sta. 192+50) 12 15-Aug-22 30-Aug-22

C19611 Plant Growth Layer/Seeding 10 17-Aug-22 27-Aug-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

F/R/P Approach Slabs

Cure/Strip Approach Slabs

Subgrade Treatment

Place HMA Layers

Pavement Markings

Install Guardrail

Box Culverts, 22-Sep-22

Install Str CV I465-049-34.96 (Sta. 117+49)

Install Str CV I465-049-35.77 (Sta. 161+74)

Install Str CV I465-049-35.85 (Sta. 165+85)

Install Str CV I465-077 (Sta. 191+79)
Sound Barriers, 18-Jul-22

Install Sound Wall 4 Sta. 104+74.42-124+74.80
Roadway, 04-Jan-23

Install ROW Fence

Layout Staking - I-465 WB Outside (White River to Sta. 192+50)

Clear & Grub - I-465 WB Outside (White River to Sta. 192+50)

Sound Wall Removal

Excavate/Embank Roadway - I-465 WB Outside (White River to Sta. 192+50)

Subgrade Treatment - I-465 WB Outside (White River to Sta. 192+50)

Install Underdrain

Place 6" Compacted Aggregate - I-465 WB Outside (White River to Sta. 192+50)

Install Lighting Conduit Crossing @ 163+37 & 192+50

Fine Grade for Moment Slab

Lay HMA Base - I-465 WB Outside (White River to Sta. 192+50)

F/R/P 11" CRCP - I-465 WB Outside (White River to Sta. 192+50)

Install Shoulder Stone/Pavement - I-465 WB Outside (White River to Sta. 192+50)

F/R/P Moment Slab - I-465 WB Outside (White River to Sta. 192+50)

Install Moment Slab Tie-in Bars

Install Concrete Barriers - I-465 WB Outside (White River to Sta. 192+50)

Install Guardrail - I-465 WB Outside (White River to Sta. 192+50)

Drainage, 30-Aug-22

Dig/Lay/Fill Drainage Piping - I-465 WB Outside (White River to Sta. 192+50)

Install Manholes & Inlet Structures - I-465 WB Outside (White River to Sta. 192+50)

Install Paved Side ditch

Ditch Grading - I-465 WB Outside (White River to Sta. 192+50)

Plant Growth Layer/Seeding

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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Actual Level of Effort
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Milestone
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Lighting/ITS/SignageLighting/ITS/Signage 104 30-Aug-22 12-Dec-22

A14930 Sign Structure Foundations 20 30-Aug-22 19-Sep-22

A14860 Lighting Conduit Crossings, Conduit, Wire 5 17-Nov-22 23-Nov-22

A14880 Underpass Lighting 4 24-Nov-22 29-Nov-22

A14870 Install ITS Equipment/Devices -  I-465 WB Outside (White River to Sta. 192+50) 5 30-Nov-22 06-Dec-22

A14950 Install Barrier Wall Lighting Conduit 2 09-Dec-22 11-Dec-22

A14990 Install Barrier Wall Lighting Foundations 1 11-Dec-22 12-Dec-22

I-465 NB Outside Lanes Widening (Sta. 230+50 to Sta. 323+05)I-465 NB Outside Lanes Widening (Sta. 230+50 to Sta. 323+05) 325 06-Jun-22 26-Apr-23

Structures/WallsStructures/Walls 169 26-Aug-22 10-Feb-23

MSE/Retaining WallsMSE/Retaining Walls 47 25-Nov-22 10-Jan-23

A12640 Install Cantilever IGDO-19 Foundations 5 25-Nov-22 29-Nov-22

A21420 Levelling Pad for MSE Wall (A-WB.RW04) 6 30-Nov-22 05-Dec-22

A21430 Rough Grade for MSE Wall (A-WB.RW04) 6 06-Dec-22 11-Dec-22

A21460 Levelling Pad for MSE Wall (A-WB.RW05) 5 06-Dec-22 10-Dec-22

A21470 Rough Grade for MSE Wall (A-WB.RW05) 5 11-Dec-22 15-Dec-22

A21500 Levelling Pad for MSE Wall (A-WB.RW06) 7 11-Dec-22 17-Dec-22

A21440 Erect for MSE Wall (A-WB.RW04) 6 12-Dec-22 17-Dec-22

A21480 Erect for MSE Wall (A-WB.RW05) 5 16-Dec-22 20-Dec-22

A21510 Rough Grade for MSE Wall (A-WB.RW06) 8 18-Dec-22 25-Dec-22

A21540 Levelling Pad for MSE Wall (A-WB.RW07) 1 18-Dec-22 18-Dec-22

A21550 Rough Grade for MSE Wall (A-WB.RW07) 2 19-Dec-22 20-Dec-22

A21490 Backfill for MSE Wall (A-WB.RW05) 5 21-Dec-22 25-Dec-22

A21560 Erect for MSE Wall (A-WB.RW07) 1 21-Dec-22 21-Dec-22

A21570 Backfill for MSE Wall (A-WB.RW07) 1 22-Dec-22 22-Dec-22

A21520 Erect for MSE Wall (A-WB.RW06) 8 26-Dec-22 02-Jan-23

A21450 Backfill for MSE Wall (A-WB.RW04) 7 29-Dec-22 05-Jan-23

A21870 Install Box Truss Fnd IGDO-18 @ 247+50 (Construct w/ Leveling Pad for Wall WB.RW04 5 31-Dec-22 05-Jan-23

A21530 Backfill for MSE Wall (A-WB.RW06) 7 03-Jan-23 09-Jan-23

A21880 Install Box Truss Fnd IGDO-21 @ 274+50 (Construct w/ Leveling Pad for Wall WB.RW05) 5 05-Jan-23 10-Jan-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. NBBridges No. 15/16 - I-465(NB/SB) Over 71st St. NB 116 02-Sep-22 10-Feb-23

A5570 Remove (E) Sound Walls 5 02-Sep-22 08-Sep-22

A5580 Install Temp. Bracing 5 09-Sep-22 15-Sep-22

A5590 Demo (E) Deck - Outside Lanes (NB) 5 16-Sep-22 22-Sep-22

A5600 Excavate for Foundation (Beams 1-8) 6 23-Sep-22 30-Sep-22

A5610 Install Test Piles (Beams 1-8) - Bent 1 5 03-Oct-22 07-Oct-22

A5620 Drive Piles (Beams 1-8) - Bent 1 5 10-Oct-22 14-Oct-22

A5650 Install Test Piles (Beams 1-8) - Bent 3 5 10-Oct-22 14-Oct-22

A5630 Install Pile Cap (Beams 1-8) - Bent 1 5 17-Oct-22 21-Oct-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Lighting/ITS/Signage, 12-Dec-22

Sign Structure Foundations

Lighting Conduit Crossings, Conduit, Wire

Underpass Lighting

Install ITS Equipment/Devices -  I-465 WB Outside (White River to Sta. 192+50)

Install Barrier Wall Lighting Conduit

Install Barrier Wall Lighting Foundations
I-465 NB Outside Lanes Widening (Sta. 230+50 to Sta. 323+05), 26-Apr-23

Structures/Walls, 10-Feb-23

MSE/Retaining Walls, 10-Jan-23

Install Cantilever IGDO-19 Foundations

Levelling Pad for MSE Wall (A-WB.RW04)

Rough Grade for MSE Wall (A-WB.RW04)

Levelling Pad for MSE Wall (A-WB.RW05)

Rough Grade for MSE Wall (A-WB.RW05)

Levelling Pad for MSE Wall (A-WB.RW06)

Erect for MSE Wall (A-WB.RW04)

Erect for MSE Wall (A-WB.RW05)

Rough Grade for MSE Wall (A-WB.RW06)

Levelling Pad for MSE Wall (A-WB.RW07)

Rough Grade for MSE Wall (A-WB.RW07)

Backfill for MSE Wall (A-WB.RW05)

Erect for MSE Wall (A-WB.RW07)

Backfill for MSE Wall (A-WB.RW07)

Erect for MSE Wall (A-WB.RW06)

Backfill for MSE Wall (A-WB.RW04)

Install Box Truss Fnd IGDO-18 @ 247+50 (Construct w/ Leveling Pad for Wall WB.RW04

Backfill for MSE Wall (A-WB.RW06)

Install Box Truss Fnd IGDO-21 @ 274+50 (Construct w/ Leveling Pad for Wall WB.RW05)

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. NB, 10-Feb-23

Remove (E) Sound Walls

Install Temp. Bracing

Demo (E) Deck - Outside Lanes (NB)

Excavate for Foundation (Beams 1-8)

Install Test Piles (Beams 1-8) - Bent 1

Drive Piles (Beams 1-8) - Bent 1

Install Test Piles (Beams 1-8) - Bent 3

Install Pile Cap (Beams 1-8) - Bent 1

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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A5660 Drive Piles (Beams 1-8) - Bent 3 5 17-Oct-22 21-Oct-22

A5690 Install Test Piles (Beams 1-8) - Pier 2 5 17-Oct-22 21-Oct-22

A5640 F/R/P Wing Wall (Beams 1-8) - Bent 1 6 24-Oct-22 31-Oct-22

A5670 Install Pile Cap (Beams 1-8) - Bent 3 5 24-Oct-22 28-Oct-22

A5700 Drive Piles (Beams 1-8) - Pier 2 5 24-Oct-22 28-Oct-22

A5710 Install Pile Cap (Beams 1-8) - Pier 2 5 31-Oct-22 04-Nov-22

A5680 F/R/P Wing Wall (Beams 1-8) - Bent 3 6 01-Nov-22 08-Nov-22

A5720 F/R/P Columns (Beams 1-8) - Pier 2 8 09-Nov-22 18-Nov-22

A5730 F/R/P Cap (Beams 1-8) - Pier 2 6 21-Nov-22 28-Nov-22

A5740 Set Beams (Beams 1-8) 10 29-Nov-22 12-Dec-22

A5750 Structure Framing (Beams 1-8) 6 13-Dec-22 20-Dec-22

A5760 F/R/P Deck (Beams 1-8) 8 21-Dec-22 30-Dec-22

A5770 Cure/Strip Deck (Beams 1-8) 5 02-Jan-23 06-Jan-23

A5780 F/R/P Approach Slabs (Beams 1-8) 5 09-Jan-23 13-Jan-23

A5790 Cure/Strip Approach Slabs (Beams 1-8) 5 16-Jan-23 20-Jan-23

A5820 Subgrade Treatment (Beams 1-8) 5 23-Jan-23 27-Jan-23

A5830 Place HMA Layers (Beams 1-8) 5 30-Jan-23 03-Feb-23

A5840 Pavement Markings (Beams 1-8) 5 06-Feb-23 10-Feb-23

Box CulvertsBox Culverts 26 26-Aug-22 30-Sep-22

A19060 Install Str CV I465-049-37.41 (Sta. 249+12) 9 26-Aug-22 07-Sep-22

A19070 Install Str CV I465-049-37.50 (Sta. 255+02) 4 08-Sep-22 13-Sep-22

A19080 Install Str CV I465-049-37.76 (Sta. 269+17) 4 14-Sep-22 19-Sep-22

A19090 Install Str CV I465-049-37.88 (Sta. 275+51) 4 20-Sep-22 23-Sep-22

A19100 Install Str CV I465-049-38.22 (Sta. 289+83) 3 26-Sep-22 28-Sep-22

A19110 Install Str CV I465-82 (Sta. 298+60) 2 29-Sep-22 30-Sep-22

RoadwayRoadway 309 06-Jun-22 10-Apr-23

A8350 Install ROW Fence 5 06-Jun-22 10-Jun-22

A8230 Layout Staking - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 5 13-Jun-22 17-Jun-22

A8240 Clear & Grub - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 5 20-Jun-22 24-Jun-22

A8410 Sound Wall Removal 5 24-Jun-22 29-Jun-22

A8270 Excavate/Embank Roadway - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 20 30-Jun-22 27-Jul-22

A8420 Install Moment Slab Tie-in Bars 10 27-Jul-22 06-Aug-22

A8280 Subgrade Treatment - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 8 03-Oct-22 12-Oct-22

A8290 Install Underdrain 5 13-Oct-22 19-Oct-22

A8300 Place 6" Compacted Aggregate - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 6 10-Jan-23 17-Jan-23

A8310 Fine Grade for Moment Slab 5 18-Jan-23 24-Jan-23

A8320 Lay HMA Base - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 8 25-Jan-23 03-Feb-23

A8330 F/R/P 11" CRCP - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 16 06-Feb-23 27-Feb-23

A8340 Install Shoulder Stone/Pavement - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 1 28-Feb-23 28-Feb-23

A8360 F/R/P Moment Slab - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 17 01-Mar-23 23-Mar-23

A8370 Install Concrete Barriers - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 10 24-Mar-23 06-Apr-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Drive Piles (Beams 1-8) - Bent 3

Install Test Piles (Beams 1-8) - Pier 2

F/R/P Wing Wall (Beams 1-8) - Bent 1

Install Pile Cap (Beams 1-8) - Bent 3 

Drive Piles (Beams 1-8) - Pier 2

Install Pile Cap (Beams 1-8) - Pier 2

F/R/P Wing Wall (Beams 1-8) - Bent 3

F/R/P Columns (Beams 1-8) - Pier 2

F/R/P Cap (Beams 1-8) - Pier 2

Set Beams (Beams 1-8)

Structure Framing (Beams 1-8)

F/R/P Deck (Beams 1-8)

Cure/Strip Deck (Beams 1-8)

F/R/P Approach Slabs (Beams 1-8)

Cure/Strip Approach Slabs (Beams 1-8)

Subgrade Treatment (Beams 1-8)

Place HMA Layers (Beams 1-8)

Pavement Markings (Beams 1-8)
Box Culverts, 30-Sep-22

Install Str CV I465-049-37.41 (Sta. 249+12)

Install Str CV I465-049-37.50 (Sta. 255+02)

Install Str CV I465-049-37.76 (Sta. 269+17)

Install Str CV I465-049-37.88 (Sta. 275+51)

Install Str CV I465-049-38.22 (Sta. 289+83)

Install Str CV I465-82 (Sta. 298+60)
Roadway, 10-Apr-23

Install ROW Fence

Layout Staking - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Clear & Grub - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Sound Wall Removal

Excavate/Embank Roadway - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install Moment Slab Tie-in Bars

Subgrade Treatment - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install Underdrain

Place 6" Compacted Aggregate - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Fine Grade for Moment Slab

Lay HMA Base - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

F/R/P 11" CRCP - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install Shoulder Stone/Pavement - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

F/R/P Moment Slab - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install Concrete Barriers - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)
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A8380 Install Guardrail - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 2 07-Apr-23 10-Apr-23

DrainageDrainage 50 08-Aug-22 26-Sep-22

C19481 Dig/Lay/Fill Drainage Piping - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 7 08-Aug-22 16-Aug-22

C19491 Install Manholes & Inlet Structures - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 13 17-Aug-22 02-Sep-22

C19471 Ditch Grading - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 10 05-Sep-22 16-Sep-22

C19621 Plant Growth Layer/Seeding 10 16-Sep-22 26-Sep-22

Lighting/ITS/SignageLighting/ITS/Signage 57 28-Feb-23 26-Apr-23

A13240 Install Sign Foundations 17 28-Feb-23 17-Mar-23

A13300 Install new ITS Foundations 3 28-Feb-23 03-Mar-23

A13320 Install Lighting Foundations 4 28-Feb-23 04-Mar-23

A13310 Install new ITS Tower 2 03-Mar-23 05-Mar-23

A13330 Install Lighting Conduit/Duct/Handholes 10 04-Mar-23 14-Mar-23

A13350 Install BW Conduit & Wire 14 04-Mar-23 18-Mar-23

A13200 Install ITS Conduits & Handholes - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 5 15-Mar-23 21-Mar-23

A13340 Install BW Lighting Foundations 5 18-Mar-23 23-Mar-23

A13230 Install Lighting Poles - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 5 22-Mar-23 28-Mar-23

A13190 Install Signage - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 14 29-Mar-23 17-Apr-23

A13220 Install ITS Equipment/Devices - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 2 18-Apr-23 19-Apr-23

A13210 Pull/Splice ITS Cables/Wiring - I-465 NB Outside (Sta. 230+50 to Sta. 323+05) 5 20-Apr-23 26-Apr-23

Ramp "PR-EAW" Outside Widening (Sta. 2600+00 to 2616+41)Ramp "PR-EAW" Outside Widening (Sta. 2600+00 to 2616+41) 107 30-Jun-22 14-Oct-22

A14890 Layout Staking - EAW Outside (Sta. 2600+00 to 2616+41) 5 30-Jun-22 06-Jul-22

A14900 Clear & Grub - EAW Outside (Sta. 2600+00 to 2616+41) 5 07-Jul-22 13-Jul-22

A16540 Remove (E) Pavement - EAW Outside (Sta. 2600+00 to 2616+41) 4 14-Jul-22 19-Jul-22

A14910 Excavate/Embank Roadway - EAW Outside (Sta. 2600+00 to 2616+41) 6 28-Jul-22 04-Aug-22

A15090 Install Underdrain 1 04-Aug-22 05-Aug-22

A15120 Install Lighting Conduit Crossing @ 2616+41 1 05-Aug-22 06-Aug-22

A15450 Plant Growth Layer/Seeding EAW Outside (Sta. 2612+86 to 2616+41) 2 05-Aug-22 07-Aug-22

A14920 Subgrade Treatment - EAW Outside (Sta. 2600+00 to 2616+41) 4 08-Aug-22 11-Aug-22

A14940 Place 6" Compacted Aggregate - EAW Outside (Sta. 2600+00 to 2616+41) 2 12-Aug-22 15-Aug-22

A15140 Fine Grade for Moment Slab 5 15-Aug-22 20-Aug-22

A15440 Install Moment Slab Tie-in Bars 5 20-Aug-22 25-Aug-22

A14960 Lay HMA Base - EAW Outside (Sta. 2600+00 to 2616+41) 5 26-Aug-22 01-Sep-22

A15030 Install Lighting Poles - EAW Outside (Sta. 2600+00 to 2616+41) 5 02-Sep-22 08-Sep-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Guardrail - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Drainage, 26-Sep-22

Dig/Lay/Fill Drainage Piping - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install Manholes & Inlet Structures - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Ditch Grading - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Plant Growth Layer/Seeding

Lighting/ITS/Signage, 26-Apr-23

Install Sign Foundations

Install new ITS Foundations

Install Lighting Foundations

Install new ITS Tower

Install Lighting Conduit/Duct/Handholes

Install BW Conduit & Wire

Install ITS Conduits & Handholes - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install BW Lighting Foundations

Install Lighting Poles - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install Signage - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Install ITS Equipment/Devices - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Pull/Splice ITS Cables/Wiring - I-465 NB Outside (Sta. 230+50 to Sta. 323+05)

Ramp "PR-EAW" Outside Widening (Sta. 2600+00 to 2616+41), 14-Oct-22

Layout Staking - EAW Outside (Sta. 2600+00 to 2616+41)

Clear & Grub - EAW Outside (Sta. 2600+00 to 2616+41)

Remove (E) Pavement - EAW Outside (Sta. 2600+00 to 2616+41)

Excavate/Embank Roadway - EAW Outside (Sta. 2600+00 to 2616+41)

Install Underdrain

Install Lighting Conduit Crossing @ 2616+41

Plant Growth Layer/Seeding EAW Outside (Sta. 2612+86 to 2616+41)

Subgrade Treatment - EAW Outside (Sta. 2600+00 to 2616+41)

Place 6" Compacted Aggregate - EAW Outside (Sta. 2600+00 to 2616+41)

Fine Grade for Moment Slab

Install Moment Slab Tie-in Bars

Lay HMA Base - EAW Outside (Sta. 2600+00 to 2616+41)

Install Lighting Poles - EAW Outside (Sta. 2600+00 to 2616+41)
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A14980 Install Shoulder Stone/Pavement - EAW Outside (Sta. 2600+00 to 2616+41) 5 09-Sep-22 15-Sep-22

A19660 Install Poles/Fixtures 5 15-Sep-22 20-Sep-22

A14970 F/R/P 11" CRCP - EAW Outside (Sta. 2600+00 to 2616+41) 5 16-Sep-22 22-Sep-22

A15000 F/R/P Moment Slab - EAW Outside (Sta. 2600+00 to 2616+41) 3 16-Sep-22 20-Sep-22

A15010 Install Concrete Barriers - EAW Outside (Sta. 2600+00 to 2616+41) 5 21-Sep-22 27-Sep-22

A15460 Install Lighting Foundations 5 22-Sep-22 27-Sep-22

A15470 Install Lighting Conduit/Duct/Handholes 5 27-Sep-22 02-Oct-22

A19610 Install BW Lighting Foundations 5 27-Sep-22 02-Oct-22

A15020 Install Guardrail - EAW Outside (Sta. 2600+00 to 2616+41) 5 28-Sep-22 04-Oct-22

A15040 Install Signage - EAW Outside (Sta. 2600+00 to 2616+41) 5 28-Sep-22 04-Oct-22

A19620 Install BW Conduit & Wire 5 02-Oct-22 07-Oct-22

A15050 Install Lumineers - EAW Outside (Sta. 2600+00 to 2616+41) 5 10-Oct-22 14-Oct-22

Ramp "PR-AWE" Outside Widening (Sta. 2400+00 to 2414+21)Ramp "PR-AWE" Outside Widening (Sta. 2400+00 to 2414+21) 146 07-Jul-22 29-Nov-22

A12560 Layout Staking - AWE Outside (Sta. 2400+00 to 2414+21) 5 07-Jul-22 13-Jul-22

A15080 Clear & Grub - AWE Outside (Sta. 2400+00 to 2414+21) 5 14-Jul-22 20-Jul-22

A12570 Levelling Pad for MSE Wall (A-WB.RW02) "PR-AWE" 4 21-Jul-22 26-Jul-22

A16550 Remove (E) Pavement - AWE Outside (Sta. 2400+00 to 2414+21) 5 27-Jul-22 02-Aug-22

A12580 Rough Grade for MSE Wall (A-WB.RW02) "PR-AWE" 5 03-Aug-22 09-Aug-22

A12590 Erect for MSE Wall (A-WB.RW02) "PR-AWE" 5 10-Aug-22 16-Aug-22

A13640 Backfill for MSE Wall (A-WB.RW02) "PR-AWE" 5 17-Aug-22 23-Aug-22

A15350 Install Outside Box Truss Fnd IGDO-7 @ approx 2400+00 PR-AWE at Wall WB.RW02 7 23-Aug-22 30-Aug-22

A15100 Excavate/Embank Roadway - AWE Outside (Sta. 2400+00 to 2414+21) 5 31-Aug-22 06-Sep-22

A15480 Install Underdrain 5 06-Sep-22 11-Sep-22

A15510 Plant Growth Layer/Seeding EAW Outside (Sta. 2400+00 to 2414+21) 5 11-Sep-22 16-Sep-22

A15110 Subgrade Treatment - AWE Outside (Sta. 2400+00 to 2414+21) 5 19-Sep-22 23-Sep-22

A15250 Install Geotextile Layer - AWE Outside (Sta. 2408+49 to 2414+21) 5 26-Sep-22 30-Sep-22

A15130 Place 6" Compacted Aggregate - AWE Outside (Sta. 2400+00 to 2408+49) 5 03-Oct-22 07-Oct-22

A15490 Fine Grade for Moment Slab 5 07-Oct-22 12-Oct-22

A15500 Install Moment Slab Tie-in Bars 5 12-Oct-22 17-Oct-22

A15270 Lay HMA Intermediate OG - AWE Outside (Sta. 2408+49 to 2414+21) 5 18-Oct-22 24-Oct-22

A15280 F/R/P 10" PCCP - AWE Outside (Sta. 2408+49 to 2414+21) 5 25-Oct-22 31-Oct-22

A15170 Install Shoulder Stone/Pavement - AWE Outside (Sta. 2400+00 to 2414+21) 5 01-Nov-22 07-Nov-22

A19710 Install Sign Foundations 5 07-Nov-22 12-Nov-22

A21840 Install new ITS Tower Foundation 2 07-Nov-22 09-Nov-22

A15190 F/R/P Moment Slab - AWE Outside (Sta. 2400+00 to 2414+21) 5 08-Nov-22 14-Nov-22

A19700 Install new ITS Tower 2 09-Nov-22 11-Nov-22

A19690 Install new ITS Foundations 5 12-Nov-22 17-Nov-22

A15260 Install Ground Mount Sign Foundations 2 12-Nov-22 14-Nov-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Shoulder Stone/Pavement - EAW Outside (Sta. 2600+00 to 2616+41)

Install Poles/Fixtures

F/R/P 11" CRCP - EAW Outside (Sta. 2600+00 to 2616+41)

F/R/P Moment Slab - EAW Outside (Sta. 2600+00 to 2616+41)

Install Concrete Barriers - EAW Outside (Sta. 2600+00 to 2616+41)

Install Lighting Foundations

Install Lighting Conduit/Duct/Handholes

Install BW Lighting Foundations

Install Guardrail - EAW Outside (Sta. 2600+00 to 2616+41)

Install Signage - EAW Outside (Sta. 2600+00 to 2616+41)

Install BW Conduit & Wire

Install Lumineers - EAW Outside (Sta. 2600+00 to 2616+41)

Ramp "PR-AWE" Outside Widening (Sta. 2400+00 to 2414+21), 29-Nov-22

Layout Staking - AWE Outside (Sta. 2400+00 to 2414+21)

Clear & Grub - AWE Outside (Sta. 2400+00 to 2414+21)

Levelling Pad for MSE Wall (A-WB.RW02) "PR-AWE"

Remove (E) Pavement - AWE Outside (Sta. 2400+00 to 2414+21)

Rough Grade for MSE Wall (A-WB.RW02) "PR-AWE"

Erect for MSE Wall (A-WB.RW02) "PR-AWE"

Backfill for MSE Wall (A-WB.RW02) "PR-AWE"

Install Outside Box Truss Fnd IGDO-7 @ approx 2400+00 PR-AWE at Wall WB.RW02

Excavate/Embank Roadway - AWE Outside (Sta. 2400+00 to 2414+21)

Install Underdrain

Plant Growth Layer/Seeding EAW Outside (Sta. 2400+00 to 2414+21)

Subgrade Treatment - AWE Outside (Sta. 2400+00 to 2414+21)

Install Geotextile Layer - AWE Outside (Sta. 2408+49 to 2414+21)

Place 6" Compacted Aggregate - AWE Outside (Sta. 2400+00 to 2408+49)

Fine Grade for Moment Slab

Install Moment Slab Tie-in Bars

Lay HMA Intermediate OG - AWE Outside (Sta. 2408+49 to 2414+21)

F/R/P 10" PCCP - AWE Outside (Sta. 2408+49 to 2414+21)

Install Shoulder Stone/Pavement - AWE Outside (Sta. 2400+00 to 2414+21)

Install Sign Foundations

Install new ITS Tower Foundation

F/R/P Moment Slab - AWE Outside (Sta. 2400+00 to 2414+21)

Install new ITS Tower

Install new ITS Foundations

Install Ground Mount Sign Foundations
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A15220 Install Concrete Barriers - AWE Outside (Sta. 2400+00 to 2414+21) 5 15-Nov-22 21-Nov-22

A19670 Install ITS Conduits & Handholes/Wire 5 18-Nov-22 24-Nov-22

A15230 Install Guardrail - AWE Outside (Sta. 2400+00 to 2414+21) 5 22-Nov-22 28-Nov-22

A15240 Install Signage - AWE Outside (Sta. 2400+00 to 2414+21) 5 22-Nov-22 28-Nov-22

A19680 Install ITS Equipment/Devices 1 29-Nov-22 29-Nov-22

Ramp "PR-ANCN" (Sta. 1310+23 to 1321+40)Ramp "PR-ANCN" (Sta. 1310+23 to 1321+40) 192 28-Sep-22 07-Apr-23

A12648 Layout Staking - ANCN (Sta. 1310+23 to 1321+40) 5 28-Sep-22 04-Oct-22

A12649 Clear & Grub - ANCN (Sta. 1310+23 to 1321+40) 5 05-Oct-22 11-Oct-22

A12650 Levelling Pad for MSE Wall MSE Walls (ANCN-R.RW01) "PR-ANCN" 5 28-Nov-22 02-Dec-22

A12651 Rough Grade for MSE Walls (ANCN-R.RW01) "PR-ANCN" 5 09-Dec-22 15-Dec-22

A12660 Erect MSE Walls (ANCN-R.RW01) "PR-ANCN" 5 16-Dec-22 22-Dec-22

A12670 Backfill MSE Walls (ANCN-R.RW01) "PR-ANCN" 5 23-Dec-22 29-Dec-22

A15310 Excavate/Embank Roadway - ANCN (Sta. 1310+23 to 1321+40) 5 30-Dec-22 05-Jan-23

C19861 Dig/Lay/Fill Drainage Piping - ANCN (Sta. 1310+23 to 1321+40) 5 06-Jan-23 12-Jan-23

C19871 Install Manholes & Inlet Structures - ANCN (Sta. 1310+23 to 1321+40) 5 13-Jan-23 19-Jan-23

A19750 Plant Growth Layer/Seeding EAW Outside (Sta. 2400+00 to 2414+21) 5 19-Jan-23 24-Jan-23

A15320 Subgrade Treatment - ANCN (Sta. 1310+23 to 1321+40) 5 25-Jan-23 31-Jan-23

A15330 Place 6" Compacted Aggregate - ANCN (Sta. 1310+23 to 1321+40) 5 01-Feb-23 07-Feb-23

A19720 Fine Grade for Moment Slab 5 07-Feb-23 12-Feb-23

A19730 Install Moment Slab Tie-in Bars 5 12-Feb-23 17-Feb-23

A15340 Lay HMA Base - ANCN (Sta. 1310+23 to 1321+40) 5 20-Feb-23 24-Feb-23

A15360 Install Shoulder Stone/Pavement - ANCN (Sta. 1310+23 to 1321+40) 5 27-Feb-23 03-Mar-23

A19740 Install Sign Foundations 5 03-Mar-23 08-Mar-23

A15370 F/R/P 11" CRCP - ANCN (Sta. 1310+23 to 1321+40) 5 06-Mar-23 10-Mar-23

A19790 Install Lighting Foundations 5 08-Mar-23 13-Mar-23

A15380 F/R/P Moment Slab - ANCN (Sta. 1310+23 to 1321+40) 5 13-Mar-23 17-Mar-23

A19780 Install Lighting Conduit/Duct/Handholes 5 13-Mar-23 18-Mar-23

A19770 Install BW Lighting Foundations 5 18-Mar-23 23-Mar-23

A15410 Install Concrete Barriers - ANCN (Sta. 1310+23 to 1321+40) 5 20-Mar-23 24-Mar-23

A19760 Install BW Conduit & Wire 5 23-Mar-23 28-Mar-23

A15430 Install Signage - ANCN (Sta. 1310+23 to 1321+40) 5 27-Mar-23 31-Mar-23

C7574 Install Sound Wall 3 - ANCN (Sta. 1310+23 to 1321+40) 1 29-Mar-23 29-Mar-23

A15420 Install Guardrail - ANCN (Sta. 1310+23 to 1321+40) 5 03-Apr-23 07-Apr-23

Ramp "PR-CSAW" Temporary PavementRamp "PR-CSAW" Temporary Pavement 36 24-May-22 12-Jul-22

A19800 Layout Staking - AWE Outside (Sta. 2400+00 to 2414+21) 5 24-May-22 30-May-22

C19881 Clear & Grub - I-465 WB (Sta. 192+50 to Sta. 197+50) 1 31-May-22 31-May-22

C19901 Fill Borrow - I-465 WB (Sta. 192+50 to Sta. 197+50) 25 01-Jun-22 05-Jul-22

C19921 Subgrade - I-465 WB (Sta. 192+50 to Sta. 197+50) 2 06-Jul-22 07-Jul-22

C19931 Lay HMA Base - I-465 WB (Sta. 192+50 to Sta. 197+50) 1 08-Jul-22 08-Jul-22

C19941 Lay HMA Intermediate - I-465 WB (Sta. 192+50 to Sta. 197+50) 1 11-Jul-22 11-Jul-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Concrete Barriers - AWE Outside (Sta. 2400+00 to 2414+21)

Install ITS Conduits & Handholes/Wire

Install Guardrail - AWE Outside (Sta. 2400+00 to 2414+21)

Install Signage - AWE Outside (Sta. 2400+00 to 2414+21)

Install ITS Equipment/Devices

Ramp "PR-ANCN" (Sta. 1310+23 to 1321+40), 07-Apr-23

Layout Staking - ANCN (Sta. 1310+23 to 1321+40)

Clear & Grub - ANCN (Sta. 1310+23 to 1321+40)

Levelling Pad for MSE Wall MSE Walls (ANCN-R.RW01) "PR-ANCN"

Rough Grade for MSE Walls (ANCN-R.RW01) "PR-ANCN"

Erect MSE Walls (ANCN-R.RW01) "PR-ANCN"

Backfill MSE Walls (ANCN-R.RW01) "PR-ANCN"

Excavate/Embank Roadway - ANCN (Sta. 1310+23 to 1321+40)

Dig/Lay/Fill Drainage Piping - ANCN (Sta. 1310+23 to 1321+40)

Install Manholes & Inlet Structures - ANCN (Sta. 1310+23 to 1321+40)

Plant Growth Layer/Seeding EAW Outside (Sta. 2400+00 to 2414+21)

Subgrade Treatment - ANCN (Sta. 1310+23 to 1321+40)

Place 6" Compacted Aggregate - ANCN (Sta. 1310+23 to 1321+40)

Fine Grade for Moment Slab

Install Moment Slab Tie-in Bars

Lay HMA Base - ANCN (Sta. 1310+23 to 1321+40)

Install Shoulder Stone/Pavement - ANCN (Sta. 1310+23 to 1321+40)

Install Sign Foundations

F/R/P 11" CRCP - ANCN (Sta. 1310+23 to 1321+40)

Install Lighting Foundations

F/R/P Moment Slab - ANCN (Sta. 1310+23 to 1321+40)

Install Lighting Conduit/Duct/Handholes

Install BW Lighting Foundations

Install Concrete Barriers - ANCN (Sta. 1310+23 to 1321+40)

Install BW Conduit & Wire

Install Signage - ANCN (Sta. 1310+23 to 1321+40)

Install Sound Wall 3 - ANCN (Sta. 1310+23 to 1321+40)

Install Guardrail - ANCN (Sta. 1310+23 to 1321+40)

Ramp "PR-CSAW" Temporary Pavement, 12-Jul-22

Layout Staking - AWE Outside (Sta. 2400+00 to 2414+21)

Clear & Grub - I-465 WB (Sta. 192+50 to Sta. 197+50)

Fill Borrow - I-465 WB (Sta. 192+50 to Sta. 197+50)

Subgrade - I-465 WB (Sta. 192+50 to Sta. 197+50)

Lay HMA Base - I-465 WB (Sta. 192+50 to Sta. 197+50)

Lay HMA Intermediate - I-465 WB (Sta. 192+50 to Sta. 197+50)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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Activity ID Activity Name Original
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Start Finish

C19951 Lay HMA Surface - I-465 WB (Sta. 192+50 to Sta. 197+50) 1 12-Jul-22 12-Jul-22

Ramp "PR-CSAS" Outside Temporary PavementRamp "PR-CSAS" Outside Temporary Pavement 12 06-Jul-22 21-Jul-22

C19681 Clear & Grub - CSAS Outside (1550+90 to 1554+44) 1 06-Jul-22 06-Jul-22

C19701 Fill Borrow - CSAS Outside (1550+90 to 1554+44) 6 07-Jul-22 14-Jul-22

C19721 Subgrade - CSAS Outside (1550+90 to 1554+44) 2 15-Jul-22 18-Jul-22

C19731 Lay HMA Base - CSAS Outside (1550+90 to 1554+44) 1 19-Jul-22 19-Jul-22

C19741 Lay HMA Intermediate - CSAS Outside (1550+90 to 1554+44) 1 20-Jul-22 20-Jul-22

C19751 Lay HMA Surface - CSAS Outside (1550+90 to 1554+44) 1 21-Jul-22 21-Jul-22

Temporary Off-ramp "MOT-TR-ANCN-2"Temporary Off-ramp "MOT-TR-ANCN-2" 19 25-Jul-22 18-Aug-22

C19771 Clear & Grub - Ramp TR-ANCN-2 3 25-Jul-22 27-Jul-22

C19791 Fill Borrow - Ramp TR-ANCN-2 8 28-Jul-22 08-Aug-22

C19811 Subgrade - Ramp TR-ANCN-2 1 09-Aug-22 09-Aug-22

C19821 Lay HMA Base - Ramp TR-ANCN-2 3 10-Aug-22 12-Aug-22

C19831 Lay HMA Intermediate - Ramp TR-ANCN-2 2 15-Aug-22 16-Aug-22

C19841 Lay HMA Surface - Ramp TR-ANCN-2 2 17-Aug-22 18-Aug-22

Allison Road Bridge RepairsAllison Road Bridge Repairs 30 06-Jun-22 15-Jul-22

P5-00-0100 Allison Road Bridge Repairs (Thin Deck Overlay) 30 06-Jun-22 15-Jul-22

Phase 3Phase 3 264 22-Aug-22 12-May-23

GeneralGeneral 14 22-Aug-22 04-Sep-22

GEN70 Apply Erosion & Sediment Control - Ph.3 5 22-Aug-22 26-Aug-22

P1-00-190 Remove Barrier Wall from Phase 2 1 29-Aug-22 29-Aug-22

P1-00-200 Adjust Temporary Signage - Ph.3 1 30-Aug-22 30-Aug-22

P1-00-210 Adjust Temporary Overhead Signage 1 30-Aug-22 30-Aug-22

P1-00-220 Adjust Temporary Striping - Ph.3 1 30-Aug-22 30-Aug-22

P1-00-420 Install Barrier Wall 5 30-Aug-22 04-Sep-22

I-465 WB Outside Widening (Sta. 119+68 to Sta. 146+95)I-465 WB Outside Widening (Sta. 119+68 to Sta. 146+95) 213 11-Oct-22 12-May-23

RoadwayRoadway 198 11-Oct-22 27-Apr-23

A19810 Layout Staking 2 11-Oct-22 13-Oct-22

A15730 Clear & Grub - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 3 14-Oct-22 18-Oct-22

A15740 Excavate/Embank Roadway - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 9 19-Oct-22 31-Oct-22

A15750 Subgrade Treatment - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 15 31-Jan-23 20-Feb-23

A15860 Install Underdrains 4 20-Feb-23 24-Feb-23

A15770 Place 6" Compacted Aggregate - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 6 27-Feb-23 06-Mar-23

A15870 Fine Grade for Moment Slab 5 06-Mar-23 11-Mar-23

A15880 Install Moment Slab Tie-In Bars 5 11-Mar-23 16-Mar-23

A15790 Lay HMA Base - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 17-Mar-23 23-Mar-23

A15800 F/R/P 11" CRCP - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 24-Mar-23 30-Mar-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Lay HMA Surface - I-465 WB (Sta. 192+50 to Sta. 197+50)
Ramp "PR-CSAS" Outside Temporary Pavement, 21-Jul-22

Clear & Grub - CSAS Outside (1550+90 to 1554+44)

Fill Borrow - CSAS Outside (1550+90 to 1554+44)

Subgrade - CSAS Outside (1550+90 to 1554+44)

Lay HMA Base - CSAS Outside (1550+90 to 1554+44)

Lay HMA Intermediate - CSAS Outside (1550+90 to 1554+44)

Lay HMA Surface - CSAS Outside (1550+90 to 1554+44)
Temporary Off-ramp "MOT-TR-ANCN-2", 18-Aug-22

Clear & Grub - Ramp TR-ANCN-2

Fill Borrow - Ramp TR-ANCN-2

Subgrade - Ramp TR-ANCN-2

Lay HMA Base - Ramp TR-ANCN-2

Lay HMA Intermediate - Ramp TR-ANCN-2

Lay HMA Surface - Ramp TR-ANCN-2
Allison Road Bridge Repairs, 15-Jul-22

Allison Road Bridge Repairs (Thin Deck Overlay)

Phase 3, 12-May-23

General, 04-Sep-22

Apply Erosion & Sediment Control - Ph.3

Remove Barrier Wall from Phase 2

Adjust Temporary Signage - Ph.3

Adjust Temporary Overhead Signage

Adjust Temporary Striping - Ph.3

Install Barrier Wall

I-465 WB Outside Widening (Sta. 119+68 to Sta. 146+95), 12-May-23

Roadway, 27-Apr-23

Layout Staking

Clear & Grub - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Excavate/Embank Roadway - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Subgrade Treatment - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Install Underdrains

Place 6" Compacted Aggregate - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Fine Grade for Moment Slab

Install Moment Slab Tie-In Bars

Lay HMA Base - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

F/R/P 11" CRCP - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort
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Remaining Work
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Start Constraint

Finish Constraint
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Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22
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Project Finish =  15-Oct-24
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A15810 Install Shoulder Stone/Pavement - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 31-Mar-23 06-Apr-23

A15830 F/R/P Moment Slab - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 07-Apr-23 13-Apr-23

A15840 Install Concrete Barriers - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 14-Apr-23 20-Apr-23

A15850 Install Guardrail - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 21-Apr-23 27-Apr-23

DrainageDrainage 96 01-Nov-22 04-Feb-23

C19981 Dig/Lay/Fill Drainage Piping - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 30 01-Nov-22 12-Dec-22

C19991 Install Manholes & Inlet Structures - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 30 13-Dec-22 23-Jan-23

C20001 Ditch Grading - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 24-Jan-23 30-Jan-23

A19820 Plant Growth Layer/Seeding 5 30-Jan-23 04-Feb-23

Lighting/ITS/SignageLighting/ITS/Signage 36 06-Apr-23 12-May-23

A15820 Install Lighting Conduit Crossing 5 06-Apr-23 11-Apr-23

A16030 Install ITS TTS Sign Foundation 5 11-Apr-23 16-Apr-23

A16040 Install ITS TTS Sign Structure 5 16-Apr-23 21-Apr-23

A16000 Install ITS Conduits & Handholes - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 24-Apr-23 28-Apr-23

A16010 Pull/Splice ITS Cables/Wiring -  I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 01-May-23 05-May-23

A16020 Install ITS Equipment/Devices -  I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 08-May-23 12-May-23

I-465 WB Middle Lane Re-construction (White River to Sta. 192+50)I-465 WB Middle Lane Re-construction (White River to Sta. 192+50) 60 27-Dec-22 20-Mar-23

StructuresStructures 25 02-Jan-23 03-Feb-23

Box CulvertsBox Culverts 25 02-Jan-23 03-Feb-23

A19120 Install Str CV I465-049-34.96 (Sta. 117+49) 10 02-Jan-23 13-Jan-23

A19130 Install Str CV I465-049-35.77 (Sta. 161+74) 5 16-Jan-23 20-Jan-23

A19140 Install Str CV I465-049-35.85 (Sta. 165+85) 5 23-Jan-23 27-Jan-23

A19150 Install Str CV I465-077 (Sta. 191+79) 5 30-Jan-23 03-Feb-23

RoadwayRoadway 60 27-Dec-22 20-Mar-23

A10500 Remove (E) Pavement - I-465 WB Middle (White River to Sta. 192+50) 4 27-Dec-22 30-Dec-22

A10510 Subgrade Treatment - I-465 WB Middle (White River to Sta. 192+50) 5 21-Feb-23 27-Feb-23

A10530 Place 6" Compacted Aggregate - I-465 WB Middle (White River to Sta. 192+50) 5 28-Feb-23 06-Mar-23

A10550 Lay HMA Base - I-465 WB Middle (White River to Sta. 192+50) 5 07-Mar-23 13-Mar-23

A10560 F/R/P 11" CRCP - I-465 WB Middle (White River to Sta. 192+50) 5 14-Mar-23 20-Mar-23

I-465 NB Middle Lane Re-construction (Sta. 230+50 to Sta. 262+26)I-465 NB Middle Lane Re-construction (Sta. 230+50 to Sta. 262+26) 46 02-Jan-23 16-Feb-23

StructuresStructures 10 06-Jan-23 19-Jan-23

Box CulvertsBox Culverts 10 06-Jan-23 19-Jan-23

A19160 Install Str CV I465-049-37.41 (Sta. 249+12) 5 06-Jan-23 12-Jan-23

A19170 Install Str CV I465-049-37.50 (Sta. 255+02) 5 13-Jan-23 19-Jan-23

RoadwayRoadway 46 02-Jan-23 16-Feb-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Shoulder Stone/Pavement - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

F/R/P Moment Slab - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Install Concrete Barriers - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Install Guardrail - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Drainage, 04-Feb-23

Dig/Lay/Fill Drainage Piping - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Install Manholes & Inlet Structures - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Ditch Grading - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Plant Growth Layer/Seeding
Lighting/ITS/Signage, 12-May-23

Install Lighting Conduit Crossing

Install ITS TTS Sign Foundation

Install ITS TTS Sign Structure

Install ITS Conduits & Handholes - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Pull/Splice ITS Cables/Wiring -  I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Install ITS Equipment/Devices -  I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

I-465 WB Middle Lane Re-construction (White River to Sta. 192+50), 20-Mar-23

Structures, 03-Feb-23

Box Culverts, 03-Feb-23

Install Str CV I465-049-34.96 (Sta. 117+49)

Install Str CV I465-049-35.77 (Sta. 161+74)

Install Str CV I465-049-35.85 (Sta. 165+85)

Install Str CV I465-077 (Sta. 191+79)
Roadway, 20-Mar-23

Remove (E) Pavement - I-465 WB Middle (White River to Sta. 192+50)

Subgrade Treatment - I-465 WB Middle (White River to Sta. 192+50)

Place 6" Compacted Aggregate - I-465 WB Middle (White River to Sta. 192+50)

Lay HMA Base - I-465 WB Middle (White River to Sta. 192+50)

F/R/P 11" CRCP - I-465 WB Middle (White River to Sta. 192+50)

I-465 NB Middle Lane Re-construction (Sta. 230+50 to Sta. 262+26), 16-Feb-23

Structures, 19-Jan-23

Box Culverts, 19-Jan-23

Install Str CV I465-049-37.41 (Sta. 249+12)

Install Str CV I465-049-37.50 (Sta. 255+02)
Roadway, 16-Feb-23

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort
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A16110 Remove (E) Pavement - I-465 NB Middle (Sta. 230+50 to Sta. 262+26) 4 02-Jan-23 05-Jan-23

A16070 Layout and Staking 5 05-Jan-23 10-Jan-23

A16050 Subgrade Treatment - I-465 NB Middle (Sta. 230+50 to Sta. 262+26) 5 20-Jan-23 26-Jan-23

A16060 Place 6" Compacted Aggregate - I-465 NB Middle (Sta. 230+50 to Sta. 262+26) 5 27-Jan-23 02-Feb-23

A16080 Lay HMA Base - I-465 NB Middle (Sta. 230+50 to Sta. 262+26) 5 03-Feb-23 09-Feb-23

A16090 F/R/P 11" CRCP - I-465 NB Middle (Sta. 230+50 to Sta. 262+26) 5 10-Feb-23 16-Feb-23

Ramp "PR-EAW" Inside Shoulder WideningRamp "PR-EAW" Inside Shoulder Widening 97 30-Aug-22 05-Dec-22

A16150 Layout and Staking 5 30-Aug-22 04-Sep-22

A16140 Clear & Grub - EAW Inside (Sta. 2600+00 to 2616+41) 5 05-Sep-22 09-Sep-22

A16290 Remove (E) Pavement - EAW Inside (Sta. 2600+00 to 2616+41) 5 12-Sep-22 16-Sep-22

A16160 Excavate/Embank Roadway - EAW Inside (Sta. 2600+00 to 2616+41) 5 19-Sep-22 23-Sep-22

A16310 Install Lighting Conduit Crossings 5 23-Sep-22 28-Sep-22

A16230 Dig/Lay/Fill Drainage Piping - ANCN (Sta. 2600+00 to 2616+41) 5 28-Sep-22 03-Oct-22

A16330 Ditch Grading/Finish Grading - EAW inside (Sta. 2600+00 to Sta. 2616+41) 5 03-Oct-22 08-Oct-22

A16200 Install Manholes & Inlet Structures - ANCN (Sta. 2600+00 to 2616+41) 5 08-Oct-22 13-Oct-22

A16320 Plant Growth Layer/Seeding 5 13-Oct-22 18-Oct-22

A16170 Subgrade Treatment - EAW Inside (Sta. 2600+00 to 2616+41) 5 19-Oct-22 25-Oct-22

A16340 Install Geotextile Layer - AWE Inside (Sta. 2600+00 to 2616+41) 5 25-Oct-22 30-Oct-22

A16190 Lay HMA Base - EAW Inside (Sta. 2600+00 to 2616+41) 5 31-Oct-22 04-Nov-22

A16210 Install Shoulder Stone/Pavement - EAW Inside (Sta. 2600+00 to 2616+41) 5 07-Nov-22 11-Nov-22

A16220 F/R/P 11" CRCP - EAW Inside (Sta. 2600+00 to 2616+41) 5 14-Nov-22 18-Nov-22

A16270 Install Guardrail - EAW Inside (Sta. 2600+00 to 2616+41) 5 29-Nov-22 05-Dec-22

Ramp "PR-AWE" Inside Shoulder WideningRamp "PR-AWE" Inside Shoulder Widening 96 16-Sep-22 21-Dec-22

A16560 Layout and Staking - AWE Inside (Sta. 2408+49 to 2414+21) 5 16-Sep-22 21-Sep-22

A16530 Remove (E) Pavement - AWE Inside (Sta. 2400+00 to 2414+21) 5 22-Sep-22 28-Sep-22

A16300 Clear & Grub - AWE Inside (Sta. 2400+00 to 2414+21) 5 29-Sep-22 05-Oct-22

A16350 Excavate/Embank Roadway - AWE Inside (Sta. 2400+00 to 2414+21) 5 06-Oct-22 12-Oct-22

A16990 Plant Growth Layer/Seeding - AWE Inside (Sta. 2408+49 to 2414+21) 5 12-Oct-22 17-Oct-22

A16360 Subgrade Treatment - AWE Inside (Sta. 2400+00 to 2414+21) 5 18-Oct-22 24-Oct-22

A16380 Install Geotextile Layer - AWE Inside (Sta. 2408+49 to 2414+21) 5 25-Oct-22 31-Oct-22

A16400 Place 6" Compacted Aggregate - AWE Inside (Sta. 2408+49 to 2414+21) 5 31-Oct-22 05-Nov-22

A16410 Lay HMA Intermediate OG - AWE Inside (Sta. 2408+49 to 2414+21) 5 07-Nov-22 11-Nov-22

A16440 Install Shoulder Stone/Pavement - AWE Inside (Sta. 2400+00 to 2414+21) 5 14-Nov-22 18-Nov-22

A16520 Finish Grading - AWE Inside (Sta. 2400+00 to 2414+21) 5 21-Nov-22 25-Nov-22

A16430 F/R/P 10" PCCP - AWE Inside (Sta. 2408+49 to 2414+21) 5 28-Nov-22 02-Dec-22

A16810 Install Sign Foundation - AWE Inside (Sta. 2408+49 to 2414+21) 5 02-Dec-22 07-Dec-22

A16510 Install Signage - AWE Inside (Sta. 2400+00 to 2414+21) 5 08-Dec-22 14-Dec-22

A16500 Install Guardrail - AWE Inside (Sta. 2400+00 to 2414+21) 5 15-Dec-22 21-Dec-22

Phase 4Phase 4 224 06-Dec-22 17-Jul-23

GeneralGeneral 15 06-Dec-22 26-Dec-22

GEN80 Apply Erosion & Sediment Control - Ph.4 1 06-Dec-22 06-Dec-22

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Remove (E) Pavement - I-465 NB Middle (Sta. 230+50 to Sta. 262+26)

Layout and Staking

Subgrade Treatment - I-465 NB Middle (Sta. 230+50 to Sta. 262+26)

Place 6" Compacted Aggregate - I-465 NB Middle (Sta. 230+50 to Sta. 262+26)

Lay HMA Base - I-465 NB Middle (Sta. 230+50 to Sta. 262+26)

F/R/P 11" CRCP - I-465 NB Middle (Sta. 230+50 to Sta. 262+26)
Ramp "PR-EAW" Inside Shoulder Widening, 05-Dec-22

Layout and Staking

Clear & Grub - EAW Inside (Sta. 2600+00 to 2616+41)

Remove (E) Pavement - EAW Inside (Sta. 2600+00 to 2616+41)

Excavate/Embank Roadway - EAW Inside (Sta. 2600+00 to 2616+41)

Install Lighting Conduit Crossings

Dig/Lay/Fill Drainage Piping - ANCN (Sta. 2600+00 to 2616+41)

Ditch Grading/Finish Grading - EAW inside (Sta. 2600+00 to Sta. 2616+41)

Install Manholes & Inlet Structures - ANCN (Sta. 2600+00 to 2616+41)

Plant Growth Layer/Seeding

Subgrade Treatment - EAW Inside (Sta. 2600+00 to 2616+41)

Install Geotextile Layer - AWE Inside (Sta. 2600+00 to 2616+41)

Lay HMA Base - EAW Inside (Sta. 2600+00 to 2616+41)

Install Shoulder Stone/Pavement - EAW Inside (Sta. 2600+00 to 2616+41)

F/R/P 11" CRCP - EAW Inside (Sta. 2600+00 to 2616+41)

Install Guardrail - EAW Inside (Sta. 2600+00 to 2616+41)

Ramp "PR-AWE" Inside Shoulder Widening, 21-Dec-22

Layout and Staking - AWE Inside (Sta. 2408+49 to 2414+21)

Remove (E) Pavement - AWE Inside (Sta. 2400+00 to 2414+21)

Clear & Grub - AWE Inside (Sta. 2400+00 to 2414+21)

Excavate/Embank Roadway - AWE Inside (Sta. 2400+00 to 2414+21)

Plant Growth Layer/Seeding - AWE Inside (Sta. 2408+49 to 2414+21)

Subgrade Treatment - AWE Inside (Sta. 2400+00 to 2414+21)

Install Geotextile Layer - AWE Inside (Sta. 2408+49 to 2414+21)

Place 6" Compacted Aggregate - AWE Inside (Sta. 2408+49 to 2414+21)

Lay HMA Intermediate OG - AWE Inside (Sta. 2408+49 to 2414+21)

Install Shoulder Stone/Pavement - AWE Inside (Sta. 2400+00 to 2414+21)

Finish Grading - AWE Inside (Sta. 2400+00 to 2414+21)

F/R/P 10" PCCP - AWE Inside (Sta. 2408+49 to 2414+21)

Install Sign Foundation - AWE Inside (Sta. 2408+49 to 2414+21)

Install Signage - AWE Inside (Sta. 2400+00 to 2414+21)

Install Guardrail - AWE Inside (Sta. 2400+00 to 2414+21)

Phase 4, 17-Jul-23

General, 26-Dec-22

Apply Erosion & Sediment Control - Ph.4

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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P1-00-230 Install Barrier Wall for Phase 4 1 07-Dec-22 07-Dec-22

P1-00-240 Adjust Temporary Signage - Ph.4 1 08-Dec-22 08-Dec-22

P1-00-260 Adjust Temporary Striping - Ph.4 1 08-Dec-22 08-Dec-22

P1-00-250 Adjust Temporary Overhead Signs - Ph.4 1 09-Dec-22 09-Dec-22

P4-00-0080 Install Temporary Pavement - I-465 NB (at Ramp ANCN) 10 12-Dec-22 23-Dec-22

P4-00-0030 Open Ramps "PR-AWE"and "PR-EAW" 1 26-Dec-22 26-Dec-22

I-465 WB Inside Lanes Re-construction (White River to Sta. 192+50)I-465 WB Inside Lanes Re-construction (White River to Sta. 192+50) 171 02-Jan-23 21-Jun-23

StructuresStructures 61 02-Jan-23 27-Mar-23

Bridges No. 127-5255E WBL/EBL - I-465 WB Over White River (at Sta. 883+45)Bridges No. 127-5255E WBL/EBL - I-465 WB Over White River (at Sta. 883+45) 61 02-Jan-23 27-Mar-23

A7070 Demo (E) Inside Lanes (WB) 5 02-Jan-23 06-Jan-23

A7080 Place Temp Shoring 5 09-Jan-23 13-Jan-23

A7090 Remove (E) Approach Slab 5 16-Jan-23 20-Jan-23

A7110 Remove/Replace JRCP 5 23-Jan-23 27-Jan-23

A7120 Replace Aggregate Backfill - Bent 1&7 5 30-Jan-23 03-Feb-23

A7130 F/R/P Approach Slabs 6 06-Feb-23 13-Feb-23

A7140 Cure/Strip Approach Slabs 5 14-Feb-23 20-Feb-23

A7150 Subgrade Treatment 5 21-Feb-23 27-Feb-23

A7160 Place HMA Layers 5 28-Feb-23 06-Mar-23

A7170 Pavement Markings 5 07-Mar-23 13-Mar-23

A7180 Install Guardrail 5 14-Mar-23 20-Mar-23

A7190 Demo (E) Inside Shoulders/Median (WB) 5 21-Mar-23 27-Mar-23

Box CulvertsBox Culverts 20 12-Jan-23 08-Feb-23

A19180 Install Str CV I465-049-34.96 (Sta. 117+49) 5 12-Jan-23 18-Jan-23

A19190 Install Str CV I465-049-35.77 (Sta. 161+74) 5 19-Jan-23 25-Jan-23

A19200 Install Str CV I465-049-35.85 (Sta. 165+85) 5 26-Jan-23 01-Feb-23

A19210 Install Str CV I465-077 (Sta. 191+79) 5 02-Feb-23 08-Feb-23

RoadwayRoadway 146 06-Jan-23 31-May-23

A16570 Remove (E) Pavement - I-465 WB Inside (White River to Sta. 192+50) 4 06-Jan-23 11-Jan-23

A17000 Layout and Staking - I-465 WB Inside (White River to Sta. 192+50) 3 11-Jan-23 14-Jan-23

A17010 Install Lighting Conduit Crossing - I-465 WB Inside (White River to Sta. 192+50) 6 14-Jan-23 20-Jan-23

A16590 Subgrade Treatment - I-465 WB Inside (White River to Sta. 192+50) 5 27-Apr-23 03-May-23

A16600 Place 6" Compacted Aggregate - I-465 WB Inside (White River to Sta. 192+50) 5 04-May-23 10-May-23

A16580 Fine Grading - I-465 WB Inside (White River to Sta. 192+50) 5 11-May-23 17-May-23

A16610 Lay HMA Base - I-465 WB Inside (White River to Sta. 192+50) 5 18-May-23 24-May-23

A16620 F/R/P 11" CRCP - I-465 WB Inside (White River to Sta. 192+50) 5 25-May-23 31-May-23

DrainageDrainage 94 23-Jan-23 26-Apr-23

C20361 Dig/Lay/Fill Drainage Piping - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 30 23-Jan-23 03-Mar-23

C20371 Install Manholes & Inlet Structures - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 30 06-Mar-23 14-Apr-23

C20381 Ditch Grading - I-465 WB Outside (Sta. 119+68 to Sta. 146+95) 5 17-Apr-23 21-Apr-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Barrier Wall for Phase 4

Adjust Temporary Signage - Ph.4

Adjust Temporary Striping - Ph.4

Adjust Temporary Overhead Signs - Ph.4

Install Temporary Pavement - I-465 NB (at Ramp ANCN)

Open Ramps "PR-AWE"and "PR-EAW"

I-465 WB Inside Lanes Re-construction (White River to Sta. 192+50), 21-Jun-23

Structures, 27-Mar-23

Bridges No. 127-5255E WBL/EBL - I-465 WB Over White River (at Sta. 883+45), 27-Mar-23

Demo (E) Inside Lanes (WB)

Place Temp Shoring

Remove (E) Approach Slab

Remove/Replace JRCP

Replace Aggregate Backfill - Bent 1&7

F/R/P Approach Slabs

Cure/Strip Approach Slabs

Subgrade Treatment

Place HMA Layers

Pavement Markings

Install Guardrail

Demo (E) Inside Shoulders/Median (WB)
Box Culverts, 08-Feb-23

Install Str CV I465-049-34.96 (Sta. 117+49)

Install Str CV I465-049-35.77 (Sta. 161+74)

Install Str CV I465-049-35.85 (Sta. 165+85)

Install Str CV I465-077 (Sta. 191+79)
Roadway, 31-May-23

Remove (E) Pavement - I-465 WB Inside (White River to Sta. 192+50)

Layout and Staking - I-465 WB Inside (White River to Sta. 192+50)

Install Lighting Conduit Crossing - I-465 WB Inside (White River to Sta. 192+50)

Subgrade Treatment - I-465 WB Inside (White River to Sta. 192+50)

Place 6" Compacted Aggregate - I-465 WB Inside (White River to Sta. 192+50)

Fine Grading - I-465 WB Inside (White River to Sta. 192+50)

Lay HMA Base - I-465 WB Inside (White River to Sta. 192+50)

F/R/P 11" CRCP - I-465 WB Inside (White River to Sta. 192+50)

Drainage, 26-Apr-23

Dig/Lay/Fill Drainage Piping - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Install Manholes & Inlet Structures - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

Ditch Grading - I-465 WB Outside (Sta. 119+68 to Sta. 146+95)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work
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Critical Remaining Work

Start Constraint

Finish Constraint
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DD : 01-Mar-22
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A19870 Plant Growth Layer/Seeding - I-465 WB Inside (White River to Sta. 192+50) 5 21-Apr-23 26-Apr-23

Lighting/ITS/SignageLighting/ITS/Signage 15 01-Jun-23 21-Jun-23

A19830 Install ITS Conduit/Handholes @ ATR 5 01-Jun-23 07-Jun-23

A19840 Install Box Truss IGDO-7 @ 155+50 5 08-Jun-23 14-Jun-23

A19850 Install Box Truss IGDO-11 @ 182+50 5 15-Jun-23 21-Jun-23

I-465 NB Inside Lanes Re-construction (Sta. 230+50 to Sta. 262+26)I-465 NB Inside Lanes Re-construction (Sta. 230+50 to Sta. 262+26) 171 09-Jan-23 28-Jun-23

StructuresStructures 80 09-Jan-23 28-Apr-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. NBBridges No. 15/16 - I-465(NB/SB) Over 71st St. NB 80 09-Jan-23 28-Apr-23

A5850 Demo (E) Inside Lanes (NB) 10 09-Jan-23 20-Jan-23

A5870 Install Test Piles Bent 1 caps and swap bearings 12 23-Jan-23 07-Feb-23

A5910 Install Test Piles Bent 3 caps and swap bearings 12 08-Feb-23 23-Feb-23

A6030 Metal deck pans, resteel, coping, falsework, dry run 20 24-Feb-23 23-Mar-23

A6040 F/R/P Approach Slabs (Beams 8-13) 6 24-Mar-23 31-Mar-23

A6050 Cure/Strip Approach Slabs (Beams 8-13) 5 03-Apr-23 07-Apr-23

A6060 Subgrade Treatment (Beams 8-13) 5 10-Apr-23 14-Apr-23

A6070 Place HMA Layers (Beams 8-13) 5 17-Apr-23 21-Apr-23

A6080 Pavement Markings (Beams 8-13) 5 24-Apr-23 28-Apr-23

Box CulvertsBox Culverts 14 13-Mar-23 30-Mar-23

A19220 Install Str CV I465-049-37.41 (Sta. 249+12) 7 13-Mar-23 21-Mar-23

A19230 Install Str CV I465-049-37.50 (Sta. 255+02) 7 22-Mar-23 30-Mar-23

RoadwayRoadway 89 03-Mar-23 31-May-23

A19880 Layout and Staking 3 03-Mar-23 06-Mar-23

A16640 Remove (E) Pavement - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 4 07-Mar-23 10-Mar-23

A19890 Install Lighting Conduit Crossing 5 30-Mar-23 04-Apr-23

A16650 Cut/Fill Roadway - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 5 05-Apr-23 11-Apr-23

A16660 Subgrade Treatment - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 5 12-Apr-23 18-Apr-23

A16670 Place 6" Compacted Aggregate - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 5 19-Apr-23 25-Apr-23

A16680 Lay HMA Base - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 5 26-Apr-23 02-May-23

A16690 F/R/P 11" CRCP - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 5 25-May-23 31-May-23

DrainageDrainage 94 06-Mar-23 07-Jun-23

C20391 Dig/Lay/Fill Drainage Piping  - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 30 06-Mar-23 14-Apr-23

C20401 Install Manholes & Inlet Structures - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 30 17-Apr-23 26-May-23

C20411 Ditch Grading  - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 5 29-May-23 02-Jun-23

A19930 Plant Growth Layer/Seeding - I-465 NB Inside (Sta. 230+50 to Sta. 262+26) 5 02-Jun-23 07-Jun-23

Lighting/ITS/SignageLighting/ITS/Signage 5 22-Jun-23 28-Jun-23

A19900 Install Box Truss IGDO-18 @ 247+50 5 22-Jun-23 28-Jun-23

I-465 NB Middle/Inside Lanes Re-construction (Sta. 262+26 to Sta. 323+05)I-465 NB Middle/Inside Lanes Re-construction (Sta. 262+26 to Sta. 323+05) 104 04-Apr-23 17-Jul-23

StructuresStructures 5 17-Apr-23 21-Apr-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Plant Growth Layer/Seeding - I-465 WB Inside (White River to Sta. 192+50)

Lighting/ITS/Signage, 21-Jun-23

Install ITS Conduit/Handholes @ ATR

Install Box Truss IGDO-7 @ 155+50

Install Box Truss IGDO-11 @ 182+50
I-465 NB Inside Lanes Re-construction (Sta. 230+50 to Sta. 262+26), 28-Jun-23

Structures, 28-Apr-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. NB, 28-Apr-23

Demo (E) Inside Lanes (NB)

Install Test Piles Bent 1 caps and swap bearings

Install Test Piles Bent 3 caps and swap bearings

Metal deck pans, resteel, coping, falsework, dry run

F/R/P Approach Slabs (Beams 8-13)

Cure/Strip Approach Slabs (Beams 8-13)

Subgrade Treatment (Beams 8-13)

Place HMA Layers (Beams 8-13)

Pavement Markings (Beams 8-13)
Box Culverts, 30-Mar-23

Install Str CV I465-049-37.41 (Sta. 249+12)

Install Str CV I465-049-37.50 (Sta. 255+02)
Roadway, 31-May-23

Layout and Staking

Remove (E) Pavement - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Install Lighting Conduit Crossing

Cut/Fill Roadway - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Subgrade Treatment - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Place 6" Compacted Aggregate - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Lay HMA Base - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

F/R/P 11" CRCP - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Drainage, 07-Jun-23

Dig/Lay/Fill Drainage Piping  - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Install Manholes & Inlet Structures - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Ditch Grading  - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Plant Growth Layer/Seeding - I-465 NB Inside (Sta. 230+50 to Sta. 262+26)

Lighting/ITS/Signage, 28-Jun-23

Install Box Truss IGDO-18 @ 247+50

I-465 NB Middle/Inside Lanes Re-construction (Sta. 262+26 to Sta. 323+05), 17-Jul-23

Structures, 21-Apr-23

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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Box CulvertsBox Culverts 5 17-Apr-23 21-Apr-23

A19300 Install Str CV I465-049-38.22 (Sta. 289+83) 5 17-Apr-23 21-Apr-23

RoadwayRoadway 64 04-Apr-23 07-Jun-23

A19940 Layout and Staking - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 3 04-Apr-23 07-Apr-23

A16710 Remove (E) Pavement - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 5 10-Apr-23 14-Apr-23

A16720 Cut/Fill Roadway - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 5 24-Apr-23 28-Apr-23

A19950 Install Lighting Conduit Crossing - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 5 28-Apr-23 03-May-23

A16730 Subgrade Treatment - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 5 04-May-23 10-May-23

A16740 Place 6" Compacted Aggregate - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 5 11-May-23 17-May-23

A16750 Lay HMA Base - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 5 18-May-23 24-May-23

A16760 F/R/P 11" CRCP - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05) 5 01-Jun-23 07-Jun-23

Lighting/ITS/SignageLighting/ITS/Signage 19 29-Jun-23 17-Jul-23

A19970 Install Box Truss IGDO-21 @ 274+50 5 29-Jun-23 05-Jul-23

A19980 Install Box Truss IGDO-25 @ 317+50 5 06-Jul-23 12-Jul-23

A19990 Install I-465 NB & WB Box Trusses 5 12-Jul-23 17-Jul-23

Phase 5Phase 5 291 13-Mar-23 28-Dec-23

GeneralGeneral 33 13-Mar-23 14-Apr-23

GEN90 Apply Erosion & Sediment Control - Ph.5 5 13-Mar-23 17-Mar-23

GEN120 Remove Barrier wall from Phase 4 5 17-Mar-23 22-Mar-23

P1-00-270 Install Barrier Wall for Phase 5 - Ph.5 1 23-Mar-23 23-Mar-23

P1-00-280 Adjust Temporary Signage - Ph.5 1 24-Mar-23 24-Mar-23

P1-00-290 Adjust Temporary Signals - Ph.5 1 24-Mar-23 24-Mar-23

P1-00-300 Adjust Temporary Striping - Ph.5 1 24-Mar-23 24-Mar-23

GEN200 Adjust Temporary Overhead Signs - Phase 5 5 24-Mar-23 29-Mar-23

P5-00-0120 Install Temporary Pavement - I-465 EB (Sta. 227+50 to Sta. 230+50) 15 27-Mar-23 14-Apr-23

P5-00-0020 Shift I-465 WB Traffic to New Outside Lanes 1 30-Mar-23 30-Mar-23

P5-00-0030 Close Contra-flow Lane 1 31-Mar-23 31-Mar-23

I-465 Shoulders/Median Re-construction (White River to Sta. 192+50)I-465 Shoulders/Median Re-construction (White River to Sta. 192+50) 177 03-Apr-23 26-Sep-23

StructuresStructures 76 03-Apr-23 17-Jul-23

Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45)Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45) 76 03-Apr-23 17-Jul-23

A7200 Demo (E) Inside Shoulders/Median (EB) 5 03-Apr-23 07-Apr-23

A7210 Place Temp Shoring 5 10-Apr-23 14-Apr-23

A7220 Remove (E) Approach Slab 5 17-Apr-23 21-Apr-23

A7230 Remove/Replace JRCP 6 22-May-23 29-May-23

A7240 Replace Aggregate Backfill - Bent 1&7 5 30-May-23 05-Jun-23

A7250 F/R/P Approach Slabs 5 06-Jun-23 12-Jun-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Box Culverts, 21-Apr-23

Install Str CV I465-049-38.22 (Sta. 289+83)
Roadway, 07-Jun-23

Layout and Staking - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

Remove (E) Pavement - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

Cut/Fill Roadway - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

Install Lighting Conduit Crossing - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

Subgrade Treatment - I-465  NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

Place 6" Compacted Aggregate - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

Lay HMA Base - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

F/R/P 11" CRCP - I-465 NB Mid/Inside (Sta. 262+26 to Sta. 323+05)

Lighting/ITS/Signage, 17-Jul-23

Install Box Truss IGDO-21 @ 274+50

Install Box Truss IGDO-25 @ 317+50

Install I-465 NB & WB Box Trusses

Phase 5, 28-Dec-23

General, 14-Apr-23

Apply Erosion & Sediment Control - Ph.5

Remove Barrier wall from Phase 4

Install Barrier Wall for Phase 5 - Ph.5

Adjust Temporary Signage - Ph.5

Adjust Temporary Signals - Ph.5

Adjust Temporary Striping - Ph.5

Adjust Temporary Overhead Signs - Phase 5

Install Temporary Pavement - I-465 EB (Sta. 227+50 to Sta. 230+50)

Shift I-465 WB Traffic to New Outside Lanes

Close Contra-flow Lane

I-465 Shoulders/Median Re-construction (White River to Sta. 192+50), 26-Sep-23

Structures, 17-Jul-23

Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45), 17-Jul-23

Demo (E) Inside Shoulders/Median (EB)

Place Temp Shoring

Remove (E) Approach Slab

Remove/Replace JRCP

Replace Aggregate Backfill - Bent 1&7

F/R/P Approach Slabs

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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A7260 Cure/Strip Approach Slabs 5 13-Jun-23 19-Jun-23

A7270 Subgrade Treatment 5 20-Jun-23 26-Jun-23

A7280 Place HMA Layers 5 27-Jun-23 03-Jul-23

A7290 Pavement Markings 5 04-Jul-23 10-Jul-23

A7300 Install Guardrail 5 11-Jul-23 17-Jul-23

Box CulvertsBox Culverts 20 24-Apr-23 19-May-23

A19240 Install Str CV I465-049-34.96 (Sta. 117+49) 5 24-Apr-23 28-Apr-23

A19250 Install Str CV I465-049-35.77 (Sta. 161+74) 5 01-May-23 05-May-23

A19260 Install Str CV I465-049-35.85 (Sta. 165+85) 5 08-May-23 12-May-23

A19270 Install Str CV I465-077 (Sta. 191+79) 5 15-May-23 19-May-23

RoadwayRoadway 152 07-Apr-23 06-Sep-23

A17020 Layout Staking - I-465 Median (White River to Sta. 192-50) 3 07-Apr-23 10-Apr-23

A16780 Demo Median Barriers - I-465 Median (White River to Sta. 192-50) 4 11-Apr-23 14-Apr-23

A17030 Light Pole Removal - I-465 Median (White River to Sta. 192-50) 3 14-Apr-23 17-Apr-23

A16800 Remove (E) Pavement - I-465 Median (White River to Sta. 192-50) 4 18-Apr-23 21-Apr-23

A16790 Cut/Fill Roadway - I-465 Median (White River to Sta. 192+50) 5 24-Jul-23 28-Jul-23

A16820 Subgrade Treatment - I-465 Median (White River to Sta. 192-50) 5 31-Jul-23 04-Aug-23

A17040 Install Underdrains - I-465 Median (White River to Sta. 192-50) 5 04-Aug-23 09-Aug-23

A16840 Place 6" Compacted Aggregate - I-465 Median (White River to Sta. 192-50) 5 10-Aug-23 16-Aug-23

A16860 Lay HMA Base - I-465 Median (White River to Sta. 192-50) 5 17-Aug-23 23-Aug-23

A16870 F/R/P 11" CRCP - I-465 Median (White River to Sta. 192-50) 5 24-Aug-23 30-Aug-23

A16910 Install Concrete Barriers - I-465 Median (White River to Sta. 192-50) 5 31-Aug-23 06-Sep-23

DrainageDrainage 65 24-Apr-23 21-Jul-23

C20011 Dig/Lay/Fill Drainage Piping - I-465 Median (White River to Sta. 192-50) 30 24-Apr-23 02-Jun-23

C20021 Install Manholes & Inlet Structures - I-465 Median (White River to Sta. 192-50) 30 05-Jun-23 14-Jul-23

C20031 Ditch Grading - I-465 Median (White River to Sta. 192-50) 5 17-Jul-23 21-Jul-23

Lighting/ITS/SignageLighting/ITS/Signage 41 16-Aug-23 26-Sep-23

A16980 Install Sign Foundations 5 16-Aug-23 21-Aug-23

A17050 Install BW Lighting Foundations 5 21-Aug-23 26-Aug-23

A17060 Install BW Lighting Conduit/Duct/Handholes 5 26-Aug-23 31-Aug-23

A17070 Install Poles/Fixtures 5 31-Aug-23 05-Sep-23

A16940 Install ITS Conduits & Handholes - I-465 Median (White River to Sta. 192-50) 5 06-Sep-23 12-Sep-23

A16950 Pull/Splice ITS Cables/Wiring - I-465 Median (White River to Sta. 192-50) 5 13-Sep-23 19-Sep-23

A16970 Install Lighting Poles - I-465 Median (White River to Sta. 192-50) 5 13-Sep-23 19-Sep-23

A16930 Install Signage - I-465 Median (White River to Sta. 192-50) 5 20-Sep-23 26-Sep-23

A16960 Install ITS Equipment/Devices - I-465 Median (White River to Sta. 192-50) 5 20-Sep-23 26-Sep-23

I-465 Shoulders/Median Re-construction (Sta. 262+26 to Sta. 323+05)I-465 Shoulders/Median Re-construction (Sta. 262+26 to Sta. 323+05) 263 10-Apr-23 28-Dec-23

StructuresStructures 161 10-Apr-23 20-Nov-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB)Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB) 161 10-Apr-23 20-Nov-23

A6090 Demo (E) Inside Shoulders/Median (NB/SB) 10 10-Apr-23 21-Apr-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Cure/Strip Approach Slabs

Subgrade Treatment

Place HMA Layers

Pavement Markings

Install Guardrail
Box Culverts, 19-May-23

Install Str CV I465-049-34.96 (Sta. 117+49)

Install Str CV I465-049-35.77 (Sta. 161+74)

Install Str CV I465-049-35.85 (Sta. 165+85)

Install Str CV I465-077 (Sta. 191+79)

Roadway, 06-Sep-23

Layout Staking - I-465 Median (White River to Sta. 192-50)

Demo Median Barriers - I-465 Median (White River to Sta. 192-50)

Light Pole Removal - I-465 Median (White River to Sta. 192-50)

Remove (E) Pavement - I-465 Median (White River to Sta. 192-50)

Cut/Fill Roadway - I-465 Median (White River to Sta. 192+50)

Subgrade Treatment - I-465 Median (White River to Sta. 192-50)

Install Underdrains - I-465 Median (White River to Sta. 192-50)

Place 6" Compacted Aggregate - I-465 Median (White River to Sta. 192-50)

Lay HMA Base - I-465 Median (White River to Sta. 192-50)

F/R/P 11" CRCP - I-465 Median (White River to Sta. 192-50)

Install Concrete Barriers - I-465 Median (White River to Sta. 192-50)
Drainage, 21-Jul-23

Dig/Lay/Fill Drainage Piping - I-465 Median (White River to Sta. 192-50)

Install Manholes & Inlet Structures - I-465 Median (White River to Sta. 192-50)

Ditch Grading - I-465 Median (White River to Sta. 192-50)

Lighting/ITS/Signage, 26-Sep-23

Install Sign Foundations

Install BW Lighting Foundations

Install BW Lighting Conduit/Duct/Handholes

Install Poles/Fixtures

Install ITS Conduits & Handholes - I-465 Median (White River to Sta. 192-50)

Pull/Splice ITS Cables/Wiring - I-465 Median (White River to Sta. 192-50)

Install Lighting Poles - I-465 Median (White River to Sta. 192-50)

Install Signage - I-465 Median (White River to Sta. 192-50)

Install ITS Equipment/Devices - I-465 Median (White River to Sta. 192-50)

I-465 Shoulders/Median Re-construction (Sta. 262+26 to Sta. 323+05), 28-Dec-23

Structures, 20-Nov-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB), 20-Nov-23

Demo (E) Inside Shoulders/Median (NB/SB)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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Activity ID Activity Name Original
Duration

Start Finish

A6110 Bent 1 caps and swap bearings 12 24-Apr-23 09-May-23

A6150 Bent 3 caps and swap bearings 12 10-May-23 25-May-23

A6260 Metal pans resteel, coping, falsework, dry run 20 26-May-23 22-Jun-23

A6270 Cure/Strip Deck (Beams 13-20) 5 23-Jun-23 29-Jun-23

A6280 F/R/P Approach Slabs (Beams 13-20) 6 30-Jun-23 07-Jul-23

A6290 Cure/Strip Approach Slabs (Beams 13-20) 5 10-Jul-23 14-Jul-23

A6300 Subgrade Treatment (Beams 13-20) 5 17-Jul-23 21-Jul-23

A6310 Place HMA Layers (Beams 13-20) 5 24-Jul-23 28-Jul-23

A6320 Pavement Markings (Beams 13-20) 5 31-Jul-23 04-Aug-23

A6330 Remove Median Barriers 5 07-Aug-23 11-Aug-23

A6340 Median Re-construction 5 14-Aug-23 18-Aug-23

A6350 Remove (E) Pavement for Median 5 21-Aug-23 25-Aug-23

A6360 Median Subgrade Treatment 5 28-Aug-23 01-Sep-23

A6370 Install Geotextile Layer for Median 5 04-Sep-23 08-Sep-23

A6380 Place 6" Compacted Aggregate for Median 5 11-Sep-23 15-Sep-23

A6390 Lay HMA Intermediate OG for Median 5 18-Sep-23 22-Sep-23

A6400 Lay HMA Base for Median 5 25-Sep-23 29-Sep-23

A6410 F/R/P 11" CRCP for Median 5 02-Oct-23 06-Oct-23

A6420 Install Shoulder Stone/Pavement for Median 5 09-Oct-23 13-Oct-23

A6430 Place temp. pavement marking for Median 5 16-Oct-23 20-Oct-23

A6440 Install Concrete Barriers for Median 6 23-Oct-23 30-Oct-23

A6450 Install Guardrail for Median 5 31-Oct-23 06-Nov-23

A6460 Install Signage for Median 5 07-Nov-23 13-Nov-23

A6480 Install ITS for Median 5 14-Nov-23 20-Nov-23

Box CulvertsBox Culverts 10 18-May-23 31-May-23

A19280 Install Str CV I465-049-37.76 (Sta. 269+17) 5 18-May-23 24-May-23

A19290 Install Str CV I465-049-37.88 (Sta. 275+51) 5 25-May-23 31-May-23

RoadwayRoadway 247 25-Apr-23 28-Dec-23

A17480 Layout Staking - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 25-Apr-23 30-Apr-23

A17340 Demo Median Barriers - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 01-May-23 05-May-23

A17830 Light Pole Removal - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 05-May-23 10-May-23

A17350 Remove (E) Pavement - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 11-May-23 17-May-23

A17360 Cut/Fill Roadway - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 04-Sep-23 08-Sep-23

A17850 Install Lighting Conduit Crossings - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 08-Sep-23 13-Sep-23

A17370 Subgrade Treatment - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 14-Sep-23 20-Sep-23

A17990 Install Underdrain - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 20-Sep-23 25-Sep-23

A17390 Place 6" Compacted Aggregate - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 26-Sep-23 02-Oct-23

A17410 Lay HMA Base - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 03-Oct-23 09-Oct-23

A17420 Install Shoulder Stone/Pavement - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 03-Oct-23 09-Oct-23

A17430 F/R/P 11" CRCP - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 10-Oct-23 16-Oct-23

A17460 Install Concrete Barriers - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 22-Dec-23 28-Dec-23

DrainageDrainage 65 05-Jun-23 01-Sep-23

C20041 Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 30 05-Jun-23 14-Jul-23

C20051 Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 30 17-Jul-23 25-Aug-23

C20061 Ditch Grading - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 5 28-Aug-23 01-Sep-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Bent 1 caps and swap bearings

Bent 3 caps and swap bearings

Metal pans resteel, coping, falsework, dry run

Cure/Strip Deck (Beams 13-20)

F/R/P Approach Slabs (Beams 13-20)

Cure/Strip Approach Slabs (Beams 13-20)

Subgrade Treatment (Beams 13-20)

Place HMA Layers (Beams 13-20)

Pavement Markings (Beams 13-20)

Remove Median Barriers

Median Re-construction

Remove (E) Pavement for Median

Median Subgrade Treatment

Install Geotextile Layer for Median

Place 6" Compacted Aggregate for Median

Lay HMA Intermediate OG for Median

Lay HMA Base for Median

F/R/P 11" CRCP for Median

Install Shoulder Stone/Pavement for Median

Place temp. pavement marking for Median

Install Concrete Barriers for Median

Install Guardrail for Median

Install Signage for Median

Install ITS for Median
Box Culverts, 31-May-23

Install Str CV I465-049-37.76 (Sta. 269+17)

Install Str CV I465-049-37.88 (Sta. 275+51)
Roadway, 28-Dec-23

Layout Staking - I-465 Median (Sta. 262+26 to Sta. 323+05)

Demo Median Barriers - I-465 Median (Sta. 262+26 to Sta. 323+05)

Light Pole Removal - I-465 Median (Sta. 262+26 to Sta. 323+05)

Remove (E) Pavement - I-465 Median (Sta. 262+26 to Sta. 323+05)

Cut/Fill Roadway - I-465 Median (Sta. 262+26 to Sta. 323+05)

Install Lighting Conduit Crossings - I-465 Median (Sta. 262+26 to Sta. 323+05)

Subgrade Treatment - I-465 Median (Sta. 262+26 to Sta. 323+05)

Install Underdrain - I-465 Median (Sta. 262+26 to Sta. 323+05)

Place 6" Compacted Aggregate - I-465 Median (Sta. 262+26 to Sta. 323+05)

Lay HMA Base - I-465 Median (Sta. 262+26 to Sta. 323+05)

Install Shoulder Stone/Pavement - I-465 Median (Sta. 262+26 to Sta. 323+05)

F/R/P 11" CRCP - I-465 Median (Sta. 262+26 to Sta. 323+05)

Install Concrete Barriers - I-465 Median (Sta. 262+26 to Sta. 323+05)

Drainage, 01-Sep-23

Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Ditch Grading - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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Activity ID Activity Name Original
Duration

Start Finish

Lighting/ITS/SignageLighting/ITS/Signage 31 21-Nov-23 21-Dec-23

A17150 Install ITS Conduits & Handholes - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 5 21-Nov-23 27-Nov-23

A17380 Install BW Lighting Conduit Crossings 5 27-Nov-23 02-Dec-23

A17180 Install Lighting Poles - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 5 28-Nov-23 04-Dec-23

A17190 Install BW Light Pole Foundations 5 02-Dec-23 07-Dec-23

A17160 Pull/Splice ITS Cables/Wiring - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 5 04-Dec-23 08-Dec-23

A17140 Install Signage - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 5 08-Dec-23 14-Dec-23

A17170 Install ITS Equipment/Devices - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 5 15-Dec-23 21-Dec-23

I-465 SB & NB Lanes/Shoulders/Median Re-construction (Sta. 261+18 to Sta. 323+05)I-465 SB & NB Lanes/Shoulders/Median Re-construction (Sta. 261+18 to Sta. 323+05) 224 24-Apr-23 03-Dec-23

StructuresStructures 84 24-Apr-23 17-Aug-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB)Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB) 84 24-Apr-23 17-Aug-23

A6489 Demo (E) Inside Lanes (SB) 10 24-Apr-23 05-May-23

A6500 Bent 1 caps and swap bearings 12 08-May-23 23-May-23

A6540 Bent 3 caps and swap bearings 12 24-May-23 08-Jun-23

A6650 Metal pan resteel, coping, falsework, dry run 20 09-Jun-23 06-Jul-23

A6660 Cure/Strip Deck (Beams 20-23) 5 07-Jul-23 13-Jul-23

A6670 F/R/P Approach Slabs (Beams 20-23) 5 14-Jul-23 20-Jul-23

A6680 Cure/Strip Approach Slabs (Beams 20-23) 5 21-Jul-23 27-Jul-23

A6690 Subgrade Treatment (Beams 20-23) 5 28-Jul-23 03-Aug-23

A6700 Place HMA Layers (Beams 20-23) 5 04-Aug-23 10-Aug-23

A6710 Pavement Markings (Beams 20-23) 5 11-Aug-23 17-Aug-23

Box CulvertsBox Culverts 20 16-Jun-23 13-Jul-23

A19340 Install Str CV I465-049-37.76 (Sta. 269+17) 5 16-Jun-23 22-Jun-23

A19350 Install Str CV I465-049-37.88 (Sta. 275+51) 5 23-Jun-23 29-Jun-23

A19360 Install Str CV I465-049-38.22 (Sta. 289+83) 5 30-Jun-23 06-Jul-23

A19370 Install Str CV I465-82 (Sta. 298+60) 5 07-Jul-23 13-Jul-23

RoadwayRoadway 168 05-Jun-23 19-Nov-23

A17400 Layout Staking - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 3 05-Jun-23 07-Jun-23

A17440 Light Pole Removal - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 4 08-Jun-23 11-Jun-23

A17250 Remove (E) Pavement - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 4 12-Jun-23 15-Jun-23

A17260 Cut/Fill Roadway - I-465 Median (Sta. 262+26 to Sta. 323+05) 5 14-Jul-23 20-Jul-23

A17450 Install Underdrain - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 5 12-Oct-23 17-Oct-23

A17200 Subgrade Treatment - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 5 18-Oct-23 24-Oct-23

A17210 Place 6" Compacted Aggregate - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 5 25-Oct-23 31-Oct-23

A17220 Lay HMA Base - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 5 01-Nov-23 07-Nov-23

A17230 F/R/P 11" CRCP - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 5 08-Nov-23 14-Nov-23

A17470 Install Concrete Barriers - I-465 SB Inside (Sta. 261+18 to Sta. 323+05) 5 14-Nov-23 19-Nov-23

DrainageDrainage 60 21-Jul-23 12-Oct-23

C20421 Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 30 21-Jul-23 31-Aug-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Lighting/ITS/Signage, 21-Dec-23

Install ITS Conduits & Handholes - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Install BW Lighting Conduit Crossings

Install Lighting Poles - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Install BW Light Pole Foundations

Pull/Splice ITS Cables/Wiring - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Install Signage - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Install ITS Equipment/Devices - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

I-465 SB & NB Lanes/Shoulders/Median Re-construction (Sta. 261+18 to Sta. 323+05), 03-Dec-23

Structures, 17-Aug-23

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB), 17-Aug-23

Demo (E) Inside Lanes (SB)

Bent 1 caps and swap bearings

Bent 3 caps and swap bearings

Metal pan resteel, coping, falsework, dry run

Cure/Strip Deck (Beams 20-23)

F/R/P Approach Slabs (Beams 20-23)

Cure/Strip Approach Slabs (Beams 20-23)

Subgrade Treatment (Beams 20-23)

Place HMA Layers (Beams 20-23)

Pavement Markings (Beams 20-23)
Box Culverts, 13-Jul-23

Install Str CV I465-049-37.76 (Sta. 269+17)

Install Str CV I465-049-37.88 (Sta. 275+51)

Install Str CV I465-049-38.22 (Sta. 289+83)

Install Str CV I465-82 (Sta. 298+60)
Roadway, 19-Nov-23

Layout Staking - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

Light Pole Removal - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

Remove (E) Pavement - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

Cut/Fill Roadway - I-465 Median (Sta. 262+26 to Sta. 323+05)

Install Underdrain - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

Subgrade Treatment - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

Place 6" Compacted Aggregate - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

Lay HMA Base - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

F/R/P 11" CRCP - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)

Install Concrete Barriers - I-465 SB Inside (Sta. 261+18 to Sta. 323+05)
Drainage, 12-Oct-23

Dig/Lay/Fill Drainage Piping - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24

Page 27 of 35                                           TASK filter: All Activities



Activity ID Activity Name Original
Duration

Start Finish

C20431 Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 30 01-Sep-23 12-Oct-23

Lighting/ITS/SignageLighting/ITS/Signage 26 08-Nov-23 03-Dec-23

A20010 Install Lighting Foundations 5 08-Nov-23 14-Nov-23

A20020 Install Lighting Conduit/Duct/Handholes 5 15-Nov-23 21-Nov-23

A20040 Install SB & EB Box Trusses 5 15-Nov-23 21-Nov-23

A20000 Install Signage - I-465 SB Outside (Sta. 262+26 to Sta. 323+05) 5 22-Nov-23 28-Nov-23

A20030 Install Poles/Fixtures 5 22-Nov-23 28-Nov-23

A20060 Install Luminaires - I-465 Median (White River to Sta. 192+50) 5 28-Nov-23 03-Dec-23

Permanent Overhead Sign Structures (I-465 EB & SB)Permanent Overhead Sign Structures (I-465 EB & SB) 46 16-Jun-23 18-Aug-23

C20071 Demo Median Barrier - I-465 EB 4 16-Jun-23 21-Jun-23

C20081 Saw-cut (E) Pavement - I-465 EB 6 22-Jun-23 29-Jun-23

C20131 Demo Median Barrier - I-465 SB 4 22-Jun-23 27-Jun-23

C20141 Saw-cut (E) Pavement - I-465 SB 5 28-Jun-23 04-Jul-23

C20091 Dig Foundation - I-465 EB 5 30-Jun-23 06-Jul-23

C20151 Dig Foundation - I-465 SB 5 05-Jul-23 11-Jul-23

C20101 F/R/P Foundation - I-465 EB 15 07-Jul-23 27-Jul-23

C20161 F/R/P Foundation - I-465 SB 15 12-Jul-23 01-Aug-23

C20111 Erect Truss - I-465 EB 10 28-Jul-23 10-Aug-23

C20171 Erect Truss - I-465 SB 10 02-Aug-23 15-Aug-23

C20121 Install Temporary Signage - I-465 EB 6 11-Aug-23 18-Aug-23

C20181 Install Temporary Signage - I-465 SB 6 11-Aug-23 18-Aug-23

Phase 6Phase 6 317 08-Jun-23 19-Apr-24

GeneralGeneral 20 18-Aug-23 07-Sep-23

P1-00-430 Adjust Temporary Overhead Signs 5 18-Aug-23 23-Aug-23

P1-00-440 Install Temporary Barriers - Ph.6 5 23-Aug-23 28-Aug-23

GEN100 Apply Erosion & Sediment Control - Ph.6 5 29-Aug-23 04-Sep-23

P1-00-310 Remove Barrier Wall from Phase 5 1 05-Sep-23 05-Sep-23

P1-00-320 Adjust Temporary Signage - Ph.6 1 06-Sep-23 06-Sep-23

P1-00-340 Adjust Temporary Striping - Ph.6 1 06-Sep-23 06-Sep-23

P6-00-0010 Shift I-465 EB Traffic to Crossovers (Western/Southern Limits) 1 07-Sep-23 07-Sep-23

I-465 EB Inside/Outside Lanes Re-construction (White River to Sta. 192+50)I-465 EB Inside/Outside Lanes Re-construction (White River to Sta. 192+50) 316 08-Jun-23 18-Apr-24

StructuresStructures 64 02-Aug-23 30-Oct-23

Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45)Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45) 37 08-Sep-23 30-Oct-23

A7310 Demo (E) Inside Lanes (EB) 5 08-Sep-23 14-Sep-23

A7320 Place Temp Shoring 5 15-Sep-23 21-Sep-23

A7330 Remove (E) Approach Slab 6 22-Sep-23 29-Sep-23

A7340 Remove/Replace JRCP 5 02-Oct-23 06-Oct-23

A7350 Replace Aggregate Backfill - Bent 1&7 5 09-Oct-23 13-Oct-23

A7360 F/R/P Approach Slabs 6 16-Oct-23 23-Oct-23

A7370 Cure/Strip Approach Slabs 5 24-Oct-23 30-Oct-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Manholes & Inlet Structures - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Lighting/ITS/Signage, 03-Dec-23

Install Lighting Foundations

Install Lighting Conduit/Duct/Handholes

Install SB & EB Box Trusses

Install Signage - I-465 SB Outside (Sta. 262+26 to Sta. 323+05)

Install Poles/Fixtures

Install Luminaires - I-465 Median (White River to Sta. 192+50)

Permanent Overhead Sign Structures (I-465 EB & SB), 18-Aug-23

Demo Median Barrier - I-465 EB

Saw-cut (E) Pavement - I-465 EB

Demo Median Barrier - I-465 SB

Saw-cut (E) Pavement - I-465 SB

Dig Foundation - I-465 EB

Dig Foundation - I-465 SB

F/R/P Foundation - I-465 EB

F/R/P Foundation - I-465 SB

Erect Truss - I-465 EB

Erect Truss - I-465 SB

Install Temporary Signage - I-465 EB

Install Temporary Signage - I-465 SB

Phase 6, 19-Apr-24

General, 07-Sep-23

Adjust Temporary Overhead Signs

Install Temporary Barriers - Ph.6

Apply Erosion & Sediment Control - Ph.6

Remove Barrier Wall from Phase 5

Adjust Temporary Signage - Ph.6

Adjust Temporary Striping - Ph.6

Shift I-465 EB Traffic to Crossovers (Western/Southern Limits)
I-465 EB Inside/Outside Lanes Re-construction (White River to Sta. 192+50), 18-Apr-24

Structures, 30-Oct-23

Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45), 30-Oct-23

Demo (E) Inside Lanes (EB)

Place Temp Shoring

Remove (E) Approach Slab

Remove/Replace JRCP

Replace Aggregate Backfill - Bent 1&7

F/R/P Approach Slabs

Cure/Strip Approach Slabs

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)

Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved Date : 31-Jan-22

DD : 01-Mar-22

Project Start =  01-Mar-22

Project Finish =  15-Oct-24
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Activity ID Activity Name Original
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Start Finish

Box CulvertsBox Culverts 20 02-Aug-23 29-Aug-23

A19380 Install Str CV I465-049-34.96 (Sta. 117+49) 5 02-Aug-23 08-Aug-23

A19390 Install Str CV I465-049-35.77 (Sta. 161+74) 5 09-Aug-23 15-Aug-23

A19400 Install Str CV I465-049-35.85 (Sta. 165+85) 5 16-Aug-23 22-Aug-23

A19410 Install Str CV I465-077 (Sta. 191+79) 5 23-Aug-23 29-Aug-23

RoadwayRoadway 221 08-Jun-23 11-Apr-24

A17660 Layout Staking - I-465 EB Inside/Outside (White River to Sta. 192+50) 5 08-Jun-23 14-Jun-23

A17710 Remove (E) Pavement - I-465 EB Inside/Outside (White River to Sta. 192+50) 4 15-Jun-23 20-Jun-23

A20200 Clear & Grub - I-465 EB Inside/Outside (White River to Sta. 192+50) 5 21-Jun-23 27-Jun-23

A20210 Sound Wall Removal - I-465 EB Inside/Outside (White River to Sta. 192+50) 5 28-Jun-23 04-Jul-23

A20220 Excavate/Embank Roadway - I-465 EB Inside/Outside (White River to Sta. 192+50) 20 05-Jul-23 01-Aug-23

A20160 Subgrade Treatment - I-465 EB Inside/Outside (White River to Sta. 192+50) 8 27-Nov-23 06-Dec-23

A20180 Install Underdrain - I-465 EB Inside/Outside (White River to Sta. 192+50) 5 07-Dec-23 13-Dec-23

A17670 Place 6" Compacted Aggregate - I-465 EB Inside/Outside (White River to Sta. 192+50) 6 26-Dec-23 02-Jan-24

A17720 Fine Grade for Moment Slabs - I-465 EB Inside/Outside (White River to Sta. 192+50) 5 03-Jan-24 09-Jan-24

A17680 Lay HMA Base - I-465 EB Inside/Outside (White River to Sta. 192+50) 8 10-Jan-24 19-Jan-24

A17690 F/R/P 11" CRCP - I-465 EB Inside/Outside (White River to Sta. 192+50) 16 22-Jan-24 12-Feb-24

A20170 Install Stone Shoulders - I-465 EB Inside/Outside (White River to Sta. 192+50) 1 13-Feb-24 13-Feb-24

A20190 F/R/P Moment Slab - I-465 EB Inside/Outside (White River to Sta. 192+50) 17 14-Feb-24 07-Mar-24

A20150 Install Moment Slab Tie-In Bars - I-465 EB Inside/Outside (White River to Sta. 192+50) 10 08-Mar-24 21-Mar-24

A20140 Install Concrete Barriers - I-465 EB Inside/Outside (White River to Sta. 192+50) 10 22-Mar-24 04-Apr-24

A17700 Place Temp. Pavement Markings - I-465 EB Inside/Outside (White River to Sta. 192+50) 5 05-Apr-24 11-Apr-24

A20230 Install Guardrail - I-465 EB Inside/Outside (White River to Sta. 192+50) 2 05-Apr-24 08-Apr-24

DrainageDrainage 86 01-Sep-23 25-Nov-23

C20441 Dig/Lay/Fill Drainage Piping - I-465 EB Inside/Outside (White River to Sta. 192+50) 7 01-Sep-23 11-Sep-23

C20451 Install Manholes & Inlet Structures - I-465 EB Inside/Outside (White River to Sta. 192+50) 13 13-Oct-23 31-Oct-23

C20481 Ditch Grading/Finish Grading - I-465 EB Inside/Outside (White River to Sta. 192+50) 10 31-Oct-23 10-Nov-23

C20491 Plant Growth Layer/Seeding - I-465 EB Inside/Outside (White River to Sta. 192+50) 10 10-Nov-23 20-Nov-23

C20471 Install Paved Side ditch - I-465 EB Inside/Outside (White River to Sta. 192+50) 5 20-Nov-23 25-Nov-23

Lighting/ITS/SignageLighting/ITS/Signage 127 13-Dec-23 18-Apr-24

A20120 Install BW Lighting Conduit & Cable 5 13-Dec-23 18-Dec-23

A20080 Install BW Light Pole Foundations 5 19-Dec-23 25-Dec-23

A20090 Install Poles/Fixtures 5 12-Apr-24 18-Apr-24

I-465 SB Outside Widening (Sta. 274+50 to Sta. 323+05)I-465 SB Outside Widening (Sta. 274+50 to Sta. 323+05) 230 09-Jun-23 24-Jan-24

StructuresStructures 223 09-Jun-23 17-Jan-24

C18401 Install Sound Wall 6A Sta. 160+78-192+50 1 17-Jan-24 17-Jan-24

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB)Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB) 122 09-Jun-23 27-Nov-23

A6730 Bent 1caps and swap bearings 12 09-Jun-23 26-Jun-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Box Culverts, 29-Aug-23

Install Str CV I465-049-34.96 (Sta. 117+49)

Install Str CV I465-049-35.77 (Sta. 161+74)

Install Str CV I465-049-35.85 (Sta. 165+85)

Install Str CV I465-077 (Sta. 191+79)
Roadway, 11-Apr-24

Layout Staking - I-465 EB Inside/Outside (White River to Sta. 192+50)

Remove (E) Pavement - I-465 EB Inside/Outside (White River to Sta. 192+50)

Clear & Grub - I-465 EB Inside/Outside (White River to Sta. 192+50)

Sound Wall Removal - I-465 EB Inside/Outside (White River to Sta. 192+50)

Excavate/Embank Roadway - I-465 EB Inside/Outside (White River to Sta. 192+50)

Subgrade Treatment - I-465 EB Inside/Outside (White River to Sta. 192+50)

Install Underdrain - I-465 EB Inside/Outside (White River to Sta. 192+50)

Place 6" Compacted Aggregate - I-465 EB Inside/Outside (White River to Sta. 192+50)

Fine Grade for Moment Slabs - I-465 EB Inside/Outside (White River to Sta. 192+50)

Lay HMA Base - I-465 EB Inside/Outside (White River to Sta. 192+50)

F/R/P 11" CRCP - I-465 EB Inside/Outside (White River to Sta. 192+50)

Install Stone Shoulders - I-465 EB Inside/Outside (White River to Sta. 192+50)

F/R/P Moment Slab - I-465 EB Inside/Outside (White River to Sta. 192+50)

Install Moment Slab Tie-In Bars - I-465 EB Inside/Outside (White River to Sta. 192+50)

Install Concrete Barriers - I-465 EB Inside/Outside (White River to Sta. 192+50)

Place Temp. Pavement Markings - I-465 EB Inside/Outside (White River to Sta. 192+50)

Install Guardrail - I-465 EB Inside/Outside (White River to Sta. 192+50)
Drainage, 25-Nov-23

Dig/Lay/Fill Drainage Piping - I-465 EB Inside/Outside (White River to Sta. 192+50)

Install Manholes & Inlet Structures - I-465 EB Inside/Outside (White River to Sta. 192+50)

Ditch Grading/Finish Grading - I-465 EB Inside/Outside (White River to Sta. 192+50)

Plant Growth Layer/Seeding - I-465 EB Inside/Outside (White River to Sta. 192+50)

Install Paved Side ditch - I-465 EB Inside/Outside (White River to Sta. 192+50)
Lighting/ITS/Signage, 18-Apr-24

Install BW Lighting Conduit & Cable

Install BW Light Pole Foundations

Install Poles/Fixtures

I-465 SB Outside Widening (Sta. 274+50 to Sta. 323+05), 24-Jan-24

Structures, 17-Jan-24

Install Sound Wall 6A Sta. 160+78-192+50

Bridges No. 15/16 - I-465(NB/SB) Over 71st St. (NB/SB), 27-Nov-23

Bent 1caps and swap bearings

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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A6770 Bent 3 caps and swap bearings 12 27-Jun-23 12-Jul-23

A6880 Metal pans resteel, coping, falsework, dry run 20 13-Jul-23 09-Aug-23

A6890 Cure/Strip Deck (Beams 23-29) 5 10-Aug-23 16-Aug-23

A6900 F/R/P Approach Slabs (Beams 23-29) 5 17-Aug-23 23-Aug-23

A6910 Cure/Strip Approach Slabs (Beams 23-29) 5 31-Oct-23 06-Nov-23

A6920 Subgrade Treatment (Beams 23-29) 5 07-Nov-23 13-Nov-23

A6930 Place HMA Layers (Beams 23-29) 5 14-Nov-23 20-Nov-23

A6940 Pavement Markings (Beams 23-29) 5 21-Nov-23 27-Nov-23

MSE/Retaining WallsMSE/Retaining Walls 35 02-Aug-23 06-Sep-23

A21620 Levelling Pad for MSE Wall (A-EB.RW01) 5 02-Aug-23 07-Aug-23

A21640 Rough Grade for MSE Wall (A-EB.RW01) 5 07-Aug-23 12-Aug-23

A21630 Levelling Pad for MSE Wall (A-EB.RW02) 5 07-Aug-23 12-Aug-23

A21600 Erect for MSE Wall (A-EB.RW01) 5 12-Aug-23 17-Aug-23

A21650 Rough Grade for MSE Wall (A-EB.RW02) 5 12-Aug-23 17-Aug-23

A21700 Levelling Pad for MSE Wall (A-EB.RW06) 5 12-Aug-23 17-Aug-23

A21580 Backfill for MSE Wall (A-EB.RW01) 5 17-Aug-23 22-Aug-23

A21610 Erect for MSE Wall (A-EB.RW02) 5 17-Aug-23 22-Aug-23

A21720 Rough Grade for MSE Wall (A-EB.RW06) 5 17-Aug-23 22-Aug-23

A21710 Levelling Pad for MSE Wall (A-EB.RW07) 5 17-Aug-23 22-Aug-23

A21590 Backfill for MSE Wall (A-EB.RW02) 5 22-Aug-23 27-Aug-23

A21680 Erect for MSE Wall (A-EB.RW06) 5 22-Aug-23 27-Aug-23

A21730 Rough Grade for MSE Wall (A-EB.RW07) 5 22-Aug-23 27-Aug-23

A21660 Backfill for MSE Wall (A-EB.RW06) 5 27-Aug-23 01-Sep-23

A21690 Erect for MSE Wall (A-EB.RW07) 5 27-Aug-23 01-Sep-23

A21670 Backfill for MSE Wall (A-EB.RW07) 5 01-Sep-23 06-Sep-23

Box CulvertsBox Culverts 20 03-Aug-23 30-Aug-23

A19520 Install Str CV I465-049-37.76 (Sta. 269+17) 5 03-Aug-23 09-Aug-23

A19460 Install Str CV I465-049-37.88 (Sta. 275+51) 5 10-Aug-23 16-Aug-23

A19470 Install Str CV I465-049-38.22 (Sta. 289+83) 5 17-Aug-23 23-Aug-23

A19480 Install Str CV I465-82 (Sta. 298+60) 5 24-Aug-23 30-Aug-23

RoadwayRoadway 202 07-Jul-23 24-Jan-24

A20270 Layout Staking - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 07-Jul-23 13-Jul-23

A17800 Clear & Grub - I-465 SB (Sta. 274+50 to Sta. 323+05) 4 14-Jul-23 19-Jul-23

A20280 Sound Wall Removal - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 20-Jul-23 26-Jul-23

A17810 Excavate/Embank Roadway - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 27-Jul-23 02-Aug-23

A20250 Install Moment Slab Tie-In Bars - I-465 SB (Sta. 274+50 to Sta. 323+05) 20 03-Aug-23 30-Aug-23

A17890 Install LIghting Conduit Crossings - I-465 SB (Sta. 274+50 to Sta. 323+05) 10 02-Nov-23 12-Nov-23

A17820 Subgrade Treatment - I-465 SB (Sta. 274+50 to Sta. 323+05) 8 13-Nov-23 22-Nov-23

A20260 Install Underdrain - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 23-Nov-23 29-Nov-23

A17840 Place 6" Compacted Aggregate - I-465 SB (Sta. 274+50 to Sta. 323+05) 6 30-Nov-23 07-Dec-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Bent 3 caps and swap bearings

Metal pans resteel, coping, falsework, dry run

Cure/Strip Deck (Beams 23-29)

F/R/P Approach Slabs (Beams 23-29)

Cure/Strip Approach Slabs (Beams 23-29)

Subgrade Treatment (Beams 23-29)

Place HMA Layers (Beams 23-29)

Pavement Markings (Beams 23-29)

MSE/Retaining Walls, 06-Sep-23

Levelling Pad for MSE Wall (A-EB.RW01)

Rough Grade for MSE Wall (A-EB.RW01)

Levelling Pad for MSE Wall (A-EB.RW02)

Erect for MSE Wall (A-EB.RW01)

Rough Grade for MSE Wall (A-EB.RW02)

Levelling Pad for MSE Wall (A-EB.RW06)

Backfill for MSE Wall (A-EB.RW01)

Erect for MSE Wall (A-EB.RW02)

Rough Grade for MSE Wall (A-EB.RW06)

Levelling Pad for MSE Wall (A-EB.RW07)

Backfill for MSE Wall (A-EB.RW02)

Erect for MSE Wall (A-EB.RW06)

Rough Grade for MSE Wall (A-EB.RW07)

Backfill for MSE Wall (A-EB.RW06)

Erect for MSE Wall (A-EB.RW07)

Backfill for MSE Wall (A-EB.RW07)

Box Culverts, 30-Aug-23

Install Str CV I465-049-37.76 (Sta. 269+17)

Install Str CV I465-049-37.88 (Sta. 275+51)

Install Str CV I465-049-38.22 (Sta. 289+83)

Install Str CV I465-82 (Sta. 298+60)
Roadway, 24-Jan-24

Layout Staking - I-465 SB (Sta. 274+50 to Sta. 323+05)

Clear & Grub - I-465 SB (Sta. 274+50 to Sta. 323+05)

Sound Wall Removal - I-465 SB (Sta. 274+50 to Sta. 323+05)

Excavate/Embank Roadway - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Moment Slab Tie-In Bars - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install LIghting Conduit Crossings - I-465 SB (Sta. 274+50 to Sta. 323+05)

Subgrade Treatment - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Underdrain - I-465 SB (Sta. 274+50 to Sta. 323+05)

Place 6" Compacted Aggregate - I-465 SB (Sta. 274+50 to Sta. 323+05)

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
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A17880 Install Shoulder Stone/Pavement - I-465 SB (Sta. 274+50 to Sta. 323+05) 1 08-Dec-23 08-Dec-23

A20240 Fine Grade for Moment Slabs - I-465 SB (Sta. 274+50 to Sta. 323+05) 8 08-Dec-23 19-Dec-23

A17900 F/R/P Moment Slab - I-465 SB (Sta. 274+50 to Sta. 323+05) 16 11-Dec-23 01-Jan-24

A17860 Lay HMA Base - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 20-Dec-23 26-Dec-23

A17870 F/R/P 11" CRCP - I-465 SB (Sta. 274+50 to Sta. 323+05) 10 27-Dec-23 09-Jan-24

A17910 Install Concrete Barriers - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 10-Jan-24 16-Jan-24

A17920 Install Guardrail - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 18-Jan-24 24-Jan-24

DrainageDrainage 52 12-Sep-23 02-Nov-23

C20201 Dig/Lay/Fill Drainage Piping - I-465 SB (Sta. 274+50 to Sta. 323+05) 7 12-Sep-23 20-Sep-23

C20211 Install Manholes & Inlet Structures - I-465 SB (Sta. 274+50 to Sta. 323+05) 13 21-Sep-23 09-Oct-23

C20221 Ditch Grading - I-465 SB (Sta. 274+50 to Sta. 323+05) 10 10-Oct-23 23-Oct-23

C20501 Plant Growth Layer/Seeding 10 23-Oct-23 02-Nov-23

Lighting/ITS/SignageLighting/ITS/Signage 29 11-Dec-23 08-Jan-24

A17940 Install ITS Conduits & Handholes - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 11-Dec-23 15-Dec-23

A20330 Install Lighting Foundations 5 11-Dec-23 15-Dec-23

A20340 Install ITS Foundations 5 15-Dec-23 20-Dec-23

A17930 Install Signage -  I-465 SB (Sta. 274+50 to Sta. 323+05) 5 18-Dec-23 22-Dec-23

A17950 Pull/Splice ITS Cables/Wiring -  I-465 SB (Sta. 274+50 to Sta. 323+05) 5 18-Dec-23 22-Dec-23

A20300 Install BW Lighting Conduit & Cable 5 20-Dec-23 25-Dec-23

A20350 Install ITS Structures 5 20-Dec-23 25-Dec-23

A20320 Install Lighting Conduit/Duct/Handholes 5 25-Dec-23 29-Dec-23

A20290 Install BW Light Pole Foundations 5 26-Dec-23 01-Jan-24

A17960 Install ITS Equipment/Devices -  I-465 SB (Sta. 274+50 to Sta. 323+05) 5 01-Jan-24 05-Jan-24

A20310 Install Poles/Fixtures 5 02-Jan-24 08-Jan-24

71st Street Improvements71st Street Improvements 150 08-Sep-23 04-Feb-24

A20370 Layout Staking 5 08-Sep-23 14-Sep-23

A7520 Clear & Grub 5 15-Sep-23 21-Sep-23

A7530 Remove (E) Pavement 5 22-Sep-23 28-Sep-23

A7540 Install Temp. Pavement - Rt. Side 5 29-Sep-23 05-Oct-23

A20390 Place Brick Retaining Wall 5 05-Oct-23 10-Oct-23

A20360 Install Underdrain 5 11-Oct-23 17-Oct-23

A7560 Ditch Grading 5 18-Oct-23 24-Oct-23

A7550 Install Drainage Piping & Inlet Structures 5 25-Oct-23 31-Oct-23

A20440 Plant Growth Layer/Seeding 5 31-Oct-23 05-Nov-23

A7680 Install Underground Signal Conduit 5 05-Nov-23 10-Nov-23

A7570 Install Guardrail - Lt. Side 5 13-Nov-23 17-Nov-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Shoulder Stone/Pavement - I-465 SB (Sta. 274+50 to Sta. 323+05)

Fine Grade for Moment Slabs - I-465 SB (Sta. 274+50 to Sta. 323+05)

F/R/P Moment Slab - I-465 SB (Sta. 274+50 to Sta. 323+05)

Lay HMA Base - I-465 SB (Sta. 274+50 to Sta. 323+05)

F/R/P 11" CRCP - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Concrete Barriers - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Guardrail - I-465 SB (Sta. 274+50 to Sta. 323+05)

Drainage, 02-Nov-23

Dig/Lay/Fill Drainage Piping - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Manholes & Inlet Structures - I-465 SB (Sta. 274+50 to Sta. 323+05)

Ditch Grading - I-465 SB (Sta. 274+50 to Sta. 323+05)

Plant Growth Layer/Seeding

Lighting/ITS/Signage, 08-Jan-24

Install ITS Conduits & Handholes - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Lighting Foundations

Install ITS Foundations

Install Signage -  I-465 SB (Sta. 274+50 to Sta. 323+05)

Pull/Splice ITS Cables/Wiring -  I-465 SB (Sta. 274+50 to Sta. 323+05)

Install BW Lighting Conduit & Cable

Install ITS Structures

Install Lighting Conduit/Duct/Handholes

Install BW Light Pole Foundations

Install ITS Equipment/Devices -  I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Poles/Fixtures
71st Street Improvements, 04-Feb-24

Layout Staking

Clear & Grub

Remove (E) Pavement

Install Temp. Pavement - Rt. Side

Place Brick Retaining Wall

Install Underdrain

Ditch Grading

Install Drainage Piping & Inlet Structures

Plant Growth Layer/Seeding

Install Underground Signal Conduit

Install Guardrail - Lt. Side

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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Actual Level of Effort
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Start Constraint
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Date Revision Checked Approved Date : 31-Jan-22
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A7580 Subgrade Treatment/Geotextile 5 20-Nov-23 24-Nov-23

A20380 Install Geotextile 5 24-Nov-23 29-Nov-23

A20410 Place HMA Base 5 29-Nov-23 04-Dec-23

A20420 Place HMA Intermediate 5 04-Dec-23 09-Dec-23

A20450 Place Stone Shoulder 5 09-Dec-23 14-Dec-23

A20400 Place Intermediate OG 5 14-Dec-23 19-Dec-23

A7590 Place 6" Compacted Aggregate 5 20-Dec-23 26-Dec-23

A7610 Install Concrete Barriers 5 27-Dec-23 02-Jan-24

A7620 Install Concrete Curb & Gutter 5 03-Jan-24 09-Jan-24

A7630 Mill/Resurface 5 10-Jan-24 16-Jan-24

A7640 Install Sidewalk Pavement (Type K3) 5 17-Jan-24 23-Jan-24

A7650 Sodding 5 24-Jan-24 30-Jan-24

A20430 Install Detector Housings and Loops 5 30-Jan-24 04-Feb-24

Ramp "PR-EAE" - Re-construction (Sta. 2700 to 2707+43)Ramp "PR-EAE" - Re-construction (Sta. 2700 to 2707+43) 256 14-Jul-23 25-Mar-24

StructuresStructures 20 23-Aug-23 19-Sep-23

MSE/Retaining WallsMSE/Retaining Walls 20 23-Aug-23 19-Sep-23

A12680 Levelling Pad for MSE Walls (EAE-R.RW01) 5 23-Aug-23 29-Aug-23

A12690 Rough Grade for MSE Walls (EAE-R.RW01) 5 30-Aug-23 05-Sep-23

A12700 Erect for MSE Walls (EAE-R.RW01) 5 06-Sep-23 12-Sep-23

A12710 Backfill for MSE Walls (EAE-R.RW01) 5 13-Sep-23 19-Sep-23

RoadwayRoadway 256 14-Jul-23 25-Mar-24

A20760 Layout Staking (Sta. 2700+00 to 2707+43) 5 14-Jul-23 20-Jul-23

A20640 Clear & Grub - I-465 SB (Sta. 2700+00 to 2707+43) 5 21-Jul-23 27-Jul-23

A18460 Remove (E) Pavement - EAE (Sta. 2700+00 to 2707+43) 5 28-Jul-23 03-Aug-23

A20650 Excavate/Embank Roadway - I-465 SB (Sta. 2700+00 to 2707+43) 5 20-Sep-23 26-Sep-23

A20710 Install LIghting Conduit Crossings (Sta. 2700+00 to 2707+43) 5 26-Sep-23 01-Oct-23

A20720 Install Moment Slab Tie-In Bars (Sta. 2700+00 to 2707+43) 5 02-Oct-23 06-Oct-23

A20790 Subgrade Treatment - I-465 SB (Sta. 2700+00 to 2707+43) 5 11-Jan-24 17-Jan-24

A20740 Install Underdrain (Sta. 2700+00 to 2707+43) 5 18-Jan-24 24-Jan-24

A20770 Place 6" Compacted Aggregate - I-465 SB (Sta. 2700+00 to 2707+43) 5 25-Jan-24 31-Jan-24

A20750 Lay HMA Base - I-465 SB (Sta. 2700+00 to 2707+43) 5 01-Feb-24 07-Feb-24

A20730 Install Shoulder Stone/Pavement - I-465 SB (Sta. 2700+00 to 2707+43) 1 01-Feb-24 01-Feb-24

A20660 F/R/P 11" CRCP - I-465 SB (Sta. 2700+00 to 2707+43) 5 08-Feb-24 14-Feb-24

A20800 Lay HMA Intermediate OG (Sta. 2700+00 to 2707+43) 5 14-Feb-24 19-Feb-24

A20810 F/R/P 10" CRCP - I-465 SB (Sta. 2700+00 to 2707+43) 5 20-Feb-24 26-Feb-24

A20670 F/R/P Moment Slab - I-465 SB (Sta. 2700+00 to 2707+43) 5 27-Feb-24 04-Mar-24

A20690 Install Concrete Barriers - I-465 SB (Sta. 2700+00 to 2707+43) 5 05-Mar-24 11-Mar-24

A20700 Install Guardrail - I-465 SB (Sta. 2700+00 to 2707+43) 5 12-Mar-24 18-Mar-24

A18590 Install Signage - EAE (Sta. 2700+00 to 2707+43) 5 19-Mar-24 25-Mar-24

DrainageDrainage 94 09-Oct-23 10-Jan-24

C20511 Dig/Lay/Fill Drainage Piping - I-465 SB (Sta. 274+50 to Sta. 323+05) 30 09-Oct-23 17-Nov-23

C20521 Install Manholes & Inlet Structures - I-465 SB (Sta. 274+50 to Sta. 323+05) 30 20-Nov-23 29-Dec-23

C20531 Ditch Grading - I-465 SB (Sta. 274+50 to Sta. 323+05) 5 01-Jan-24 05-Jan-24

C20541 Plant Growth Layer/Seeding 5 05-Jan-24 10-Jan-24

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Subgrade Treatment/Geotextile

Install Geotextile

Place HMA Base

Place HMA Intermediate

Place Stone Shoulder

Place Intermediate OG

Place 6" Compacted Aggregate

Install Concrete Barriers

Install Concrete Curb & Gutter

Mill/Resurface

Install Sidewalk Pavement (Type K3)

Sodding

Install Detector Housings and Loops
Ramp "PR-EAE" - Re-construction (Sta. 2700 to 2707+43), 25-Mar-24

Structures, 19-Sep-23

MSE/Retaining Walls, 19-Sep-23

Levelling Pad for MSE Walls (EAE-R.RW01)

Rough Grade for MSE Walls (EAE-R.RW01)

Erect for MSE Walls (EAE-R.RW01)

Backfill for MSE Walls (EAE-R.RW01)
Roadway, 25-Mar-24

Layout Staking (Sta. 2700+00 to 2707+43)

Clear & Grub - I-465 SB (Sta. 2700+00 to 2707+43)

Remove (E) Pavement - EAE (Sta. 2700+00 to 2707+43)

Excavate/Embank Roadway - I-465 SB (Sta. 2700+00 to 2707+43)

Install LIghting Conduit Crossings (Sta. 2700+00 to 2707+43)

Install Moment Slab Tie-In Bars (Sta. 2700+00 to 2707+43)

Subgrade Treatment - I-465 SB (Sta. 2700+00 to 2707+43)

Install Underdrain (Sta. 2700+00 to 2707+43)

Place 6" Compacted Aggregate - I-465 SB (Sta. 2700+00 to 2707+43)

Lay HMA Base - I-465 SB (Sta. 2700+00 to 2707+43)

Install Shoulder Stone/Pavement - I-465 SB (Sta. 2700+00 to 2707+43)

F/R/P 11" CRCP - I-465 SB (Sta. 2700+00 to 2707+43)

Lay HMA Intermediate OG (Sta. 2700+00 to 2707+43)

F/R/P 10" CRCP - I-465 SB (Sta. 2700+00 to 2707+43)

F/R/P Moment Slab - I-465 SB (Sta. 2700+00 to 2707+43)

Install Concrete Barriers - I-465 SB (Sta. 2700+00 to 2707+43)

Install Guardrail - I-465 SB (Sta. 2700+00 to 2707+43)

Install Signage - EAE (Sta. 2700+00 to 2707+43)
Drainage, 10-Jan-24

Dig/Lay/Fill Drainage Piping - I-465 SB (Sta. 274+50 to Sta. 323+05)

Install Manholes & Inlet Structures - I-465 SB (Sta. 274+50 to Sta. 323+05)

Ditch Grading - I-465 SB (Sta. 274+50 to Sta. 323+05)

Plant Growth Layer/Seeding

INDOT Project No. 1400075 - I-465 Reconstruction "Clear Path
NE" (White River to Fall Creek Rd.)
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Remaining Level of Effort
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Activity ID Activity Name Original
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Ramp "PR-AEE" - Left (Sta. 2500 to 2519+35)Ramp "PR-AEE" - Left (Sta. 2500 to 2519+35) 274 21-Jul-23 19-Apr-24

StructuresStructures 20 30-Aug-23 26-Sep-23

Box CulvertsBox Culverts 20 30-Aug-23 26-Sep-23

A19420 Install Str CV I465-049-34.96 (Sta. 117+49) 5 30-Aug-23 05-Sep-23

A19430 Install Str CV I465-049-35.77 (Sta. 161+74) 5 06-Sep-23 12-Sep-23

A19440 Install Str CV I465-049-35.85 (Sta. 165+85) 5 13-Sep-23 19-Sep-23

A19450 Install Str CV I465-077 (Sta. 191+79) 5 20-Sep-23 26-Sep-23

DrainageDrainage 94 20-Nov-23 21-Feb-24

C20551 Dig/Lay/Fill Drainage Piping - AEE Left (Sta. 2500+00 to 2519+35) 30 20-Nov-23 29-Dec-23

C20561 Install Manholes & Inlet Structures - AEE Left (Sta. 2500+00 to 2519+35) 30 01-Jan-24 09-Feb-24

C20571 Ditch Grading - AEE Left (Sta. 2500+00 to 2519+35) 5 12-Feb-24 16-Feb-24

C20581 Plant Growth Layer/Seeding - AEE Left (Sta. 2500+00 to 2519+35) 5 16-Feb-24 21-Feb-24

RoadwayRoadway 274 21-Jul-23 19-Apr-24

A20940 Layout Staking - AEE Left (Sta. 2500+00 to 2519+35) 5 21-Jul-23 27-Jul-23

A21000 Remove Signs - AEE Left (Sta. 2500+00 to 2519+35) 5 27-Jul-23 01-Aug-23

A20830 Remove (E) Pavement - AEE Left (Sta. 2500+00 to 2519+35) 5 02-Aug-23 08-Aug-23

A20840 Clear & Grub - AEE Left (Sta. 2500+00 to 2519+35) 5 09-Aug-23 15-Aug-23

A20950 Install Underdrain - AEE Left (Sta. 2500+00 to 2519+35) 5 16-Aug-23 22-Aug-23

A20850 Excavate/Embank Roadway - AEE Left (Sta. 2500+00 to 2519+35) 5 23-Aug-23 29-Aug-23

A20860 Subgrade Treatment - AEE Left (Sta. 2500+00 to 2519+35) 5 22-Feb-24 28-Feb-24

A20970 Install Geotextile Layer - AEE Left (Sta. 2500+00 to 2519+35) 5 28-Feb-24 04-Mar-24

A20870 Place 6" Compacted Aggregate - AEE Left (Sta. 2500+00 to 2519+35) 5 05-Mar-24 11-Mar-24

A20980 Lay HMA Intermediate OG - AEE Left (Sta. 2500+00 to 2519+35) 5 11-Mar-24 16-Mar-24

A20990 F/R/P 10" CRCP - AEE Left (Sta. 2500+00 to 2519+35) 5 18-Mar-24 22-Mar-24

A20900 Install Shoulder Stone/Pavement - AEE Left (Sta. 2500+00 to 2519+35) 5 25-Mar-24 29-Mar-24

A20820 Install Sign Foundations - AEE Left (Sta. 2500+00 to 2519+35) 5 01-Apr-24 05-Apr-24

A20930 Install Guardrail - AEE Left (Sta. 2500+00 to 2519+35) 5 01-Apr-24 05-Apr-24

A20960 Install Lighting Poles - AEE Left (Sta. 2500+00 to 2519+35) 5 08-Apr-24 12-Apr-24

A20880 Install Luminaires - AEE Left (Sta. 2500+00 to 2519+35) 5 15-Apr-24 19-Apr-24

Phase 7Phase 7 336 05-Sep-23 05-Aug-24

GeneralGeneral 30 05-Sep-23 04-Oct-23

GEN110 Apply Erosion & Sediment Control - Ph.7 5 05-Sep-23 11-Sep-23

P1-00-370 Adjust Temporary Overhead Signage 5 11-Sep-23 16-Sep-23

P1-00-450 Install Temporary Barrier Wall for Ph. 7 5 16-Sep-23 21-Sep-23

P1-00-380 Adjust Temporary Striping - Ph.7 1 18-Sep-23 18-Sep-23

P7-00-0050 Remove I-465 Crossover Pavement (North/South) 5 19-Sep-23 25-Sep-23

P1-00-460 Install Permenant Barrier Wall for Ph. 7 - Type 3 5 21-Sep-23 26-Sep-23

P7-00-0060 Install Median Barrier (at I-465 Crossovers) 5 27-Sep-23 03-Oct-23

P1-00-360 Adjust Temporary Signage - Ph.7 1 04-Oct-23 04-Oct-23

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Ramp "PR-AEE" - Left (Sta. 2500 to 2519+35), 19-Apr-24

Structures, 26-Sep-23

Box Culverts, 26-Sep-23

Install Str CV I465-049-34.96 (Sta. 117+49)

Install Str CV I465-049-35.77 (Sta. 161+74)

Install Str CV I465-049-35.85 (Sta. 165+85)

Install Str CV I465-077 (Sta. 191+79)
Drainage, 21-Feb-24

Dig/Lay/Fill Drainage Piping - AEE Left (Sta. 2500+00 to 2519+35)

Install Manholes & Inlet Structures - AEE Left (Sta. 2500+00 to 2519+35)

Ditch Grading - AEE Left (Sta. 2500+00 to 2519+35)

Plant Growth Layer/Seeding - AEE Left (Sta. 2500+00 to 2519+35)

Roadway, 19-Apr-24

Layout Staking - AEE Left (Sta. 2500+00 to 2519+35)

Remove Signs - AEE Left (Sta. 2500+00 to 2519+35)

Remove (E) Pavement - AEE Left (Sta. 2500+00 to 2519+35)

Clear & Grub - AEE Left (Sta. 2500+00 to 2519+35)

Install Underdrain - AEE Left (Sta. 2500+00 to 2519+35)

Excavate/Embank Roadway - AEE Left (Sta. 2500+00 to 2519+35)

Subgrade Treatment - AEE Left (Sta. 2500+00 to 2519+35)

Install Geotextile Layer - AEE Left (Sta. 2500+00 to 2519+35)

Place 6" Compacted Aggregate - AEE Left (Sta. 2500+00 to 2519+35)

Lay HMA Intermediate OG - AEE Left (Sta. 2500+00 to 2519+35)

F/R/P 10" CRCP - AEE Left (Sta. 2500+00 to 2519+35)

Install Shoulder Stone/Pavement - AEE Left (Sta. 2500+00 to 2519+35)

Install Sign Foundations - AEE Left (Sta. 2500+00 to 2519+35)

Install Guardrail - AEE Left (Sta. 2500+00 to 2519+35)

Install Lighting Poles - AEE Left (Sta. 2500+00 to 2519+35)

Install Luminaires - AEE Left (Sta. 2500+00 to 2519+35)

Phase 7, 05-Aug-24

General, 04-Oct-23

Apply Erosion & Sediment Control - Ph.7

Adjust Temporary Overhead Signage

Install Temporary Barrier Wall for Ph. 7

Adjust Temporary Striping - Ph.7

Remove I-465 Crossover Pavement (North/South)

Install Permenant Barrier Wall for Ph. 7 - Type 3

Install Median Barrier (at I-465 Crossovers)

Adjust Temporary Signage - Ph.7
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I-465 EB Outside Widening (White River to Sta. 192+50)I-465 EB Outside Widening (White River to Sta. 192+50) 280 05-Oct-23 10-Jul-24

StructuresStructures 75 05-Oct-23 17-Jan-24

Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45)Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45) 75 05-Oct-23 17-Jan-24

A7410 Demo (E) Outside Shoulder (EB) 4 05-Oct-23 10-Oct-23

A7420 Place Temp Shoring 10 11-Oct-23 24-Oct-23

A7430 Remove (E) Approach Slab 6 25-Oct-23 01-Nov-23

A7440 Remove/Replace JRCP 4 02-Nov-23 07-Nov-23

A7450 Replace Aggregate Backfill - Bent 1&7 10 08-Nov-23 21-Nov-23

A7460 F/R/P Approach Slabs 5 22-Nov-23 28-Nov-23

A7470 Cure/Strip Approach Slabs 6 29-Nov-23 06-Dec-23

A7480 Subgrade Treatment 12 07-Dec-23 22-Dec-23

A7490 Place HMA Layers 10 25-Dec-23 05-Jan-24

A7500 Pavement Markings 4 08-Jan-24 11-Jan-24

A7510 Install Guardrail 4 12-Jan-24 17-Jan-24

RoadwayRoadway 149 18-Jan-24 14-Jun-24

A18810 Install ROW Fence - I-465 EB (White River to Sta. 192+50) 5 18-Jan-24 24-Jan-24

A19310 Staking Layout - I-465 EB (White River to Sta. 192+50) 5 24-Jan-24 29-Jan-24

A18620 Clear & Grub - I-465 EB (White River to Sta. 192+50) 5 30-Jan-24 05-Feb-24

A18630 Excavate/Embank Roadway - I-465 EB (White River to Sta. 192+50) 5 06-Feb-24 12-Feb-24

A18670 Install Underdrain - I-465 EB (White River to Sta. 192+50) 5 12-Feb-24 17-Feb-24

A18640 Subgrade Treatment - I-465 EB (White River to Sta. 192+50) 5 20-May-24 24-May-24

A18680 Lay HMA Base - I-465 EB (White River to Sta. 192+50) 5 27-May-24 31-May-24

A18700 Install Shoulder Stone/Pavement - I-465 EB (White River to Sta. 192+50) 5 27-May-24 31-May-24

A18690 F/R/P 11" CRCP - I-465 EB (White River to Sta. 192+50) 5 03-Jun-24 07-Jun-24

A18740 Install Guardrail - I-465 EB (White River to Sta. 192+50) 5 03-Jun-24 07-Jun-24

A18710 Place Temp. Pavement Markings - I-465 EB (White River to Sta. 192+50) 5 10-Jun-24 14-Jun-24

DrainageDrainage 94 19-Feb-24 22-May-24

C20231 Dig/Lay/Fill Drainage Piping - I-465 EB (White River to Sta. 192+50) 30 19-Feb-24 29-Mar-24

C20241 Install Manholes & Inlet Structures - I-465 EB (White River to Sta. 192+50) 30 01-Apr-24 10-May-24

C20251 Ditch Grading - I-465 EB (White River to Sta. 192+50) 5 13-May-24 17-May-24

C20591 Plant Growth Layer/Seeding 5 17-May-24 22-May-24

Lighting/ITS/SignageLighting/ITS/Signage 40 31-May-24 10-Jul-24

A19320 Install Lighting Foundations 5 31-May-24 05-Jun-24

A18760 Install ITS Conduits & Handholes - I-465 EB (White River to Sta. 192+50) 5 06-Jun-24 12-Jun-24

A18770 Pull/Splice ITS Cables/Wiring -  I-465 EB (White River to Sta. 192+50) 5 13-Jun-24 19-Jun-24

A18790 Install Lighting Conduit/Duct/Handholes - I-465 EB (White River to Sta. 192+50) 5 13-Jun-24 19-Jun-24

A18780 Install ITS Equipment/Devices -  I-465 EB (White River to Sta. 192+50) 5 20-Jun-24 26-Jun-24

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

I-465 EB Outside Widening (White River to Sta. 192+50), 10-Jul-24

Structures, 17-Jan-24

Bridges No. 127-5255E WBL/EBL - I-465 Over White River (at Sta. 883+45), 17-Jan-24

Demo (E) Outside Shoulder (EB)

Place Temp Shoring

Remove (E) Approach Slab

Remove/Replace JRCP

Replace Aggregate Backfill - Bent 1&7

F/R/P Approach Slabs

Cure/Strip Approach Slabs

Subgrade Treatment

Place HMA Layers

Pavement Markings

Install Guardrail

Roadway, 14-Jun-24

Install ROW Fence - I-465 EB (White River to Sta. 192+50)

Staking Layout - I-465 EB (White River to Sta. 192+50)

Clear & Grub - I-465 EB (White River to Sta. 192+50)

Excavate/Embank Roadway - I-465 EB (White River to Sta. 192+50)

Install Underdrain - I-465 EB (White River to Sta. 192+50)

Subgrade Treatment - I-465 EB (White River to Sta. 192+50)

Lay HMA Base - I-465 EB (White River to Sta. 192+50)

Install Shoulder Stone/Pavement - I-465 EB (White River to Sta. 192+50)

F/R/P 11" CRCP - I-465 EB (White River to Sta. 192+50)

Install Guardrail - I-465 EB (White River to Sta. 192+50)

Place Temp. Pavement Markings - I-465 EB (White River to Sta. 192+50)
Drainage, 22-May-24

Dig/Lay/Fill Drainage Piping - I-465 EB (White River to Sta. 192+50)

Install Manholes & Inlet Structures - I-465 EB (White River to Sta. 192+50)

Ditch Grading - I-465 EB (White River to Sta. 192+50)

Plant Growth Layer/Seeding

Lighting/ITS/Signage, 10-Jul-24

Install Lighting Foundations

Install ITS Conduits & Handholes - I-465 EB (White River to Sta. 192+50)

Pull/Splice ITS Cables/Wiring -  I-465 EB (White River to Sta. 192+50)

Install Lighting Conduit/Duct/Handholes - I-465 EB (White River to Sta. 192+50)

Install ITS Equipment/Devices -  I-465 EB (White River to Sta. 192+50)
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NE" (White River to Fall Creek Rd.)
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A18800 Install Poles/Fixtures -  I-465 EB (White River to Sta. 192+50) 5 27-Jun-24 03-Jul-24

A18750 Install Signage -  I-465 EB (White River to Sta. 192+50) 5 04-Jul-24 10-Jul-24

Ramp "PR-AEE" - Right (Sta. 2500 to 2519+35)Ramp "PR-AEE" - Right (Sta. 2500 to 2519+35) 189 30-Jan-24 05-Aug-24

RoadwayRoadway 189 30-Jan-24 05-Aug-24

A21100 Layout Staking - AEE Right (Sta. 2500+00 to 2519+35) 5 30-Jan-24 05-Feb-24

A21020 Remove (E) Pavement - AEE Right (Sta. 2500+00 to 2519+35) 5 06-Feb-24 12-Feb-24

A21030 Clear & Grub - AEE Right (Sta. 2500+00 to 2519+35) 5 13-Feb-24 19-Feb-24

A21040 Excavate/Embank Roadway - AEE Right (Sta. 2500+00 to 2519+35) 5 20-Feb-24 26-Feb-24

A21110 Install Underdrain - AEE Right (Sta. 2500+00 to 2519+35) 5 27-Feb-24 04-Mar-24

A21130 Install Geotextile Layer - AEE Right (Sta. 2500+00 to 2519+35) 5 02-Jun-24 07-Jun-24

A21050 Subgrade Treatment - AEE Right (Sta. 2500+00 to 2519+35) 5 10-Jun-24 14-Jun-24

A21060 Place 6" Compacted Aggregate - AEE Right (Sta. 2500+00 to 2519+35) 5 17-Jun-24 21-Jun-24

A21140 Lay HMA Intermediate OG - AEE Right (Sta. 2500+00 to 2519+35) 4 21-Jun-24 25-Jun-24

A21150 F/R/P 10" CRCP - AEE Right (Sta. 2500+00 to 2519+35) 5 26-Jun-24 02-Jul-24

A21080 Install Shoulder Stone/Pavement - AEE Right (Sta. 2500+00 to 2519+35) 5 03-Jul-24 09-Jul-24

A21090 Install Guardrail - AEE Right (Sta. 2500+00 to 2519+35) 4 31-Jul-24 05-Aug-24

DrainageDrainage 14 20-May-24 02-Jun-24

C20621 Ditch Grading - AEE Right (Sta. 2500+00 to 2519+35) 6 20-May-24 27-May-24

C20631 Plant Growth Layer/Seeding - AEE Right (Sta. 2500+00 to 2519+35) 6 27-May-24 02-Jun-24

Lighting/ITS/SignageLighting/ITS/Signage 15 10-Jul-24 30-Jul-24

A21240 Install Lighting Foundations - AEE Right (Sta. 2500+00 to 2519+35) 5 10-Jul-24 16-Jul-24

A21250 Install Lighting Conduit/Duct/Handholes - AEE Right (Sta. 2500+00 to 2519+35) 5 17-Jul-24 23-Jul-24

A21220 Install Poles/Fixtures - AEE Right (Sta. 2500+00 to 2519+35) 5 24-Jul-24 30-Jul-24

Phase 7APhase 7A 38 03-Jun-24 10-Jul-24

GeneralGeneral 38 03-Jun-24 10-Jul-24

7A-00-0010 Install In-Pavement ATR Sensors 5 03-Jun-24 07-Jun-24

7A-00-0020 Adjust Temporary Signage 5 10-Jun-24 14-Jun-24

7A-00-0030 Remove Temporary Barrier Wall Phase 7 5 17-Jun-24 21-Jun-24

7A-00-0040 Remove All Erosion Control Meausres 5 24-Jun-24 28-Jun-24

7A-00-0060 Install Temporary Pavement Markings (to Remain) 5 01-Jul-24 05-Jul-24

7A-00-0070 Ajdjust Temporary Overhead Signage 5 05-Jul-24 10-Jul-24

Project CloseoutProject Closeout 71 05-Aug-24 15-Oct-24

M00990 Project Substantial Completion 0 05-Aug-24

A1510 Submit Warranties 20 06-Aug-24 02-Sep-24

A1520 Submit As-Built Drawings 25 03-Sep-24 07-Oct-24

M01110 Notice of Termination 8 07-Oct-24 15-Oct-24

M1100 Project Final Completion (Contract Completion Date) 0 15-Oct-24*

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

2022 2023 2024

Install Poles/Fixtures -  I-465 EB (White River to Sta. 192+50)

Install Signage -  I-465 EB (White River to Sta. 192+50)

Ramp "PR-AEE" - Right (Sta. 2500 to 2519+35), 05-Aug-24

Roadway, 05-Aug-24

Layout Staking - AEE Right (Sta. 2500+00 to 2519+35)

Remove (E) Pavement - AEE Right (Sta. 2500+00 to 2519+35)

Clear & Grub - AEE Right (Sta. 2500+00 to 2519+35)

Excavate/Embank Roadway - AEE Right (Sta. 2500+00 to 2519+35)

Install Underdrain - AEE Right (Sta. 2500+00 to 2519+35)

Install Geotextile Layer - AEE Right (Sta. 2500+00 to 2519+35)

Subgrade Treatment - AEE Right (Sta. 2500+00 to 2519+35)

Place 6" Compacted Aggregate - AEE Right (Sta. 2500+00 to 2519+35)

Lay HMA Intermediate OG - AEE Right (Sta. 2500+00 to 2519+35)

F/R/P 10" CRCP - AEE Right (Sta. 2500+00 to 2519+35)

Install Shoulder Stone/Pavement - AEE Right (Sta. 2500+00 to 2519+35)

Install Guardrail - AEE Right (Sta. 2500+00 to 2519+35)

Drainage, 02-Jun-24

Ditch Grading - AEE Right (Sta. 2500+00 to 2519+35)

Plant Growth Layer/Seeding - AEE Right (Sta. 2500+00 to 2519+35)

Lighting/ITS/Signage, 30-Jul-24

Install Lighting Foundations - AEE Right (Sta. 2500+00 to 2519+35)

Install Lighting Conduit/Duct/Handholes - AEE Right (Sta. 2500+00 to 2519+35)

Install Poles/Fixtures - AEE Right (Sta. 2500+00 to 2519+35)
Phase 7A, 10-Jul-24

General, 10-Jul-24

Install In-Pavement ATR Sensors

Adjust Temporary Signage

Remove Temporary Barrier Wall Phase 7

Remove All Erosion Control Meausres

Install Temporary Pavement Markings (to Remain)

Ajdjust Temporary Overhead Signage
Project Closeout, 15-Oct-24

Project Substantial Completion

Submit Warranties

Submit As-Built Drawings

Notice of Termination

Project Final Completion (Contract Completion Date)
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