
Activity ID Activity Name Original
Duration

Start Finish

Orlando HOrlando Health Jewett Orthopedic Hosp 564 30-Sep-20 A 09-Feb-23

MilestonesMilestones & Keydates 564 30-Sep-20 A 09-Feb-23

A1030 NTP 0 30-Sep-20 A

A1050 Substantial Completion 0 02-Feb-23

A1040 Project Completion 0 09-Feb-23

Hospital MileHospital Milestones 205 20-May-21 A 26-Sep-22
HSS-1100 Structure- Hospital 149 20-May-21 A 14-Dec-21 A

HSD- 9000 Hospital Waterproofing Complete 0 11-Apr-22

HSD - 9100 Hospital Glazing Complete- Temp dry-in 0 13-May-22

HSD-9900 Hospital Skin Complete- Cladding 0 26-Sep-22

Medical PavilMedical Pavilion Milestones 146 26-Oct-21 A 10-Jun-22
AS- 2000 Envelope - MedPav Skin 146 26-Oct-21 A 10-Jun-22

MSD-000 MedPav (Skin - Start (ALAP)) 0 26-Oct-21 A

MSD-9200 MedPav Perment Dryin - Roof Complete ( 0 03-Feb-22

MSD-9900 MedPav Skin Complete ( Cladding Compl 0 19-Apr-22

MobilizatioMobilization 30 30-Sep-20 A 10-Nov-20 A

A2220 Mobilization 30 30-Sep-20 A 10-Nov-20 A

ProcuremeProcurement 90 08-Jun-21 A 24-Dec-21

Prepare & SuPrepare & Submit 15 08-Jun-21 A 21-Sep-21 A
A2230 Framing Submittal 15 08-Jun-21 A 28-Jun-21 A

A2240 Sheathing Submittal 15 07-Jul-21 A 27-Jul-21 A

A2250 Waterproofing Submittal 15 21-Jul-21 A 10-Aug-21 A

A2270 TAKTL Submtittal 15 11-Aug-21 A 31-Aug-21 A

A2260 Metal Panels Submittal 15 01-Sep-21 A 21-Sep-21 A

Review & ApReview & Approve 30 29-Jun-21 A 12-Oct-21 A
A2280 Framing Approval 15 29-Jun-21 A 19-Jul-21 A

A2290 Sheathing Approval 15 28-Jul-21 A 17-Aug-21 A

A2300 Waterproofing Approval 15 11-Aug-21 A 31-Aug-21 A

A2320 TAKTL Approval 15 01-Sep-21 A 21-Sep-21 A

A2310 Metal Panels Approval 15 22-Sep-21 A 12-Oct-21 A

Fabricate & DFabricate & Deliver 75 20-Jul-21 A 24-Dec-21
A2330 Framing Deliver 60 20-Jul-21 A 11-Oct-21 A

A2340 Sheathing Deliver 60 18-Aug-21 A 09-Nov-21 A

A2350 Waterproofing Deliver 60 01-Sep-21 A 23-Nov-21 A

A2370 TAKTL Deliver 60 22-Sep-21 A 14-Dec-21 A

A2360 Metal Panels Deliver 60 13-Oct-21 A 24-Dec-21

Interior WoInterior Works 318 20-Oct-21 A 02-Feb-23

NB-5521 Install Ceiling grid - North Bridge 9 17-Jun-22 30-Jun-22

SB-5521 Install Ceiling grid - South Bridge 8 03-Aug-22 15-Aug-22

NB-5551 Drop Ceiling Tiles - North Bridge 8 09-Aug-22 19-Aug-22
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Orlando Health Jewett Orthopedic Hospita

Milestones & Keydates, 09-Feb-23

NTP

Substantial Completion

Project Completion
Hospital Milestones, 26-Sep-22

Structure- Hospital
Hospital Waterproofing Complete

Hospital Glazing Complete- Temp dry-in

Hospital Skin Complete- Cladding
Medical Pavilion Milestones, 10-Jun-22

Envelope - MedPav Skin
MedPav (Skin - Start (ALAP))

MedPav Perment Dryin - Roof Complete (Waterproofing Complete)

MedPav Skin Complete ( Cladding Complete )
Mobilization, 10-Nov-20 A

Mobilization
Procurement, 24-Dec-21

Prepare & Submit, 21-Sep-21 A

Framing Submittal

Sheathing Submittal

Waterproofing Submittal

TAKTL Submtittal

Metal Panels Submittal
Review & Approve, 12-Oct-21 A

Framing Approval

Sheathing Approval

Waterproofing Approval

TAKTL Approval

Metal Panels Approval
Fabricate & Deliver, 24-Dec-21

Framing Deliver

Sheathing Deliver

Waterproofing Deliver

TAKTL Deliver

Metal Panels Deliver
Interior Works, 02-Feb-23

Install Ceiling grid - North Bridge

Install Ceiling grid - South Bridge

Drop Ceiling Tiles - North Bridge
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SB-5551 Drop Ceiling Tiles - South Bridge 9 26-Sep-22 07-Oct-22

Level 1Level 1 244 17-Nov-21 A 21-Oct-22
Critical WallsCritical Walls / shafts / Risers (IWR Stage 1) 90 17-Nov-21 A 22-Mar-22
HA-G101 Layout / Install top tracks - Hosp L1 4 17-Nov-21 A 14-Dec-21

HA-G110 Frame and 3 side All Shaft walls - Hosp L 7 14-Dec-21 23-Dec-21

HA-G111 Frame/DoorFrame/1side topout - Critical W 15 30-Dec-21 20-Jan-22

HA-G115 2nd Side Topout - Critical Walls - Hosp L1 10 08-Mar-22 22-Mar-22

Elevator ShElevator Shaft Walls - Level 1 24 18-Jan-22 21-Feb-22
HA-G126 Frame and 3 side Elev. S4 Shaft walls - H 4 18-Jan-22 24-Jan-22

HA-G123 Frame and 3 side Elev. P3-4 Shaft walls - 6 28-Jan-22 07-Feb-22

HA-G122 Frame and 3 side Elev. P1-2 Shaft walls - 6 03-Feb-22 11-Feb-22

HA-G121 Frame and 3 side Elev. S1-3 Shaft walls - 8 09-Feb-22 21-Feb-22

Non-Critical WNon-Critical Walls / In-wall Rough 83 20-Jan-22 17-May-22
Non Critical Non Critical Walls (Center Space) / IWR Stage 2 38 20-Jan-22 15-Mar-22
HA-G301 Frame/DF/1side topout - Non Critical Wall 11 20-Jan-22 04-Feb-22

HA-G309 In-Wall Blocking - Hosp L1 1 10 01-Mar-22 15-Mar-22

Perimeter wPerimeter walls / IWR Stage 2.5 18 14-Mar-22 07-Apr-22
HA-G351 Frame - Perimeter Walls - Hosp L1 1 10 14-Mar-22 28-Mar-22

HA-G359 In-Wall Blocking - Perimeter - Hosp L1 3 04-Apr-22 07-Apr-22

Soffits / HarSoffits / Hard Ceilings (Rough-in Final Stage) 42 18-Mar-22 17-May-22
HA-G402 Frame Hard Ceilings - Hosp L1 2 25 18-Mar-22 22-Apr-22

HA-G401 Frame Soffits - Hosp L1 2 25 18-Mar-22 22-Apr-22

HA-G411 Hang Hard Ceilings - Hosp L1 1 12 29-Apr-22 17-May-22

Electrical RoElectrical Room 1st Floor 10 22-Dec-21 05-Jan-22
HA-G851 Frame/Set DF Elex - Hosp L1 2 22-Dec-21 24-Dec-21

HA-G853 Install Blocking Elex - Hosp L1 1 28-Dec-21 29-Dec-21

HA-G854 Hang & Finish Elex - Hosp L1 5 29-Dec-21 05-Jan-22

TDR Room 1sTDR Room 1st Floor 12 24-Dec-21 11-Jan-22
HA-G801 Frame/Set DF TDR - Hosp L1 2 24-Dec-21 28-Dec-21

HA-G803 Install Blocking TDR - Hosp L1 1 30-Dec-21 31-Dec-21

HA-G804 Hang & Finish Drywall TDR - Hosp L1 5 31-Dec-21 07-Jan-22

HA-G806 Install Plywood Backboard TDR - Hosp L 1 10-Jan-22 11-Jan-22

FinishesFinishes 67 12-Dec-21 A 01-Jul-22
Walls - StagWalls - Stage 1 67 12-Dec-21 A 01-Jul-22
HA-G503 Finish Drywalls - Hosp L1 1 16 12-Dec-21 A 01-Jul-22

HA-G501 Hang Drywalls - Hosp L1 2 20 19-May-22 16-Jun-22

HA-G502 Insulate Drywalls - Hosp L1 1 12 24-May-22 09-Jun-22

Buildout MedBuildout MedPav - Level 1 49 13-Jun-22 19-Aug-22
MB-G521 Ceiling Grid 14 13-Jun-22 01-Jul-22

MB-G551 Drop Ceiling Tile 8 09-Aug-22 19-Aug-22

Buildout HosBuildout Hospitals - Level 1 39 30-Aug-22 21-Oct-22
HA-G521 Ceiling Grid 9 30-Aug-22 12-Sep-22

HA-L522 Wood Ceiling 9 12-Sep-22 23-Sep-22
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Drop Ceiling Tiles - South Bridge
Level 1, 21-Oct-22

Critical Walls / shafts / Risers (IWR Stage 1), 22-Mar-22

Layout / Install top tracks - Hosp L1

Frame and 3 side All Shaft walls - Hosp L1

Frame/DoorFrame/1side topout - Critical Walls - Hosp L1 1

2nd Side Topout - Critical Walls - Hosp L1 1
Elevator Shaft Walls - Level 1, 21-Feb-22

Frame and 3 side Elev. S4 Shaft walls - Hosp L1

Frame and 3 side Elev. P3-4 Shaft walls - Hosp L1

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L1

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L1
Non-Critical Walls / In-wall Rough, 17-May-22

Non Critical Walls (Center Space) / IWR Stage 2, 15-Mar-22

Frame/DF/1side topout - Non Critical Walls - Hosp L1 1

In-Wall Blocking - Hosp L1 1
Perimeter walls / IWR Stage 2.5, 07-Apr-22

Frame - Perimeter Walls - Hosp L1 1

In-Wall Blocking - Perimeter - Hosp L1
Soffits / Hard Ceilings (Rough-in Final Stage), 17-May-22

Frame Hard Ceilings - Hosp L1 2

Frame Soffits - Hosp L1 2

Hang Hard Ceilings - Hosp L1 1
Electrical Room 1st Floor, 05-Jan-22

Frame/Set DF Elex - Hosp L1

Install Blocking Elex - Hosp L1

Hang & Finish Elex - Hosp L1
TDR Room 1st Floor, 11-Jan-22

Frame/Set DF TDR - Hosp L1

Install Blocking TDR - Hosp L1

Hang & Finish Drywall TDR - Hosp L1

Install Plywood Backboard TDR - Hosp L1
Finishes, 01-Jul-22
Walls - Stage 1, 01-Jul-22

Finish Drywalls - Hosp L1 1

Hang Drywalls - Hosp L1 2

Insulate Drywalls - Hosp L1 1
Buildout MedPav - Level 1, 19-Aug-22

Ceiling Grid

Drop Ceiling Tile
Buildout Hospitals - Level 1, 21-Oct-22

Ceiling Grid

Wood Ceiling
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HA-G551 Drop Ceiling Tile 8 11-Oct-22 21-Oct-22

L.DockL.Dock 155 18-Jan-22 22-Aug-22
Critical WallsCritical Walls / Shafts / Risers (IWR Stage 1) 29 18-Jan-22 28-Feb-22
HA-1101 Layout / Install top tracks - Hosp L.Dock 5 18-Jan-22 25-Jan-22

HA-1110 Frame and 3 side All Shaft walls - Hosp L 10 26-Jan-22 09-Feb-22

HA-1111 Frame/DoorFrame/1side topout - Critical W 5 09-Feb-22 16-Feb-22

Elevator ShElevator Shaft Walls - Level LD 29 18-Jan-22 28-Feb-22
HA-1126 Frame and 3 side Elev. S4 Shaft walls - H 4 18-Jan-22 24-Jan-22

HA-1123 Frame and 3 side Elev. P3-4 Shaft walls - 6 28-Jan-22 07-Feb-22

HA-1121 Frame and 3 side Elev. S1-3 Shaft walls - 8 09-Feb-22 21-Feb-22

HA-1122 Frame and 3 side Elev. P1-2 Shaft walls - 6 11-Feb-22 21-Feb-22

HA-1124 Frame and 3 side Elev. OR1 Shaft walls - 4 14-Feb-22 18-Feb-22

HA-1125 Frame and 3 side Elev. OR2 Shaft walls - 4 22-Feb-22 28-Feb-22

Non-Critical WNon-Critical Walls / In-wall Rough 74 16-Feb-22 31-May-22
Non Critical Non Critical Walls (Center Space) / IWR Stage 2 41 16-Feb-22 14-Apr-22
HA-1301 Frame/DF/1side topout - Non Critical Wall 10 16-Feb-22 02-Mar-22

HA-1309 In-Wall Blocking - Hosp L.Dock 1 10 31-Mar-22 14-Apr-22

Soffits / HarSoffits / Hard Ceilings (Rough-in Final Stage) 7 20-May-22 31-May-22
HA-1401 Frame Soffits - Hosp L.Dock 5 20-May-22 27-May-22

HA-1411 Hang Soffits - Hosp L.Dock 2 27-May-22 31-May-22

Electrical RoElectrical Room LD Floor 10 21-Feb-22 07-Mar-22
HA-1851 Frame/Set DF Elex - Hosp L.Dock 2 21-Feb-22 23-Feb-22

HA-1853 Install Blocking Elex - Hosp L.Dock 1 25-Feb-22 28-Feb-22

HA-1854 Hang & Finish Elex - Hosp L.Dock 5 28-Feb-22 07-Mar-22

TDR Room LDTDR Room LD Floor 12 21-Feb-22 09-Mar-22
HA-1801 Frame/Set DF TDR - Hosp L.Dock 2 21-Feb-22 23-Feb-22

HA-1803 Install Blocking TDR - Hosp L.Dock 1 25-Feb-22 28-Feb-22

HA-1804 Hang & Finish Drywall TDR - Hosp L.Doc 5 28-Feb-22 07-Mar-22

HA-1806 Install Plywood Backboard TDR - Hosp L 1 08-Mar-22 09-Mar-22

FinishesFinishes 23 27-Apr-22 30-May-22
Walls - StagWalls - Stage 1 23 27-Apr-22 30-May-22
HA-1501 Hang Drywalls - Hosp L.Dock 1 15 27-Apr-22 18-May-22

HA-1502 Insulate Drywalls - Hosp L.Dock 7 04-May-22 13-May-22

HA-1503 Finish Drywalls - Hosp L.Dock 1 11 13-May-22 30-May-22

Buildout MedBuildout MedPav - L.Dock 48 23-May-22 28-Jul-22
MB-1521 Ceiling Grid 12 23-May-22 08-Jun-22

MB-1551 Drop Ceiling Tile 7 19-Jul-22 28-Jul-22

Buildout HosBuildout Hospitals - L.Dock 44 22-Jun-22 22-Aug-22
HA-1521 Ceiling Grid 15 22-Jun-22 13-Jul-22

HA-1551 Drop Ceiling Tile 10 09-Aug-22 22-Aug-22

Level 2Level 2 226 20-Oct-21 A 26-Oct-22
Critical WallsCritical Walls / shafts / Risers (IWR Stage 1) 86 20-Oct-21 A 17-Mar-22
HA-2101 Layout / Install top tracks - Hosp L2 1 10 20-Oct-21 A 06-Nov-21 A
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Drop Ceiling Tile
L.Dock, 22-Aug-22

Critical Walls / Shafts / Risers (IWR Stage 1), 28-Feb-22

Layout / Install top tracks - Hosp L.Dock

Frame and 3 side All Shaft walls - Hosp L.Dock 1

Frame/DoorFrame/1side topout - Critical Walls - Hosp L.Dock
Elevator Shaft Walls - Level LD, 28-Feb-22

Frame and 3 side Elev. S4 Shaft walls - Hosp L.Dock

Frame and 3 side Elev. P3-4 Shaft walls - Hosp L.Dock

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L.Dock

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L.Dock

Frame and 3 side Elev. OR1 Shaft walls - Hosp L.Dock

Frame and 3 side Elev. OR2 Shaft walls - Hosp L.Dock
Non-Critical Walls / In-wall Rough, 31-May-22

Non Critical Walls (Center Space) / IWR Stage 2, 14-Apr-22

Frame/DF/1side topout - Non Critical Walls - Hosp L.Dock 1

In-Wall Blocking - Hosp L.Dock 1
Soffits / Hard Ceilings (Rough-in Final Stage), 31-May-22

Frame Soffits - Hosp L.Dock

Hang Soffits - Hosp L.Dock
Electrical Room LD Floor, 07-Mar-22

Frame/Set DF Elex - Hosp L.Dock

Install Blocking Elex - Hosp L.Dock

Hang & Finish Elex - Hosp L.Dock
TDR Room LD Floor, 09-Mar-22

Frame/Set DF TDR - Hosp L.Dock

Install Blocking TDR - Hosp L.Dock

Hang & Finish Drywall TDR - Hosp L.Dock

Install Plywood Backboard TDR - Hosp L.Dock
Finishes, 30-May-22
Walls - Stage 1, 30-May-22

Hang Drywalls - Hosp L.Dock 1

Insulate Drywalls - Hosp L.Dock

Finish Drywalls - Hosp L.Dock 1
Buildout MedPav - L.Dock, 28-Jul-22

Ceiling Grid

Drop Ceiling Tile
Buildout Hospitals - L.Dock, 22-Aug-22

Ceiling Grid

Drop Ceiling Tile
Level 2, 26-Oct-22

Critical Walls / shafts / Risers (IWR Stage 1), 17-Mar-22

Layout / Install top tracks - Hosp L2 1
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HA-2111 Frame/DoorFrame/1side topout - Critical W 12 07-Nov-21 A 12-Nov-21 A

HA-2110 Frame and 3 side All Shaft walls - Hosp L2 12 14-Dec-21 29-Dec-21

HA-2115 2nd Side Topout - Critical Walls - Hosp L2 10 04-Mar-22 17-Mar-22

Elevator ShElevator Shaft Walls - Level 2 48 21-Nov-21 A 28-Feb-22
HA-2123 Frame and 3 side Elev. P3-4 Shaft walls - 6 21-Nov-21 A 11-Feb-22

HA-2122 Frame and 3 side Elev. P1-2 Shaft walls - 6 21-Nov-21 A 21-Feb-22

HA-2127 Frame and 3 side Elev. P5 Shaft walls - H 4 04-Feb-22 09-Feb-22

HA-2121 Frame and 3 side Elev. S1-3 Shaft walls - 8 10-Feb-22 21-Feb-22

HA-2124 Frame and 3 side Elev. OR1 Shaft walls - 4 15-Feb-22 21-Feb-22

HA-2125 Frame and 3 side Elev. OR2 Shaft walls - 4 23-Feb-22 28-Feb-22

Non-Critical WNon-Critical Walls / In-wall Rough 107 07-Nov-21 A 27-May-22
Non Critical Non Critical Walls (Center Space) / IWR Stage 2 52 07-Nov-21 A 14-Feb-22
HA-2301 Frame/DF/1side topout - Non Critical Wall 20 07-Nov-21 A 07-Jan-22

HA-2302 Mount Prefab Headwall Cans - Hosp L2 10 30-Dec-21 12-Jan-22

HA-2309 In-Wall Blocking - Hosp L2 1 15 24-Jan-22 14-Feb-22

Perimeter wPerimeter walls / IWR Stage 2.5 23 27-Apr-22 27-May-22
HA-2351 Frame - Perimeter Walls - Hosp L2 1 10 27-Apr-22 10-May-22

HA-2359 In-Wall Blocking - Perimeter - Hosp L2 3 25-May-22 27-May-22

Soffits / HarSoffits / Hard Ceilings (Rough-in Final Stage) 47 12-Dec-21 A 05-May-22
HA-2402 Frame Hard Ceilings - Hosp L2 1 15 12-Dec-21 A 12-Apr-22

HA-2401 Frame Soffits - Hosp L2 1 10 23-Mar-22 05-Apr-22

HA-2411 Hang Hard Ceilings - Hosp L2 1 12 20-Apr-22 05-May-22

Electrical RoElectrical Room 2nd Floor 8 11-Nov-21 A 23-Dec-21
HA-2851 Frame/Set DF Elex - Hosp L2 2 11-Nov-21 A 12-Nov-21 A

HA-2853 Install Blocking Elex - Hosp L2 1 14-Dec-21 14-Dec-21

HA-2854 Hang & Finish Elex - Hosp L2 7 15-Dec-21 23-Dec-21

TDR Room 2nTDR Room 2nd Floor 12 29-Nov-21 A 29-Dec-21
HA-2801 Frame/Set DF TDR - Hosp L2 2 29-Nov-21 A 15-Dec-21

HA-2803 Install Blocking TDR - Hosp L2 1 16-Dec-21 16-Dec-21

HA-2804 Hang & Finish Drywall TDR - Hosp L2 7 17-Dec-21 27-Dec-21

HA-2806 Install Plywood Backboard TDR - Hosp L2 1 29-Dec-21 29-Dec-21

FinishesFinishes 40 21-Nov-21 A 02-Aug-22
Walls - StagWalls - Stage 1 40 21-Nov-21 A 02-Aug-22
HA-2501 Hang Drywalls - Hosp L2 2 23 21-Nov-21 A 13-Jul-22

HA-2502 Insulate Drywalls - Hosp L2 1 13 21-Nov-21 A 24-Jun-22

HA-2503 Finish Drywalls - Hosp L2 2 26 14-Dec-21 A 02-Aug-22

Buildout MedBuildout MedPav - Level 2 53 07-Jul-22 19-Sep-22
MB-2521 Ceiling Grid 18 07-Jul-22 02-Aug-22

MB-2551 Drop Ceiling Tile 12 02-Sep-22 19-Sep-22

Buildout HosBuildout Hospitals - Level 2 53 12-Aug-22 26-Oct-22
HA-2521 Ceiling Grid 18 12-Aug-22 06-Sep-22

HA-2551 Drop Ceiling Tile 12 10-Oct-22 26-Oct-22

Level 3Level 3 232 21-Nov-21 A 29-Nov-22
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Frame/DoorFrame/1side topout - Critical Walls - Hosp L2 1

Frame and 3 side All Shaft walls - Hosp L2 1

2nd Side Topout - Critical Walls - Hosp L2 1
Elevator Shaft Walls - Level 2, 28-Feb-22

Frame and 3 side Elev. P3-4 Shaft walls - Hosp L2

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L2

Frame and 3 side Elev. P5 Shaft walls - Hosp L2

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L2

Frame and 3 side Elev. OR1 Shaft walls - Hosp L2

Frame and 3 side Elev. OR2 Shaft walls - Hosp L2
Non-Critical Walls / In-wall Rough, 27-May-22

Non Critical Walls (Center Space) / IWR Stage 2, 14-Feb-22

Frame/DF/1side topout - Non Critical Walls - Hosp L2 1

Mount Prefab Headwall Cans - Hosp L2

In-Wall Blocking - Hosp L2 1
Perimeter walls / IWR Stage 2.5, 27-May-22

Frame - Perimeter Walls - Hosp L2 1

In-Wall Blocking - Perimeter - Hosp L2
Soffits / Hard Ceilings (Rough-in Final Stage), 05-May-22

Frame Hard Ceilings - Hosp L2 1

Frame Soffits - Hosp L2 1

Hang Hard Ceilings - Hosp L2 1
Electrical Room 2nd Floor, 23-Dec-21

Frame/Set DF Elex - Hosp L2

Install Blocking Elex - Hosp L2

Hang & Finish Elex - Hosp L2
TDR Room 2nd Floor, 29-Dec-21

Frame/Set DF TDR - Hosp L2

Install Blocking TDR - Hosp L2

Hang & Finish Drywall TDR - Hosp L2

Install Plywood Backboard TDR - Hosp L2
Finishes, 02-Aug-22
Walls - Stage 1, 02-Aug-22

Hang Drywalls - Hosp L2 2

Insulate Drywalls - Hosp L2 1

Finish Drywalls - Hosp L2 2
Buildout MedPav - Level 2, 19-Sep-22

Ceiling Grid

Drop Ceiling Tile
Buildout Hospitals - Level 2, 26-Oct-22

Ceiling Grid

Drop Ceiling Tile
Level 3, 29-Nov-22
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Critical WallsCritical Walls / shafts / Risers (IWR Stage 1) 75 21-Nov-21 A 21-Apr-22
HA-3101 Layout / Install top tracks - Hosp L3 1 13 21-Nov-21 A 03-Jan-22

HA-3111 Frame/DoorFrame/1side topout - Critical W 11 05-Dec-21 A 28-Jan-22

HA-3110 Frame and 3 side All Shaft walls - Hosp L3 16 07-Jan-22 31-Jan-22

HA-3115 2nd Side Topout - Critical Walls - Hosp L3 10 08-Apr-22 21-Apr-22

Elevator ShElevator Shaft Walls - Level 3 17 04-Feb-22 28-Feb-22
HA-3127 Frame and 3 side Elev. P5 Shaft walls - H 4 04-Feb-22 09-Feb-22

HA-3121 Frame and 3 side Elev. S1-3 Shaft walls - 8 10-Feb-22 21-Feb-22

HA-3122 Frame and 3 side Elev. P1-2 Shaft walls - 6 14-Feb-22 21-Feb-22

HA-3124 Frame and 3 side Elev. OR1 Shaft walls - 4 15-Feb-22 18-Feb-22

HA-3125 Frame and 3 side Elev. OR2 Shaft walls - 4 23-Feb-22 28-Feb-22

Non-Critical WNon-Critical Walls / In-wall Rough 85 12-Dec-21 A 10-Jun-22
Non Critical Non Critical Walls (Center Space) / IWR Stage 2 44 12-Dec-21 A 30-Mar-22
HA-3301 Frame/DF/1side topout - Non Critical Wall 13 12-Dec-21 A 21-Feb-22

HA-3302 Mount Prefab Headwall Cans - Hosp L3 6 14-Feb-22 21-Feb-22

HA-3309 In-Wall Blocking - Hosp L3 1 15 09-Mar-22 30-Mar-22

Perimeter wPerimeter walls / IWR Stage 2.5 21 11-May-22 08-Jun-22
HA-3351 Frame - Perimeter Walls - Hosp L3 1 10 11-May-22 24-May-22

HA-3359 In-Wall Blocking - Perimeter - Hosp L3 3 06-Jun-22 08-Jun-22

Soffits / HarSoffits / Hard Ceilings (Rough-in Final Stage) 28 04-May-22 10-Jun-22
HA-3402 Frame Hard Ceilings - Hosp L3 1 15 04-May-22 24-May-22

HA-3401 Frame Soffits - Hosp L3 1 10 04-May-22 17-May-22

HA-3411 Hang Hard Ceilings - Hosp L3 1 12 26-May-22 10-Jun-22

Electrical RoElectrical Room 3rd Floor 16 10-Jan-22 31-Jan-22
HA-3851 Frame/Set DF Elex - Hosp L3 2 10-Jan-22 11-Jan-22

HA-3853 Install Blocking Elex - Hosp L3 1 21-Jan-22 21-Jan-22

HA-3854 Hang & Finish Elex - Hosp L3 6 24-Jan-22 31-Jan-22

TDR Room 3rTDR Room 3rd Floor 18 12-Jan-22 04-Feb-22
HA-3801 Frame/Set DF TDR - Hosp L3 7 12-Jan-22 20-Jan-22

HA-3803 Install Blocking TDR - Hosp L3 1 25-Jan-22 25-Jan-22

HA-3804 Hang & Finish Drywall TDR - Hosp L3 6 26-Jan-22 02-Feb-22

HA-3806 Install Plywood Backboard TDR - Hosp L3 1 04-Feb-22 04-Feb-22

FinishesFinishes 36 05-Dec-21 A 01-Sep-22
Walls - StagWalls - Stage 1 36 05-Dec-21 A 01-Sep-22
HA-3501 Hang Drywalls - Hosp L3 2 23 05-Dec-21 A 15-Aug-22

HA-3502 Insulate Drywalls - Hosp L3 1 13 13-Jul-22 01-Aug-22

HA-3503 Finish Drywalls - Hosp L3 2 25 28-Jul-22 01-Sep-22

Buildout MedBuildout MedPav - Level 3 61 05-Aug-22 31-Oct-22
MB-3521 Ceiling Grid 12 05-Aug-22 23-Aug-22

MB-3510 Steris Cleansuite Ceilings 20 19-Aug-22 15-Sep-22

MB-3551 Drop Ceiling Tile 10 17-Oct-22 31-Oct-22

Buildout HosBuildout Hospitals - Level 3 55 13-Sep-22 29-Nov-22
HA-3521 Ceiling Grid 13 13-Sep-22 30-Sep-22
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Critical Walls / shafts / Risers (IWR Stage 1), 21-Apr-22

Layout / Install top tracks - Hosp L3 1

Frame/DoorFrame/1side topout - Critical Walls - Hosp L3 1

Frame and 3 side All Shaft walls - Hosp L3 1

2nd Side Topout - Critical Walls - Hosp L3 1
Elevator Shaft Walls - Level 3, 28-Feb-22

Frame and 3 side Elev. P5 Shaft walls - Hosp L3

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L3

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L3

Frame and 3 side Elev. OR1 Shaft walls - Hosp L3

Frame and 3 side Elev. OR2 Shaft walls - Hosp L3
Non-Critical Walls / In-wall Rough, 10-Jun-22

Non Critical Walls (Center Space) / IWR Stage 2, 30-Mar-22

Frame/DF/1side topout - Non Critical Walls - Hosp L3 1

Mount Prefab Headwall Cans - Hosp L3

In-Wall Blocking - Hosp L3 1
Perimeter walls / IWR Stage 2.5, 08-Jun-22

Frame - Perimeter Walls - Hosp L3 1

In-Wall Blocking - Perimeter - Hosp L3
Soffits / Hard Ceilings (Rough-in Final Stage), 10-Jun-22

Frame Hard Ceilings - Hosp L3 1

Frame Soffits - Hosp L3 1

Hang Hard Ceilings - Hosp L3 1
Electrical Room 3rd Floor, 31-Jan-22

Frame/Set DF Elex - Hosp L3

Install Blocking Elex - Hosp L3

Hang & Finish Elex - Hosp L3
TDR Room 3rd Floor, 04-Feb-22

Frame/Set DF TDR - Hosp L3

Install Blocking TDR - Hosp L3

Hang & Finish Drywall TDR - Hosp L3

Install Plywood Backboard TDR - Hosp L3
Finishes, 01-Sep-22
Walls - Stage 1, 01-Sep-22

Hang Drywalls - Hosp L3 2

Insulate Drywalls - Hosp L3 1

Finish Drywalls - Hosp L3 2
Buildout MedPav - Level 3, 31-Oct-22

Ceiling Grid

Steris Cleansuite Ceilings

Drop Ceiling Tile
Buildout Hospitals - Level 3, 29-Nov-22

Ceiling Grid
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HA-3510 Steris Cleansuite Ceilings 20 20-Sep-22 18-Oct-22

HA-3551 Drop Ceiling Tile 9 16-Nov-22 29-Nov-22

Level 4Level 4 222 24-Jan-22 30-Nov-22
Critical WallsCritical Walls / shafts / Risers (IWR Stage 1) 74 24-Jan-22 05-May-22
HA-4101 Layout / Install top tracks - Hosp L4 6 24-Jan-22 31-Jan-22

HA-4111 Frame/Doorframes/1side topout - Critical W 10 08-Feb-22 21-Feb-22

HA-4110 Frame and 3 side All Shaft walls - Hosp L4 10 15-Feb-22 28-Feb-22

HA-4115 2nd Side Topout - Critical Walls - Hosp L4 10 22-Apr-22 05-May-22

Elevator ShElevator Shaft Walls - Level 4 8 23-Feb-22 04-Mar-22
HA-4121 Frame and 3 side Elev. S1-3 Shaft walls - 8 23-Feb-22 04-Mar-22

HA-4122 Frame and 3 side Elev. P1-2 Shaft walls - 6 23-Feb-22 02-Mar-22

Non-Critical WNon-Critical Walls / In-wall Rough 91 28-Feb-22 04-Jul-22
Non Critical Non Critical Walls (Center Space) / IWR Stage 2 35 28-Feb-22 15-Apr-22
HA-4301 Frame/DF/1side topout - Non Critical Wall 15 28-Feb-22 18-Mar-22

HA-4302 Mount Prefab Headwall Cans - Hosp L4 6 11-Mar-22 18-Mar-22

HA-4309 In-Wall Blocking - Hosp L4 1 10 04-Apr-22 15-Apr-22

Perimeter wPerimeter walls / IWR Stage 2.5 25 31-May-22 04-Jul-22
HA-4351 Frame - Perimeter Walls - Hosp L4 1 10 31-May-22 13-Jun-22

HA-4359 In-Wall Blocking - Perimeter - Hosp L4 3 30-Jun-22 04-Jul-22

Soffits / HarSoffits / Hard Ceilings (Rough-in Final Stage) 30 27-Apr-22 07-Jun-22
HA-4402 Frame Hard Ceilings - Hosp L4 1 10 27-Apr-22 10-May-22

HA-4401 Frame Soffits - Hosp L4 1 10 02-May-22 13-May-22

HA-4411 Hang Hard Ceilings - Hosp L4 1 12 23-May-22 07-Jun-22

Electrical RoElectrical Room 4th Floor 10 07-Feb-22 18-Feb-22
HA-4851 Frame/Set DF Elex - Hosp L4 2 07-Feb-22 08-Feb-22

HA-4853 Install Blocking Elex - Hosp L4 1 11-Feb-22 11-Feb-22

HA-4854 Hang & Finish Elex - Hosp L4 5 14-Feb-22 18-Feb-22

TDR Room 4tTDR Room 4th Floor 13 08-Feb-22 24-Feb-22
HA-4801 Frame/Set DF TDR - Hosp L4 2 08-Feb-22 09-Feb-22

HA-4803 Install Blocking TDR - Hosp L4 1 15-Feb-22 15-Feb-22

HA-4804 Hang & Finish Drywall TDR - Hosp L4 5 16-Feb-22 22-Feb-22

HA-4806 Install Plywood Backboard TDR - Hosp L4 1 24-Feb-22 24-Feb-22

FinishesFinishes 28 15-Aug-22 22-Sep-22
Walls - StagWalls - Stage 1 28 15-Aug-22 22-Sep-22
HA-4501 Hang Drywalls - Hosp L4 1 18 15-Aug-22 08-Sep-22

HA-4502 Insulate Drywalls - Hosp L4 1 12 18-Aug-22 05-Sep-22

HA-4503 Finish Drywalls - Hosp L4 1 16 31-Aug-22 22-Sep-22

Buildout MedBuildout MedPav - Level 4 52 29-Aug-22 09-Nov-22
MB-4521 Ceiling Grid 21 29-Aug-22 27-Sep-22

MB-4551 Drop Ceiling Tile 15 19-Oct-22 09-Nov-22

Buildout HosBuildout Hospitals - Level 4 47 26-Sep-22 30-Nov-22
HA-4521 Ceiling Grid 11 26-Sep-22 11-Oct-22

HA-4551 Drop Ceiling Tile 6 22-Nov-22 30-Nov-22
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Steris Cleansuite Ceilings

Drop Ceiling Tile
Level 4, 30-Nov-22

Critical Walls / shafts / Risers (IWR Stage 1), 05-May-22

Layout / Install top tracks - Hosp L4

Frame/Doorframes/1side topout - Critical Walls - Hosp L4 1

Frame and 3 side All Shaft walls - Hosp L4 1

2nd Side Topout - Critical Walls - Hosp L4 1
Elevator Shaft Walls - Level 4, 04-Mar-22

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L4

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L4
Non-Critical Walls / In-wall Rough, 04-Jul-22

Non Critical Walls (Center Space) / IWR Stage 2, 15-Apr-22

Frame/DF/1side topout - Non Critical Walls - Hosp L4 1

Mount Prefab Headwall Cans - Hosp L4

In-Wall Blocking - Hosp L4 1
Perimeter walls / IWR Stage 2.5, 04-Jul-22

Frame - Perimeter Walls - Hosp L4 1

In-Wall Blocking - Perimeter - Hosp L4
Soffits / Hard Ceilings (Rough-in Final Stage), 07-Jun-22

Frame Hard Ceilings - Hosp L4 1

Frame Soffits - Hosp L4 1

Hang Hard Ceilings - Hosp L4 1
Electrical Room 4th Floor, 18-Feb-22

Frame/Set DF Elex - Hosp L4

Install Blocking Elex - Hosp L4

Hang & Finish Elex - Hosp L4
TDR Room 4th Floor, 24-Feb-22

Frame/Set DF TDR - Hosp L4

Install Blocking TDR - Hosp L4

Hang & Finish Drywall TDR - Hosp L4

Install Plywood Backboard TDR - Hosp L4
Finishes, 22-Sep-22
Walls - Stage 1, 22-Sep-22

Hang Drywalls - Hosp L4 1

Insulate Drywalls - Hosp L4 1

Finish Drywalls - Hosp L4 1
Buildout MedPav - Level 4, 09-Nov-22

Ceiling Grid

Drop Ceiling Tile
Buildout Hospitals - Level 4, 30-Nov-22

Ceiling Grid

Drop Ceiling Tile
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Level 5Level 5 219 22-Feb-22 23-Dec-22
Critical WallsCritical Walls / shafts / Risers (IWR Stage 1) 69 22-Feb-22 27-May-22
HA-5101 Layout / Install top tracks - Hosp L5 5 22-Feb-22 28-Feb-22

HA-5111 Frame/Doorframes/1side topout - Critical W 10 08-Mar-22 21-Mar-22

HA-5110 Frame and 3 side All Shaft walls - Hosp L5 10 15-Mar-22 28-Mar-22

HA-5115 2nd Side Topout - Critical Walls - Hosp L5 10 16-May-22 27-May-22

Elevator ShElevator Shaft Walls - Level 5 8 23-Feb-22 04-Mar-22
HA-5121 Frame and 3 side Elev. S1-3 Shaft walls - 8 23-Feb-22 04-Mar-22

HA-5122 Frame and 3 side Elev. P1-2 Shaft walls - 6 23-Feb-22 02-Mar-22

Non-Critical WNon-Critical Walls / In-wall Rough 76 29-Mar-22 12-Jul-22
Perimeter wPerimeter walls / IWR Stage 2.5 25 08-Jun-22 12-Jul-22
HA-5351 Frame - Perimeter Walls - Hosp L5 1 10 08-Jun-22 21-Jun-22

HA-5359 In-Wall Blocking - Perimeter - Hosp L5 3 08-Jul-22 12-Jul-22

Non Critical Non Critical Walls (Center Space) / IWR Stage 2 35 29-Mar-22 16-May-22
HA-5301 Frame/DF/1side topout - Non Critical Wall 15 29-Mar-22 18-Apr-22

HA-5302 Mount Prefab Headwall Cans - Hosp L5 6 11-Apr-22 18-Apr-22

HA-5309 In-Wall Blocking - Hosp L5 1 10 03-May-22 16-May-22

Soffits / HarSoffits / Hard Ceilings (Rough-in Final Stage) 31 26-May-22 07-Jul-22
HA-5402 Frame Hard Ceilings - Hosp L5 1 10 26-May-22 08-Jun-22

HA-5401 Frame Soffits - Hosp L5 1 10 31-May-22 13-Jun-22

HA-5411 Hang Hard Ceilings - Hosp L5 1 13 21-Jun-22 07-Jul-22

Electrical RoElectrical Room 5th Floor 10 07-Mar-22 18-Mar-22
HA-5851 Frame/Set DF Elex - Hosp L5 2 07-Mar-22 08-Mar-22

HA-5853 Install Blocking Elex - Hosp L5 1 11-Mar-22 11-Mar-22

HA-5854 Hang & Finish Elex - Hosp L5 5 14-Mar-22 18-Mar-22

TDR Room 5tTDR Room 5th Floor 12 09-Mar-22 24-Mar-22
HA-5801 Frame/Set DF TDR - Hosp L5 2 09-Mar-22 10-Mar-22

HA-5803 Install Blocking TDR - Hosp L5 1 15-Mar-22 15-Mar-22

HA-5804 Hang & Finish Drywall TDR - Hosp L5 5 16-Mar-22 22-Mar-22

HA-5806 Install Plywood Backboard TDR - Hosp L5 1 24-Mar-22 24-Mar-22

FinishesFinishes 29 12-Sep-22 21-Oct-22
Walls - StagWalls - Stage 1 29 12-Sep-22 21-Oct-22
HA-5501 Hang Drywalls - Hosp L5 1 19 12-Sep-22 07-Oct-22

HA-5502 Insulate Drywalls - Hosp L5 1 13 15-Sep-22 04-Oct-22

HA-5503 Finish Drywalls - Hosp L5 1 16 29-Sep-22 21-Oct-22

Buildout MedBuildout MedPav - Level 5 55 26-Sep-22 12-Dec-22
MB-5521 Ceiling Grid 22 26-Sep-22 26-Oct-22

MB-5551 Drop Ceiling Tile 15 21-Nov-22 12-Dec-22

Buildout HosBuildout Hospitals - Level 5 43 25-Oct-22 23-Dec-22
HA-5521 Ceiling Grid 10 25-Oct-22 08-Nov-22

HA-5551 Drop Ceiling Tile 8 13-Dec-22 23-Dec-22

Level 6Level 6 247 23-Feb-22 02-Feb-23
Critical WallsCritical Walls / shafts / Risers (IWR Stage 1) 90 23-Feb-22 28-Jun-22
HA-6101 Layout / Install top tracks - Hosp L6 5 22-Mar-22 28-Mar-22
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Level 5, 23-Dec-22
Critical Walls / shafts / Risers (IWR Stage 1), 27-May-22

Layout / Install top tracks - Hosp L5

Frame/Doorframes/1side topout - Critical Walls - Hosp L5 1

Frame and 3 side All Shaft walls - Hosp L5 1

2nd Side Topout - Critical Walls - Hosp L5 1
Elevator Shaft Walls - Level 5, 04-Mar-22

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L5

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L5
Non-Critical Walls / In-wall Rough, 12-Jul-22
Perimeter walls / IWR Stage 2.5, 12-Jul-22

Frame - Perimeter Walls - Hosp L5 1

In-Wall Blocking - Perimeter - Hosp L5
Non Critical Walls (Center Space) / IWR Stage 2, 16-May-22

Frame/DF/1side topout - Non Critical Walls - Hosp L5 1

Mount Prefab Headwall Cans - Hosp L5

In-Wall Blocking - Hosp L5 1
Soffits / Hard Ceilings (Rough-in Final Stage), 07-Jul-22

Frame Hard Ceilings - Hosp L5 1

Frame Soffits - Hosp L5 1

Hang Hard Ceilings - Hosp L5 1
Electrical Room 5th Floor, 18-Mar-22

Frame/Set DF Elex - Hosp L5

Install Blocking Elex - Hosp L5

Hang & Finish Elex - Hosp L5
TDR Room 5th Floor, 24-Mar-22

Frame/Set DF TDR - Hosp L5

Install Blocking TDR - Hosp L5

Hang & Finish Drywall TDR - Hosp L5

Install Plywood Backboard TDR - Hosp L5
Finishes, 21-Oct-22
Walls - Stage 1, 21-Oct-22

Hang Drywalls - Hosp L5 1

Insulate Drywalls - Hosp L5 1

Finish Drywalls - Hosp L5 1
Buildout MedPav - Level 5, 12-Dec-22

Ceiling Grid

Drop Ceiling Tile
Buildout Hospitals - Level 5, 23-Dec-22

Ceiling Grid

Drop Ceiling Tile
Level 6, 02-Feb-23

Critical Walls / shafts / Risers (IWR Stage 1), 28-Jun-22

Layout / Install top tracks - Hosp L6
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HA-6111 Frame/Doorframes/1side topout - Critical W 10 05-Apr-22 18-Apr-22

HA-6110 Frame and 3 side All Shaft walls - Hosp L6 10 12-Apr-22 25-Apr-22

HA-6115 2nd Side Topout - Critical Walls - Hosp L6 11 14-Jun-22 28-Jun-22

Elevator ShElevator Shaft Walls - Level 6 8 23-Feb-22 04-Mar-22
HA-6121 Frame and 3 side Elev. S1-3 Shaft walls - 8 23-Feb-22 04-Mar-22

HA-6122 Frame and 3 side Elev. P1-2 Shaft walls - 6 23-Feb-22 02-Mar-22

Non-Critical WNon-Critical Walls / In-wall Rough 74 26-Apr-22 05-Aug-22
Perimeter wPerimeter walls / IWR Stage 2.5 24 24-Jun-22 27-Jul-22
HA-6351 Frame - Perimeter Walls - Hosp L6 1 10 24-Jun-22 07-Jul-22

HA-6359 In-Wall Blocking - Perimeter - Hosp L6 3 25-Jul-22 27-Jul-22

Non Critical Non Critical Walls (Center Space) / IWR Stage 2 35 26-Apr-22 13-Jun-22
HA-6301 Frame/DF/1side topout - Non Critical Wall 15 26-Apr-22 16-May-22

HA-6302 Mount Prefab Headwall Cans - Hosp L6 6 09-May-22 16-May-22

HA-6309 In-Wall Blocking - Hosp L6 1 10 31-May-22 13-Jun-22

Soffits / HarSoffits / Hard Ceilings (Rough-in Final Stage) 31 24-Jun-22 05-Aug-22
HA-6402 Frame Hard Ceilings - Hosp L6 1 10 24-Jun-22 07-Jul-22

HA-6401 Frame Soffits - Hosp L6 1 10 29-Jun-22 12-Jul-22

HA-6411 Hang Hard Ceilings - Hosp L6 1 13 20-Jul-22 05-Aug-22

Electrical RoElectrical Room 6th Floor 10 04-Apr-22 15-Apr-22
HA-6851 Frame/Set DF Elex - Hosp L6 2 04-Apr-22 05-Apr-22

HA-6853 Install Blocking Elex - Hosp L6 1 08-Apr-22 08-Apr-22

HA-6854 Hang & Finish Elex - Hosp L6 5 11-Apr-22 15-Apr-22

TDR Room 6tTDR Room 6th Floor 12 06-Apr-22 21-Apr-22
HA-6801 Frame/Set DF TDR - Hosp L6 2 06-Apr-22 07-Apr-22

HA-6803 Install Blocking TDR - Hosp L6 1 12-Apr-22 12-Apr-22

HA-6804 Hang & Finish Drywall TDR - Hosp L6 5 13-Apr-22 19-Apr-22

HA-6806 Install Plywood Backboard TDR - Hosp L6 1 21-Apr-22 21-Apr-22

FinishesFinishes 28 11-Oct-22 18-Nov-22
Walls - StagWalls - Stage 1 28 11-Oct-22 18-Nov-22
HA-6501 Hang Drywalls - Hosp L6 1 18 11-Oct-22 04-Nov-22

HA-6502 Insulate Drywalls - Hosp L6 1 12 14-Oct-22 01-Nov-22

HA-6503 Finish Drywalls - Hosp L6 1 16 27-Oct-22 18-Nov-22

Buildout HosBuildout Hospitals - Level 6 52 22-Nov-22 02-Feb-23
HA-6521 Ceiling Grid 10 22-Nov-22 06-Dec-22

HA-6551 Drop Ceiling Tile 6 25-Jan-23 02-Feb-23

Level 7Level 7 132 23-Feb-22 26-Aug-22
Critical WallsCritical Walls / shafts / Risers (IWR Stage 1) 54 23-Feb-22 09-May-22
HA-7101 Layout / Install top tracks - Hosp L7 3 29-Mar-22 31-Mar-22

HA-7111 Frame/Doorframes/1side topout - Critical W 10 12-Apr-22 25-Apr-22

HA-7110 Frame and 3 side All Shaft walls - Hosp L7 10 26-Apr-22 09-May-22

Elevator ShElevator Shaft Walls - Level 5 12 23-Feb-22 10-Mar-22
HA-7121 Frame and 3 side Elev. S1-3 Shaft walls - 8 23-Feb-22 04-Mar-22

HA-7122 Frame and 3 side Elev. P1-2 Shaft walls - 6 03-Mar-22 10-Mar-22
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Frame/Doorframes/1side topout - Critical Walls - Hosp L6 1

Frame and 3 side All Shaft walls - Hosp L6 1

2nd Side Topout - Critical Walls - Hosp L6 1
Elevator Shaft Walls - Level 6, 04-Mar-22

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L6

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L6
Non-Critical Walls / In-wall Rough, 05-Aug-22

Perimeter walls / IWR Stage 2.5, 27-Jul-22

Frame - Perimeter Walls - Hosp L6 1

In-Wall Blocking - Perimeter - Hosp L6
Non Critical Walls (Center Space) / IWR Stage 2, 13-Jun-22

Frame/DF/1side topout - Non Critical Walls - Hosp L6 1

Mount Prefab Headwall Cans - Hosp L6

In-Wall Blocking - Hosp L6 1
Soffits / Hard Ceilings (Rough-in Final Stage), 05-Aug-22

Frame Hard Ceilings - Hosp L6 1

Frame Soffits - Hosp L6 1

Hang Hard Ceilings - Hosp L6 1
Electrical Room 6th Floor, 15-Apr-22

Frame/Set DF Elex - Hosp L6

Install Blocking Elex - Hosp L6

Hang & Finish Elex - Hosp L6
TDR Room 6th Floor, 21-Apr-22

Frame/Set DF TDR - Hosp L6

Install Blocking TDR - Hosp L6

Hang & Finish Drywall TDR - Hosp L6

Install Plywood Backboard TDR - Hosp L6
Finishes, 18-Nov-22
Walls - Stage 1, 18-Nov-22

Hang Drywalls - Hosp L6 1

Insulate Drywalls - Hosp L6 1

Finish Drywalls - Hosp L6 1
Buildout Hospitals - Level 6, 02-Feb-23

Ceiling Grid

Drop Ceiling Tile
Level 7, 26-Aug-22

Critical Walls / shafts / Risers (IWR Stage 1), 09-May-22

Layout / Install top tracks - Hosp L7

Frame/Doorframes/1side topout - Critical Walls - Hosp L7 1

Frame and 3 side All Shaft walls - Hosp L7 1
Elevator Shaft Walls - Level 5, 10-Mar-22

Frame and 3 side Elev. S1-3 Shaft walls - Hosp L7

Frame and 3 side Elev. P1-2 Shaft walls - Hosp L7
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Non-Critical WNon-Critical Walls / In-wall Rough 15 10-May-22 30-May-22
Non Critical Non Critical Walls (Center Space) / IWR Stage 2 15 10-May-22 30-May-22
HA-7301 Frame/DF/1side topout - Non Critical Wall 5 10-May-22 16-May-22

HA-7309 In-Wall Blocking - Hosp L7 5 24-May-22 30-May-22

Electrical RoElectrical Room 7th Floor 10 07-Apr-22 20-Apr-22
HA-7851 Frame/Set DF Elex - Hosp L7 2 07-Apr-22 08-Apr-22

HA-7853 Install Blocking Elex - Hosp L7 1 13-Apr-22 13-Apr-22

HA-7854 Hang & Finish Elex - Hosp L7 5 14-Apr-22 20-Apr-22

TDR Room 7tTDR Room 7th Floor 12 11-Apr-22 26-Apr-22
HA-7801 Frame/Set DF TDR - Hosp L7 2 11-Apr-22 12-Apr-22

HA-7803 Install Blocking TDR - Hosp L7 1 15-Apr-22 15-Apr-22

HA-7804 Hang & Finish Drywall TDR - Hosp L7 5 18-Apr-22 22-Apr-22

HA-7806 Install Plywood Backboard TDR - Hosp L7 1 26-Apr-22 26-Apr-22

FinishesFinishes 16 07-Jun-22 28-Jun-22
Walls - StagWalls - Stage 1 16 07-Jun-22 28-Jun-22
HA-7501 Hang Drywalls - Hosp L7 5 07-Jun-22 13-Jun-22

HA-7502 Insulate Drywalls - Hosp L7 3 09-Jun-22 13-Jun-22

HA-7503 Finish Drywalls - Hosp L7 1 10 15-Jun-22 28-Jun-22

Buildout HosBuildout Hospital Mechanical Space 6 11-Apr-22 18-Apr-22
HAH6101 Frame/Set DF / 1side topout - MechRoom 6 11-Apr-22 18-Apr-22

Buildout HosBuildout Hospitals Shell Space Only - Level 7 33 12-Jul-22 26-Aug-22
HA-7521 Ceiling Grid 10 12-Jul-22 26-Jul-22

HA-7551 Drop Ceiling Tile 1 25-Aug-22 26-Aug-22

Exterior SkExterior Skin Works 234 08-Oct-21 A 04-Nov-22

HospitalHospital 234 20-Oct-21 A 04-Nov-22
Hospital SouHospital South Elevation 194 29-Dec-21 26-Sep-22
Hospital SouHospital South - Floor LD to 3 137 29-Dec-21 07-Jul-22
HSS-1305 Horizontal Window Tube- South- AA-BA 2 16 29-Dec-21 19-Jan-22

HSS-1310 Framing - South - AA-BA - 2 to 4 9 04-Mar-22 16-Mar-22

HSS-1315 Sheathing - South - AA-BA - 2 to 4 6 16-Mar-22 23-Mar-22

HSS-1320 Waterproof - South - AA-BA - 1 to 4 7 24-Mar-22 01-Apr-22

HSS-1332 Ribbon Windows South  AA-BA - 2 2 to 4 30 04-Apr-22 13-May-22

HSS-1350 TAKTL - South - AA-BA- 1 to 4 54 13-Apr-22 27-Jun-22

HSS-1340 Prime Caulk Ribbon windows - South - AA 4 13-Apr-22 18-Apr-22

HSS-1370 Shade / Trim / Final Caulk- South- AA-BA 8 28-Jun-22 07-Jul-22

Hospital SouHospital South - Floor 4-7 193 30-Dec-21 26-Sep-22
HSS-4705 Horizontal Window Tube- South- AA - BA 15 30-Dec-21 19-Jan-22

HSS-4710 Framing - South - A4A-BA- 4 to 8 21 23-Feb-22 23-Mar-22

HSS-4715 Sheathing - South - AA-BA - 4 to 8 9 24-Mar-22 05-Apr-22

HSS-4720 Waterproof - South - AA-BA - 4 to 8 12 06-Apr-22 21-Apr-22

HSS-4732 Ribbon Windows - South - AA- BA - 4 to 8 13 14-Apr-22 02-May-22

HSS-4755 Metal Panels - South - AA-BA - 4 to 8 86 11-May-22 07-Sep-22

HSS-4770 Louvers South-AA-BA- 4 to 8 5 11-May-22 17-May-22

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Non-Critical Walls / In-wall Rough, 30-May-22
Non Critical Walls (Center Space) / IWR Stage 2, 30-May-22

Frame/DF/1side topout - Non Critical Walls - Hosp L7

In-Wall Blocking - Hosp L7
Electrical Room 7th Floor, 20-Apr-22

Frame/Set DF Elex - Hosp L7

Install Blocking Elex - Hosp L7

Hang & Finish Elex - Hosp L7
TDR Room 7th Floor, 26-Apr-22

Frame/Set DF TDR - Hosp L7

Install Blocking TDR - Hosp L7

Hang & Finish Drywall TDR - Hosp L7

Install Plywood Backboard TDR - Hosp L7
Finishes, 28-Jun-22
Walls - Stage 1, 28-Jun-22

Hang Drywalls - Hosp L7

Insulate Drywalls - Hosp L7

Finish Drywalls - Hosp L7 1
Buildout Hospital Mechanical Space, 18-Apr-22

Frame/Set DF / 1side topout - MechRoom - Hosp L7
Buildout Hospitals Shell Space Only - Level 7, 26-Aug-22

Ceiling Grid

Drop Ceiling Tile
Exterior Skin Works, 04-Nov-22

Hospital, 04-Nov-22
Hospital South Elevation, 26-Sep-22

Hospital South - Floor LD to 3, 07-Jul-22

Horizontal Window Tube- South- AA-BA 2 to 2

Framing - South - AA-BA - 2 to 4

Sheathing - South - AA-BA - 2 to 4

Waterproof - South - AA-BA - 1 to 4

Ribbon Windows South  AA-BA - 2 2 to 4  Curtain wall by Skanska

TAKTL - South - AA-BA- 1 to 4

Prime Caulk Ribbon windows - South - AA-BA- 2to4--- Curtain wall by Harmon

Shade / Trim / Final Caulk- South- AA-BA-  2 to 4
Hospital South - Floor 4-7, 26-Sep-22

Horizontal Window Tube- South- AA - BA - AA-BA- 4 to 8  Curtain wall by Harmon

Framing - South - A4A-BA- 4 to 8

Sheathing - South - AA-BA - 4 to 8

Waterproof - South - AA-BA - 4 to 8

Ribbon Windows - South - AA- BA - 4 to 8

Metal Panels - South - AA-BA - 4 to 8

Louvers South-AA-BA- 4 to 8
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HSS-4740 Prime Caulk Ribbon windows - South - AA 5 11-May-22 17-May-22

HSS-4771 Shades / Trim / Final Caulk- South- AA- B 13 08-Sep-22 26-Sep-22

Hospital PenHospital Penthouse 22 13-Apr-22 12-May-22
HSPH-010 Framing - S-E - Auditorium - Highroof 6 13-Apr-22 20-Apr-22

HSPH-015 Sheathing - S-E - Auditorium - Highroof 5 21-Apr-22 27-Apr-22

HSPH-020 Waterproof - S-E - Auditorium - Highroof 3 27-Apr-22 29-Apr-22

HSPH-055 Metal Panels - S-E - Auditorium - Highroof 9 02-May-22 12-May-22

Hosp. South Hosp. South side of West Elevation 76 29-Nov-21 A 13-Apr-22
Hospital SouHospital SouthWest - Floors LD 19 07-Mar-22 31-Mar-22
HSSW122 Waterproof - West - A4 to A6 - 1 to 2 2 07-Mar-22 08-Mar-22

HSSW125 TAKTL - West - A4 to A6 - 1 to 2 17 09-Mar-22 31-Mar-22

Hospital SouHospital SouthWest  Soffit under 2 22 15-Mar-22 13-Apr-22
HSSW-M1 Framing - West - Soffit - under L2 3 15-Mar-22 17-Mar-22

HSSW-M1 Rough-ins- West- Soffits- under L2-- ELEC 1 23-Mar-22 23-Mar-22

HSSW-M1 Sheathing - West - Soffit - under L2 2 24-Mar-22 25-Mar-22

HSSW-M2 Waterproof - West - Soffit - Under L2 2 24-Mar-22 25-Mar-22

HSSW-M5 TAKTL - West - Soffit - under L2 13 28-Mar-22 13-Apr-22

Hospital SouHospital SouthWest  Floor 2 to 3 55 29-Nov-21 A 15-Mar-22
HSSW240 Horizontal Window tube- West A4 to A6-   2 29-Nov-21 A 01-Dec-21 A

HSSW241 Framing - West - A4 to A6 - 2 to 4 4 29-Dec-21 03-Jan-22

HSSW241 Sheathing - West - A4 to A6 - 2 to 4 4 04-Jan-22 07-Jan-22

HSSW242 Waterproof - West - A4 to A6 - 2 to 4 2 07-Jan-22 10-Jan-22

HSSW245 TAKTL - West - A4 to A6 - 2 to 4 27 20-Jan-22 25-Feb-22

HSSW244 Prime Caulk Ribbon Windows-  West - A4 2 20-Jan-22 21-Jan-22

HSSW285 Metal Winglet West- A4 to A6-  2 to 8 13 25-Feb-22 15-Mar-22

HSSW287 Shades / Trims / Final Caulk - West- A4 to 2 25-Feb-22 28-Feb-22

Hospital MainHospital Main West Elevation 223 29-Dec-21 04-Nov-22
Hospital WeHospital West  Floor 1 to 7 58 29-Dec-21 18-Mar-22
HSW-1705 Vertical Window Tubing - West- A3 to A4- 8 29-Dec-21 07-Jan-22

HSW-1710 Framing - West - A3 to A4 - 1 to 8 13 17-Feb-22 07-Mar-22

HSW-1715 Sheathing - West - Hosp.Skin.A3 to A4 - 4 08-Mar-22 11-Mar-22

HSW-1720 Waterproof - West - Hosp.Skin.A3 to A4 - 5 14-Mar-22 18-Mar-22

Hospital WeHospital West- BuckHoist Leave Out 64 09-Aug-22 04-Nov-22
HSW-1730 Curtain Wall - West - A3 to A4 - 2 to 8  Cu 6 09-Aug-22 16-Aug-22

HSW-1750 TAKTL - West - A3 to A4 - 1 to 8 23 23-Sep-22 25-Oct-22

HSW-1740 Prime Caulk Curtain wall West - A3 vto A4 2 23-Sep-22 26-Sep-22

HSW-1770 Shades / Trim / Final Caulk - West- A3 to A 7 27-Oct-22 04-Nov-22

Hospital WeHospital West Stairtower Floor 1 to 7 77 29-Mar-22 13-Jul-22
HWN-1710 Framing - North - A2.8 to A3 (include north 7 29-Mar-22 06-Apr-22

HWN-1715 Sheathing - North - A2.8 to A3 (include no 3 06-Apr-22 08-Apr-22

HWN-1720 Waterproof - North - A2.8 to A3 (include no 2 11-Apr-22 12-Apr-22

HWN-1750 TAKTL - North - A2.8 to A3 (include north) 30 25-May-22 05-Jul-22

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Prime Caulk Ribbon windows - South - AA-BA- 4 to 8   Curtain wall by Harmon

Shades / Trim / Final Caulk- South- AA- BA- 4 to 8
Hospital Penthouse, 12-May-22

Framing - S-E - Auditorium - Highroof

Sheathing - S-E - Auditorium - Highroof

Waterproof - S-E - Auditorium - Highroof

Metal Panels - S-E - Auditorium - Highroof
Hosp. South side of West Elevation, 13-Apr-22

Hospital SouthWest - Floors LD, 31-Mar-22

Waterproof - West - A4 to A6 - 1 to 2

TAKTL - West - A4 to A6 - 1 to 2
Hospital SouthWest  Soffit under 2, 13-Apr-22

Framing - West - Soffit - under L2

Rough-ins- West- Soffits- under L2-- ELECTRICIAN

Sheathing - West - Soffit - under L2

Waterproof - West - Soffit - Under L2

TAKTL - West - Soffit - under L2
Hospital SouthWest  Floor 2 to 3, 15-Mar-22

Horizontal Window tube- West A4 to A6-   2 to 4

Framing - West - A4 to A6 - 2 to 4

Sheathing - West - A4 to A6 - 2 to 4

Waterproof - West - A4 to A6 - 2 to 4

TAKTL - West - A4 to A6 - 2 to 4

Prime Caulk Ribbon Windows-  West - A4 to A6 2 to 4   Curtain Wall by Harmon

Metal Winglet West- A4 to A6-  2 to 8

Shades / Trims / Final Caulk - West- A4 to A6-  2 to 4
Hospital Main West Elevation, 04-Nov-22

Hospital West  Floor 1 to 7, 18-Mar-22

Vertical Window Tubing - West- A3 to A4- 1 to 8  Curtain Wall by Harmon

Framing - West - A3 to A4 - 1 to 8

Sheathing - West - Hosp.Skin.A3 to A4 - 1 to 8

Waterproof - West - Hosp.Skin.A3 to A4 - 1 to 8
Hospital West- BuckHoist Leave Out, 04-Nov-22

Curtain Wall - West - A3 to A4 - 2 to 8  Curtain Wall by Harmon

TAKTL - West - A3 to A4 - 1 to 8

Prime Caulk Curtain wall West - A3 vto A4  - 2 to 8  Curtain Wall by Ha

Shades / Trim / Final Caulk - West- A3 to A4-  2 to 8
Hospital West Stairtower Floor 1 to 7, 13-Jul-22

Framing - North - A2.8 to A3 (include north) - 1 to 8

Sheathing - North - A2.8 to A3 (include north) - 1 to 8

Waterproof - North - A2.8 to A3 (include north) - 1 to 8

TAKTL - North - A2.8 to A3 (include north) - 1 to 8
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HWN-1740 Prime caulk curtain wall - North- A2.8 to A 4 25-May-22 30-May-22

HWN-1730 Curtain Wall - West - A3 to A4 - 2 to 8  Cu 11 20-Jun-22 04-Jul-22

HWN-1770 Shades / Trim / Final Caulk - North A2.8 to 4 08-Jul-22 13-Jul-22

Hosp. North sHosp. North side of West Elevation 167 14-Dec-21 03-Aug-22
Hosp. N-wesHosp. N-west - Flr 1 to 2 87 14-Dec-21 13-Apr-22
HSNWG20 Parapet Eyebrow Steel -North-A1.2- B4 1 2 14-Dec-21 16-Dec-21

HSNWG23 Storeftont CW - West - A1.2 to A2.8 - 1to 3 04-Feb-22 08-Feb-22

HSNWG21 Framing - West -A1.2 to A2.8 - G to 2 3 01-Mar-22 03-Mar-22

HSNWG21 Sheathing - West - A1.2 to A2.8 - G to 2 2 04-Mar-22 08-Mar-22

HSNWG22 Waterproof - West - A1.2 to A2.8 - G to 2 3 08-Mar-22 10-Mar-22

HSNWG25 TAKTL - West - A1.2 to A2.8 - G to 2 18 17-Mar-22 11-Apr-22

HSNWG24 Prime Caulk Storefront CW - West - A1.2 2 17-Mar-22 18-Mar-22

HSNWG27 Shages/ Trim/Final Caulk - West- A1.2 to 2 11-Apr-22 13-Apr-22

Hosp. N-WeHosp. N-West - Flr 4 to 6 79 23-Feb-22 13-Jun-22
HSNW471 Framing - West - A1.1 to A2 - 4 to 7 4 23-Feb-22 28-Feb-22

HSNW471 Sheathing - West - A1.1 to A2 - 4 to 7 2 01-Mar-22 02-Mar-22

HSNW472 Waterproof - West - A1.1 to A2 - 4 to 7 1 02-Mar-22 03-Mar-22

HSNW475 Metal Panels - West - A1.1 to A2 - 4 to 7 25 05-May-22 08-Jun-22

HSNW473 Curtain Wall West- A.1. to A2-4to7 3 06-May-22 11-May-22

HSNW474 Prime Caulk  Curtaiwall- West- A1.1 to A2 2 11-May-22 12-May-22

HSNW475 Metal Fins- West  A1.1 to A2 4 to 7 2 09-Jun-22 10-Jun-22

HSNW477 Shades / Trims / Final Caulk - West- A1.1 3 09-Jun-22 13-Jun-22

Hosp. N-WeHosp. N-West - Flr 2 to 7 86 06-Apr-22 03-Aug-22
HSNW281 Framing - West - A1.2 to A2.8 - 2 to 8 5 06-Apr-22 12-Apr-22

HSNW281 Sheathing - West - A1.2 to A2.8 - 2 to 8 2 13-Apr-22 14-Apr-22

HSNW282 Waterproof - West - A1.2 to A2.8 - 2 to 8 2 15-Apr-22 18-Apr-22

HSNW285 Metal Panels - West - A1.2 to A2.8 - 2 to 8 17 20-May-22 13-Jun-22

HSNW284 Prime Caulk Full Height CW- West- A1.2 t 3 20-May-22 24-May-22

HSNWG- G Shades / Trims / Final Caulk - West- A1.2 8 13-Jun-22 22-Jun-22

HSNW285 Metal Fins- West - A1.2 to 2.8 3 13-Jun-22 15-Jun-22

HSNW283 Full Height Curtain Wall West A1.2 to A2.8 11 20-Jul-22 03-Aug-22

Hospital NortHospital North Elevation 144 20-Oct-21 A 01-Jul-22
Hospital NorHospital North - Floor 1 to 2 85 20-Oct-21 A 11-Apr-22
HSN-G205 Parapet Eyebrow Steel -North-A1.2- B4 1 61 20-Oct-21 A 01-Dec-21 A

HSN-G210 Framing - North -AA.6 to BA - G to 2 18 06-Dec-21 A 17-Jan-22

HSN-G215 Sheathing - North - AA.6 to BA - G to 2 6 17-Jan-22 25-Jan-22

HSN-G220 Waterproof - North - AA.6 to BA - G to 2 6 25-Jan-22 02-Feb-22

HSN-G230 Storefront CW- North- AA.6 to BA 14-2  B 11 31-Jan-22 15-Feb-22

HSN-G250 TAKTL - North - AA.6 to BA - G to 2 21 16-Feb-22 17-Mar-22

HSN-G240 Storefront CW- Storefront Caulk   by Harm 3 16-Feb-22 21-Feb-22

HSN-G255 Metal Panels - North.6 - AA to BA - G to 2 19 09-Mar-22 05-Apr-22

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Prime caulk curtain wall - North- A2.8 to A3--  Curtain Wall By Harmon

Curtain Wall - West - A3 to A4 - 2 to 8  Curtain Wall by Harmon

Shades / Trim / Final Caulk - North A2.8 to A.3
Hosp. North side of West Elevation, 03-Aug-22

Hosp. N-west - Flr 1 to 2, 13-Apr-22

Parapet Eyebrow Steel -North-A1.2- B4 1 to 2

Storeftont CW - West - A1.2 to A2.8 - 1to 2

Framing - West -A1.2 to A2.8 - G to 2

Sheathing - West - A1.2 to A2.8 - G to 2

Waterproof - West - A1.2 to A2.8 - G to 2

TAKTL - West - A1.2 to A2.8 - G to 2

Prime Caulk Storefront CW - West - A1.2 to 2.8 - 1 to 2 Curtain wall by Harmon

Shages/ Trim/Final Caulk - West- A1.2 to 2.8 - 1 to 2 Cuitain wall by Harmon
Hosp. N-West - Flr 4 to 6, 13-Jun-22

Framing - West - A1.1 to A2 - 4 to 7

Sheathing - West - A1.1 to A2 - 4 to 7

Waterproof - West - A1.1 to A2 - 4 to 7

Metal Panels - West - A1.1 to A2 - 4 to 7

Curtain Wall West- A.1. to A2-4to7

Prime Caulk  Curtaiwall- West- A1.1 to A2-4to7

Metal Fins- West  A1.1 to A2 4 to 7

Shades / Trims / Final Caulk - West- A1.1 to A2-  4 to 7 ( Extra Panel Time)
Hosp. N-West - Flr 2 to 7, 03-Aug-22

Framing - West - A1.2 to A2.8 - 2 to 8

Sheathing - West - A1.2 to A2.8 - 2 to 8

Waterproof - West - A1.2 to A2.8 - 2 to 8

Metal Panels - West - A1.2 to A2.8 - 2 to 8

Prime Caulk Full Height CW- West- A1.2 to A2.8  - 2 to 8.  Curtain Wall By Harmon

Shades / Trims / Final Caulk - West- A1.2 to A2.8-  1 to 2 ( Extra Panel Time)

Metal Fins- West - A1.2 to 2.8

Full Height Curtain Wall West A1.2 to A2.8 - 2 to 8    Curtain Wall By Harmon
Hospital North Elevation, 01-Jul-22

Hospital North - Floor 1 to 2, 11-Apr-22

Parapet Eyebrow Steel -North-A1.2- B4 1 to 2

Framing - North -AA.6 to BA - G to 2

Sheathing - North - AA.6 to BA - G to 2

Waterproof - North - AA.6 to BA - G to 2

Storefront CW- North- AA.6 to BA 14-2  By Harmon

TAKTL - North - AA.6 to BA - G to 2

Storefront CW- Storefront Caulk   by Harmon

Metal Panels - North.6 - AA to BA - G to 2

 

 Orlando Health Jewett Orthopedic Hospital Update#1 -
Nov 21 - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constraint

Milestone

Summary

Date Revision Checked Approved �� : 14-Dec-21
Date : 22-Dec-21
Project Start : 30-Sep-20
Project Finish : 09-Feb-23
11



Activity ID Activity Name Original
Duration

Start Finish

HSN- G270 Shades / Trims / Final Caulk - North- AA.6 4 05-Apr-22 11-Apr-22

Hospital NorHospital North - Floors 2 to 3 54 24-Jan-22 07-Apr-22
HSN-2330 Curtain wall - North- AA to BA- 2 to 4  Curt 22 24-Jan-22 22-Feb-22

HSN-2355 Metal Panels - North - AA to BA - 2 to 4 8 11-Mar-22 22-Mar-22

HSN- 2340 Prime Caulk Curtain Wall - North- AA to BA 3 11-Mar-22 15-Mar-22

HSN 2370 Shades / Trims / Fire Caulk - North - AA to 13 22-Mar-22 07-Apr-22

Hospital NorHospital North - Floors 4 to 6 112 29-Dec-21 02-Jun-22
HSN-4705 Vertical CW Steel -North-AA to AA.6-4-7 7 29-Dec-21 06-Jan-22

HSN-4710 Framing - North - AA to BA - 4 to 7 19 28-Jan-22 23-Feb-22

HSN-4715 Sheathing - North - AA to BA - 4 to 7 4 24-Feb-22 01-Mar-22

HSN-4720 Waterproof - North - AA to BA - 4 to 7 4 02-Mar-22 07-Mar-22

HSN-4730 Curtain Wall- North- AA to BA- 4 to 7 14 30-Mar-22 18-Apr-22

HSN-4755 Metal Panels - North - AA to BA - 4 to 7 22 19-Apr-22 18-May-22

HSN-4740 Prime Curtain Wall -North-AA to BA- 4 to 7 4 19-Apr-22 22-Apr-22

HSN-4757 Flat Metal Panel- North-AA to AB- 4-7 4 25-Apr-22 28-Apr-22

HSN-4770 Shades Trims final caulk 8 24-May-22 02-Jun-22

Hospital NorHospital North - Floor 7 133 29-Dec-21 01-Jul-22
HSN-7805 Parapet Eyebrow Steel -North-A1.2- 7-8 11 29-Dec-21 12-Jan-22

HSN-7810 Framing - North - A1.2 - 7 to 8 9 23-Feb-22 07-Mar-22

HSN-7815 Sheathing - North - A1.2 - 7 to 8 7 08-Mar-22 16-Mar-22

HSN-7820 Waterproof - North - A1.2 - 7 to 8 1 16-Mar-22 17-Mar-22

HSN- 7830 Curtain Wall- North A1.2 - 7 to 8 11 10-May-22 25-May-22

HSN- 7840 Prime Caulk Curtain Wall - North- A1.2 - 7 5 26-May-22 01-Jun-22

HSN-7855 Metal Panels - North - A1.2 - 7 to 8 12 30-May-22 14-Jun-22

HSN-7857 Flat Metal Panel- North-AA to AB- 4-7 5 23-Jun-22 29-Jun-22

HSN-7870 Shades Trims final caulk 7 23-Jun-22 01-Jul-22

Hospital EasHospital East Elevation - 6 to 7 36 24-Mar-22 12-May-22
HSE-6810 Framing - East - BA - 6 to 8 5 24-Mar-22 30-Mar-22

HSE-6815 Sheathing - East - BA - 6 to 8 4 30-Mar-22 04-Apr-22

HSE-6820 Waterproof - East - BA - 6 to 8 2 05-Apr-22 06-Apr-22

HSE-6855 Metal Panels - East - BA - 6 to 8 25 08-Apr-22 12-May-22

Hospital PredHospital Predecessors 29 25-Oct-21 A 31-Dec-21
HSA-5280 Remove Reshores - floor  5 to 6 - Pour 1 3 25-Oct-21 A 17-Nov-21 A

HSA-2180 Remove Reshores - floor  2-3 Pour 1 3 26-Oct-21 A 23-Dec-21

HSA-3180 Remove Reshores - floor 3 to 4  Pour 1 3 27-Oct-21 A 02-Nov-21 A

HSA-3280 Remove Reshores - floor  3 to 4 - Pour2 2 27-Oct-21 A 02-Nov-21 A

HSA-3480 Remove Reshores - floor  3 to 4 - Pour 4 3 27-Oct-21 A 15-Nov-21 A

HSA-3380 Remove Reshores - floor  3 to 4- Pour 3 2 01-Nov-21 A 05-Nov-21 A

HSB-1180 Remove Reshores - floor LD to 2- Pour 1B 1 10-Nov-21 A 11-Nov-21 A

HSB-4180 Remove Reshores - floor  4 to 5 Pour 1 3 17-Nov-21 A 01-Dec-21 A

HSA-5380 Remove Reshores - floor  5 to 6 - Pour 3 3 17-Nov-21 A 22-Nov-21 A

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Shades / Trims / Final Caulk - North- AA.6 to BA - 1 to 2-- ( Extra Panel Time)
Hospital North - Floors 2 to 3, 07-Apr-22

Curtain wall - North- AA to BA- 2 to 4  Curtain Wall By Harmon

Metal Panels - North - AA to BA - 2 to 4

Prime Caulk Curtain Wall - North- AA to BA - 2 to 4-- Curtain Wall By Harmon

Shades / Trims / Fire Caulk - North - AA to BA - 2 to 4
Hospital North - Floors 4 to 6, 02-Jun-22

Vertical CW Steel -North-AA to AA.6-4-7

Framing - North - AA to BA - 4 to 7

Sheathing - North - AA to BA - 4 to 7

Waterproof - North - AA to BA - 4 to 7

Curtain Wall- North- AA to BA- 4 to 7

Metal Panels - North - AA to BA - 4 to 7

Prime Curtain Wall -North-AA to BA- 4 to 7

Flat Metal Panel- North-AA to AB- 4-7

Shades Trims final caulk
Hospital North - Floor 7, 01-Jul-22

Parapet Eyebrow Steel -North-A1.2- 7-8

Framing - North - A1.2 - 7 to 8

Sheathing - North - A1.2 - 7 to 8

Waterproof - North - A1.2 - 7 to 8

Curtain Wall- North A1.2 - 7 to 8

Prime Caulk Curtain Wall - North- A1.2 - 7 to 8

Metal Panels - North - A1.2 - 7 to 8

Flat Metal Panel- North-AA to AB- 4-7

Shades Trims final caulk
Hospital East Elevation - 6 to 7, 12-May-22

Framing - East - BA - 6 to 8

Sheathing - East - BA - 6 to 8

Waterproof - East - BA - 6 to 8

Metal Panels - East - BA - 6 to 8
Hospital Predecessors, 31-Dec-21

Remove Reshores - floor  5 to 6 - Pour 1

Remove Reshores - floor  2-3 Pour 1

Remove Reshores - floor 3 to 4  Pour 1

Remove Reshores - floor  3 to 4 - Pour2

Remove Reshores - floor  3 to 4 - Pour 4

Remove Reshores - floor  3 to 4- Pour 3

Remove Reshores - floor LD to 2- Pour 1B

Remove Reshores - floor  4 to 5 Pour 1

Remove Reshores - floor  5 to 6 - Pour 3
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HSA-4280 Remove Reshores - floor  4 to 5 - Pour 2 3 02-Dec-21 A 07-Dec-21 A

HSA-5180 Remove Reshores - floor 5 to 6 - Pour 1 3 02-Dec-21 A 08-Dec-21 A

HSA-6180 Remove Reshores - floor 6 to 7 Pour 1 3 10-Dec-21 A 13-Dec-21 A

HSA-1180 Remove Reshores - floor  LD to 2- 1 14-Dec-21 14-Dec-21

HSA-1185 Remove Reshores - floor  LD to 2 3 14-Dec-21 16-Dec-21

HSA-2280 Remove Reshores - floor  2 to 3- Pour 2 2 27-Dec-21 28-Dec-21

HSA-2380 Remove Reshores - floor  2 to 3 -  Pour 3 2 27-Dec-21 28-Dec-21

HSA-2480 Remove Reshores - floor 2 to 3- Pour 4 3 29-Dec-21 31-Dec-21

HSA-6280 Remove Reshores - floor 6 to 7 Pour 2 3 29-Dec-21 31-Dec-21

HSA-6380 Remove Reshores - floor 6 to 7 Pour 3 3 29-Dec-21 31-Dec-21

Hospital RoofHospital Roof 53 03-Jan-22 16-Mar-22
HRN-7050 Sheath Parapet- North Roof- 7th Floor 4 03-Jan-22 06-Jan-22

HRS-4050 Sheath Parapet- South- Roof- 4th floor 4 31-Jan-22 03-Feb-22

HRPH-050 Sheathing Parapet- Auditorium - Roof 9th 4 09-Feb-22 14-Feb-22

HRM- 8050 Sheath Parapet - Main- 8th floor 4 11-Mar-22 16-Mar-22

Medical PavilMedical Pavilion 176 08-Oct-21 A 16-Aug-22
Installation &Installation & Dry-in of North Bridge 32 17-Mar-22 02-May-22
NB-2030 Install Framing / Sheathing / Waterproofing 13 17-Mar-22 05-Apr-22

NB-2040 Install Framing/Sheathing/Waterproofing s 16 21-Mar-22 12-Apr-22

NB-2070 Install Exterior Metal Panel Ceiling - North 22 31-Mar-22 02-May-22

Dry-in of SouDry-in of South Bridge 64 18-May-22 16-Aug-22
SB-2030 Install Framing / Sheathing / Waterproofing 16 18-May-22 09-Jun-22

SB-2040 Frame/Sheath/waterproof metal panel ceil 17 18-May-22 10-Jun-22

SB-2070 Install Exterior Metal Panel Ceiling - South 54 01-Jun-22 16-Aug-22

MedPav NortMedPav North East elevation 146 19-Oct-21 A 05-Jul-22
MedPav N-EMedPav N-East 1st to LD 54 29-Oct-21 A 28-Feb-22
MSNEG10 CW Steel / Soffit truss framing  East- B1 t 9 29-Oct-21 A 03-Nov-21 A

MSNEG11 Framing - East - B1 to B5 - G Floor 6 04-Nov-21 A 12-Nov-21 A

MSNEG12 Waterproof - East - B1 to B5 - G Floor 3 06-Dec-21 A 21-Dec-21

MSNEG11 Sheathing - East - B1 to B5 - G Floor 4 14-Dec-21 17-Dec-21

MSNEG13 Storefront CW- East- B1 to B5- 1st floor-  4 19-Jan-22 25-Jan-22

MSNEG14 Prime caulk storefront- East B1 to B5 - 1s 2 24-Jan-22 26-Jan-22

MSNEG15 TAKTL - East - B1 to B5 - G Floor 22 25-Jan-22 24-Feb-22

MSNEG17 Shades / Trim / Final Caulk East- B1 to B 2 24-Feb-22 28-Feb-22

MedPav N-EMedPav N-East- Soffit under 2 45 08-Dec-21 A 25-Feb-22
MSNE-M10 Framing - East - Soffit - Under L2 3 08-Dec-21 A 22-Dec-21

MSNE-M15 Sheathing - East - Soffit - Under L2 2 24-Dec-21 28-Dec-21

MSNE-M20 Waterproof - East - Soffit - Under L2 2 28-Dec-21 30-Dec-21

MSNE-M50 Metal Panels - East - Soffit - Under L2 10 03-Jan-22 17-Jan-22

HSSW- M1 Rough-ins- West- Soffits- under L2-- ELEC 4 21-Feb-22 25-Feb-22

MedPav N-EMedPav N-East 2-4 139 19-Oct-21 A 05-Jul-22
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Remove Reshores - floor  4 to 5 - Pour 2

Remove Reshores - floor 5 to 6 - Pour 1

Remove Reshores - floor 6 to 7 Pour 1

Remove Reshores - floor  LD to 2-

Remove Reshores - floor  LD to 2

Remove Reshores - floor  2 to 3- Pour 2

Remove Reshores - floor  2 to 3 -  Pour 3

Remove Reshores - floor 2 to 3- Pour 4

Remove Reshores - floor 6 to 7 Pour 2

Remove Reshores - floor 6 to 7 Pour 3
Hospital Roof, 16-Mar-22

Sheath Parapet- North Roof- 7th Floor

Sheath Parapet- South- Roof- 4th floor

Sheathing Parapet- Auditorium - Roof 9th Floor

Sheath Parapet - Main- 8th floor
Medical Pavilion, 16-Aug-22

Installation & Dry-in of North Bridge, 02-May-22

Install Framing / Sheathing / Waterproofing - North Bridge

Install Framing/Sheathing/Waterproofing soffit ceiling

Install Exterior Metal Panel Ceiling - North Bridge
Dry-in of South Bridge, 16-Aug-22

Install Framing / Sheathing / Waterproofing - South Bridge

Frame/Sheath/waterproof metal panel ceiling - South Bridge

Install Exterior Metal Panel Ceiling - South Bridge
MedPav North East elevation, 05-Jul-22

MedPav N-East 1st to LD, 28-Feb-22

CW Steel / Soffit truss framing  East- B1 to B5  1st floor

Framing - East - B1 to B5 - G Floor

Waterproof - East - B1 to B5 - G Floor

Sheathing - East - B1 to B5 - G Floor

Storefront CW- East- B1 to B5- 1st floor-  Curtain wall by harmon

Prime caulk storefront- East B1 to B5 - 1st floor  by harmon

TAKTL - East - B1 to B5 - G Floor

Shades / Trim / Final Caulk East- B1 to B5- 1st floor
MedPav N-East- Soffit under 2, 25-Feb-22

Framing - East - Soffit - Under L2

Sheathing - East - Soffit - Under L2

Waterproof - East - Soffit - Under L2

Metal Panels - East - Soffit - Under L2

Rough-ins- West- Soffits- under L2-- ELECTRICIAN
MedPav N-East 2-4, 05-Jul-22
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MSNEM40 Window tube east  B1 to B5-  2 to 4-- Curt 4 19-Oct-21 A 22-Oct-21 A

MSNEM41 Framing - East - B1 to B5 - 2 to 4 7 25-Oct-21 A 03-Nov-21 A

MSNEM41 Sheathing - East - B1 to B5 - 2 to 4 4 03-Nov-21 A 16-Nov-21 A

MSNEM42 Waterproof - East - B1 to B5 - 2 to 4 1 01-Dec-21 A 28-Dec-21

MSNEM43 Curtainwall - East- B1 tp B5 - 2 to 3 8 10-Jan-22 20-Jan-22

MSNEM45 Metal Panels - East - B1 to B5 - 2 to 4 21 16-Feb-22 17-Mar-22

MSNEM440 Prime Caulk Curtain walls - east- B1 to B5 -
2 to 3  Curtainwall by Harmon

4 16-Feb-22 22-Feb-22

MSNEM47 Shade / Trim/ Final Caulk - East- B1 to B5 6 27-Jun-22 05-Jul-22

MedPav N-EMedPav N-East 4 to 6 49 12-Nov-21 A 08-Feb-22
MSNE4605 Window Tube- East- B1 to B5  4 to 6--- Cu 3 12-Nov-21 A 19-Nov-21 A

MSNE4610 Framing - East - B1 to B5 - 4 to 6 6 27-Nov-21 A 02-Dec-21 A

MSNE4620 Waterproof - East - B1 to B5 - 4 to 6 2 02-Dec-21 A 07-Dec-21 A

MSNE4615 Sheathing - East - B1 to B5 - 4 to 6 3 14-Dec-21 16-Dec-21

MSNE4630 Curtain Walls- East B1 to B5-- 4 to 5  Curt 9 21-Dec-21 31-Dec-21

MSNE4650 TAKTL - East - B1 to B5 - 4 to 6 13 30-Dec-21 17-Jan-22

MSNE4640 Prime caulk curtainwalls E B1 to B5  - 4 to 3 03-Jan-22 05-Jan-22

MSNE4655 Metal Panels - East - B1 to B5 - 4 to 6 8 18-Jan-22 28-Jan-22

MSNE4670 Shades / Trims / Final Caulk- East- B1 to 7 31-Jan-22 08-Feb-22

MedPav EasMedPav East side of North Elevation 74 13-Oct-21 A 11-Apr-22
MSENG505 Horizontal Window Tube- North- BG to BC 9 13-Oct-21 A 02-Nov-21 A

MSENG510 Framing - North - BG to BC - G to 6 13 12-Nov-21 A 20-Nov-21 A

MSENG515 Sheathing - North - BG to BC - G to 6 9 19-Nov-21 A 31-Dec-21

MSENG520 Waterproof - North - BG to BC - G to 6 5 14-Dec-21 A 03-Jan-22

MSENG530 Ribbon Window / Storefront - North BG to 4 05-Jan-22 11-Jan-22

MSENG550 TAKTL - North - BG to BC - G to 6 46 06-Jan-22 11-Mar-22

MSENG555 Metal Panels - North - BG to BC - G to 6 25 16-Feb-22 23-Mar-22

MSENG570 Shades / Trim / FinalCaulk- North - BG to 1 08-Apr-22 11-Apr-22

MedPav NortMedPav North and West Elevation 102 08-Oct-21 A 04-May-22
MedPav NorMedPav North to West 1-4 56 08-Oct-21 A 01-Mar-22
MSNWG20 CW Support Steel- N to W- B1 to Ba  1-2- 7 08-Oct-21 A 15-Oct-21 A

MSNW240 Window Tube Metal Deck- N to W- B1 to 8 16-Oct-21 A 11-Nov-21 A

MSNWG3 Framing - N to W - B1 to BA - G to 4 12 22-Nov-21 A 04-Dec-21 A

MSNWG3 Sheathing - N to W - B1 to BA - G to 4 10 04-Dec-21 A 10-Dec-21 A

MSNWG32 Waterproof - N to W - B1 to BA - G to 4 5 14-Dec-21 20-Dec-21

MSNWG33 Storefront CW - N to W - B1 to Ba- 1 to LD 9 21-Dec-21 31-Dec-21

MSNWG332Ribbon Window - N to W - B1 to Ba- 1 to 4 
Curttainwall by Harmon

9 31-Dec-21 13-Jan-22

MSNWG340Prime Caulk Storefront CW- N to W - B1 to
BA 1 to LD Curtainwall by Harmon

3 31-Dec-21 05-Jan-22

MSNWG35 TAKTL - W-North - B1 (BC to BA) - M to 4 25 13-Jan-22 17-Feb-22

MSNWG34 Prime Caulk Ribbon Window- N to W - B1 3 14-Feb-22 17-Feb-22
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Window tube east  B1 to B5-  2 to 4-- Curtainwall by Harmon

Framing - East - B1 to B5 - 2 to 4

Sheathing - East - B1 to B5 - 2 to 4

Waterproof - East - B1 to B5 - 2 to 4

Curtainwall - East- B1 tp B5 - 2 to 3

Metal Panels - East - B1 to B5 - 2 to 4

Prime Caulk Curtain walls - east- B1 to B5 - 2 to 3  Curtainwall by Harmon

Shade / Trim/ Final Caulk - East- B1 to B5- 2-3
MedPav N-East 4 to 6, 08-Feb-22

Window Tube- East- B1 to B5  4 to 6--- Curtain Wall By Harmon

Framing - East - B1 to B5 - 4 to 6

Waterproof - East - B1 to B5 - 4 to 6

Sheathing - East - B1 to B5 - 4 to 6

Curtain Walls- East B1 to B5-- 4 to 5  Curtain wall by harmon

TAKTL - East - B1 to B5 - 4 to 6

Prime caulk curtainwalls E B1 to B5  - 4 to 5 By Harmon

Metal Panels - East - B1 to B5 - 4 to 6

Shades / Trims / Final Caulk- East- B1 to B5- 4 to 5
MedPav East side of North Elevation, 11-Apr-22

Horizontal Window Tube- North- BG to BC- 1-4--- Curtain Wall by Harmon

Framing - North - BG to BC - G to 6

Sheathing - North - BG to BC - G to 6

Waterproof - North - BG to BC - G to 6

Ribbon Window / Storefront - North BG to BC- 1 to 3  Curtainwall by Harmon

TAKTL - North - BG to BC - G to 6

Metal Panels - North - BG to BC - G to 6

Shades / Trim / FinalCaulk- North - BG to BC - 1 to 3
MedPav North and West Elevation, 04-May-22

MedPav North to West 1-4, 01-Mar-22

CW Support Steel- N to W- B1 to Ba  1-2-- Curtainwall by Harmon

Window Tube Metal Deck- N to W- B1 to Ba- 2 to 4-- Curtainwall By Harmom

Framing - N to W - B1 to BA - G to 4

Sheathing - N to W - B1 to BA - G to 4

Waterproof - N to W - B1 to BA - G to 4

Storefront CW - N to W - B1 to Ba- 1 to LD- Curtainwall by Harmon

Ribbon Window - N to W - B1 to Ba- 1 to 4  Curttainwall by Harmon

Prime Caulk Storefront CW- N to W - B1 to BA 1 to LD Curtainwall by Harmon

TAKTL - W-North - B1 (BC to BA) - M to 4

Prime Caulk Ribbon Window- N to W - B1 to B8 - 1 to 4  Curtainwall by Harmon
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MSNWG35 Metal Panel - N-West - B1 (BC to BA) - G 5 17-Feb-22 24-Feb-22

MSNWG37 Shade / Trim / Caulk- N - W- B1 To Ba  1- 5 17-Feb-22 24-Feb-22

MSNWG37 Shade / Trim / Caulk- N -W - B1 to Ba  1 - 3 24-Feb-22 01-Mar-22

MedPav NorMedPav North to West 4 to Roof 78 14-Jan-22 04-May-22
MSNW460 Parapet Eyebrow Steel n to w bc-ba 4-6 19 14-Jan-22 10-Feb-22

MSNW461 Framing - N to W inside - BC to BA - 4 to 6 16 09-Feb-22 03-Mar-22

MSNW461 Sheathing - N to W inside - B1 to BA - 4 to 8 03-Mar-22 15-Mar-22

MSNW462 Waterproof - N to W inside - B1 to BA - 4 t 5 15-Mar-22 22-Mar-22

MSNW463 Curtainwall  N to W inside- b1-ba- 4-6  Cur 10 17-Mar-22 31-Mar-22

MSNW465 Metal Panel - N-West - B1 (BC to BA) - 4 9 12-Apr-22 25-Apr-22

MSNW465 Flat Metal Panel-  N to W- B1 to BA  -4-6 4 12-Apr-22 18-Apr-22

MSNW464 Prime Caulk Curtain Walls- N to West insi 3 12-Apr-22 15-Apr-22

MSNW467 Shade/ Trim/ Final Caulk- N to W inside- B 8 22-Apr-22 04-May-22

MedPav SouMedPav South West Elevation 26 19-Jan-22 24-Feb-22
MSSW4510 Framing - West - B9 - B11 - 4 to 5 6 19-Jan-22 27-Jan-22

MSSW4515 Sheathing - West - A4 - B11- 4 to 5 1 27-Jan-22 28-Jan-22

MSSW4520 Waterproof - West - A4 - B11- 4 to 5 2 28-Jan-22 01-Feb-22

MSSW4550 TAKTL - West - A4 - B11- 4 to 5 16 02-Feb-22 24-Feb-22

MedPav SouMedPav South East Elevation 98 03-Nov-21 A 28-Apr-22
MedPav SouMedPav South East  B5 to B11 98 08-Nov-21 A 28-Apr-22
MSSE1505 Horizontal Window Tube- East- B5 to B11 21 08-Nov-21 A 24-Nov-21 A

MSSE1510 Framing - East - B5 to B11 - 1 to 6 22 01-Dec-21 A 04-Dec-21 A

MSSE1515 Sheathing - East - B5 to B11 - 1 to 5 10 04-Dec-21 A 10-Dec-21 A

MSSE1520 Waterproof - East - B5 to B11 - 1 to 5 6 20-Dec-21 27-Dec-21

MSSE1530 Curtainwalls - east - B5 to B11 - 4 to 5---- B 11 28-Dec-21 11-Jan-22

MSSE1532 Ribbons Windows - East- B5 to B11 2 to 3 5 28-Dec-21 03-Jan-22

MSSE1542 Prime Caulk Ribbon Windows  East- B5 t 3 04-Jan-22 06-Jan-22

MSSE1550 TAKTL - East - B5 to B11 - 1 to 5 66 11-Jan-22 12-Apr-22

MSSE1540 Prime Caulk Curtainwall - East- B5 to B11 3 24-Jan-22 26-Jan-22

MSSE1555 Metal Panels - East - B5 to B11 - 4 to 5 11 05-Apr-22 19-Apr-22

MSSE1572 Shades / Trim / Final Caulk - East - B5 to 6 12-Apr-22 19-Apr-22

MSSE1570 Louvers - East - B5 - B11- LD floor 5 12-Apr-22 18-Apr-22

MSSE1559 Metal Panel Winglet - East - B5 to B11 - 1 8 19-Apr-22 28-Apr-22

MedPav SouMedPav South of B5 41 03-Nov-21 A 23-Feb-22
MSSE1310 Framing - South - BE to BG - 1 to 4 7 03-Nov-21 A 15-Nov-21 A

MSSE1315 Sheathing - South - BE to BG - 1 to 4 5 09-Nov-21 A 17-Nov-21 A

MSSE1320 Waterproof - South - BE to BG - 1 to 4 2 29-Nov-21 A 28-Dec-21

MSSE1350 TAKTL - South - BE to BG - 1 to 4 18 28-Dec-21 21-Jan-22

MSSE1355 Metal Panels - South - BE to BG - 1 to 4 23 21-Jan-22 23-Feb-22

MedPav SouMedPav South Elevation 106 14-Dec-21 10-May-22
MSS-1505 Horizontal Window tube  / LD Steel   BA to 10 14-Dec-21 27-Dec-21
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Metal Panel - N-West - B1 (BC to BA) - G to M

Shade / Trim / Caulk- N - W- B1 To Ba  1-4

Shade / Trim / Caulk- N -W - B1 to Ba  1 - LD
MedPav North to West 4 to Roof, 04-May-22

Parapet Eyebrow Steel n to w bc-ba 4-6

Framing - N to W inside - BC to BA - 4 to 6

Sheathing - N to W inside - B1 to BA - 4 to 6

Waterproof - N to W inside - B1 to BA - 4 to 6

Curtainwall  N to W inside- b1-ba- 4-6  Curtainwall by Harmon

Metal Panel - N-West - B1 (BC to BA) - 4 to 6

Flat Metal Panel-  N to W- B1 to BA  -4-6

Prime Caulk Curtain Walls- N to West inside- B1 to BA - 4 to 6  Curtain Wall by Harmom

Shade/ Trim/ Final Caulk- N to W inside- B1 to Ba- 4-6
MedPav South West Elevation, 24-Feb-22

Framing - West - B9 - B11 - 4 to 5

Sheathing - West - A4 - B11- 4 to 5

Waterproof - West - A4 - B11- 4 to 5

TAKTL - West - A4 - B11- 4 to 5
MedPav South East Elevation, 28-Apr-22
MedPav South East  B5 to B11, 28-Apr-22

Horizontal Window Tube- East- B5 to B11- LD to 6-- By Harmon

Framing - East - B5 to B11 - 1 to 6

Sheathing - East - B5 to B11 - 1 to 5

Waterproof - East - B5 to B11 - 1 to 5

Curtainwalls - east - B5 to B11 - 4 to 5---- By Harmon

Ribbons Windows - East- B5 to B11 2 to 3  By Harmon

Prime Caulk Ribbon Windows  East- B5 to B11  2 to 3--- By Hermon

TAKTL - East - B5 to B11 - 1 to 5

Prime Caulk Curtainwall - East- B5 to B11-- 4 to 5-- By Harmon

Metal Panels - East - B5 to B11 - 4 to 5

Shades / Trim / Final Caulk - East - B5 to B11  2 to 3

Louvers - East - B5 - B11- LD floor

Metal Panel Winglet - East - B5 to B11 - 1 to 5
MedPav South of B5, 23-Feb-22

Framing - South - BE to BG - 1 to 4

Sheathing - South - BE to BG - 1 to 4

Waterproof - South - BE to BG - 1 to 4

TAKTL - South - BE to BG - 1 to 4

Metal Panels - South - BE to BG - 1 to 4
MedPav South Elevation, 10-May-22

Horizontal Window tube  / LD Steel   BA to BE - LD to 6
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MSS-1201 Blockwall-- South- BA to BE- Level LD 7 05-Jan-22 13-Jan-22

MSS-1510 Framing - South - BA to BE - 1 to 5 17 24-Jan-22 15-Feb-22

MSS-1515 Sheathing - South - BA to BE - 1 to 5 7 16-Feb-22 24-Feb-22

MSS-1520 Waterproof - South - BA to BE - 1 to 5 5 24-Feb-22 02-Mar-22

MSS-1532 Ribbon Windows - South - BA to BE - LD 3 03-Mar-22 07-Mar-22

MSS-1530 Curtain Walls - South - BA to BE  4to 5-- B 5 03-Mar-22 09-Mar-22

MSS-1542 Prime Caulk Ribbons windows - South- BA 4 08-Mar-22 11-Mar-22

MSS-1550 TAKTL - South - BA to BE - 1 to 5 36 10-Mar-22 28-Apr-22

MSS-1540 Prime Caulk Curtainwall BA to BE - 4 to 5 3 10-Mar-22 14-Mar-22

MSS-1555 Metal Panels - South - BA to BE - 4 to 5 9 22-Apr-22 04-May-22

MSS-1570 Louvers - South- BA to BE- LD to 5 4 29-Apr-22 04-May-22

MSS-1571 Shades/trims/ final caulk S BA to Be  LD 3 29-Apr-22 03-May-22

MSS-1572 Shades/trims/ final caulk S BA to Be  4 to 4 05-May-22 10-May-22

MedPav PenMedPav Penthouse Skin 59 06-Dec-21 A 18-Mar-22
MSPH-010 Framing - All 9 06-Dec-21 A 07-Dec-21 A

MSPH-015 Sheathing - All 5 07-Dec-21 A 09-Dec-21 A

MSPH-005 Tube switched to CFMF (KENPAT) 4 27-Dec-21 31-Dec-21

MSPH-020 Waterproof - All 5 07-Jan-22 14-Jan-22

MSPH-055 Metal Panels - All 45 14-Jan-22 18-Mar-22

MSPH-060 Louvers All 4 16-Feb-22 22-Feb-22

MedPav PredMedPav Predecessors 69 18-Oct-21 A 09-Dec-21 A
MSB-0180 Remove Reshores - Fl 1 to LD (under floo 3 18-Oct-21 A 15-Nov-21 A

MSB-1180 Remove Reshores - Fl LD to 2 2 26-Oct-21 A 03-Nov-21 A

MSB-3180 Remove Reshores - Fl  3 to 4 - Pour 1 2 27-Oct-21 A 02-Nov-21 A

MSB-3280 Remove Reshores - Fl 3 to 4- Pour 2 3 27-Oct-21 A 02-Nov-21 A

MSB-3480 Remove Reshores - Fl  3 to 4 - Pour 4 2 27-Oct-21 A 15-Nov-21 A

MSB-5280 Remove Reshores - Fl  5 to 6 - Pour 2 3 28-Oct-21 A 18-Nov-21 A

MSB-3380 Remove Reshores - Fl 3 to 4 - Pour 3 3 01-Nov-21 A 05-Nov-21 A

MSB-01180 Remove Reshores - Fl  LD to 2 2 02-Nov-21 A 05-Nov-21 A

MSC-1385 Remove Reshores - Fl  LD to 2 2 02-Nov-21 A 05-Nov-21 A

MSB-4280 Remove Reshores - Fl  4 to 5- Pour 2 2 04-Nov-21 A 09-Nov-21 A

MSC-6350 Pour - FL 6 Pour 3 1 05-Nov-21 A 15-Nov-21 A

MSB-0185 Remove Reshores - Fl 1 to 2 (Double Heig 2 17-Nov-21 A 19-Nov-21 A

MSB-4180 Remove Reshores - Fl  4 to 5- Pour 1 3 17-Nov-21 A 01-Dec-21 A

MSC-4380 Remove Reshores - Fl  4 to 5 - Pour 3 2 02-Dec-21 A 07-Dec-21 A

MSC-4480 Remove Reshores - Fl  4 to 5- Pour 4 4 02-Dec-21 A 07-Dec-21 A

MSB-5180 Remove Reshores - Fl 5 to 6- Pour 1 2 02-Dec-21 A 08-Dec-21 A

MSC-5380 Remove Reshores - Fl 5 to 6- Pour 3 3 02-Dec-21 A 09-Dec-21 A

MSB-2180 Remove Reshores - Fl  2 to 3 Pour 1 2 03-Dec-21 A 08-Dec-21 A
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Blockwall-- South- BA to BE- Level LD

Framing - South - BA to BE - 1 to 5

Sheathing - South - BA to BE - 1 to 5

Waterproof - South - BA to BE - 1 to 5

Ribbon Windows - South - BA to BE - LD to 3-- Curtainwall by Harmon

Curtain Walls - South - BA to BE  4to 5-- By Harmon

Prime Caulk Ribbons windows - South- BA to BE - LD to 3--- By Harmon

TAKTL - South - BA to BE - 1 to 5

Prime Caulk Curtainwall BA to BE - 4 to 5--- By Harmon

Metal Panels - South - BA to BE - 4 to 5

Louvers - South- BA to BE- LD to 5

Shades/trims/ final caulk S BA to Be  LD to 3

Shades/trims/ final caulk S BA to Be  4 to 5
MedPav Penthouse Skin, 18-Mar-22

Framing - All

Sheathing - All

Tube switched to CFMF (KENPAT)

Waterproof - All

Metal Panels - All

Louvers All
MedPav Predecessors, 09-Dec-21 A

Remove Reshores - Fl 1 to LD (under floor LD)

Remove Reshores - Fl LD to 2

Remove Reshores - Fl  3 to 4 - Pour 1

Remove Reshores - Fl 3 to 4- Pour 2

Remove Reshores - Fl  3 to 4 - Pour 4

Remove Reshores - Fl  5 to 6 - Pour 2

Remove Reshores - Fl 3 to 4 - Pour 3

Remove Reshores - Fl  LD to 2

Remove Reshores - Fl  LD to 2

Remove Reshores - Fl  4 to 5- Pour 2

Pour - FL 6 Pour 3

Remove Reshores - Fl 1 to 2 (Double Height)

Remove Reshores - Fl  4 to 5- Pour 1

Remove Reshores - Fl  4 to 5 - Pour 3

Remove Reshores - Fl  4 to 5- Pour 4

Remove Reshores - Fl 5 to 6- Pour 1

Remove Reshores - Fl 5 to 6- Pour 3

Remove Reshores - Fl  2 to 3 Pour 1
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Activity ID Activity Name Original
Duration

Start Finish

MSB-2280 Remove Reshores - Fl 2 to 3 - Pour 2 3 03-Dec-21 A 08-Dec-21 A

MSB-2380 Remove Reshores - Fl  2 to 3- Pour 3 3 03-Dec-21 A 08-Dec-21 A

MSB-2580 Remove Reshores - Fl  2 to 3- Pour 4 3 03-Dec-21 A 08-Dec-21 A

MedPav RoofMedPav Roof 47 02-Feb-22 07-Apr-22
MRE-4050 Sheath Parapet- N-East-Roof- 4th Floor 5 02-Feb-22 08-Feb-22

MRN-4050 Sheath Parapet- North-Roof- 4th Floor 4 16-Feb-22 21-Feb-22

MRPH7050 Sheath Parapet- PH Roof- 7 th floor 4 04-Mar-22 09-Mar-22

MRS-6050 Sheath Parapet - South- Main Roof -6th 
floor

11 16-Mar-22 30-Mar-22

MRN-6050 Sheath Parapet- North-Main Roof - 6th floo 4 04-Apr-22 07-Apr-22

Close OutClose Out 5 02-Feb-23 09-Feb-23

A1000 Punch list 1 02-Feb-23 03-Feb-23

A1010 Demobiliztion 4 03-Feb-23 09-Feb-23

S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

Remove Reshores - Fl 2 to 3 - Pour 2

Remove Reshores - Fl  2 to 3- Pour 3

Remove Reshores - Fl  2 to 3- Pour 4
MedPav Roof, 07-Apr-22

Sheath Parapet- N-East-Roof- 4th Floor

Sheath Parapet- North-Roof- 4th Floor

Sheath Parapet- PH Roof- 7 th floor

Sheath Parapet - South- Main Roof -6th floor

Sheath Parapet- North-Main Roof - 6th floor
Close Out, 09-Feb-23

Punch list

Demobiliztion
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