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148 Place Apartments - Update #1148 Place Apartments - Update #1 693 15-Sep-22 A 07-Aug-24

Keydates & MilestonesKeydates & Milestones 659 15-Sep-22 A 07-Aug-24

A2270 Commence Construction 0 15-Sep-22 A

A7800 Completion of Building 5 0 06-Jul-23

A8290 Completion of Building 1 0 12-Jul-23

A2280 Completion of Building 4 0 14-Aug-23

A4990 Completion of Building 2 0 13-Mar-24

A5000 Completion of Building 3 0 27-May-24

A5010 Substantial Completion 0 15-Jul-24

A5020 Final Completion 0 07-Aug-24

ConstructionConstruction 670 15-Sep-22 A 15-Jul-24

SiteworkSitework 635 18-Oct-22 A 15-Jul-24

Site UtilitiesSite Utilities 67 18-Oct-22 A 25-Dec-22

Sanitary SewerSanitary Sewer 34 18-Oct-22 A 14-Nov-22

A9390 Trench Drains for Sewer 4 18-Oct-22 A 29-Oct-22

A9400 Install Sanitary Sewer Pipes 9 30-Oct-22 07-Nov-22

A9420 Install Sanitary Sewer Manholes 5 08-Nov-22 12-Nov-22

A9430 Backfill for Sewer 2 13-Nov-22 14-Nov-22

Storm SewerStorm Sewer 20 20-Oct-22 08-Nov-22

A1640 Trench Drains for Storm 4 20-Oct-22 23-Oct-22

A9360 Install Storm Drain Manholes 9 24-Oct-22 01-Nov-22

A1690 Install Catch Basins 5 24-Oct-22 28-Oct-22

A16390 Grade Retention Ponds 5 24-Oct-22 28-Oct-22

A9350 Install HDPE Storm Drain Pipes 5 02-Nov-22 06-Nov-22

A9410 Backfill for Storm 2 07-Nov-22 08-Nov-22

Water/FireWater/Fire 26 24-Oct-22 18-Nov-22

A9490 Trench Drains for water 3 24-Oct-22 26-Oct-22

A9370 Install Water Lines 7 27-Oct-22 02-Nov-22

A9380 Install Fire Lines 5 03-Nov-22 07-Nov-22

A9500 Backfill for water 2 09-Nov-22 10-Nov-22

A16360 Install Water meter 5 11-Nov-22 15-Nov-22

A16370 Install Fire Hydrants 3 16-Nov-22 18-Nov-22

PowerPower 16 11-Nov-22 26-Nov-22

A9510 Trench Drains for power 3 11-Nov-22 13-Nov-22

A9440 Install Power Conduits 4 14-Nov-22 17-Nov-22

A9450 Install Power Cables 5 18-Nov-22 22-Nov-22

A9460 Install Power Outlets 2 23-Nov-22 24-Nov-22

A9520 Backfill for power 2 25-Nov-22 26-Nov-22

CommunicationsCommunications 14 27-Nov-22 10-Dec-22

A9530 Trench Drains for Comms 3 27-Nov-22 29-Nov-22

A9470 Install Communications Conduits 4 30-Nov-22 03-Dec-22

A9480 Install Communications Cables 5 04-Dec-22 08-Dec-22

A9540 Backfill for Comms 2 09-Dec-22 10-Dec-22

GasGas 15 11-Dec-22 25-Dec-22

A9550 Trench Drains for Gas 3 11-Dec-22 13-Dec-22

A9560 Install Gas Pipes 5 14-Dec-22 18-Dec-22

A16240 Backfill for Gas 2 19-Dec-22 20-Dec-22

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

07-Aug-24, 148 Place Apartments - Update #1

07-Aug-24, Keydates & Milestones

Commence Construction

Completion of Building 5

Completion of Building 1

Completion of Building 4

Completion of Building 2

Completion of Building 3

Substantial Completion

Final Completion

15-Jul-24, Construction

15-Jul-24, Sitework

25-Dec-22, Site Utilities

14-Nov-22, Sanitary Sewer

Trench Drains for Sewer

Install Sanitary Sewer Pipes

Install Sanitary Sewer Manholes

Backfill for Sewer

08-Nov-22, Storm Sewer

Trench Drains for Storm

Install Storm Drain Manholes

Install Catch Basins

Grade Retention Ponds

Install HDPE Storm Drain Pipes

Backfill for Storm

18-Nov-22, Water/Fire

Trench Drains for water

Install Water Lines

Install Fire Lines

Backfill for water

Install Water meter

Install Fire Hydrants

26-Nov-22, Power

Trench Drains for power

Install Power Conduits

Install Power Cables

Install Power Outlets

Backfill for power

10-Dec-22, Communications

Trench Drains for Comms

Install Communications Conduits

Install Communications Cables

Backfill for Comms

25-Dec-22, Gas

Trench Drains for Gas

Install Gas Pipes

Backfill for Gas
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A9570 Install Gas Meters 5 21-Dec-22 25-Dec-22

Site ImprovementsSite Improvements 399 13-Jun-23 15-Jul-24

HardscapeHardscape 56 13-Jun-23 07-Aug-23

A8660 Install Concrete Curbs 8 13-Jun-23 23-Jun-23

A8670 Install Concrete Commercial Driveways 8 26-Jun-23 06-Jul-23

A8680 Install Parking Trays 6 07-Jul-23 14-Jul-23

A8690 Install Concrete Sidewalks 8 17-Jul-23 26-Jul-23

A8700 Install Pavement Markings 4 27-Jul-23 01-Aug-23

A16380 Install Intrance 6 02-Aug-23 07-Aug-23

LightingLighting 5 20-Sep-23 26-Sep-23

A8320 Install Site Lighting 5 20-Sep-23 26-Sep-23

IrrigationIrrigation 10 01-Apr-24 12-Apr-24

A8300 Install Irrigation Main System 5 01-Apr-24 05-Apr-24

A8310 Install Surface Irrigation 5 08-Apr-24 12-Apr-24

PlantingPlanting 35 15-Apr-24 31-May-24

A8630 Install Metal Edging 10 15-Apr-24 26-Apr-24

A8640 Install Decidous & Coniferous Trees 12 29-Apr-24 14-May-24

A8650 Install Shrubs,and Perennials 13 15-May-24 31-May-24

Site FurnitureSite Furniture 11 01-Jul-24 15-Jul-24

A8730 Install Benches 4 01-Jul-24 04-Jul-24

A8710 Install Bike Racks 3 05-Jul-24 09-Jul-24

A8720 Install Litter Receptacles 2 10-Jul-24 11-Jul-24

A8740 Install Signage 2 12-Jul-24 15-Jul-24

BuildingsBuildings 621 15-Sep-22 A 27-May-24

Building 5Building 5 200 15-Sep-22 A 06-Jul-23

StructureStructure 68 15-Sep-22 A 23-Dec-22

FoundationsFoundations 26 15-Sep-22 A 26-Oct-22

A6600 [BLDG5] FRP Foundation Footings 8 15-Sep-22 A 26-Sep-22 A

A6610 [BLDG5] Install CMU Foundation Walls 5 27-Sep-22 A 03-Oct-22 A

A9140 [BLDG5] Install Underground Plumbing 10 04-Oct-22 A 18-Oct-22 A

A6630 [BLDG5] FRP Slab on Grade 3 18-Oct-22 A 26-Oct-22

A9150 [BLDG5] Install Underground Electrical 1 18-Oct-22 A 18-Oct-22 A

Super StructureSuper Structure 35 02-Nov-22 23-Dec-22

First FloorFirst Floor 19 02-Nov-22 01-Dec-22

A6640 [BLDG5-1F] Floor Wall Layout 3 02-Nov-22 04-Nov-22

A6650 [BLDG5-1F] Frame Walls & Columns 1st level 8 07-Nov-22 17-Nov-22

A6660 [BLDG5-1F] Joist Beam & Deck 2nd level 8 18-Nov-22 01-Dec-22

Second FloorSecond Floor 16 18-Nov-22 13-Dec-22

A6670 [BLDG5-2F] Frame Walls & Columns 2nd level 8 18-Nov-22 01-Dec-22

A6680 [BLDG5-2F] Joist Beam & Deck 3rd level 8 02-Dec-22 13-Dec-22

Third FloorThird Floor 16 02-Dec-22 23-Dec-22

A6690 [BLDG5-3F] Frame Walls & Columns 3rd level 8 02-Dec-22 13-Dec-22

A6700 [BLDG5-3F] Joist Beam & Deck Roof level 8 14-Dec-22 23-Dec-22

StairsStairs 10 27-Dec-22 10-Jan-23

A7780 [BLDG5] Install Flooring for Stairs 6 27-Dec-22 04-Jan-23

A7790 [BLDG5] Apply painting for Stairs 4 05-Jan-23 10-Jan-23

ElevatorsElevators 17 27-Dec-22 20-Jan-23

A8470 [BLDG5] Install Elevators Shaft Walls/ R ails 5 27-Dec-22 03-Jan-23

A8480 [BLDG5] Finish Drywall at Elevators 6 04-Jan-23 11-Jan-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

Install Gas Meters

15-Jul-24, Site Improvements

07-Aug-23, Hardscape

Install Concrete Curbs

Install Concrete Commercial Driveways

Install Parking Trays

Install Concrete Sidewalks

Install Pavement Markings

Install Intrance

26-Sep-23, Lighting

Install Site Lighting

12-Apr-24, Irrigation

Install Irrigation Main System

Install Surface Irrigation

31-May-24, Planting

Install Metal Edging

Install Decidous & Coniferous Trees

Install Shrubs,and Perennials

15-Jul-24, Site Furniture

Install Benches

Install Bike Racks

Install Litter Receptacles

Install Signage

27-May-24, Buildings

06-Jul-23, Building 5

23-Dec-22, Structure

26-Oct-22, Foundations

[BLDG5] FRP Foundation Footings

[BLDG5] Install CMU Foundation Walls

[BLDG5] Install Underground Plumbing

[BLDG5] FRP Slab on Grade

[BLDG5] Install Underground Electrical

23-Dec-22, Super Structure

01-Dec-22, First Floor

[BLDG5-1F] Floor Wall Layout

[BLDG5-1F] Frame Walls & Columns 1st level

[BLDG5-1F] Joist Beam & Deck 2nd level

13-Dec-22, Second Floor

[BLDG5-2F] Frame Walls & Columns 2nd level

[BLDG5-2F] Joist Beam & Deck 3rd level

23-Dec-22, Third Floor

[BLDG5-3F] Frame Walls & Columns 3rd level

[BLDG5-3F] Joist Beam & Deck Roof level

10-Jan-23, Stairs

[BLDG5] Install Flooring for Stairs

[BLDG5] Apply painting for Stairs

20-Jan-23, Elevators

[BLDG5] Install Elevators Shaft Walls/ R ails

[BLDG5] Finish Drywall at Elevators
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A8490 [BLDG5] Install Electrical Trim -outs 4 12-Jan-23 18-Jan-23

A8500 [BLDG5] Install Elevators 2 19-Jan-23 20-Jan-23

RoofingRoofing 26 27-Dec-22 02-Feb-23

A7430 [BLDG5] Hoist Roof Trusses/Fascia 7 27-Dec-22 05-Jan-23

A7440 [BLDG5] Install Roof Sheathing 5 06-Jan-23 12-Jan-23

A7460 [BLDG5] Install Roofing system 10 13-Jan-23 27-Jan-23

A7470 [BLDG5] Install Shingles 4 30-Jan-23 02-Feb-23

ExteriorsExteriors 110 30-Jan-23 06-Jul-23

Front ElevationFront Elevation 107 30-Jan-23 30-Jun-23

A7490 [BLDG5-F] Install Weather Barrier 2 30-Jan-23 31-Jan-23

A7560 [BLDG5-F] Install Vinyl Windows 7 01-Feb-23 09-Feb-23

A7500 [BLDG5-F] Install Facing Bricks 6 10-Feb-23 17-Feb-23

A7510 [BLDG5-F] Install Hardie Lap Siding 6 20-Feb-23 28-Feb-23

A7520 [BLDG5-F] Install Hardie Soffit Siding 4 01-Mar-23 06-Mar-23

A7530 [BLDG5-F] Install Cast Stone Sills 3 07-Mar-23 09-Mar-23

A7540 [BLDG5-F] Install Balcony Guardrails 4 10-Mar-23 15-Mar-23

A7550 [BLDG5-F] Install Kanweer Doors 3 28-Jun-23 30-Jun-23

Left Side ElevationLeft Side Elevation 13 30-Jan-23 15-Feb-23

A7670 [BLDG5-L] Install Weather Barrier 1 30-Jan-23 30-Jan-23

A7710 [BLDG5-L] Install Vinyl Windows 4 31-Jan-23 03-Feb-23

A7680 [BLDG5-L] Install Facing Bricks 3 06-Feb-23 08-Feb-23

A7690 [BLDG5-L] Install Hardie Lap Siding 3 09-Feb-23 13-Feb-23

A7700 [BLDG5-L] Install Hardie Soffit Siding 2 14-Feb-23 15-Feb-23

Right Side ElevationRight Side Elevation 15 30-Jan-23 17-Feb-23

A7730 [BLDG5-R] Install Weather Barrier 1 30-Jan-23 30-Jan-23

A7770 [BLDG5-R] Install Vinyl Windows 4 31-Jan-23 03-Feb-23

A7740 [BLDG5-R] Install Facing Bricks 3 06-Feb-23 08-Feb-23

A7750 [BLDG5-R] Install Hardie Lap Siding 3 09-Feb-23 13-Feb-23

A7760 [BLDG5-R] Install Hardie Soffit Siding 2 16-Feb-23 17-Feb-23

Back ElevationBack Elevation 110 30-Jan-23 06-Jul-23

A7580 [BLDG5-B] Install Weather Barrier 2 30-Jan-23 31-Jan-23

A7650 [BLDG5-B] Install Vinyl Windows 7 01-Feb-23 09-Feb-23

A7590 [BLDG5-B] Install Facing Bricks 6 10-Feb-23 17-Feb-23

A7600 [BLDG5-B] Install Hardie Lap Siding 6 20-Feb-23 28-Feb-23

A7610 [BLDG5-B] Install Hardie Soffit Siding 4 01-Mar-23 06-Mar-23

A7620 [BLDG5-B] Install Cast Stone Sills 3 07-Mar-23 09-Mar-23

A7630 [BLDG5-B] Install Balcony Guardrails 4 10-Mar-23 15-Mar-23

A7640 [BLDG5-B] Install Kanweer Doors 3 03-Jul-23 06-Jul-23

InteriorsInteriors 150 18-Nov-22 27-Jun-23

First FloorFirst Floor 134 18-Nov-22 02-Jun-23

Framing & Rough-insFraming & Rough-ins 63 18-Nov-22 22-Feb-23

A6730 [BLDG5-1F] Install Plumbing Rough-ins 5 18-Nov-22 28-Nov-22

A6740 [BLDG5-1F] Install Mechanical Rough-ins 5 29-Nov-22 05-Dec-22

A6750 [BLDG5-1F] Install Electrical Rough-ins 7 29-Nov-22 07-Dec-22

A6760 [BLDG5-1F] Install low Voltage Rough-ins 7 29-Nov-22 07-Dec-22

A6770 [BLDG5-1F] Install Fire Sprinklers Rough-ins 6 08-Dec-22 15-Dec-22

A6780 [BLDG5-1F] Drywall Inspections 4 09-Feb-23 14-Feb-23

A6790 [BLDG5-1F] Insulate Dry Walls 5 15-Feb-23 22-Feb-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG5] Install Electrical Trim -outs

[BLDG5] Install Elevators

02-Feb-23, Roofing

[BLDG5] Hoist Roof Trusses/Fascia

[BLDG5] Install Roof Sheathing

[BLDG5] Install Roofing system

[BLDG5] Install Shingles

06-Jul-23, Exteriors

30-Jun-23, Front Elevation

[BLDG5-F] Install Weather Barrier

[BLDG5-F] Install Vinyl Windows

[BLDG5-F] Install Facing Bricks

[BLDG5-F] Install Hardie Lap Siding

[BLDG5-F] Install Hardie Soffit Siding

[BLDG5-F] Install Cast Stone Sills

[BLDG5-F] Install Balcony Guardrails

[BLDG5-F] Install Kanweer Doors

15-Feb-23, Left Side Elevation

[BLDG5-L] Install Weather Barrier

[BLDG5-L] Install Vinyl Windows

[BLDG5-L] Install Facing Bricks

[BLDG5-L] Install Hardie Lap Siding

[BLDG5-L] Install Hardie Soffit Siding

17-Feb-23, Right Side Elevation

[BLDG5-R] Install Weather Barrier

[BLDG5-R] Install Vinyl Windows

[BLDG5-R] Install Facing Bricks

[BLDG5-R] Install Hardie Lap Siding

[BLDG5-R] Install Hardie Soffit Siding

06-Jul-23, Back Elevation

[BLDG5-B] Install Weather Barrier

[BLDG5-B] Install Vinyl Windows

[BLDG5-B] Install Facing Bricks

[BLDG5-B] Install Hardie Lap Siding

[BLDG5-B] Install Hardie Soffit Siding

[BLDG5-B] Install Cast Stone Sills

[BLDG5-B] Install Balcony Guardrails

[BLDG5-B] Install Kanweer Doors

27-Jun-23, Interiors

02-Jun-23, First Floor

22-Feb-23, Framing & Rough-ins

[BLDG5-1F] Install Plumbing Rough-ins

[BLDG5-1F] Install Mechanical Rough-ins

[BLDG5-1F] Install Electrical Rough-ins

[BLDG5-1F] Install low Voltage Rough-ins

[BLDG5-1F] Install Fire Sprinklers Rough-ins

[BLDG5-1F] Drywall Inspections

[BLDG5-1F] Insulate Dry Walls
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FinishesFinishes 71 23-Feb-23 02-Jun-23

A6980 [BLDG5-1F] Install Gypsum Board for walls 8 23-Feb-23 06-Mar-23

A6990 [BLDG5-1F] Tape & Spackle Dry walls 6 07-Mar-23 14-Mar-23

A9250 [BLDG5-1F] Pour Gypcrete 5 15-Mar-23 21-Mar-23

A7010 [BLDG5-1F] Install Millwork 7 22-Mar-23 30-Mar-23

A7020 [BLDG5-1F] Install Interior Doors 3 31-Mar-23 04-Apr-23

A7030 [BLDG5-1F] Install Counter Tops 5 05-Apr-23 11-Apr-23

A7040 [BLDG5-1F] Paint Walls 7 12-Apr-23 20-Apr-23

A7000 [BLDG5-1F] Install Flooring 8 21-Apr-23 02-May-23

A7050 [BLDG5-1F] Install Plumbing Trim-outs 5 03-May-23 09-May-23

A7060 [BLDG5-1F] Install Mechanical Trim-outs 5 10-May-23 16-May-23

A7070 [BLDG5-1F] Install Bath Accessories 3 10-May-23 12-May-23

A7080 [BLDG5-1F] Install Electrical Trim-outs 7 10-May-23 18-May-23

A7090 [BLDG5-1F] Install low Voltage Trim-outs 6 10-May-23 17-May-23

A7100 [BLDG5-1F] Install Fire Sprinklers Trim-outs 4 18-May-23 23-May-23

A7110 [BLDG5-1F] Final Cleaning 3 24-May-23 26-May-23

A7120 [BLDG5-1F] Install Appliances 4 29-May-23 02-Jun-23

Second FloorSecond Floor 124 16-Dec-22 14-Jun-23

Framing & Rough-insFraming & Rough-ins 49 16-Dec-22 28-Feb-23

A6820 [BLDG5-2F] Install Plumbing Rough-ins 5 16-Dec-22 22-Dec-22

A6830 [BLDG5-2F] Install Mechanical Rough-ins 5 23-Dec-22 30-Dec-22

A6840 [BLDG5-2F] Install Electrical Rough-ins 7 23-Dec-22 04-Jan-23

A6850 [BLDG5-2F] Install low Voltage Rough-ins 7 23-Dec-22 04-Jan-23

A6860 [BLDG5-2F] Install Fire Sprinklers Rough-ins 6 05-Jan-23 12-Jan-23

A6870 [BLDG5-2F] Drywall Inspections 4 15-Feb-23 20-Feb-23

A6880 [BLDG5-2F] Insulate Dry Walls 5 22-Feb-23 28-Feb-23

FinishesFinishes 71 07-Mar-23 14-Jun-23

A7130 [BLDG5-2F] Install Gypsum Board for walls 8 07-Mar-23 16-Mar-23

A7140 [BLDG5-2F] Tape & Spackle Dry walls 6 17-Mar-23 24-Mar-23

A9260 [BLDG5-2F] Pour Gypcrete 5 27-Mar-23 31-Mar-23

A7160 [BLDG5-2F] Install Millwork 7 03-Apr-23 11-Apr-23

A7170 [BLDG5-2F] Install Interior Doors 3 12-Apr-23 14-Apr-23

A7180 [BLDG5-2F] Install Counter Tops 5 17-Apr-23 21-Apr-23

A7190 [BLDG5-2F] Paint Walls 7 24-Apr-23 02-May-23

A7150 [BLDG5-2F] Install Flooring 8 03-May-23 12-May-23

A7200 [BLDG5-2F] Install Plumbing Trim-outs 5 15-May-23 19-May-23

A7210 [BLDG5-2F] Install Mechanical Trim-outs 5 22-May-23 26-May-23

A7220 [BLDG5-2F] Install Bath Accessories 3 22-May-23 24-May-23

A7230 [BLDG5-2F] Install Electrical Trim-outs 7 22-May-23 31-May-23

A7240 [BLDG5-2F] Install low Voltage Trim-outs 6 22-May-23 29-May-23

A7250 [BLDG5-2F] Install Fire Sprinklers Trim-outs 4 31-May-23 05-Jun-23

A7260 [BLDG5-2F] Final Cleaning 3 06-Jun-23 08-Jun-23

A7270 [BLDG5-2F] Install Appliances 4 09-Jun-23 14-Jun-23

Third FloorThird Floor 114 13-Jan-23 27-Jun-23

Framing & Rough-insFraming & Rough-ins 35 13-Jan-23 06-Mar-23

A6910 [BLDG5-3F] Install Plumbing Rough-ins 5 13-Jan-23 20-Jan-23

A6920 [BLDG5-3F] Install Mechanical Rough-ins 5 23-Jan-23 27-Jan-23

A6930 [BLDG5-3F] Install Electrical Rough-ins 7 23-Jan-23 31-Jan-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

02-Jun-23, Finishes

[BLDG5-1F] Install Gypsum Board for walls

[BLDG5-1F] Tape & Spackle Dry walls

[BLDG5-1F] Pour Gypcrete

[BLDG5-1F] Install Millwork

[BLDG5-1F] Install Interior Doors

[BLDG5-1F] Install Counter Tops

[BLDG5-1F] Paint Walls

[BLDG5-1F] Install Flooring

[BLDG5-1F] Install Plumbing Trim-outs

[BLDG5-1F] Install Mechanical Trim-outs

[BLDG5-1F] Install Bath Accessories

[BLDG5-1F] Install Electrical Trim-outs

[BLDG5-1F] Install low Voltage Trim-outs

[BLDG5-1F] Install Fire Sprinklers Trim-outs

[BLDG5-1F] Final Cleaning

[BLDG5-1F] Install Appliances

14-Jun-23, Second Floor

28-Feb-23, Framing & Rough-ins

[BLDG5-2F] Install Plumbing Rough-ins

[BLDG5-2F] Install Mechanical Rough-ins

[BLDG5-2F] Install Electrical Rough-ins

[BLDG5-2F] Install low Voltage Rough-ins

[BLDG5-2F] Install Fire Sprinklers Rough-ins

[BLDG5-2F] Drywall Inspections

[BLDG5-2F] Insulate Dry Walls

14-Jun-23, Finishes

[BLDG5-2F] Install Gypsum Board for walls

[BLDG5-2F] Tape & Spackle Dry walls

[BLDG5-2F] Pour Gypcrete

[BLDG5-2F] Install Millwork

[BLDG5-2F] Install Interior Doors

[BLDG5-2F] Install Counter Tops

[BLDG5-2F] Paint Walls

[BLDG5-2F] Install Flooring

[BLDG5-2F] Install Plumbing Trim-outs

[BLDG5-2F] Install Mechanical Trim-outs

[BLDG5-2F] Install Bath Accessories

[BLDG5-2F] Install Electrical Trim-outs

[BLDG5-2F] Install low Voltage Trim-outs

[BLDG5-2F] Install Fire Sprinklers Trim-outs

[BLDG5-2F] Final Cleaning

[BLDG5-2F] Install Appliances

27-Jun-23, Third Floor

06-Mar-23, Framing & Rough-ins

[BLDG5-3F] Install Plumbing Rough-ins

[BLDG5-3F] Install Mechanical Rough-ins

[BLDG5-3F] Install Electrical Rough-ins
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A6940 [BLDG5-3F] Install low Voltage Rough-ins 7 23-Jan-23 31-Jan-23

A6950 [BLDG5-3F] Install Fire Sprinklers Rough-ins 6 01-Feb-23 08-Feb-23

A6960 [BLDG5-3F] Drywall Inspections 4 22-Feb-23 27-Feb-23

A6970 [BLDG5-3F] Insulate Dry Walls 5 28-Feb-23 06-Mar-23

FinishesFinishes 71 17-Mar-23 27-Jun-23

A7280 [BLDG5-3F] Install Gypsum Board for walls 8 17-Mar-23 28-Mar-23

A7290 [BLDG5-3F] Tape & Spackle Dry walls 6 29-Mar-23 05-Apr-23

A9270 [BLDG5-3F] Pour Gypcrete 5 06-Apr-23 12-Apr-23

A7310 [BLDG5-3F] Install Millwork 7 13-Apr-23 21-Apr-23

A7320 [BLDG5-3F] Install Interior Doors 3 24-Apr-23 26-Apr-23

A7330 [BLDG5-3F] Install Counter Tops 5 27-Apr-23 03-May-23

A7340 [BLDG5-3F] Paint Walls 7 04-May-23 12-May-23

A7300 [BLDG5-3F] Install Flooring 8 15-May-23 24-May-23

A7350 [BLDG5-3F] Install Plumbing Trim-outs 5 25-May-23 01-Jun-23

A7360 [BLDG5-3F] Install Mechanical Trim-outs 5 02-Jun-23 08-Jun-23

A7370 [BLDG5-3F] Install Bath Accessories 3 02-Jun-23 06-Jun-23

A7380 [BLDG5-3F] Install Electrical Trim-outs 7 02-Jun-23 12-Jun-23

A7390 [BLDG5-3F] Install low Voltage Trim-outs 6 02-Jun-23 09-Jun-23

A7400 [BLDG5-3F] Install Fire Sprinklers Trim-outs 4 12-Jun-23 15-Jun-23

A7410 [BLDG5-3F] Final Cleaning 3 16-Jun-23 21-Jun-23

A7420 [BLDG5-3F] Install Appliances 4 22-Jun-23 27-Jun-23

Building 4Building 4 300 07-Oct-22 A 14-Aug-23

StructureStructure 120 07-Oct-22 A 15-Feb-23

FoundationsFoundations 34 07-Oct-22 A 07-Nov-22

A1010 [BLDG4] FRP Foundation Footings 8 07-Oct-22 A 14-Oct-22 A

A1020 [BLDG4] Install CMU Foundation Walls 5 14-Oct-22 A 18-Oct-22 A

A9120 [BLDG4] Install Underground Plumbing 10 19-Oct-22 A 02-Nov-22

A9130 [BLDG4] Install Underground Electrical 1 19-Oct-22 A 21-Oct-22

A1030 [BLDG4] FRP Slab on Grade 3 03-Nov-22 07-Nov-22

Super StructureSuper Structure 35 27-Dec-22 15-Feb-23

First FloorFirst Floor 19 27-Dec-22 24-Jan-23

A1040 [BLDG4-1F] Floor Wall Layout 3 27-Dec-22 29-Dec-22

A1050 [BLDG4-1F] Frame Walls & Columns 1st level 8 30-Dec-22 11-Jan-23

A1060 [BLDG4-1F] Joist Beam & Deck 2nd level 8 12-Jan-23 24-Jan-23

Second FloorSecond Floor 16 12-Jan-23 03-Feb-23

A1070 [BLDG4-2F] Frame Walls & Columns 2nd level 8 12-Jan-23 24-Jan-23

A1080 [BLDG4-2F] Joist Beam & Deck 3rd level 8 25-Jan-23 03-Feb-23

Third FloorThird Floor 16 25-Jan-23 15-Feb-23

A1090 [BLDG4-3F] Frame Walls & Columns 3rd level 8 25-Jan-23 03-Feb-23

A1100 [BLDG4-3F] Joist Beam & Deck Roof level 8 06-Feb-23 15-Feb-23

StairsStairs 10 16-Feb-23 02-Mar-23

A1720 [BLDG4] Install Flooring for Stairs 6 16-Feb-23 24-Feb-23

A1730 [BLDG4] Apply painting for Stairs 4 27-Feb-23 02-Mar-23

ElevatorsElevators 17 16-Feb-23 13-Mar-23

A8430 [BLDG4] Install Elevators Shaft Walls/ R ails 5 16-Feb-23 23-Feb-23

A8440 [BLDG4] Finish Drywall at Elevators 6 24-Feb-23 03-Mar-23

A8450 [BLDG4] Install Electrical Trim -outs 4 06-Mar-23 09-Mar-23

A8460 [BLDG4] Install Elevators 2 10-Mar-23 13-Mar-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG5-3F] Install low Voltage Rough-ins

[BLDG5-3F] Install Fire Sprinklers Rough-ins

[BLDG5-3F] Drywall Inspections

[BLDG5-3F] Insulate Dry Walls

27-Jun-23, Finishes

[BLDG5-3F] Install Gypsum Board for walls

[BLDG5-3F] Tape & Spackle Dry walls

[BLDG5-3F] Pour Gypcrete

[BLDG5-3F] Install Millwork

[BLDG5-3F] Install Interior Doors

[BLDG5-3F] Install Counter Tops

[BLDG5-3F] Paint Walls

[BLDG5-3F] Install Flooring

[BLDG5-3F] Install Plumbing Trim-outs

[BLDG5-3F] Install Mechanical Trim-outs

[BLDG5-3F] Install Bath Accessories

[BLDG5-3F] Install Electrical Trim-outs

[BLDG5-3F] Install low Voltage Trim-outs

[BLDG5-3F] Install Fire Sprinklers Trim-outs

[BLDG5-3F] Final Cleaning

[BLDG5-3F] Install Appliances

14-Aug-23, Building 4

15-Feb-23, Structure

07-Nov-22, Foundations

[BLDG4] FRP Foundation Footings

[BLDG4] Install CMU Foundation Walls

[BLDG4] Install Underground Plumbing

[BLDG4] Install Underground Electrical

[BLDG4] FRP Slab on Grade

15-Feb-23, Super Structure

24-Jan-23, First Floor

[BLDG4-1F] Floor Wall Layout

[BLDG4-1F] Frame Walls & Columns 1st level

[BLDG4-1F] Joist Beam & Deck 2nd level

03-Feb-23, Second Floor

[BLDG4-2F] Frame Walls & Columns 2nd level

[BLDG4-2F] Joist Beam & Deck 3rd level

15-Feb-23, Third Floor

[BLDG4-3F] Frame Walls & Columns 3rd level

[BLDG4-3F] Joist Beam & Deck Roof level

02-Mar-23, Stairs

[BLDG4] Install Flooring for Stairs

[BLDG4] Apply painting for Stairs

13-Mar-23, Elevators

[BLDG4] Install Elevators Shaft Walls/ R ails

[BLDG4] Finish Drywall at Elevators

[BLDG4] Install Electrical Trim -outs

[BLDG4] Install Elevators
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RoofingRoofing 26 16-Feb-23 24-Mar-23

A1670 [BLDG4] Hoist Roof Trusses/Fascia 7 16-Feb-23 27-Feb-23

A1680 [BLDG4] Install Roof Sheathing 5 28-Feb-23 06-Mar-23

A1700 [BLDG4] Install Roofing system 10 07-Mar-23 20-Mar-23

A1710 [BLDG4] Install Shingles 4 21-Mar-23 24-Mar-23

ExteriorsExteriors 102 21-Mar-23 14-Aug-23

Front ElevationFront Elevation 99 21-Mar-23 09-Aug-23

A1120 [BLDG4-F] Install Weather Barrier 2 21-Mar-23 22-Mar-23

A1180 [BLDG4-F] Install Vinyl Windows 7 23-Mar-23 31-Mar-23

A1130 [BLDG4-F] Install Facing Bricks 6 03-Apr-23 10-Apr-23

A1140 [BLDG4-F] Install Hardie Lap Siding 6 11-Apr-23 18-Apr-23

A1150 [BLDG4-F] Install Hardie Soffit Siding 4 19-Apr-23 24-Apr-23

A1160 [BLDG4-F] Install Cast Stone Sills 3 25-Apr-23 27-Apr-23

A1170 [BLDG4-F] Install Balcony Guardrails 4 28-Apr-23 03-May-23

A1190 [BLDG4-F] Install Kanweer Doors 3 07-Aug-23 09-Aug-23

Left Side ElevationLeft Side Elevation 13 21-Mar-23 06-Apr-23

A1300 [BLDG4-L] Install Weather Barrier 1 21-Mar-23 21-Mar-23

A1370 [BLDG4-L] Install Vinyl Windows 4 22-Mar-23 27-Mar-23

A1310 [BLDG4-L] Install Facing Bricks 3 28-Mar-23 30-Mar-23

A1320 [BLDG4-L] Install Hardie Lap Siding 3 31-Mar-23 04-Apr-23

A1330 [BLDG4-L] Install Hardie Soffit Siding 2 05-Apr-23 06-Apr-23

Right Side ElevationRight Side Elevation 15 21-Mar-23 10-Apr-23

A1390 [BLDG4-R] Install Weather Barrier 1 21-Mar-23 21-Mar-23

A1460 [BLDG4-R] Install Vinyl Windows 4 22-Mar-23 27-Mar-23

A1400 [BLDG4-R] Install Facing Bricks 3 28-Mar-23 30-Mar-23

A1410 [BLDG4-R] Install Hardie Lap Siding 3 31-Mar-23 04-Apr-23

A1420 [BLDG4-R] Install Hardie Soffit Siding 2 07-Apr-23 10-Apr-23

Back ElevationBack Elevation 102 21-Mar-23 14-Aug-23

A1210 [BLDG4-B] Install Weather Barrier 2 21-Mar-23 22-Mar-23

A1280 [BLDG4-B] Install Vinyl Windows 7 23-Mar-23 31-Mar-23

A1220 [BLDG4-B] Install Facing Bricks 6 03-Apr-23 10-Apr-23

A1230 [BLDG4-B] Install Hardie Lap Siding 6 11-Apr-23 18-Apr-23

A1240 [BLDG4-B] Install Hardie Soffit Siding 4 19-Apr-23 24-Apr-23

A1250 [BLDG4-B] Install Cast Stone Sills 3 25-Apr-23 27-Apr-23

A1260 [BLDG4-B] Install Balcony Guardrails 4 28-Apr-23 03-May-23

A1270 [BLDG4-B] Install Kanweer Doors 3 10-Aug-23 14-Aug-23

InteriorsInteriors 142 12-Jan-23 04-Aug-23

First FloorFirst Floor 134 12-Jan-23 25-Jul-23

Framing & Rough-insFraming & Rough-ins 63 12-Jan-23 12-Apr-23

A1800 [BLDG4-1F] Install Plumbing Rough-ins 5 12-Jan-23 19-Jan-23

A1810 [BLDG4-1F] Install Mechanical Rough-ins 5 20-Jan-23 26-Jan-23

A1820 [BLDG4-1F] Install Electrical Rough-ins 7 20-Jan-23 30-Jan-23

A1830 [BLDG4-1F] Install low Voltage Rough-ins 7 20-Jan-23 30-Jan-23

A1840 [BLDG4-1F] Install Fire Sprinklers Rough-ins 6 31-Jan-23 07-Feb-23

A1850 [BLDG4-1F] Drywall Inspections 4 31-Mar-23 05-Apr-23

A1860 [BLDG4-1F] Insulate Dry Walls 5 06-Apr-23 12-Apr-23

FinishesFinishes 71 13-Apr-23 25-Jul-23

A1870 [BLDG4-1F] Install Gypsum Board for walls 8 13-Apr-23 24-Apr-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

24-Mar-23, Roofing

[BLDG4] Hoist Roof Trusses/Fascia

[BLDG4] Install Roof Sheathing

[BLDG4] Install Roofing system

[BLDG4] Install Shingles

14-Aug-23, Exteriors

09-Aug-23, Front Elevation

[BLDG4-F] Install Weather Barrier

[BLDG4-F] Install Vinyl Windows

[BLDG4-F] Install Facing Bricks

[BLDG4-F] Install Hardie Lap Siding

[BLDG4-F] Install Hardie Soffit Siding

[BLDG4-F] Install Cast Stone Sills

[BLDG4-F] Install Balcony Guardrails

[BLDG4-F] Install Kanweer Doors

06-Apr-23, Left Side Elevation

[BLDG4-L] Install Weather Barrier

[BLDG4-L] Install Vinyl Windows

[BLDG4-L] Install Facing Bricks

[BLDG4-L] Install Hardie Lap Siding

[BLDG4-L] Install Hardie Soffit Siding

10-Apr-23, Right Side Elevation

[BLDG4-R] Install Weather Barrier

[BLDG4-R] Install Vinyl Windows

[BLDG4-R] Install Facing Bricks

[BLDG4-R] Install Hardie Lap Siding

[BLDG4-R] Install Hardie Soffit Siding

14-Aug-23, Back Elevation

[BLDG4-B] Install Weather Barrier

[BLDG4-B] Install Vinyl Windows

[BLDG4-B] Install Facing Bricks

[BLDG4-B] Install Hardie Lap Siding

[BLDG4-B] Install Hardie Soffit Siding

[BLDG4-B] Install Cast Stone Sills

[BLDG4-B] Install Balcony Guardrails

[BLDG4-B] Install Kanweer Doors

04-Aug-23, Interiors

25-Jul-23, First Floor

12-Apr-23, Framing & Rough-ins

[BLDG4-1F] Install Plumbing Rough-ins

[BLDG4-1F] Install Mechanical Rough-ins

[BLDG4-1F] Install Electrical Rough-ins

[BLDG4-1F] Install low Voltage Rough-ins

[BLDG4-1F] Install Fire Sprinklers Rough-ins

[BLDG4-1F] Drywall Inspections

[BLDG4-1F] Insulate Dry Walls

25-Jul-23, Finishes

[BLDG4-1F] Install Gypsum Board for walls
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A1880 [BLDG4-1F] Tape & Spackle Dry walls 6 25-Apr-23 02-May-23

A9220 [BLDG4-1F] Pour Gypcrete 5 03-May-23 09-May-23

A1900 [BLDG4-1F] Install Millwork 7 10-May-23 18-May-23

A1910 [BLDG4-1F] Install Interior Doors 3 19-May-23 23-May-23

A1920 [BLDG4-1F] Install Counter Tops 5 24-May-23 31-May-23

A1930 [BLDG4-1F] Paint Walls 7 01-Jun-23 09-Jun-23

A1890 [BLDG4-1F] Install Flooring 8 12-Jun-23 22-Jun-23

A1940 [BLDG4-1F] Install Plumbing Trim-outs 5 23-Jun-23 29-Jun-23

A1950 [BLDG4-1F] Install Mechanical Trim-outs 5 30-Jun-23 07-Jul-23

A1960 [BLDG4-1F] Install Bath Accessories 3 30-Jun-23 05-Jul-23

A1970 [BLDG4-1F] Install Electrical Trim-outs 7 30-Jun-23 11-Jul-23

A2240 [BLDG4-1F] Install low Voltage Trim-outs 6 30-Jun-23 10-Jul-23

A1980 [BLDG4-1F] Install Fire Sprinklers Trim-outs 4 11-Jul-23 14-Jul-23

A1990 [BLDG4-1F] Final Cleaning 3 17-Jul-23 19-Jul-23

A2000 [BLDG4-1F] Install Appliances 4 20-Jul-23 25-Jul-23

Second FloorSecond Floor 120 08-Feb-23 31-Jul-23

Framing & Rough-insFraming & Rough-ins 49 08-Feb-23 18-Apr-23

A1490 [BLDG4-2F] Install Plumbing Rough-ins 5 08-Feb-23 14-Feb-23

A1500 [BLDG4-2F] Install Mechanical Rough-ins 5 15-Feb-23 22-Feb-23

A1510 [BLDG4-2F] Install Electrical Rough-ins 7 15-Feb-23 24-Feb-23

A1740 [BLDG4-2F] Install low Voltage Rough-ins 7 15-Feb-23 24-Feb-23

A1520 [BLDG4-2F] Install Fire Sprinklers Rough-ins 6 27-Feb-23 06-Mar-23

A1530 [BLDG4-2F] Drywall Inspections 4 06-Apr-23 11-Apr-23

A1540 [BLDG4-2F] Insulate Dry Walls 5 12-Apr-23 18-Apr-23

FinishesFinishes 71 19-Apr-23 31-Jul-23

A1550 [BLDG4-2F] Install Gypsum Board for walls 8 19-Apr-23 28-Apr-23

A1560 [BLDG4-2F] Tape & Spackle Dry walls 6 01-May-23 08-May-23

A9230 [BLDG4-2F] Pour Gypcrete 5 09-May-23 15-May-23

A1750 [BLDG4-2F] Install Millwork 7 16-May-23 24-May-23

A1760 [BLDG4-2F] Install Interior Doors 3 25-May-23 29-May-23

A1770 [BLDG4-2F] Install Counter Tops 5 31-May-23 06-Jun-23

A1580 [BLDG4-2F] Paint Walls 7 07-Jun-23 15-Jun-23

A1570 [BLDG4-2F] Install Flooring 8 16-Jun-23 28-Jun-23

A1590 [BLDG4-2F] Install Plumbing Trim-outs 5 29-Jun-23 06-Jul-23

A1600 [BLDG4-2F] Install Mechanical Trim-outs 5 07-Jul-23 13-Jul-23

A1610 [BLDG4-2F] Install Bath Accessories 3 07-Jul-23 11-Jul-23

A1620 [BLDG4-2F] Install Electrical Trim-outs 7 07-Jul-23 17-Jul-23

A2250 [BLDG4-2F] Install low Voltage Rough-ins 6 07-Jul-23 14-Jul-23

A1650 [BLDG4-2F] Install Fire Sprinklers Trim-outs 4 17-Jul-23 20-Jul-23

A1630 [BLDG4-2F] Final Cleaning 3 21-Jul-23 25-Jul-23

A1660 [BLDG4-2F] Install Appliances 4 26-Jul-23 31-Jul-23

Third FloorThird Floor 106 07-Mar-23 04-Aug-23

Framing & Rough-insFraming & Rough-ins 35 07-Mar-23 24-Apr-23

A2030 [BLDG4-3F] Install Plumbing Rough-ins 5 07-Mar-23 13-Mar-23

A2040 [BLDG4-3F] Install Mechanical Rough-ins 5 14-Mar-23 20-Mar-23

A2050 [BLDG4-3F] Install Electrical Rough-ins 7 14-Mar-23 22-Mar-23

A2060 [BLDG4-3F] Install low Voltage Rough-ins 7 14-Mar-23 22-Mar-23

A2070 [BLDG4-3F] Install Fire Sprinklers Rough-ins 6 23-Mar-23 30-Mar-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG4-1F] Tape & Spackle Dry walls

[BLDG4-1F] Pour Gypcrete

[BLDG4-1F] Install Millwork

[BLDG4-1F] Install Interior Doors

[BLDG4-1F] Install Counter Tops

[BLDG4-1F] Paint Walls

[BLDG4-1F] Install Flooring

[BLDG4-1F] Install Plumbing Trim-outs

[BLDG4-1F] Install Mechanical Trim-outs

[BLDG4-1F] Install Bath Accessories

[BLDG4-1F] Install Electrical Trim-outs

[BLDG4-1F] Install low Voltage Trim-outs

[BLDG4-1F] Install Fire Sprinklers Trim-outs

[BLDG4-1F] Final Cleaning

[BLDG4-1F] Install Appliances

31-Jul-23, Second Floor

18-Apr-23, Framing & Rough-ins

[BLDG4-2F] Install Plumbing Rough-ins

[BLDG4-2F] Install Mechanical Rough-ins

[BLDG4-2F] Install Electrical Rough-ins

[BLDG4-2F] Install low Voltage Rough-ins

[BLDG4-2F] Install Fire Sprinklers Rough-ins

[BLDG4-2F] Drywall Inspections

[BLDG4-2F] Insulate Dry Walls

31-Jul-23, Finishes

[BLDG4-2F] Install Gypsum Board for walls

[BLDG4-2F] Tape & Spackle Dry walls

[BLDG4-2F] Pour Gypcrete

[BLDG4-2F] Install Millwork

[BLDG4-2F] Install Interior Doors

[BLDG4-2F] Install Counter Tops

[BLDG4-2F] Paint Walls

[BLDG4-2F] Install Flooring

[BLDG4-2F] Install Plumbing Trim-outs

[BLDG4-2F] Install Mechanical Trim-outs

[BLDG4-2F] Install Bath Accessories

[BLDG4-2F] Install Electrical Trim-outs

[BLDG4-2F] Install low Voltage Rough-ins

[BLDG4-2F] Install Fire Sprinklers Trim-outs

[BLDG4-2F] Final Cleaning

[BLDG4-2F] Install Appliances

04-Aug-23, Third Floor

24-Apr-23, Framing & Rough-ins

[BLDG4-3F] Install Plumbing Rough-ins

[BLDG4-3F] Install Mechanical Rough-ins

[BLDG4-3F] Install Electrical Rough-ins

[BLDG4-3F] Install low Voltage Rough-ins

[BLDG4-3F] Install Fire Sprinklers Rough-ins
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A2080 [BLDG4-3F] Drywall Inspections 4 12-Apr-23 17-Apr-23

A2090 [BLDG4-3F] Insulate Dry Walls 5 18-Apr-23 24-Apr-23

FinishesFinishes 71 25-Apr-23 04-Aug-23

A2100 [BLDG4-3F] Install Gypsum Board for walls 8 25-Apr-23 04-May-23

A2110 [BLDG4-3F] Tape & Spackle Dry walls 6 05-May-23 12-May-23

A9240 [BLDG4-3F] Pour Gypcrete 5 15-May-23 19-May-23

A2130 [BLDG4-3F] Install Millwork 7 22-May-23 31-May-23

A2140 [BLDG4-3F] Install Interior Doors 3 01-Jun-23 05-Jun-23

A2150 [BLDG4-3F] Install Counter Tops 5 06-Jun-23 12-Jun-23

A2160 [BLDG4-3F] Paint Walls 7 13-Jun-23 22-Jun-23

A2120 [BLDG4-3F] Install Flooring 8 23-Jun-23 05-Jul-23

A2170 [BLDG4-3F] Install Plumbing Trim-outs 5 06-Jul-23 12-Jul-23

A2180 [BLDG4-3F] Install Mechanical Trim-outs 5 13-Jul-23 19-Jul-23

A2190 [BLDG4-3F] Install Bath Accessories 3 13-Jul-23 17-Jul-23

A2200 [BLDG4-3F] Install Electrical Trim-outs 7 13-Jul-23 21-Jul-23

A2260 [BLDG4-3F] Install low Voltage Rough-ins 6 13-Jul-23 20-Jul-23

A2210 [BLDG4-3F] Install Fire Sprinklers Trim-outs 4 21-Jul-23 26-Jul-23

A2220 [BLDG4-3F] Final Cleaning 3 27-Jul-23 31-Jul-23

A2230 [BLDG4-3F] Install Appliances 4 01-Aug-23 04-Aug-23

Building 1 (Club House)Building 1 (Club House) 146 15-Sep-22 A 19-May-23

StructureStructure 26 15-Sep-22 A 22-Nov-22

FoundationsFoundations 26 15-Sep-22 A 31-Oct-22

A2310 [BLDG1] FRP Foundation Footings 6 15-Sep-22 A 26-Sep-22 A

A2320 [BLDG1] Install CMU Foundation Walls 10 27-Sep-22 A 03-Oct-22 A

A9160 [BLDG1] Install Underground Plumbing 10 04-Oct-22 A 18-Oct-22 A

A9170 [BLDG1] Install Underground Electrical 1 17-Oct-22 A 18-Oct-22 A

A2330 [BLDG1] FRP Slab on Grade 3 19-Oct-22 A 31-Oct-22

RoofRoof 15 01-Nov-22 22-Nov-22

A2340 [BLDG1] Wall Layout 3 01-Nov-22 03-Nov-22

A2350 [BLDG1] Frame Walls & Columns 1st level 6 04-Nov-22 14-Nov-22

A2360 [BLDG1] Joist Beam & Deck Roof 6 15-Nov-22 22-Nov-22

RoofingRoofing 28 23-Nov-22 05-Jan-23

A2390 [BLDG1] Hoist Roof Trusses/Fascia 6 23-Nov-22 02-Dec-22

A2400 [BLDG1] Install Roof Sheathing 5 05-Dec-22 09-Dec-22

A2420 [BLDG1] Install Roofing system 13 12-Dec-22 29-Dec-22

A2430 [BLDG1] Install Shingles 4 30-Dec-22 05-Jan-23

ExteriorsExteriors 30 30-Dec-22 13-Feb-23

Front ElevationFront Elevation 27 30-Dec-22 08-Feb-23

A2450 [BLDG1-F] Install Weather Barrier 2 30-Dec-22 03-Jan-23

A2520 [BLDG1-F] Install Vinyl Windows 5 04-Jan-23 10-Jan-23

A2460 [BLDG1-F] Install Facing Bricks 4 11-Jan-23 16-Jan-23

A2470 [BLDG1-F] Install Hardie Lap Siding 4 18-Jan-23 23-Jan-23

A2480 [BLDG1-F] Install Hardie Soffit Siding 3 24-Jan-23 26-Jan-23

A2490 [BLDG1-F] Install Cast Stone Sills 3 27-Jan-23 31-Jan-23

A2500 [BLDG1-F] Install Balcony Guardrails 3 01-Feb-23 03-Feb-23

A2510 [BLDG1-F] Install Doors 3 06-Feb-23 08-Feb-23

Left Side ElevationLeft Side Elevation 13 30-Dec-22 19-Jan-23

A7850 [BLDG1-L] Install Weather Barrier 1 30-Dec-22 30-Dec-22

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG4-3F] Drywall Inspections

[BLDG4-3F] Insulate Dry Walls

04-Aug-23, Finishes

[BLDG4-3F] Install Gypsum Board for walls

[BLDG4-3F] Tape & Spackle Dry walls

[BLDG4-3F] Pour Gypcrete

[BLDG4-3F] Install Millwork

[BLDG4-3F] Install Interior Doors

[BLDG4-3F] Install Counter Tops

[BLDG4-3F] Paint Walls

[BLDG4-3F] Install Flooring

[BLDG4-3F] Install Plumbing Trim-outs

[BLDG4-3F] Install Mechanical Trim-outs

[BLDG4-3F] Install Bath Accessories

[BLDG4-3F] Install Electrical Trim-outs

[BLDG4-3F] Install low Voltage Rough-ins

[BLDG4-3F] Install Fire Sprinklers Trim-outs

[BLDG4-3F] Final Cleaning

[BLDG4-3F] Install Appliances

19-May-23, Building 1 (Club House)

22-Nov-22, Structure

31-Oct-22, Foundations

[BLDG1] FRP Foundation Footings

[BLDG1] Install CMU Foundation Walls

[BLDG1] Install Underground Plumbing

[BLDG1] Install Underground Electrical

[BLDG1] FRP Slab on Grade

22-Nov-22, Roof

[BLDG1] Wall Layout

[BLDG1] Frame Walls & Columns 1st level

[BLDG1] Joist Beam & Deck Roof

05-Jan-23, Roofing

[BLDG1] Hoist Roof Trusses/Fascia

[BLDG1] Install Roof Sheathing

[BLDG1] Install Roofing system

[BLDG1] Install Shingles

13-Feb-23, Exteriors

08-Feb-23, Front Elevation

[BLDG1-F] Install Weather Barrier

[BLDG1-F] Install Vinyl Windows

[BLDG1-F] Install Facing Bricks

[BLDG1-F] Install Hardie Lap Siding

[BLDG1-F] Install Hardie Soffit Siding

[BLDG1-F] Install Cast Stone Sills

[BLDG1-F] Install Balcony Guardrails

[BLDG1-F] Install Doors

19-Jan-23, Left Side Elevation

[BLDG1-L] Install Weather Barrier
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A7890 [BLDG1-L] Install Vinyl Windows 4 03-Jan-23 06-Jan-23

A7860 [BLDG1-L] Install Facing Bricks 3 09-Jan-23 11-Jan-23

A7870 [BLDG1-L] Install Hardie Lap Siding 3 12-Jan-23 16-Jan-23

A7880 [BLDG1-L] Install Hardie Soffit Siding 2 18-Jan-23 19-Jan-23

Right Side ElevationRight Side Elevation 15 30-Dec-22 23-Jan-23

A7910 [BLDG1-R] Install Weather Barrier 1 30-Dec-22 30-Dec-22

A7950 [BLDG1-R] Install Vinyl Windows 4 03-Jan-23 06-Jan-23

A7920 [BLDG1-R] Install Facing Bricks 3 09-Jan-23 11-Jan-23

A7930 [BLDG1-R] Install Hardie Lap Siding 3 12-Jan-23 16-Jan-23

A7940 [BLDG1-R] Install Hardie Soffit Siding 2 20-Jan-23 23-Jan-23

Back ElevationBack Elevation 30 30-Dec-22 13-Feb-23

A7970 [BLDG1-B] Install Weather Barrier 2 30-Dec-22 03-Jan-23

A8040 [BLDG1-B] Install Vinyl Windows 5 04-Jan-23 10-Jan-23

A7980 [BLDG1-B] Install Facing Bricks 4 11-Jan-23 16-Jan-23

A7990 [BLDG1-B] Install Hardie Lap Siding 4 18-Jan-23 23-Jan-23

A8000 [BLDG1-B] Install Hardie Soffit Siding 3 24-Jan-23 26-Jan-23

A8010 [BLDG1-B] Install Cast Stone Sills 3 27-Jan-23 31-Jan-23

A8020 [BLDG1-B] Install Balcony Guardrails 3 01-Feb-23 03-Feb-23

A8030 [BLDG1-B] Install Doors 3 09-Feb-23 13-Feb-23

PoolPool 34 23-Nov-22 13-Jan-23

A8330 FRP Pool Raft & Walls 4 23-Nov-22 30-Nov-22

A8340 Insulate Pool's Internal Walls & Floor 7 01-Dec-22 09-Dec-22

A8360 Install Pool Piping 5 12-Dec-22 16-Dec-22

A8370 Install Pool Pump 4 19-Dec-22 22-Dec-22

A8350 Install Pool Floor & Wall Tiles 7 23-Dec-22 04-Jan-23

A8610 Install Pool Deck Furniture 5 05-Jan-23 11-Jan-23

A8380 Install Pool Fence 2 12-Jan-23 13-Jan-23

Dog Run AreaDog Run Area 17 05-Jan-23 30-Jan-23

A8410 Install Grill wind wall 3 05-Jan-23 09-Jan-23

A8400 Install Fire Pits 2 10-Jan-23 11-Jan-23

A8390 Install Awing/Canopy 3 12-Jan-23 16-Jan-23

A8420 Install Dog Truff 2 18-Jan-23 19-Jan-23

A8620 Install Dog Run Furniture 5 20-Jan-23 26-Jan-23

A8590 Install Dog Run Fence 2 27-Jan-23 30-Jan-23

InteriorsInteriors 98 30-Dec-22 19-May-23

Framing & Rough-insFraming & Rough-ins 22 30-Dec-22 01-Feb-23

A8070 [BLDG1] Install Plumbing Rough-ins 4 30-Dec-22 05-Jan-23

A8080 [BLDG1] Install Mechanical Rough-ins 4 06-Jan-23 11-Jan-23

A8090 [BLDG1] Install Electrical Rough-ins 6 06-Jan-23 13-Jan-23

A8100 [BLDG1] Install low Voltage Rough-ins 6 06-Jan-23 13-Jan-23

A8110 [BLDG1] Install Fire Sprinklers Rough-ins 5 16-Jan-23 23-Jan-23

A8120 [BLDG1] Drywall Inspections 3 24-Jan-23 26-Jan-23

A8130 [BLDG1] Insulate Dry Walls 4 27-Jan-23 01-Feb-23

FinishesFinishes 76 02-Feb-23 19-May-23

A8140 [BLDG1] Install Gypsum Board for walls 8 02-Feb-23 13-Feb-23

A8150 [BLDG1] Tape & Spackle Dry walls 6 14-Feb-23 22-Feb-23

A9280 [BLDG1] Pour Gypcrete 5 23-Feb-23 01-Mar-23

A8170 [BLDG1] Install Millwork 7 02-Mar-23 10-Mar-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG1-L] Install Vinyl Windows

[BLDG1-L] Install Facing Bricks

[BLDG1-L] Install Hardie Lap Siding

[BLDG1-L] Install Hardie Soffit Siding

23-Jan-23, Right Side Elevation

[BLDG1-R] Install Weather Barrier

[BLDG1-R] Install Vinyl Windows

[BLDG1-R] Install Facing Bricks

[BLDG1-R] Install Hardie Lap Siding

[BLDG1-R] Install Hardie Soffit Siding

13-Feb-23, Back Elevation

[BLDG1-B] Install Weather Barrier

[BLDG1-B] Install Vinyl Windows

[BLDG1-B] Install Facing Bricks

[BLDG1-B] Install Hardie Lap Siding

[BLDG1-B] Install Hardie Soffit Siding

[BLDG1-B] Install Cast Stone Sills

[BLDG1-B] Install Balcony Guardrails

[BLDG1-B] Install Doors

13-Jan-23, Pool

FRP Pool Raft & Walls

Insulate Pool's Internal Walls & Floor

Install Pool Piping

Install Pool Pump

Install Pool Floor & Wall Tiles

Install Pool Deck Furniture

Install Pool Fence

30-Jan-23, Dog Run Area

Install Grill wind wall

Install Fire Pits

Install Awing/Canopy

Install Dog Truff

Install Dog Run Furniture

Install Dog Run Fence

19-May-23, Interiors

01-Feb-23, Framing & Rough-ins

[BLDG1] Install Plumbing Rough-ins

[BLDG1] Install Mechanical Rough-ins

[BLDG1] Install Electrical Rough-ins

[BLDG1] Install low Voltage Rough-ins

[BLDG1] Install Fire Sprinklers Rough-ins

[BLDG1] Drywall Inspections

[BLDG1] Insulate Dry Walls

19-May-23, Finishes

[BLDG1] Install Gypsum Board for walls

[BLDG1] Tape & Spackle Dry walls

[BLDG1] Pour Gypcrete

[BLDG1] Install Millwork
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A8180 [BLDG1] Install Interior Doors 3 13-Mar-23 15-Mar-23

A8190 [BLDG1] Install Counter Tops 5 16-Mar-23 22-Mar-23

A8200 [BLDG1] Paint Walls 7 23-Mar-23 31-Mar-23

A8160 [BLDG1] Install Flooring 8 03-Apr-23 12-Apr-23

A8210 [BLDG1] Install Plumbing Trim-outs 5 13-Apr-23 19-Apr-23

A8220 [BLDG1] Install Mechanical Trim-outs 5 20-Apr-23 26-Apr-23

A8230 [BLDG1] Install Bath Accessories 3 20-Apr-23 24-Apr-23

A8240 [BLDG1] Install Electrical Trim-outs 7 20-Apr-23 28-Apr-23

A8250 [BLDG1] Install low Voltage Trim-outs 6 20-Apr-23 27-Apr-23

A8260 [BLDG1] Install Fire Sprinklers Trim-outs 4 28-Apr-23 03-May-23

A8270 [BLDG1] Final Cleaning 3 04-May-23 08-May-23

A8280 [BLDG1] Install Appliances 4 09-May-23 12-May-23

A8600 [BLDG1] Install Furniture 5 15-May-23 19-May-23

Building 2Building 2 356 24-Mar-23 13-Mar-24

StructureStructure 92 24-Mar-23 23-Jun-23

FoundationsFoundations 36 24-Mar-23 28-Apr-23

A2600 [BLDG2] FRP Foundation Footings 8 24-Mar-23 04-Apr-23

A2610 [BLDG2] Install CMU Foundation Walls 5 05-Apr-23 11-Apr-23

A9180 [BLDG2] Install Underground Plumbing 10 12-Apr-23 25-Apr-23

A9190 [BLDG2] Install Underground Electrical 1 14-Apr-23 14-Apr-23

A2630 [BLDG2] FRP Slab on Grade 3 26-Apr-23 28-Apr-23

Super StructureSuper Structure 38 01-May-23 23-Jun-23

First FloorFirst Floor 22 01-May-23 31-May-23

A2690 [BLDG2-1F] Floor Wall Layout 3 01-May-23 03-May-23

A2540 [BLDG2-1F] Frame Walls & Columns 1st level 8 04-May-23 15-May-23

A2550 [BLDG2-1F] Joist Beam & Deck 2nd level 8 19-May-23 31-May-23

Second FloorSecond Floor 19 16-May-23 12-Jun-23

A2700 [BLDG2-2F] Frame Walls & Columns 2nd level 8 16-May-23 25-May-23

A2710 [BLDG2-2F] Joist Beam & Deck 3rd level 8 01-Jun-23 12-Jun-23

Third FloorThird Floor 19 26-May-23 23-Jun-23

A2730 [BLDG2-3F] Frame Walls & Columns 3rd level 8 26-May-23 07-Jun-23

A2740 [BLDG2-3F] Joist Beam & Deck 4th level 8 13-Jun-23 23-Jun-23

StairsStairs 10 26-Jun-23 10-Jul-23

A4970 [BLDG2] Install Flooring for Stairs 6 26-Jun-23 03-Jul-23

A4980 [BLDG2] Apply painting for Stairs 4 05-Jul-23 10-Jul-23

ElevatorsElevators 17 26-Jun-23 19-Jul-23

A8510 [BLDG2] Install Elevators Shaft Walls/ R ails 5 26-Jun-23 30-Jun-23

A8520 [BLDG2] Finish Drywall at Elevators 6 03-Jul-23 11-Jul-23

A8530 [BLDG2] Install Electrical Trim -outs 4 12-Jul-23 17-Jul-23

A8540 [BLDG2] Install Elevators 2 18-Jul-23 19-Jul-23

RoofingRoofing 26 26-Jun-23 01-Aug-23

A4250 [BLDG2] Hoist Roof Trusses/Fascia 7 26-Jun-23 05-Jul-23

A4260 [BLDG2] Install Roof Sheathing 5 06-Jul-23 12-Jul-23

A4280 [BLDG2] Install Roofing system 10 13-Jul-23 26-Jul-23

A4290 [BLDG2] Install Shingles 4 27-Jul-23 01-Aug-23

ExteriorsExteriors 156 27-Jul-23 13-Mar-24

Front ElevationFront Elevation 153 27-Jul-23 08-Mar-24

A4360 [BLDG2-F] Install Weather Barrier 2 27-Jul-23 28-Jul-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG1] Install Interior Doors

[BLDG1] Install Counter Tops

[BLDG1] Paint Walls

[BLDG1] Install Flooring

[BLDG1] Install Plumbing Trim-outs

[BLDG1] Install Mechanical Trim-outs

[BLDG1] Install Bath Accessories

[BLDG1] Install Electrical Trim-outs

[BLDG1] Install low Voltage Trim-outs

[BLDG1] Install Fire Sprinklers Trim-outs

[BLDG1] Final Cleaning

[BLDG1] Install Appliances

[BLDG1] Install Furniture

13-Mar-24, Building 2

23-Jun-23, Structure

28-Apr-23, Foundations

[BLDG2] FRP Foundation Footings

[BLDG2] Install CMU Foundation Walls

[BLDG2] Install Underground Plumbing

[BLDG2] Install Underground Electrical

[BLDG2] FRP Slab on Grade

23-Jun-23, Super Structure

31-May-23, First Floor

[BLDG2-1F] Floor Wall Layout

[BLDG2-1F] Frame Walls & Columns 1st level

[BLDG2-1F] Joist Beam & Deck 2nd level

12-Jun-23, Second Floor

[BLDG2-2F] Frame Walls & Columns 2nd level

[BLDG2-2F] Joist Beam & Deck 3rd level

23-Jun-23, Third Floor

[BLDG2-3F] Frame Walls & Columns 3rd level

[BLDG2-3F] Joist Beam & Deck 4th level

10-Jul-23, Stairs

[BLDG2] Install Flooring for Stairs

[BLDG2] Apply painting for Stairs

19-Jul-23, Elevators

[BLDG2] Install Elevators Shaft Walls/ R ails

[BLDG2] Finish Drywall at Elevators

[BLDG2] Install Electrical Trim -outs

[BLDG2] Install Elevators

01-Aug-23, Roofing

[BLDG2] Hoist Roof Trusses/Fascia

[BLDG2] Install Roof Sheathing

[BLDG2] Install Roofing system

[BLDG2] Install Shingles

13-Mar-24, Exteriors

08-Mar-24, Front Elevation

[BLDG2-F] Install Weather Barrier
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A4430 [BLDG2-F] Install Vinyl Windows 7 31-Jul-23 08-Aug-23

A4370 [BLDG2-F] Install Facing Bricks 6 09-Aug-23 16-Aug-23

A4380 [BLDG2-F] Install Hardie Lap Siding 6 17-Aug-23 24-Aug-23

A4390 [BLDG2-F] Install Hardie Soffit Siding 4 25-Aug-23 30-Aug-23

A4400 [BLDG2-F] Install Cast Stone Sills 3 31-Aug-23 04-Sep-23

A4410 [BLDG2-F] Install Balcony Guardrails 4 06-Sep-23 11-Sep-23

A4420 [BLDG2-F] Install Kanweer Doors 3 06-Mar-24 08-Mar-24

Left Side ElevationLeft Side Elevation 13 27-Jul-23 14-Aug-23

A4720 [BLDG2-L] Install Weather Barrier 1 27-Jul-23 27-Jul-23

A4760 [BLDG2-L] Install Vinyl Windows 4 28-Jul-23 02-Aug-23

A4730 [BLDG2-L] Install Facing Bricks 3 03-Aug-23 07-Aug-23

A4740 [BLDG2-L] Install Hardie Lap Siding 3 08-Aug-23 10-Aug-23

A4750 [BLDG2-L] Install Hardie Soffit Siding 2 11-Aug-23 14-Aug-23

Right Side ElevationRight Side Elevation 15 27-Jul-23 16-Aug-23

A4780 [BLDG2-R] Install Weather Barrier 1 27-Jul-23 27-Jul-23

A4820 [BLDG2-R] Install Vinyl Windows 4 28-Jul-23 02-Aug-23

A4790 [BLDG2-R] Install Facing Bricks 3 03-Aug-23 07-Aug-23

A4800 [BLDG2-R] Install Hardie Lap Siding 3 08-Aug-23 10-Aug-23

A4810 [BLDG2-R] Install Hardie Soffit Siding 2 15-Aug-23 16-Aug-23

Back ElevationBack Elevation 156 27-Jul-23 13-Mar-24

A4450 [BLDG2-B] Install Weather Barrier 2 27-Jul-23 28-Jul-23

A4520 [BLDG2-B] Install Vinyl Windows 7 31-Jul-23 08-Aug-23

A4460 [BLDG2-B] Install Facing Bricks 6 09-Aug-23 16-Aug-23

A4470 [BLDG2-B] Install Hardie Lap Siding 6 17-Aug-23 24-Aug-23

A4480 [BLDG2-B] Install Hardie Soffit Siding 4 25-Aug-23 30-Aug-23

A4490 [BLDG2-B] Install Cast Stone Sills 3 31-Aug-23 04-Sep-23

A4500 [BLDG2-B] Install Balcony Guardrails 4 06-Sep-23 11-Sep-23

A4510 [BLDG2-B] Install Kanweer Doors 3 11-Mar-24 13-Mar-24

InteriorsInteriors 150 27-Jul-23 05-Mar-24

First FloorFirst Floor 134 27-Jul-23 09-Feb-24

Framing & Rough-insFraming & Rough-ins 63 27-Jul-23 25-Oct-23

A2830 [BLDG2-1F] Install Plumbing Rough-ins 5 27-Jul-23 02-Aug-23

A2840 [BLDG2-1F] Install Mechanical Rough-ins 5 03-Aug-23 09-Aug-23

A2850 [BLDG2-1F] Install Electrical Rough-ins 7 03-Aug-23 11-Aug-23

A2860 [BLDG2-1F] Install low Voltage Rough-ins 7 03-Aug-23 11-Aug-23

A2870 [BLDG2-1F] Install Fire Sprinklers Rough-ins 6 14-Aug-23 21-Aug-23

A2880 [BLDG2-1F] Drywall Inspections 4 13-Oct-23 18-Oct-23

A2890 [BLDG2-1F] Insulate Dry Walls 5 19-Oct-23 25-Oct-23

FinishesFinishes 71 26-Oct-23 09-Feb-24

A3350 [BLDG2-1F] Install Gypsum Board for walls 8 26-Oct-23 06-Nov-23

A3360 [BLDG2-1F] Tape & Spackle Dry walls 6 07-Nov-23 14-Nov-23

A9290 [BLDG2-1F] Pour Gypcrete 5 15-Nov-23 21-Nov-23

A3380 [BLDG2-1F] Install Millwork 7 22-Nov-23 04-Dec-23

A3390 [BLDG2-1F] Install Interior Doors 3 05-Dec-23 07-Dec-23

A3400 [BLDG2-1F] Install Counter Tops 5 08-Dec-23 14-Dec-23

A3410 [BLDG2-1F] Paint Walls 7 15-Dec-23 27-Dec-23

A3370 [BLDG2-1F] Install Flooring 8 28-Dec-23 09-Jan-24

A3420 [BLDG2-1F] Install Plumbing Trim-outs 5 10-Jan-24 17-Jan-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG2-F] Install Vinyl Windows

[BLDG2-F] Install Facing Bricks

[BLDG2-F] Install Hardie Lap Siding

[BLDG2-F] Install Hardie Soffit Siding

[BLDG2-F] Install Cast Stone Sills

[BLDG2-F] Install Balcony Guardrails

[BLDG2-F] Install Kanweer Doors

14-Aug-23, Left Side Elevation

[BLDG2-L] Install Weather Barrier

[BLDG2-L] Install Vinyl Windows

[BLDG2-L] Install Facing Bricks

[BLDG2-L] Install Hardie Lap Siding

[BLDG2-L] Install Hardie Soffit Siding

16-Aug-23, Right Side Elevation

[BLDG2-R] Install Weather Barrier

[BLDG2-R] Install Vinyl Windows

[BLDG2-R] Install Facing Bricks

[BLDG2-R] Install Hardie Lap Siding

[BLDG2-R] Install Hardie Soffit Siding

13-Mar-24, Back Elevation

[BLDG2-B] Install Weather Barrier

[BLDG2-B] Install Vinyl Windows

[BLDG2-B] Install Facing Bricks

[BLDG2-B] Install Hardie Lap Siding

[BLDG2-B] Install Hardie Soffit Siding

[BLDG2-B] Install Cast Stone Sills

[BLDG2-B] Install Balcony Guardrails

[BLDG2-B] Install Kanweer Doors

05-Mar-24, Interiors

09-Feb-24, First Floor

25-Oct-23, Framing & Rough-ins

[BLDG2-1F] Install Plumbing Rough-ins

[BLDG2-1F] Install Mechanical Rough-ins

[BLDG2-1F] Install Electrical Rough-ins

[BLDG2-1F] Install low Voltage Rough-ins

[BLDG2-1F] Install Fire Sprinklers Rough-ins

[BLDG2-1F] Drywall Inspections

[BLDG2-1F] Insulate Dry Walls

09-Feb-24, Finishes

[BLDG2-1F] Install Gypsum Board for walls

[BLDG2-1F] Tape & Spackle Dry walls

[BLDG2-1F] Pour Gypcrete

[BLDG2-1F] Install Millwork

[BLDG2-1F] Install Interior Doors

[BLDG2-1F] Install Counter Tops

[BLDG2-1F] Paint Walls

[BLDG2-1F] Install Flooring

[BLDG2-1F] Install Plumbing Trim-outs
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A3430 [BLDG2-1F] Install Mechanical Trim-outs 5 18-Jan-24 24-Jan-24

A3440 [BLDG2-1F] Install Bath Accessories 3 18-Jan-24 22-Jan-24

A3450 [BLDG2-1F] Install Electrical Trim-outs 7 18-Jan-24 26-Jan-24

A3460 [BLDG2-1F] Install low Voltage Trim-outs 6 18-Jan-24 25-Jan-24

A3470 [BLDG2-1F] Install Fire Sprinklers Trim-outs 4 26-Jan-24 31-Jan-24

A3480 [BLDG2-1F] Final Cleaning 3 01-Feb-24 05-Feb-24

A3490 [BLDG2-1F] Install Appliances 4 06-Feb-24 09-Feb-24

Second FloorSecond Floor 124 22-Aug-23 22-Feb-24

Framing & Rough-insFraming & Rough-ins 49 22-Aug-23 31-Oct-23

A2920 [BLDG2-2F] Install Plumbing Rough-ins 5 22-Aug-23 28-Aug-23

A2930 [BLDG2-2F] Install Mechanical Rough-ins 5 29-Aug-23 04-Sep-23

A2940 [BLDG2-2F] Install Electrical Rough-ins 7 29-Aug-23 07-Sep-23

A2950 [BLDG2-2F] Install low Voltage Rough-ins 7 29-Aug-23 07-Sep-23

A2960 [BLDG2-2F] Install Fire Sprinklers Rough-ins 6 08-Sep-23 15-Sep-23

A2970 [BLDG2-2F] Drywall Inspections 4 19-Oct-23 24-Oct-23

A2980 [BLDG2-2F] Insulate Dry Walls 5 25-Oct-23 31-Oct-23

FinishesFinishes 71 07-Nov-23 22-Feb-24

A3500 [BLDG2-2F] Install Gypsum Board for walls 8 07-Nov-23 16-Nov-23

A3510 [BLDG2-2F] Tape & Spackle Dry walls 6 17-Nov-23 28-Nov-23

A9300 [BLDG2-2F] Pour Gypcrete 5 29-Nov-23 05-Dec-23

A3530 [BLDG2-2F] Install Millwork 7 06-Dec-23 14-Dec-23

A3540 [BLDG2-2F] Install Interior Doors 3 15-Dec-23 19-Dec-23

A3550 [BLDG2-2F] Install Counter Tops 5 20-Dec-23 28-Dec-23

A3560 [BLDG2-2F] Paint Walls 7 29-Dec-23 09-Jan-24

A3520 [BLDG2-2F] Install Flooring 8 10-Jan-24 22-Jan-24

A3570 [BLDG2-2F] Install Plumbing Trim-outs 5 23-Jan-24 29-Jan-24

A3580 [BLDG2-2F] Install Mechanical Trim-outs 5 30-Jan-24 05-Feb-24

A3590 [BLDG2-2F] Install Bath Accessories 3 30-Jan-24 01-Feb-24

A3600 [BLDG2-2F] Install Electrical Trim-outs 7 30-Jan-24 07-Feb-24

A3610 [BLDG2-2F] Install low Voltage Trim-outs 6 30-Jan-24 06-Feb-24

A3620 [BLDG2-2F] Install Fire Sprinklers Trim-outs 4 07-Feb-24 12-Feb-24

A3630 [BLDG2-2F] Final Cleaning 3 13-Feb-24 15-Feb-24

A3640 [BLDG2-2F] Install Appliances 4 16-Feb-24 22-Feb-24

Third FloorThird Floor 114 18-Sep-23 05-Mar-24

Framing & Rough-insFraming & Rough-ins 35 18-Sep-23 06-Nov-23

A3010 [BLDG2-3F] Install Plumbing Rough-ins 5 18-Sep-23 22-Sep-23

A3020 [BLDG2-3F] Install Mechanical Rough-ins 5 25-Sep-23 29-Sep-23

A3030 [BLDG2-3F] Install Electrical Rough-ins 7 25-Sep-23 03-Oct-23

A3040 [BLDG2-3F] Install low Voltage Rough-ins 7 25-Sep-23 03-Oct-23

A3050 [BLDG2-3F] Install Fire Sprinklers Rough-ins 6 04-Oct-23 12-Oct-23

A3060 [BLDG2-3F] Drywall Inspections 4 25-Oct-23 30-Oct-23

A3070 [BLDG2-3F] Insulate Dry Walls 5 31-Oct-23 06-Nov-23

FinishesFinishes 71 17-Nov-23 05-Mar-24

A3650 [BLDG2-3F] Install Gypsum Board for walls 8 17-Nov-23 30-Nov-23

A3660 [BLDG2-3F] Tape & Spackle Dry walls 6 01-Dec-23 08-Dec-23

A9310 [BLDG2-3F] Pour Gypcrete 5 11-Dec-23 15-Dec-23

A3680 [BLDG2-3F] Install Millwork 7 18-Dec-23 28-Dec-23

A3690 [BLDG2-3F] Install Interior Doors 3 29-Dec-23 03-Jan-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG2-1F] Install Mechanical Trim-outs

[BLDG2-1F] Install Bath Accessories

[BLDG2-1F] Install Electrical Trim-outs

[BLDG2-1F] Install low Voltage Trim-outs

[BLDG2-1F] Install Fire Sprinklers Trim-outs

[BLDG2-1F] Final Cleaning

[BLDG2-1F] Install Appliances

22-Feb-24, Second Floor

31-Oct-23, Framing & Rough-ins

[BLDG2-2F] Install Plumbing Rough-ins

[BLDG2-2F] Install Mechanical Rough-ins

[BLDG2-2F] Install Electrical Rough-ins

[BLDG2-2F] Install low Voltage Rough-ins

[BLDG2-2F] Install Fire Sprinklers Rough-ins

[BLDG2-2F] Drywall Inspections

[BLDG2-2F] Insulate Dry Walls

22-Feb-24, Finishes

[BLDG2-2F] Install Gypsum Board for walls

[BLDG2-2F] Tape & Spackle Dry walls

[BLDG2-2F] Pour Gypcrete

[BLDG2-2F] Install Millwork

[BLDG2-2F] Install Interior Doors

[BLDG2-2F] Install Counter Tops

[BLDG2-2F] Paint Walls

[BLDG2-2F] Install Flooring

[BLDG2-2F] Install Plumbing Trim-outs

[BLDG2-2F] Install Mechanical Trim-outs

[BLDG2-2F] Install Bath Accessories

[BLDG2-2F] Install Electrical Trim-outs

[BLDG2-2F] Install low Voltage Trim-outs

[BLDG2-2F] Install Fire Sprinklers Trim-outs

[BLDG2-2F] Final Cleaning

[BLDG2-2F] Install Appliances

05-Mar-24, Third Floor

06-Nov-23, Framing & Rough-ins

[BLDG2-3F] Install Plumbing Rough-ins

[BLDG2-3F] Install Mechanical Rough-ins

[BLDG2-3F] Install Electrical Rough-ins

[BLDG2-3F] Install low Voltage Rough-ins

[BLDG2-3F] Install Fire Sprinklers Rough-ins

[BLDG2-3F] Drywall Inspections

[BLDG2-3F] Insulate Dry Walls

05-Mar-24, Finishes

[BLDG2-3F] Install Gypsum Board for walls

[BLDG2-3F] Tape & Spackle Dry walls

[BLDG2-3F] Pour Gypcrete

[BLDG2-3F] Install Millwork

[BLDG2-3F] Install Interior Doors
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A3700 [BLDG2-3F] Install Counter Tops 5 04-Jan-24 10-Jan-24

A3710 [BLDG2-3F] Paint Walls 7 11-Jan-24 22-Jan-24

A3670 [BLDG2-3F] Install Flooring 8 23-Jan-24 01-Feb-24

A3720 [BLDG2-3F] Install Plumbing Trim-outs 5 02-Feb-24 08-Feb-24

A3730 [BLDG2-3F] Install Mechanical Trim-outs 5 09-Feb-24 15-Feb-24

A3740 [BLDG2-3F] Install Bath Accessories 3 09-Feb-24 13-Feb-24

A3750 [BLDG2-3F] Install Electrical Trim-outs 7 09-Feb-24 20-Feb-24

A3760 [BLDG2-3F] Install low Voltage Trim-outs 6 09-Feb-24 16-Feb-24

A3770 [BLDG2-3F] Install Fire Sprinklers Trim-outs 4 20-Feb-24 23-Feb-24

A3780 [BLDG2-3F] Final Cleaning 3 26-Feb-24 28-Feb-24

A3790 [BLDG2-3F] Install Appliances 4 29-Feb-24 05-Mar-24

Building 3Building 3 247 01-Jun-23 27-May-24

StructureStructure 69 01-Jun-23 08-Sep-23

FoundationsFoundations 26 01-Jun-23 10-Jul-23

A2650 [BLDG3] FRP Foundation Footings 8 01-Jun-23 12-Jun-23

A2660 [BLDG3] Install CMU Foundation Walls 5 13-Jun-23 19-Jun-23

A9200 [BLDG3] Install Underground Plumbing 10 21-Jun-23 05-Jul-23

A9210 [BLDG2] Install Underground Electrical 1 23-Jun-23 23-Jun-23

A2680 [BLDG3] FRP Slab on Grade 3 06-Jul-23 10-Jul-23

Super StructureSuper Structure 43 11-Jul-23 08-Sep-23

First FloorFirst Floor 19 11-Jul-23 04-Aug-23

A2560 [BLDG3-1F] Floor Wall Layout 3 11-Jul-23 13-Jul-23

A2570 [BLDG3-1F] Frame Walls & Columns 1st level 8 14-Jul-23 25-Jul-23

A2580 [BLDG3-1F] Joist Beam & Deck 2nd level 8 26-Jul-23 04-Aug-23

Second FloorSecond Floor 16 26-Jul-23 16-Aug-23

A2760 [BLDG3-2F] Frame Walls & Columns 2nd level 8 26-Jul-23 04-Aug-23

A2770 [BLDG3-2F] Joist Beam & Deck 3rd level 8 07-Aug-23 16-Aug-23

Third FloorThird Floor 16 17-Aug-23 08-Sep-23

A2790 [BLDG3-3F] Frame Walls & Columns 3rd level 8 17-Aug-23 28-Aug-23

A2800 [BLDG3-3F] Joist Beam & Deck Roof level 8 29-Aug-23 08-Sep-23

StairsStairs 10 11-Sep-23 22-Sep-23

A4950 [BLDG3] Install Flooring for Stairs 6 11-Sep-23 18-Sep-23

A4960 [BLDG3] Apply painting for Stairs 4 19-Sep-23 22-Sep-23

ElevatorsElevators 17 11-Sep-23 03-Oct-23

A8550 [BLDG3] Install Elevators Shaft Walls/ R ails 5 11-Sep-23 15-Sep-23

A8560 [BLDG3] Finish Drywall at Elevators 6 18-Sep-23 25-Sep-23

A8570 [BLDG3] Install Electrical Trim -outs 4 26-Sep-23 29-Sep-23

A8580 [BLDG3] Install Elevators 2 02-Oct-23 03-Oct-23

RoofingRoofing 26 11-Sep-23 17-Oct-23

A4300 [BLDG3] Hoist Roof Trusses/Fascia 7 11-Sep-23 19-Sep-23

A4310 [BLDG3] Install Roof Sheathing 5 20-Sep-23 26-Sep-23

A4330 [BLDG3] Install Roofing system 10 27-Sep-23 11-Oct-23

A4340 [BLDG3] Install Shingles 4 12-Oct-23 17-Oct-23

ExteriorsExteriors 156 12-Oct-23 27-May-24

Front ElevationFront Elevation 153 12-Oct-23 22-May-24

A4540 [BLDG3-F] Install Weather Barrier 2 12-Oct-23 13-Oct-23

A4610 [BLDG3-F] Install Vinyl Windows 7 16-Oct-23 24-Oct-23

A4550 [BLDG3-F] Install Facing Bricks 6 25-Oct-23 01-Nov-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG2-3F] Install Counter Tops

[BLDG2-3F] Paint Walls

[BLDG2-3F] Install Flooring

[BLDG2-3F] Install Plumbing Trim-outs

[BLDG2-3F] Install Mechanical Trim-outs

[BLDG2-3F] Install Bath Accessories

[BLDG2-3F] Install Electrical Trim-outs

[BLDG2-3F] Install low Voltage Trim-outs

[BLDG2-3F] Install Fire Sprinklers Trim-outs

[BLDG2-3F] Final Cleaning

[BLDG2-3F] Install Appliances

27-May-24, Building 3

08-Sep-23, Structure

10-Jul-23, Foundations

[BLDG3] FRP Foundation Footings

[BLDG3] Install CMU Foundation Walls

[BLDG3] Install Underground Plumbing

[BLDG2] Install Underground Electrical

[BLDG3] FRP Slab on Grade

08-Sep-23, Super Structure

04-Aug-23, First Floor

[BLDG3-1F] Floor Wall Layout

[BLDG3-1F] Frame Walls & Columns 1st level

[BLDG3-1F] Joist Beam & Deck 2nd level

16-Aug-23, Second Floor

[BLDG3-2F] Frame Walls & Columns 2nd level

[BLDG3-2F] Joist Beam & Deck 3rd level

08-Sep-23, Third Floor

[BLDG3-3F] Frame Walls & Columns 3rd level

[BLDG3-3F] Joist Beam & Deck Roof level

22-Sep-23, Stairs

[BLDG3] Install Flooring for Stairs

[BLDG3] Apply painting for Stairs

03-Oct-23, Elevators

[BLDG3] Install Elevators Shaft Walls/ R ails

[BLDG3] Finish Drywall at Elevators

[BLDG3] Install Electrical Trim -outs

[BLDG3] Install Elevators

17-Oct-23, Roofing

[BLDG3] Hoist Roof Trusses/Fascia

[BLDG3] Install Roof Sheathing

[BLDG3] Install Roofing system

[BLDG3] Install Shingles

27-May-24, Exteriors

22-May-24, Front Elevation

[BLDG3-F] Install Weather Barrier

[BLDG3-F] Install Vinyl Windows

[BLDG3-F] Install Facing Bricks
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A4560 [BLDG3-F] Install Hardie Lap Siding 6 02-Nov-23 09-Nov-23

A4570 [BLDG3-F] Install Hardie Soffit Siding 4 10-Nov-23 15-Nov-23

A4580 [BLDG3-F] Install Cast Stone Sills 3 16-Nov-23 20-Nov-23

A4590 [BLDG3-F] Install Balcony Guardrails 4 21-Nov-23 28-Nov-23

A4600 [BLDG3-F] Install Kanweer Doors 3 20-May-24 22-May-24

Left Side ElevationLeft Side Elevation 13 12-Oct-23 30-Oct-23

A4840 [BLDG3-L] Install Weather Barrier 1 12-Oct-23 12-Oct-23

A4880 [BLDG3-L] Install Vinyl Windows 4 13-Oct-23 18-Oct-23

A4850 [BLDG3-L] Install Facing Bricks 3 19-Oct-23 23-Oct-23

A4860 [BLDG3-L] Install Hardie Lap Siding 3 24-Oct-23 26-Oct-23

A4870 [BLDG3-L] Install Hardie Soffit Siding 2 27-Oct-23 30-Oct-23

Right Side ElevationRight Side Elevation 15 12-Oct-23 01-Nov-23

A4900 [BLDG3-R] Install Weather Barrier 1 12-Oct-23 12-Oct-23

A4940 [BLDG3-R] Install Vinyl Windows 4 13-Oct-23 18-Oct-23

A4910 [BLDG3-R] Install Facing Bricks 3 19-Oct-23 23-Oct-23

A4920 [BLDG3-R] Install Hardie Lap Siding 3 24-Oct-23 26-Oct-23

A4930 [BLDG3-R] Install Hardie Soffit Siding 2 31-Oct-23 01-Nov-23

Back ElevationBack Elevation 156 12-Oct-23 27-May-24

A4630 [BLDG3-B] Install Weather Barrier 2 12-Oct-23 13-Oct-23

A4700 [BLDG3-B] Install Vinyl Windows 7 16-Oct-23 24-Oct-23

A4640 [BLDG3-B] Install Facing Bricks 6 25-Oct-23 01-Nov-23

A4650 [BLDG3-B] Install Hardie Lap Siding 6 02-Nov-23 09-Nov-23

A4660 [BLDG3-B] Install Hardie Soffit Siding 4 10-Nov-23 15-Nov-23

A4670 [BLDG3-B] Install Cast Stone Sills 3 16-Nov-23 20-Nov-23

A4680 [BLDG3-B] Install Balcony Guardrails 4 21-Nov-23 28-Nov-23

A4690 [BLDG3-B] Install Kanweer Doors 3 23-May-24 27-May-24

InteriorsInteriors 150 12-Oct-23 17-May-24

First FloorFirst Floor 134 12-Oct-23 25-Apr-24

Framing & Rough-insFraming & Rough-ins 63 12-Oct-23 16-Jan-24

A3100 [BLDG3-1F] Install Plumbing Rough-ins 5 12-Oct-23 18-Oct-23

A3110 [BLDG3-1F] Install Mechanical Rough-ins 5 19-Oct-23 25-Oct-23

A3120 [BLDG3-1F] Install Electrical Rough-ins 7 19-Oct-23 27-Oct-23

A3130 [BLDG3-1F] Install low Voltage Rough-ins 7 19-Oct-23 27-Oct-23

A3140 [BLDG3-1F] Install Fire Sprinklers Rough-ins 6 30-Oct-23 06-Nov-23

A3150 [BLDG3-1F] Drywall Inspections 4 03-Jan-24 08-Jan-24

A3160 [BLDG3-1F] Insulate Dry Walls 5 09-Jan-24 16-Jan-24

FinishesFinishes 71 17-Jan-24 25-Apr-24

A3800 [BLDG3-1F] Install Gypsum Board for walls 8 17-Jan-24 26-Jan-24

A3810 [BLDG3-1F] Tape & Spackle Dry walls 6 29-Jan-24 05-Feb-24

A9320 [BLDG3-1F] Pour Gypcrete 5 06-Feb-24 12-Feb-24

A3830 [BLDG3-1F] Install Millwork 7 13-Feb-24 22-Feb-24

A3840 [BLDG3-1F] Install Interior Doors 3 23-Feb-24 27-Feb-24

A3850 [BLDG3-1F] Install Counter Tops 5 28-Feb-24 05-Mar-24

A3860 [BLDG3-1F] Paint Walls 7 06-Mar-24 14-Mar-24

A3820 [BLDG3-1F] Install Flooring 8 15-Mar-24 26-Mar-24

A3870 [BLDG3-1F] Install Plumbing Trim-outs 5 27-Mar-24 02-Apr-24

A3880 [BLDG3-1F] Install Mechanical Trim-outs 5 03-Apr-24 09-Apr-24

A3890 [BLDG3-1F] Install Bath Accessories 3 03-Apr-24 05-Apr-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG3-F] Install Hardie Lap Siding

[BLDG3-F] Install Hardie Soffit Siding

[BLDG3-F] Install Cast Stone Sills

[BLDG3-F] Install Balcony Guardrails

[BLDG3-F] Install Kanweer Doors

30-Oct-23, Left Side Elevation

[BLDG3-L] Install Weather Barrier

[BLDG3-L] Install Vinyl Windows

[BLDG3-L] Install Facing Bricks

[BLDG3-L] Install Hardie Lap Siding

[BLDG3-L] Install Hardie Soffit Siding

01-Nov-23, Right Side Elevation

[BLDG3-R] Install Weather Barrier

[BLDG3-R] Install Vinyl Windows

[BLDG3-R] Install Facing Bricks

[BLDG3-R] Install Hardie Lap Siding

[BLDG3-R] Install Hardie Soffit Siding

27-May-24, Back Elevation

[BLDG3-B] Install Weather Barrier

[BLDG3-B] Install Vinyl Windows

[BLDG3-B] Install Facing Bricks

[BLDG3-B] Install Hardie Lap Siding

[BLDG3-B] Install Hardie Soffit Siding

[BLDG3-B] Install Cast Stone Sills

[BLDG3-B] Install Balcony Guardrails

[BLDG3-B] Install Kanweer Doors

17-May-24, Interiors

25-Apr-24, First Floor

16-Jan-24, Framing & Rough-ins

[BLDG3-1F] Install Plumbing Rough-ins

[BLDG3-1F] Install Mechanical Rough-ins

[BLDG3-1F] Install Electrical Rough-ins

[BLDG3-1F] Install low Voltage Rough-ins

[BLDG3-1F] Install Fire Sprinklers Rough-ins

[BLDG3-1F] Drywall Inspections

[BLDG3-1F] Insulate Dry Walls

25-Apr-24, Finishes

[BLDG3-1F] Install Gypsum Board for walls

[BLDG3-1F] Tape & Spackle Dry walls

[BLDG3-1F] Pour Gypcrete

[BLDG3-1F] Install Millwork

[BLDG3-1F] Install Interior Doors

[BLDG3-1F] Install Counter Tops

[BLDG3-1F] Paint Walls

[BLDG3-1F] Install Flooring

[BLDG3-1F] Install Plumbing Trim-outs

[BLDG3-1F] Install Mechanical Trim-outs

[BLDG3-1F] Install Bath Accessories

148 Place Apartments - Update #1
Detailed Schedule Layout

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
 

Page 14 of 19

Data Date: 19-Oct-22
Project Start: 15-Sep-22

Project Finish: 07-Aug-24



Activity ID Activity Name Original
Duration

Start Finish

A3900 [BLDG3-1F] Install Electrical Trim-outs 7 03-Apr-24 11-Apr-24

A3910 [BLDG3-1F] Install low Voltage Trim-outs 6 03-Apr-24 10-Apr-24

A3920 [BLDG3-1F] Install Fire Sprinklers Trim-outs 4 11-Apr-24 16-Apr-24

A3930 [BLDG3-1F] Final Cleaning 3 17-Apr-24 19-Apr-24

A3940 [BLDG3-1F] Install Appliances 4 22-Apr-24 25-Apr-24

Second FloorSecond Floor 124 07-Nov-23 07-May-24

Framing & Rough-insFraming & Rough-ins 49 07-Nov-23 22-Jan-24

A3190 [BLDG3-2F] Install Plumbing Rough-ins 5 07-Nov-23 13-Nov-23

A3200 [BLDG3-2F] Install Mechanical Rough-ins 5 14-Nov-23 20-Nov-23

A3210 [BLDG3-2F] Install Electrical Rough-ins 7 14-Nov-23 22-Nov-23

A3220 [BLDG3-2F] Install low Voltage Rough-ins 7 14-Nov-23 22-Nov-23

A3230 [BLDG3-2F] Install Fire Sprinklers Rough-ins 6 27-Nov-23 04-Dec-23

A3240 [BLDG3-2F] Drywall Inspections 4 09-Jan-24 12-Jan-24

A3250 [BLDG3-2F] Insulate Dry Walls 5 16-Jan-24 22-Jan-24

FinishesFinishes 71 29-Jan-24 07-May-24

A3950 [BLDG3-2F] Install Gypsum Board for walls 8 29-Jan-24 07-Feb-24

A3960 [BLDG3-2F] Tape & Spackle Dry walls 6 08-Feb-24 15-Feb-24

A9330 [BLDG3-2F] Pour Gypcrete 5 16-Feb-24 23-Feb-24

A3980 [BLDG3-2F] Install Millwork 7 26-Feb-24 05-Mar-24

A3990 [BLDG3-2F] Install Interior Doors 3 06-Mar-24 08-Mar-24

A4000 [BLDG3-2F] Install Counter Tops 5 11-Mar-24 15-Mar-24

A4010 [BLDG3-2F] Paint Walls 7 18-Mar-24 26-Mar-24

A3970 [BLDG3-2F] Install Flooring 8 27-Mar-24 05-Apr-24

A4020 [BLDG3-2F] Install Plumbing Trim-outs 5 08-Apr-24 12-Apr-24

A4030 [BLDG3-2F] Install Mechanical Trim-outs 5 15-Apr-24 19-Apr-24

A4040 [BLDG3-2F] Install Bath Accessories 3 15-Apr-24 17-Apr-24

A4050 [BLDG3-2F] Install Electrical Trim-outs 7 15-Apr-24 23-Apr-24

A4060 [BLDG3-2F] Install low Voltage Trim-outs 6 15-Apr-24 22-Apr-24

A4070 [BLDG3-2F] Install Fire Sprinklers Trim-outs 4 23-Apr-24 26-Apr-24

A4080 [BLDG3-2F] Final Cleaning 3 29-Apr-24 01-May-24

A4090 [BLDG3-2F] Install Appliances 4 02-May-24 07-May-24

Third FloorThird Floor 114 05-Dec-23 17-May-24

Framing & Rough-insFraming & Rough-ins 35 05-Dec-23 26-Jan-24

A3280 [BLDG3-3F] Install Plumbing Rough-ins 5 05-Dec-23 11-Dec-23

A3290 [BLDG3-3F] Install Mechanical Rough-ins 5 12-Dec-23 18-Dec-23

A3300 [BLDG3-3F] Install Electrical Rough-ins 7 12-Dec-23 20-Dec-23

A3310 [BLDG3-3F] Install low Voltage Rough-ins 7 12-Dec-23 20-Dec-23

A3320 [BLDG3-3F] Install Fire Sprinklers Rough-ins 6 21-Dec-23 02-Jan-24

A3330 [BLDG3-3F] Drywall Inspections 4 16-Jan-24 19-Jan-24

A3340 [BLDG3-3F] Insulate Dry Walls 5 22-Jan-24 26-Jan-24

FinishesFinishes 71 08-Feb-24 17-May-24

A4100 [BLDG3-3F] Install Gypsum Board for walls 8 08-Feb-24 20-Feb-24

A4110 [BLDG3-3F] Tape & Spackle Dry walls 6 21-Feb-24 28-Feb-24

A9340 [BLDG3-3F] Pour Gypcrete 5 29-Feb-24 06-Mar-24

A4130 [BLDG3-3F] Install Millwork 7 07-Mar-24 15-Mar-24

A4140 [BLDG3-3F] Install Interior Doors 3 18-Mar-24 20-Mar-24

A4150 [BLDG3-3F] Install Counter Tops 5 21-Mar-24 27-Mar-24

A4160 [BLDG3-3F] Paint Walls 7 28-Mar-24 05-Apr-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG3-1F] Install Electrical Trim-outs

[BLDG3-1F] Install low Voltage Trim-outs

[BLDG3-1F] Install Fire Sprinklers Trim-outs

[BLDG3-1F] Final Cleaning

[BLDG3-1F] Install Appliances

07-May-24, Second Floor

22-Jan-24, Framing & Rough-ins

[BLDG3-2F] Install Plumbing Rough-ins

[BLDG3-2F] Install Mechanical Rough-ins

[BLDG3-2F] Install Electrical Rough-ins

[BLDG3-2F] Install low Voltage Rough-ins

[BLDG3-2F] Install Fire Sprinklers Rough-ins

[BLDG3-2F] Drywall Inspections

[BLDG3-2F] Insulate Dry Walls

07-May-24, Finishes

[BLDG3-2F] Install Gypsum Board for walls

[BLDG3-2F] Tape & Spackle Dry walls

[BLDG3-2F] Pour Gypcrete

[BLDG3-2F] Install Millwork

[BLDG3-2F] Install Interior Doors

[BLDG3-2F] Install Counter Tops

[BLDG3-2F] Paint Walls

[BLDG3-2F] Install Flooring

[BLDG3-2F] Install Plumbing Trim-outs

[BLDG3-2F] Install Mechanical Trim-outs

[BLDG3-2F] Install Bath Accessories

[BLDG3-2F] Install Electrical Trim-outs

[BLDG3-2F] Install low Voltage Trim-outs

[BLDG3-2F] Install Fire Sprinklers Trim-outs

[BLDG3-2F] Final Cleaning

[BLDG3-2F] Install Appliances

17-May-24, Third Floor

26-Jan-24, Framing & Rough-ins

[BLDG3-3F] Install Plumbing Rough-ins

[BLDG3-3F] Install Mechanical Rough-ins

[BLDG3-3F] Install Electrical Rough-ins

[BLDG3-3F] Install low Voltage Rough-ins

[BLDG3-3F] Install Fire Sprinklers Rough-ins

[BLDG3-3F] Drywall Inspections

[BLDG3-3F] Insulate Dry Walls

17-May-24, Finishes

[BLDG3-3F] Install Gypsum Board for walls

[BLDG3-3F] Tape & Spackle Dry walls

[BLDG3-3F] Pour Gypcrete

[BLDG3-3F] Install Millwork

[BLDG3-3F] Install Interior Doors

[BLDG3-3F] Install Counter Tops

[BLDG3-3F] Paint Walls
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A4120 [BLDG3-3F] Install Flooring 8 08-Apr-24 17-Apr-24

A4170 [BLDG3-3F] Install Plumbing Trim-outs 5 18-Apr-24 24-Apr-24

A4180 [BLDG3-3F] Install Mechanical Trim-outs 5 25-Apr-24 01-May-24

A4190 [BLDG3-3F] Install Bath Accessories 3 25-Apr-24 29-Apr-24

A4200 [BLDG3-3F] Install Electrical Trim-outs 7 25-Apr-24 03-May-24

A4210 [BLDG3-3F] Install low Voltage Trim-outs 6 25-Apr-24 02-May-24

A4220 [BLDG3-3F] Install Fire Sprinklers Trim-outs 4 03-May-24 08-May-24

A4230 [BLDG3-3F] Final Cleaning 3 09-May-24 13-May-24

A4240 [BLDG3-3F] Install Appliances 4 14-May-24 17-May-24

GaragesGarages 87 05-Apr-23 08-Aug-23

Garage EGarage E 53 05-Apr-23 19-Jun-23

StructureStructure 17 05-Apr-23 27-Apr-23

FoundationsFoundations 7 05-Apr-23 13-Apr-23

A5040 [GAR-E] FRP Foundation Footings 3 05-Apr-23 07-Apr-23

A5050 [GAR-E] Install CMU Foundation Walls 2 10-Apr-23 11-Apr-23

A5070 [GAR-E] FRP Slab on Grade 2 12-Apr-23 13-Apr-23

RoofRoof 10 14-Apr-23 27-Apr-23

A5080 [GAR-E] Frame Walls & Columns 1st level 5 14-Apr-23 20-Apr-23

A5090 [GAR-E] Joist Beam & Deck 2nd level 5 21-Apr-23 27-Apr-23

RoofingRoofing 14 28-Apr-23 17-May-23

A5100 [GAR-E] Hoist Roof Trusses/Fascia 4 28-Apr-23 03-May-23

A5110 [GAR-E] Install Roof Sheathing 3 04-May-23 08-May-23

A5130 [GAR-E] Install Roofing system 5 09-May-23 15-May-23

A5140 [GAR-E] Install Shingles 2 16-May-23 17-May-23

ExteriorsExteriors 14 16-May-23 05-Jun-23

A5160 [GAR-E] Install Weather Barrier 1 16-May-23 16-May-23

A5170 [GAR-E] Install Facing Bricks 3 17-May-23 19-May-23

A5180 [GAR-E] Install Hardie Lap Siding 3 22-May-23 24-May-23

A5190 [GAR-E] Install Roof Vents 2 25-May-23 26-May-23

A5260 [GAR-E] Install Overhead Doors 5 29-May-23 05-Jun-23

InteriorsInteriors 24 16-May-23 19-Jun-23

Framing & Rough-insFraming & Rough-ins 7 16-May-23 24-May-23

A5230 [GAR-E] Install Electrical Rough-ins 3 16-May-23 18-May-23

A5330 [GAR-E] Install Low Voltage Rough-ins 2 16-May-23 17-May-23

A5240 [GAR-E] Drywall Inspections 2 18-May-23 19-May-23

A5250 [GAR-E] Insulate Dry Walls 3 22-May-23 24-May-23

FinishesFinishes 17 25-May-23 19-Jun-23

A5270 [GAR-E] Install Gypsum Board for walls 4 25-May-23 31-May-23

A5280 [GAR-E] Tape & Spackle Dry walls 3 01-Jun-23 05-Jun-23

A5300 [GAR-E] Paint Walls 4 06-Jun-23 09-Jun-23

A5290 [GAR-E] Install Flooring 4 12-Jun-23 15-Jun-23

A5310 [GAR-E] Install Electrical Trim-outs 4 12-Jun-23 15-Jun-23

A5320 [GAR-E] Install low Voltage Trim-outs 3 12-Jun-23 14-Jun-23

A5340 [GAR-E] Final Cleaning 2 16-Jun-23 19-Jun-23

Garage BGarage B 59 14-Apr-23 10-Jul-23

StructureStructure 17 14-Apr-23 08-May-23

FoundationsFoundations 7 14-Apr-23 24-Apr-23

A5410 [GAR-B] FRP Foundation Footings 3 14-Apr-23 18-Apr-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[BLDG3-3F] Install Flooring

[BLDG3-3F] Install Plumbing Trim-outs

[BLDG3-3F] Install Mechanical Trim-outs

[BLDG3-3F] Install Bath Accessories

[BLDG3-3F] Install Electrical Trim-outs

[BLDG3-3F] Install low Voltage Trim-outs

[BLDG3-3F] Install Fire Sprinklers Trim-outs

[BLDG3-3F] Final Cleaning

[BLDG3-3F] Install Appliances

08-Aug-23, Garages

19-Jun-23, Garage E

27-Apr-23, Structure

13-Apr-23, Foundations

[GAR-E] FRP Foundation Footings

[GAR-E] Install CMU Foundation Walls

[GAR-E] FRP Slab on Grade

27-Apr-23, Roof

[GAR-E] Frame Walls & Columns 1st level

[GAR-E] Joist Beam & Deck 2nd level

17-May-23, Roofing

[GAR-E] Hoist Roof Trusses/Fascia

[GAR-E] Install Roof Sheathing

[GAR-E] Install Roofing system

[GAR-E] Install Shingles

05-Jun-23, Exteriors

[GAR-E] Install Weather Barrier

[GAR-E] Install Facing Bricks

[GAR-E] Install Hardie Lap Siding

[GAR-E] Install Roof Vents

[GAR-E] Install Overhead Doors

19-Jun-23, Interiors

24-May-23, Framing & Rough-ins

[GAR-E] Install Electrical Rough-ins

[GAR-E] Install Low Voltage Rough-ins

[GAR-E] Drywall Inspections

[GAR-E] Insulate Dry Walls

19-Jun-23, Finishes

[GAR-E] Install Gypsum Board for walls

[GAR-E] Tape & Spackle Dry walls

[GAR-E] Paint Walls

[GAR-E] Install Flooring

[GAR-E] Install Electrical Trim-outs

[GAR-E] Install low Voltage Trim-outs

[GAR-E] Final Cleaning

10-Jul-23, Garage B

08-May-23, Structure

24-Apr-23, Foundations

[GAR-B] FRP Foundation Footings
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A5420 [GAR-B] Install CMU Foundation Walls 2 19-Apr-23 20-Apr-23

A5440 [GAR-B] FRP Slab on Grade 2 21-Apr-23 24-Apr-23

RoofRoof 10 25-Apr-23 08-May-23

A5570 [GAR-B] Frame Walls & Columns 1st level 5 25-Apr-23 01-May-23

A5580 [GAR-B] Joist Beam & Deck 2nd level 5 02-May-23 08-May-23

RoofingRoofing 14 09-May-23 26-May-23

A6200 [GAR-B] Hoist Roof Trusses/Fascia 4 09-May-23 12-May-23

A6210 [GAR-B] Install Roof Sheathing 3 15-May-23 17-May-23

A6230 [GAR-B] Install Roofing system 5 18-May-23 24-May-23

A6240 [GAR-B] Install Shingles 2 25-May-23 26-May-23

ExteriorsExteriors 14 25-May-23 14-Jun-23

A6420 [GAR-B] Install Weather Barrier 1 25-May-23 25-May-23

A6430 [GAR-B] Install Facing Bricks 3 26-May-23 31-May-23

A6440 [GAR-B] Install Hardie Lap Siding 3 01-Jun-23 05-Jun-23

A6450 [GAR-B] Install Roof Vents 2 06-Jun-23 07-Jun-23

A6460 [GAR-B] Install Overhead Doors 5 08-Jun-23 14-Jun-23

InteriorsInteriors 30 25-May-23 10-Jul-23

Framing & Rough-insFraming & Rough-ins 10 25-May-23 08-Jun-23

A5710 [GAR-B] Install Electrical Rough-ins 3 25-May-23 29-May-23

A5720 [GAR-B] Install Low Voltage Rough-ins 2 31-May-23 01-Jun-23

A5730 [GAR-B] Drywall Inspections 2 02-Jun-23 05-Jun-23

A5740 [GAR-B] Insulate Dry Walls 3 06-Jun-23 08-Jun-23

FinishesFinishes 20 09-Jun-23 10-Jul-23

A5940 [GAR-B] Install Gypsum Board for walls 4 09-Jun-23 14-Jun-23

A5950 [GAR-B] Tape & Spackle Dry walls 3 15-Jun-23 19-Jun-23

A5960 [GAR-B] Install Flooring 4 21-Jun-23 26-Jun-23

A5970 [GAR-B] Paint Walls 4 27-Jun-23 30-Jun-23

A5980 [GAR-B] Install Electrical Trim-outs 4 03-Jul-23 07-Jul-23

A5990 [GAR-B] Install low Voltage Trim-outs 3 03-Jul-23 06-Jul-23

A6000 [GAR-B] Final Cleaning 2 07-Jul-23 10-Jul-23

Garage CGarage C 54 25-Apr-23 12-Jul-23

StructureStructure 17 25-Apr-23 17-May-23

FoundationsFoundations 7 25-Apr-23 03-May-23

A5460 [GAR-C] FRP Foundation Footings 3 25-Apr-23 27-Apr-23

A5470 [GAR-C] Install CMU Foundation Walls 2 28-Apr-23 01-May-23

A5490 [GAR-C] FRP Slab on Grade 2 02-May-23 03-May-23

RoofRoof 10 04-May-23 17-May-23

A5590 [GAR-C] Frame Walls & Columns 1st level 5 04-May-23 10-May-23

A5600 [GAR-C] Joist Beam & Deck 2nd level 5 11-May-23 17-May-23

RoofingRoofing 14 18-May-23 07-Jun-23

A6250 [GAR-C] Hoist Roof Trusses/Fascia 4 18-May-23 23-May-23

A6260 [GAR-C] Install Roof Sheathing 3 24-May-23 26-May-23

A6280 [GAR-C] Install Roofing system 5 29-May-23 05-Jun-23

A6290 [GAR-C] Install Shingles 2 06-Jun-23 07-Jun-23

ExteriorsExteriors 14 06-Jun-23 26-Jun-23

A6480 [GAR-C] Install Weather Barrier 1 06-Jun-23 06-Jun-23

A6490 [GAR-C] Install Facing Bricks 3 07-Jun-23 09-Jun-23

A6500 [GAR-C] Install Hardie Lap Siding 3 12-Jun-23 14-Jun-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[GAR-B] Install CMU Foundation Walls

[GAR-B] FRP Slab on Grade

08-May-23, Roof

[GAR-B] Frame Walls & Columns 1st level

[GAR-B] Joist Beam & Deck 2nd level

26-May-23, Roofing

[GAR-B] Hoist Roof Trusses/Fascia

[GAR-B] Install Roof Sheathing

[GAR-B] Install Roofing system

[GAR-B] Install Shingles

14-Jun-23, Exteriors

[GAR-B] Install Weather Barrier

[GAR-B] Install Facing Bricks

[GAR-B] Install Hardie Lap Siding

[GAR-B] Install Roof Vents

[GAR-B] Install Overhead Doors

10-Jul-23, Interiors

08-Jun-23, Framing & Rough-ins

[GAR-B] Install Electrical Rough-ins

[GAR-B] Install Low Voltage Rough-ins

[GAR-B] Drywall Inspections

[GAR-B] Insulate Dry Walls

10-Jul-23, Finishes

[GAR-B] Install Gypsum Board for walls

[GAR-B] Tape & Spackle Dry walls

[GAR-B] Install Flooring

[GAR-B] Paint Walls

[GAR-B] Install Electrical Trim-outs

[GAR-B] Install low Voltage Trim-outs

[GAR-B] Final Cleaning

12-Jul-23, Garage C

17-May-23, Structure

03-May-23, Foundations

[GAR-C] FRP Foundation Footings

[GAR-C] Install CMU Foundation Walls

[GAR-C] FRP Slab on Grade

17-May-23, Roof

[GAR-C] Frame Walls & Columns 1st level

[GAR-C] Joist Beam & Deck 2nd level

07-Jun-23, Roofing

[GAR-C] Hoist Roof Trusses/Fascia

[GAR-C] Install Roof Sheathing

[GAR-C] Install Roofing system

[GAR-C] Install Shingles

26-Jun-23, Exteriors

[GAR-C] Install Weather Barrier

[GAR-C] Install Facing Bricks

[GAR-C] Install Hardie Lap Siding
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A6510 [GAR-C] Install Roof Vents 2 15-Jun-23 16-Jun-23

A6520 [GAR-C] Install Overhead Doors 5 19-Jun-23 26-Jun-23

InteriorsInteriors 30 29-May-23 12-Jul-23

Framing & Rough-insFraming & Rough-ins 10 29-May-23 12-Jun-23

A5770 [GAR-C] Install Electrical Rough-ins 3 29-May-23 01-Jun-23

A5780 [GAR-C] Install Low Voltage Rough-ins 2 02-Jun-23 05-Jun-23

A5790 [GAR-C] Drywall Inspections 2 06-Jun-23 07-Jun-23

A5800 [GAR-C] Insulate Dry Walls 3 08-Jun-23 12-Jun-23

FinishesFinishes 20 13-Jun-23 12-Jul-23

A6010 [GAR-C] Install Gypsum Board for walls 4 13-Jun-23 16-Jun-23

A6020 [GAR-C] Tape & Spackle Dry walls 3 19-Jun-23 22-Jun-23

A6030 [GAR-C] Install Flooring 4 23-Jun-23 28-Jun-23

A6040 [GAR-C] Paint Walls 4 29-Jun-23 05-Jul-23

A6050 [GAR-C] Install Electrical Trim-outs 4 06-Jul-23 11-Jul-23

A6060 [GAR-C] Install low Voltage Trim-outs 3 06-Jul-23 10-Jul-23

A6070 [GAR-C] Final Cleaning 2 11-Jul-23 12-Jul-23

Garage AGarage A 59 04-May-23 28-Jul-23

StructureStructure 17 04-May-23 26-May-23

FoundationsFoundations 7 04-May-23 12-May-23

A5360 [GAR-A] FRP Foundation Footings 3 04-May-23 08-May-23

A5370 [GAR-A] Install CMU Foundation Walls 2 09-May-23 10-May-23

A5390 [GAR-A] FRP Slab on Grade 2 11-May-23 12-May-23

RoofRoof 10 15-May-23 26-May-23

A5550 [GAR-A] Frame Walls & Columns 1st level 5 15-May-23 19-May-23

A5560 [GAR-A] Joist Beam & Deck 2nd level 5 22-May-23 26-May-23

RoofingRoofing 14 29-May-23 16-Jun-23

A6150 [GAR-A] Hoist Roof Trusses/Fascia 4 29-May-23 02-Jun-23

A6160 [GAR-A] Install Roof Sheathing 3 05-Jun-23 07-Jun-23

A6180 [GAR-A] Install Roofing system 5 08-Jun-23 14-Jun-23

A6190 [GAR-A] Install Shingles 2 15-Jun-23 16-Jun-23

ExteriorsExteriors 14 15-Jun-23 06-Jul-23

A6360 [GAR-A] Install Weather Barrier 1 15-Jun-23 15-Jun-23

A6370 [GAR-A] Install Facing Bricks 3 16-Jun-23 21-Jun-23

A6380 [GAR-A] Install Hardie Lap Siding 3 22-Jun-23 26-Jun-23

A6390 [GAR-A] Install Roof Vents 2 27-Jun-23 28-Jun-23

A6400 [GAR-A] Install Overhead Doors 5 29-Jun-23 06-Jul-23

InteriorsInteriors 30 15-Jun-23 28-Jul-23

Framing & Rough-insFraming & Rough-ins 10 15-Jun-23 29-Jun-23

A5650 [GAR-A] Install Electrical Rough-ins 3 15-Jun-23 19-Jun-23

A5660 [GAR-A] Install Low Voltage Rough-ins 2 21-Jun-23 22-Jun-23

A5670 [GAR-A] Drywall Inspections 2 23-Jun-23 26-Jun-23

A5680 [GAR-A] Insulate Dry Walls 3 27-Jun-23 29-Jun-23

FinishesFinishes 20 30-Jun-23 28-Jul-23

A5870 [GAR-A] Install Gypsum Board for walls 4 30-Jun-23 06-Jul-23

A5880 [GAR-A] Tape & Spackle Dry walls 3 07-Jul-23 11-Jul-23

A5890 [GAR-A] Install Flooring 4 12-Jul-23 17-Jul-23

A5900 [GAR-A] Paint Walls 4 18-Jul-23 21-Jul-23

A5910 [GAR-A] Install Electrical Trim-outs 4 24-Jul-23 27-Jul-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[GAR-C] Install Roof Vents

[GAR-C] Install Overhead Doors

12-Jul-23, Interiors

12-Jun-23, Framing & Rough-ins

[GAR-C] Install Electrical Rough-ins

[GAR-C] Install Low Voltage Rough-ins

[GAR-C] Drywall Inspections

[GAR-C] Insulate Dry Walls

12-Jul-23, Finishes

[GAR-C] Install Gypsum Board for walls

[GAR-C] Tape & Spackle Dry walls

[GAR-C] Install Flooring

[GAR-C] Paint Walls

[GAR-C] Install Electrical Trim-outs

[GAR-C] Install low Voltage Trim-outs

[GAR-C] Final Cleaning

28-Jul-23, Garage A

26-May-23, Structure

12-May-23, Foundations

[GAR-A] FRP Foundation Footings

[GAR-A] Install CMU Foundation Walls

[GAR-A] FRP Slab on Grade

26-May-23, Roof

[GAR-A] Frame Walls & Columns 1st level

[GAR-A] Joist Beam & Deck 2nd level

16-Jun-23, Roofing

[GAR-A] Hoist Roof Trusses/Fascia

[GAR-A] Install Roof Sheathing

[GAR-A] Install Roofing system

[GAR-A] Install Shingles

06-Jul-23, Exteriors

[GAR-A] Install Weather Barrier

[GAR-A] Install Facing Bricks

[GAR-A] Install Hardie Lap Siding

[GAR-A] Install Roof Vents

[GAR-A] Install Overhead Doors

28-Jul-23, Interiors

29-Jun-23, Framing & Rough-ins

[GAR-A] Install Electrical Rough-ins

[GAR-A] Install Low Voltage Rough-ins

[GAR-A] Drywall Inspections

[GAR-A] Insulate Dry Walls

28-Jul-23, Finishes

[GAR-A] Install Gypsum Board for walls

[GAR-A] Tape & Spackle Dry walls

[GAR-A] Install Flooring

[GAR-A] Paint Walls

[GAR-A] Install Electrical Trim-outs
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A5920 [GAR-A] Install low Voltage Trim-outs 3 24-Jul-23 26-Jul-23

A5930 [GAR-A] Final Cleaning 2 27-Jul-23 28-Jul-23

Garage DGarage D 59 15-May-23 08-Aug-23

StructureStructure 17 15-May-23 07-Jun-23

FoundationsFoundations 7 15-May-23 23-May-23

A5510 [GAR-D] FRP Foundation Footings 3 15-May-23 17-May-23

A5520 [GAR-D] Install CMU Foundation Walls 2 18-May-23 19-May-23

A5540 [GAR-D] FRP Slab on Grade 2 22-May-23 23-May-23

RoofRoof 10 24-May-23 07-Jun-23

A5610 [GAR-D] Frame Walls & Columns 1st level 5 24-May-23 31-May-23

A5620 [GAR-D] Joist Beam & Deck 2nd level 5 01-Jun-23 07-Jun-23

RoofingRoofing 14 08-Jun-23 28-Jun-23

A6300 [GAR-D] Hoist Roof Trusses/Fascia 4 08-Jun-23 13-Jun-23

A6310 [GAR-D] Install Roof Sheathing 3 14-Jun-23 16-Jun-23

A6330 [GAR-D] Install Roofing system 5 19-Jun-23 26-Jun-23

A6340 [GAR-D] Install Shingles 2 27-Jun-23 28-Jun-23

ExteriorsExteriors 14 19-Jun-23 10-Jul-23

A6540 [GAR-D] Install Weather Barrier 1 19-Jun-23 19-Jun-23

A6550 [GAR-D] Install Facing Bricks 3 21-Jun-23 23-Jun-23

A6560 [GAR-D] Install Hardie Lap Siding 3 26-Jun-23 28-Jun-23

A6570 [GAR-D] Install Roof Vents 2 29-Jun-23 30-Jun-23

A6580 [GAR-D] Install Overhead Doors 5 03-Jul-23 10-Jul-23

InteriorsInteriors 30 27-Jun-23 08-Aug-23

Framing & Rough-insFraming & Rough-ins 10 27-Jun-23 11-Jul-23

A5830 [GAR-D] Install Electrical Rough-ins 3 27-Jun-23 29-Jun-23

A5840 [GAR-D] Install Low Voltage Rough-ins 2 30-Jun-23 03-Jul-23

A5850 [GAR-D] Drywall Inspections 2 05-Jul-23 06-Jul-23

A5860 [GAR-D] Insulate Dry Walls 3 07-Jul-23 11-Jul-23

FinishesFinishes 20 12-Jul-23 08-Aug-23

A6080 [GAR-D] Install Gypsum Board for walls 4 12-Jul-23 17-Jul-23

A6090 [GAR-D] Tape & Spackle Dry walls 3 18-Jul-23 20-Jul-23

A6100 [GAR-D] Install Flooring 4 21-Jul-23 26-Jul-23

A6110 [GAR-D] Paint Walls 4 27-Jul-23 01-Aug-23

A6120 [GAR-D] Install Electrical Trim-outs 4 02-Aug-23 07-Aug-23

A6130 [GAR-D] Install low Voltage Trim-outs 3 02-Aug-23 04-Aug-23

A6140 [GAR-D] Final Cleaning 2 07-Aug-23 08-Aug-23

CloseoutCloseout 23 16-Jul-24 07-Aug-24

A7810 Punch List 7 16-Jul-24 22-Jul-24

A7820 Final Inspections 8 23-Jul-24 30-Jul-24

A7830 Demobilization & Cleanup 8 31-Jul-24 07-Aug-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct NovDec
2023 2024

[GAR-A] Install low Voltage Trim-outs

[GAR-A] Final Cleaning

08-Aug-23, Garage D

07-Jun-23, Structure

23-May-23, Foundations

[GAR-D] FRP Foundation Footings

[GAR-D] Install CMU Foundation Walls

[GAR-D] FRP Slab on Grade

07-Jun-23, Roof

[GAR-D] Frame Walls & Columns 1st level

[GAR-D] Joist Beam & Deck 2nd level

28-Jun-23, Roofing

[GAR-D] Hoist Roof Trusses/Fascia

[GAR-D] Install Roof Sheathing

[GAR-D] Install Roofing system

[GAR-D] Install Shingles

10-Jul-23, Exteriors

[GAR-D] Install Weather Barrier

[GAR-D] Install Facing Bricks

[GAR-D] Install Hardie Lap Siding

[GAR-D] Install Roof Vents

[GAR-D] Install Overhead Doors

08-Aug-23, Interiors

11-Jul-23, Framing & Rough-ins

[GAR-D] Install Electrical Rough-ins

[GAR-D] Install Low Voltage Rough-ins

[GAR-D] Drywall Inspections

[GAR-D] Insulate Dry Walls

08-Aug-23, Finishes

[GAR-D] Install Gypsum Board for walls

[GAR-D] Tape & Spackle Dry walls

[GAR-D] Install Flooring

[GAR-D] Paint Walls

[GAR-D] Install Electrical Trim-outs

[GAR-D] Install low Voltage Trim-outs

[GAR-D] Final Cleaning

07-Aug-24, Closeout

Punch List

Final Inspections

Demobilization & Cleanup
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