
Activity ID Activity Name Original
Duration
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Palolo Valley Homes Modernization Phase 4Palolo Valley Homes Modernization Phase 4 321 Nov-14-23 Mar-04-25

ConstructionConstruction 321 Nov-14-23 Mar-04-25

Building 1Building 1 31 Nov-14-23 Dec-28-23

Second FloorSecond Floor 14 Nov-14-23 Dec-04-23

Plan Type 9Plan Type 9 2 Nov-14-23 Nov-15-23

InstallationInstallation 2 Nov-14-23 Nov-15-23

Finishes 2 Nov-14-23 Nov-15-23

Framing for Drywalls 2 Nov-14-23 Nov-15-23

Plan Type 7Plan Type 7 2 Nov-17-23 Nov-20-23

InstallationInstallation 2 Nov-17-23 Nov-20-23

Finishes 2 Nov-17-23 Nov-20-23

Framing for Drywalls 2 Nov-17-23 Nov-20-23

Plan Type 8Plan Type 8 2 Nov-22-23 Nov-24-23

InstallationInstallation 2 Nov-22-23 Nov-24-23

Finishes 2 Nov-22-23 Nov-24-23

Framing for Drywalls 2 Nov-22-23 Nov-24-23

Plan Type 8RPlan Type 8R 2 Nov-28-23 Nov-29-23

InstallationInstallation 2 Nov-28-23 Nov-29-23

Finishes 2 Nov-28-23 Nov-29-23

Framing for Drywalls 2 Nov-28-23 Nov-29-23

Plan Type 7RPlan Type 7R 2 Dec-01-23 Dec-04-23

InstallationInstallation 2 Dec-01-23 Dec-04-23

Finishes 2 Dec-01-23 Dec-04-23

Framing for Drywalls 2 Dec-01-23 Dec-04-23

First FloorFirst Floor 16 Dec-06-23 Dec-28-23

Plan Type 6Plan Type 6 2 Dec-06-23 Dec-07-23

InstallationInstallation 2 Dec-06-23 Dec-07-23

Finishes 2 Dec-06-23 Dec-07-23

Framing for Drywalls 2 Dec-06-23 Dec-07-23

Plan Type 7Plan Type 7 2 Dec-11-23 Dec-12-23

InstallationInstallation 2 Dec-11-23 Dec-12-23

Finishes 2 Dec-11-23 Dec-12-23

Framing for Drywalls 2 Dec-11-23 Dec-12-23

Plan Type 8Plan Type 8 2 Dec-14-23 Dec-15-23

InstallationInstallation 2 Dec-14-23 Dec-15-23

Finishes 2 Dec-14-23 Dec-15-23

Framing for Drywalls 2 Dec-14-23 Dec-15-23

Plan Type 8RPlan Type 8R 2 Dec-19-23 Dec-20-23

InstallationInstallation 2 Dec-19-23 Dec-20-23

Finishes 2 Dec-19-23 Dec-20-23

Framing for Drywalls 2 Dec-19-23 Dec-20-23

Plan Type 7RPlan Type 7R 3 Dec-26-23 Dec-28-23

InstallationInstallation 3 Dec-26-23 Dec-28-23

Finishes 3 Dec-26-23 Dec-28-23

Framing for Drywalls 3 Dec-26-23 Dec-28-23

Building 2Building 2 29 Mar-04-24 Apr-15-24

Second FloorSecond Floor 14 Mar-04-24 Mar-21-24

Plan Type 7Plan Type 7 2 Mar-04-24 Mar-05-24

InstallationInstallation 2 Mar-04-24 Mar-05-24

Finishes 2 Mar-04-24 Mar-05-24

Framing for Drywalls 2 Mar-04-24 Mar-05-24

Plan Type 8Plan Type 8 2 Mar-07-24 Mar-08-24

InstallationInstallation 2 Mar-07-24 Mar-08-24

Finishes 2 Mar-07-24 Mar-08-24

Framing for Drywalls 2 Mar-07-24 Mar-08-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025Qtr 4, 2025

Palolo Valley Homes Modernization Phase 4, Mar-04-25

Construction, Mar-04-25

Building 1, Dec-28-23

Second Floor, Dec-04-23

Plan Type 9, Nov-15-23

Installation, Nov-15-23

Finishes, Nov-15-23

Framing for Drywalls
Plan Type 7, Nov-20-23

Installation, Nov-20-23

Finishes, Nov-20-23

Framing for Drywalls
Plan Type 8, Nov-24-23

Installation, Nov-24-23

Finishes, Nov-24-23

Framing for Drywalls
Plan Type 8R, Nov-29-23

Installation, Nov-29-23

Finishes, Nov-29-23

Framing for Drywalls
Plan Type 7R, Dec-04-23

Installation, Dec-04-23

Finishes, Dec-04-23

Framing for Drywalls
First Floor, Dec-28-23

Plan Type 6, Dec-07-23

Installation, Dec-07-23

Finishes, Dec-07-23

Framing for Drywalls
Plan Type 7, Dec-12-23

Installation, Dec-12-23

Finishes, Dec-12-23

Framing for Drywalls
Plan Type 8, Dec-15-23

Installation, Dec-15-23

Finishes, Dec-15-23

Framing for Drywalls
Plan Type 8R, Dec-20-23

Installation, Dec-20-23

Finishes, Dec-20-23

Framing for Drywalls
Plan Type 7R, Dec-28-23

Installation, Dec-28-23

Finishes, Dec-28-23

Framing for Drywalls
Building 2, Apr-15-24

Second Floor, Mar-21-24

Plan Type 7, Mar-05-24

Installation, Mar-05-24

Finishes, Mar-05-24

Framing for Drywalls
Plan Type 8, Mar-08-24

Installation, Mar-08-24

Finishes, Mar-08-24

Framing for Drywalls
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Plan Type 8RPlan Type 8R 2 Mar-12-24 Mar-13-24

InstallationInstallation 2 Mar-12-24 Mar-13-24

Finishes 2 Mar-12-24 Mar-13-24

Framing for Drywalls 2 Mar-12-24 Mar-13-24

Plan Type 7RPlan Type 7R 2 Mar-15-24 Mar-18-24

InstallationInstallation 2 Mar-15-24 Mar-18-24

Finishes 2 Mar-15-24 Mar-18-24

Framing for Drywalls 2 Mar-15-24 Mar-18-24

Plan Type 9RPlan Type 9R 2 Mar-20-24 Mar-21-24

InstallationInstallation 2 Mar-20-24 Mar-21-24

Finishes 2 Mar-20-24 Mar-21-24

Framing for Drywalls 2 Mar-20-24 Mar-21-24

First FloorFirst Floor 14 Mar-25-24 Apr-15-24

Plan Type 7Plan Type 7 2 Mar-25-24 Mar-27-24

InstallationInstallation 2 Mar-25-24 Mar-27-24

Finishes 2 Mar-25-24 Mar-27-24

Framing for Drywalls 2 Mar-25-24 Mar-27-24

Plan Type 8Plan Type 8 2 Apr-01-24 Apr-02-24

InstallationInstallation 2 Apr-01-24 Apr-02-24

Finishes 2 Apr-01-24 Apr-02-24

Framing for Drywalls 2 Apr-01-24 Apr-02-24

Plan Type 8RPlan Type 8R 2 Apr-04-24 Apr-05-24

InstallationInstallation 2 Apr-04-24 Apr-05-24

Finishes 2 Apr-04-24 Apr-05-24

Framing for Drywalls 2 Apr-04-24 Apr-05-24

Plan Type 7RPlan Type 7R 2 Apr-09-24 Apr-10-24

InstallationInstallation 2 Apr-09-24 Apr-10-24

Finishes 2 Apr-09-24 Apr-10-24

Framing for Drywalls 2 Apr-09-24 Apr-10-24

Plan Type 6RPlan Type 6R 2 Apr-12-24 Apr-15-24

InstallationInstallation 2 Apr-12-24 Apr-15-24

Finishes 2 Apr-12-24 Apr-15-24

Framing for Drywalls 2 Apr-12-24 Apr-15-24

Building 7Building 7 32 Jun-25-24 Aug-08-24

Second FloorSecond Floor 17 Jun-25-24 Jul-18-24

Plan Type 9Plan Type 9 3 Jun-25-24 Jun-27-24

InstallationInstallation 3 Jun-25-24 Jun-27-24

Finishes 3 Jun-25-24 Jun-27-24

Framing for Drywalls 3 Jun-25-24 Jun-27-24

Plan Type 7Plan Type 7 2 Jul-02-24 Jul-03-24

InstallationInstallation 2 Jul-02-24 Jul-03-24

Finishes 2 Jul-02-24 Jul-03-24

Framing for Drywalls 2 Jul-02-24 Jul-03-24

Plan Type 8Plan Type 8 2 Jul-09-24 Jul-10-24

InstallationInstallation 2 Jul-09-24 Jul-10-24

Finishes 2 Jul-09-24 Jul-10-24

Framing for Drywalls 2 Jul-09-24 Jul-10-24

Plan Type 8RPlan Type 8R 2 Jul-12-24 Jul-15-24

InstallationInstallation 2 Jul-12-24 Jul-15-24

Finishes 2 Jul-12-24 Jul-15-24

Framing for Drywalls 2 Jul-12-24 Jul-15-24

Plan Type 7RPlan Type 7R 2 Jul-17-24 Jul-18-24

InstallationInstallation 2 Jul-17-24 Jul-18-24

Finishes 2 Jul-17-24 Jul-18-24

Framing for Drywalls 2 Jul-17-24 Jul-18-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025Qtr 4, 2025

Plan Type 8R, Mar-13-24

Installation, Mar-13-24

Finishes, Mar-13-24

Framing for Drywalls
Plan Type 7R, Mar-18-24

Installation, Mar-18-24

Finishes, Mar-18-24

Framing for Drywalls
Plan Type 9R, Mar-21-24

Installation, Mar-21-24

Finishes, Mar-21-24

Framing for Drywalls
First Floor, Apr-15-24

Plan Type 7, Mar-27-24

Installation, Mar-27-24

Finishes, Mar-27-24

Framing for Drywalls
Plan Type 8, Apr-02-24

Installation, Apr-02-24

Finishes, Apr-02-24

Framing for Drywalls
Plan Type 8R, Apr-05-24

Installation, Apr-05-24

Finishes, Apr-05-24

Framing for Drywalls
Plan Type 7R, Apr-10-24

Installation, Apr-10-24

Finishes, Apr-10-24

Framing for Drywalls
Plan Type 6R, Apr-15-24

Installation, Apr-15-24

Finishes, Apr-15-24

Framing for Drywalls
Building 7, Aug-08-24

Second Floor, Jul-18-24

Plan Type 9, Jun-27-24

Installation, Jun-27-24

Finishes, Jun-27-24

Framing for Drywalls
Plan Type 7, Jul-03-24

Installation, Jul-03-24

Finishes, Jul-03-24

Framing for Drywalls
Plan Type 8, Jul-10-24

Installation, Jul-10-24

Finishes, Jul-10-24

Framing for Drywalls
Plan Type 8R, Jul-15-24

Installation, Jul-15-24

Finishes, Jul-15-24

Framing for Drywalls
Plan Type 7R, Jul-18-24

Installation, Jul-18-24

Finishes, Jul-18-24

Framing for Drywalls
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First FloorFirst Floor 14 Jul-22-24 Aug-08-24

Plan Type 6Plan Type 6 2 Jul-22-24 Jul-23-24

InstallationInstallation 2 Jul-22-24 Jul-23-24

Finishes 2 Jul-22-24 Jul-23-24

Framing for Drywalls 2 Jul-22-24 Jul-23-24

Plan Type 7Plan Type 7 2 Jul-25-24 Jul-26-24

InstallationInstallation 2 Jul-25-24 Jul-26-24

Finishes 2 Jul-25-24 Jul-26-24

Framing for Drywalls 2 Jul-25-24 Jul-26-24

Plan Type 8Plan Type 8 2 Jul-30-24 Jul-31-24

InstallationInstallation 2 Jul-30-24 Jul-31-24

Finishes 2 Jul-30-24 Jul-31-24

Framing for Drywalls 2 Jul-30-24 Jul-31-24

Plan Type 8RPlan Type 8R 2 Aug-02-24 Aug-05-24

InstallationInstallation 2 Aug-02-24 Aug-05-24

Finishes 2 Aug-02-24 Aug-05-24

Framing for Drywalls 2 Aug-02-24 Aug-05-24

Plan Type 7RPlan Type 7R 2 Aug-07-24 Aug-08-24

InstallationInstallation 2 Aug-07-24 Aug-08-24

Finishes 2 Aug-07-24 Aug-08-24

Framing for Drywalls 2 Aug-07-24 Aug-08-24

Building 8Building 8 29 Oct-16-24 Nov-26-24

Second FloorSecond Floor 14 Oct-16-24 Nov-04-24

Plan Type 7Plan Type 7 2 Oct-16-24 Oct-17-24

InstallationInstallation 2 Oct-16-24 Oct-17-24

Finishes 2 Oct-16-24 Oct-17-24

Framing for Drywalls 2 Oct-16-24 Oct-17-24

Plan Type 8Plan Type 8 2 Oct-21-24 Oct-22-24

InstallationInstallation 2 Oct-21-24 Oct-22-24

Finishes 2 Oct-21-24 Oct-22-24

Framing for Drywalls 2 Oct-21-24 Oct-22-24

Plan Type 8RPlan Type 8R 2 Oct-24-24 Oct-25-24

InstallationInstallation 2 Oct-24-24 Oct-25-24

Finishes 2 Oct-24-24 Oct-25-24

Framing for Drywalls 2 Oct-24-24 Oct-25-24

Plan Type 7RPlan Type 7R 2 Oct-29-24 Oct-30-24

InstallationInstallation 2 Oct-29-24 Oct-30-24

Finishes 2 Oct-29-24 Oct-30-24

Framing for Drywalls 2 Oct-29-24 Oct-30-24

Plan Type 9RPlan Type 9R 2 Nov-01-24 Nov-04-24

InstallationInstallation 2 Nov-01-24 Nov-04-24

Finishes 2 Nov-01-24 Nov-04-24

Framing for Drywalls 2 Nov-01-24 Nov-04-24

First FloorFirst Floor 14 Nov-06-24 Nov-26-24

Plan Type 7Plan Type 7 2 Nov-06-24 Nov-07-24

InstallationInstallation 2 Nov-06-24 Nov-07-24

Finishes 2 Nov-06-24 Nov-07-24

Framing for Drywalls 2 Nov-06-24 Nov-07-24

Plan Type 8Plan Type 8 2 Nov-12-24 Nov-13-24

InstallationInstallation 2 Nov-12-24 Nov-13-24

Finishes 2 Nov-12-24 Nov-13-24

Framing for Drywalls 2 Nov-12-24 Nov-13-24

Plan Type 8RPlan Type 8R 2 Nov-15-24 Nov-18-24

InstallationInstallation 2 Nov-15-24 Nov-18-24

Finishes 2 Nov-15-24 Nov-18-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025Qtr 4, 2025

First Floor, Aug-08-24

Plan Type 6, Jul-23-24

Installation, Jul-23-24

Finishes, Jul-23-24

Framing for Drywalls
Plan Type 7, Jul-26-24

Installation, Jul-26-24

Finishes, Jul-26-24

Framing for Drywalls
Plan Type 8, Jul-31-24

Installation, Jul-31-24

Finishes, Jul-31-24

Framing for Drywalls
Plan Type 8R, Aug-05-24

Installation, Aug-05-24

Finishes, Aug-05-24

Framing for Drywalls
Plan Type 7R, Aug-08-24

Installation, Aug-08-24

Finishes, Aug-08-24

Framing for Drywalls
Building 8, Nov-26-24

Second Floor, Nov-04-24

Plan Type 7, Oct-17-24

Installation, Oct-17-24

Finishes, Oct-17-24

Framing for Drywalls
Plan Type 8, Oct-22-24

Installation, Oct-22-24

Finishes, Oct-22-24

Framing for Drywalls
Plan Type 8R, Oct-25-24

Installation, Oct-25-24

Finishes, Oct-25-24

Framing for Drywalls
Plan Type 7R, Oct-30-24

Installation, Oct-30-24

Finishes, Oct-30-24

Framing for Drywalls
Plan Type 9R, Nov-04-24

Installation, Nov-04-24

Finishes, Nov-04-24

Framing for Drywalls
First Floor, Nov-26-24

Plan Type 7, Nov-07-24

Installation, Nov-07-24

Finishes, Nov-07-24

Framing for Drywalls
Plan Type 8, Nov-13-24

Installation, Nov-13-24

Finishes, Nov-13-24

Framing for Drywalls
Plan Type 8R, Nov-18-24

Installation, Nov-18-24

Finishes, Nov-18-24
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Framing for Drywalls 2 Nov-15-24 Nov-18-24

Plan Type 7RPlan Type 7R 2 Nov-20-24 Nov-21-24

InstallationInstallation 2 Nov-20-24 Nov-21-24

Finishes 2 Nov-20-24 Nov-21-24

Framing for Drywalls 2 Nov-20-24 Nov-21-24

Plan Type 6RPlan Type 6R 2 Nov-25-24 Nov-26-24

InstallationInstallation 2 Nov-25-24 Nov-26-24

Finishes 2 Nov-25-24 Nov-26-24

Framing for Drywalls 2 Nov-25-24 Nov-26-24

Building 9Building 9 23 Jan-30-25 Mar-04-25

Second FloorSecond Floor 11 Jan-30-25 Feb-13-25

Plan Type 1Plan Type 1 2 Jan-30-25 Jan-31-25

InstallationInstallation 2 Jan-30-25 Jan-31-25

Finishes 2 Jan-30-25 Jan-31-25

Framing for Drywalls 2 Jan-30-25 Jan-31-25

Plan Type 2Plan Type 2 2 Feb-04-25 Feb-05-25

InstallationInstallation 2 Feb-04-25 Feb-05-25

Finishes 2 Feb-04-25 Feb-05-25

Framing for Drywalls 2 Feb-04-25 Feb-05-25

Plan Type 3Plan Type 3 2 Feb-07-25 Feb-10-25

InstallationInstallation 2 Feb-07-25 Feb-10-25

Finishes 2 Feb-07-25 Feb-10-25

Framing for Drywalls 2 Feb-07-25 Feb-10-25

Plan Type 5Plan Type 5 2 Feb-12-25 Feb-13-25

InstallationInstallation 2 Feb-12-25 Feb-13-25

Finishes 2 Feb-12-25 Feb-13-25

Framing for Drywalls 2 Feb-12-25 Feb-13-25

First FloorFirst Floor 11 Feb-18-25 Mar-04-25

Plan Type 1Plan Type 1 2 Feb-18-25 Feb-19-25

InstallationInstallation 2 Feb-18-25 Feb-19-25

Finishes 2 Feb-18-25 Feb-19-25

Framing for Drywalls 2 Feb-18-25 Feb-19-25

Plan Type 2Plan Type 2 2 Feb-21-25 Feb-24-25

InstallationInstallation 2 Feb-21-25 Feb-24-25

Finishes 2 Feb-21-25 Feb-24-25

Framing for Drywalls 2 Feb-21-25 Feb-24-25

Plan Type 3Plan Type 3 2 Feb-26-25 Feb-27-25

InstallationInstallation 2 Feb-26-25 Feb-27-25

Finishes 2 Feb-26-25 Feb-27-25

Framing for Drywalls 2 Feb-26-25 Feb-27-25

Plan Type 4Plan Type 4 2 Mar-03-25 Mar-04-25

InstallationInstallation 2 Mar-03-25 Mar-04-25

Finishes 2 Mar-03-25 Mar-04-25

Framing for Drywalls 2 Mar-03-25 Mar-04-25

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
Qtr 3, 2023 Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024 Qtr 1, 2025 Qtr 2, 2025 Qtr 3, 2025Qtr 4, 2025

Framing for Drywalls
Plan Type 7R, Nov-21-24

Installation, Nov-21-24

Finishes, Nov-21-24

Framing for Drywalls
Plan Type 6R, Nov-26-24

Installation, Nov-26-24

Finishes, Nov-26-24

Framing for Drywalls
Building 9, Mar-04-25

Second Floor, Feb-13-25

Plan Type 1, Jan-31-25

Installation, Jan-31-25

Finishes, Jan-31-25

Framing for Drywalls
Plan Type 2, Feb-05-25

Installation, Feb-05-25

Finishes, Feb-05-25

Framing for Drywalls
Plan Type 3, Feb-10-25

Installation, Feb-10-25

Finishes, Feb-10-25

Framing for Drywalls
Plan Type 5, Feb-13-25

Installation, Feb-13-25

Finishes, Feb-13-25

Framing for Drywalls
First Floor, Mar-04-25

Plan Type 1, Feb-19-25

Installation, Feb-19-25

Finishes, Feb-19-25

Framing for Drywalls
Plan Type 2, Feb-24-25

Installation, Feb-24-25

Finishes, Feb-24-25

Framing for Drywalls
Plan Type 3, Feb-27-25

Installation, Feb-27-25

Finishes, Feb-27-25

Framing for Drywalls
Plan Type 4, Mar-04-25

Installation, Mar-04-25

Finishes, Mar-04-25

Framing for Drywalls
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