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Monamos Apartments - Production July.11Monamos Apartments - Production July.11 381 13-Feb-23 A 12-Nov-24

MilestonesMilestones 525 13-Feb-23 A 12-Nov-24

A21570 NTP 0 13-Feb-23 A 100%

Time-3 Framing Start 0 21-Mar-24 0%

Time-4 Framing Inspection Complete 0 11-Jul-24 0%

Time-5 First Unit Occupancy Phase 1 0 11-Jul-24 0%

Time-6 Overall Substantial completion 0 07-Nov-24 0%

Time-7 Project Overall Completion 0 12-Nov-24 0%

Project SummaryProject Summary 490 29-Jun-23 A 12-Nov-24

Sum-80 Phase 6 - Building 8 474 29-Jun-23 A 28-Oct-24 0%

Sum-10 Phase 7 - Building 7 490 29-Jun-23 A 12-Nov-24 0%

Sum-20 Phase 1 - Bilding 2 (Incl Clubhouse) 366 12-Jul-23 11-Jul-24 0%

Sum-30 Phase 1- Building 4 382 18-Jul-23 02-Aug-24 0%

Sum-40 Phase 2 - Building 1 407 20-Jul-23 29-Aug-24 0%

Sum-50 Phase 3 - Building 3 420 25-Jul-23 16-Sep-24 0%

Sum-60 Phase 4- Building 5 429 26-Jul-23 26-Sep-24 0%

Sum-70 Phase 5 - Building 6 442 28-Jul-23 11-Oct-24 0%

Phase 1 (Building 2 / Clubhouse)Phase 1 (Building 2 / Clubhouse) 218 07-Dec-23 11-Jul-24

Time-30 Framing Building Start 0 07-Dec-23 0%

Time-180 Dry-in 0 29-Mar-24 0%

Time-310 Owner Acceptance @ Interior, Ecterior & Landscape 0 20-Jun-24 0%

Time-290 Final Inspection 0 09-Jul-24 0%

Time-300 Certificate of Occupancy 0 11-Jul-24 0%

Phase 1 (Building 4)Phase 1 (Building 4) 225 22-Dec-23 02-Aug-24

Time-20 Framing Building Start 0 22-Dec-23 0%

Time-50 Frame Inspection Complete 0 10-Apr-24 0%
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Monamos Apartments - Production July.11, 12-Nov-24

Milestones, 12-Nov-24

NTP

Framing Start

Framing Inspection Complete

First Unit Occupancy Phase 1

Overall Substantial completion

Project Overall Completion

Project Summary, 12-Nov-24

Phase 6 - Building 8

Phase 7 - Building 7

Phase 1 - Bilding 2 (Incl Clubhouse)

Phase 1- Building 4

Phase 2 - Building 1

Phase 3 - Building 3

Phase 4- Building 5

Phase 5 - Building 6

Phase 1 (Building 2 / Clubhouse), 11-Jul-24

Framing Building Start

Dry-in

Owner Acceptance @ Interior, Ecterior & Landscape

Final Inspection

Certificate of Occupancy

Phase 1 (Building 4), 02-Aug-24

Framing Building Start

Frame Inspection Complete
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Time-130 Dry-in 0 15-Apr-24 0%

Time-320 Owner Acceptance @ Interior, Exterior & Landscape 0 22-Jul-24 0%

Time-250 Final Inspection 0 31-Jul-24 0%

Time-260 Certificate of Occupancy 0 02-Aug-24 0%

Phase 2 (Building 1)Phase 2 (Building 1) 234 09-Jan-24 29-Aug-24

Time-40 Framing Building Start 0 09-Jan-24 0%

Time-150 Dry-in 0 29-Apr-24 0%

Time-80 Frame Inspection Complete 0 30-Apr-24 0%

Time-370 Owner Acceptance @ Interior, Exterior & Landscape 0 09-Aug-24 0%

Time-270 Final Inspection 0 27-Aug-24 0%

Time-880 Certificate of Occupancy 0 29-Aug-24 0%

Phase 3 (Building 3)Phase 3 (Building 3) 237 24-Jan-24 16-Sep-24

Time-70 Framing Building Start 0 24-Jan-24 0%

Time-120 Frame Inspection Complete 0 10-May-24 0%

Time-200 Dry-in 0 13-May-24 0%

Time-430 Owner Acceptance @ Interior, Exterior & Landscape 0 26-Aug-24 0%

Time-350 Final Inspection 0 12-Sep-24 0%

Time-360 Certificate of Occupancy 0 16-Sep-24 0%

Phase 4 (Building 5)Phase 4 (Building 5) 233 07-Feb-24 26-Sep-24

Time-60 Framing Building Start 0 07-Feb-24 0%

Time-110 Frame Inspection Complete 0 22-May-24 0%

Time-190 Dry-in 0 28-May-24 0%

Time-420 Owner Acceptance @ Interior, Exterior & Landscape 0 06-Sep-24 0%

Time-330 Final Inspection 0 24-Sep-24 0%

Time-340 Certificate of Occupancy 0 26-Sep-24 0%

Phase 5 (Building 6)Phase 5 (Building 6) 233 22-Feb-24 11-Oct-24
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Dry-in

Owner Acceptance @ Interior, Exterior & Landscape

Final Inspection

Certificate of Occupancy

Phase 2 (Building 1), 29-Aug-24

Framing Building Start

Dry-in

Frame Inspection Complete

Owner Acceptance @ Interior, Exterior & Landscape

Final Inspection

Certificate of Occupancy

Phase 3 (Building 3), 16-Sep-24

Framing Building Start

Frame Inspection Complete

Dry-in

Owner Acceptance @ Interior, Exterior & Landscape

Final Inspection

Certificate of Occupancy

Phase 4 (Building 5), 26-Sep-24

Framing Building Start

Frame Inspection Complete

Dry-in

Owner Acceptance @ Interior, Exterior & Landscape

Final Inspection

Certificate of Occupancy

Phase 5 (Building 6), 11-Oct-24
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Time-100 Framing Building Start 0 22-Feb-24 0%

Time-230 Dry-in 0 11-Jun-24 0%

Time-170 Frame Inspection Complete 0 12-Jun-24 0%

Time-470 Owner Acceptance @ Interior, Exterior & Landscape 0 23-Sep-24 0%

Time-400 Final Inspection 0 09-Oct-24 0%

Time-410 Certificate of Occupancy 0 11-Oct-24 0%

Phase 6 (Building 8)Phase 6 (Building 8) 236 07-Mar-24 28-Oct-24

Time-90 Framing Building Start 0 07-Mar-24 0%

Time-220 Dry-in 0 25-Jun-24 0%

Time-160 Frame Inspection Complete 0 26-Jun-24 0%

Time-460 Owner Acceptance @ Interior, Exterior & Landscape 0 07-Oct-24 0%

Time-380 Final Inspection 0 24-Oct-24 0%

Time-390 Certificate of Occupancy 0 28-Oct-24 0%

Phase 7 (Building 7)Phase 7 (Building 7) 237 21-Mar-24 12-Nov-24

Time-140 Framing Building Start 0 21-Mar-24 0%

Time-240 Dry-in 0 10-Jul-24 0%

Time-210 Frame Inspection Complete 0 11-Jul-24 0%

Time-480 Owner Acceptance @ Interior, Exterior & Landscape 0 22-Oct-24 0%

Time-440 Final Inspection 0 07-Nov-24 0%

Time-450 Certificate of Occupancy 0 12-Nov-24 0%

ProcurementProcurement 398 15-May-23 A 08-Jul-24

Proc-14 Masonry (CMU) 14 15-May-23 A 01-Jun-23 A 100%

Proc-01 Solar Modules 364 11-Jul-23 08-Jul-24 0%

Proc-02 Solar Batteries 364 11-Jul-23 08-Jul-24 0%

Proc-03 Solar Panelboards 224 11-Jul-23 19-Feb-24 0%
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Framing Building Start

Dry-in

Frame Inspection Complete

Owner Acceptance @ Interior, Exterior & Landscape

Final Inspection

Certificate of Occupancy

Phase 6 (Building 8), 28-Oct-24

Framing Building Start

Dry-in

Frame Inspection Complete

Owner Acceptance @ Interior, Exterior & Landscape

Final Inspection

Certificate of Occupancy

Phase 7 (Building 7), 12-Nov-24

Framing Building Start

Dry-in

Frame Inspection Complete

Owner Acceptance @ Interior, Exterior & Landscape

Final Inspection

Certificate of Occupancy

Procurement, 08-Jul-24

Masonry (CMU)

Solar Modules

Solar Batteries

Solar Panelboards
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Proc-04 Solar Monitoring / Meterings 224 11-Jul-23 19-Feb-24 0%

Proc-05 Electrical Light Fixtures 150 11-Jul-23 07-Dec-23 0%

Proc-06 HVAC (Unit Fan Coils, Unit Condensers, Common area fan Coil and 
Cndenser)

120 11-Jul-23 07-Nov-23 0%

Proc-07 Solar Inventers and RSDS 112 11-Jul-23 30-Oct-23 0%

Proc-08 Joint Trench (Meter Pedestals) 56 11-Jul-23 04-Sep-23 0%

Proc-10 HVAC (Truaire Grills, Access Panels, Merv 13 Filter, Exhuast Fans, 
Thermostats)

42 11-Jul-23 21-Aug-23 0%

Peoc-11 Solar Racking 42 11-Jul-23 21-Aug-23 0%

Peoc-12 Joint Trench (Edison Slab Box) 28 11-Jul-23 07-Aug-23 0%

Proc-13 HVAC (Flex Duct, Fir Dampers) 28 11-Jul-23 07-Aug-23 0%

Proc-15 Siding (Building Exterior) 14 11-Jul-23 24-Jul-23 0%

Proc-16 Private Sewer Onssite (Pipe, Fittings, Manholes) 14 11-Jul-23 24-Jul-23 0%

Proc-17 ADS Stormtech System 14 11-Jul-23 24-Jul-23 0%

Proc-18 Private Storm Drain (Pipe, Fittings) 14 11-Jul-23 24-Jul-23 0%

Proc-19 Private Domestic Water (Pipe, Fitings) 14 11-Jul-23 24-Jul-23 0%

Proc-20 Private Fire Water (Pipe, Fittings, Firehydrant) 14 11-Jul-23 24-Jul-23 0%

Proc-21 Pblic Sewer (Pipe, Fittings, Manholes) 14 11-Jul-23 24-Jul-23 0%

Proc-22 Joint Trench Pull box 14 11-Jul-23 24-Jul-23 0%

Proc-23 Joint Trench (Conuits, Tel & TV) 7 11-Jul-23 17-Jul-23 0%

Proc-24 HVAC (Copper Refreshant Lien, Venting, Neoprene Pads, Firestop) 21 11-Jul-23 31-Jul-23 0%

Proc-25 Concrete Mix 5 11-Jul-23 15-Jul-23 0%

Proc-26 Plumbing (Copper, CPVC, Cast iron, Natural Gas Piping, Vent, Flashings, 
Valves, Piping nsulation and Sealing, Acces Pane

5 11-Jul-23 15-Jul-23 0%

Issue LogIssue Log 7 29-Jun-23 A 19-Jul-23

A21580 RFI Delay 7 29-Jun-23 A 19-Jul-23 0%

SiteworkSitework 146 05-May-23 A 05-Dec-23

SiteSite 10 05-May-23 A 18-May-23 A
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Solar Monitoring / Meterings

Electrical Light Fixtures

HVAC (Unit Fan Coils, Unit Condensers, Common area fan Coil and Cndenser)

Solar Inventers and RSDS

Joint Trench (Meter Pedestals)

HVAC (Truaire Grills, Access Panels, Merv 13 Filter, Exhuast Fans, Thermostats)

Solar Racking

Joint Trench (Edison Slab Box)

HVAC (Flex Duct, Fir Dampers)

Siding (Building Exterior)

Private Sewer Onssite (Pipe, Fittings, Manholes)

ADS Stormtech System

Private Storm Drain (Pipe, Fittings)

Private Domestic Water (Pipe, Fitings)

Private Fire Water (Pipe, Fit tings, Firehydrant)

Pblic Sewer (Pipe, Fittings, Manholes)

Joint Trench Pull box

Joint Trench (Conuits, Tel & TV)

HVAC (Copper Refreshant Lien, Venting, Neoprene Pads, Firestop)

Concrete Mix

Plumbing (Copper, CPVC, Cast iron, Natural Gas Piping, Vent, Flashings, Valves, Piping nsulation and Sealing, Acces Pane

Issue Log, 19-Jul-23

RFI Delay

Sitework, 05-Dec-23

Site, 18-May-23 A
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9 Rough Grading & Backfill 10 05-May-23 A 18-May-23 A 100%

NorthsideNorthside 74 05-Jun-23 A 16-Aug-23

A1000 CMU Walls (Los Alamos) 25 05-Jun-23 A 14-Jul-23 90%

A1010 Sewer 10 28-Jun-23 A 14-Jul-23 95%

A1790 Storm Drain Northside 10 28-Jun-23 A 14-Jul-23 90%

A1030 CMU Wall (Pad 6 Walls) 10 29-Jun-23 A 14-Jul-23 90%

A1020 Domestic & Fire Water 20 19-Jul-23 16-Aug-23 0%

SouthsideSouthside 146 18-May-23 A 05-Dec-23

A1050 Geo Grid (SE) 8 18-May-23 A 31-May-23 A 100%

A1070 Geo Grid (SW) 8 24-May-23 A 06-Jun-23 A 100%

A1080 Storm Chamber 10 25-May-23 A 08-Jun-23 A 100%

A1060 Storm Drain (Outlet to Chamers) 17 12-Jun-23 A 22-Jun-23 A 100%

A1110 Sewer 18 13-Jun-23 A 27-Jun-23 A 100%

A1090 Finish Pads 2 29-Jun-23 A 12-Jul-23 25%

A1100 Street Grade 2 12-Jul-23 14-Jul-23 0%

A1120 Domestic & Fire Water 20 19-Jul-23 16-Aug-23 0%

A1130 Joint Trench Installation 20 04-Sep-23 02-Oct-23 0%

A1140 Install Irrigation Mains /* Loops 20 04-Sep-23 02-Oct-23 0%

A1800 Restore Subgrade /Proof Roll Subgrade 10 02-Oct-23 16-Oct-23 0%

A1150 Survey & Stake (Curb & Gutter) 2 12-Oct-23 16-Oct-23 0%

A1160 Curb & Gutter - Form & Pours 15 16-Oct-23 06-Nov-23 0%

A1170 Place AB - Streets & Ribbon Gutter 4 07-Nov-23 13-Nov-23 0%

A1180 Pour Ribbon Gutter 5 13-Nov-23 20-Nov-23 0%

A1190 Final Rock & Compaction fr Road 5 20-Nov-23 27-Nov-23 0%

A1200 Pave Site 3 27-Nov-23 01-Dec-23 0%
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Rough Grading & Backfill

Northside, 16-Aug-23

CMU Walls (Los Alamos)

Sewer

Storm Drain Northside

CMU Wall (Pad 6 Walls)

Domestic & Fire Water

Southside, 05-Dec-23

Geo Grid (SE)

Geo Grid (SW)

Storm Chamber

Storm Drain (Outlet to Chamers)

Sewer

Finish Pads

Street Grade

Domestic & Fire Water

Joint Trench Installation

Install Irrigation Mains /* Loops

Restore Subgrade /Proof Roll Subgrade

Survey & Stake (Curb & Gutter)

Curb & Gutter - Form & Pours

Place AB - Streets & Ribbon Gutter

Pour Ribbon Gutter

Final Rock & Compaction fr Road

Pave Site

Monamos Apartments - Production July.11
Detailed Schedule Layout

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constra...

Baseline Miles...

 
Page 5 of 83

Data Date : 11-Jul-23
Project Start =  13-Feb-23
Project Finish =  12-Nov-24



Activity ID Activity Name Original
Duration

Start Finish Activity %
Complete

A1210 Parking Lot Striping / Car Stop Curbs 2 01-Dec-23 05-Dec-23 0%

Phase 1 (Building 2 / Clubhouse / Leasing Office)Phase 1 (Building 2 / Clubhouse / Leasing Office) 256 11-Jul-23 11-Jul-24

FoundationsFoundations 28 11-Jul-23 17-Aug-23

A20930 Survey Stake 1 11-Jul-23 11-Jul-23 0%

A20940 Layout, Trench & Exterior Formboards 7 12-Jul-23 20-Jul-23 0%

A20950 Rough Plumbing 8 21-Jul-23 01-Aug-23 0%

A20960 Fire Riser 4 21-Jul-23 26-Jul-23 0%

A20970 Sand/ Steel/ Cables/ HD & AB 10 02-Aug-23 15-Aug-23 0%

A20980 Special Inspection 1 16-Aug-23 16-Aug-23 0%

A20990 City Inspection 1 16-Aug-23 16-Aug-23 0%

A21000 Pour Foundation 1 17-Aug-23 17-Aug-23 0%

Super StructureSuper Structure 44 01-Dec-23 06-Feb-24

Slab on Grade / Lvel 1Slab on Grade / Lvel 1 9 01-Dec-23 14-Dec-23

A1250 Clean/Prep Anchor Bolts & Strap First Floor Framing 3 01-Dec-23 06-Dec-23 0%

A1260 Frame 2st Floor Walls 5 06-Dec-23 13-Dec-23 0%

A1270 Plumb & Line 1st Floor Walls 1 13-Dec-23 14-Dec-23 0%

Level 2Level 2 12 14-Dec-23 03-Jan-24

A1280 Set 2nd Floor Joists & Sheet 5 14-Dec-23 21-Dec-23 0%

A1290 2nd Floor Nail Inspection 1 21-Dec-23 22-Dec-23 0%

A1300 Snap 2nd Floor Framing 2 22-Dec-23 27-Dec-23 0%

A1310 Frame 2nd Floor Walls 3 27-Dec-23 02-Jan-24 0%

A1320 Plumb & Line 2nd Floor Walls 1 02-Jan-24 03-Jan-24 0%

Level 3Level 3 12 03-Jan-24 22-Jan-24

A1330 Set 3rd Flor Joists & Sheet 5 03-Jan-24 10-Jan-24 0%

A1340 3rd Floor Nail Inspection 1 10-Jan-24 11-Jan-24 0%

A1350 Snap 3rd Floor Framing 2 11-Jan-24 16-Jan-24 0%

A1360 Frame 3rd Floor Walls 3 16-Jan-24 19-Jan-24 0%
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Parking Lot Striping / Car Stop Curbs

Phase 1 (Building 2 / Clubhouse / Leasing Office), 11-Jul-24

Foundations, 17-Aug-23

Survey Stake

Layout, Trench & Exterior Formboards

Rough Plumbing

Fire Riser

Sand/ Steel/ Cables/ HD & AB

Special Inspection

City Inspection

Pour Foundation

Super Structure, 06-Feb-24

Slab on Grade / Lvel 1, 14-Dec-23

Clean/Prep Anchor Bolts & Strap First Floor Framing

Frame 2st Floor Walls

Plumb & Line 1st Floor Walls

Level 2, 03-Jan-24

Set 2nd Floor Joists & Sheet

2nd Floor Nail Inspection

Snap 2nd Floor Framing

Frame 2nd Floor Walls

Plumb & Line 2nd Floor Walls

Level 3, 22-Jan-24

Set 3rd Flor Joists & Sheet

3rd Floor Nail Inspection

Snap 3rd Floor Framing

Frame 3rd Floor Walls
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A1370 Plumb & Line 3rd Floor Walls 1 19-Jan-24 22-Jan-24 0%

RoofRoof 11 22-Jan-24 06-Feb-24

A1380 Set Roof Trusses 5 22-Jan-24 29-Jan-24 0%

A1390 Truss Inspection (Bldg Dept) 1 29-Jan-24 30-Jan-24 0%

A1400 Sheet Roof / Parapets 4 30-Jan-24 05-Feb-24 0%

A1410 Roof Nail Inspecion (Bldg Dept) 1 05-Feb-24 06-Feb-24 0%

Facade & RoofingFacade & Roofing 49 05-Feb-24 15-Apr-24

FacadeFacade 49 05-Feb-24 15-Apr-24

A1420 Install Ground Level Precast Unit/Flashing 3 05-Feb-24 08-Feb-24 0%

A1430 Install Window Blocking All Openings 5 05-Feb-24 12-Feb-24 0%

A1440 Install Ground Level Stone Veneer/Flashing 5 08-Feb-24 15-Feb-24 0%

A1450 Install Storefront, and Exterior Windows 5 12-Feb-24 20-Feb-24 0%

A1460 Install Sill/Cont. Precast Banding/Flashing 3 15-Feb-24 21-Feb-24 0%

A1470 Install Level 1 Level Stone Veneer/Flashing 5 21-Feb-24 28-Feb-24 0%

A1480 Install Precast Eyebrow/Flashing 3 28-Feb-24 04-Mar-24 0%

A1490 Install Level 2 Stone Veneer/Flashing 5 04-Mar-24 11-Mar-24 0%

A1500 Install Level 2 Precast Sill/Cont. Precast Banding/Flashing 3 11-Mar-24 14-Mar-24 0%

A1510 Install Stucco 15 14-Mar-24 04-Apr-24 0%

A1520 Install Gutter System 5 04-Apr-24 11-Apr-24 0%

A1530 Install Window Snap Caps/Exterior Caulking 3 04-Apr-24 09-Apr-24 0%

A1540 Install Exterior Lighting 2 11-Apr-24 15-Apr-24 0%

RoofingRoofing 37 06-Feb-24 29-Mar-24

A1550 Install Curbs and Roofing 15 06-Feb-24 28-Feb-24 0%

A1560 Install Mech Platform 5 28-Feb-24 06-Mar-24 0%

A1570 Install Mech Units In Attic 2 06-Mar-24 08-Mar-24 0%

A1580 Mech units MEP Connections 5 08-Mar-24 15-Mar-24 0%
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Plumb & Line 3rd Floor Walls

Roof, 06-Feb-24

Set Roof Trusses

Truss Inspection (Bldg Dept)

Sheet Roof / Parapets

Roof Nail Inspecion (Bldg Dept)

Facade & Roofing, 15-Apr-24

Facade, 15-Apr-24

Install Ground Level Precast Unit/Flashing

Install Window Blocking All Openings

Install Ground Level Stone Veneer/Flashing

Install Storefront, and Exterior Windows

Install Sill/Cont. Precast Banding/Flashing

Install Level 1 Level Stone Veneer/Flashing

Install Precast Eyebrow/Flashing

Install Level 2 Stone Veneer/Flashing

Install Level 2 Precast Sill/Cont. Precast Banding/Flashing

Install Stucco

Install Gutter System

Install Window Snap Caps/Exterior Caulking

Install Exterior Lighting

Roofing, 29-Mar-24

Install Curbs and Roofing

Install Mech Platform

Install Mech Units In Attic

Mech units MEP Connections
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A1590 Mech Units Startup 5 15-Mar-24 22-Mar-24 0%

A1780 Building Dru-in 5 22-Mar-24 29-Mar-24 0%

Stairs & ElevatorsStairs & Elevators 23 29-Jan-24 01-Mar-24

StairwellsStairwells 23 29-Jan-24 01-Mar-24

Stairwell 1Stairwell 1 23 29-Jan-24 01-Mar-24

A1600 Set Building Stairs 6 29-Jan-24 06-Feb-24 0%

A1610 Blocking & Pickup Work 12 06-Feb-24 23-Feb-24 0%

A1620 Final Paint 5 23-Feb-24 01-Mar-24 0%

A1630 Install SS Handrail 5 23-Feb-24 01-Mar-24 0%

Interior MEP Rough-inInterior MEP Rough-in 35 29-Jan-24 19-Mar-24

Level 1Level 1 23 29-Jan-24 01-Mar-24

A1640 Plumb DWV 3 29-Jan-24 01-Feb-24 0%

A1650 Fire Riser & Sprinkler 5 29-Jan-24 05-Feb-24 0%

A1660 HVAC Sleeves/Exhausts 3 05-Feb-24 08-Feb-24 0%

A1670 Plumb DW 5 05-Feb-24 12-Feb-24 0%

A1680 Drill Electrical /LV 4 05-Feb-24 09-Feb-24 0%

A1690 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 09-Feb-24 13-Feb-24 0%

A1700 Prelim Drywall @ Tubs and Dead Spaces 2 12-Feb-24 14-Feb-24 0%

A1710 Shim and Shave 3 14-Feb-24 20-Feb-24 0%

A1720 Box & Rope Units (Electrical) 3 20-Feb-24 23-Feb-24 0%

A1730 Rope Units (LV) 5 21-Feb-24 28-Feb-24 0%

A1740 Pull Unit Sub feeders 2 21-Feb-24 23-Feb-24 0%

A1750 Fire Alarm Rough 2 23-Feb-24 27-Feb-24 0%

A1760 Fire Caulk/Plate 1 27-Feb-24 28-Feb-24 0%

A1770 Frame/MEPs Inspection (Bldg Dept) 2 28-Feb-24 01-Mar-24 0%

Level 2Level 2 23 01-Feb-24 06-Mar-24

A2650 Plumb DWV 3 01-Feb-24 06-Feb-24 0%
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Mech Units Startup

Building Dru-in

Stairs & Elevators, 01-Mar-24

Stairwells, 01-Mar-24

Stairwell 1, 01-Mar-24

Set Building Stairs

Blocking & Pickup Work

Final Paint

Install SS Handrail

Interior MEP Rough-in, 19-Mar-24

Level 1, 01-Mar-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Frame/MEPs Inspection (Bldg Dept)

Level 2, 06-Mar-24

Plumb DWV

Monamos Apartments - Production July.11
Detailed Schedule Layout

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constra...

Baseline Miles...

 
Page 8 of 83

Data Date : 11-Jul-23
Project Start =  13-Feb-23
Project Finish =  12-Nov-24



Activity ID Activity Name Original
Duration

Start Finish Activity %
Complete

A2660 Fire Riser & Sprinkler 5 01-Feb-24 08-Feb-24 0%

A2670 HVAC Sleeves/Exhausts 3 08-Feb-24 13-Feb-24 0%

A2680 Plumb DW 5 08-Feb-24 15-Feb-24 0%

A2690 Drill Electrical /LV 4 08-Feb-24 14-Feb-24 0%

A2700 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 14-Feb-24 16-Feb-24 0%

A2710 Prelim Drywall @ Tubs and Dead Spaces 2 15-Feb-24 20-Feb-24 0%

A2720 Shim and Shave 3 20-Feb-24 23-Feb-24 0%

A2730 Box & Rope Units (Electrical) 3 23-Feb-24 28-Feb-24 0%

A2740 Rope Units (LV) 5 26-Feb-24 04-Mar-24 0%

A2750 Pull Unit Sub feeders 2 26-Feb-24 28-Feb-24 0%

A2760 Fire Alarm Rough 2 28-Feb-24 01-Mar-24 0%

A2770 Fire Caulk/Plate 1 01-Mar-24 04-Mar-24 0%

A2780 Frame/MEPs Inspection (Bldg Dept) 2 04-Mar-24 06-Mar-24 0%

Level 3Level 3 29 06-Feb-24 19-Mar-24

A2790 Plumb DWV 3 06-Feb-24 09-Feb-24 0%

A2800 Fire Riser & Sprinkler 5 09-Feb-24 16-Feb-24 0%

A2810 HVAC Sleeves/Exhausts 3 16-Feb-24 22-Feb-24 0%

A2820 Plumb DW 5 16-Feb-24 26-Feb-24 0%

A2830 Drill Electrical /LV 4 16-Feb-24 23-Feb-24 0%

A2840 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 23-Feb-24 27-Feb-24 0%

A2850 Prelim Drywall @ Tubs and Dead Spaces 2 26-Feb-24 28-Feb-24 0%

A2860 Shim and Shave 3 28-Feb-24 04-Mar-24 0%

A2870 Box & Rope Units (Electrical) 3 04-Mar-24 07-Mar-24 0%

A2880 Rope Units (LV) 5 05-Mar-24 12-Mar-24 0%

A2890 Pull Unit Sub feeders 2 05-Mar-24 07-Mar-24 0%
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2023 2024 2025

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Frame/MEPs Inspection (Bldg Dept)

Level 3, 19-Mar-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts
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Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)
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Rope Units (LV)
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A2900 Fire Alarm Rough 2 07-Mar-24 11-Mar-24 0%

A2910 Fire Caulk/Plate 1 11-Mar-24 12-Mar-24 0%

A2050 Stock Tubs 1 12-Mar-24 13-Mar-24 0%

A2920 Frame/MEPs Inspection (Bldg Dept) 1 12-Mar-24 13-Mar-24 0%

A2070 Tub Gypcrete Prepour 2 13-Mar-24 15-Mar-24 0%

A2080 Install Tubs 2 15-Mar-24 19-Mar-24 0%

Interior FinishesInterior Finishes 70 13-Mar-24 20-Jun-24

Level 1Level 1 70 13-Mar-24 20-Jun-24

A2090 Insulation 3 13-Mar-24 18-Mar-24 0%

A2100 RC (Ceilings) 3 15-Mar-24 20-Mar-24 0%

A2110 Insulation/RC Inspection (Bldg Dept) 1 20-Mar-24 21-Mar-24 0%

A2120 Drywall Units 3 21-Mar-24 26-Mar-24 0%

A2130 Measure for Cabinets 1 26-Mar-24 27-Mar-24 0%

A2140 Drywall Nail Inspection (Bldg Dept) 1 26-Mar-24 27-Mar-24 0%

A2150 Tape & Mud 2 26-Mar-24 28-Mar-24 0%

A2160 Frame Drops/Plumbing Walls 2 28-Mar-24 01-Apr-24 0%

A2170 HVAC Cans 1 01-Apr-24 02-Apr-24 0%

A2180 Electrical in Drops 2 02-Apr-24 04-Apr-24 0%

A2190 Condensate Lines 1 02-Apr-24 03-Apr-24 0%

A2200 MEP Inspection (Bldg Dept) 1 03-Apr-24 04-Apr-24 0%

A2210 Drywall Drops 2 04-Apr-24 08-Apr-24 0%

A2220 Drywall Nail Inspection (Bldg Dept) 1 08-Apr-24 09-Apr-24 0%

A2230 Tape, Mud & Texture 4 09-Apr-24 15-Apr-24 0%

A2240 Pad / Prep & Gyp (Floors 2 & 3) 2 15-Apr-24 17-Apr-24 0%

A2250 Paint Kitchens and Baths 2 17-Apr-24 19-Apr-24 0%
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Fire Alarm Rough

Fire Caulk/Plate

Stock Tubs

Frame/MEPs Inspection (Bldg Dept)

Tub Gypcrete Prepour

Install Tubs

Interior Finishes, 20-Jun-24
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Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)
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Activity ID Activity Name Original
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Start Finish Activity %
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A2260 Prime Gyp for Cabinets 1 19-Apr-24 22-Apr-24 0%

A2270 Load Doors & Trim 1 22-Apr-24 23-Apr-24 0%

A2280 Install Doors & Trim 1 23-Apr-24 24-Apr-24 0%

A2290 Load Cabinets 1 24-Apr-24 25-Apr-24 0%

A2300 Cabinet Install 2 25-Apr-24 29-Apr-24 0%

A2310 Paint Interiors 2 29-Apr-24 01-May-24 0%

A2320 Subdeck 1 29-Apr-24 30-Apr-24 0%

A2330 HVAC Finish Trim 1 29-Apr-24 30-Apr-24 0%

A2340 Fire Alarm Finish Trim 2 29-Apr-24 01-May-24 0%

A2350 Sprinkler Finish Trim 1 29-Apr-24 30-Apr-24 0%

A2360 Measure for Countertops 1 30-Apr-24 01-May-24 0%

A2370 Paint Trim 1 01-May-24 02-May-24 0%

A2380 Install Countertops 2 02-May-24 06-May-24 0%

A2390 Electrical Finish Trim 2 06-May-24 08-May-24 0%

A2400 Subpanel Inspection (Bldg Dept) 1 08-May-24 09-May-24 0%

A2410 Set Meters 0 09-May-24 0%

A2420 Hot Check 1 09-May-24 10-May-24 0%

A2430 Mechanical Startup 2 10-May-24 14-May-24 0%

A2440 HERS Testing (3rd-Party Inspector) 1 14-May-24 15-May-24 0%

A2450 Install Hardsurface Flooring 2 15-May-24 17-May-24 0%

A2460 Plumbing Finish 2 17-May-24 21-May-24 0%

A2470 Install Baseover/Hardware 2 17-May-24 21-May-24 0%

A2480 Set Mirrors 1 21-May-24 22-May-24 0%

A2490 Paint Trim& Exterior Doors 1 22-May-24 23-May-24 0%
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Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim
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Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)
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Start Finish Activity %
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A2500 Construction Clean/Clean Windows 1 23-May-24 24-May-24 0%

A2510 Windows Lock and Slide/Screen Install 1 24-May-24 28-May-24 0%

A2520 Install Appliances 1 24-May-24 28-May-24 0%

A2530 Sub QC / Final Clean 4 24-May-24 31-May-24 0%

A2540 Install Window Coverings 1 24-May-24 28-May-24 0%

A2550 Punch List 4 28-May-24 03-Jun-24 0%

A2930 Rectify Punch List 5 03-Jun-24 10-Jun-24 0%

A2560 Owner Walk Through 2 10-Jun-24 12-Jun-24 0%

A2570 Next Phase Corrections 4 12-Jun-24 18-Jun-24 0%

A2580 Owner Acceptance 2 18-Jun-24 20-Jun-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 20-Jun-24 11-Jul-24

A2590 Fire Department Final 4 20-Jun-24 26-Jun-24 0%

A2600 Planning Department Final 3 26-Jun-24 01-Jul-24 0%

A2610 Building Department Final 0 01-Jul-24 0%

A2620 Final Inspection 5 01-Jul-24 09-Jul-24 0%

A2630 Final Clean 2 09-Jul-24 11-Jul-24 0%

A2640 Certificate of Occupancy 0 11-Jul-24 0%

Phase 1 (BLDG 4)Phase 1 (BLDG 4) 270 17-Jul-23 06-Aug-24

FoundationsFoundations 28 17-Jul-23 23-Aug-23

A21010 Survey Stake 1 17-Jul-23 17-Jul-23 0%

A21020 Layout, Trench & Exterior Formboards 7 18-Jul-23 26-Jul-23 0%

A21030 Rough Plumbing 8 27-Jul-23 07-Aug-23 0%

A21040 Fire Riser 4 27-Jul-23 01-Aug-23 0%

A21050 Sand/ Steel/ Cables/ HD & AB 10 08-Aug-23 21-Aug-23 0%

A21060 Special Inspection 1 22-Aug-23 22-Aug-23 0%
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Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List
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Owner Walk Through
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Owner Acceptance

Punch, Inspections & Signals, 11-Jul-24
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Building Department Final
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Final Clean

Certificate of Occupancy

Phase 1 (BLDG 4), 06-Aug-24

Foundations, 23-Aug-23
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Rough Plumbing

Fire Riser

Sand/ Steel/ Cables/ HD & AB

Special Inspection

Monamos Apartments - Production July.11
Detailed Schedule Layout

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constra...

Baseline Miles...

 
Page 12 of 83

Data Date : 11-Jul-23
Project Start =  13-Feb-23
Project Finish =  12-Nov-24
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A21070 City Inspection 1 22-Aug-23 22-Aug-23 0%

A21080 Pour Foundation 1 23-Aug-23 23-Aug-23 0%

Super StructureSuper Structure 69 15-Dec-23 27-Mar-24

Slab on Grade / Lvel 1Slab on Grade / Lvel 1 10 15-Dec-23 02-Jan-24

A3220 Clean/Prep Anchor Bolts & Strap First Floor Framing 4 15-Dec-23 21-Dec-23 0%

A3230 Frame 2st Floor Walls 5 21-Dec-23 29-Dec-23 0%

A3240 Plumb & Line 1st Floor Walls 1 29-Dec-23 02-Jan-24 0%

Level 2Level 2 21 02-Jan-24 01-Feb-24

A3250 Set 2nd Floor Joists & Sheet 10 02-Jan-24 17-Jan-24 0%

A3260 2nd Floor Nail Inspection 1 17-Jan-24 18-Jan-24 0%

A3270 Snap 2nd Floor Framing 4 18-Jan-24 24-Jan-24 0%

A3280 Frame 2nd Floor Walls 5 24-Jan-24 31-Jan-24 0%

A3290 Plumb & Line 2nd Floor Walls 1 31-Jan-24 01-Feb-24 0%

Level 3Level 3 14 01-Feb-24 22-Feb-24

A3300 Set 3rd Flor Joists & Sheet 10 01-Feb-24 15-Feb-24 0%

A3310 3rd Floor Nail Inspection 1 15-Feb-24 16-Feb-24 0%

A3320 Snap 3rd Floor Framing 4 15-Feb-24 22-Feb-24 0%

A3330 Frame 3rd Floor Walls 3 15-Feb-24 21-Feb-24 0%

A3340 Plumb & Line 3rd Floor Walls 1 21-Feb-24 22-Feb-24 0%

RoofRoof 12 22-Feb-24 11-Mar-24

A3350 Set Roof Trusses 5 22-Feb-24 29-Feb-24 0%

A3360 Truss Inspection (Bldg Dept) 1 29-Feb-24 01-Mar-24 0%

A3370 Sheet Roof / Parapets 5 01-Mar-24 08-Mar-24 0%

A3380 Roof Nail Inspecion (Bldg Dept) 1 08-Mar-24 11-Mar-24 0%

Stairs & WorklistStairs & Worklist 25 21-Feb-24 27-Mar-24

A4820 Set Building Stairs 6 21-Feb-24 29-Feb-24 0%

A4830 Blocking & Pickup Works 12 11-Mar-24 27-Mar-24 0%
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City Inspection

Pour Foundation

Super Structure, 27-Mar-24

Slab on Grade / Lvel 1, 02-Jan-24
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Plumb & Line 1st Floor Walls

Level 2, 01-Feb-24

Set 2nd Floor Joists & Sheet

2nd Floor Nail Inspection
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Frame 2nd Floor Walls

Plumb & Line 2nd Floor Walls

Level 3, 22-Feb-24

Set 3rd Flor Joists & Sheet

3rd Floor Nail Inspection
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Activity ID Activity Name Original
Duration

Start Finish Activity %
Complete

Facade & RoofingFacade & Roofing 84 29-Feb-24 27-Jun-24

Facade / Building EnvelopeFacade / Building Envelope 84 29-Feb-24 27-Jun-24

A4840 Load Drywall 5 29-Feb-24 07-Mar-24 0%

A4850 Load Windows and Doors 1 07-Mar-24 08-Mar-24 0%

A4860 Set Scaffolding to Roof 4 08-Mar-24 14-Mar-24 0%

A4870 Balcony Construction Coat 2 14-Mar-24 18-Mar-24 0%

A4880 Fiber coat and texture 2 18-Mar-24 20-Mar-24 0%

A4890 Flash& Install Windows 4 20-Mar-24 26-Mar-24 0%

A4900 Install Exterior Doors 2 20-Mar-24 22-Mar-24 0%

A4910 WRB & Lath 12 20-Mar-24 05-Apr-24 0%

A4920 Walk Lath Nails 1 05-Apr-24 08-Apr-24 0%

A4930 Lath Inspection (Bldg Dept) 1 08-Apr-24 09-Apr-24 0%

A4940 Scratch Coat 5 09-Apr-24 16-Apr-24 0%

A4950 Brown Coat 3 16-Apr-24 19-Apr-24 0%

A4960 Finish Coat 5 19-Apr-24 26-Apr-24 0%

A4970 Brick Veneer 6 26-Apr-24 06-May-24 0%

A4980 Install Trellis 6 26-Apr-24 06-May-24 0%

A4990 Install Garage Doors 4 06-May-24 10-May-24 0%

A5000 Exterior Paint 4 06-May-24 10-May-24 0%

A5010 Backer rod and Sealant 2 10-May-24 14-May-24 0%

A5020 Downspouts 2 14-May-24 16-May-24 0%

A5030 Exterior Lights 1 14-May-24 15-May-24 0%

A5040 Clean Exterior Windows 2 14-May-24 16-May-24 0%

A5050 Remove Scaffolding 2 16-May-24 20-May-24 0%

A5060 Texture and Paint Decks 1 20-May-24 21-May-24 0%
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Facade & Roofing, 27-Jun-24
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Load Windows and Doors
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Activity ID Activity Name Original
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A5070 Exterior Paint Touchups 2 20-May-24 22-May-24 0%

A5080 Install Patio Walls 7 20-May-24 30-May-24 0%

A5090 Sub QC / Final Clean 5 30-May-24 06-Jun-24 0%

A5100 Owner Punch 5 06-Jun-24 13-Jun-24 0%

A5110 Next Phase Corrections 5 13-Jun-24 20-Jun-24 0%

A5120 Owner Acceptance 5 20-Jun-24 27-Jun-24 0%

RoofingRoofing 25 11-Mar-24 15-Apr-24

A5130 Install Stantions & Suppots, Scuppers & MEP Peretrations 5 11-Mar-24 18-Mar-24 0%

A5140 Prep & Install TPO Roofing 5 18-Mar-24 25-Mar-24 0%

A5150 Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles 5 25-Mar-24 01-Apr-24 0%

A5160 Install Metal Seem Roof 5 25-Mar-24 01-Apr-24 0%

A5170 Flash Roof/Parapts, Venting, Gutters & Roof Leaders 5 01-Apr-24 08-Apr-24 0%

A5180 Roof Misc Metals, Finishes, Trim & Walkoff Mats 5 08-Apr-24 15-Apr-24 0%

A5190 Install Solar Panels 5 08-Apr-24 15-Apr-24 0%

A5200 Building Dry-in 0 15-Apr-24 0%

Interior MEP Rough-inInterior MEP Rough-in 32 29-Feb-24 15-Apr-24

Level 1Level 1 31 29-Feb-24 12-Apr-24

A3610 Plumb DWV 3 29-Feb-24 05-Mar-24 0%

A3620 Fire Riser & Sprinkler 5 29-Feb-24 07-Mar-24 0%

A3630 HVAC Sleeves/Exhausts 3 07-Mar-24 12-Mar-24 0%

A3640 Plumb DW 5 07-Mar-24 14-Mar-24 0%

A3650 Drill Electrical /LV 4 07-Mar-24 13-Mar-24 0%

A3660 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 13-Mar-24 15-Mar-24 0%

A3670 Prelim Drywall @ Tubs and Dead Spaces 2 14-Mar-24 18-Mar-24 0%

A3680 Shim and Shave 3 18-Mar-24 21-Mar-24 0%

A3690 Box & Rope Units (Electrical) 3 21-Mar-24 26-Mar-24 0%
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Exterior Paint Touchups

Install Patio Walls

Sub QC / Final Clean

Owner Punch

Next Phase Corrections

Owner Acceptance

Roofing, 15-Apr-24

Install Stantions & Suppots, Scuppers & MEP Peretrations

Prep & Install TPO Roofing

Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles

Install Metal Seem Roof

Flash Roof/Parapts, Venting, Gutters & Roof Leaders

Roof Misc Metals, Finishes, Trim & Walkoff Mats

Install Solar Panels

Building Dry-in

Interior MEP Rough-in, 15-Apr-24

Level 1, 12-Apr-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave
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A3700 Rope Units (LV) 5 22-Mar-24 29-Mar-24 0%

A3710 Pull Unit Sub feeders 2 22-Mar-24 26-Mar-24 0%

A3720 Fire Alarm Rough 2 26-Mar-24 28-Mar-24 0%

A3730 Fire Caulk/Plate 1 28-Mar-24 29-Mar-24 0%

A3740 Frame/MEPs Inspection (Bldg Dept) 2 29-Mar-24 02-Apr-24 0%

A5210 Stock Tubs 5 29-Mar-24 05-Apr-24 0%

A5220 Install Tubs 5 05-Apr-24 12-Apr-24 0%

Level 2Level 2 28 05-Mar-24 12-Apr-24

A4340 Plumb DWV 3 05-Mar-24 08-Mar-24 0%

A4350 Fire Riser & Sprinkler 5 05-Mar-24 12-Mar-24 0%

A4360 HVAC Sleeves/Exhausts 3 12-Mar-24 15-Mar-24 0%

A4370 Plumb DW 5 12-Mar-24 19-Mar-24 0%

A4380 Drill Electrical /LV 4 12-Mar-24 18-Mar-24 0%

A4390 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 18-Mar-24 20-Mar-24 0%

A4400 Prelim Drywall @ Tubs and Dead Spaces 2 19-Mar-24 21-Mar-24 0%

A4410 Shim and Shave 3 21-Mar-24 26-Mar-24 0%

A4420 Box & Rope Units (Electrical) 3 26-Mar-24 29-Mar-24 0%

A4430 Rope Units (LV) 5 27-Mar-24 03-Apr-24 0%

A4440 Pull Unit Sub feeders 2 27-Mar-24 29-Mar-24 0%

A4450 Fire Alarm Rough 2 29-Mar-24 02-Apr-24 0%

A4460 Fire Caulk/Plate 1 02-Apr-24 03-Apr-24 0%

A4470 Frame/MEPs Inspection (Bldg Dept) 2 03-Apr-24 05-Apr-24 0%

A5230 Stock Tubs 1 05-Apr-24 08-Apr-24 0%

A5240 Tub Gypcrete 2 08-Apr-24 10-Apr-24 0%

A5250 Install Tubs 2 10-Apr-24 12-Apr-24 0%
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Rope Units (LV)

Pull Unit Sub feeders
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Level 3Level 3 26 08-Mar-24 15-Apr-24

A5260 Plumb DWV 3 08-Mar-24 13-Mar-24 0%

A5270 Fire Sprinkler 5 08-Mar-24 15-Mar-24 0%

A5280 HVAC Sleeves/Exhausts 3 15-Mar-24 20-Mar-24 0%

A5290 Plumb DW 5 15-Mar-24 22-Mar-24 0%

A5300 Drill Electrical /LV 4 15-Mar-24 21-Mar-24 0%

A5310 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 21-Mar-24 25-Mar-24 0%

A5320 Prelim Drywall @ Tubs and Dead Spaces 2 22-Mar-24 26-Mar-24 0%

A5330 Shim and Shave 3 26-Mar-24 29-Mar-24 0%

A5340 Box & Rope Units (Electrical) 3 29-Mar-24 03-Apr-24 0%

A5350 Rope Units (LV) 5 01-Apr-24 08-Apr-24 0%

A5360 Pull Unit Sub feeders 2 01-Apr-24 03-Apr-24 0%

A5370 Fire Alarm Rough 2 03-Apr-24 05-Apr-24 0%

A5380 Fire Caulk/Plate 1 05-Apr-24 08-Apr-24 0%

A5390 Frame/MEPs Inspection (Bldg Dept) 2 08-Apr-24 10-Apr-24 0%

A5410 Tub Gypcrete 2 08-Apr-24 10-Apr-24 0%

A5400 Stock Tubs 1 10-Apr-24 11-Apr-24 0%

A5420 Install Tubs 2 11-Apr-24 15-Apr-24 0%

Interior FinishesInterior Finishes 71 10-Apr-24 22-Jul-24

Breezeway ABreezeway A 68 10-Apr-24 17-Jul-24

A3780 Insulation 3 10-Apr-24 15-Apr-24 0%

A3790 RC (Ceilings) 3 10-Apr-24 15-Apr-24 0%

A3800 Insulation/RC Inspection (Bldg Dept) 1 15-Apr-24 16-Apr-24 0%

A3810 Drywall Units 3 16-Apr-24 19-Apr-24 0%

A3820 Measure for Cabinets 1 19-Apr-24 22-Apr-24 0%

A3830 Drywall Nail Inspection (Bldg Dept) 1 19-Apr-24 22-Apr-24 0%
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A3840 Tape & Mud 2 19-Apr-24 23-Apr-24 0%

A3850 Frame Drops/Plumbing Walls 2 23-Apr-24 25-Apr-24 0%

A3860 HVAC Cans 1 25-Apr-24 26-Apr-24 0%

A3870 Electrical in Drops 2 26-Apr-24 30-Apr-24 0%

A3880 Condensate Lines 1 26-Apr-24 29-Apr-24 0%

A3890 MEP Inspection (Bldg Dept) 1 29-Apr-24 30-Apr-24 0%

A3900 Drywall Drops 2 30-Apr-24 02-May-24 0%

A3910 Drywall Nail Inspection (Bldg Dept) 1 02-May-24 03-May-24 0%

A3920 Tape, Mud & Texture 4 03-May-24 09-May-24 0%

A3930 Pad / Prep & Gyp (Floors 2 & 3) 2 09-May-24 13-May-24 0%

A3940 Paint Kitchens and Baths 2 13-May-24 15-May-24 0%

A3950 Prime Gyp for Cabinets 1 15-May-24 16-May-24 0%

A3960 Load Doors & Trim 1 16-May-24 17-May-24 0%

A3970 Install Doors & Trim 1 17-May-24 20-May-24 0%

A3980 Load Cabinets 1 20-May-24 21-May-24 0%

A3990 Cabinet Install 2 21-May-24 23-May-24 0%

A4000 Paint Interiors 2 23-May-24 28-May-24 0%

A4010 Subdeck 1 23-May-24 24-May-24 0%

A4020 HVAC Finish Trim 1 23-May-24 24-May-24 0%

A4030 Fire Alarm Finish Trim 2 23-May-24 28-May-24 0%

A4040 Sprinkler Finish Trim 1 23-May-24 24-May-24 0%

A4050 Measure for Countertops 1 24-May-24 28-May-24 0%

A4060 Paint Trim 1 28-May-24 29-May-24 0%

A4070 Install Countertops 2 29-May-24 31-May-24 0%
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A4080 Electrical Finish Trim 2 31-May-24 04-Jun-24 0%

A4090 Subpanel Inspection (Bldg Dept) 1 04-Jun-24 05-Jun-24 0%

A4100 Set Meters 0 05-Jun-24 0%

A4110 Hot Check 1 05-Jun-24 06-Jun-24 0%

A4120 Mechanical Startup 2 06-Jun-24 10-Jun-24 0%

A4130 HERS Testing (3rd-Party Inspector) 1 10-Jun-24 11-Jun-24 0%

A4140 Install Hardsurface Flooring 2 11-Jun-24 13-Jun-24 0%

A4150 Plumbing Finish 2 13-Jun-24 17-Jun-24 0%

A4160 Install Baseover/Hardware 2 13-Jun-24 17-Jun-24 0%

A4170 Set Mirrors 1 17-Jun-24 18-Jun-24 0%

A4180 Paint Trim& Exterior Doors 1 18-Jun-24 19-Jun-24 0%

A4190 Construction Clean/Clean Windows 1 19-Jun-24 20-Jun-24 0%

A4200 Windows Lock and Slide/Screen Install 1 20-Jun-24 21-Jun-24 0%

A4210 Install Appliances 1 20-Jun-24 21-Jun-24 0%

A4220 Sub QC / Final Clean 4 20-Jun-24 26-Jun-24 0%

A4230 Install Window Coverings 1 20-Jun-24 21-Jun-24 0%

A4240 Punch List 4 21-Jun-24 27-Jun-24 0%

A4620 Rectify Punch List 5 27-Jun-24 05-Jul-24 0%

A4250 Owner Walk Through 2 05-Jul-24 09-Jul-24 0%

A4260 Next Phase Corrections 4 09-Jul-24 15-Jul-24 0%

A4270 Owner Acceptance 2 15-Jul-24 17-Jul-24 0%

Breezeway BBreezeway B 68 15-Apr-24 22-Jul-24

A5430 Insulation 3 15-Apr-24 18-Apr-24 0%

A5440 RC (Ceilings) 3 15-Apr-24 18-Apr-24 0%

A5450 Insulation/RC Inspection (Bldg Dept) 1 18-Apr-24 19-Apr-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2023 2024 2025

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Breezeway B, 22-Jul-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Monamos Apartments - Production July.11
Detailed Schedule Layout

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constra...

Baseline Miles...

 
Page 19 of 83

Data Date : 11-Jul-23
Project Start =  13-Feb-23
Project Finish =  12-Nov-24
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A5460 Drywall Units 3 19-Apr-24 24-Apr-24 0%

A5470 Measure for Cabinets 1 24-Apr-24 25-Apr-24 0%

A5480 Drywall Nail Inspection (Bldg Dept) 1 24-Apr-24 25-Apr-24 0%

A5490 Tape & Mud 2 24-Apr-24 26-Apr-24 0%

A5500 Frame Drops/Plumbing Walls 2 26-Apr-24 30-Apr-24 0%

A5510 HVAC Cans 1 30-Apr-24 01-May-24 0%

A5520 Electrical in Drops 2 01-May-24 03-May-24 0%

A5530 Condensate Lines 1 01-May-24 02-May-24 0%

A5540 MEP Inspection (Bldg Dept) 1 02-May-24 03-May-24 0%

A5550 Drywall Drops 2 03-May-24 07-May-24 0%

A5560 Drywall Nail Inspection (Bldg Dept) 1 07-May-24 08-May-24 0%

A5570 Tape, Mud & Texture 4 08-May-24 14-May-24 0%

A5580 Pad / Prep & Gyp (Floors 2 & 3) 2 14-May-24 16-May-24 0%

A5590 Paint Kitchens and Baths 2 16-May-24 20-May-24 0%

A5600 Prime Gyp for Cabinets 1 20-May-24 21-May-24 0%

A5610 Load Doors & Trim 1 21-May-24 22-May-24 0%

A5620 Install Doors & Trim 1 22-May-24 23-May-24 0%

A5630 Load Cabinets 1 23-May-24 24-May-24 0%

A5640 Cabinet Install 2 24-May-24 29-May-24 0%

A5650 Paint Interiors 2 29-May-24 31-May-24 0%

A5660 Subdeck 1 29-May-24 30-May-24 0%

A5670 HVAC Finish Trim 1 29-May-24 30-May-24 0%

A5680 Fire Alarm Finish Trim 2 29-May-24 31-May-24 0%

A5690 Sprinkler Finish Trim 1 29-May-24 30-May-24 0%
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Activity ID Activity Name Original
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A5700 Measure for Countertops 1 30-May-24 31-May-24 0%

A5710 Paint Trim 1 31-May-24 03-Jun-24 0%

A5720 Install Countertops 2 03-Jun-24 05-Jun-24 0%

A5730 Electrical Finish Trim 2 05-Jun-24 07-Jun-24 0%

A5740 Subpanel Inspection (Bldg Dept) 1 07-Jun-24 10-Jun-24 0%

A5750 Set Meters 0 10-Jun-24 0%

A5760 Hot Check 1 10-Jun-24 11-Jun-24 0%

A5770 Mechanical Startup 2 11-Jun-24 13-Jun-24 0%

A5780 HERS Testing (3rd-Party Inspector) 1 13-Jun-24 14-Jun-24 0%

A5790 Install Hardsurface Flooring 2 14-Jun-24 18-Jun-24 0%

A5800 Plumbing Finish 2 18-Jun-24 20-Jun-24 0%

A5810 Install Baseover/Hardware 2 18-Jun-24 20-Jun-24 0%

A5820 Set Mirrors 1 20-Jun-24 21-Jun-24 0%

A5830 Paint Trim& Exterior Doors 1 21-Jun-24 24-Jun-24 0%

A5840 Construction Clean/Clean Windows 1 24-Jun-24 25-Jun-24 0%

A5850 Windows Lock and Slide/Screen Install 1 25-Jun-24 26-Jun-24 0%

A5860 Install Appliances 1 25-Jun-24 26-Jun-24 0%

A5870 Sub QC / Final Clean 4 25-Jun-24 01-Jul-24 0%

A5880 Install Window Coverings 1 25-Jun-24 26-Jun-24 0%

A5890 Punch List 4 26-Jun-24 02-Jul-24 0%

A5900 Rectify Punch List 5 02-Jul-24 10-Jul-24 0%

A5910 Owner Walk Through 2 10-Jul-24 12-Jul-24 0%

A5920 Next Phase Corrections 4 12-Jul-24 18-Jul-24 0%

A5930 Owner Acceptance 2 18-Jul-24 22-Jul-24 0%

SiteworkSitework 36 22-May-24 15-Jul-24
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A5940 Survey/Stake 1 22-May-24 23-May-24 0%

A5950 Finish Grade 2 23-May-24 28-May-24 0%

A5960 Lateral Irrigation / Drainage 4 28-May-24 03-Jun-24 0%

A5970 Install Lighting Foundations 2 03-Jun-24 05-Jun-24 0%

A5980 Hardscape 4 03-Jun-24 07-Jun-24 0%

A5990 Planting 2 07-Jun-24 11-Jun-24 0%

A6000 Mulch 1 11-Jun-24 12-Jun-24 0%

A6010 Set Light Fixtures 3 11-Jun-24 14-Jun-24 0%

A6020 Sub QC / Final Clean 4 14-Jun-24 20-Jun-24 0%

A6030 Anton Punch 4 20-Jun-24 26-Jun-24 0%

A6040 Owner Punch 4 26-Jun-24 02-Jul-24 0%

A6050 Next Phase Corrections 4 02-Jul-24 09-Jul-24 0%

A6060 Owner Acceptance 4 09-Jul-24 15-Jul-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 15-Jul-24 02-Aug-24

A4280 Fire Department Final 4 15-Jul-24 19-Jul-24 0%

A4290 Planning Department Final 3 19-Jul-24 24-Jul-24 0%

A4300 Building Department Final 0 24-Jul-24 0%

A4310 Final Inspection 5 24-Jul-24 31-Jul-24 0%

A4320 Final Clean 2 31-Jul-24 02-Aug-24 0%

A4330 Certificate of Occupancy 0 02-Aug-24 0%

Center CounrtyardCenter Counrtyard 95 22-Mar-24 06-Aug-24

A6070 nstall Landscape / Hardscape 70 22-Mar-24 01-Jul-24 0%

A6080 Install Site Furnishings and Equipment 50 24-May-24 06-Aug-24 0%

Phase 2 (BLDG 1)Phase 2 (BLDG 1) 285 19-Jul-23 29-Aug-24

FoundationsFoundations 28 19-Jul-23 25-Aug-23

A21090 Survey Stake 1 19-Jul-23 19-Jul-23 0%
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Activity ID Activity Name Original
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A21100 Layout, Trench & Exterior Formboards 7 20-Jul-23 28-Jul-23 0%

A21110 Rough Plumbing 8 31-Jul-23 09-Aug-23 0%

A21120 Fire Riser 4 31-Jul-23 03-Aug-23 0%

A21130 Sand/ Steel/ Cables/ HD & AB 10 10-Aug-23 23-Aug-23 0%

A21140 Special Inspection 1 24-Aug-23 24-Aug-23 0%

A21150 City Inspection 1 24-Aug-23 24-Aug-23 0%

A21160 Pour Foundation 1 25-Aug-23 25-Aug-23 0%

Super StructureSuper Structure 69 02-Jan-24 10-Apr-24

Level 1Level 1 10 02-Jan-24 17-Jan-24

A18460 Clean/Prep Anchor Bolts & Strap First Floor Framing 4 02-Jan-24 08-Jan-24 0%

A18470 Frame 2st Floor Walls 5 08-Jan-24 16-Jan-24 0%

A18480 Plumb & Line 1st Floor Walls 1 16-Jan-24 17-Jan-24 0%

Level 2Level 2 21 17-Jan-24 15-Feb-24

A18490 Set 2nd Floor Joists & Sheet 10 17-Jan-24 31-Jan-24 0%

A18500 2nd Floor Nail Inspection 1 31-Jan-24 01-Feb-24 0%

A18510 Snap 2nd Floor Framing 4 01-Feb-24 07-Feb-24 0%

A18520 Frame 2nd Floor Walls 5 07-Feb-24 14-Feb-24 0%

A18530 Plumb & Line 2nd Floor Walls 1 14-Feb-24 15-Feb-24 0%

Level 3Level 3 14 15-Feb-24 07-Mar-24

A18540 Set 3rd Flor Joists & Sheet 10 15-Feb-24 01-Mar-24 0%

A18550 3rd Floor Nail Inspection 1 01-Mar-24 04-Mar-24 0%

A18560 Snap 3rd Floor Framing 4 01-Mar-24 07-Mar-24 0%

A18570 Frame 3rd Floor Walls 3 01-Mar-24 06-Mar-24 0%

A18580 Plumb & Line 3rd Floor Walls 1 06-Mar-24 07-Mar-24 0%

RoofRoof 12 07-Mar-24 25-Mar-24

A18590 Set Roof Trusses 5 07-Mar-24 14-Mar-24 0%
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A18600 Truss Inspection (Bldg Dept) 1 14-Mar-24 15-Mar-24 0%

A18610 Sheet Roof / Parapets 5 15-Mar-24 22-Mar-24 0%

A18620 Roof Nail Inspecion (Bldg Dept) 1 22-Mar-24 25-Mar-24 0%

Stairs & WorklistStairs & Worklist 25 06-Mar-24 10-Apr-24

A19670 Set Building Stairs 6 06-Mar-24 14-Mar-24 0%

A19680 Blocking & Pickup Works 12 25-Mar-24 10-Apr-24 0%

Facade & RoofingFacade & Roofing 84 14-Mar-24 12-Jul-24

Facade / Building EnvelopeFacade / Building Envelope 84 14-Mar-24 12-Jul-24

A19690 Load Drywall 5 14-Mar-24 21-Mar-24 0%

A19700 Load Windows and Doors 1 21-Mar-24 22-Mar-24 0%

A19710 Set Scaffolding to Roof 4 22-Mar-24 28-Mar-24 0%

A19720 Balcony Construction Coat 2 28-Mar-24 01-Apr-24 0%

A19730 Fiber coat and texture 2 01-Apr-24 03-Apr-24 0%

A19740 Flash& Install Windows 4 03-Apr-24 09-Apr-24 0%

A19750 Install Exterior Doors 2 03-Apr-24 05-Apr-24 0%

A19760 WRB & Lath 12 03-Apr-24 19-Apr-24 0%

A19770 Walk Lath Nails 1 19-Apr-24 22-Apr-24 0%

A19780 Lath Inspection (Bldg Dept) 1 22-Apr-24 23-Apr-24 0%

A19790 Scratch Coat 5 23-Apr-24 30-Apr-24 0%

A19800 Brown Coat 3 30-Apr-24 03-May-24 0%

A19810 Finish Coat 5 03-May-24 10-May-24 0%

A19820 Brick Veneer 6 10-May-24 20-May-24 0%

A19830 Install Trellis 6 10-May-24 20-May-24 0%

A19840 Install Garage Doors 4 20-May-24 24-May-24 0%

A19850 Exterior Paint 4 20-May-24 24-May-24 0%

A19860 Backer rod and Sealant 2 24-May-24 29-May-24 0%
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A19870 Downspouts 2 29-May-24 31-May-24 0%

A19880 Exterior Lights 1 29-May-24 30-May-24 0%

A19890 Clean Exterior Windows 2 29-May-24 31-May-24 0%

A19900 Remove Scaffolding 2 31-May-24 04-Jun-24 0%

A19910 Texture and Paint Decks 1 04-Jun-24 05-Jun-24 0%

A19920 Exterior Paint Touchups 2 04-Jun-24 06-Jun-24 0%

A19930 Install Patio Walls 7 04-Jun-24 13-Jun-24 0%

A19940 Sub QC / Final Clean 5 13-Jun-24 20-Jun-24 0%

A19950 Owner Punch 5 20-Jun-24 27-Jun-24 0%

A19960 Next Phase Corrections 5 27-Jun-24 05-Jul-24 0%

A19970 Owner Acceptance 5 05-Jul-24 12-Jul-24 0%

RoofingRoofing 25 25-Mar-24 29-Apr-24

A19980 Install Stantions & Suppots, Scuppers & MEP Peretrations 5 25-Mar-24 01-Apr-24 0%

A19990 Prep & Install TPO Roofing 5 01-Apr-24 08-Apr-24 0%

A20000 Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles 5 08-Apr-24 15-Apr-24 0%

A20010 Install Metal Seem Roof 5 08-Apr-24 15-Apr-24 0%

A20020 Flash Roof/Parapts, Venting, Gutters & Roof Leaders 5 15-Apr-24 22-Apr-24 0%

A20030 Roof Misc Metals, Finishes, Trim & Walkoff Mats 5 22-Apr-24 29-Apr-24 0%

A20040 Install Solar Panels 5 22-Apr-24 29-Apr-24 0%

A20050 Building Dry-in 0 29-Apr-24 0%

Interior MEP Rough-inInterior MEP Rough-in 33 14-Mar-24 30-Apr-24

Level 1Level 1 32 14-Mar-24 29-Apr-24

A18630 Plumb DWV 3 14-Mar-24 19-Mar-24 0%

A18640 Fire Riser & Sprinkler 5 14-Mar-24 21-Mar-24 0%

A18650 HVAC Sleeves/Exhausts 3 21-Mar-24 26-Mar-24 0%

A18660 Plumb DW 5 21-Mar-24 28-Mar-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2023 2024 2025

Downspouts

Exterior Lights

Clean Exterior Windows

Remove Scaffolding

Texture and Paint Decks

Exterior Paint Touchups

Install Patio Walls

Sub QC / Final Clean

Owner Punch

Next Phase Corrections

Owner Acceptance

Roofing, 29-Apr-24

Install Stantions & Suppots, Scuppers & MEP Peretrations

Prep & Install TPO Roofing

Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles

Install Metal Seem Roof

Flash Roof/Parapts, Venting, Gutters & Roof Leaders

Roof Misc Metals, Finishes, Trim & Walkoff Mats

Install Solar Panels

Building Dry-in

Interior MEP Rough-in, 30-Apr-24

Level 1, 29-Apr-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW
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A18670 Drill Electrical /LV 4 21-Mar-24 27-Mar-24 0%

A18680 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 27-Mar-24 29-Mar-24 0%

A18690 Prelim Drywall @ Tubs and Dead Spaces 2 28-Mar-24 01-Apr-24 0%

A18700 Shim and Shave 3 01-Apr-24 04-Apr-24 0%

A18710 Box & Rope Units (Electrical) 3 04-Apr-24 09-Apr-24 0%

A18720 Rope Units (LV) 5 05-Apr-24 12-Apr-24 0%

A18730 Pull Unit Sub feeders 2 05-Apr-24 09-Apr-24 0%

A18740 Fire Alarm Rough 2 09-Apr-24 11-Apr-24 0%

A18750 Fire Caulk/Plate 1 11-Apr-24 12-Apr-24 0%

A20060 Stock Tubs 2 12-Apr-24 16-Apr-24 0%

A18760 Frame/MEPs Inspection (Bldg Dept) 2 16-Apr-24 18-Apr-24 0%

A20920 Tub Gypcrete 5 18-Apr-24 25-Apr-24 0%

A20070 Install Tubs 2 25-Apr-24 29-Apr-24 0%

Level 2Level 2 26 19-Mar-24 24-Apr-24

A19330 Plumb DWV 3 19-Mar-24 22-Mar-24 0%

A19340 Fire Riser & Sprinkler 5 19-Mar-24 26-Mar-24 0%

A19350 HVAC Sleeves/Exhausts 3 26-Mar-24 29-Mar-24 0%

A19360 Plumb DW 5 26-Mar-24 02-Apr-24 0%

A19370 Drill Electrical /LV 4 26-Mar-24 01-Apr-24 0%

A19380 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 01-Apr-24 03-Apr-24 0%

A19390 Prelim Drywall @ Tubs and Dead Spaces 2 02-Apr-24 04-Apr-24 0%

A19400 Shim and Shave 3 04-Apr-24 09-Apr-24 0%

A19410 Box & Rope Units (Electrical) 3 09-Apr-24 12-Apr-24 0%

A19420 Rope Units (LV) 5 10-Apr-24 17-Apr-24 0%

A19430 Pull Unit Sub feeders 2 10-Apr-24 12-Apr-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
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Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Stock Tubs

Frame/MEPs Inspection (Bldg Dept)

Tub Gypcrete

Install Tubs

Level 2, 24-Apr-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders
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A19440 Fire Alarm Rough 2 12-Apr-24 16-Apr-24 0%

A19450 Fire Caulk/Plate 1 16-Apr-24 17-Apr-24 0%

A20080 Stock Tubs 1 17-Apr-24 18-Apr-24 0%

A19460 Frame/MEPs Inspection (Bldg Dept) 2 18-Apr-24 22-Apr-24 0%

A20090 Tub Gypcrete 2 18-Apr-24 22-Apr-24 0%

A20100 Install Tubs 2 22-Apr-24 24-Apr-24 0%

Level 3Level 3 27 22-Mar-24 30-Apr-24

A20110 Plumb DWV 3 22-Mar-24 27-Mar-24 0%

A20120 Fire Riser & Sprinkler 5 22-Mar-24 29-Mar-24 0%

A20130 HVAC Sleeves/Exhausts 3 29-Mar-24 03-Apr-24 0%

A20140 Plumb DW 5 29-Mar-24 05-Apr-24 0%

A20150 Drill Electrical /LV 4 29-Mar-24 04-Apr-24 0%

A20160 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 04-Apr-24 08-Apr-24 0%

A20170 Prelim Drywall @ Tubs and Dead Spaces 2 05-Apr-24 09-Apr-24 0%

A20180 Shim and Shave 3 09-Apr-24 12-Apr-24 0%

A20190 Box & Rope Units (Electrical) 3 12-Apr-24 17-Apr-24 0%

A20200 Rope Units (LV) 5 15-Apr-24 22-Apr-24 0%

A20210 Pull Unit Sub feeders 2 15-Apr-24 17-Apr-24 0%

A20220 Fire Alarm Rough 2 17-Apr-24 19-Apr-24 0%

A20260 Tub Gypcrete 2 19-Apr-24 23-Apr-24 0%

A20230 Fire Caulk/Plate 1 23-Apr-24 24-Apr-24 0%

A20250 Stock Tubs 1 24-Apr-24 25-Apr-24 0%

A20270 Install Tubs 2 25-Apr-24 29-Apr-24 0%

A20240 Frame/MEPs Inspection (Bldg Dept) 1 29-Apr-24 30-Apr-24 0%

Interior FinishesInterior Finishes 71 30-Apr-24 09-Aug-24

Breezeway ABreezeway A 68 30-Apr-24 06-Aug-24
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Fire Alarm Rough

Fire Caulk/Plate

Stock Tubs

Frame/MEPs Inspection (Bldg Dept)

Tub Gypcrete

Install Tubs

Level 3, 30-Apr-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Tub Gypcrete

Fire Caulk/Plate

Stock Tubs

Install Tubs

Frame/MEPs Inspection (Bldg Dept)

Interior Finishes, 09-Aug-24

Breezeway A, 06-Aug-24
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A18770 Insulation 3 30-Apr-24 03-May-24 0%

A18780 RC (Ceilings) 3 30-Apr-24 03-May-24 0%

A18790 Insulation/RC Inspection (Bldg Dept) 1 03-May-24 06-May-24 0%

A18800 Drywall Units 3 06-May-24 09-May-24 0%

A18810 Measure for Cabinets 1 09-May-24 10-May-24 0%

A18820 Drywall Nail Inspection (Bldg Dept) 1 09-May-24 10-May-24 0%

A18830 Tape & Mud 2 09-May-24 13-May-24 0%

A18840 Frame Drops/Plumbing Walls 2 13-May-24 15-May-24 0%

A18850 HVAC Cans 1 15-May-24 16-May-24 0%

A18860 Electrical in Drops 2 16-May-24 20-May-24 0%

A18870 Condensate Lines 1 16-May-24 17-May-24 0%

A18880 MEP Inspection (Bldg Dept) 1 17-May-24 20-May-24 0%

A18890 Drywall Drops 2 20-May-24 22-May-24 0%

A18900 Drywall Nail Inspection (Bldg Dept) 1 22-May-24 23-May-24 0%

A18910 Tape, Mud & Texture 4 23-May-24 30-May-24 0%

A18920 Pad / Prep & Gyp (Floors 2 & 3) 2 30-May-24 03-Jun-24 0%

A18930 Paint Kitchens and Baths 2 03-Jun-24 05-Jun-24 0%

A18940 Prime Gyp for Cabinets 1 05-Jun-24 06-Jun-24 0%

A18950 Load Doors & Trim 1 06-Jun-24 07-Jun-24 0%

A18960 Install Doors & Trim 1 07-Jun-24 10-Jun-24 0%

A18970 Load Cabinets 1 10-Jun-24 11-Jun-24 0%

A18980 Cabinet Install 2 11-Jun-24 13-Jun-24 0%

A18990 Paint Interiors 2 13-Jun-24 17-Jun-24 0%

A19000 Subdeck 1 13-Jun-24 14-Jun-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
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Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck
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A19010 HVAC Finish Trim 1 13-Jun-24 14-Jun-24 0%

A19020 Fire Alarm Finish Trim 2 13-Jun-24 17-Jun-24 0%

A19030 Sprinkler Finish Trim 1 13-Jun-24 14-Jun-24 0%

A19040 Measure for Countertops 1 14-Jun-24 17-Jun-24 0%

A19050 Paint Trim 1 17-Jun-24 18-Jun-24 0%

A19060 Install Countertops 2 18-Jun-24 20-Jun-24 0%

A19070 Electrical Finish Trim 2 20-Jun-24 24-Jun-24 0%

A19080 Subpanel Inspection (Bldg Dept) 1 24-Jun-24 25-Jun-24 0%

A19090 Set Meters 0 25-Jun-24 0%

A19100 Hot Check 1 25-Jun-24 26-Jun-24 0%

A19110 Mechanical Startup 2 26-Jun-24 28-Jun-24 0%

A19120 HERS Testing (3rd-Party Inspector) 1 28-Jun-24 01-Jul-24 0%

A19130 Install Hardsurface Flooring 2 01-Jul-24 03-Jul-24 0%

A19140 Plumbing Finish 2 03-Jul-24 08-Jul-24 0%

A19150 Install Baseover/Hardware 2 03-Jul-24 08-Jul-24 0%

A19160 Set Mirrors 1 08-Jul-24 09-Jul-24 0%

A19170 Paint Trim& Exterior Doors 1 09-Jul-24 10-Jul-24 0%

A19180 Construction Clean/Clean Windows 1 10-Jul-24 11-Jul-24 0%

A19190 Windows Lock and Slide/Screen Install 1 11-Jul-24 12-Jul-24 0%

A19200 Install Appliances 1 11-Jul-24 12-Jul-24 0%

A19210 Sub QC / Final Clean 4 11-Jul-24 17-Jul-24 0%

A19220 Install Window Coverings 1 11-Jul-24 12-Jul-24 0%

A19230 Punch List 4 12-Jul-24 18-Jul-24 0%

A19470 Rectify Punch List 5 18-Jul-24 25-Jul-24 0%
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HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List

Rectify Punch List
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A19240 Owner Walk Through 2 25-Jul-24 29-Jul-24 0%

A19250 Next Phase Corrections 4 29-Jul-24 02-Aug-24 0%

A19260 Owner Acceptance 2 02-Aug-24 06-Aug-24 0%

Breezeway BBreezeway B 68 03-May-24 09-Aug-24

A20280 Insulation 3 03-May-24 08-May-24 0%

A20290 RC (Ceilings) 3 03-May-24 08-May-24 0%

A20300 Insulation/RC Inspection (Bldg Dept) 1 08-May-24 09-May-24 0%

A20310 Drywall Units 3 09-May-24 14-May-24 0%

A20320 Measure for Cabinets 1 14-May-24 15-May-24 0%

A20330 Drywall Nail Inspection (Bldg Dept) 1 14-May-24 15-May-24 0%

A20340 Tape & Mud 2 14-May-24 16-May-24 0%

A20350 Frame Drops/Plumbing Walls 2 16-May-24 20-May-24 0%

A20360 HVAC Cans 1 20-May-24 21-May-24 0%

A20370 Electrical in Drops 2 21-May-24 23-May-24 0%

A20380 Condensate Lines 1 21-May-24 22-May-24 0%

A20390 MEP Inspection (Bldg Dept) 1 22-May-24 23-May-24 0%

A20400 Drywall Drops 2 23-May-24 28-May-24 0%

A20410 Drywall Nail Inspection (Bldg Dept) 1 28-May-24 29-May-24 0%

A20420 Tape, Mud & Texture 4 29-May-24 04-Jun-24 0%

A20430 Pad / Prep & Gyp (Floors 2 & 3) 2 04-Jun-24 06-Jun-24 0%

A20440 Paint Kitchens and Baths 2 06-Jun-24 10-Jun-24 0%

A20450 Prime Gyp for Cabinets 1 10-Jun-24 11-Jun-24 0%

A20460 Load Doors & Trim 1 11-Jun-24 12-Jun-24 0%

A20470 Install Doors & Trim 1 12-Jun-24 13-Jun-24 0%

A20480 Load Cabinets 1 13-Jun-24 14-Jun-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
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Owner Walk Through

Next Phase Corrections

Owner Acceptance

Breezeway B, 09-Aug-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets
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A20490 Cabinet Install 2 14-Jun-24 18-Jun-24 0%

A20500 Paint Interiors 2 18-Jun-24 20-Jun-24 0%

A20510 Subdeck 1 18-Jun-24 19-Jun-24 0%

A20520 HVAC Finish Trim 1 18-Jun-24 19-Jun-24 0%

A20530 Fire Alarm Finish Trim 2 18-Jun-24 20-Jun-24 0%

A20540 Sprinkler Finish Trim 1 18-Jun-24 19-Jun-24 0%

A20550 Measure for Countertops 1 19-Jun-24 20-Jun-24 0%

A20560 Paint Trim 1 20-Jun-24 21-Jun-24 0%

A20570 Install Countertops 2 21-Jun-24 25-Jun-24 0%

A20580 Electrical Finish Trim 2 25-Jun-24 27-Jun-24 0%

A20590 Subpanel Inspection (Bldg Dept) 1 27-Jun-24 28-Jun-24 0%

A20600 Set Meters 0 28-Jun-24 0%

A20610 Hot Check 1 28-Jun-24 01-Jul-24 0%

A20620 Mechanical Startup 2 01-Jul-24 03-Jul-24 0%

A20630 HERS Testing (3rd-Party Inspector) 1 03-Jul-24 05-Jul-24 0%

A20640 Install Hardsurface Flooring 2 05-Jul-24 09-Jul-24 0%

A20650 Plumbing Finish 2 09-Jul-24 11-Jul-24 0%

A20660 Install Baseover/Hardware 2 09-Jul-24 11-Jul-24 0%

A20670 Set Mirrors 1 11-Jul-24 12-Jul-24 0%

A20680 Paint Trim& Exterior Doors 1 12-Jul-24 15-Jul-24 0%

A20690 Construction Clean/Clean Windows 1 15-Jul-24 16-Jul-24 0%

A20700 Windows Lock and Slide/Screen Install 1 16-Jul-24 17-Jul-24 0%

A20710 Install Appliances 1 16-Jul-24 17-Jul-24 0%

A20720 Sub QC / Final Clean 4 16-Jul-24 22-Jul-24 0%
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Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean
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A20730 Install Window Coverings 1 16-Jul-24 17-Jul-24 0%

A20740 Punch List 4 17-Jul-24 23-Jul-24 0%

A20780 Rectify Punch List 5 23-Jul-24 30-Jul-24 0%

A20750 Owner Walk Through 2 30-Jul-24 01-Aug-24 0%

A20760 Next Phase Corrections 4 01-Aug-24 07-Aug-24 0%

A20770 Owner Acceptance 2 07-Aug-24 09-Aug-24 0%

SiteworkSitework 36 12-Jun-24 02-Aug-24

A20790 Survey/Stake 1 12-Jun-24 13-Jun-24 0%

A20800 Finish Grade 2 13-Jun-24 17-Jun-24 0%

A20810 Lateral Irrigation / Drainage 4 17-Jun-24 21-Jun-24 0%

A20820 Install Lighting Foundations 2 21-Jun-24 25-Jun-24 0%

A20830 Hardscape 4 21-Jun-24 27-Jun-24 0%

A20840 Planting 2 27-Jun-24 01-Jul-24 0%

A20850 Mulch 1 01-Jul-24 02-Jul-24 0%

A20860 Set Light Fixtures 3 01-Jul-24 05-Jul-24 0%

A20870 Sub QC / Final Clean 4 05-Jul-24 11-Jul-24 0%

A20880 Anton Punch 4 11-Jul-24 17-Jul-24 0%

A20890 Owner Punch 4 17-Jul-24 23-Jul-24 0%

A20900 Next Phase Corrections 4 23-Jul-24 29-Jul-24 0%

A20910 Owner Acceptance 4 29-Jul-24 02-Aug-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 09-Aug-24 29-Aug-24

A19270 Fire Department Final 4 09-Aug-24 15-Aug-24 0%

A19280 Planning Department Final 3 15-Aug-24 20-Aug-24 0%

A19290 Building Department Final 0 20-Aug-24 0%

A19300 Final Inspection 5 20-Aug-24 27-Aug-24 0%
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Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Sitework, 02-Aug-24

Survey/Stake

Finish Grade

Lateral Irrigation / Drainage

Install Lighting Foundations

Hardscape

Planting

Mulch

Set Light Fixtures

Sub QC / Final Clean

Anton Punch

Owner Punch

Next Phase Corrections

Owner Acceptance

Punch, Inspections & Signals, 29-Aug-24

Fire Department Final

Planning Department Final

Building Department Final

Final Inspection
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A19310 Final Clean 2 27-Aug-24 29-Aug-24 0%

A19320 Certificate of Occupancy 0 29-Aug-24 0%

Phase 3 (BLDG 3)Phase 3 (BLDG 3) 294 21-Jul-23 16-Sep-24

FoundationsFoundations 28 21-Jul-23 29-Aug-23

A21170 Survey Stake 1 21-Jul-23 21-Jul-23 0%

A21180 Layout, Trench & Exterior Formboards 7 24-Jul-23 01-Aug-23 0%

A21190 Rough Plumbing 8 02-Aug-23 11-Aug-23 0%

A21200 Fire Riser 4 02-Aug-23 07-Aug-23 0%

A21210 Sand/ Steel/ Cables/ HD & AB 10 14-Aug-23 25-Aug-23 0%

A21220 Special Inspection 1 28-Aug-23 28-Aug-23 0%

A21230 City Inspection 1 28-Aug-23 28-Aug-23 0%

A21240 Pour Foundation 1 29-Aug-23 29-Aug-23 0%

Super StructureSuper Structure 69 17-Jan-24 24-Apr-24

Level 1Level 1 10 17-Jan-24 31-Jan-24

A6090 Clean/Prep Anchor Bolts & Strap First Floor Framing 4 17-Jan-24 23-Jan-24 0%

A6100 Frame 2st Floor Walls 5 23-Jan-24 30-Jan-24 0%

A6110 Plumb & Line 1st Floor Walls 1 30-Jan-24 31-Jan-24 0%

Level 2Level 2 21 31-Jan-24 01-Mar-24

A6120 Set 2nd Floor Joists & Sheet 10 31-Jan-24 14-Feb-24 0%

A6130 2nd Floor Nail Inspection 1 14-Feb-24 15-Feb-24 0%

A6140 Snap 2nd Floor Framing 4 15-Feb-24 22-Feb-24 0%

A6150 Frame 2nd Floor Walls 5 22-Feb-24 29-Feb-24 0%

A6160 Plumb & Line 2nd Floor Walls 1 29-Feb-24 01-Mar-24 0%

Level 3Level 3 14 01-Mar-24 21-Mar-24

A6170 Set 3rd Flor Joists & Sheet 10 01-Mar-24 15-Mar-24 0%

A6180 3rd Floor Nail Inspection 1 15-Mar-24 18-Mar-24 0%

A6190 Snap 3rd Floor Framing 4 15-Mar-24 21-Mar-24 0%
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Final Clean

Certificate of Occupancy

Phase 3 (BLDG 3), 16-Sep-24

Foundations, 29-Aug-23

Survey Stake

Layout, Trench & Exterior Formboards

Rough Plumbing

Fire Riser

Sand/ Steel/ Cables/ HD & AB

Special Inspection

City Inspection

Pour Foundation

Super Structure, 24-Apr-24

Level 1, 31-Jan-24

Clean/Prep Anchor Bolts & Strap First Floor Framing

Frame 2st Floor Walls

Plumb & Line 1st Floor Walls

Level 2, 01-Mar-24

Set 2nd Floor Joists & Sheet

2nd Floor Nail Inspection

Snap 2nd Floor Framing

Frame 2nd Floor Walls

Plumb & Line 2nd Floor Walls

Level 3, 21-Mar-24

Set 3rd Flor Joists & Sheet

3rd Floor Nail Inspection

Snap 3rd Floor Framing
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A6200 Frame 3rd Floor Walls 3 15-Mar-24 20-Mar-24 0%

A6210 Plumb & Line 3rd Floor Walls 1 20-Mar-24 21-Mar-24 0%

RoofRoof 12 21-Mar-24 08-Apr-24

A6220 Set Roof Trusses 5 21-Mar-24 28-Mar-24 0%

A6230 Truss Inspection (Bldg Dept) 1 28-Mar-24 29-Mar-24 0%

A6240 Sheet Roof / Parapets 5 29-Mar-24 05-Apr-24 0%

A6250 Roof Nail Inspecion (Bldg Dept) 1 05-Apr-24 08-Apr-24 0%

Stairs & WorklistStairs & Worklist 25 20-Mar-24 24-Apr-24

A7340 Set Building Stairs 6 20-Mar-24 28-Mar-24 0%

A7350 Blocking & Pickup Works 12 08-Apr-24 24-Apr-24 0%

Facade & RoofingFacade & Roofing 84 28-Mar-24 26-Jul-24

Facade / Building EnvelopeFacade / Building Envelope 84 28-Mar-24 26-Jul-24

A7360 Load Drywall 5 28-Mar-24 04-Apr-24 0%

A7370 Load Windows and Doors 1 04-Apr-24 05-Apr-24 0%

A7380 Set Scaffolding to Roof 4 05-Apr-24 11-Apr-24 0%

A7390 Balcony Construction Coat 2 11-Apr-24 15-Apr-24 0%

A7400 Fiber coat and texture 2 15-Apr-24 17-Apr-24 0%

A7410 Flash& Install Windows 4 17-Apr-24 23-Apr-24 0%

A7420 Install Exterior Doors 2 17-Apr-24 19-Apr-24 0%

A7430 WRB & Lath 12 17-Apr-24 03-May-24 0%

A7440 Walk Lath Nails 1 03-May-24 06-May-24 0%

A7450 Lath Inspection (Bldg Dept) 1 06-May-24 07-May-24 0%

A7460 Scratch Coat 5 07-May-24 14-May-24 0%

A7470 Brown Coat 3 14-May-24 17-May-24 0%

A7480 Finish Coat 5 17-May-24 24-May-24 0%

A7490 Brick Veneer 6 24-May-24 04-Jun-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2023 2024 2025

Frame 3rd Floor Walls

Plumb & Line 3rd Floor Walls

Roof, 08-Apr-24

Set Roof Trusses

Truss Inspection (Bldg Dept)

Sheet Roof / Parapets

Roof Nail Inspecion (Bldg Dept)

Stairs & Worklist, 24-Apr-24

Set Building Stairs

Blocking & Pickup Works

Facade & Roofing, 26-Jul-24

Facade / Building Envelope, 26-Jul-24

Load Drywall

Load Windows and Doors

Set Scaffolding to Roof

Balcony Construction Coat

Fiber coat and texture

Flash& Install Windows

Install Exterior Doors

WRB & Lath

Walk Lath Nails

Lath Inspection (Bldg Dept)

Scratch Coat

Brown Coat

Finish Coat

Brick Veneer
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A7500 Install Trellis 6 24-May-24 04-Jun-24 0%

A7510 Install Garage Doors 4 04-Jun-24 10-Jun-24 0%

A7520 Exterior Paint 4 04-Jun-24 10-Jun-24 0%

A7530 Backer rod and Sealant 2 10-Jun-24 12-Jun-24 0%

A7540 Downspouts 2 12-Jun-24 14-Jun-24 0%

A7550 Exterior Lights 1 12-Jun-24 13-Jun-24 0%

A7560 Clean Exterior Windows 2 12-Jun-24 14-Jun-24 0%

A7570 Remove Scaffolding 2 14-Jun-24 18-Jun-24 0%

A7580 Texture and Paint Decks 1 18-Jun-24 19-Jun-24 0%

A7590 Exterior Paint Touchups 2 18-Jun-24 20-Jun-24 0%

A7600 Install Patio Walls 7 18-Jun-24 27-Jun-24 0%

A7610 Sub QC / Final Clean 5 27-Jun-24 05-Jul-24 0%

A7620 Owner Punch 5 05-Jul-24 12-Jul-24 0%

A7630 Next Phase Corrections 5 12-Jul-24 19-Jul-24 0%

A7640 Owner Acceptance 5 19-Jul-24 26-Jul-24 0%

RoofingRoofing 25 08-Apr-24 13-May-24

A7650 Install Stantions & Suppots, Scuppers & MEP Peretrations 5 08-Apr-24 15-Apr-24 0%

A7660 Prep & Install TPO Roofing 5 15-Apr-24 22-Apr-24 0%

A7670 Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles 5 22-Apr-24 29-Apr-24 0%

A7680 Install Metal Seem Roof 5 22-Apr-24 29-Apr-24 0%

A7690 Flash Roof/Parapts, Venting, Gutters & Roof Leaders 5 29-Apr-24 06-May-24 0%

A7700 Roof Misc Metals, Finishes, Trim & Walkoff Mats 5 06-May-24 13-May-24 0%

A7710 Install Solar Panels 5 06-May-24 13-May-24 0%

A7720 Building Dry-in 0 13-May-24 0%

Interior MEP Rough-inInterior MEP Rough-in 32 28-Mar-24 13-May-24

Level 1Level 1 31 28-Mar-24 10-May-24

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
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Install Trellis

Install Garage Doors

Exterior Paint

Backer rod and Sealant

Downspouts

Exterior Lights

Clean Exterior Windows

Remove Scaffolding

Texture and Paint Decks

Exterior Paint Touchups

Install Patio Walls

Sub QC / Final Clean

Owner Punch

Next Phase Corrections

Owner Acceptance

Roofing, 13-May-24

Install Stantions & Suppots, Scuppers & MEP Peretrations

Prep & Install TPO Roofing

Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles

Install Metal Seem Roof

Flash Roof/Parapts, Venting, Gutters & Roof Leaders

Roof Misc Metals, Finishes, Trim & Walkoff Mats

Install Solar Panels

Building Dry-in

Interior MEP Rough-in, 13-May-24

Level 1, 10-May-24
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A6300 Plumb DWV 3 28-Mar-24 02-Apr-24 0%

A6310 Fire Riser & Sprinkler 5 28-Mar-24 04-Apr-24 0%

A6320 HVAC Sleeves/Exhausts 3 04-Apr-24 09-Apr-24 0%

A6330 Plumb DW 5 04-Apr-24 11-Apr-24 0%

A6340 Drill Electrical /LV 4 04-Apr-24 10-Apr-24 0%

A6350 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 10-Apr-24 12-Apr-24 0%

A6360 Prelim Drywall @ Tubs and Dead Spaces 2 11-Apr-24 15-Apr-24 0%

A6370 Shim and Shave 3 15-Apr-24 18-Apr-24 0%

A6380 Box & Rope Units (Electrical) 3 18-Apr-24 23-Apr-24 0%

A6390 Rope Units (LV) 5 19-Apr-24 26-Apr-24 0%

A6400 Pull Unit Sub feeders 2 19-Apr-24 23-Apr-24 0%

A6410 Fire Alarm Rough 2 23-Apr-24 25-Apr-24 0%

A6420 Fire Caulk/Plate 1 25-Apr-24 26-Apr-24 0%

A6430 Frame/MEPs Inspection (Bldg Dept) 2 26-Apr-24 30-Apr-24 0%

A7730 Stock Tubs 5 26-Apr-24 03-May-24 0%

A7740 Install Tubs 5 03-May-24 10-May-24 0%

Level 2Level 2 28 02-Apr-24 10-May-24

A7000 Plumb DWV 3 02-Apr-24 05-Apr-24 0%

A7010 Fire Riser & Sprinkler 5 02-Apr-24 09-Apr-24 0%

A7020 HVAC Sleeves/Exhausts 3 09-Apr-24 12-Apr-24 0%

A7030 Plumb DW 5 09-Apr-24 16-Apr-24 0%

A7040 Drill Electrical /LV 4 09-Apr-24 15-Apr-24 0%

A7050 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 15-Apr-24 17-Apr-24 0%

A7060 Prelim Drywall @ Tubs and Dead Spaces 2 16-Apr-24 18-Apr-24 0%

A7070 Shim and Shave 3 18-Apr-24 23-Apr-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
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Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Frame/MEPs Inspection (Bldg Dept)

Stock Tubs

Install Tubs

Level 2, 10-May-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave
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A7080 Box & Rope Units (Electrical) 3 23-Apr-24 26-Apr-24 0%

A7090 Rope Units (LV) 5 24-Apr-24 01-May-24 0%

A7100 Pull Unit Sub feeders 2 24-Apr-24 26-Apr-24 0%

A7110 Fire Alarm Rough 2 26-Apr-24 30-Apr-24 0%

A7120 Fire Caulk/Plate 1 30-Apr-24 01-May-24 0%

A7130 Frame/MEPs Inspection (Bldg Dept) 2 01-May-24 03-May-24 0%

A7750 Stock Tubs 1 03-May-24 06-May-24 0%

A7760 Tub Gypcrete 2 06-May-24 08-May-24 0%

A7770 Install Tubs 2 08-May-24 10-May-24 0%

Level 3Level 3 26 05-Apr-24 13-May-24

A7780 Plumb DWV 3 05-Apr-24 10-Apr-24 0%

A7790 Fire Riser & Sprinkler 5 05-Apr-24 12-Apr-24 0%

A7800 HVAC Sleeves/Exhausts 3 12-Apr-24 17-Apr-24 0%

A7810 Plumb DW 5 12-Apr-24 19-Apr-24 0%

A7820 Drill Electrical /LV 4 12-Apr-24 18-Apr-24 0%

A7830 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 18-Apr-24 22-Apr-24 0%

A7840 Prelim Drywall @ Tubs and Dead Spaces 2 19-Apr-24 23-Apr-24 0%

A7850 Shim and Shave 3 23-Apr-24 26-Apr-24 0%

A7860 Box & Rope Units (Electrical) 3 26-Apr-24 01-May-24 0%

A7870 Rope Units (LV) 5 29-Apr-24 06-May-24 0%

A7880 Pull Unit Sub feeders 2 29-Apr-24 01-May-24 0%

A7890 Fire Alarm Rough 2 01-May-24 03-May-24 0%

A7930 Tub Gypcrete 2 03-May-24 07-May-24 0%

A7900 Fire Caulk/Plate 1 07-May-24 08-May-24 0%

A7940 Install Tubs 2 07-May-24 09-May-24 0%
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Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Frame/MEPs Inspection (Bldg Dept)

Stock Tubs

Tub Gypcrete

Install Tubs

Level 3, 13-May-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Tub Gypcrete

Fire Caulk/Plate

Install Tubs
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A7910 Frame/MEPs Inspection (Bldg Dept) 2 08-May-24 10-May-24 0%

A7920 Stock Tubs 1 10-May-24 13-May-24 0%

Interior FinishesInterior Finishes 74 10-May-24 26-Aug-24

Breezeway ABreezeway A 71 10-May-24 21-Aug-24

A6440 Insulation 3 10-May-24 15-May-24 0%

A6450 RC (Ceilings) 3 15-May-24 20-May-24 0%

A6460 Insulation/RC Inspection (Bldg Dept) 1 20-May-24 21-May-24 0%

A6470 Drywall Units 3 21-May-24 24-May-24 0%

A6480 Measure for Cabinets 1 24-May-24 28-May-24 0%

A6490 Drywall Nail Inspection (Bldg Dept) 1 24-May-24 28-May-24 0%

A6500 Tape & Mud 2 24-May-24 29-May-24 0%

A6510 Frame Drops/Plumbing Walls 2 29-May-24 31-May-24 0%

A6520 HVAC Cans 1 31-May-24 03-Jun-24 0%

A6530 Electrical in Drops 2 03-Jun-24 05-Jun-24 0%

A6540 Condensate Lines 1 03-Jun-24 04-Jun-24 0%

A6550 MEP Inspection (Bldg Dept) 1 04-Jun-24 05-Jun-24 0%

A6560 Drywall Drops 2 05-Jun-24 07-Jun-24 0%

A6570 Drywall Nail Inspection (Bldg Dept) 1 07-Jun-24 10-Jun-24 0%

A6580 Tape, Mud & Texture 4 10-Jun-24 14-Jun-24 0%

A6590 Pad / Prep & Gyp (Floors 2 & 3) 2 14-Jun-24 18-Jun-24 0%

A6600 Paint Kitchens and Baths 2 18-Jun-24 20-Jun-24 0%

A6610 Prime Gyp for Cabinets 1 20-Jun-24 21-Jun-24 0%

A6620 Load Doors & Trim 1 21-Jun-24 24-Jun-24 0%

A6630 Install Doors & Trim 1 24-Jun-24 25-Jun-24 0%

A6640 Load Cabinets 1 25-Jun-24 26-Jun-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2023 2024 2025

Frame/MEPs Inspection (Bldg Dept)

Stock Tubs

Interior Finishes, 26-Aug-24

Breezeway A, 21-Aug-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets

Monamos Apartments - Production July.11
Detailed Schedule Layout

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constra...

Baseline Miles...

 
Page 38 of 83

Data Date : 11-Jul-23
Project Start =  13-Feb-23
Project Finish =  12-Nov-24



Activity ID Activity Name Original
Duration

Start Finish Activity %
Complete

A6650 Cabinet Install 2 26-Jun-24 28-Jun-24 0%

A6660 Paint Interiors 2 28-Jun-24 02-Jul-24 0%

A6670 Subdeck 1 28-Jun-24 01-Jul-24 0%

A6680 HVAC Finish Trim 1 28-Jun-24 01-Jul-24 0%

A6690 Fire Alarm Finish Trim 2 28-Jun-24 02-Jul-24 0%

A6700 Sprinkler Finish Trim 1 28-Jun-24 01-Jul-24 0%

A6710 Measure for Countertops 1 01-Jul-24 02-Jul-24 0%

A6720 Paint Trim 1 02-Jul-24 03-Jul-24 0%

A6730 Install Countertops 2 03-Jul-24 08-Jul-24 0%

A6740 Electrical Finish Trim 2 08-Jul-24 10-Jul-24 0%

A6750 Subpanel Inspection (Bldg Dept) 1 10-Jul-24 11-Jul-24 0%

A6760 Set Meters 0 11-Jul-24 0%

A6770 Hot Check 1 11-Jul-24 12-Jul-24 0%

A6780 Mechanical Startup 2 12-Jul-24 16-Jul-24 0%

A6790 HERS Testing (3rd-Party Inspector) 1 16-Jul-24 17-Jul-24 0%

A6800 Install Hardsurface Flooring 2 17-Jul-24 19-Jul-24 0%

A6810 Plumbing Finish 2 19-Jul-24 23-Jul-24 0%

A6820 Install Baseover/Hardware 2 19-Jul-24 23-Jul-24 0%

A6830 Set Mirrors 1 23-Jul-24 24-Jul-24 0%

A6840 Paint Trim& Exterior Doors 1 24-Jul-24 25-Jul-24 0%

A6850 Construction Clean/Clean Windows 1 25-Jul-24 26-Jul-24 0%

A6860 Windows Lock and Slide/Screen Install 1 26-Jul-24 29-Jul-24 0%

A6870 Install Appliances 1 26-Jul-24 29-Jul-24 0%

A6880 Sub QC / Final Clean 4 26-Jul-24 01-Aug-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
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Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean
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A6890 Install Window Coverings 1 26-Jul-24 29-Jul-24 0%

A6900 Punch List 4 29-Jul-24 02-Aug-24 0%

A7140 Rectify Punch List 5 02-Aug-24 09-Aug-24 0%

A6910 Owner Walk Through 2 09-Aug-24 13-Aug-24 0%

A6920 Next Phase Corrections 4 13-Aug-24 19-Aug-24 0%

A6930 Owner Acceptance 2 19-Aug-24 21-Aug-24 0%

Breezeway BBreezeway B 71 15-May-24 26-Aug-24

A7950 Insulation 3 15-May-24 20-May-24 0%

A7960 RC (Ceilings) 3 20-May-24 23-May-24 0%

A7970 Insulation/RC Inspection (Bldg Dept) 1 23-May-24 24-May-24 0%

A7980 Drywall Units 3 24-May-24 30-May-24 0%

A7990 Measure for Cabinets 1 30-May-24 31-May-24 0%

A8000 Drywall Nail Inspection (Bldg Dept) 1 30-May-24 31-May-24 0%

A8010 Tape & Mud 2 30-May-24 03-Jun-24 0%

A8020 Frame Drops/Plumbing Walls 2 03-Jun-24 05-Jun-24 0%

A8030 HVAC Cans 1 05-Jun-24 06-Jun-24 0%

A8040 Electrical in Drops 2 06-Jun-24 10-Jun-24 0%

A8050 Condensate Lines 1 06-Jun-24 07-Jun-24 0%

A8060 MEP Inspection (Bldg Dept) 1 07-Jun-24 10-Jun-24 0%

A8070 Drywall Drops 2 10-Jun-24 12-Jun-24 0%

A8080 Drywall Nail Inspection (Bldg Dept) 1 12-Jun-24 13-Jun-24 0%

A8090 Tape, Mud & Texture 4 13-Jun-24 19-Jun-24 0%

A8100 Pad / Prep & Gyp (Floors 2 & 3) 2 19-Jun-24 21-Jun-24 0%

A8110 Paint Kitchens and Baths 2 21-Jun-24 25-Jun-24 0%

A8120 Prime Gyp for Cabinets 1 25-Jun-24 26-Jun-24 0%
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Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Breezeway B, 26-Aug-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets
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A8130 Load Doors & Trim 1 26-Jun-24 27-Jun-24 0%

A8140 Install Doors & Trim 1 27-Jun-24 28-Jun-24 0%

A8150 Load Cabinets 1 28-Jun-24 01-Jul-24 0%

A8160 Cabinet Install 2 01-Jul-24 03-Jul-24 0%

A8170 Paint Interiors 2 03-Jul-24 08-Jul-24 0%

A8180 Subdeck 1 03-Jul-24 05-Jul-24 0%

A8190 HVAC Finish Trim 1 03-Jul-24 05-Jul-24 0%

A8200 Fire Alarm Finish Trim 2 03-Jul-24 08-Jul-24 0%

A8210 Sprinkler Finish Trim 1 03-Jul-24 05-Jul-24 0%

A8220 Measure for Countertops 1 05-Jul-24 08-Jul-24 0%

A8230 Paint Trim 1 08-Jul-24 09-Jul-24 0%

A8240 Install Countertops 2 09-Jul-24 11-Jul-24 0%

A8250 Electrical Finish Trim 2 11-Jul-24 15-Jul-24 0%

A8260 Subpanel Inspection (Bldg Dept) 1 15-Jul-24 16-Jul-24 0%

A8270 Set Meters 0 16-Jul-24 0%

A8280 Hot Check 1 16-Jul-24 17-Jul-24 0%

A8290 Mechanical Startup 2 17-Jul-24 19-Jul-24 0%

A8300 HERS Testing (3rd-Party Inspector) 1 19-Jul-24 22-Jul-24 0%

A8310 Install Hardsurface Flooring 2 22-Jul-24 24-Jul-24 0%

A8320 Plumbing Finish 2 24-Jul-24 26-Jul-24 0%

A8330 Install Baseover/Hardware 2 24-Jul-24 26-Jul-24 0%

A8340 Set Mirrors 1 26-Jul-24 29-Jul-24 0%

A8350 Paint Trim& Exterior Doors 1 29-Jul-24 30-Jul-24 0%

A8360 Construction Clean/Clean Windows 1 30-Jul-24 31-Jul-24 0%
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Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows
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A8370 Windows Lock and Slide/Screen Install 1 31-Jul-24 01-Aug-24 0%

A8380 Install Appliances 1 31-Jul-24 01-Aug-24 0%

A8390 Sub QC / Final Clean 4 31-Jul-24 06-Aug-24 0%

A8400 Install Window Coverings 1 31-Jul-24 01-Aug-24 0%

A8410 Punch List 4 01-Aug-24 07-Aug-24 0%

A8450 Rectify Punch List 5 07-Aug-24 14-Aug-24 0%

A8420 Owner Walk Through 2 14-Aug-24 16-Aug-24 0%

A8430 Next Phase Corrections 4 16-Aug-24 22-Aug-24 0%

A8440 Owner Acceptance 2 22-Aug-24 26-Aug-24 0%

SiteworkSitework 36 27-Jun-24 19-Aug-24

A8460 Survey/Stake 1 27-Jun-24 28-Jun-24 0%

A8470 Finish Grade 2 28-Jun-24 02-Jul-24 0%

A8480 Lateral Irrigation / Drainage 4 02-Jul-24 09-Jul-24 0%

A8490 Install Lighting Foundations 2 09-Jul-24 11-Jul-24 0%

A8500 Hardscape 4 09-Jul-24 15-Jul-24 0%

A8510 Planting 2 15-Jul-24 17-Jul-24 0%

A8520 Mulch 1 17-Jul-24 18-Jul-24 0%

A8530 Set Light Fixtures 3 17-Jul-24 22-Jul-24 0%

A8540 Sub QC / Final Clean 4 22-Jul-24 26-Jul-24 0%

A8550 Anton Punch 4 26-Jul-24 01-Aug-24 0%

A8560 Owner Punch 4 01-Aug-24 07-Aug-24 0%

A8570 Next Phase Corrections 4 07-Aug-24 13-Aug-24 0%

A8580 Owner Acceptance 4 13-Aug-24 19-Aug-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 26-Aug-24 16-Sep-24

A6940 Fire Department Final 4 26-Aug-24 30-Aug-24 0%
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Install Appliances

Sub QC / Final Clean

Install Window Coverings
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A6950 Planning Department Final 3 30-Aug-24 05-Sep-24 0%

A6960 Building Department Final 0 05-Sep-24 0%

A6970 Final Inspection 5 05-Sep-24 12-Sep-24 0%

A6980 Final Clean 2 12-Sep-24 16-Sep-24 0%

A6990 Certificate of Occupancy 0 16-Sep-24 0%

Phase 4 (BLDG 5)Phase 4 (BLDG 5) 300 25-Jul-23 26-Sep-24

FoundationsFoundations 28 25-Jul-23 31-Aug-23

A21250 Survey Stake 1 25-Jul-23 25-Jul-23 0%

A21260 Layout, Trench & Exterior Formboards 7 26-Jul-23 03-Aug-23 0%

A21270 Rough Plumbing 8 04-Aug-23 15-Aug-23 0%

A21280 Fire Riser 4 04-Aug-23 09-Aug-23 0%

A21290 Sand/ Steel/ Cables/ HD & AB 10 16-Aug-23 29-Aug-23 0%

A21300 Special Inspection 1 30-Aug-23 30-Aug-23 0%

A21310 City Inspection 1 30-Aug-23 30-Aug-23 0%

A21320 Pour Foundation 1 31-Aug-23 31-Aug-23 0%

Super StructureSuper Structure 69 31-Jan-24 08-May-24

Level 1Level 1 10 31-Jan-24 14-Feb-24

A8590 Clean/Prep Anchor Bolts & Strap First Floor Framing 4 31-Jan-24 06-Feb-24 0%

A8600 Frame 2st Floor Walls 5 06-Feb-24 13-Feb-24 0%

A8610 Plumb & Line 1st Floor Walls 1 13-Feb-24 14-Feb-24 0%

Level 2Level 2 21 14-Feb-24 15-Mar-24

A8620 Set 2nd Floor Joists & Sheet 10 14-Feb-24 29-Feb-24 0%

A8630 2nd Floor Nail Inspection 1 29-Feb-24 01-Mar-24 0%

A8640 Snap 2nd Floor Framing 4 01-Mar-24 07-Mar-24 0%

A8650 Frame 2nd Floor Walls 5 07-Mar-24 14-Mar-24 0%

A8660 Plumb & Line 2nd Floor Walls 1 14-Mar-24 15-Mar-24 0%

Level 3Level 3 14 15-Mar-24 04-Apr-24

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2023 2024 2025

Planning Department Final

Building Department Final

Final Inspection

Final Clean

Certificate of Occupancy

Phase 4 (BLDG 5), 26-Sep-24

Foundations, 31-Aug-23

Survey Stake

Layout, Trench & Exterior Formboards

Rough Plumbing

Fire Riser

Sand/ Steel/ Cables/ HD & AB

Special Inspection

City Inspection

Pour Foundation

Super Structure, 08-May-24

Level 1, 14-Feb-24

Clean/Prep Anchor Bolts & Strap First Floor Framing

Frame 2st Floor Walls

Plumb & Line 1st Floor Walls

Level 2, 15-Mar-24

Set 2nd Floor Joists & Sheet

2nd Floor Nail Inspection
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Plumb & Line 2nd Floor Walls

Level 3, 04-Apr-24

Monamos Apartments - Production July.11
Detailed Schedule Layout

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Start Constraint

Finish Constra...

Baseline Miles...

 
Page 43 of 83

Data Date : 11-Jul-23
Project Start =  13-Feb-23
Project Finish =  12-Nov-24



Activity ID Activity Name Original
Duration

Start Finish Activity %
Complete

A8670 Set 3rd Flor Joists & Sheet 10 15-Mar-24 29-Mar-24 0%

A8680 3rd Floor Nail Inspection 1 29-Mar-24 01-Apr-24 0%

A8690 Snap 3rd Floor Framing 4 29-Mar-24 04-Apr-24 0%

A8700 Frame 3rd Floor Walls 3 29-Mar-24 03-Apr-24 0%

A8710 Plumb & Line 3rd Floor Walls 1 03-Apr-24 04-Apr-24 0%

RoofRoof 12 04-Apr-24 22-Apr-24

A8720 Set Roof Trusses 5 04-Apr-24 11-Apr-24 0%

A8730 Truss Inspection (Bldg Dept) 1 11-Apr-24 12-Apr-24 0%

A8740 Sheet Roof / Parapets 5 12-Apr-24 19-Apr-24 0%

A8750 Roof Nail Inspecion (Bldg Dept) 1 19-Apr-24 22-Apr-24 0%

Stairs & WorklistStairs & Worklist 25 03-Apr-24 08-May-24

A9800 Set Building Stairs 6 03-Apr-24 11-Apr-24 0%

A9810 Blocking & Pickup Works 12 22-Apr-24 08-May-24 0%

Facade & RoofingFacade & Roofing 84 11-Apr-24 09-Aug-24

Facade / Building EnvelopeFacade / Building Envelope 84 11-Apr-24 09-Aug-24

A9820 Load Drywall 5 11-Apr-24 18-Apr-24 0%

A9830 Load Windows and Doors 1 18-Apr-24 19-Apr-24 0%

A9840 Set Scaffolding to Roof 4 19-Apr-24 25-Apr-24 0%

A9850 Balcony Construction Coat 2 25-Apr-24 29-Apr-24 0%

A9860 Fiber coat and texture 2 29-Apr-24 01-May-24 0%

A9870 Flash& Install Windows 4 01-May-24 07-May-24 0%

A9880 Install Exterior Doors 2 01-May-24 03-May-24 0%

A9890 WRB & Lath 12 01-May-24 17-May-24 0%

A9900 Walk Lath Nails 1 17-May-24 20-May-24 0%

A9910 Lath Inspection (Bldg Dept) 1 20-May-24 21-May-24 0%

A9920 Scratch Coat 5 21-May-24 29-May-24 0%
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Set 3rd Flor Joists & Sheet

3rd Floor Nail Inspection

Snap 3rd Floor Framing
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Roof, 22-Apr-24
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Stairs & Worklist, 08-May-24
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A9930 Brown Coat 3 29-May-24 03-Jun-24 0%

A9940 Finish Coat 5 03-Jun-24 10-Jun-24 0%

A9950 Brick Veneer 6 10-Jun-24 18-Jun-24 0%

A9960 Install Trellis 6 10-Jun-24 18-Jun-24 0%

A9970 Install Garage Doors 4 18-Jun-24 24-Jun-24 0%

A9980 Exterior Paint 4 18-Jun-24 24-Jun-24 0%

A9990 Backer rod and Sealant 2 24-Jun-24 26-Jun-24 0%

A10000 Downspouts 2 26-Jun-24 28-Jun-24 0%

A10010 Exterior Lights 1 26-Jun-24 27-Jun-24 0%

A10020 Clean Exterior Windows 2 26-Jun-24 28-Jun-24 0%

A10030 Remove Scaffolding 2 28-Jun-24 02-Jul-24 0%

A10040 Texture and Paint Decks 1 02-Jul-24 03-Jul-24 0%

A10050 Exterior Paint Touchups 2 02-Jul-24 05-Jul-24 0%

A10060 Install Patio Walls 7 02-Jul-24 12-Jul-24 0%

A10070 Sub QC / Final Clean 5 12-Jul-24 19-Jul-24 0%

A10080 Owner Punch 5 19-Jul-24 26-Jul-24 0%

A10090 Next Phase Corrections 5 26-Jul-24 02-Aug-24 0%

A10100 Owner Acceptance 5 02-Aug-24 09-Aug-24 0%

RoofingRoofing 25 22-Apr-24 28-May-24

A10110 Install Stantions & Suppots, Scuppers & MEP Peretrations 5 22-Apr-24 29-Apr-24 0%

A10120 Prep & Install TPO Roofing 5 29-Apr-24 06-May-24 0%

A10130 Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles 5 06-May-24 13-May-24 0%

A10140 Install Metal Seem Roof 5 06-May-24 13-May-24 0%

A10150 Flash Roof/Parapts, Venting, Gutters & Roof Leaders 5 13-May-24 20-May-24 0%

A10160 Roof Misc Metals, Finishes, Trim & Walkoff Mats 5 20-May-24 28-May-24 0%
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Finish Coat

Brick Veneer

Install Trellis

Install Garage Doors

Exterior Paint
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Remove Scaffolding
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A10170 Install Solar Panels 5 20-May-24 28-May-24 0%

A10180 Building Dry-in 0 28-May-24 0%

Interior MEP Rough-inInterior MEP Rough-in 34 11-Apr-24 30-May-24

Level 1Level 1 31 11-Apr-24 24-May-24

A8760 Plumb DWV 3 11-Apr-24 16-Apr-24 0%

A8770 Fire Riser & Sprinkler 5 11-Apr-24 18-Apr-24 0%

A8780 HVAC Sleeves/Exhausts 3 18-Apr-24 23-Apr-24 0%

A8790 Plumb DW 5 18-Apr-24 25-Apr-24 0%

A8800 Drill Electrical /LV 4 18-Apr-24 24-Apr-24 0%

A8810 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 24-Apr-24 26-Apr-24 0%

A8820 Prelim Drywall @ Tubs and Dead Spaces 2 25-Apr-24 29-Apr-24 0%

A8830 Shim and Shave 3 29-Apr-24 02-May-24 0%

A8840 Box & Rope Units (Electrical) 3 02-May-24 07-May-24 0%

A8850 Rope Units (LV) 5 03-May-24 10-May-24 0%

A8860 Pull Unit Sub feeders 2 03-May-24 07-May-24 0%

A8870 Fire Alarm Rough 2 07-May-24 09-May-24 0%

A8880 Fire Caulk/Plate 1 09-May-24 10-May-24 0%

A8890 Frame/MEPs Inspection (Bldg Dept) 2 10-May-24 14-May-24 0%

A10190 Stock Tubs 5 10-May-24 17-May-24 0%

A10200 Install Tubs 5 17-May-24 24-May-24 0%

Level 2Level 2 28 16-Apr-24 24-May-24

A9460 Plumb DWV 3 16-Apr-24 19-Apr-24 0%

A9470 Fire Riser & Sprinkler 5 16-Apr-24 23-Apr-24 0%

A9480 HVAC Sleeves/Exhausts 3 23-Apr-24 26-Apr-24 0%

A9490 Plumb DW 5 23-Apr-24 30-Apr-24 0%

A9500 Drill Electrical /LV 4 23-Apr-24 29-Apr-24 0%
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Install Solar Panels

Building Dry-in

Interior MEP Rough-in, 30-May-24

Level 1, 24-May-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Frame/MEPs Inspection (Bldg Dept)

Stock Tubs

Install Tubs

Level 2, 24-May-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV
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A9510 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 29-Apr-24 01-May-24 0%

A9520 Prelim Drywall @ Tubs and Dead Spaces 2 30-Apr-24 02-May-24 0%

A9530 Shim and Shave 3 02-May-24 07-May-24 0%

A9540 Box & Rope Units (Electrical) 3 07-May-24 10-May-24 0%

A9550 Rope Units (LV) 5 08-May-24 15-May-24 0%

A9560 Pull Unit Sub feeders 2 08-May-24 10-May-24 0%

A9570 Fire Alarm Rough 2 10-May-24 14-May-24 0%

A9580 Fire Caulk/Plate 1 14-May-24 15-May-24 0%

A9590 Frame/MEPs Inspection (Bldg Dept) 2 15-May-24 17-May-24 0%

A10210 Stock Tubs 1 17-May-24 20-May-24 0%

A10220 Tub Gypcrete 2 20-May-24 22-May-24 0%

A10230 Install Tubs 2 22-May-24 24-May-24 0%

Level 3Level 3 28 19-Apr-24 30-May-24

A10240 Plumb DWV 3 19-Apr-24 24-Apr-24 0%

A10250 Fire Riser & Sprinkler 5 19-Apr-24 26-Apr-24 0%

A10260 HVAC Sleeves/Exhausts 3 26-Apr-24 01-May-24 0%

A10270 Plumb DW 5 26-Apr-24 03-May-24 0%

A10280 Drill Electrical /LV 4 26-Apr-24 02-May-24 0%

A10290 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 02-May-24 06-May-24 0%

A10300 Prelim Drywall @ Tubs and Dead Spaces 2 03-May-24 07-May-24 0%

A10310 Shim and Shave 3 07-May-24 10-May-24 0%

A10320 Box & Rope Units (Electrical) 3 10-May-24 15-May-24 0%

A10330 Rope Units (LV) 5 13-May-24 20-May-24 0%

A10340 Pull Unit Sub feeders 2 13-May-24 15-May-24 0%

A10350 Fire Alarm Rough 2 15-May-24 17-May-24 0%
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Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Frame/MEPs Inspection (Bldg Dept)

Stock Tubs

Tub Gypcrete

Install Tubs

Level 3, 30-May-24

Plumb DWV
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HVAC Sleeves/Exhausts
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Drill Electrical /LV
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A10360 Fire Caulk/Plate 1 17-May-24 20-May-24 0%

A10370 Frame/MEPs Inspection (Bldg Dept) 2 20-May-24 22-May-24 0%

A10380 Stock Tubs 1 22-May-24 23-May-24 0%

A10390 Tub Gypcrete 2 23-May-24 28-May-24 0%

A10400 Install Tubs 2 28-May-24 30-May-24 0%

Interior FinishesInterior Finishes 74 22-May-24 06-Sep-24

Breezeway ABreezeway A 71 22-May-24 03-Sep-24

A8900 Insulation 3 22-May-24 28-May-24 0%

A8910 RC (Ceilings) 3 28-May-24 31-May-24 0%

A8920 Insulation/RC Inspection (Bldg Dept) 1 31-May-24 03-Jun-24 0%

A8930 Drywall Units 3 03-Jun-24 06-Jun-24 0%

A8940 Measure for Cabinets 1 06-Jun-24 07-Jun-24 0%

A8950 Drywall Nail Inspection (Bldg Dept) 1 06-Jun-24 07-Jun-24 0%

A8960 Tape & Mud 2 06-Jun-24 10-Jun-24 0%

A8970 Frame Drops/Plumbing Walls 2 10-Jun-24 12-Jun-24 0%

A8980 HVAC Cans 1 12-Jun-24 13-Jun-24 0%

A8990 Electrical in Drops 2 13-Jun-24 17-Jun-24 0%

A9000 Condensate Lines 1 13-Jun-24 14-Jun-24 0%

A9010 MEP Inspection (Bldg Dept) 1 14-Jun-24 17-Jun-24 0%

A9020 Drywall Drops 2 17-Jun-24 19-Jun-24 0%

A9030 Drywall Nail Inspection (Bldg Dept) 1 19-Jun-24 20-Jun-24 0%

A9040 Tape, Mud & Texture 4 20-Jun-24 26-Jun-24 0%

A9050 Pad / Prep & Gyp (Floors 2 & 3) 2 26-Jun-24 28-Jun-24 0%

A9060 Paint Kitchens and Baths 2 28-Jun-24 02-Jul-24 0%

A9070 Prime Gyp for Cabinets 1 02-Jul-24 03-Jul-24 0%
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Fire Caulk/Plate

Frame/MEPs Inspection (Bldg Dept)

Stock Tubs

Tub Gypcrete

Install Tubs

Interior Finishes, 06-Sep-24
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Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud
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HVAC Cans
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A9080 Load Doors & Trim 1 03-Jul-24 05-Jul-24 0%

A9090 Install Doors & Trim 1 05-Jul-24 08-Jul-24 0%

A9100 Load Cabinets 1 08-Jul-24 09-Jul-24 0%

A9110 Cabinet Install 2 09-Jul-24 11-Jul-24 0%

A9120 Paint Interiors 2 11-Jul-24 15-Jul-24 0%

A9130 Subdeck 1 11-Jul-24 12-Jul-24 0%

A9140 HVAC Finish Trim 1 11-Jul-24 12-Jul-24 0%

A9150 Fire Alarm Finish Trim 2 11-Jul-24 15-Jul-24 0%

A9160 Sprinkler Finish Trim 1 11-Jul-24 12-Jul-24 0%

A9170 Measure for Countertops 1 12-Jul-24 15-Jul-24 0%

A9180 Paint Trim 1 15-Jul-24 16-Jul-24 0%

A9190 Install Countertops 2 16-Jul-24 18-Jul-24 0%

A9200 Electrical Finish Trim 2 18-Jul-24 22-Jul-24 0%

A9210 Subpanel Inspection (Bldg Dept) 1 22-Jul-24 23-Jul-24 0%

A9220 Set Meters 0 23-Jul-24 0%

A9230 Hot Check 1 23-Jul-24 24-Jul-24 0%

A9240 Mechanical Startup 2 24-Jul-24 26-Jul-24 0%

A9250 HERS Testing (3rd-Party Inspector) 1 26-Jul-24 29-Jul-24 0%

A9260 Install Hardsurface Flooring 2 29-Jul-24 31-Jul-24 0%

A9270 Plumbing Finish 2 31-Jul-24 02-Aug-24 0%

A9280 Install Baseover/Hardware 2 31-Jul-24 02-Aug-24 0%

A9290 Set Mirrors 1 02-Aug-24 05-Aug-24 0%

A9300 Paint Trim& Exterior Doors 1 05-Aug-24 06-Aug-24 0%

A9310 Construction Clean/Clean Windows 1 06-Aug-24 07-Aug-24 0%
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Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows
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A9320 Windows Lock and Slide/Screen Install 1 07-Aug-24 08-Aug-24 0%

A9330 Install Appliances 1 07-Aug-24 08-Aug-24 0%

A9340 Sub QC / Final Clean 4 07-Aug-24 13-Aug-24 0%

A9350 Install Window Coverings 1 07-Aug-24 08-Aug-24 0%

A9360 Punch List 4 08-Aug-24 14-Aug-24 0%

A9600 Rectify Punch List 5 14-Aug-24 21-Aug-24 0%

A9370 Owner Walk Through 2 21-Aug-24 23-Aug-24 0%

A9380 Next Phase Corrections 4 23-Aug-24 29-Aug-24 0%

A9390 Owner Acceptance 2 29-Aug-24 03-Sep-24 0%

Breezeway BBreezeway B 71 28-May-24 06-Sep-24

A10410 Insulation 3 28-May-24 31-May-24 0%

A10420 RC (Ceilings) 3 31-May-24 05-Jun-24 0%

A10430 Insulation/RC Inspection (Bldg Dept) 1 05-Jun-24 06-Jun-24 0%

A10440 Drywall Units 3 06-Jun-24 11-Jun-24 0%

A10450 Measure for Cabinets 1 11-Jun-24 12-Jun-24 0%

A10460 Drywall Nail Inspection (Bldg Dept) 1 11-Jun-24 12-Jun-24 0%

A10470 Tape & Mud 2 11-Jun-24 13-Jun-24 0%

A10480 Frame Drops/Plumbing Walls 2 13-Jun-24 17-Jun-24 0%

A10490 HVAC Cans 1 17-Jun-24 18-Jun-24 0%

A10500 Electrical in Drops 2 18-Jun-24 20-Jun-24 0%

A10510 Condensate Lines 1 18-Jun-24 19-Jun-24 0%

A10520 MEP Inspection (Bldg Dept) 1 19-Jun-24 20-Jun-24 0%

A10530 Drywall Drops 2 20-Jun-24 24-Jun-24 0%

A10540 Drywall Nail Inspection (Bldg Dept) 1 24-Jun-24 25-Jun-24 0%

A10550 Tape, Mud & Texture 4 25-Jun-24 01-Jul-24 0%
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Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Breezeway B, 06-Sep-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture
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A10560 Pad / Prep & Gyp (Floors 2 & 3) 2 01-Jul-24 03-Jul-24 0%

A10570 Paint Kitchens and Baths 2 03-Jul-24 08-Jul-24 0%

A10580 Prime Gyp for Cabinets 1 08-Jul-24 09-Jul-24 0%

A10590 Load Doors & Trim 1 09-Jul-24 10-Jul-24 0%

A10600 Install Doors & Trim 1 10-Jul-24 11-Jul-24 0%

A10610 Load Cabinets 1 11-Jul-24 12-Jul-24 0%

A10620 Cabinet Install 2 12-Jul-24 16-Jul-24 0%

A10630 Paint Interiors 2 16-Jul-24 18-Jul-24 0%

A10640 Subdeck 1 16-Jul-24 17-Jul-24 0%

A10650 HVAC Finish Trim 1 16-Jul-24 17-Jul-24 0%

A10660 Fire Alarm Finish Trim 2 16-Jul-24 18-Jul-24 0%

A10670 Sprinkler Finish Trim 1 16-Jul-24 17-Jul-24 0%

A10680 Measure for Countertops 1 17-Jul-24 18-Jul-24 0%

A10690 Paint Trim 1 18-Jul-24 19-Jul-24 0%

A10700 Install Countertops 2 19-Jul-24 23-Jul-24 0%

A10710 Electrical Finish Trim 2 23-Jul-24 25-Jul-24 0%

A10720 Subpanel Inspection (Bldg Dept) 1 25-Jul-24 26-Jul-24 0%

A10730 Set Meters 0 26-Jul-24 0%

A10740 Hot Check 1 26-Jul-24 29-Jul-24 0%

A10750 Mechanical Startup 2 29-Jul-24 31-Jul-24 0%

A10760 HERS Testing (3rd-Party Inspector) 1 31-Jul-24 01-Aug-24 0%

A10770 Install Hardsurface Flooring 2 01-Aug-24 05-Aug-24 0%

A10780 Plumbing Finish 2 05-Aug-24 07-Aug-24 0%

A10790 Install Baseover/Hardware 2 05-Aug-24 07-Aug-24 0%
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Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck
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Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters
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Install Baseover/Hardware
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A10800 Set Mirrors 1 07-Aug-24 08-Aug-24 0%

A10810 Paint Trim& Exterior Doors 1 08-Aug-24 09-Aug-24 0%

A10820 Construction Clean/Clean Windows 1 09-Aug-24 12-Aug-24 0%

A10830 Windows Lock and Slide/Screen Install 1 12-Aug-24 13-Aug-24 0%

A10840 Install Appliances 1 12-Aug-24 13-Aug-24 0%

A10850 Sub QC / Final Clean 4 12-Aug-24 16-Aug-24 0%

A10860 Install Window Coverings 1 12-Aug-24 13-Aug-24 0%

A10870 Punch List 4 13-Aug-24 19-Aug-24 0%

A10910 Rectify Punch List 5 19-Aug-24 26-Aug-24 0%

A10880 Owner Walk Through 2 26-Aug-24 28-Aug-24 0%

A10890 Next Phase Corrections 4 28-Aug-24 04-Sep-24 0%

A10900 Owner Acceptance 2 04-Sep-24 06-Sep-24 0%

SiteworkSitework 36 10-Jul-24 29-Aug-24

A10920 Survey/Stake 1 10-Jul-24 11-Jul-24 0%

A10930 Finish Grade 2 11-Jul-24 15-Jul-24 0%

A10940 Lateral Irrigation / Drainage 4 15-Jul-24 19-Jul-24 0%

A10950 Install Lighting Foundations 2 19-Jul-24 23-Jul-24 0%

A10960 Hardscape 4 19-Jul-24 25-Jul-24 0%

A10970 Planting 2 25-Jul-24 29-Jul-24 0%

A10980 Mulch 1 29-Jul-24 30-Jul-24 0%

A10990 Set Light Fixtures 3 29-Jul-24 01-Aug-24 0%

A11000 Sub QC / Final Clean 4 01-Aug-24 07-Aug-24 0%

A11010 Anton Punch 4 07-Aug-24 13-Aug-24 0%

A11020 Owner Punch 4 13-Aug-24 19-Aug-24 0%

A11030 Next Phase Corrections 4 19-Aug-24 23-Aug-24 0%
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Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean
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Owner Walk Through
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A11040 Owner Acceptance 4 23-Aug-24 29-Aug-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 06-Sep-24 26-Sep-24

A9400 Fire Department Final 4 06-Sep-24 12-Sep-24 0%

A9410 Planning Department Final 3 12-Sep-24 17-Sep-24 0%

A9420 Building Department Final 0 17-Sep-24 0%

A9430 Final Inspection 5 17-Sep-24 24-Sep-24 0%

A9440 Final Clean 2 24-Sep-24 26-Sep-24 0%

A9450 Certificate of Occupancy 0 26-Sep-24 0%

Phase 5 (BLDG 6)Phase 5 (BLDG 6) 309 27-Jul-23 11-Oct-24

FoundationsFoundations 28 27-Jul-23 04-Sep-23

A21330 Survey Stake 1 27-Jul-23 27-Jul-23 0%

A21340 Layout, Trench & Exterior Formboards 7 28-Jul-23 07-Aug-23 0%

A21350 Rough Plumbing 8 08-Aug-23 17-Aug-23 0%

A21360 Fire Riser 4 08-Aug-23 11-Aug-23 0%

A21370 Sand/ Steel/ Cables/ HD & AB 10 18-Aug-23 31-Aug-23 0%

A21380 Special Inspection 1 01-Sep-23 01-Sep-23 0%

A21390 City Inspection 1 01-Sep-23 01-Sep-23 0%

A21400 Pour Foundation 1 04-Sep-23 04-Sep-23 0%

Super StructureSuper Structure 69 14-Feb-24 22-May-24

Level 1Level 1 10 14-Feb-24 29-Feb-24

A11050 Clean/Prep Anchor Bolts & Strap First Floor Framing 4 14-Feb-24 21-Feb-24 0%

A11060 Frame 2st Floor Walls 5 21-Feb-24 28-Feb-24 0%

A11070 Plumb & Line 1st Floor Walls 1 28-Feb-24 29-Feb-24 0%

Level 2Level 2 21 29-Feb-24 29-Mar-24

A11080 Set 2nd Floor Joists & Sheet 10 29-Feb-24 14-Mar-24 0%

A11090 2nd Floor Nail Inspection 1 14-Mar-24 15-Mar-24 0%

A11100 Snap 2nd Floor Framing 4 15-Mar-24 21-Mar-24 0%
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Owner Acceptance

Punch, Inspections & Signals, 26-Sep-24

Fire Department Final

Planning Department Final

Building Department Final

Final Inspection

Final Clean

Certificate of Occupancy

Phase 5 (BLDG 6), 11-Oct-24

Foundations, 04-Sep-23

Survey Stake

Layout, Trench & Exterior Formboards

Rough Plumbing

Fire Riser

Sand/ Steel/ Cables/ HD & AB

Special Inspection

City Inspection

Pour Foundation
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Frame 2st Floor Walls
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A11110 Frame 2nd Floor Walls 5 21-Mar-24 28-Mar-24 0%

A11120 Plumb & Line 2nd Floor Walls 1 28-Mar-24 29-Mar-24 0%

Level 3Level 3 14 29-Mar-24 18-Apr-24

A11130 Set 3rd Flor Joists & Sheet 10 29-Mar-24 12-Apr-24 0%

A11140 3rd Floor Nail Inspection 1 12-Apr-24 15-Apr-24 0%

A11150 Snap 3rd Floor Framing 4 12-Apr-24 18-Apr-24 0%

A11160 Frame 3rd Floor Walls 3 12-Apr-24 17-Apr-24 0%

A11170 Plumb & Line 3rd Floor Walls 1 17-Apr-24 18-Apr-24 0%

RoofRoof 12 18-Apr-24 06-May-24

A11180 Set Roof Trusses 5 18-Apr-24 25-Apr-24 0%

A11190 Truss Inspection (Bldg Dept) 1 25-Apr-24 26-Apr-24 0%

A11200 Sheet Roof / Parapets 5 26-Apr-24 03-May-24 0%

A11210 Roof Nail Inspecion (Bldg Dept) 1 03-May-24 06-May-24 0%

Stairs & WorklistStairs & Worklist 25 17-Apr-24 22-May-24

A12260 Set Building Stairs 6 17-Apr-24 25-Apr-24 0%

A12270 Blocking & Pickup Works 12 06-May-24 22-May-24 0%

Facade & RoofingFacade & Roofing 84 25-Apr-24 23-Aug-24

Facade / Building EnvelopeFacade / Building Envelope 84 25-Apr-24 23-Aug-24

A12280 Load Drywall 5 25-Apr-24 02-May-24 0%

A12290 Load Windows and Doors 1 02-May-24 03-May-24 0%

A12300 Set Scaffolding to Roof 4 03-May-24 09-May-24 0%

A12310 Balcony Construction Coat 2 09-May-24 13-May-24 0%

A12320 Fiber coat and texture 2 13-May-24 15-May-24 0%

A12330 Flash& Install Windows 4 15-May-24 21-May-24 0%

A12340 Install Exterior Doors 2 15-May-24 17-May-24 0%

A12350 WRB & Lath 12 15-May-24 03-Jun-24 0%
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Frame 2nd Floor Walls

Plumb & Line 2nd Floor Walls

Level 3, 18-Apr-24

Set 3rd Flor Joists & Sheet

3rd Floor Nail Inspection

Snap 3rd Floor Framing

Frame 3rd Floor Walls

Plumb & Line 3rd Floor Walls

Roof, 06-May-24

Set Roof Trusses

Truss Inspection (Bldg Dept)

Sheet Roof / Parapets

Roof Nail Inspecion (Bldg Dept)

Stairs & Worklist, 22-May-24

Set Building Stairs

Blocking & Pickup Works

Facade & Roofing, 23-Aug-24

Facade / Building Envelope, 23-Aug-24

Load Drywall

Load Windows and Doors

Set Scaffolding to Roof

Balcony Construction Coat
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Install Exterior Doors

WRB & Lath
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A12360 Walk Lath Nails 1 03-Jun-24 04-Jun-24 0%

A12370 Lath Inspection (Bldg Dept) 1 04-Jun-24 05-Jun-24 0%

A12380 Scratch Coat 5 05-Jun-24 12-Jun-24 0%

A12390 Brown Coat 3 12-Jun-24 17-Jun-24 0%

A12400 Finish Coat 5 17-Jun-24 24-Jun-24 0%

A12410 Brick Veneer 6 24-Jun-24 02-Jul-24 0%

A12420 Install Trellis 6 24-Jun-24 02-Jul-24 0%

A12430 Install Garage Doors 4 02-Jul-24 09-Jul-24 0%

A12440 Exterior Paint 4 02-Jul-24 09-Jul-24 0%

A12450 Backer rod and Sealant 2 09-Jul-24 11-Jul-24 0%

A12460 Downspouts 2 11-Jul-24 15-Jul-24 0%

A12470 Exterior Lights 1 11-Jul-24 12-Jul-24 0%

A12480 Clean Exterior Windows 2 11-Jul-24 15-Jul-24 0%

A12490 Remove Scaffolding 2 15-Jul-24 17-Jul-24 0%

A12500 Texture and Paint Decks 1 17-Jul-24 18-Jul-24 0%

A12510 Exterior Paint Touchups 2 17-Jul-24 19-Jul-24 0%

A12520 Install Patio Walls 7 17-Jul-24 26-Jul-24 0%

A12530 Sub QC / Final Clean 5 26-Jul-24 02-Aug-24 0%

A12540 Owner Punch 5 02-Aug-24 09-Aug-24 0%

A12550 Next Phase Corrections 5 09-Aug-24 16-Aug-24 0%

A12560 Owner Acceptance 5 16-Aug-24 23-Aug-24 0%

RoofingRoofing 25 06-May-24 11-Jun-24

A12570 Install Stantions & Suppots, Scuppers & MEP Peretrations 5 06-May-24 13-May-24 0%

A12580 Prep & Install TPO Roofing 5 13-May-24 20-May-24 0%

A12590 Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles 5 20-May-24 28-May-24 0%
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Walk Lath Nails

Lath Inspection (Bldg Dept)

Scratch Coat

Brown Coat

Finish Coat

Brick Veneer

Install Trellis

Install Garage Doors

Exterior Paint

Backer rod and Sealant

Downspouts

Exterior Lights

Clean Exterior Windows

Remove Scaffolding
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Sub QC / Final Clean

Owner Punch
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Roofing, 11-Jun-24

Install Stantions & Suppots, Scuppers & MEP Peretrations

Prep & Install TPO Roofing
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A12600 Install Metal Seem Roof 5 20-May-24 28-May-24 0%

A12610 Flash Roof/Parapts, Venting, Gutters & Roof Leaders 5 28-May-24 04-Jun-24 0%

A12620 Roof Misc Metals, Finishes, Trim & Walkoff Mats 5 04-Jun-24 11-Jun-24 0%

A12630 Install Solar Panels 5 04-Jun-24 11-Jun-24 0%

A12640 Building Dry-in 0 11-Jun-24 0%

Interior MEP Rough-inInterior MEP Rough-in 33 25-Apr-24 12-Jun-24

Level 1Level 1 32 25-Apr-24 11-Jun-24

A11220 Plumb DWV 3 25-Apr-24 30-Apr-24 0%

A11230 Fire Riser & Sprinkler 5 25-Apr-24 02-May-24 0%

A11240 HVAC Sleeves/Exhausts 3 02-May-24 07-May-24 0%

A11250 Plumb DW 5 02-May-24 09-May-24 0%

A11260 Drill Electrical /LV 4 02-May-24 08-May-24 0%

A11270 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 08-May-24 10-May-24 0%

A11280 Prelim Drywall @ Tubs and Dead Spaces 2 09-May-24 13-May-24 0%

A11290 Shim and Shave 3 13-May-24 16-May-24 0%

A11300 Box & Rope Units (Electrical) 3 16-May-24 21-May-24 0%

A11310 Rope Units (LV) 5 17-May-24 24-May-24 0%

A11320 Pull Unit Sub feeders 2 17-May-24 21-May-24 0%

A11330 Fire Alarm Rough 2 21-May-24 23-May-24 0%

A11340 Fire Caulk/Plate 1 23-May-24 24-May-24 0%

A12650 Stock Tubs 2 24-May-24 29-May-24 0%

A11350 Frame/MEPs Inspection (Bldg Dept) 2 29-May-24 31-May-24 0%

A13510 Tub Gypcrete 5 31-May-24 07-Jun-24 0%

A12660 Install Tubs 2 07-Jun-24 11-Jun-24 0%

Level 2Level 2 26 30-Apr-24 06-Jun-24

A11920 Plumb DWV 3 30-Apr-24 03-May-24 0%
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Flash Roof/Parapts, Venting, Gutters & Roof Leaders

Roof Misc Metals, Finishes, Trim & Walkoff Mats

Install Solar Panels

Building Dry-in

Interior MEP Rough-in, 12-Jun-24

Level 1, 11-Jun-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders
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Fire Caulk/Plate
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Frame/MEPs Inspection (Bldg Dept)

Tub Gypcrete

Install Tubs
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A11930 Fire Riser & Sprinkler 5 30-Apr-24 07-May-24 0%

A11940 HVAC Sleeves/Exhausts 3 07-May-24 10-May-24 0%

A11950 Plumb DW 5 07-May-24 14-May-24 0%

A11960 Drill Electrical /LV 4 07-May-24 13-May-24 0%

A11970 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 13-May-24 15-May-24 0%

A11980 Prelim Drywall @ Tubs and Dead Spaces 2 14-May-24 16-May-24 0%

A11990 Shim and Shave 3 16-May-24 21-May-24 0%

A12000 Box & Rope Units (Electrical) 3 21-May-24 24-May-24 0%

A12010 Rope Units (LV) 5 22-May-24 30-May-24 0%

A12020 Pull Unit Sub feeders 2 22-May-24 24-May-24 0%

A12030 Fire Alarm Rough 2 24-May-24 29-May-24 0%

A12040 Fire Caulk/Plate 1 29-May-24 30-May-24 0%

A12670 Stock Tubs 1 30-May-24 31-May-24 0%

A12050 Frame/MEPs Inspection (Bldg Dept) 2 31-May-24 04-Jun-24 0%

A12680 Tub Gypcrete 2 31-May-24 04-Jun-24 0%

A12690 Install Tubs 2 04-Jun-24 06-Jun-24 0%

Level 3Level 3 27 03-May-24 12-Jun-24

A12700 Plumb DWV 3 03-May-24 08-May-24 0%

A12710 Fire Sprinkler 5 03-May-24 10-May-24 0%

A12720 HVAC Sleeves/Exhausts 3 10-May-24 15-May-24 0%

A12730 Plumb DW 5 10-May-24 17-May-24 0%

A12740 Drill Electrical /LV 4 10-May-24 16-May-24 0%

A12750 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 16-May-24 20-May-24 0%

A12760 Prelim Drywall @ Tubs and Dead Spaces 2 17-May-24 21-May-24 0%

A12770 Shim and Shave 3 21-May-24 24-May-24 0%
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HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV
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Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Stock Tubs
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Tub Gypcrete

Install Tubs
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A12780 Box & Rope Units (Electrical) 3 24-May-24 30-May-24 0%

A12790 Rope Units (LV) 5 28-May-24 04-Jun-24 0%

A12800 Pull Unit Sub feeders 2 28-May-24 30-May-24 0%

A12810 Fire Alarm Rough 2 30-May-24 03-Jun-24 0%

A12850 Tub Gypcrete 2 03-Jun-24 05-Jun-24 0%

A12820 Fire Caulk/Plate 1 05-Jun-24 06-Jun-24 0%

A12840 Stock Tubs 1 06-Jun-24 07-Jun-24 0%

A12860 Install Tubs 2 07-Jun-24 11-Jun-24 0%

A12830 Frame/MEPs Inspection (Bldg Dept) 1 11-Jun-24 12-Jun-24 0%

Interior FinishesInterior Finishes 71 12-Jun-24 23-Sep-24

Breezeway ABreezeway A 68 12-Jun-24 18-Sep-24

A11360 Insulation 3 12-Jun-24 17-Jun-24 0%

A11370 RC (Ceilings) 3 12-Jun-24 17-Jun-24 0%

A11380 Insulation/RC Inspection (Bldg Dept) 1 17-Jun-24 18-Jun-24 0%

A11390 Drywall Units 3 18-Jun-24 21-Jun-24 0%

A11400 Measure for Cabinets 1 21-Jun-24 24-Jun-24 0%

A11410 Drywall Nail Inspection (Bldg Dept) 1 21-Jun-24 24-Jun-24 0%

A11420 Tape & Mud 2 21-Jun-24 25-Jun-24 0%

A11430 Frame Drops/Plumbing Walls 2 25-Jun-24 27-Jun-24 0%

A11440 HVAC Cans 1 27-Jun-24 28-Jun-24 0%

A11450 Electrical in Drops 2 28-Jun-24 02-Jul-24 0%

A11460 Condensate Lines 1 28-Jun-24 01-Jul-24 0%

A11470 MEP Inspection (Bldg Dept) 1 01-Jul-24 02-Jul-24 0%

A11480 Drywall Drops 2 02-Jul-24 05-Jul-24 0%

A11490 Drywall Nail Inspection (Bldg Dept) 1 05-Jul-24 08-Jul-24 0%
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Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Tub Gypcrete

Fire Caulk/Plate

Stock Tubs

Install Tubs

Frame/MEPs Inspection (Bldg Dept)

Interior Finishes, 23-Sep-24

Breezeway A, 18-Sep-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)
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A11500 Tape, Mud & Texture 4 08-Jul-24 12-Jul-24 0%

A11510 Pad / Prep & Gyp (Floors 2 & 3) 2 12-Jul-24 16-Jul-24 0%

A11520 Paint Kitchens and Baths 2 16-Jul-24 18-Jul-24 0%

A11530 Prime Gyp for Cabinets 1 18-Jul-24 19-Jul-24 0%

A11540 Load Doors & Trim 1 19-Jul-24 22-Jul-24 0%

A11550 Install Doors & Trim 1 22-Jul-24 23-Jul-24 0%

A11560 Load Cabinets 1 23-Jul-24 24-Jul-24 0%

A11570 Cabinet Install 2 24-Jul-24 26-Jul-24 0%

A11580 Paint Interiors 2 26-Jul-24 30-Jul-24 0%

A11590 Subdeck 1 26-Jul-24 29-Jul-24 0%

A11600 HVAC Finish Trim 1 26-Jul-24 29-Jul-24 0%

A11610 Fire Alarm Finish Trim 2 26-Jul-24 30-Jul-24 0%

A11620 Sprinkler Finish Trim 1 26-Jul-24 29-Jul-24 0%

A11630 Measure for Countertops 1 29-Jul-24 30-Jul-24 0%

A11640 Paint Trim 1 30-Jul-24 31-Jul-24 0%

A11650 Install Countertops 2 31-Jul-24 02-Aug-24 0%

A11660 Electrical Finish Trim 2 02-Aug-24 06-Aug-24 0%

A11670 Subpanel Inspection (Bldg Dept) 1 06-Aug-24 07-Aug-24 0%

A11680 Set Meters 0 07-Aug-24 0%

A11690 Hot Check 1 07-Aug-24 08-Aug-24 0%

A11700 Mechanical Startup 2 08-Aug-24 12-Aug-24 0%

A11710 HERS Testing (3rd-Party Inspector) 1 12-Aug-24 13-Aug-24 0%

A11720 Install Hardsurface Flooring 2 13-Aug-24 15-Aug-24 0%

A11730 Plumbing Finish 2 15-Aug-24 19-Aug-24 0%
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Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish
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A11740 Install Baseover/Hardware 2 15-Aug-24 19-Aug-24 0%

A11750 Set Mirrors 1 19-Aug-24 20-Aug-24 0%

A11760 Paint Trim& Exterior Doors 1 20-Aug-24 21-Aug-24 0%

A11770 Construction Clean/Clean Windows 1 21-Aug-24 22-Aug-24 0%

A11780 Windows Lock and Slide/Screen Install 1 22-Aug-24 23-Aug-24 0%

A11790 Install Appliances 1 22-Aug-24 23-Aug-24 0%

A11800 Sub QC / Final Clean 4 22-Aug-24 28-Aug-24 0%

A11810 Install Window Coverings 1 22-Aug-24 23-Aug-24 0%

A11820 Punch List 4 23-Aug-24 29-Aug-24 0%

A12060 Rectify Punch List 5 29-Aug-24 06-Sep-24 0%

A11830 Owner Walk Through 2 06-Sep-24 10-Sep-24 0%

A11840 Next Phase Corrections 4 10-Sep-24 16-Sep-24 0%

A11850 Owner Acceptance 2 16-Sep-24 18-Sep-24 0%

Breezeway BBreezeway B 68 17-Jun-24 23-Sep-24

A12870 Insulation 3 17-Jun-24 20-Jun-24 0%

A12880 RC (Ceilings) 3 17-Jun-24 20-Jun-24 0%

A12890 Insulation/RC Inspection (Bldg Dept) 1 20-Jun-24 21-Jun-24 0%

A12900 Drywall Units 3 21-Jun-24 26-Jun-24 0%

A12910 Measure for Cabinets 1 26-Jun-24 27-Jun-24 0%

A12920 Drywall Nail Inspection (Bldg Dept) 1 26-Jun-24 27-Jun-24 0%

A12930 Tape & Mud 2 26-Jun-24 28-Jun-24 0%

A12940 Frame Drops/Plumbing Walls 2 28-Jun-24 02-Jul-24 0%

A12950 HVAC Cans 1 02-Jul-24 03-Jul-24 0%

A12960 Electrical in Drops 2 03-Jul-24 08-Jul-24 0%

A12970 Condensate Lines 1 03-Jul-24 05-Jul-24 0%
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Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Breezeway B, 23-Sep-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops
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A12980 MEP Inspection (Bldg Dept) 1 05-Jul-24 08-Jul-24 0%

A12990 Drywall Drops 2 08-Jul-24 10-Jul-24 0%

A13000 Drywall Nail Inspection (Bldg Dept) 1 10-Jul-24 11-Jul-24 0%

A13010 Tape, Mud & Texture 4 11-Jul-24 17-Jul-24 0%

A13020 Pad / Prep & Gyp (Floors 2 & 3) 2 17-Jul-24 19-Jul-24 0%

A13030 Paint Kitchens and Baths 2 19-Jul-24 23-Jul-24 0%

A13040 Prime Gyp for Cabinets 1 23-Jul-24 24-Jul-24 0%

A13050 Load Doors & Trim 1 24-Jul-24 25-Jul-24 0%

A13060 Install Doors & Trim 1 25-Jul-24 26-Jul-24 0%

A13070 Load Cabinets 1 26-Jul-24 29-Jul-24 0%

A13080 Cabinet Install 2 29-Jul-24 31-Jul-24 0%

A13090 Paint Interiors 2 31-Jul-24 02-Aug-24 0%

A13100 Subdeck 1 31-Jul-24 01-Aug-24 0%

A13110 HVAC Finish Trim 1 31-Jul-24 01-Aug-24 0%

A13120 Fire Alarm Finish Trim 2 31-Jul-24 02-Aug-24 0%

A13130 Sprinkler Finish Trim 1 31-Jul-24 01-Aug-24 0%

A13140 Measure for Countertops 1 01-Aug-24 02-Aug-24 0%

A13150 Paint Trim 1 02-Aug-24 05-Aug-24 0%

A13160 Install Countertops 2 05-Aug-24 07-Aug-24 0%

A13170 Electrical Finish Trim 2 07-Aug-24 09-Aug-24 0%

A13180 Subpanel Inspection (Bldg Dept) 1 09-Aug-24 12-Aug-24 0%

A13190 Set Meters 0 12-Aug-24 0%

A13200 Hot Check 1 12-Aug-24 13-Aug-24 0%

A13210 Mechanical Startup 2 13-Aug-24 15-Aug-24 0%
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MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup
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A13220 HERS Testing (3rd-Party Inspector) 1 15-Aug-24 16-Aug-24 0%

A13230 Install Hardsurface Flooring 2 16-Aug-24 20-Aug-24 0%

A13240 Plumbing Finish 2 20-Aug-24 22-Aug-24 0%

A13250 Install Baseover/Hardware 2 20-Aug-24 22-Aug-24 0%

A13260 Set Mirrors 1 22-Aug-24 23-Aug-24 0%

A13270 Paint Trim& Exterior Doors 1 23-Aug-24 26-Aug-24 0%

A13280 Construction Clean/Clean Windows 1 26-Aug-24 27-Aug-24 0%

A13290 Windows Lock and Slide/Screen Install 1 27-Aug-24 28-Aug-24 0%

A13300 Install Appliances 1 27-Aug-24 28-Aug-24 0%

A13310 Sub QC / Final Clean 4 27-Aug-24 03-Sep-24 0%

A13320 Install Window Coverings 1 27-Aug-24 28-Aug-24 0%

A13330 Punch List 4 28-Aug-24 04-Sep-24 0%

A13370 Rectify Punch List 5 04-Sep-24 11-Sep-24 0%

A13340 Owner Walk Through 2 11-Sep-24 13-Sep-24 0%

A13350 Next Phase Corrections 4 13-Sep-24 19-Sep-24 0%

A13360 Owner Acceptance 2 19-Sep-24 23-Sep-24 0%

SiteworkSitework 36 25-Jul-24 16-Sep-24

A13380 Survey/Stake 1 25-Jul-24 26-Jul-24 0%

A13390 Finish Grade 2 26-Jul-24 30-Jul-24 0%

A13400 Lateral Irrigation / Drainage 4 30-Jul-24 05-Aug-24 0%

A13410 Install Lighting Foundations 2 05-Aug-24 07-Aug-24 0%

A13420 Hardscape 4 05-Aug-24 09-Aug-24 0%

A13430 Planting 2 09-Aug-24 13-Aug-24 0%

A13440 Mulch 1 13-Aug-24 14-Aug-24 0%

A13450 Set Light Fixtures 3 13-Aug-24 16-Aug-24 0%
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HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Sitework, 16-Sep-24

Survey/Stake

Finish Grade

Lateral Irrigation / Drainage

Install Lighting Foundations

Hardscape

Planting

Mulch

Set Light Fixtures
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A13460 Sub QC / Final Clean 4 16-Aug-24 22-Aug-24 0%

A13470 Anton Punch 4 22-Aug-24 28-Aug-24 0%

A13480 Owner Punch 4 28-Aug-24 04-Sep-24 0%

A13490 Next Phase Corrections 4 04-Sep-24 10-Sep-24 0%

A13500 Owner Acceptance 4 10-Sep-24 16-Sep-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 23-Sep-24 11-Oct-24

A11860 Fire Department Final 4 23-Sep-24 27-Sep-24 0%

A11870 Planning Department Final 3 27-Sep-24 02-Oct-24 0%

A11880 Building Department Final 0 02-Oct-24 0%

A11890 Final Inspection 5 02-Oct-24 09-Oct-24 0%

A11900 Final Clean 2 09-Oct-24 11-Oct-24 0%

A11910 Certificate of Occupancy 0 11-Oct-24 0%

Phase 6 (BLDG 8)Phase 6 (BLDG 8) 330 29-Jun-23 A 28-Oct-24

FoundationsFoundations 22 29-Jun-23 A 10-Aug-23

A21490 Survey Stake 1 29-Jun-23 A 29-Jun-23 A 100%

A21500 Layout, Trench & Exterior Formboards 7 30-Jun-23 A 06-Jul-23 A 100%

A21510 Rough Plumbing 8 06-Jul-23 A 12-Jul-23 A 100%

A21520 Fire Riser 4 19-Jul-23 25-Jul-23 0%

A21530 Sand/ Steel/ Cables/ HD & AB 10 25-Jul-23 08-Aug-23 0%

A21540 Special Inspection 1 08-Aug-23 09-Aug-23 0%

A21550 City Inspection 1 08-Aug-23 09-Aug-23 0%

A21560 Pour Foundation 1 09-Aug-23 10-Aug-23 0%

Super StructureSuper Structure 69 29-Feb-24 06-Jun-24

Level 1Level 1 10 29-Feb-24 14-Mar-24

A13520 Clean/Prep Anchor Bolts & Strap First Floor Framing 4 29-Feb-24 06-Mar-24 0%

A13530 Frame 2st Floor Walls 5 06-Mar-24 13-Mar-24 0%
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Sub QC / Final Clean

Anton Punch

Owner Punch

Next Phase Corrections

Owner Acceptance

Punch, Inspections & Signals, 11-Oct-24

Fire Department Final

Planning Department Final

Building Department Final

Final Inspection

Final Clean

Certificate of Occupancy

Phase 6 (BLDG 8), 28-Oct-24

Foundations, 10-Aug-23

Survey Stake

Layout, Trench & Exterior Formboards

Rough Plumbing

Fire Riser

Sand/ Steel/ Cables/ HD & AB

Special Inspection

City Inspection

Pour Foundation

Super Structure, 06-Jun-24

Level 1, 14-Mar-24

Clean/Prep Anchor Bolts & Strap First Floor Framing

Frame 2st Floor Walls
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A13540 Plumb & Line 1st Floor Walls 1 13-Mar-24 14-Mar-24 0%

Level 2Level 2 21 14-Mar-24 12-Apr-24

A13550 Set 2nd Floor Joists & Sheet 10 14-Mar-24 28-Mar-24 0%

A13560 2nd Floor Nail Inspection 1 28-Mar-24 29-Mar-24 0%

A13570 Snap 2nd Floor Framing 4 29-Mar-24 04-Apr-24 0%

A13580 Frame 2nd Floor Walls 5 04-Apr-24 11-Apr-24 0%

A13590 Plumb & Line 2nd Floor Walls 1 11-Apr-24 12-Apr-24 0%

Level 3Level 3 14 12-Apr-24 02-May-24

A13600 Set 3rd Flor Joists & Sheet 10 12-Apr-24 26-Apr-24 0%

A13610 3rd Floor Nail Inspection 1 26-Apr-24 29-Apr-24 0%

A13620 Snap 3rd Floor Framing 4 26-Apr-24 02-May-24 0%

A13630 Frame 3rd Floor Walls 3 26-Apr-24 01-May-24 0%

A13640 Plumb & Line 3rd Floor Walls 1 01-May-24 02-May-24 0%

RoofRoof 12 02-May-24 20-May-24

A13650 Set Roof Trusses 5 02-May-24 09-May-24 0%

A13660 Truss Inspection (Bldg Dept) 1 09-May-24 10-May-24 0%

A13670 Sheet Roof / Parapets 5 10-May-24 17-May-24 0%

A13680 Roof Nail Inspecion (Bldg Dept) 1 17-May-24 20-May-24 0%

Stairs & WorklistStairs & Worklist 25 01-May-24 06-Jun-24

A14730 Set Building Stairs 6 01-May-24 09-May-24 0%

A14740 Blocking & Pickup Works 12 20-May-24 06-Jun-24 0%

Facade & RoofingFacade & Roofing 84 09-May-24 09-Sep-24

Facade / Building EnvelopeFacade / Building Envelope 84 09-May-24 09-Sep-24

A14750 Load Drywall 5 09-May-24 16-May-24 0%

A14760 Load Windows and Doors 1 16-May-24 17-May-24 0%

A14770 Set Scaffolding to Roof 4 17-May-24 23-May-24 0%

A14780 Balcony Construction Coat 2 23-May-24 28-May-24 0%
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Plumb & Line 1st Floor Walls

Level 2, 12-Apr-24

Set 2nd Floor Joists & Sheet

2nd Floor Nail Inspection

Snap 2nd Floor Framing

Frame 2nd Floor Walls

Plumb & Line 2nd Floor Walls

Level 3, 02-May-24

Set 3rd Flor Joists & Sheet

3rd Floor Nail Inspection

Snap 3rd Floor Framing

Frame 3rd Floor Walls

Plumb & Line 3rd Floor Walls

Roof, 20-May-24

Set Roof Trusses

Truss Inspection (Bldg Dept)

Sheet Roof / Parapets

Roof Nail Inspecion (Bldg Dept)

Stairs & Worklist, 06-Jun-24

Set Building Stairs

Blocking & Pickup Works

Facade & Roofing, 09-Sep-24

Facade / Building Envelope, 09-Sep-24

Load Drywall

Load Windows and Doors

Set Scaffolding to Roof

Balcony Construction Coat
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A14790 Fiber coat and texture 2 28-May-24 30-May-24 0%

A14800 Flash& Install Windows 4 30-May-24 05-Jun-24 0%

A14810 Install Exterior Doors 2 30-May-24 03-Jun-24 0%

A14820 WRB & Lath 12 30-May-24 17-Jun-24 0%

A14830 Walk Lath Nails 1 17-Jun-24 18-Jun-24 0%

A14840 Lath Inspection (Bldg Dept) 1 18-Jun-24 19-Jun-24 0%

A14850 Scratch Coat 5 19-Jun-24 26-Jun-24 0%

A14860 Brown Coat 3 26-Jun-24 01-Jul-24 0%

A14870 Finish Coat 5 01-Jul-24 09-Jul-24 0%

A14880 Brick Veneer 6 09-Jul-24 17-Jul-24 0%

A14890 Install Trellis 6 09-Jul-24 17-Jul-24 0%

A14900 Install Garage Doors 4 17-Jul-24 23-Jul-24 0%

A14910 Exterior Paint 4 17-Jul-24 23-Jul-24 0%

A14920 Backer rod and Sealant 2 23-Jul-24 25-Jul-24 0%

A14930 Downspouts 2 25-Jul-24 29-Jul-24 0%

A14940 Exterior Lights 1 25-Jul-24 26-Jul-24 0%

A14950 Clean Exterior Windows 2 25-Jul-24 29-Jul-24 0%

A14960 Remove Scaffolding 2 29-Jul-24 31-Jul-24 0%

A14970 Texture and Paint Decks 1 31-Jul-24 01-Aug-24 0%

A14980 Exterior Paint Touchups 2 31-Jul-24 02-Aug-24 0%

A14990 Install Patio Walls 7 31-Jul-24 09-Aug-24 0%

A15000 Sub QC / Final Clean 5 09-Aug-24 16-Aug-24 0%

A15010 Owner Punch 5 16-Aug-24 23-Aug-24 0%

A15020 Next Phase Corrections 5 23-Aug-24 30-Aug-24 0%
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Install Exterior Doors

WRB & Lath
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A15030 Owner Acceptance 5 30-Aug-24 09-Sep-24 0%

RoofingRoofing 25 20-May-24 25-Jun-24

A15040 Install Stantions & Suppots, Scuppers & MEP Peretrations 5 20-May-24 28-May-24 0%

A15050 Prep & Install TPO Roofing 5 28-May-24 04-Jun-24 0%

A15060 Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles 5 04-Jun-24 11-Jun-24 0%

A15070 Install Metal Seem Roof 5 04-Jun-24 11-Jun-24 0%

A15080 Flash Roof/Parapts, Venting, Gutters & Roof Leaders 5 11-Jun-24 18-Jun-24 0%

A15090 Roof Misc Metals, Finishes, Trim & Walkoff Mats 5 18-Jun-24 25-Jun-24 0%

A15100 Install Solar Panels 5 18-Jun-24 25-Jun-24 0%

A15110 Building Dry-in 0 25-Jun-24 0%

Interior MEP Rough-inInterior MEP Rough-in 33 09-May-24 26-Jun-24

Level 1Level 1 32 09-May-24 25-Jun-24

A13690 Plumb DWV 3 09-May-24 14-May-24 0%

A13700 Fire Riser & Sprinkler 5 09-May-24 16-May-24 0%

A13710 HVAC Sleeves/Exhausts 3 16-May-24 21-May-24 0%

A13720 Plumb DW 5 16-May-24 23-May-24 0%

A13730 Drill Electrical /LV 4 16-May-24 22-May-24 0%

A13740 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 22-May-24 24-May-24 0%

A13750 Prelim Drywall @ Tubs and Dead Spaces 2 23-May-24 28-May-24 0%

A13760 Shim and Shave 3 28-May-24 31-May-24 0%

A13770 Box & Rope Units (Electrical) 3 31-May-24 05-Jun-24 0%

A13780 Rope Units (LV) 5 03-Jun-24 10-Jun-24 0%

A13790 Pull Unit Sub feeders 2 03-Jun-24 05-Jun-24 0%

A13800 Fire Alarm Rough 2 05-Jun-24 07-Jun-24 0%

A13810 Fire Caulk/Plate 1 07-Jun-24 10-Jun-24 0%

A15120 Stock Tubs 2 10-Jun-24 12-Jun-24 0%
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Owner Acceptance

Roofing, 25-Jun-24

Install Stantions & Suppots, Scuppers & MEP Peretrations

Prep & Install TPO Roofing

Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles

Install Metal Seem Roof

Flash Roof/Parapts, Venting, Gutters & Roof Leaders

Roof Misc Metals, Finishes, Trim & Walkoff Mats

Install Solar Panels

Building Dry-in

Interior MEP Rough-in, 26-Jun-24

Level 1, 25-Jun-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Stock Tubs
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A13820 Frame/MEPs Inspection (Bldg Dept) 2 12-Jun-24 14-Jun-24 0%

A15980 Tub Gypcrete 5 14-Jun-24 21-Jun-24 0%

A15130 Install Tubs 2 21-Jun-24 25-Jun-24 0%

Level 2Level 2 26 14-May-24 20-Jun-24

A14390 Plumb DWV 3 14-May-24 17-May-24 0%

A14400 Fire Riser & Sprinkler 5 14-May-24 21-May-24 0%

A14410 HVAC Sleeves/Exhausts 3 21-May-24 24-May-24 0%

A14420 Plumb DW 5 21-May-24 29-May-24 0%

A14430 Drill Electrical /LV 4 21-May-24 28-May-24 0%

A14440 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 28-May-24 30-May-24 0%

A14450 Prelim Drywall @ Tubs and Dead Spaces 2 29-May-24 31-May-24 0%

A14460 Shim and Shave 3 31-May-24 05-Jun-24 0%

A14470 Box & Rope Units (Electrical) 3 05-Jun-24 10-Jun-24 0%

A14480 Rope Units (LV) 5 06-Jun-24 13-Jun-24 0%

A14490 Pull Unit Sub feeders 2 06-Jun-24 10-Jun-24 0%

A14500 Fire Alarm Rough 2 10-Jun-24 12-Jun-24 0%

A14510 Fire Caulk/Plate 1 12-Jun-24 13-Jun-24 0%

A15140 Stock Tubs 1 13-Jun-24 14-Jun-24 0%

A14520 Frame/MEPs Inspection (Bldg Dept) 2 14-Jun-24 18-Jun-24 0%

A15150 Tub Gypcrete 2 14-Jun-24 18-Jun-24 0%

A15160 Install Tubs 2 18-Jun-24 20-Jun-24 0%

Level 3Level 3 27 17-May-24 26-Jun-24

A15170 Plumb DWV 3 17-May-24 22-May-24 0%

A15180 Fire Riser & Sprinkler 5 17-May-24 24-May-24 0%

A15190 HVAC Sleeves/Exhausts 3 24-May-24 30-May-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2023 2024 2025

Frame/MEPs Inspection (Bldg Dept)

Tub Gypcrete

Install Tubs

Level 2, 20-Jun-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts

Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Fire Caulk/Plate

Stock Tubs

Frame/MEPs Inspection (Bldg Dept)

Tub Gypcrete

Install Tubs

Level 3, 26-Jun-24

Plumb DWV

Fire Riser & Sprinkler

HVAC Sleeves/Exhausts
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Activity ID Activity Name Original
Duration

Start Finish Activity %
Complete

A15200 Plumb DW 5 24-May-24 03-Jun-24 0%

A15210 Drill Electrical /LV 4 24-May-24 31-May-24 0%

A15220 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 31-May-24 04-Jun-24 0%

A15230 Prelim Drywall @ Tubs and Dead Spaces 2 03-Jun-24 05-Jun-24 0%

A15240 Shim and Shave 3 05-Jun-24 10-Jun-24 0%

A15250 Box & Rope Units (Electrical) 3 10-Jun-24 13-Jun-24 0%

A15260 Rope Units (LV) 5 11-Jun-24 18-Jun-24 0%

A15270 Pull Unit Sub feeders 2 11-Jun-24 13-Jun-24 0%

A15280 Fire Alarm Rough 2 13-Jun-24 17-Jun-24 0%

A15320 Tub Gypcrete 2 17-Jun-24 19-Jun-24 0%

A15290 Fire Caulk/Plate 1 19-Jun-24 20-Jun-24 0%

A15310 Stock Tubs 1 20-Jun-24 21-Jun-24 0%

A15330 Install Tubs 2 21-Jun-24 25-Jun-24 0%

A15300 Frame/MEPs Inspection (Bldg Dept) 1 25-Jun-24 26-Jun-24 0%

Interior FinishesInterior Finishes 71 26-Jun-24 07-Oct-24

Breezeway ABreezeway A 68 26-Jun-24 02-Oct-24

A13830 Insulation 3 26-Jun-24 01-Jul-24 0%

A13840 RC (Ceilings) 3 26-Jun-24 01-Jul-24 0%

A13850 Insulation/RC Inspection (Bldg Dept) 1 01-Jul-24 02-Jul-24 0%

A13860 Drywall Units 3 02-Jul-24 08-Jul-24 0%

A13870 Measure for Cabinets 1 08-Jul-24 09-Jul-24 0%

A13880 Drywall Nail Inspection (Bldg Dept) 1 08-Jul-24 09-Jul-24 0%

A13890 Tape & Mud 2 08-Jul-24 10-Jul-24 0%

A13900 Frame Drops/Plumbing Walls 2 10-Jul-24 12-Jul-24 0%

A13910 HVAC Cans 1 12-Jul-24 15-Jul-24 0%
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Plumb DW

Drill Electrical /LV

Interior Shear Inspection (Special Inspector/EoR/Bldg Dept)

Prelim Drywall @ Tubs and Dead Spaces

Shim and Shave

Box & Rope Units (Electrical)

Rope Units (LV)

Pull Unit Sub feeders

Fire Alarm Rough

Tub Gypcrete

Fire Caulk/Plate

Stock Tubs

Install Tubs

Frame/MEPs Inspection (Bldg Dept)

Interior Finishes, 07-Oct-24

Breezeway A, 02-Oct-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans
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A13920 Electrical in Drops 2 15-Jul-24 17-Jul-24 0%

A13930 Condensate Lines 1 15-Jul-24 16-Jul-24 0%

A13940 MEP Inspection (Bldg Dept) 1 16-Jul-24 17-Jul-24 0%

A13950 Drywall Drops 2 17-Jul-24 19-Jul-24 0%

A13960 Drywall Nail Inspection (Bldg Dept) 1 19-Jul-24 22-Jul-24 0%

A13970 Tape, Mud & Texture 4 22-Jul-24 26-Jul-24 0%

A13980 Pad / Prep & Gyp (Floors 2 & 3) 2 26-Jul-24 30-Jul-24 0%

A13990 Paint Kitchens and Baths 2 30-Jul-24 01-Aug-24 0%

A14000 Prime Gyp for Cabinets 1 01-Aug-24 02-Aug-24 0%

A14010 Load Doors & Trim 1 02-Aug-24 05-Aug-24 0%

A14020 Install Doors & Trim 1 05-Aug-24 06-Aug-24 0%

A14030 Load Cabinets 1 06-Aug-24 07-Aug-24 0%

A14040 Cabinet Install 2 07-Aug-24 09-Aug-24 0%

A14050 Paint Interiors 2 09-Aug-24 13-Aug-24 0%

A14060 Subdeck 1 09-Aug-24 12-Aug-24 0%

A14070 HVAC Finish Trim 1 09-Aug-24 12-Aug-24 0%

A14080 Fire Alarm Finish Trim 2 09-Aug-24 13-Aug-24 0%

A14090 Sprinkler Finish Trim 1 09-Aug-24 12-Aug-24 0%

A14100 Measure for Countertops 1 12-Aug-24 13-Aug-24 0%

A14110 Paint Trim 1 13-Aug-24 14-Aug-24 0%

A14120 Install Countertops 2 14-Aug-24 16-Aug-24 0%

A14130 Electrical Finish Trim 2 16-Aug-24 20-Aug-24 0%

A14140 Subpanel Inspection (Bldg Dept) 1 20-Aug-24 21-Aug-24 0%

A14150 Set Meters 0 21-Aug-24 0%
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2023 2024 2025

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops

Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters
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A14160 Hot Check 1 21-Aug-24 22-Aug-24 0%

A14170 Mechanical Startup 2 22-Aug-24 26-Aug-24 0%

A14180 HERS Testing (3rd-Party Inspector) 1 26-Aug-24 27-Aug-24 0%

A14190 Install Hardsurface Flooring 2 27-Aug-24 29-Aug-24 0%

A14200 Plumbing Finish 2 29-Aug-24 03-Sep-24 0%

A14210 Install Baseover/Hardware 2 29-Aug-24 03-Sep-24 0%

A14220 Set Mirrors 1 03-Sep-24 04-Sep-24 0%

A14230 Paint Trim& Exterior Doors 1 04-Sep-24 05-Sep-24 0%

A14240 Construction Clean/Clean Windows 1 05-Sep-24 06-Sep-24 0%

A14250 Windows Lock and Slide/Screen Install 1 06-Sep-24 09-Sep-24 0%

A14260 Install Appliances 1 06-Sep-24 09-Sep-24 0%

A14270 Sub QC / Final Clean 4 06-Sep-24 12-Sep-24 0%

A14280 Install Window Coverings 1 06-Sep-24 09-Sep-24 0%

A14290 Punch List 4 09-Sep-24 13-Sep-24 0%

A14530 Rectify Punch List 5 13-Sep-24 20-Sep-24 0%

A14300 Owner Walk Through 2 20-Sep-24 24-Sep-24 0%

A14310 Next Phase Corrections 4 24-Sep-24 30-Sep-24 0%

A14320 Owner Acceptance 2 30-Sep-24 02-Oct-24 0%

Breezeway BBreezeway B 68 01-Jul-24 07-Oct-24

A15340 Insulation 3 01-Jul-24 05-Jul-24 0%

A15350 RC (Ceilings) 3 01-Jul-24 05-Jul-24 0%

A15360 Insulation/RC Inspection (Bldg Dept) 1 05-Jul-24 08-Jul-24 0%

A15370 Drywall Units 3 08-Jul-24 11-Jul-24 0%

A15380 Measure for Cabinets 1 11-Jul-24 12-Jul-24 0%

A15390 Drywall Nail Inspection (Bldg Dept) 1 11-Jul-24 12-Jul-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
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Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Breezeway B, 07-Oct-24

Insulation

RC (Ceilings)

Insulation/RC Inspection (Bldg Dept)

Drywall Units

Measure for Cabinets

Drywall Nail Inspection (Bldg Dept)
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A15400 Tape & Mud 2 11-Jul-24 15-Jul-24 0%

A15410 Frame Drops/Plumbing Walls 2 15-Jul-24 17-Jul-24 0%

A15420 HVAC Cans 1 17-Jul-24 18-Jul-24 0%

A15430 Electrical in Drops 2 18-Jul-24 22-Jul-24 0%

A15440 Condensate Lines 1 18-Jul-24 19-Jul-24 0%

A15450 MEP Inspection (Bldg Dept) 1 19-Jul-24 22-Jul-24 0%

A15460 Drywall Drops 2 22-Jul-24 24-Jul-24 0%

A15470 Drywall Nail Inspection (Bldg Dept) 1 24-Jul-24 25-Jul-24 0%

A15480 Tape, Mud & Texture 4 25-Jul-24 31-Jul-24 0%

A15490 Pad / Prep & Gyp (Floors 2 & 3) 2 31-Jul-24 02-Aug-24 0%

A15500 Paint Kitchens and Baths 2 02-Aug-24 06-Aug-24 0%

A15510 Prime Gyp for Cabinets 1 06-Aug-24 07-Aug-24 0%

A15520 Load Doors & Trim 1 07-Aug-24 08-Aug-24 0%

A15530 Install Doors & Trim 1 08-Aug-24 09-Aug-24 0%

A15540 Load Cabinets 1 09-Aug-24 12-Aug-24 0%

A15550 Cabinet Install 2 12-Aug-24 14-Aug-24 0%

A15560 Paint Interiors 2 14-Aug-24 16-Aug-24 0%

A15570 Subdeck 1 14-Aug-24 15-Aug-24 0%

A15580 HVAC Finish Trim 1 14-Aug-24 15-Aug-24 0%

A15590 Fire Alarm Finish Trim 2 14-Aug-24 16-Aug-24 0%

A15600 Sprinkler Finish Trim 1 14-Aug-24 15-Aug-24 0%

A15610 Measure for Countertops 1 15-Aug-24 16-Aug-24 0%

A15620 Paint Trim 1 16-Aug-24 19-Aug-24 0%

A15630 Install Countertops 2 19-Aug-24 21-Aug-24 0%
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Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim

Install Doors & Trim

Load Cabinets

Cabinet Install

Paint Interiors

Subdeck

HVAC Finish Trim

Fire Alarm Finish Trim

Sprinkler Finish Trim

Measure for Countertops

Paint Trim

Install Countertops
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A15640 Electrical Finish Trim 2 21-Aug-24 23-Aug-24 0%

A15650 Subpanel Inspection (Bldg Dept) 1 23-Aug-24 26-Aug-24 0%

A15660 Set Meters 0 26-Aug-24 0%

A15670 Hot Check 1 26-Aug-24 27-Aug-24 0%

A15680 Mechanical Startup 2 27-Aug-24 29-Aug-24 0%

A15690 HERS Testing (3rd-Party Inspector) 1 29-Aug-24 30-Aug-24 0%

A15700 Install Hardsurface Flooring 2 30-Aug-24 04-Sep-24 0%

A15710 Plumbing Finish 2 04-Sep-24 06-Sep-24 0%

A15720 Install Baseover/Hardware 2 04-Sep-24 06-Sep-24 0%

A15730 Set Mirrors 1 06-Sep-24 09-Sep-24 0%

A15740 Paint Trim& Exterior Doors 1 09-Sep-24 10-Sep-24 0%

A15750 Construction Clean/Clean Windows 1 10-Sep-24 11-Sep-24 0%

A15760 Windows Lock and Slide/Screen Install 1 11-Sep-24 12-Sep-24 0%

A15770 Install Appliances 1 11-Sep-24 12-Sep-24 0%

A15780 Sub QC / Final Clean 4 11-Sep-24 17-Sep-24 0%

A15790 Install Window Coverings 1 11-Sep-24 12-Sep-24 0%

A15800 Punch List 4 12-Sep-24 18-Sep-24 0%

A15840 Rectify Punch List 5 18-Sep-24 25-Sep-24 0%

A15810 Owner Walk Through 2 25-Sep-24 27-Sep-24 0%

A15820 Next Phase Corrections 4 27-Sep-24 03-Oct-24 0%

A15830 Owner Acceptance 2 03-Oct-24 07-Oct-24 0%

SiteworkSitework 36 08-Aug-24 30-Sep-24

A15850 Survey/Stake 1 08-Aug-24 09-Aug-24 0%

A15860 Finish Grade 2 09-Aug-24 13-Aug-24 0%

A15870 Lateral Irrigation / Drainage 4 13-Aug-24 19-Aug-24 0%
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Electrical Finish Trim

Subpanel Inspection (Bldg Dept)

Set Meters

Hot Check

Mechanical Startup

HERS Testing (3rd-Party Inspector)

Install Hardsurface Flooring

Plumbing Finish

Install Baseover/Hardware

Set Mirrors

Paint Trim& Exterior Doors

Construction Clean/Clean Windows

Windows Lock and Slide/Screen Install

Install Appliances

Sub QC / Final Clean

Install Window Coverings

Punch List

Rectify Punch List

Owner Walk Through

Next Phase Corrections

Owner Acceptance

Sitework, 30-Sep-24

Survey/Stake

Finish Grade

Lateral Irrigation / Drainage
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A15880 Install Lighting Foundations 2 19-Aug-24 21-Aug-24 0%

A15890 Hardscape 4 19-Aug-24 23-Aug-24 0%

A15900 Planting 2 23-Aug-24 27-Aug-24 0%

A15910 Mulch 1 27-Aug-24 28-Aug-24 0%

A15920 Set Light Fixtures 3 27-Aug-24 30-Aug-24 0%

A15930 Sub QC / Final Clean 4 30-Aug-24 06-Sep-24 0%

A15940 Anton Punch 4 06-Sep-24 12-Sep-24 0%

A15950 Owner Punch 4 12-Sep-24 18-Sep-24 0%

A15960 Next Phase Corrections 4 18-Sep-24 24-Sep-24 0%

A15970 Owner Acceptance 4 24-Sep-24 30-Sep-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 07-Oct-24 28-Oct-24

A14330 Fire Department Final 4 07-Oct-24 11-Oct-24 0%

A14340 Planning Department Final 3 11-Oct-24 17-Oct-24 0%

A14350 Building Department Final 0 17-Oct-24 0%

A14360 Final Inspection 5 17-Oct-24 24-Oct-24 0%

A14370 Final Clean 2 24-Oct-24 28-Oct-24 0%

A14380 Certificate of Occupancy 0 28-Oct-24 0%

Phase 7 (BLDG 7)Phase 7 (BLDG 7) 341 29-Jun-23 A 12-Nov-24

FoundationsFoundations 23 29-Jun-23 A 10-Aug-23

A21410 Survey Stake 1 29-Jun-23 A 29-Jun-23 A 100%

A21420 Layout, Trench & Exterior Formboards 7 30-Jun-23 A 05-Jul-23 A 100%

A21430 Rough Plumbing 8 06-Jul-23 A 11-Jul-23 A 100%

A21440 Fire Riser 4 19-Jul-23 25-Jul-23 0%

A21450 Sand/ Steel/ Cables/ HD & AB 10 25-Jul-23 08-Aug-23 0%

A21460 Special Inspection 1 08-Aug-23 09-Aug-23 0%
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Install Lighting Foundations

Hardscape

Planting

Mulch

Set Light Fixtures

Sub QC / Final Clean

Anton Punch

Owner Punch

Next Phase Corrections

Owner Acceptance

Punch, Inspections & Signals, 28-Oct-24

Fire Department Final

Planning Department Final

Building Department Final

Final Inspection

Final Clean

Certificate of Occupancy

Phase 7 (BLDG 7), 12-Nov-24

Foundations, 10-Aug-23

Survey Stake

Layout, Trench & Exterior Formboards

Rough Plumbing

Fire Riser

Sand/ Steel/ Cables/ HD & AB

Special Inspection
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A21470 City Inspection 1 08-Aug-23 09-Aug-23 0%

A21480 Pour Foundation 1 09-Aug-23 10-Aug-23 0%

Super StructureSuper Structure 69 14-Mar-24 20-Jun-24

Level 1Level 1 10 14-Mar-24 28-Mar-24

A15990 Clean/Prep Anchor Bolts & Strap First Floor Framing 4 14-Mar-24 20-Mar-24 0%

A16000 Frame 2st Floor Walls 5 20-Mar-24 27-Mar-24 0%

A16010 Plumb & Line 1st Floor Walls 1 27-Mar-24 28-Mar-24 0%

Level 2Level 2 21 28-Mar-24 26-Apr-24

A16020 Set 2nd Floor Joists & Sheet 10 28-Mar-24 11-Apr-24 0%

A16030 2nd Floor Nail Inspection 1 11-Apr-24 12-Apr-24 0%

A16040 Snap 2nd Floor Framing 4 12-Apr-24 18-Apr-24 0%

A16050 Frame 2nd Floor Walls 5 18-Apr-24 25-Apr-24 0%

A16060 Plumb & Line 2nd Floor Walls 1 25-Apr-24 26-Apr-24 0%

Level 3Level 3 14 26-Apr-24 16-May-24

A16070 Set 3rd Flor Joists & Sheet 10 26-Apr-24 10-May-24 0%

A16080 3rd Floor Nail Inspection 1 10-May-24 13-May-24 0%

A16090 Snap 3rd Floor Framing 4 10-May-24 16-May-24 0%

A16100 Frame 3rd Floor Walls 3 10-May-24 15-May-24 0%

A16110 Plumb & Line 3rd Floor Walls 1 15-May-24 16-May-24 0%

RoofRoof 12 16-May-24 04-Jun-24

A16120 Set Roof Trusses 5 16-May-24 23-May-24 0%

A16130 Truss Inspection (Bldg Dept) 1 23-May-24 24-May-24 0%

A16140 Sheet Roof / Parapets 5 24-May-24 03-Jun-24 0%

A16150 Roof Nail Inspecion (Bldg Dept) 1 03-Jun-24 04-Jun-24 0%

Stairs & WorklistStairs & Worklist 25 15-May-24 20-Jun-24

A17200 Set Building Stairs 6 15-May-24 23-May-24 0%

A17210 Blocking & Pickup Works 12 04-Jun-24 20-Jun-24 0%
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City Inspection

Pour Foundation

Super Structure, 20-Jun-24

Level 1, 28-Mar-24

Clean/Prep Anchor Bolts & Strap First Floor Framing

Frame 2st Floor Walls

Plumb & Line 1st Floor Walls

Level 2, 26-Apr-24

Set 2nd Floor Joists & Sheet

2nd Floor Nail Inspection

Snap 2nd Floor Framing

Frame 2nd Floor Walls

Plumb & Line 2nd Floor Walls

Level 3, 16-May-24

Set 3rd Flor Joists & Sheet

3rd Floor Nail Inspection

Snap 3rd Floor Framing

Frame 3rd Floor Walls

Plumb & Line 3rd Floor Walls

Roof, 04-Jun-24

Set Roof Trusses

Truss Inspection (Bldg Dept)

Sheet Roof / Parapets

Roof Nail Inspecion (Bldg Dept)

Stairs & Worklist, 20-Jun-24

Set Building Stairs

Blocking & Pickup Works
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Facade & RoofingFacade & Roofing 84 23-May-24 23-Sep-24

Facade / Building EnvelopeFacade / Building Envelope 84 23-May-24 23-Sep-24

A17220 Load Drywall 5 23-May-24 31-May-24 0%

A17230 Load Windows and Doors 1 31-May-24 03-Jun-24 0%

A17240 Set Scaffolding to Roof 4 03-Jun-24 07-Jun-24 0%

A17250 Balcony Construction Coat 2 07-Jun-24 11-Jun-24 0%

A17260 Fiber coat and texture 2 11-Jun-24 13-Jun-24 0%

A17270 Flash& Install Windows 4 13-Jun-24 19-Jun-24 0%

A17280 Install Exterior Doors 2 13-Jun-24 17-Jun-24 0%

A17290 WRB & Lath 12 13-Jun-24 01-Jul-24 0%

A17300 Walk Lath Nails 1 01-Jul-24 02-Jul-24 0%

A17310 Lath Inspection (Bldg Dept) 1 02-Jul-24 03-Jul-24 0%

A17320 Scratch Coat 5 03-Jul-24 11-Jul-24 0%

A17330 Brown Coat 3 11-Jul-24 16-Jul-24 0%

A17340 Finish Coat 5 16-Jul-24 23-Jul-24 0%

A17350 Brick Veneer 6 23-Jul-24 31-Jul-24 0%

A17360 Install Trellis 6 23-Jul-24 31-Jul-24 0%

A17370 Install Garage Doors 4 31-Jul-24 06-Aug-24 0%

A17380 Exterior Paint 4 31-Jul-24 06-Aug-24 0%

A17390 Backer rod and Sealant 2 06-Aug-24 08-Aug-24 0%

A17400 Downspouts 2 08-Aug-24 12-Aug-24 0%

A17410 Exterior Lights 1 08-Aug-24 09-Aug-24 0%

A17420 Clean Exterior Windows 2 08-Aug-24 12-Aug-24 0%

A17430 Remove Scaffolding 2 12-Aug-24 14-Aug-24 0%

A17440 Texture and Paint Decks 1 14-Aug-24 15-Aug-24 0%
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A17450 Exterior Paint Touchups 2 14-Aug-24 16-Aug-24 0%

A17460 Install Patio Walls 7 14-Aug-24 23-Aug-24 0%

A17470 Sub QC / Final Clean 5 23-Aug-24 30-Aug-24 0%

A17480 Owner Punch 5 30-Aug-24 09-Sep-24 0%

A17490 Next Phase Corrections 5 09-Sep-24 16-Sep-24 0%

A17500 Owner Acceptance 5 16-Sep-24 23-Sep-24 0%

RoofingRoofing 25 04-Jun-24 10-Jul-24

A17510 Install Stantions & Suppots, Scuppers & MEP Peretrations 5 04-Jun-24 11-Jun-24 0%

A17520 Prep & Install TPO Roofing 5 11-Jun-24 18-Jun-24 0%

A17530 Eaves & Gutter Flashings, Roof Bd/Underlayment & Shingles 5 18-Jun-24 25-Jun-24 0%

A17540 Install Metal Seem Roof 5 18-Jun-24 25-Jun-24 0%

A17550 Flash Roof/Parapts, Venting, Gutters & Roof Leaders 5 25-Jun-24 02-Jul-24 0%

A17560 Roof Misc Metals, Finishes, Trim & Walkoff Mats 5 02-Jul-24 10-Jul-24 0%

A17570 Install Solar Panels 5 02-Jul-24 10-Jul-24 0%

A17580 Building Dry-in 0 10-Jul-24 0%

Interior MEP Rough-inInterior MEP Rough-in 33 23-May-24 11-Jul-24

Level 1Level 1 32 23-May-24 10-Jul-24

A16160 Plumb DWV 3 23-May-24 29-May-24 0%

A16170 Fire Riser & Sprinkler 5 23-May-24 31-May-24 0%

A16180 HVAC Sleeves/Exhausts 3 31-May-24 05-Jun-24 0%

A16190 Plumb DW 5 31-May-24 07-Jun-24 0%

A16200 Drill Electrical /LV 4 31-May-24 06-Jun-24 0%

A16210 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 06-Jun-24 10-Jun-24 0%

A16220 Prelim Drywall @ Tubs and Dead Spaces 2 07-Jun-24 11-Jun-24 0%

A16230 Shim and Shave 3 11-Jun-24 14-Jun-24 0%

A16240 Box & Rope Units (Electrical) 3 14-Jun-24 19-Jun-24 0%
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A16250 Rope Units (LV) 5 17-Jun-24 24-Jun-24 0%

A16260 Pull Unit Sub feeders 2 17-Jun-24 19-Jun-24 0%

A16270 Fire Alarm Rough 2 19-Jun-24 21-Jun-24 0%

A16280 Fire Caulk/Plate 1 21-Jun-24 24-Jun-24 0%

A17590 Stock Tubs 2 24-Jun-24 26-Jun-24 0%

A16290 Frame/MEPs Inspection (Bldg Dept) 2 26-Jun-24 28-Jun-24 0%

A18450 Tub Gypcrete 5 28-Jun-24 08-Jul-24 0%

A17600 Install Tubs 2 08-Jul-24 10-Jul-24 0%

Level 2Level 2 26 29-May-24 05-Jul-24

A16860 Plumb DWV 3 29-May-24 03-Jun-24 0%

A16870 Fire Riser & Sprinkler 5 29-May-24 05-Jun-24 0%

A16880 HVAC Sleeves/Exhausts 3 05-Jun-24 10-Jun-24 0%

A16890 Plumb DW 5 05-Jun-24 12-Jun-24 0%

A16900 Drill Electrical /LV 4 05-Jun-24 11-Jun-24 0%

A16910 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 11-Jun-24 13-Jun-24 0%

A16920 Prelim Drywall @ Tubs and Dead Spaces 2 12-Jun-24 14-Jun-24 0%

A16930 Shim and Shave 3 14-Jun-24 19-Jun-24 0%

A16940 Box & Rope Units (Electrical) 3 19-Jun-24 24-Jun-24 0%

A16950 Rope Units (LV) 5 20-Jun-24 27-Jun-24 0%

A16960 Pull Unit Sub feeders 2 20-Jun-24 24-Jun-24 0%

A16970 Fire Alarm Rough 2 24-Jun-24 26-Jun-24 0%

A16980 Fire Caulk/Plate 1 26-Jun-24 27-Jun-24 0%

A17610 Stock Tubs 1 27-Jun-24 28-Jun-24 0%

A16990 Frame/MEPs Inspection (Bldg Dept) 2 28-Jun-24 02-Jul-24 0%

A17620 Tub Gypcrete 2 28-Jun-24 02-Jul-24 0%
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A17630 Install Tubs 2 02-Jul-24 05-Jul-24 0%

Level 3Level 3 27 03-Jun-24 11-Jul-24

A17640 Plumb DWV 3 03-Jun-24 06-Jun-24 0%

A17650 Fire Riser & Sprinkler 5 03-Jun-24 10-Jun-24 0%

A17660 HVAC Sleeves/Exhausts 3 10-Jun-24 13-Jun-24 0%

A17670 Plumb DW 5 10-Jun-24 17-Jun-24 0%

A17680 Drill Electrical /LV 4 10-Jun-24 14-Jun-24 0%

A17690 Interior Shear Inspection (Special Inspector/EoR/Bldg Dept) 2 14-Jun-24 18-Jun-24 0%

A17700 Prelim Drywall @ Tubs and Dead Spaces 2 17-Jun-24 19-Jun-24 0%

A17710 Shim and Shave 3 19-Jun-24 24-Jun-24 0%

A17720 Box & Rope Units (Electrical) 3 24-Jun-24 27-Jun-24 0%

A17730 Rope Units (LV) 5 25-Jun-24 02-Jul-24 0%

A17740 Pull Unit Sub feeders 2 25-Jun-24 27-Jun-24 0%

A17750 Fire Alarm Rough 2 27-Jun-24 01-Jul-24 0%

A17790 Tub Gypcrete 2 01-Jul-24 03-Jul-24 0%

A17760 Fire Caulk/Plate 1 03-Jul-24 05-Jul-24 0%

A17780 Stock Tubs 1 05-Jul-24 08-Jul-24 0%

A17800 Install Tubs 2 08-Jul-24 10-Jul-24 0%

A17770 Frame/MEPs Inspection (Bldg Dept) 1 10-Jul-24 11-Jul-24 0%

Interior FinishesInterior Finishes 71 11-Jul-24 22-Oct-24

Breezeway ABreezeway A 68 11-Jul-24 17-Oct-24

A16300 Insulation 3 11-Jul-24 16-Jul-24 0%

A16310 RC (Ceilings) 3 11-Jul-24 16-Jul-24 0%

A16320 Insulation/RC Inspection (Bldg Dept) 1 16-Jul-24 17-Jul-24 0%

A16330 Drywall Units 3 17-Jul-24 22-Jul-24 0%

A16340 Measure for Cabinets 1 22-Jul-24 23-Jul-24 0%
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A16350 Drywall Nail Inspection (Bldg Dept) 1 22-Jul-24 23-Jul-24 0%

A16360 Tape & Mud 2 22-Jul-24 24-Jul-24 0%

A16370 Frame Drops/Plumbing Walls 2 24-Jul-24 26-Jul-24 0%

A16380 HVAC Cans 1 26-Jul-24 29-Jul-24 0%

A16390 Electrical in Drops 2 29-Jul-24 31-Jul-24 0%

A16400 Condensate Lines 1 29-Jul-24 30-Jul-24 0%

A16410 MEP Inspection (Bldg Dept) 1 30-Jul-24 31-Jul-24 0%

A16420 Drywall Drops 2 31-Jul-24 02-Aug-24 0%

A16430 Drywall Nail Inspection (Bldg Dept) 1 02-Aug-24 05-Aug-24 0%

A16440 Tape, Mud & Texture 4 05-Aug-24 09-Aug-24 0%

A16450 Pad / Prep & Gyp (Floors 2 & 3) 2 09-Aug-24 13-Aug-24 0%

A16460 Paint Kitchens and Baths 2 13-Aug-24 15-Aug-24 0%

A16470 Prime Gyp for Cabinets 1 15-Aug-24 16-Aug-24 0%

A16480 Load Doors & Trim 1 16-Aug-24 19-Aug-24 0%

A16490 Install Doors & Trim 1 19-Aug-24 20-Aug-24 0%

A16500 Load Cabinets 1 20-Aug-24 21-Aug-24 0%

A16510 Cabinet Install 2 21-Aug-24 23-Aug-24 0%

A16520 Paint Interiors 2 23-Aug-24 27-Aug-24 0%

A16540 HVAC Finish Trim 1 23-Aug-24 26-Aug-24 0%

A16550 Fire Alarm Finish Trim 2 23-Aug-24 27-Aug-24 0%

A16560 Sprinkler Finish Trim 1 23-Aug-24 26-Aug-24 0%

A16570 Measure for Countertops 1 26-Aug-24 27-Aug-24 0%

A16580 Paint Trim 1 27-Aug-24 28-Aug-24 0%

A16590 Install Countertops 2 28-Aug-24 30-Aug-24 0%

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebMar
2023 2024 2025

Drywall Nail Inspection (Bldg Dept)

Tape & Mud

Frame Drops/Plumbing Walls

HVAC Cans

Electrical in Drops

Condensate Lines

MEP Inspection (Bldg Dept)

Drywall Drops

Drywall Nail Inspection (Bldg Dept)

Tape, Mud & Texture

Pad / Prep & Gyp (Floors 2 & 3)

Paint Kitchens and Baths

Prime Gyp for Cabinets

Load Doors & Trim
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A16600 Electrical Finish Trim 2 30-Aug-24 04-Sep-24 0%

A16610 Subpanel Inspection (Bldg Dept) 1 04-Sep-24 05-Sep-24 0%

A16620 Set Meters 0 05-Sep-24 0%

A16630 Hot Check 1 05-Sep-24 06-Sep-24 0%

A16640 Mechanical Startup 2 06-Sep-24 10-Sep-24 0%

A16650 HERS Testing (3rd-Party Inspector) 1 10-Sep-24 11-Sep-24 0%

A16660 Install Hardsurface Flooring 2 11-Sep-24 13-Sep-24 0%

A16670 Plumbing Finish 2 13-Sep-24 17-Sep-24 0%

A16680 Install Baseover/Hardware 2 13-Sep-24 17-Sep-24 0%

A16690 Set Mirrors 1 17-Sep-24 18-Sep-24 0%

A16700 Paint Trim& Exterior Doors 1 18-Sep-24 19-Sep-24 0%

A16710 Construction Clean/Clean Windows 1 19-Sep-24 20-Sep-24 0%

A16720 Windows Lock and Slide/Screen Install 1 20-Sep-24 23-Sep-24 0%

A16730 Install Appliances 1 20-Sep-24 23-Sep-24 0%

A16740 Sub QC / Final Clean 4 20-Sep-24 26-Sep-24 0%

A16750 Install Window Coverings 1 20-Sep-24 23-Sep-24 0%

A16760 Punch List 4 23-Sep-24 27-Sep-24 0%

A17000 Rectify Punch List 5 27-Sep-24 04-Oct-24 0%

A16770 Owner Walk Through 2 04-Oct-24 08-Oct-24 0%

A16780 Next Phase Corrections 4 08-Oct-24 15-Oct-24 0%

A16790 Owner Acceptance 2 15-Oct-24 17-Oct-24 0%

Breezeway BBreezeway B 68 16-Jul-24 22-Oct-24

A17810 Insulation 3 16-Jul-24 19-Jul-24 0%

A17820 RC (Ceilings) 3 16-Jul-24 19-Jul-24 0%

A17830 Insulation/RC Inspection (Bldg Dept) 1 19-Jul-24 22-Jul-24 0%
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A17840 Drywall Units 3 22-Jul-24 25-Jul-24 0%

A17850 Measure for Cabinets 1 25-Jul-24 26-Jul-24 0%

A17860 Drywall Nail Inspection (Bldg Dept) 1 25-Jul-24 26-Jul-24 0%

A17870 Tape & Mud 2 25-Jul-24 29-Jul-24 0%

A17880 Frame Drops/Plumbing Walls 2 29-Jul-24 31-Jul-24 0%

A17890 HVAC Cans 1 31-Jul-24 01-Aug-24 0%

A17900 Electrical in Drops 2 01-Aug-24 05-Aug-24 0%

A17910 Condensate Lines 1 01-Aug-24 02-Aug-24 0%

A17920 MEP Inspection (Bldg Dept) 1 02-Aug-24 05-Aug-24 0%

A17930 Drywall Drops 2 05-Aug-24 07-Aug-24 0%

A17940 Drywall Nail Inspection (Bldg Dept) 1 07-Aug-24 08-Aug-24 0%

A17950 Tape, Mud & Texture 4 08-Aug-24 14-Aug-24 0%

A17960 Pad / Prep & Gyp (Floors 2 & 3) 2 14-Aug-24 16-Aug-24 0%

A17970 Paint Kitchens and Baths 2 16-Aug-24 20-Aug-24 0%

A17980 Prime Gyp for Cabinets 1 20-Aug-24 21-Aug-24 0%

A17990 Load Doors & Trim 1 21-Aug-24 22-Aug-24 0%

A18000 Install Doors & Trim 1 22-Aug-24 23-Aug-24 0%

A18010 Load Cabinets 1 23-Aug-24 26-Aug-24 0%

A18020 Cabinet Install 2 26-Aug-24 28-Aug-24 0%

A18030 Paint Interiors 2 28-Aug-24 30-Aug-24 0%

A18040 Subdeck 1 28-Aug-24 29-Aug-24 0%

A18050 HVAC Finish Trim 1 28-Aug-24 29-Aug-24 0%

A18060 Fire Alarm Finish Trim 2 28-Aug-24 30-Aug-24 0%

A18070 Sprinkler Finish Trim 1 28-Aug-24 29-Aug-24 0%
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A18080 Measure for Countertops 1 29-Aug-24 30-Aug-24 0%

A18090 Paint Trim 1 30-Aug-24 03-Sep-24 0%

A18100 Install Countertops 2 03-Sep-24 05-Sep-24 0%

A18110 Electrical Finish Trim 2 05-Sep-24 09-Sep-24 0%

A18120 Subpanel Inspection (Bldg Dept) 1 09-Sep-24 10-Sep-24 0%

A18130 Set Meters 0 10-Sep-24 0%

A18140 Hot Check 1 10-Sep-24 11-Sep-24 0%

A18150 Mechanical Startup 2 11-Sep-24 13-Sep-24 0%

A18160 HERS Testing (3rd-Party Inspector) 1 13-Sep-24 16-Sep-24 0%

A18170 Install Hardsurface Flooring 2 16-Sep-24 18-Sep-24 0%

A18180 Plumbing Finish 2 18-Sep-24 20-Sep-24 0%

A18190 Install Baseover/Hardware 2 18-Sep-24 20-Sep-24 0%

A18200 Set Mirrors 1 20-Sep-24 23-Sep-24 0%

A18210 Paint Trim& Exterior Doors 1 23-Sep-24 24-Sep-24 0%

A18220 Construction Clean/Clean Windows 1 24-Sep-24 25-Sep-24 0%

A18230 Windows Lock and Slide/Screen Install 1 25-Sep-24 26-Sep-24 0%

A18240 Install Appliances 1 25-Sep-24 26-Sep-24 0%

A18250 Sub QC / Final Clean 4 25-Sep-24 01-Oct-24 0%

A18260 Install Window Coverings 1 25-Sep-24 26-Sep-24 0%

A18270 Punch List 4 26-Sep-24 02-Oct-24 0%

A18310 Rectify Punch List 5 02-Oct-24 09-Oct-24 0%

A18280 Owner Walk Through 2 09-Oct-24 11-Oct-24 0%

A18290 Next Phase Corrections 4 11-Oct-24 18-Oct-24 0%

A18300 Owner Acceptance 2 18-Oct-24 22-Oct-24 0%

SiteworkSitework 36 22-Aug-24 15-Oct-24
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A18320 Survey/Stake 1 22-Aug-24 23-Aug-24 0%

A18330 Finish Grade 2 23-Aug-24 27-Aug-24 0%

A18340 Lateral Irrigation / Drainage 4 27-Aug-24 03-Sep-24 0%

A18350 Install Lighting Foundations 2 03-Sep-24 05-Sep-24 0%

A18360 Hardscape 4 03-Sep-24 09-Sep-24 0%

A18370 Planting 2 09-Sep-24 11-Sep-24 0%

A18380 Mulch 1 11-Sep-24 12-Sep-24 0%

A18390 Set Light Fixtures 3 11-Sep-24 16-Sep-24 0%

A18400 Sub QC / Final Clean 4 16-Sep-24 20-Sep-24 0%

A18410 Anton Punch 4 20-Sep-24 26-Sep-24 0%

A18420 Owner Punch 4 26-Sep-24 02-Oct-24 0%

A18430 Next Phase Corrections 4 02-Oct-24 08-Oct-24 0%

A18440 Owner Acceptance 4 08-Oct-24 15-Oct-24 0%

Punch, Inspections & SignalsPunch, Inspections & Signals 14 22-Oct-24 12-Nov-24

A16800 Fire Department Final 4 22-Oct-24 28-Oct-24 0%

A16810 Planning Department Final 3 28-Oct-24 31-Oct-24 0%

A16820 Building Department Final 0 31-Oct-24 0%

A16830 Final Inspection 5 31-Oct-24 07-Nov-24 0%

A16840 Final Clean 2 07-Nov-24 12-Nov-24 0%

A16850 Certificate of Occupancy 0 12-Nov-24 0%
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Next Phase Corrections
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Monamos Apartments - Production July.11
Detailed Schedule Layout
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Data Date : 11-Jul-23
Project Start =  13-Feb-23
Project Finish =  12-Nov-24


