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Pacific Village East Baseline Schedule Rev 1Pacific Village East Baseline Schedule Rev 1 434d May-17-21 Feb-10-23 0d

MilestonesMilestones 434d May-17-21 Feb-10-23 0d

A1000 NTP 0d May-17-21 0d

A1020 Completion of Phase 1 0d Jul-26-22 136d

A1030 Completion of Phase 2 0d Feb-03-23 5d

A1010 Final Completion 0d Feb-10-23 0d

PermitsPermits 290d May-17-21 Jul-14-22 144d

Building PermitsBuilding Permits 290d May-17-21 Jul-14-22 144d
Phase IPhase I 159d May-17-21 Jan-05-22 155d
Apartment BuildingsApartment Buildings 159d May-17-21 Jan-05-22 155d
A1680 Building 1 Permit 92d May-17-21 Sep-27-21 198d
A1690 Building 2 Permit 95d May-17-21 Sep-30-21 195d
A1700 Building 3 Permit 135d May-17-21 Nov-30-21 155d
A1710 Building 4 Permit 119d May-17-21 Nov-04-21 171d
A1720 Building 5 Permit 159d May-17-21 Jan-05-22 131d
A1730 Building 6 Permit 44d May-17-21 Jul-20-21 246d
A1740 Building 7 Permit 103d May-17-21 Oct-13-21 187d
A1750 Building 8 Permit 99d May-17-21 Oct-06-21 191d
A1760 Building 9 Permit 102d May-17-21 Oct-12-21 188d
A1860 Rec. Building Permit 5d May-17-21 May-21-21 309d

Phase IIPhase II 290d May-17-21 Jul-14-22 144d
Apartment BuildingsApartment Buildings 290d May-17-21 Jul-14-22 144d
A1770 Building 1 Permit 255d May-17-21 May-23-22 35d
A1780 Building 2 Permit 290d May-17-21 Jul-14-22 0d
A1790 Building 3 Permit 245d May-17-21 May-09-22 45d
A1800 Building 4 Permit 181d May-17-21 Feb-07-22 109d
A1810 Building 5 Permit 189d May-17-21 Feb-17-22 101d
A1820 Building 6 Permit 137d May-17-21 Dec-02-21 153d
A1830 Building 7 Permit 206d May-17-21 Mar-15-22 84d
A1870 Rec. Building Permit 5d May-17-21 May-21-21 309d
A1880 Mail Enclosure Permit 5d May-17-21 May-21-21 429d
A2970 Maintenance Building Permit 5d May-17-21 May-21-21 429d

UtilityUtility 5d May-17-21 May-21-21 349d
A1890 Electrical Utility Design 5d May-17-21 May-21-21 349d
A1900 PSE Electrical Utility Design 5d May-17-21 May-21-21 349d
A1910 PSE Natural Gas Design 5d May-17-21 May-21-21 274d

CommunicationCommunication 5d May-17-21 May-21-21 354d
A1920 Comcast 5d May-17-21 May-21-21 354d
A1930 Century Link 5d May-17-21 May-21-21 354d

Deferred Approvals / PermitsDeferred Approvals / Permits 5d May-17-21 May-21-21 414d
A1940 Truss Design 5d May-17-21 May-21-21 343d
A1950 Fire Sprinkler Design 5d May-17-21 May-21-21 402d
A1960 Fire Alarm Design 5d May-17-21 May-21-21 358d
A1970 Building Electrical Design 5d May-17-21 May-21-21 355d
A1980 Handrail/Guardrail Design 5d May-17-21 May-21-21 400d
A1990 Swimming Pool Approval 5d May-17-21 May-21-21 414d

Design / SelectionDesign / Selection 0d 0d

Preconstruction / ProcurementPreconstruction / Procurement 15d May-17-21 Jun-07-21 409d

Prepare & SubmitPrepare & Submit 5d May-17-21 May-21-21 409d
A25140 <Pre & Sub> Storm Utility Sewer 5d May-17-21 May-21-21 33-41-01 294d
A25150 <Pre & Sub>Wrought Iron & Solid Cedar Wood Fence 5d May-17-21 May-21-21 32-18-08 220d
A25160 <Pre & Sub>Asphalt Paving 5d May-17-21 May-21-21 32-12-16 354d
A25170 <Pre & Sub>Storm Water & Roof Drainage System 5d May-17-21 May-21-21 31-41-01.S 299d
A25180 <Pre & Sub>Concrete Mix Design 5d May-17-21 May-21-21 03 11-13 282d
A25190 <Pre & Sub>Mass Ex/Grading 5d May-17-21 May-21-21 31-22-13 354d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Feb-10-23, Pacific Village East Baseline Schedule Rev 1

Feb-10-23, Milestones

NTP

Completion of Phase 1

Completion of Phase 2

Final Completion

Jul-14-22, Permits

Jul-14-22, Building Permits
Jan-05-22, Phase I
Jan-05-22, Apartment Buildings

Building 1 Permit
Building 2 Permit

Building 3 Permit
Building 4 Permit

Building 5 Permit
Building 6 Permit

Building 7 Permit
Building 8 Permit

Building 9 Permit
Rec. Building Permit

Jul-14-22, Phase I I
Jul-14-22, Apartment Buildings

Building 1 Permit
Building 2 Permit

Building 3 Permit
Building 4 Permit

Building 5 Permit
Building 6 Permit

Building 7 Permit
Rec. Building Permit
Mail Enclosure Permit
Maintenance Building Permit
May-21-21, Utility
Electrical Utility Design
PSE Electrical Utility Design
PSE Natural Gas Design
May-21-21, Communication
Comcast
Century Link
May-21-21, Deferred Approvals / Permits
Truss Design
Fire Sprinkler Design
Fire Alarm Design
Building Electrical Design
Handrail/Guardrail Design
Swimming Pool Approval

Jun-07-21, Preconstruction / Procurement

May-21-21, Prepare & Submit
<Pre & Sub> Storm Utility Sewer
<Pre & Sub>Wrought Iron & Solid Cedar Wood Fence
<Pre & Sub>Asphalt Paving
<Pre & Sub>Storm Water & Roof Drainage System
<Pre & Sub>Concrete Mix Design
<Pre & Sub>Mass Ex/Grading

Pacific Village East Baseline Schedule Rev 1
BL - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 1 of 61 TASK filter: All Activities

DD:May-15-21
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A25200 <Pre & Sub>Electrical Finish - Lights Material 5d May-17-21 May-21-21 26-05-15 397d
A25210 <Pre & Sub>Electrical 5d May-17-21 May-21-21 26-00-00 345d
A25220 <Pre & Sub>PTAC Heating & Cooling 5d May-17-21 May-21-21 23-00.00 349d
A25230 <Pre & Sub>HVAC Venting 5d May-17-21 May-21-21 23 02 10.1 349d
A25240 <Pre & Sub>HVAC 5d May-17-21 May-21-21 23 02 10 349d
A25250 <Pre & Sub>Plumbing 5d May-17-21 May-21-21 22-11-10 355d
A25260 <Pre & Sub>Carport Engineering & Drawings 5d May-17-21 May-21-21 13-12-01 275d
A25270 <Pre & Sub>Cabinetry 5d May-17-21 May-21-21 12-35-30.S 386d
A25280 <Pre & Sub>Toilet and Bath Accessories 5d May-17-21 May-21-21 10-28-13S 395d
A25290 <Pre & Sub>Fireplace 5d May-17-21 May-21-21 10 30 00 409d
A25300 <Pre & Sub>Painting 5d May-17-21 May-21-21 09-91-10.S 383d
A25310 <Pre & Sub>Drywall 5d May-17-21 May-21-21 09-29-42 362d
A25320 <Pre & Sub>Phase I & II Vinyl Windows, Vinyl Doors & Sliders 5d May-17-21 May-21-21 08-51-03.5. 1 377d
A25330 <Pre & Sub>Door Package General 5d May-17-21 May-21-21 08-11-13 377d
A25340 <Pre & Sub>Gutters, Downspouts, & Tile Caps 5d May-17-21 May-21-21 07-71-23 393d
A25350 <Pre & Sub>Roofing General 5d May-17-21 May-21-21 07-51-00 390d
A25360 <Pre & Sub>Exterior Siding 5d May-17-21 May-21-21 07-46-47 373d
A25370 <Pre & Sub>Insulation 5d May-17-21 May-21-21 07 24 00 381d
A25380 <Pre & Sub>Finish Carpentry Trim Package 5d May-17-21 May-21-21 06-20-11.S 298d
A25390 <Pre & Sub>Framing Carpentry Material 5d May-17-21 May-21-21 06-11-10 298d
A25410 <Pre & Sub>Foundation Concrete 5d May-17-21 May-21-21 03-11-13.1 282d
A26050 <Pre & Sub>Concrete Reinforcement 5d May-17-21 May-21-21 03-11-02 295d
A26160 <Pre & Sub> STEP Tank 5d May-17-21 May-21-21 249d

Review & ApproveReview & Approve 5d May-24-21 May-28-21 409d
A25420 <Rev & App> Storm Utility Sewer 5d May-24-21 May-28-21 33-41-01 294d
A25430 <Rev & App>Wrought Iron & Solid Cedar Wood Fence 5d May-24-21 May-28-21 32-18-08 220d
A25440 <Rev & App>Asphalt Paving 5d May-24-21 May-28-21 32-12-16 354d
A25450 <Rev & App>Storm Water & Roof Drainage System 5d May-24-21 May-28-21 31-41-01.S 299d
A25460 <Rev & App>Concrete Mix Design 5d May-24-21 May-28-21 03 11-13 282d
A25470 <Rev & App>Mass Ex/Grading 5d May-24-21 May-28-21 31-22-13 354d
A25480 <Rev & App>Electrical Finish - Lights Material 5d May-24-21 May-28-21 26-05-15 397d
A25490 <Rev & App>Electrical 5d May-24-21 May-28-21 26-00-00 345d
A25500 <Rev & App>PTAC Heating & Cooling 5d May-24-21 May-28-21 23-00.00 349d
A25510 <Rev & App>HVAC Venting 5d May-24-21 May-28-21 23 02 10.1 349d
A25520 <Rev & App>HVAC 5d May-24-21 May-28-21 23 02 10 349d
A25530 <Rev & App>Plumbing 5d May-24-21 May-28-21 22-11-10 355d
A25540 <Rev & App>Carport Engineering & Drawings 5d May-24-21 May-28-21 13-12-01 275d
A25550 <Rev & App>Cabinetry 5d May-24-21 May-28-21 12-35-30.S 386d
A25560 <Rev & App>Toilet and Bath Accessories 5d May-24-21 May-28-21 10-28-13S 395d
A25570 <Rev & App>Fireplace 5d May-24-21 May-28-21 10 30 00 409d
A25580 <Rev & App>Painting 5d May-24-21 May-28-21 09-91-10.S 383d
A25590 <Rev & App>Drywall 5d May-24-21 May-28-21 09-29-42 362d
A25600 <Rev & App>Phase I & II Vinyl Windows, Vinyl Doors & Sliders 5d May-24-21 May-28-21 08-51-03.5. 1 377d
A25610 <Rev & App>Door Package General 5d May-24-21 May-28-21 08-11-13 377d
A25620 <Rev & App>Gutters, Downspouts, & Tile Caps 5d May-24-21 May-28-21 07-71-23 393d
A25630 <Rev & App>Roofing General 5d May-24-21 May-28-21 07-51-00 390d
A25640 <Rev & App>Exterior Siding 5d May-24-21 May-28-21 07-46-47 373d
A25650 <Rev & App>Insulation 5d May-24-21 May-28-21 07 24 00 381d
A25660 <Rev & App>Finish Carpentry Trim Package 5d May-24-21 May-28-21 06-20-11.S 298d
A25670 <Rev & App>Framing Carpentry Material 5d May-24-21 May-28-21 06-11-10 298d
A25690 <Rev & App>Foundation Concrete 5d May-24-21 May-28-21 03-11-13.1 282d
A26060 <Rev & App>Concrete Reinforcement 5d May-24-21 May-28-21 03-11-02 295d
A26170 <Rev & App> STEP Tanks 5d May-24-21 May-28-21 249d

Fabricate & DeliverFabricate & Deliver 5d Jun-01-21 Jun-07-21 409d
A25700 <Fab & Del> Storm Utility Sewer 5d Jun-01-21 Jun-07-21 33-41-01 294d
A25710 <Fab & Del>Wrought Iron & Solid Cedar Wood Fence 5d Jun-01-21 Jun-07-21 32-18-08 220d
A25720 <Fab & Del>Asphalt Paving 5d Jun-01-21 Jun-07-21 32-12-16 354d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<Pre & Sub>Electrical Finish - Lights Material
<Pre & Sub>Electrical
<Pre & Sub>PTAC Heating & Cooling
<Pre & Sub>HVAC Venting
<Pre & Sub>HVAC
<Pre & Sub>Plumbing
<Pre & Sub>Carport Engineering & Drawings
<Pre & Sub>Cabinetry
<Pre & Sub>Toilet and Bath Accessories
<Pre & Sub>Fireplace
<Pre & Sub>Painting
<Pre & Sub>Drywall
<Pre & Sub>Phase I & II Vinyl Windows, Vinyl Doors & Sliders
<Pre & Sub>Door Package General
<Pre & Sub>Gutters, Downspouts, & Tile Caps
<Pre & Sub>Roofing General
<Pre & Sub>Exterior Siding
<Pre & Sub>Insulation
<Pre & Sub>Finish Carpentry Trim Package
<Pre & Sub>Framing Carpentry Material
<Pre & Sub>Foundation Concrete
<Pre & Sub>Concrete Reinforcement
<Pre & Sub> STEP Tank

May-28-21, Review & Approve
<Rev & App> Storm Utility Sewer
<Rev & App>Wrought Iron & Solid Cedar Wood Fence
<Rev & App>Asphalt Paving
<Rev & App>Storm Water & Roof Drainage System
<Rev & App>Concrete Mix Design
<Rev & App>Mass Ex/Grading
<Rev & App>Electrical Finish - Lights Material
<Rev & App>Electrical
<Rev & App>PTAC Heating & Cooling
<Rev & App>HVAC Venting
<Rev & App>HVAC
<Rev & App>Plumbing
<Rev & App>Carport Engineering & Drawings
<Rev & App>Cabinetry
<Rev & App>Toilet and Bath Accessories
<Rev & App>Fireplace
<Rev & App>Painting
<Rev & App>Drywall
<Rev & App>Phase I & II Vinyl Windows, Vinyl Doors & Sliders
<Rev & App>Door Package General
<Rev & App>Gutters, Downspouts, & Tile Caps
<Rev & App>Roofing General
<Rev & App>Exterior Siding
<Rev & App>Insulation
<Rev & App>Finish Carpentry Trim Package
<Rev & App>Framing Carpentry Material
<Rev & App>Foundation Concrete
<Rev & App>Concrete Reinforcement
<Rev & App> STEP Tanks

Jun-07-21, Fabricate & Deliver
<Fab & Del> Storm Utility Sewer
<Fab & Del>Wrought Iron & Solid Cedar Wood Fence
<Fab & Del>Asphalt Paving

Pacific Village East Baseline Schedule Rev 1
BL - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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A25730 <Fab & Del>Storm Water & Roof Drainage System 5d Jun-01-21 Jun-07-21 31-41-01.S 299d
A25740 <Fab & Del>Concrete Mix Design 5d Jun-01-21 Jun-07-21 03 11-13 282d
A25750 <Fab & Del>Mass Ex/Grading 5d Jun-01-21 Jun-07-21 31-22-13 354d
A25760 <Fab & Del>Electrical Finish - Lights Material 5d Jun-01-21 Jun-07-21 26-05-15 397d
A25770 <Fab & Del>Electrical 5d Jun-01-21 Jun-07-21 26-00-00 345d
A25780 <Fab & Del>PTAC Heating & Cooling 5d Jun-01-21 Jun-07-21 23-00.00 349d
A25790 <Fab & Del>HVAC Vent ing 5d Jun-01-21 Jun-07-21 23 02 10.1 349d
A25800 <Fab & Del>HVAC 5d Jun-01-21 Jun-07-21 23 02 10 349d
A25810 <Fab & Del>Plumbing 5d Jun-01-21 Jun-07-21 22-11-10 355d
A25820 <Fab & Del>Carport Engineering & Drawings 5d Jun-01-21 Jun-07-21 13-12-01 275d
A25830 <Fab & Del>Cabinetry 5d Jun-01-21 Jun-07-21 12-35-30.S 386d
A25840 <Fab & Del>Toilet and Bath Accessories 5d Jun-01-21 Jun-07-21 10-28-13S 395d
A25850 <Fab & Del>Fireplace 5d Jun-01-21 Jun-07-21 10 30 00 409d
A25860 <Fab & Del>Painting 5d Jun-01-21 Jun-07-21 09-91-10.S 383d
A25870 <Fab & Del>Drywall 5d Jun-01-21 Jun-07-21 09-29-42 362d
A25880 <Fab & Del>Phase I & II Vinyl Windows, Vinyl Doors & Sliders 5d Jun-01-21 Jun-07-21 08-51-03.5. 1 377d
A25890 <Fab & Del>Door Package General 5d Jun-01-21 Jun-07-21 08-11-13 377d
A25900 <Fab & Del>Gutters, Downspouts, & Tile Caps 5d Jun-01-21 Jun-07-21 07-71-23 393d
A25910 <Fab & Del>Roofing General 5d Jun-01-21 Jun-07-21 07-51-00 390d
A25920 <Fab & Del>Exterior Siding 5d Jun-01-21 Jun-07-21 07-46-47 373d
A25930 <Fab & Del>Insulation 5d Jun-01-21 Jun-07-21 07 24 00 381d
A25940 <Fab & Del>Finish Carpentry Trim Package 5d Jun-01-21 Jun-07-21 06-20-11.S 298d
A25950 <Fab & Del>Framing Carpentry Material 5d Jun-01-21 Jun-07-21 06-11-10 298d
A25970 <Fab & Del>Foundation Concrete 5d Jun-01-21 Jun-07-21 03-11-13.1 282d
A26070 <Fab & Del>Concrete Reinforcement 5d Jun-01-21 Jun-07-21 03-11-02 295d
A26180 <Fab & Del> Step Tanks 5d Jun-01-21 Jun-07-21 249d

ConstructionConstruction 429d May-17-21 Feb-03-23 0d

MobilizationMobilization 20d May-17-21 Jun-14-21 220d
A1040 Mobilization 5d May-17-21 May-21-21 230d
A1300 T.E.S.C. (Const. entrance, Silt fence,  Tree protection, CB inserts) 5d Jun-08-21 Jun-14-21 220d

SiteworkSitework 30d Jun-14-21 Jul-26-21 272d
A1050 Clear and Grub 5d Jun-14-21 Jun-21-21 230d
A1420 Site Strip to Export 5d Jun-21-21 Jun-28-21 230d
A1430 Site Cut to Fill 5d Jun-28-21 Jul-05-21 230d
A1440 Rough Grade Site 5d Jul-05-21 Jul-12-21 230d
A2980 Well Decommission (1 EA) 5d Jul-12-21 Jul-19-21 230d
A2990 Remove Existing Water Valve (2 EA) 5d Jul-19-21 Jul-26-21 272d

Phase IPhase I 293d May-24-21 Jul-26-22 131d
BuildingsBuildings 293d May-24-21 Jul-26-22 131d
Apartment BuildingsApartment Buildings 254d Jul-21-21 Jul-26-22 131d
Building 1Building 1 139d Sep-28-21 Apr-19-22 198d
StructureStructure 83d Sep-28-21 Jan-28-22 221d
FoundationsFoundations 23d Sep-28-21 Oct-29-21 198d
A1490 <PH1-Bldg1> Foundation Excavation 2d Sep-28-21 Sep-29-21 PH1 NWC 198d
A1060 <PH1-Bldg1> Form/Rebar Footing & Foundatuon Wall 4d Sep-30-21 Oct-05-21 PH1 FOUND 198d
A1070 <PH1-Bldg1> Inspection 1d Oct-06-21 Oct-06-21 PH1 TC 198d
A1500 <PH1-Bldg1> Pour Foundation 1d Oct-07-21 Oct-07-21 PH1 FOUND 198d
A1540 <PH1-Bldg1> Foundation Insulation & Inspection 2d Oct-08-21 Oct-12-21 PH1 FOUND 198d
A1840 <PH1-Bldg1> Backfill Foundation 2d Oct-13-21 Oct-14-21 PH1 NWC 198d
A1850 <PH1-Bldg1> Install Underground MEP Work 3d Oct-15-21 Oct-19-21 PH1 JRT 198d
A1560 <PH1-Bldg1> Inspection 1d Oct-20-21 Oct-20-21 PH1 TC 198d
A3010 <PH1-Bldg1> Backfill 2d Oct-21-21 Oct-22-21 PH1 NWC 198d
A3020 <PH1-Bldg1> Cap Break 1d Oct-25-21 Oct-25-21 PH1 NWC 198d
A3030 <PH1-Bldg1> Dig Interior Footings 1d Oct-26-21 Oct-26-21 PH1 NWC 198d
A3040 <PH1-Bldg1> Install Rebar 1d Oct-27-21 Oct-27-21 PH1 FOUND 198d
A3050 <PH1-Bldg1> Inspection 1d Oct-28-21 Oct-28-21 PH1 TC 198d
A3060 <PH1-Bldg1> Pour Slab 1d Oct-29-21 Oct-29-21 PH1 FOUND 198d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<Fab & Del>Storm Water & Roof Drainage System
<Fab & Del>Concrete Mix Design
<Fab & Del>Mass Ex/Grading
<Fab & Del>Electrical Finish - Lights Material
<Fab & Del>Electrical
<Fab & Del>PTAC Heating & Cooling
<Fab & Del>HVAC Venting
<Fab & Del>HVAC
<Fab & Del>Plumbing
<Fab & Del>Carport Engineering & Drawings
<Fab & Del>Cabinetry
<Fab & Del>Toilet and Bath Accessories
<Fab & Del>Fireplace
<Fab & Del>Painting
<Fab & Del>Drywall
<Fab & Del>Phase I & II Vinyl Windows, Vinyl Doors & Sliders
<Fab & Del>Door Package General
<Fab & Del>Gutters, Downspouts, & Tile Caps
<Fab & Del>Roofing General
<Fab & Del>Exterior Siding
<Fab & Del>Insulation
<Fab & Del>Finish Carpentry Trim Package
<Fab & Del>Framing Carpentry Material
<Fab & Del>Foundation Concrete
<Fab & Del>Concrete Reinforcement
<Fab & Del> Step Tanks

Feb-03-23, Construction

Jun-14-21, Mobilization
Mobilization

T.E.S.C. (Const. entrance, Silt fence, Tree protection, CB inserts)
Jul-26-21, Sitework

Clear and Grub
Site Strip to Export

Site Cut to Fill
Rough Grade Site

Well Decommission (1 EA)
Remove Existing Water Valve (2 EA)

Jul-26-22, Phase I
Jul-26-22, Buildings
Jul-26-22, Apartment Buildings

Apr-19-22, Building 1
Jan-28-22, Structure

Oct-29-21, Foundations
<PH1-Bldg1> Foundation Excavation
<PH1-Bldg1> Form/Rebar Footing & Foundatuon Wall
<PH1-Bldg1> Inspection
<PH1-Bldg1> Pour Foundation
<PH1-Bldg1> Foundation Insulation & Inspection
<PH1-Bldg1> Backfill Foundation
<PH1-Bldg1> Install Underground MEP Work
<PH1-Bldg1> Inspection
<PH1-Bldg1> Backfill
<PH1-Bldg1> Cap Break
<PH1-Bldg1> Dig Interior Footings
<PH1-Bldg1> Install Rebar
<PH1-Bldg1> Inspection
<PH1-Bldg1> Pour Slab

Pacific Village East Baseline Schedule Rev 1
BL - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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SuperstructureSuperstructure 60d Nov-01-21 Jan-28-22 221d
A1110 <PH1-Bldg1> 1st Floor Wall Layout 1d Nov-01-21 Nov-01-21 PH1 WBcon 198d
A1120 <PH1-Bldg1> Frame 1st Floor Walls 5d Nov-02-21 Nov-08-21 PH1 WBcon 198d
A1140 <PH1-Bldg1> Joist Beam & Deck 2nd Floor 4d Nov-09-21 Nov-15-21 PH1 WBcon 198d
A1150 <PH1-Bldg1> Frame 2nd Floor Walls 6d Nov-16-21 Nov-23-21 PH1 WBcon 198d
A1230 <PH1-Bldg1> Install Stair Stringer - 1st Floor 2d Nov-24-21 Nov-26-21 PH1 WBcon 198d
A1240 <PH1-Bldg1> Install Precast Concrete Treads - 1st Floor 2d Nov-29-21 Nov-30-21 PH1 WBcon 198d
A1160 <PH1-Bldg1> Joist Beam & Deck 3rd Floor 4d Dec-01-21 Dec-06-21 PH1 WBcon 198d
A1250 <PH1-Bldg1> Frame 3rd Floor Walls 6d Dec-07-21 Dec-14-21 PH1 WBcon 198d
A24730 <PH1-Bldg1> Install Stair Stringer - 2nd Floor 2d Dec-15-21 Dec-16-21 PH1 WBcon 198d
A24740 <PH1-Bldg1>Install Precast Concrete Treads - 2nd Floor 2d Dec-17-21 Dec-20-21 PH1 WBcon 198d
A1170 <PH1-Bldg1> Hoist Roof Trusses to Roof 1d Dec-21-21 Dec-21-21 PH1 WBcon 198d
A1180 <PH1-Bldg1> Roll Trusses 4d Dec-22-21 Dec-28-21 PH1 WBcon 198d
A1190 <PH1-Bldg1> Sheath Roof / Fascia 4d Dec-29-21 Jan-04-22 PH1 WBcon 198d
A1450 <PH1-Bldg1> Low Roof 3d Jan-05-22 Jan-07-22 PH1 WBcon 198d
A1200 <PH1-Bldg1> Sheer Inspection 1d Jan-10-22 Jan-10-22 PH1 WBcon 198d
A1460 <PH1-Bldg1> Install Exterior Gyp 3d Jan-11-22 Jan-13-22 PH1 STEEL.H 231d
A2240 <PH1-Bldg1> Final Framing Inspection 2d Jan-27-22 Jan-28-22 PH1 WBcon 198d

First FloorFirst Floor 55d Jan-11-22 Mar-30-22 199d
Interior ConstructionInterior Construction 20d Jan-31-22 Feb-28-22 198d
A1470 <PH1-Bldg1> Pre-Insulation/Pre-Rock- First Floor 2d Jan-31-22 Feb-01-22 PH1 GALE/ST 198d
A1330 <PH1-Bldg1> Insulation / Fire Caulking - First Floor 2d Feb-02-22 Feb-03-22 PH1 GALE 198d
A1260 <PH1-Bldg1> Hang Dry Wall 1st Layer - First Floor 6d Feb-04-22 Feb-11-22 PH1 STEEL.H 198d
A1660 <PH1-Bldg1> Frame Drop Ceilings & Soffits - First Floor 2d Feb-14-22 Feb-15-22 PH1 STEEL.H 198d
A1280 <PH1-Bldg1> Tape & Mud - First Floor 6d Feb-16-22 Feb-24-22 PH1 STEEL.H 198d
A1320 <PH1-Bldg1> Gypcrete install - First Floor 2d Feb-25-22 Feb-28-22 PH1 SOUND 198d

FinishingFinishing 22d Mar-01-22 Mar-30-22 199d
A1290 <PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-01-22 Mar-07-22 PH1 FRONTIE 198d
A1340 <PH1-Bldg1> Apply Paint Walls - First Floor 3d Mar-08-22 Mar-10-22 PH1 CARBONA 198d
A1370 <PH1-Bldg1> Install Case Work - First Floor 3d Mar-11-22 Mar-15-22 PH1 FRONTIE 198d
A2000 <PH1-Bldg1> Install Bath Accessories - First Floor 3d Mar-11-22 Mar-15-22 PH1 FRONTIE 207d
A1480 <PH1-Bldg1> Closet Shelving- First Floor 2d Mar-11-22 Mar-14-22 PH1 FRONTIE 208d
A1380 <PH1-Bldg1> Install Counter Tops - First Floor 3d Mar-16-22 Mar-18-22 PH1 PNW 198d
A1350 <PH1-Bldg1> Install LVP Flooring - First Floor 3d Mar-21-22 Mar-23-22 PH1 ILG 199d
A1360 <PH1-Bldg1> Install Carpets - First  Floor 2d Mar-21-22 Mar-22-22 PH1 ILG 200d
A1390 <PH1-Bldg1> Install Doors & Hardware - First Floor 2d Mar-24-22 Mar-25-22 PH1 FRONTIE 199d
A1400 <PH1-Bldg1> Install Appliance - First Floor 1d Mar-24-22 Mar-24-22 PH1 WHIRLPO 200d
A1410 <PH1-Bldg1> Install Blinds - First Floor 1d Mar-24-22 Mar-24-22 PH1 200d
A2010 <PH1-Bldg1> Construction Clean - First Floor 3d Mar-28-22 Mar-30-22 PH1 199d

PlumbingPlumbing 50d Jan-11-22 Mar-23-22 198d
A1520 <PH1-Bldg1> Install Sanitary & Water Pipes - First Floor 3d Jan-11-22 Jan-13-22 PH1 JRT 208d
A1210 <PH1-Bldg1> Install Plumbing Fixtures - First  Floor 3d Mar-21-22 Mar-23-22 PH1 JRT 198d

HVACHVAC 47d Jan-11-22 Mar-18-22 201d
A1510 <PH1-Bldg1> Install HVAC Rough In - First Floor 2d Jan-11-22 Jan-12-22 PH1 MM.COMF 202d
A1530 <PH1-Bldg1> Install HVAC System - First Floor 2d Mar-17-22 Mar-18-22 PH1 MM.COMF 201d

ElectricalElectrical 47d Jan-11-22 Mar-18-22 202d
A1550 <PH1-Bldg1> Electrical Rough - First Floor 4d Jan-11-22 Jan-14-22 PH1 TRADESM 198d
A1600 <PH1-Bldg1> Feeders - First Floor 2d Jan-18-22 Jan-19-22 PH1 TRADESM 198d
A1610 <PH1-Bldg1> Install Lighting Fixtures/Trim - First Floor 4d Mar-11-22 Mar-16-22 PH1 TRADESM 201d
A1650 <PH1-Bldg1> Install Electrical Panel Boards - First Floor 2d Mar-17-22 Mar-18-22 PH1 TRADESM 202d

CommunicationsCommunications 46d Jan-11-22 Mar-17-22 203d
A1570 <PH1-Bldg1> LV Rough - First Floor 3d Jan-11-22 Jan-13-22 PH1 TRADESM 201d
A2260 <PH1-Bldg1> Install Communications Smart  Panel- First Floor 1d Mar-17-22 Mar-17-22 PH1 TRADESM 203d

Fire FightingFire Fighting 44d Jan-11-22 Mar-15-22 204d
A1620 <PH1-Bldg1> Install Fire Protection Piping - First Floor 3d Jan-11-22 Jan-13-22 PH1 SMITH.F 201d
A2070 <PH1-Bldg1> Fire Riser Room Build Out- First Floor 3d Jan-14-22 Jan-19-22 PH1 SMITH.F 205d
A1670 <PH1-Bldg1> Install Sprinklers - First  Floor 3d Mar-11-22 Mar-15-22 PH1 SMITH.F 204d

Fire Detection & AlarmFire Detection & Alarm 55d Jan-11-22 Mar-30-22 198d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jan-28-22, Superstructure
<PH1-Bldg1> 1st Floor Wall Layout

<PH1-Bldg1> Frame 1st Floor Walls
<PH1-Bldg1> Joist Beam & Deck 2nd Floor

<PH1-Bldg1> Frame 2nd Floor Walls
<PH1-Bldg1> Install Stair Stringer - 1st Floor
<PH1-Bldg1> Install Precast Concrete Treads - 1st Floor

<PH1-Bldg1> Joist Beam & Deck 3rd Floor
<PH1-Bldg1> Frame 3rd Floor Walls
<PH1-Bldg1> Install Stair Stringer - 2nd Floor
<PH1-Bldg1>Install Precast Concrete Treads - 2nd Floor
<PH1-Bldg1> Hoist Roof Trusses to Roof

<PH1-Bldg1> Roll Trusses
<PH1-Bldg1> Sheath Roof / Fascia
<PH1-Bldg1> Low Roof
<PH1-Bldg1> Sheer Inspection
<PH1-Bldg1> Install Exterior Gyp

<PH1-Bldg1> Final Framing Inspection
Mar-30-22, First Floor

Feb-28-22, Interior Construction
<PH1-Bldg1> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bldg1> Insulation / Fire Caulking - First Floor

<PH1-Bldg1> Hang Dry Wall 1st Layer - First Floor
<PH1-Bldg1> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bldg1> Tape & Mud - First Floor
<PH1-Bldg1> Gypcrete install - First Floor

Mar-30-22, Finishing
<PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bldg1> Apply Paint Walls - First Floor
<PH1-Bldg1> Install Case Work - First Floor
<PH1-Bldg1> Install Bath Accessories - First Floor
<PH1-Bldg1> Closet Shelving- First Floor
<PH1-Bldg1> Install Counter Tops - First Floor

<PH1-Bldg1> Install LVP Flooring - First Floor
<PH1-Bldg1> Install Carpets - First Floor
<PH1-Bldg1> Install Doors & Hardware - First Floor
<PH1-Bldg1> Install Appliance - First Floor
<PH1-Bldg1> Install Blinds - First Floor
<PH1-Bldg1> Construction Clean - First Floor

Mar-23-22, Plumbing
<PH1-Bldg1> Install Sanitary & Water Pipes - First Floor

<PH1-Bldg1> Install Plumbing Fixtures - First  Floor
Mar-18-22, HVAC

<PH1-Bldg1> Install HVAC Rough In - First Floor
<PH1-Bldg1> Install HVAC System - First Floor
Mar-18-22, Electrical

<PH1-Bldg1> Electrical Rough - First Floor
<PH1-Bldg1> Feeders - First Floor

<PH1-Bldg1> Install Lighting Fixtures/Trim - First Floor
<PH1-Bldg1> Install Electrical Panel Boards - First Floor
Mar-17-22, Communications

<PH1-Bldg1> LV Rough - First Floor
<PH1-Bldg1> Install Communications Smart  Panel- First Floor
Mar-15-22, Fire Fighting

<PH1-Bldg1> Install Fire Protection Piping - First Floor
<PH1-Bldg1> Fire Riser Room Build Out- First Floor

<PH1-Bldg1> Install Sprinklers - First Floor
Mar-30-22, Fire Detection & Alarm
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A1590 <PH1-Bldg1> Install Detection & Alarm Cables - First Floor 2d Jan-11-22 Jan-12-22 PH1 SMITH.F 209d
A1640 <PH1-Bldg1> First Floor MEPF Rough-In Inspections Complete 5d Jan-20-22 Jan-26-22 PH1 198d
A1630 <PH1-Bldg1> Install Alarm & Sirens - First Floor 2d Mar-11-22 Mar-14-22 PH1 SMITH.F 206d
A2060 <PH1-Bldg1> First Floor MEPF Finish/Trims Complete 5d Mar-24-22 Mar-30-22 PH1 198d

Second FloorSecond Floor 48d Jan-11-22 Mar-21-22 206d
Interior ConstructionInterior Construction 20d Jan-20-22 Feb-16-22 205d
A27160 <PH1-Bldg1> Pre-Insulation/Pre-Rock- Second Floor 2d Jan-20-22 Jan-21-22 PH1 GALE/ST 205d
A26910 <PH1-Bldg1> Insulation / Fire Caulking - Second Floor 2d Jan-24-22 Jan-25-22 PH1 GALE 205d
A26860 <PH1-Bldg1> Hang Dry Wall 1st Layer - Second Floor 6d Jan-26-22 Feb-02-22 PH1 STEEL.H 205d
A27100 <PH1-Bldg1> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-03-22 Feb-04-22 PH1 STEEL.H 205d
A26870 <PH1-Bldg1> Tape & Mud - Second Floor 6d Feb-07-22 Feb-14-22 PH1 STEEL.H 205d
A26900 <PH1-Bldg1> Gypcrete install - Second Floor 2d Feb-15-22 Feb-16-22 PH1 SOUND 205d

FinishingFinishing 22d Feb-17-22 Mar-21-22 206d
A26880 <PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Feb-17-22 Feb-24-22 PH1 FRONTIE 205d
A26920 <PH1-Bldg1> Apply Paint Walls - Second Floor 3d Feb-25-22 Mar-01-22 PH1 CARBONA 205d
A26950 <PH1-Bldg1> Install Case Work - Second Floor 3d Mar-02-22 Mar-04-22 PH1 FRONTIE 205d
A27120 <PH1-Bldg1> Install Bath Accessories - Second Floor 3d Mar-02-22 Mar-04-22 PH1 FRONTIE 214d
A27170 <PH1-Bldg1> Closet Shelving- Second Floor 2d Mar-02-22 Mar-03-22 PH1 FRONTIE 215d
A26960 <PH1-Bldg1> Install Counter Tops - Second Floor 3d Mar-07-22 Mar-09-22 PH1 PNW 205d
A26930 <PH1-Bldg1> Install LVP Flooring - Second Floor 3d Mar-10-22 Mar-14-22 PH1 ILG 206d
A26940 <PH1-Bldg1> Install Carpets - Second Floor 2d Mar-10-22 Mar-11-22 PH1 ILG 207d
A26970 <PH1-Bldg1> Install Doors & Hardware - Second Floor 2d Mar-15-22 Mar-16-22 PH1 FRONTIE 206d
A26980 <PH1-Bldg1> Install Appliance - Second Floor 1d Mar-15-22 Mar-15-22 PH1 WHIRLPO 207d
A26990 <PH1-Bldg1> Install Blinds - Second Floor 1d Mar-15-22 Mar-15-22 PH1 207d
A27130 <PH1-Bldg1> Construction Clean - Second Floor 3d Mar-17-22 Mar-21-22 PH1 206d

PlumbingPlumbing 43d Jan-11-22 Mar-14-22 205d
A27010 <PH1-Bldg1> Install Sanitary & Water Pipes - Second Floor 3d Jan-11-22 Jan-13-22 PH1 JRT 208d
A26850 <PH1-Bldg1> Install Plumbing Fixtures - Second Floor 3d Mar-10-22 Mar-14-22 PH1 JRT 205d

HVACHVAC 40d Jan-11-22 Mar-09-22 208d
A27000 <PH1-Bldg1> Install HVAC Rough In - Second Floor 2d Jan-11-22 Jan-12-22 PH1 MM.COMF 202d
A27140 <PH1-Bldg1> Install HVAC System - Second Floor 2d Mar-08-22 Mar-09-22 PH1 MM.COMF 208d

ElectricalElectrical 40d Jan-11-22 Mar-09-22 209d
A27020 <PH1-Bldg1> Electrical Rough - Second Floor 4d Jan-11-22 Jan-14-22 PH1 TRADESM 198d
A27050 <PH1-Bldg1> Feeders - Second Floor 2d Jan-18-22 Jan-19-22 PH1 TRADESM 198d
A27060 <PH1-Bldg1> Install Lighting Fixtures/Trim - Second Floor 4d Mar-02-22 Mar-07-22 PH1 TRADESM 208d
A27090 <PH1-Bldg1> Install Electrical Panel Boards - Second Floor 2d Mar-08-22 Mar-09-22 PH1 TRADESM 209d

CommunicationsCommunications 39d Jan-11-22 Mar-08-22 210d
A27030 <PH1-Bldg1> LV Rough - Second Floor 3d Jan-11-22 Jan-13-22 PH1 TRADESM 201d
A27150 <PH1-Bldg1> Install Communications Smart  Panel- Second Floor 1d Mar-08-22 Mar-08-22 PH1 TRADESM 210d

Fire FightingFire Fighting 37d Jan-11-22 Mar-04-22 211d
A27070 <PH1-Bldg1> Install Fire Protection Piping - Second Floor 3d Jan-11-22 Jan-13-22 PH1 SMITH.F 201d
A27180 <PH1-Bldg1> Fire Riser Room Build Out- Second Floor 3d Jan-14-22 Jan-19-22 PH1 SMITH.F 205d
A27110 <PH1-Bldg1> Install Sprinklers - Second Floor 3d Mar-02-22 Mar-04-22 PH1 SMITH.F 211d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-11-22 Mar-21-22 205d
A27040 <PH1-Bldg1> Install Detection & Alarm Cables - Second Floor 2d Jan-11-22 Jan-12-22 PH1 SMITH.F 209d
A27190 <PH1-Bldg1> Second Floor MEPF Rough-In Inspections Complete 5d Jan-20-22 Jan-26-22 PH1 198d
A27080 <PH1-Bldg1> Install Alarm & Sirens - Second Floor 2d Mar-02-22 Mar-03-22 PH1 SMITH.F 212d
A27200 <PH1-Bldg1> Second Floor MEPF Finish/Trims Complete 5d Mar-15-22 Mar-21-22 PH1 205d

Third FloorThird Floor 48d Jan-11-22 Mar-21-22 206d
Interior ConstructionInterior Construction 20d Jan-20-22 Feb-16-22 205d
A27510 <PH1-Bldg1> Pre-Insulation/Pre-Rock- Third Floor 2d Jan-20-22 Jan-21-22 PH1 GALE/ST 205d
A27260 <PH1-Bldg1> Insulation / Fire Caulking - Third Floor 2d Jan-24-22 Jan-25-22 PH1 GALE 205d
A27220 <PH1-Bldg1> Hang Dry Wall 1st Layer - Third Floor 6d Jan-26-22 Feb-02-22 PH1 STEEL.H 205d
A27450 <PH1-Bldg1> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-03-22 Feb-04-22 PH1 STEEL.H 205d
A27230 <PH1-Bldg1> Tape & Mud - Third Floor 6d Feb-07-22 Feb-14-22 PH1 STEEL.H 205d
A27250 <PH1-Bldg1> Gypcrete install - Third Floor 2d Feb-15-22 Feb-16-22 PH1 SOUND 205d

FinishingFinishing 22d Feb-17-22 Mar-21-22 206d
A27240 <PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Feb-17-22 Feb-24-22 PH1 FRONTIE 205d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg1> Install Detection & Alarm Cables - First Floor
<PH1-Bldg1> First Floor MEPF Rough-In Inspections Complete

<PH1-Bldg1> Install Alarm & Sirens - First Floor
<PH1-Bldg1> First Floor MEPF Finish/Trims Complete

Mar-21-22, Second Floor
Feb-16-22, Interior Construction

<PH1-Bldg1> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bldg1> Insulation / Fire Caulking - Second Floor

<PH1-Bldg1> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bldg1> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bldg1> Tape & Mud - Second Floor
<PH1-Bldg1> Gypcrete install - Second Floor

Mar-21-22, Finishing
<PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bldg1> Apply Paint Walls - Second Floor
<PH1-Bldg1> Install Case Work - Second Floor
<PH1-Bldg1> Install Bath Accessories - Second Floor
<PH1-Bldg1> Closet Shelving- Second Floor

<PH1-Bldg1> Install Counter Tops - Second Floor
<PH1-Bldg1> Install LVP Flooring - Second Floor

<PH1-Bldg1> Install Carpets - Second Floor
<PH1-Bldg1> Install Doors & Hardware - Second Floor
<PH1-Bldg1> Install Appliance - Second Floor
<PH1-Bldg1> Install Blinds - Second Floor

<PH1-Bldg1> Construction Clean - Second Floor
Mar-14-22, Plumbing

<PH1-Bldg1> Install Sanitary & Water Pipes - Second Floor
<PH1-Bldg1> Install Plumbing Fixtures - Second Floor

Mar-09-22, HVAC
<PH1-Bldg1> Install HVAC Rough In - Second Floor

<PH1-Bldg1> Install HVAC System - Second Floor
Mar-09-22, Electrical

<PH1-Bldg1> Electrical Rough - Second Floor
<PH1-Bldg1> Feeders - Second Floor

<PH1-Bldg1> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bldg1> Install Electrical Panel Boards - Second Floor
Mar-08-22, Communications

<PH1-Bldg1> LV Rough - Second Floor
<PH1-Bldg1> Install Communications Smart Panel- Second Floor

Mar-04-22, Fire Fighting
<PH1-Bldg1> Install Fire Protection Piping - Second Floor

<PH1-Bldg1> Fire Riser Room Build Out- Second Floor
<PH1-Bldg1> Install Sprinklers - Second Floor

Mar-21-22, Fire Detection & Alarm
<PH1-Bldg1> Install Detection & Alarm Cables - Second Floor

<PH1-Bldg1> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bldg1> Install Alarm & Sirens - Second Floor

<PH1-Bldg1> Second Floor MEPF Finish/Trims Complete
Mar-21-22, Third Floor

Feb-16-22, Interior Construction
<PH1-Bldg1> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bldg1> Insulation / Fire Caulking - Third Floor

<PH1-Bldg1> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bldg1> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bldg1> Tape & Mud - Third Floor
<PH1-Bldg1> Gypcrete install - Third Floor

Mar-21-22, Finishing
<PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor
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A27270 <PH1-Bldg1> Apply Paint Walls - Third Floor 3d Feb-25-22 Mar-01-22 PH1 CARBONA 205d
A27300 <PH1-Bldg1> Install Case Work - Third Floor 3d Mar-02-22 Mar-04-22 PH1 FRONTIE 205d
A27470 <PH1-Bldg1> Install Bath Accessories - Third Floor 3d Mar-02-22 Mar-04-22 PH1 FRONTIE 214d
A27520 <PH1-Bldg1> Closet Shelving- Third Floor 2d Mar-02-22 Mar-03-22 PH1 FRONTIE 215d
A27310 <PH1-Bldg1> Install Counter Tops - Third Floor 3d Mar-07-22 Mar-09-22 PH1 PNW 205d
A27280 <PH1-Bldg1> Install LVP Flooring - Third Floor 3d Mar-10-22 Mar-14-22 PH1 ILG 206d
A27290 <PH1-Bldg1> Install Carpets - Third Floor 2d Mar-10-22 Mar-11-22 PH1 ILG 207d
A27320 <PH1-Bldg1> Install Doors & Hardware - Third Floor 2d Mar-15-22 Mar-16-22 PH1 FRONTIE 206d
A27330 <PH1-Bldg1> Install Appliance - Third Floor 1d Mar-15-22 Mar-15-22 PH1 WHIRLPO 207d
A27340 <PH1-Bldg1> Install Blinds - Third Floor 1d Mar-15-22 Mar-15-22 PH1 207d
A27480 <PH1-Bldg1> Construction Clean - Third Floor 3d Mar-17-22 Mar-21-22 PH1 206d

PlumbingPlumbing 43d Jan-11-22 Mar-14-22 205d
A27360 <PH1-Bldg1> Install Sanitary & Water Pipes - Third Floor 3d Jan-11-22 Jan-13-22 PH1 JRT 208d
A27210 <PH1-Bldg1> Install Plumbing Fixtures - Third Floor 3d Mar-10-22 Mar-14-22 PH1 JRT 205d

HVACHVAC 40d Jan-11-22 Mar-09-22 208d
A27350 <PH1-Bldg1> Install HVAC Rough In - Third Floor 2d Jan-11-22 Jan-12-22 PH1 MM.COMF 202d
A27490 <PH1-Bldg1> Install HVAC System - Third Floor 2d Mar-08-22 Mar-09-22 PH1 MM.COMF 208d

ElectricalElectrical 40d Jan-11-22 Mar-09-22 209d
A27370 <PH1-Bldg1> Electrical Rough - Third Floor 4d Jan-11-22 Jan-14-22 PH1 TRADESM 198d
A27400 <PH1-Bldg1> Feeders - Third Floor 2d Jan-18-22 Jan-19-22 PH1 TRADESM 198d
A27410 <PH1-Bldg1> Install Lighting Fixtures/Trim - Third Floor 4d Mar-02-22 Mar-07-22 PH1 TRADESM 208d
A27440 <PH1-Bldg1> Install Electrical Panel Boards - Third Floor 2d Mar-08-22 Mar-09-22 PH1 TRADESM 209d

CommunicationsCommunications 39d Jan-11-22 Mar-08-22 210d
A27380 <PH1-Bldg1> LV Rough - Third Floor 3d Jan-11-22 Jan-13-22 PH1 TRADESM 201d
A27500 <PH1-Bldg1> Install Communications Smart  Panel- Third Floor 1d Mar-08-22 Mar-08-22 PH1 TRADESM 210d

Fire FightingFire Fighting 37d Jan-11-22 Mar-04-22 211d
A27420 <PH1-Bldg1> Install Fire Protection Piping - Third Floor 3d Jan-11-22 Jan-13-22 PH1 SMITH.F 201d
A27530 <PH1-Bldg1> Fire Riser Room Build Out- Third Floor 3d Jan-14-22 Jan-19-22 PH1 SMITH.F 205d
A27460 <PH1-Bldg1> Install Sprinklers - Third Floor 3d Mar-02-22 Mar-04-22 PH1 SMITH.F 211d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-11-22 Mar-21-22 205d
A27390 <PH1-Bldg1> Install Detection & Alarm Cables - Third Floor 2d Jan-11-22 Jan-12-22 PH1 SMITH.F 209d
A27540 <PH1-Bldg1> Third Floor MEPF Rough-In Inspections Complete 5d Jan-20-22 Jan-26-22 PH1 198d
A27430 <PH1-Bldg1> Install Alarm & Sirens - Third Floor 2d Mar-02-22 Mar-03-22 PH1 SMITH.F 212d
A27550 <PH1-Bldg1> Third Floor MEPF Finish/Trims Complete 5d Mar-15-22 Mar-21-22 PH1 205d

StairsStairs 6d Jan-31-22 Feb-07-22 230d
A2160 <PH1-Bldg1> Waterproof ing Landings/Balconies 2d Jan-31-22 Feb-01-22 PH1 SOUND 230d
A2220 <PH1-Bldg1> Pour Concrete Landing/Balconies Slab 1d Feb-02-22 Feb-02-22 PH1 SOUND 230d
A24760 <PH1-Bldg1> Install Handrail 3d Feb-03-22 Feb-07-22 PH1 RAILPRO 230d

Exterior EnclosureExterior Enclosure 23d Jan-31-22 Mar-03-22 213d
A2210 <PH1-Bldg1> Install  Exterior Penetration Water Proofing 4d Jan-31-22 Feb-03-22 PH1 CONTEXT 213d
A2100 <PH1-Bldg1> Install Exterior Doors & Windows 4d Feb-04-22 Feb-09-22 PH1 CONTEXT 213d
A2110 <PH1-Bldg1> Install Exterior MEPF Trim 3d Feb-04-22 Feb-08-22 PH1 MEPF 214d
A2090 <PH1-Bldg1> Install WRB 2d Feb-10-22 Feb-11-22 PH1 CONTEXT 213d
A2120 <PH1-Bldg1> Install Siding 8d Feb-14-22 Feb-24-22 PH1 CONTEXT 213d
A2130 <PH1-Bldg1> Rock Veneer 2d Feb-25-22 Feb-28-22 PH1 CASCADE 216d
A24780 <PH1-Bldg1> Apply Exterior Paint 5d Feb-25-22 Mar-03-22 PH1 CARBONA 213d

RoofingRoofing 6d Jan-11-22 Jan-19-22 243d
A2050 <PH1-Bldg1> Roof Install 3d Jan-11-22 Jan-13-22 PH1 TACOMA 243d
A1220 <PH1-Bldg1> Gutters/Downspouts/Roof DrainsTie in 3d Jan-14-22 Jan-19-22 PH1 CR GUTTERS243d

CloseoutCloseout 22d Mar-21-22 Apr-19-22 198d
A2080 <PH1-Bldg1> Final Layout of All Trades 5d Mar-21-22 Mar-25-22 PH1 PCI 202d
A2020 <PH1-Bldg1> MEP Testing & Comissoning 2d Mar-31-22 Apr-01-22 PH1 MEPF 198d
A2190 <PH1-Bldg1> Final Cleaning 5d Mar-31-22 Apr-06-22 PH1 199d
A2030 <PH1-Bldg1> Punch List 6d Apr-04-22 Apr-11-22 PH1 PCI 198d
A2200 <PH1-Bldg1> Create & issue O&M 5d Apr-07-22 Apr-13-22 PH1 PCI 199d
A2180 <PH1-Bldg1> Rectify Punch List 3d Apr-12-22 Apr-14-22 PH1 PCI 198d
A2040 <PH1-Bldg1> Final Building Inspection 3d Apr-15-22 Apr-19-22 PH1 TC/PCI 198d

Building 2Building 2 139d Oct-01-21 Apr-22-22 195d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg1> Apply Paint Walls - Third Floor
<PH1-Bldg1> Install Case Work - Third Floor
<PH1-Bldg1> Install Bath Accessories - Third Floor
<PH1-Bldg1> Closet Shelving- Third Floor

<PH1-Bldg1> Install Counter Tops - Third Floor
<PH1-Bldg1> Install LVP Flooring - Third Floor

<PH1-Bldg1> Install Carpets - Third Floor
<PH1-Bldg1> Install Doors & Hardware - Third Floor
<PH1-Bldg1> Install Appliance - Third Floor
<PH1-Bldg1> Install Blinds - Third Floor

<PH1-Bldg1> Construction Clean - Third Floor
Mar-14-22, Plumbing

<PH1-Bldg1> Install Sanitary & Water Pipes - Third Floor
<PH1-Bldg1> Install Plumbing Fixtures - Third Floor

Mar-09-22, HVAC
<PH1-Bldg1> Install HVAC Rough In - Third Floor

<PH1-Bldg1> Install HVAC System - Third Floor
Mar-09-22, Electrical

<PH1-Bldg1> Electrical Rough - Third Floor
<PH1-Bldg1> Feeders - Third Floor

<PH1-Bldg1> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bldg1> Install Electrical Panel Boards - Third Floor
Mar-08-22, Communications

<PH1-Bldg1> LV Rough - Third Floor
<PH1-Bldg1> Install Communications Smart Panel- Third Floor

Mar-04-22, Fire Fighting
<PH1-Bldg1> Install Fire Protection Piping - Third Floor

<PH1-Bldg1> Fire Riser Room Build Out- Third Floor
<PH1-Bldg1> Install Sprinklers - Third Floor

Mar-21-22, Fire Detection & Alarm
<PH1-Bldg1> Install Detection & Alarm Cables - Third Floor

<PH1-Bldg1> Third Floor MEPF Rough-In Inspections Complete
<PH1-Bldg1> Install Alarm & Sirens - Third Floor

<PH1-Bldg1> Third Floor MEPF Finish/Trims Complete
Feb-07-22, Stairs

<PH1-Bldg1> Waterproofing Landings/Balconies
<PH1-Bldg1> Pour Concrete Landing/Balconies Slab
<PH1-Bldg1> Install Handrail

Mar-03-22, Exterior Enclosure
<PH1-Bldg1> Install  Exterior Penetration Water Proofing

<PH1-Bldg1> Install Exterior Doors & Windows
<PH1-Bldg1> Install Exterior MEPF Trim
<PH1-Bldg1> Install WRB

<PH1-Bldg1> Install Siding
<PH1-Bldg1> Rock Veneer
<PH1-Bldg1> Apply Exterior Paint

Jan-19-22, Roofing
<PH1-Bldg1> Roof Install

<PH1-Bldg1> Gutters/Downspouts/Roof DrainsTie in
Apr-19-22, Closeout

<PH1-Bldg1> Final Layout of All Trades
<PH1-Bldg1> MEP Testing & Comissoning
<PH1-Bldg1> Final Cleaning
<PH1-Bldg1> Punch List
<PH1-Bldg1> Create & issue O&M
<PH1-Bldg1> Rectify Punch List

<PH1-Bldg1> Final Building Inspection
Apr-22-22, Building 2
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StructureStructure 83d Oct-01-21 Feb-02-22 218d
FoundationsFoundations 23d Oct-01-21 Nov-03-21 195d
A27810 <PH1-Bldg2> Foundation Excavation 2d Oct-01-21 Oct-04-21 PH1 NWC 195d
A27570 <PH1-Bldg2> Form/Rebar Footing & Foundatuon Wall 4d Oct-05-21 Oct-08-21 PH1 FOUND 195d
A28340 <PH1-Bldg2> Inspection 1d Oct-12-21 Oct-12-21 PH1 TC 195d
A27820 <PH1-Bldg2> Pour Foundation 1d Oct-13-21 Oct-13-21 PH1 FOUND 195d
A28170 <PH1-Bldg2> Foundation Insulation & Inspection 2d Oct-14-21 Oct-15-21 PH1 FOUND 195d
A28180 <PH1-Bldg2> Backfill Foundation 2d Oct-18-21 Oct-19-21 PH1 NWC 195d
A28190 <PH1-Bldg2> Install Underground MEP Work 3d Oct-20-21 Oct-22-21 PH1 JRT 195d
A27860 <PH1-Bldg2> Inspection 1d Oct-25-21 Oct-25-21 PH1 TC 195d
A28280 <PH1-Bldg2> Backfill 2d Oct-26-21 Oct-27-21 PH1 NWC 195d
A28290 <PH1-Bldg2> Cap Break 1d Oct-28-21 Oct-28-21 PH1 NWC 195d
A28300 <PH1-Bldg2> Dig Interior Footings 1d Oct-29-21 Oct-29-21 PH1 NWC 195d
A28310 <PH1-Bldg2> Install Rebar 1d Nov-01-21 Nov-01-21 PH1 FOUND 195d
A28320 <PH1-Bldg2> Inspection 1d Nov-02-21 Nov-02-21 PH1 TC 195d
A28330 <PH1-Bldg2> Pour Slab 1d Nov-03-21 Nov-03-21 PH1 FOUND 195d

SuperstructureSuperstructure 60d Nov-04-21 Feb-02-22 218d
A27580 <PH1-Bldg2> 1st Floor Wall Layout 1d Nov-04-21 Nov-04-21 PH1 WBcon 195d
A27590 <PH1-Bldg2> Frame 1st Floor Walls 5d Nov-05-21 Nov-12-21 PH1 WBcon 195d
A27600 <PH1-Bldg2> Joist Beam & Deck 2nd Floor 4d Nov-15-21 Nov-18-21 PH1 WBcon 195d
A27610 <PH1-Bldg2> Frame 2nd Floor Walls 6d Nov-19-21 Nov-29-21 PH1 WBcon 195d
A28200 <PH1-Bldg2> Install Stair Stringer - 1st Floor 2d Nov-30-21 Dec-01-21 PH1 WBcon 195d
A28210 <PH1-Bldg2> Install Precast Concrete Treads - 1st Floor 2d Dec-02-21 Dec-03-21 PH1 WBcon 195d
A27620 <PH1-Bldg2> Joist Beam & Deck 3rd Floor 4d Dec-06-21 Dec-09-21 PH1 WBcon 195d
A28140 <PH1-Bldg2> Frame 3rd Floor Walls 6d Dec-10-21 Dec-17-21 PH1 WBcon 195d
A28220 <PH1-Bldg2> Install Stair Stringer - 2nd Floor 2d Dec-20-21 Dec-21-21 PH1 WBcon 195d
A28230 <PH1-Bldg2>Install Precast Concrete Treads - 2nd Floor 2d Dec-22-21 Dec-23-21 PH1 WBcon 195d
A27630 <PH1-Bldg2> Hoist Roof Trusses to Roof 1d Dec-27-21 Dec-27-21 PH1 WBcon 195d
A27640 <PH1-Bldg2> Roll Trusses 4d Dec-28-21 Jan-03-22 PH1 WBcon 195d
A27650 <PH1-Bldg2> Sheath Roof / Fascia 4d Jan-04-22 Jan-07-22 PH1 WBcon 195d
A28350 <PH1-Bldg2> Low Roof 3d Jan-10-22 Jan-12-22 PH1 WBcon 195d
A27660 <PH1-Bldg2> Sheer Inspection 1d Jan-13-22 Jan-13-22 PH1 WBcon 195d
A28360 <PH1-Bldg2> Install Exterior Gyp 3d Jan-14-22 Jan-19-22 PH1 STEEL.H 228d
A28240 <PH1-Bldg2> Final Framing Inspection 2d Feb-01-22 Feb-02-22 PH1 WBcon 195d

First FloorFirst Floor 55d Jan-14-22 Apr-04-22 196d
Interior ConstructionInterior Construction 20d Feb-03-22 Mar-03-22 195d
A28370 <PH1-Bldg2> Pre-Insulation/Pre-Rock- First Floor 2d Feb-03-22 Feb-04-22 PH1 GALE/ST 195d
A27720 <PH1-Bldg2> Insulation / Fire Caulking - First Floor 2d Feb-07-22 Feb-08-22 PH1 GALE 195d
A27680 <PH1-Bldg2> Hang Dry Wall 1st Layer - First Floor 6d Feb-09-22 Feb-16-22 PH1 STEEL.H 195d
A27940 <PH1-Bldg2> Frame Drop Ceilings & Soffits - First Floor 2d Feb-17-22 Feb-18-22 PH1 STEEL.H 195d
A27690 <PH1-Bldg2> Tape & Mud - First Floor 6d Feb-22-22 Mar-01-22 PH1 STEEL.H 195d
A27710 <PH1-Bldg2> Gypcrete install - First Floor 2d Mar-02-22 Mar-03-22 PH1 SOUND 195d

FinishingFinishing 22d Mar-04-22 Apr-04-22 196d
A27700 <PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-04-22 Mar-10-22 PH1 FRONTIE 195d
A27730 <PH1-Bldg2> Apply Paint Walls - First Floor 3d Mar-11-22 Mar-15-22 PH1 CARBONA 195d
A27760 <PH1-Bldg2> Install Case Work - First Floor 3d Mar-16-22 Mar-18-22 PH1 FRONTIE 195d
A27960 <PH1-Bldg2> Install Bath Accessories - First Floor 3d Mar-16-22 Mar-18-22 PH1 FRONTIE 204d
A28380 <PH1-Bldg2> Closet Shelving- First Floor 2d Mar-16-22 Mar-17-22 PH1 FRONTIE 205d
A27770 <PH1-Bldg2> Install Counter Tops - First Floor 3d Mar-21-22 Mar-23-22 PH1 PNW 195d
A27740 <PH1-Bldg2> Install LVP Flooring - First Floor 3d Mar-24-22 Mar-28-22 PH1 ILG 196d
A27750 <PH1-Bldg2> Install Carpets - First  Floor 2d Mar-24-22 Mar-25-22 PH1 ILG 197d
A27780 <PH1-Bldg2> Install Doors & Hardware - First Floor 2d Mar-29-22 Mar-30-22 PH1 FRONTIE 196d
A27790 <PH1-Bldg2> Install Appliance - First Floor 1d Mar-29-22 Mar-29-22 PH1 WHIRLPO 197d
A27800 <PH1-Bldg2> Install Blinds - First Floor 1d Mar-29-22 Mar-29-22 PH1 197d
A27970 <PH1-Bldg2> Construction Clean - First Floor 3d Mar-31-22 Apr-04-22 PH1 196d

PlumbingPlumbing 50d Jan-14-22 Mar-28-22 195d
A27840 <PH1-Bldg2> Install Sanitary & Water Pipes - First Floor 3d Jan-14-22 Jan-19-22 PH1 JRT 205d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Feb-02-22, Structure
Nov-03-21, Foundations

<PH1-Bldg2> Foundation Excavation
<PH1-Bldg2> Form/Rebar Footing & Foundatuon Wall
<PH1-Bldg2> Inspection
<PH1-Bldg2> Pour Foundation
<PH1-Bldg2> Foundation Insulation & Inspection
<PH1-Bldg2> Backfill Foundation
<PH1-Bldg2> Install Underground MEP Work
<PH1-Bldg2> Inspection
<PH1-Bldg2> Backfill
<PH1-Bldg2> Cap Break
<PH1-Bldg2> Dig Interior Footings
<PH1-Bldg2> Install Rebar
<PH1-Bldg2> Inspection
<PH1-Bldg2> Pour Slab

Feb-02-22, Superstructure
<PH1-Bldg2> 1st Floor Wall Layout

<PH1-Bldg2> Frame 1st Floor Walls
<PH1-Bldg2> Joist Beam & Deck 2nd Floor

<PH1-Bldg2> Frame 2nd Floor Walls
<PH1-Bldg2> Install Stair Stringer - 1st Floor
<PH1-Bldg2> Install Precast Concrete Treads - 1st Floor

<PH1-Bldg2> Joist Beam & Deck 3rd Floor
<PH1-Bldg2> Frame 3rd Floor Walls
<PH1-Bldg2> Install Stair Stringer - 2nd Floor
<PH1-Bldg2>Install Precast Concrete Treads - 2nd Floor
<PH1-Bldg2> Hoist Roof Trusses to Roof

<PH1-Bldg2> Roll Trusses
<PH1-Bldg2> Sheath Roof / Fascia
<PH1-Bldg2> Low Roof
<PH1-Bldg2> Sheer Inspection

<PH1-Bldg2> Install Exterior Gyp
<PH1-Bldg2> Final Framing Inspection

Apr-04-22, First Floor
Mar-03-22, Interior Construction

<PH1-Bldg2> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bldg2> Insulation / Fire Caulking - First Floor

<PH1-Bldg2> Hang Dry Wall 1st Layer - First Floor
<PH1-Bldg2> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bldg2> Tape & Mud - First Floor
<PH1-Bldg2> Gypcrete install - First Floor

Apr-04-22, Finishing
<PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bldg2> Apply Paint Walls - First Floor
<PH1-Bldg2> Install Case Work - First Floor
<PH1-Bldg2> Install Bath Accessories - First Floor
<PH1-Bldg2> Closet Shelving- First Floor

<PH1-Bldg2> Install Counter Tops - First Floor
<PH1-Bldg2> Install LVP Flooring - First Floor

<PH1-Bldg2> Install Carpets - First Floor
<PH1-Bldg2> Install Doors & Hardware - First Floor
<PH1-Bldg2> Install Appliance - First Floor
<PH1-Bldg2> Install Blinds - First Floor

<PH1-Bldg2> Construction Clean - First Floor
Mar-28-22, Plumbing

<PH1-Bldg2> Install Sanitary & Water Pipes - First Floor
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A27670 <PH1-Bldg2> Install Plumbing Fixtures - First  Floor 3d Mar-24-22 Mar-28-22 PH1 JRT 195d
HVACHVAC 47d Jan-14-22 Mar-23-22 198d
A27830 <PH1-Bldg2> Install HVAC Rough In - First Floor 2d Jan-14-22 Jan-18-22 PH1 MM.COMF 199d
A28150 <PH1-Bldg2> Install HVAC System - First Floor 2d Mar-22-22 Mar-23-22 PH1 MM.COMF 198d

ElectricalElectrical 47d Jan-14-22 Mar-23-22 199d
A27850 <PH1-Bldg2> Electrical Rough - First Floor 4d Jan-14-22 Jan-20-22 PH1 TRADESM 195d
A27890 <PH1-Bldg2> Feeders - First Floor 2d Jan-21-22 Jan-24-22 PH1 TRADESM 195d
A27900 <PH1-Bldg2> Install Lighting Fixtures/Trim - First Floor 4d Mar-16-22 Mar-21-22 PH1 TRADESM 198d
A27930 <PH1-Bldg2> Install Electrical Panel Boards - First Floor 2d Mar-22-22 Mar-23-22 PH1 TRADESM 199d

CommunicationsCommunications 46d Jan-14-22 Mar-22-22 200d
A27870 <PH1-Bldg2> LV Rough - First Floor 3d Jan-14-22 Jan-19-22 PH1 TRADESM 198d
A28160 <PH1-Bldg2> Install Communications Smart  Panel- First Floor 1d Mar-22-22 Mar-22-22 PH1 TRADESM 200d

Fire FightingFire Fighting 44d Jan-14-22 Mar-18-22 201d
A27910 <PH1-Bldg2> Install Fire Protection Piping - First Floor 3d Jan-14-22 Jan-19-22 PH1 SMITH.F 198d
A28390 <PH1-Bldg2> Fire Riser Room Build Out- First Floor 3d Jan-20-22 Jan-24-22 PH1 SMITH.F 202d
A27950 <PH1-Bldg2> Install Sprinklers - First  Floor 3d Mar-16-22 Mar-18-22 PH1 SMITH.F 201d

Fire Detection & AlarmFire Detection & Alarm 55d Jan-14-22 Apr-04-22 195d
A27880 <PH1-Bldg2> Install Detection & Alarm Cables - First Floor 2d Jan-14-22 Jan-18-22 PH1 SMITH.F 206d
A28400 <PH1-Bldg2> First Floor MEPF Rough-In Inspections Complete 5d Jan-25-22 Jan-31-22 PH1 195d
A27920 <PH1-Bldg2> Install Alarm & Sirens - First Floor 2d Mar-16-22 Mar-17-22 PH1 SMITH.F 203d
A28410 <PH1-Bldg2> First Floor MEPF Finish/Trims Complete 5d Mar-29-22 Apr-04-22 PH1 195d

Second FloorSecond Floor 48d Jan-14-22 Mar-24-22 203d
Interior ConstructionInterior Construction 20d Jan-25-22 Feb-22-22 202d
A28720 <PH1-Bldg2> Pre-Insulation/Pre-Rock- Second Floor 2d Jan-25-22 Jan-26-22 PH1 GALE/ST 202d
A28470 <PH1-Bldg2> Insulation / Fire Caulking - Second Floor 2d Jan-27-22 Jan-28-22 PH1 GALE 202d
A28430 <PH1-Bldg2> Hang Dry Wall 1st Layer - Second Floor 6d Jan-31-22 Feb-07-22 PH1 STEEL.H 202d
A28660 <PH1-Bldg2> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-08-22 Feb-09-22 PH1 STEEL.H 202d
A28440 <PH1-Bldg2> Tape & Mud - Second Floor 6d Feb-10-22 Feb-17-22 PH1 STEEL.H 202d
A28460 <PH1-Bldg2> Gypcrete install - Second Floor 2d Feb-18-22 Feb-22-22 PH1 SOUND 202d

FinishingFinishing 22d Feb-23-22 Mar-24-22 203d
A28450 <PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Feb-23-22 Mar-01-22 PH1 FRONTIE 202d
A28480 <PH1-Bldg2> Apply Paint Walls - Second Floor 3d Mar-02-22 Mar-04-22 PH1 CARBONA 202d
A28510 <PH1-Bldg2> Install Case Work - Second Floor 3d Mar-07-22 Mar-09-22 PH1 FRONTIE 202d
A28680 <PH1-Bldg2> Install Bath Accessories - Second Floor 3d Mar-07-22 Mar-09-22 PH1 FRONTIE 211d
A28730 <PH1-Bldg2> Closet Shelving- Second Floor 2d Mar-07-22 Mar-08-22 PH1 FRONTIE 212d
A28520 <PH1-Bldg2> Install Counter Tops - Second Floor 3d Mar-10-22 Mar-14-22 PH1 PNW 202d
A28490 <PH1-Bldg2> Install LVP Flooring - Second Floor 3d Mar-15-22 Mar-17-22 PH1 ILG 203d
A28500 <PH1-Bldg2> Install Carpets - Second Floor 2d Mar-15-22 Mar-16-22 PH1 ILG 204d
A28530 <PH1-Bldg2> Install Doors & Hardware - Second Floor 2d Mar-18-22 Mar-21-22 PH1 FRONTIE 203d
A28540 <PH1-Bldg2> Install Appliance - Second Floor 1d Mar-18-22 Mar-18-22 PH1 WHIRLPO 204d
A28550 <PH1-Bldg2> Install Blinds - Second Floor 1d Mar-18-22 Mar-18-22 PH1 204d
A28690 <PH1-Bldg2> Construction Clean - Second Floor 3d Mar-22-22 Mar-24-22 PH1 203d

PlumbingPlumbing 43d Jan-14-22 Mar-17-22 202d
A28570 <PH1-Bldg2> Install Sanitary & Water Pipes - Second Floor 3d Jan-14-22 Jan-19-22 PH1 JRT 205d
A28420 <PH1-Bldg2> Install Plumbing Fixtures - Second Floor 3d Mar-15-22 Mar-17-22 PH1 JRT 202d

HVACHVAC 40d Jan-14-22 Mar-14-22 205d
A28560 <PH1-Bldg2> Install HVAC Rough In - Second Floor 2d Jan-14-22 Jan-18-22 PH1 MM.COMF 199d
A28700 <PH1-Bldg2> Install HVAC System - Second Floor 2d Mar-11-22 Mar-14-22 PH1 MM.COMF 205d

ElectricalElectrical 40d Jan-14-22 Mar-14-22 206d
A28580 <PH1-Bldg2> Electrical Rough - Second Floor 4d Jan-14-22 Jan-20-22 PH1 TRADESM 195d
A28610 <PH1-Bldg2> Feeders - Second Floor 2d Jan-21-22 Jan-24-22 PH1 TRADESM 195d
A28620 <PH1-Bldg2> Install Lighting Fixtures/Trim - Second Floor 4d Mar-07-22 Mar-10-22 PH1 TRADESM 205d
A28650 <PH1-Bldg2> Install Electrical Panel Boards - Second Floor 2d Mar-11-22 Mar-14-22 PH1 TRADESM 206d

CommunicationsCommunications 39d Jan-14-22 Mar-11-22 207d
A28590 <PH1-Bldg2> LV Rough - Second Floor 3d Jan-14-22 Jan-19-22 PH1 TRADESM 198d
A28710 <PH1-Bldg2> Install Communications Smart  Panel- Second Floor 1d Mar-11-22 Mar-11-22 PH1 TRADESM 207d

Fire FightingFire Fighting 37d Jan-14-22 Mar-09-22 208d
A28630 <PH1-Bldg2> Install Fire Protection Piping - Second Floor 3d Jan-14-22 Jan-19-22 PH1 SMITH.F 198d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg2> Install Plumbing Fixtures - First  Floor
Mar-23-22, HVAC

<PH1-Bldg2> Install HVAC Rough In - First Floor
<PH1-Bldg2> Install HVAC System - First Floor
Mar-23-22, Electrical

<PH1-Bldg2> Electrical Rough - First Floor
<PH1-Bldg2> Feeders - First Floor

<PH1-Bldg2> Install Lighting Fixtures/Trim - First Floor
<PH1-Bldg2> Install Electrical Panel Boards - First Floor
Mar-22-22, Communications

<PH1-Bldg2> LV Rough - First Floor
<PH1-Bldg2> Install Communications Smart Panel- First Floor

Mar-18-22, Fire Fighting
<PH1-Bldg2> Install Fire Protection Piping - First Floor
<PH1-Bldg2> Fire Riser Room Build Out- First Floor

<PH1-Bldg2> Install Sprinklers - First Floor
Apr-04-22, Fire Detection & Alarm

<PH1-Bldg2> Install Detection & Alarm Cables - First Floor
<PH1-Bldg2> First Floor MEPF Rough-In Inspections Complete

<PH1-Bldg2> Install Alarm & Sirens - First Floor
<PH1-Bldg2> First Floor MEPF Finish/Trims Complete

Mar-24-22, Second Floor
Feb-22-22, Interior Construction

<PH1-Bldg2> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bldg2> Insulation / Fire Caulking - Second Floor

<PH1-Bldg2> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bldg2> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bldg2> Tape & Mud - Second Floor
<PH1-Bldg2> Gypcrete install - Second Floor

Mar-24-22, Finishing
<PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bldg2> Apply Paint Walls - Second Floor
<PH1-Bldg2> Install Case Work - Second Floor
<PH1-Bldg2> Install Bath Accessories - Second Floor
<PH1-Bldg2> Closet Shelving- Second Floor

<PH1-Bldg2> Install Counter Tops - Second Floor
<PH1-Bldg2> Install LVP Flooring - Second Floor
<PH1-Bldg2> Install Carpets - Second Floor

<PH1-Bldg2> Install Doors & Hardware - Second Floor
<PH1-Bldg2> Install Appliance - Second Floor
<PH1-Bldg2> Install Blinds - Second Floor

<PH1-Bldg2> Construction Clean - Second Floor
Mar-17-22, Plumbing

<PH1-Bldg2> Install Sanitary & Water Pipes - Second Floor
<PH1-Bldg2> Install Plumbing Fixtures - Second Floor

Mar-14-22, HVAC
<PH1-Bldg2> Install HVAC Rough In - Second Floor

<PH1-Bldg2> Install HVAC System - Second Floor
Mar-14-22, Electrical

<PH1-Bldg2> Electrical Rough - Second Floor
<PH1-Bldg2> Feeders - Second Floor

<PH1-Bldg2> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bldg2> Install Electrical Panel Boards - Second Floor

Mar-11-22, Communications
<PH1-Bldg2> LV Rough - Second Floor

<PH1-Bldg2> Install Communications Smart  Panel- Second Floor
Mar-09-22, Fire Fighting

<PH1-Bldg2> Install Fire Protection Piping - Second Floor
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A28740 <PH1-Bldg2> Fire Riser Room Build Out- Second Floor 3d Jan-20-22 Jan-24-22 PH1 SMITH.F 202d
A28670 <PH1-Bldg2> Install Sprinklers - Second Floor 3d Mar-07-22 Mar-09-22 PH1 SMITH.F 208d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-14-22 Mar-24-22 202d
A28600 <PH1-Bldg2> Install Detection & Alarm Cables - Second Floor 2d Jan-14-22 Jan-18-22 PH1 SMITH.F 206d
A28750 <PH1-Bldg2> Second Floor MEPF Rough-In Inspections Complete 5d Jan-25-22 Jan-31-22 PH1 195d
A28640 <PH1-Bldg2> Install Alarm & Sirens - Second Floor 2d Mar-07-22 Mar-08-22 PH1 SMITH.F 209d
A28760 <PH1-Bldg2> Second Floor MEPF Finish/Trims Complete 5d Mar-18-22 Mar-24-22 PH1 202d

Third FloorThird Floor 48d Jan-14-22 Mar-24-22 203d
Interior ConstructionInterior Construction 20d Jan-25-22 Feb-22-22 202d
A29070 <PH1-Bldg2> Pre-Insulation/Pre-Rock- Third Floor 2d Jan-25-22 Jan-26-22 PH1 GALE/ST 202d
A28820 <PH1-Bldg2> Insulation / Fire Caulking - Third Floor 2d Jan-27-22 Jan-28-22 PH1 GALE 202d
A28780 <PH1-Bldg2> Hang Dry Wall 1st Layer - Third Floor 6d Jan-31-22 Feb-07-22 PH1 STEEL.H 202d
A29010 <PH1-Bldg2> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-08-22 Feb-09-22 PH1 STEEL.H 202d
A28790 <PH1-Bldg2> Tape & Mud - Third Floor 6d Feb-10-22 Feb-17-22 PH1 STEEL.H 202d
A28810 <PH1-Bldg2> Gypcrete install - Third Floor 2d Feb-18-22 Feb-22-22 PH1 SOUND 202d

FinishingFinishing 22d Feb-23-22 Mar-24-22 203d
A28800 <PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Feb-23-22 Mar-01-22 PH1 FRONTIE 202d
A28830 <PH1-Bldg2> Apply Paint Walls - Third Floor 3d Mar-02-22 Mar-04-22 PH1 CARBONA 202d
A28860 <PH1-Bldg2> Install Case Work - Third Floor 3d Mar-07-22 Mar-09-22 PH1 FRONTIE 202d
A29030 <PH1-Bldg2> Install Bath Accessories - Third Floor 3d Mar-07-22 Mar-09-22 PH1 FRONTIE 211d
A29080 <PH1-Bldg2> Closet Shelving- Third Floor 2d Mar-07-22 Mar-08-22 PH1 FRONTIE 212d
A28870 <PH1-Bldg2> Install Counter Tops - Third Floor 3d Mar-10-22 Mar-14-22 PH1 PNW 202d
A28840 <PH1-Bldg2> Install LVP Flooring - Third Floor 3d Mar-15-22 Mar-17-22 PH1 ILG 203d
A28850 <PH1-Bldg2> Install Carpets - Third Floor 2d Mar-15-22 Mar-16-22 PH1 ILG 204d
A28880 <PH1-Bldg2> Install Doors & Hardware - Third Floor 2d Mar-18-22 Mar-21-22 PH1 FRONTIE 203d
A28890 <PH1-Bldg2> Install Appliance - Third Floor 1d Mar-18-22 Mar-18-22 PH1 WHIRLPO 204d
A28900 <PH1-Bldg2> Install Blinds - Third Floor 1d Mar-18-22 Mar-18-22 PH1 204d
A29040 <PH1-Bldg2> Construction Clean - Third Floor 3d Mar-22-22 Mar-24-22 PH1 203d

PlumbingPlumbing 43d Jan-14-22 Mar-17-22 202d
A28920 <PH1-Bldg2> Install Sanitary & Water Pipes - Third Floor 3d Jan-14-22 Jan-19-22 PH1 JRT 205d
A28770 <PH1-Bldg2> Install Plumbing Fixtures - Third Floor 3d Mar-15-22 Mar-17-22 PH1 JRT 202d

HVACHVAC 40d Jan-14-22 Mar-14-22 205d
A28910 <PH1-Bldg2> Install HVAC Rough In - Third Floor 2d Jan-14-22 Jan-18-22 PH1 MM.COMF 199d
A29050 <PH1-Bldg2> Install HVAC System - Third Floor 2d Mar-11-22 Mar-14-22 PH1 MM.COMF 205d

ElectricalElectrical 40d Jan-14-22 Mar-14-22 206d
A28930 <PH1-Bldg2> Electrical Rough - Third Floor 4d Jan-14-22 Jan-20-22 PH1 TRADESM 195d
A28960 <PH1-Bldg2> Feeders - Third Floor 2d Jan-21-22 Jan-24-22 PH1 TRADESM 195d
A28970 <PH1-Bldg2> Install Lighting Fixtures/Trim - Third Floor 4d Mar-07-22 Mar-10-22 PH1 TRADESM 205d
A29000 <PH1-Bldg2> Install Electrical Panel Boards - Third Floor 2d Mar-11-22 Mar-14-22 PH1 TRADESM 206d

CommunicationsCommunications 39d Jan-14-22 Mar-11-22 207d
A28940 <PH1-Bldg2> LV Rough - Third Floor 3d Jan-14-22 Jan-19-22 PH1 TRADESM 198d
A29060 <PH1-Bldg2> Install Communications Smart  Panel- Third Floor 1d Mar-11-22 Mar-11-22 PH1 TRADESM 207d

Fire FightingFire Fighting 37d Jan-14-22 Mar-09-22 208d
A28980 <PH1-Bldg2> Install Fire Protection Piping - Third Floor 3d Jan-14-22 Jan-19-22 PH1 SMITH.F 198d
A29090 <PH1-Bldg2> Fire Riser Room Build Out- Third Floor 3d Jan-20-22 Jan-24-22 PH1 SMITH.F 202d
A29020 <PH1-Bldg2> Install Sprinklers - Third Floor 3d Mar-07-22 Mar-09-22 PH1 SMITH.F 208d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-14-22 Mar-24-22 202d
A28950 <PH1-Bldg2> Install Detection & Alarm Cables - Third Floor 2d Jan-14-22 Jan-18-22 PH1 SMITH.F 206d
A29100 <PH1-Bldg2> Third Floor MEPF Rough-In Inspections Complete 5d Jan-25-22 Jan-31-22 PH1 195d
A28990 <PH1-Bldg2> Install Alarm & Sirens - Third Floor 2d Mar-07-22 Mar-08-22 PH1 SMITH.F 209d
A29110 <PH1-Bldg2> Third Floor MEPF Finish/Trims Complete 5d Mar-18-22 Mar-24-22 PH1 202d

StairsStairs 6d Feb-03-22 Feb-10-22 227d
A28070 <PH1-Bldg2> Waterproof ing Landings/Balconies 2d Feb-03-22 Feb-04-22 PH1 SOUND 227d
A28130 <PH1-Bldg2> Pour Concrete Landing/Balconies Slab 1d Feb-07-22 Feb-07-22 PH1 SOUND 227d
A28250 <PH1-Bldg2> Install Handrail 3d Feb-08-22 Feb-10-22 PH1 RAILPRO 227d

Exterior EnclosureExterior Enclosure 23d Feb-03-22 Mar-08-22 210d
A28260 <PH1-Bldg2> Install  Exterior Penetration Water Proofing 4d Feb-03-22 Feb-08-22 PH1 CONTEXT 210d
A28030 <PH1-Bldg2> Install Exterior Doors & Windows 4d Feb-09-22 Feb-14-22 PH1 CONTEXT 210d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg2> Fire Riser Room Build Out- Second Floor
<PH1-Bldg2> Install Sprinklers - Second Floor

Mar-24-22, Fire Detection & Alarm
<PH1-Bldg2> Install Detection & Alarm Cables - Second Floor

<PH1-Bldg2> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bldg2> Install Alarm & Sirens - Second Floor

<PH1-Bldg2> Second Floor MEPF Finish/Trims Complete
Mar-24-22, Third Floor

Feb-22-22, Interior Construction
<PH1-Bldg2> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bldg2> Insulation / Fire Caulking - Third Floor

<PH1-Bldg2> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bldg2> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bldg2> Tape & Mud - Third Floor
<PH1-Bldg2> Gypcrete install - Third Floor

Mar-24-22, Finishing
<PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bldg2> Apply Paint Walls - Third Floor
<PH1-Bldg2> Install Case Work - Third Floor
<PH1-Bldg2> Install Bath Accessories - Third Floor
<PH1-Bldg2> Closet Shelving- Third Floor

<PH1-Bldg2> Install Counter Tops - Third Floor
<PH1-Bldg2> Install LVP Flooring - Third Floor
<PH1-Bldg2> Install Carpets - Third Floor

<PH1-Bldg2> Install Doors & Hardware - Third Floor
<PH1-Bldg2> Install Appliance - Third Floor
<PH1-Bldg2> Install Blinds - Third Floor

<PH1-Bldg2> Construction Clean - Third Floor
Mar-17-22, Plumbing

<PH1-Bldg2> Install Sanitary & Water Pipes - Third Floor
<PH1-Bldg2> Install Plumbing Fixtures - Third Floor

Mar-14-22, HVAC
<PH1-Bldg2> Install HVAC Rough In - Third Floor

<PH1-Bldg2> Install HVAC System - Third Floor
Mar-14-22, Electrical

<PH1-Bldg2> Electrical Rough - Third Floor
<PH1-Bldg2> Feeders - Third Floor

<PH1-Bldg2> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bldg2> Install Electrical Panel Boards - Third Floor

Mar-11-22, Communications
<PH1-Bldg2> LV Rough - Third Floor

<PH1-Bldg2> Install Communications Smart  Panel- Third Floor
Mar-09-22, Fire Fighting

<PH1-Bldg2> Install Fire Protection Piping - Third Floor
<PH1-Bldg2> Fire Riser Room Build Out- Third Floor

<PH1-Bldg2> Install Sprinklers - Third Floor
Mar-24-22, Fire Detection & Alarm

<PH1-Bldg2> Install Detection & Alarm Cables - Third Floor
<PH1-Bldg2> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bldg2> Install Alarm & Sirens - Third Floor
<PH1-Bldg2> Third Floor MEPF Finish/Trims Complete

Feb-10-22, Stairs
<PH1-Bldg2> Waterproofing Landings/Balconies
<PH1-Bldg2> Pour Concrete Landing/Balconies Slab
<PH1-Bldg2> Install Handrail

Mar-08-22, Exterior Enclosure
<PH1-Bldg2> Install  Exterior Penetration Water Proofing

<PH1-Bldg2> Install Exterior Doors & Windows
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A28040 <PH1-Bldg2> Install Exterior MEPF Trim 3d Feb-09-22 Feb-11-22 PH1 MEPF 211d
A28020 <PH1-Bldg2> Install WRB 2d Feb-15-22 Feb-16-22 PH1 CONTEXT 210d
A28050 <PH1-Bldg2> Install Siding 8d Feb-17-22 Mar-01-22 PH1 CONTEXT 210d
A28060 <PH1-Bldg2> Rock Veneer 2d Mar-02-22 Mar-03-22 PH1 CASCADE 213d
A28270 <PH1-Bldg2> Apply Exterior Paint 5d Mar-02-22 Mar-08-22 PH1 CARBONA 210d

RoofingRoofing 6d Jan-14-22 Jan-24-22 240d
A28010 <PH1-Bldg2> Roof Install 3d Jan-14-22 Jan-19-22 PH1 TACOMA 240d
A28080 <PH1-Bldg2> Gutters/Downspouts/Roof DrainsTie in 3d Jan-20-22 Jan-24-22 PH1 CR GUTTERS240d

CloseoutCloseout 22d Mar-24-22 Apr-22-22 195d
A28090 <PH1-Bldg2> Final Layout of All Trades 5d Mar-24-22 Mar-30-22 PH1 PCI 199d
A27980 <PH1-Bldg2> MEP Testing & Comissoning 2d Apr-05-22 Apr-06-22 PH1 MEPF 195d
A28110 <PH1-Bldg2> Final Cleaning 5d Apr-05-22 Apr-11-22 PH1 196d
A27990 <PH1-Bldg2> Punch List 6d Apr-07-22 Apr-14-22 PH1 PCI 195d
A28120 <PH1-Bldg2> Create & issue O&M 5d Apr-12-22 Apr-18-22 PH1 PCI 196d
A28100 <PH1-Bldg2> Rectify Punch List 3d Apr-15-22 Apr-19-22 PH1 PCI 195d
A28000 <PH1-Bldg2> Final Building Inspection 3d Apr-20-22 Apr-22-22 PH1 TC/PCI 195d

Building 3Building 3 139d Dec-01-21 Jun-21-22 155d
StructureStructure 83d Dec-01-21 Mar-31-22 178d
FoundationsFoundations 23d Dec-01-21 Jan-04-22 155d
A29360 <PH1-Bldg3> Foundation Excavation 2d Dec-01-21 Dec-02-21 PH1 NWC 155d
A29120 <PH1-Bldg3> Form/Rebar Footing & Foundatuon Wall 4d Dec-03-21 Dec-08-21 PH1 FOUND 155d
A29890 <PH1-Bldg3> Inspection 1d Dec-09-21 Dec-09-21 PH1 TC 155d
A29370 <PH1-Bldg3> Pour Foundation 1d Dec-10-21 Dec-10-21 PH1 FOUND 155d
A29720 <PH1-Bldg3> Foundation Insulation & Inspection 2d Dec-13-21 Dec-14-21 PH1 FOUND 155d
A29730 <PH1-Bldg3> Backfill Foundation 2d Dec-15-21 Dec-16-21 PH1 NWC 155d
A29740 <PH1-Bldg3> Install Underground MEP Work 3d Dec-17-21 Dec-21-21 PH1 JRT 155d
A29410 <PH1-Bldg3> Inspection 1d Dec-22-21 Dec-22-21 PH1 TC 155d
A29830 <PH1-Bldg3> Backfill 2d Dec-23-21 Dec-27-21 PH1 NWC 155d
A29840 <PH1-Bldg3> Cap Break 1d Dec-28-21 Dec-28-21 PH1 NWC 155d
A29850 <PH1-Bldg3> Dig Interior Footings 1d Dec-29-21 Dec-29-21 PH1 NWC 155d
A29860 <PH1-Bldg3> Install Rebar 1d Dec-30-21 Dec-30-21 PH1 FOUND 155d
A29870 <PH1-Bldg3> Inspection 1d Jan-03-22 Jan-03-22 PH1 TC 155d
A29880 <PH1-Bldg3> Pour Slab 1d Jan-04-22 Jan-04-22 PH1 FOUND 155d

SuperstructureSuperstructure 60d Jan-05-22 Mar-31-22 178d
A29130 <PH1-Bldg3> 1st Floor Wall Layout 1d Jan-05-22 Jan-05-22 PH1 WBcon 155d
A29140 <PH1-Bldg3> Frame 1st Floor Walls 5d Jan-06-22 Jan-12-22 PH1 WBcon 155d
A29150 <PH1-Bldg3> Joist Beam & Deck 2nd Floor 4d Jan-13-22 Jan-19-22 PH1 WBcon 155d
A29160 <PH1-Bldg3> Frame 2nd Floor Walls 6d Jan-20-22 Jan-27-22 PH1 WBcon 155d
A29750 <PH1-Bldg3> Install Stair Stringer - 1st Floor 2d Jan-28-22 Jan-31-22 PH1 WBcon 155d
A29760 <PH1-Bldg3> Install Precast Concrete Treads - 1st Floor 2d Feb-01-22 Feb-02-22 PH1 WBcon 155d
A29170 <PH1-Bldg3> Joist Beam & Deck 3rd Floor 4d Feb-03-22 Feb-08-22 PH1 WBcon 155d
A29690 <PH1-Bldg3> Frame 3rd Floor Walls 6d Feb-09-22 Feb-16-22 PH1 WBcon 155d
A29770 <PH1-Bldg3> Install Stair Stringer - 2nd Floor 2d Feb-17-22 Feb-18-22 PH1 WBcon 155d
A29780 <PH1-Bldg3>Install Precast Concrete Treads - 2nd Floor 2d Feb-22-22 Feb-23-22 PH1 WBcon 155d
A29180 <PH1-Bldg3> Hoist Roof Trusses to Roof 1d Feb-24-22 Feb-24-22 PH1 WBcon 155d
A29190 <PH1-Bldg3> Roll Trusses 4d Feb-25-22 Mar-02-22 PH1 WBcon 155d
A29200 <PH1-Bldg3> Sheath Roof / Fascia 4d Mar-03-22 Mar-08-22 PH1 WBcon 155d
A29900 <PH1-Bldg3> Low Roof 3d Mar-09-22 Mar-11-22 PH1 WBcon 155d
A29210 <PH1-Bldg3> Sheer Inspection 1d Mar-14-22 Mar-14-22 PH1 WBcon 155d
A29910 <PH1-Bldg3> Install Exterior Gyp 3d Mar-15-22 Mar-17-22 PH1 STEEL.H 188d
A29790 <PH1-Bldg3> Final Framing Inspection 2d Mar-30-22 Mar-31-22 PH1 WBcon 155d

First FloorFirst Floor 55d Mar-15-22 May-31-22 156d
Interior ConstructionInterior Construction 20d Apr-01-22 Apr-28-22 155d
A29920 <PH1-Bldg3> Pre-Insulation/Pre-Rock- First Floor 2d Apr-01-22 Apr-04-22 PH1 GALE/ST 155d
A29270 <PH1-Bldg3> Insulation / Fire Caulking - First Floor 2d Apr-05-22 Apr-06-22 PH1 GALE 155d
A29230 <PH1-Bldg3> Hang Dry Wall 1st Layer - First Floor 6d Apr-07-22 Apr-14-22 PH1 STEEL.H 155d
A29490 <PH1-Bldg3> Frame Drop Ceilings & Soffits - First Floor 2d Apr-15-22 Apr-18-22 PH1 STEEL.H 155d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg2> Install Exterior MEPF Trim
<PH1-Bldg2> Install WRB

<PH1-Bldg2> Install Siding
<PH1-Bldg2> Rock Veneer
<PH1-Bldg2> Apply Exterior Paint

Jan-24-22, Roofing
<PH1-Bldg2> Roof Install
<PH1-Bldg2> Gutters/Downspouts/Roof DrainsTie in

Apr-22-22, Closeout
<PH1-Bldg2> Final Layout of All Trades

<PH1-Bldg2> MEP Testing & Comissoning
<PH1-Bldg2> Final Cleaning
<PH1-Bldg2> Punch List
<PH1-Bldg2> Create & issue O&M
<PH1-Bldg2> Rectify Punch List
<PH1-Bldg2> Final Building Inspection

Jun-21-22, Building 3
Mar-31-22, Structure

Jan-04-22, Foundations
<PH1-Bldg3> Foundation Excavation

<PH1-Bldg3> Form/Rebar Footing & Foundatuon Wall
<PH1-Bldg3> Inspection
<PH1-Bldg3> Pour Foundation
<PH1-Bldg3> Foundation Insulation & Inspection
<PH1-Bldg3> Backfill Foundation

<PH1-Bldg3> Install Underground MEP Work
<PH1-Bldg3> Inspection
<PH1-Bldg3> Backfill
<PH1-Bldg3> Cap Break
<PH1-Bldg3> Dig Interior Footings
<PH1-Bldg3> Install Rebar
<PH1-Bldg3> Inspection
<PH1-Bldg3> Pour Slab

Mar-31-22, Superstructure
<PH1-Bldg3> 1st Floor Wall Layout

<PH1-Bldg3> Frame 1st Floor Walls
<PH1-Bldg3> Joist Beam & Deck 2nd Floor

<PH1-Bldg3> Frame 2nd Floor Walls
<PH1-Bldg3> Install Stair Stringer - 1st Floor
<PH1-Bldg3> Install Precast Concrete Treads - 1st Floor
<PH1-Bldg3> Joist Beam & Deck 3rd Floor

<PH1-Bldg3> Frame 3rd Floor Walls
<PH1-Bldg3> Install Stair Stringer - 2nd Floor
<PH1-Bldg3>Install Precast Concrete Treads - 2nd Floor
<PH1-Bldg3> Hoist Roof Trusses to Roof

<PH1-Bldg3> Roll Trusses
<PH1-Bldg3> Sheath Roof / Fascia
<PH1-Bldg3> Low Roof
<PH1-Bldg3> Sheer Inspection
<PH1-Bldg3> Install Exterior Gyp

<PH1-Bldg3> Final Framing Inspection
May-31-22, First Floor

Apr-28-22, Interior Construction
<PH1-Bldg3> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bldg3> Insulation / Fire Caulking - First Floor

<PH1-Bldg3> Hang Dry Wall 1st Layer - First Floor
<PH1-Bldg3> Frame Drop Ceilings & Soffits - First Floor
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A29240 <PH1-Bldg3> Tape & Mud - First Floor 6d Apr-19-22 Apr-26-22 PH1 STEEL.H 155d
A29260 <PH1-Bldg3> Gypcrete install - First Floor 2d Apr-27-22 Apr-28-22 PH1 SOUND 155d

FinishingFinishing 22d Apr-29-22 May-31-22 156d
A29250 <PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor 5d Apr-29-22 May-05-22 PH1 FRONTIE 155d
A29280 <PH1-Bldg3> Apply Paint Walls - First Floor 3d May-06-22 May-10-22 PH1 CARBONA 155d
A29310 <PH1-Bldg3> Install Case Work - First Floor 3d May-11-22 May-13-22 PH1 FRONTIE 155d
A29510 <PH1-Bldg3> Install Bath Accessories - First Floor 3d May-11-22 May-13-22 PH1 FRONTIE 164d
A29930 <PH1-Bldg3> Closet Shelving- First Floor 2d May-11-22 May-12-22 PH1 FRONTIE 165d
A29320 <PH1-Bldg3> Install Counter Tops - First Floor 3d May-16-22 May-18-22 PH1 PNW 155d
A29290 <PH1-Bldg3> Install LVP Flooring - First Floor 3d May-19-22 May-23-22 PH1 ILG 156d
A29300 <PH1-Bldg3> Install Carpets - First  Floor 2d May-19-22 May-20-22 PH1 ILG 157d
A29330 <PH1-Bldg3> Install Doors & Hardware - First Floor 2d May-24-22 May-25-22 PH1 FRONTIE 156d
A29340 <PH1-Bldg3> Install Appliance - First Floor 1d May-24-22 May-24-22 PH1 WHIRLPO 157d
A29350 <PH1-Bldg3> Install Blinds - First Floor 1d May-24-22 May-24-22 PH1 157d
A29520 <PH1-Bldg3> Construction Clean - First Floor 3d May-26-22 May-31-22 PH1 156d

PlumbingPlumbing 50d Mar-15-22 May-23-22 155d
A29390 <PH1-Bldg3> Install Sanitary & Water Pipes - First Floor 3d Mar-15-22 Mar-17-22 PH1 JRT 165d
A29220 <PH1-Bldg3> Install Plumbing Fixtures - First  Floor 3d May-19-22 May-23-22 PH1 JRT 155d

HVACHVAC 47d Mar-15-22 May-18-22 158d
A29380 <PH1-Bldg3> Install HVAC Rough In - First Floor 2d Mar-15-22 Mar-16-22 PH1 MM.COMF 159d
A29700 <PH1-Bldg3> Install HVAC System - First Floor 2d May-17-22 May-18-22 PH1 MM.COMF 158d

ElectricalElectrical 47d Mar-15-22 May-18-22 159d
A29400 <PH1-Bldg3> Electrical Rough - First Floor 4d Mar-15-22 Mar-18-22 PH1 TRADESM 155d
A29440 <PH1-Bldg3> Feeders - First Floor 2d Mar-21-22 Mar-22-22 PH1 TRADESM 155d
A29450 <PH1-Bldg3> Install Lighting Fixtures/Trim - First Floor 4d May-11-22 May-16-22 PH1 TRADESM 158d
A29480 <PH1-Bldg3> Install Electrical Panel Boards - First Floor 2d May-17-22 May-18-22 PH1 TRADESM 159d

CommunicationsCommunications 46d Mar-15-22 May-17-22 160d
A29420 <PH1-Bldg3> LV Rough - First Floor 3d Mar-15-22 Mar-17-22 PH1 TRADESM 158d
A29710 <PH1-Bldg3> Install Communications Smart  Panel- First Floor 1d May-17-22 May-17-22 PH1 TRADESM 160d

Fire FightingFire Fighting 44d Mar-15-22 May-13-22 161d
A29460 <PH1-Bldg3> Install Fire Protection Piping - First Floor 3d Mar-15-22 Mar-17-22 PH1 SMITH.F 158d
A29940 <PH1-Bldg3> Fire Riser Room Build Out- First Floor 3d Mar-18-22 Mar-22-22 PH1 SMITH.F 162d
A29500 <PH1-Bldg3> Install Sprinklers - First  Floor 3d May-11-22 May-13-22 PH1 SMITH.F 161d

Fire Detection & AlarmFire Detection & Alarm 55d Mar-15-22 May-31-22 155d
A29430 <PH1-Bldg3> Install Detection & Alarm Cables - First Floor 2d Mar-15-22 Mar-16-22 PH1 SMITH.F 166d
A29950 <PH1-Bldg3> First Floor MEPF Rough-In Inspections Complete 5d Mar-23-22 Mar-29-22 PH1 155d
A29470 <PH1-Bldg3> Install Alarm & Sirens - First Floor 2d May-11-22 May-12-22 PH1 SMITH.F 163d
A29960 <PH1-Bldg3> First Floor MEPF Finish/Trims Complete 5d May-24-22 May-31-22 PH1 155d

Second FloorSecond Floor 48d Mar-15-22 May-19-22 163d
Interior ConstructionInterior Construction 20d Mar-23-22 Apr-19-22 162d
A30270 <PH1-Bldg3> Pre-Insulation/Pre-Rock- Second Floor 2d Mar-23-22 Mar-24-22 PH1 GALE/ST 162d
A30020 <PH1-Bldg3> Insulation / Fire Caulking - Second Floor 2d Mar-25-22 Mar-28-22 PH1 GALE 162d
A29980 <PH1-Bldg3> Hang Dry Wall 1st Layer - Second Floor 6d Mar-29-22 Apr-05-22 PH1 STEEL.H 162d
A30210 <PH1-Bldg3> Frame Drop Ceilings & Soffits - Second Floor 2d Apr-06-22 Apr-07-22 PH1 STEEL.H 162d
A29990 <PH1-Bldg3> Tape & Mud - Second Floor 6d Apr-08-22 Apr-15-22 PH1 STEEL.H 162d
A30010 <PH1-Bldg3> Gypcrete install - Second Floor 2d Apr-18-22 Apr-19-22 PH1 SOUND 162d

FinishingFinishing 22d Apr-20-22 May-19-22 163d
A30000 <PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Apr-20-22 Apr-26-22 PH1 FRONTIE 162d
A30030 <PH1-Bldg3> Apply Paint Walls - Second Floor 3d Apr-27-22 Apr-29-22 PH1 CARBONA 162d
A30060 <PH1-Bldg3> Install Case Work - Second Floor 3d May-02-22 May-04-22 PH1 FRONTIE 162d
A30230 <PH1-Bldg3> Install Bath Accessories - Second Floor 3d May-02-22 May-04-22 PH1 FRONTIE 171d
A30280 <PH1-Bldg3> Closet Shelving- Second Floor 2d May-02-22 May-03-22 PH1 FRONTIE 172d
A30070 <PH1-Bldg3> Install Counter Tops - Second Floor 3d May-05-22 May-09-22 PH1 PNW 162d
A30040 <PH1-Bldg3> Install LVP Flooring - Second Floor 3d May-10-22 May-12-22 PH1 ILG 163d
A30050 <PH1-Bldg3> Install Carpets - Second Floor 2d May-10-22 May-11-22 PH1 ILG 164d
A30080 <PH1-Bldg3> Install Doors & Hardware - Second Floor 2d May-13-22 May-16-22 PH1 FRONTIE 163d
A30090 <PH1-Bldg3> Install Appliance - Second Floor 1d May-13-22 May-13-22 PH1 WHIRLPO 164d
A30100 <PH1-Bldg3> Install Blinds - Second Floor 1d May-13-22 May-13-22 PH1 164d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg3> Tape & Mud - First Floor
<PH1-Bldg3> Gypcrete install - First Floor

May-31-22, Finishing
<PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bldg3> Apply Paint Walls - First Floor
<PH1-Bldg3> Install Case Work - First Floor
<PH1-Bldg3> Install Bath Accessories - First Floor
<PH1-Bldg3> Closet Shelving- First Floor

<PH1-Bldg3> Install Counter Tops - First Floor
<PH1-Bldg3> Install LVP Flooring - First Floor
<PH1-Bldg3> Install Carpets - First Floor
<PH1-Bldg3> Install Doors & Hardware - First Floor
<PH1-Bldg3> Install Appliance - First Floor
<PH1-Bldg3> Install Blinds - First Floor

<PH1-Bldg3> Construction Clean - First Floor
May-23-22, Plumbing

<PH1-Bldg3> Install Sanitary & Water Pipes - First Floor
<PH1-Bldg3> Install Plumbing Fixtures - First Floor

May-18-22, HVAC
<PH1-Bldg3> Install HVAC Rough In - First Floor

<PH1-Bldg3> Install HVAC System - First Floor
May-18-22, Electrical

<PH1-Bldg3> Electrical Rough - First Floor
<PH1-Bldg3> Feeders - First Floor

<PH1-Bldg3> Install Lighting Fixtures/Trim - First Floor
<PH1-Bldg3> Install Electrical Panel Boards - First Floor
May-17-22, Communications

<PH1-Bldg3> LV Rough - First Floor
<PH1-Bldg3> Install Communications Smart  Panel- First Floor

May-13-22, Fire Fighting
<PH1-Bldg3> Install Fire Protection Piping - First Floor
<PH1-Bldg3> Fire Riser Room Build Out- First Floor

<PH1-Bldg3> Install Sprinklers - First  Floor
May-31-22, Fire Detection & Alarm

<PH1-Bldg3> Install Detection & Alarm Cables - First Floor
<PH1-Bldg3> First Floor MEPF Rough-In Inspections Complete

<PH1-Bldg3> Install Alarm & Sirens - First Floor
<PH1-Bldg3> First Floor MEPF Finish/Trims Complete

May-19-22, Second Floor
Apr-19-22, Interior Construction

<PH1-Bldg3> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bldg3> Insulation / Fire Caulking - Second Floor

<PH1-Bldg3> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bldg3> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bldg3> Tape & Mud - Second Floor
<PH1-Bldg3> Gypcrete install - Second Floor

May-19-22, Finishing
<PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bldg3> Apply Paint Walls - Second Floor
<PH1-Bldg3> Install Case Work - Second Floor
<PH1-Bldg3> Install Bath Accessories - Second Floor
<PH1-Bldg3> Closet Shelving- Second Floor
<PH1-Bldg3> Install Counter Tops - Second Floor
<PH1-Bldg3> Install LVP Flooring - Second Floor
<PH1-Bldg3> Install Carpets - Second Floor
<PH1-Bldg3> Install Doors & Hardware - Second Floor

<PH1-Bldg3> Install Appliance - Second Floor
<PH1-Bldg3> Install Blinds - Second Floor
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A30240 <PH1-Bldg3> Construction Clean - Second Floor 3d May-17-22 May-19-22 PH1 163d
PlumbingPlumbing 43d Mar-15-22 May-12-22 162d
A30120 <PH1-Bldg3> Install Sanitary & Water Pipes - Second Floor 3d Mar-15-22 Mar-17-22 PH1 JRT 165d
A29970 <PH1-Bldg3> Install Plumbing Fixtures - Second Floor 3d May-10-22 May-12-22 PH1 JRT 162d

HVACHVAC 40d Mar-15-22 May-09-22 165d
A30110 <PH1-Bldg3> Install HVAC Rough In - Second Floor 2d Mar-15-22 Mar-16-22 PH1 MM.COMF 159d
A30250 <PH1-Bldg3> Install HVAC System - Second Floor 2d May-06-22 May-09-22 PH1 MM.COMF 165d

ElectricalElectrical 40d Mar-15-22 May-09-22 166d
A30130 <PH1-Bldg3> Electrical Rough - Second Floor 4d Mar-15-22 Mar-18-22 PH1 TRADESM 155d
A30160 <PH1-Bldg3> Feeders - Second Floor 2d Mar-21-22 Mar-22-22 PH1 TRADESM 155d
A30170 <PH1-Bldg3> Install Lighting Fixtures/Trim - Second Floor 4d May-02-22 May-05-22 PH1 TRADESM 165d
A30200 <PH1-Bldg3> Install Electrical Panel Boards - Second Floor 2d May-06-22 May-09-22 PH1 TRADESM 166d

CommunicationsCommunications 39d Mar-15-22 May-06-22 167d
A30140 <PH1-Bldg3> LV Rough - Second Floor 3d Mar-15-22 Mar-17-22 PH1 TRADESM 158d
A30260 <PH1-Bldg3> Install Communications Smart  Panel- Second Floor 1d May-06-22 May-06-22 PH1 TRADESM 167d

Fire FightingFire Fighting 37d Mar-15-22 May-04-22 168d
A30180 <PH1-Bldg3> Install Fire Protection Piping - Second Floor 3d Mar-15-22 Mar-17-22 PH1 SMITH.F 158d
A30290 <PH1-Bldg3> Fire Riser Room Build Out- Second Floor 3d Mar-18-22 Mar-22-22 PH1 SMITH.F 162d
A30220 <PH1-Bldg3> Install Sprinklers - Second Floor 3d May-02-22 May-04-22 PH1 SMITH.F 168d

Fire Detection & AlarmFire Detection & Alarm 48d Mar-15-22 May-19-22 162d
A30150 <PH1-Bldg3> Install Detection & Alarm Cables - Second Floor 2d Mar-15-22 Mar-16-22 PH1 SMITH.F 166d
A30300 <PH1-Bldg3> Second Floor MEPF Rough-In Inspections Complete 5d Mar-23-22 Mar-29-22 PH1 155d
A30190 <PH1-Bldg3> Install Alarm & Sirens - Second Floor 2d May-02-22 May-03-22 PH1 SMITH.F 169d
A30310 <PH1-Bldg3> Second Floor MEPF Finish/Trims Complete 5d May-13-22 May-19-22 PH1 162d

Third FloorThird Floor 48d Mar-15-22 May-19-22 163d
Interior ConstructionInterior Construction 20d Mar-23-22 Apr-19-22 162d
A30620 <PH1-Bldg3> Pre-Insulation/Pre-Rock- Third Floor 2d Mar-23-22 Mar-24-22 PH1 GALE/ST 162d
A30370 <PH1-Bldg3> Insulation / Fire Caulking - Third Floor 2d Mar-25-22 Mar-28-22 PH1 GALE 162d
A30330 <PH1-Bldg3> Hang Dry Wall 1st Layer - Third Floor 6d Mar-29-22 Apr-05-22 PH1 STEEL.H 162d
A30560 <PH1-Bldg3> Frame Drop Ceilings & Soffits - Third Floor 2d Apr-06-22 Apr-07-22 PH1 STEEL.H 162d
A30340 <PH1-Bldg3> Tape & Mud - Third Floor 6d Apr-08-22 Apr-15-22 PH1 STEEL.H 162d
A30360 <PH1-Bldg3> Gypcrete install - Third Floor 2d Apr-18-22 Apr-19-22 PH1 SOUND 162d

FinishingFinishing 22d Apr-20-22 May-19-22 163d
A30350 <PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Apr-20-22 Apr-26-22 PH1 FRONTIE 162d
A30380 <PH1-Bldg3> Apply Paint Walls - Third Floor 3d Apr-27-22 Apr-29-22 PH1 CARBONA 162d
A30410 <PH1-Bldg3> Install Case Work - Third Floor 3d May-02-22 May-04-22 PH1 FRONTIE 162d
A30580 <PH1-Bldg3> Install Bath Accessories - Third Floor 3d May-02-22 May-04-22 PH1 FRONTIE 171d
A30630 <PH1-Bldg3> Closet Shelving- Third Floor 2d May-02-22 May-03-22 PH1 FRONTIE 172d
A30420 <PH1-Bldg3> Install Counter Tops - Third Floor 3d May-05-22 May-09-22 PH1 PNW 162d
A30390 <PH1-Bldg3> Install LVP Flooring - Third Floor 3d May-10-22 May-12-22 PH1 ILG 163d
A30400 <PH1-Bldg3> Install Carpets - Third Floor 2d May-10-22 May-11-22 PH1 ILG 164d
A30430 <PH1-Bldg3> Install Doors & Hardware - Third Floor 2d May-13-22 May-16-22 PH1 FRONTIE 163d
A30440 <PH1-Bldg3> Install Appliance - Third Floor 1d May-13-22 May-13-22 PH1 WHIRLPO 164d
A30450 <PH1-Bldg3> Install Blinds - Third Floor 1d May-13-22 May-13-22 PH1 164d
A30590 <PH1-Bldg3> Construction Clean - Third Floor 3d May-17-22 May-19-22 PH1 163d

PlumbingPlumbing 43d Mar-15-22 May-12-22 162d
A30470 <PH1-Bldg3> Install Sanitary & Water Pipes - Third Floor 3d Mar-15-22 Mar-17-22 PH1 JRT 165d
A30320 <PH1-Bldg3> Install Plumbing Fixtures - Third Floor 3d May-10-22 May-12-22 PH1 JRT 162d

HVACHVAC 40d Mar-15-22 May-09-22 165d
A30460 <PH1-Bldg3> Install HVAC Rough In - Third Floor 2d Mar-15-22 Mar-16-22 PH1 MM.COMF 159d
A30600 <PH1-Bldg3> Install HVAC System - Third Floor 2d May-06-22 May-09-22 PH1 MM.COMF 165d

ElectricalElectrical 40d Mar-15-22 May-09-22 166d
A30480 <PH1-Bldg3> Electrical Rough - Third Floor 4d Mar-15-22 Mar-18-22 PH1 TRADESM 155d
A30510 <PH1-Bldg3> Feeders - Third Floor 2d Mar-21-22 Mar-22-22 PH1 TRADESM 155d
A30520 <PH1-Bldg3> Install Lighting Fixtures/Trim - Third Floor 4d May-02-22 May-05-22 PH1 TRADESM 165d
A30550 <PH1-Bldg3> Install Electrical Panel Boards - Third Floor 2d May-06-22 May-09-22 PH1 TRADESM 166d

CommunicationsCommunications 39d Mar-15-22 May-06-22 167d
A30490 <PH1-Bldg3> LV Rough - Third Floor 3d Mar-15-22 Mar-17-22 PH1 TRADESM 158d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg3> Construction Clean - Second Floor
May-12-22, Plumbing

<PH1-Bldg3> Install Sanitary & Water Pipes - Second Floor
<PH1-Bldg3> Install Plumbing Fixtures - Second Floor

May-09-22, HVAC
<PH1-Bldg3> Install HVAC Rough In - Second Floor

<PH1-Bldg3> Install HVAC System - Second Floor
May-09-22, Electrical

<PH1-Bldg3> Electrical Rough - Second Floor
<PH1-Bldg3> Feeders - Second Floor

<PH1-Bldg3> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bldg3> Install Electrical Panel Boards - Second Floor
May-06-22, Communications

<PH1-Bldg3> LV Rough - Second Floor
<PH1-Bldg3> Install Communications Smart Panel- Second Floor
May-04-22, Fire Fighting

<PH1-Bldg3> Install Fire Protection Piping - Second Floor
<PH1-Bldg3> Fire Riser Room Build Out- Second Floor

<PH1-Bldg3> Install Sprinklers - Second Floor
May-19-22, Fire Detection & Alarm

<PH1-Bldg3> Install Detection & Alarm Cables - Second Floor
<PH1-Bldg3> Second Floor MEPF Rough-In Inspections Complete

<PH1-Bldg3> Install Alarm & Sirens - Second Floor
<PH1-Bldg3> Second Floor MEPF Finish/Trims Complete
May-19-22, Third Floor

Apr-19-22, Interior Construction
<PH1-Bldg3> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bldg3> Insulation / Fire Caulking - Third Floor

<PH1-Bldg3> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bldg3> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bldg3> Tape & Mud - Third Floor
<PH1-Bldg3> Gypcrete install - Third Floor

May-19-22, Finishing
<PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bldg3> Apply Paint Walls - Third Floor
<PH1-Bldg3> Install Case Work - Third Floor
<PH1-Bldg3> Install Bath Accessories - Third Floor
<PH1-Bldg3> Closet Shelving- Third Floor
<PH1-Bldg3> Install Counter Tops - Third Floor
<PH1-Bldg3> Install LVP Flooring - Third Floor
<PH1-Bldg3> Install Carpets - Third Floor
<PH1-Bldg3> Install Doors & Hardware - Third Floor

<PH1-Bldg3> Install Appliance - Third Floor
<PH1-Bldg3> Install Blinds - Third Floor

<PH1-Bldg3> Construction Clean - Third Floor
May-12-22, Plumbing

<PH1-Bldg3> Install Sanitary & Water Pipes - Third Floor
<PH1-Bldg3> Install Plumbing Fixtures - Third Floor

May-09-22, HVAC
<PH1-Bldg3> Install HVAC Rough In - Third Floor

<PH1-Bldg3> Install HVAC System - Third Floor
May-09-22, Electrical

<PH1-Bldg3> Electrical Rough - Third Floor
<PH1-Bldg3> Feeders - Third Floor

<PH1-Bldg3> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bldg3> Install Electrical Panel Boards - Third Floor
May-06-22, Communications

<PH1-Bldg3> LV Rough - Third Floor
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A30610 <PH1-Bldg3> Install Communications Smart  Panel- Third Floor 1d May-06-22 May-06-22 PH1 TRADESM 167d
Fire FightingFire Fighting 37d Mar-15-22 May-04-22 168d
A30530 <PH1-Bldg3> Install Fire Protection Piping - Third Floor 3d Mar-15-22 Mar-17-22 PH1 SMITH.F 158d
A30640 <PH1-Bldg3> Fire Riser Room Build Out- Third Floor 3d Mar-18-22 Mar-22-22 PH1 SMITH.F 162d
A30570 <PH1-Bldg3> Install Sprinklers - Third Floor 3d May-02-22 May-04-22 PH1 SMITH.F 168d

Fire Detection & AlarmFire Detection & Alarm 48d Mar-15-22 May-19-22 162d
A30500 <PH1-Bldg3> Install Detection & Alarm Cables - Third Floor 2d Mar-15-22 Mar-16-22 PH1 SMITH.F 166d
A30650 <PH1-Bldg3> Third Floor MEPF Rough-In Inspections Complete 5d Mar-23-22 Mar-29-22 PH1 155d
A30540 <PH1-Bldg3> Install Alarm & Sirens - Third Floor 2d May-02-22 May-03-22 PH1 SMITH.F 169d
A30660 <PH1-Bldg3> Third Floor MEPF Finish/Trims Complete 5d May-13-22 May-19-22 PH1 162d

StairsStairs 6d Apr-01-22 Apr-08-22 187d
A29620 <PH1-Bldg3> Waterproof ing Landings/Balconies 2d Apr-01-22 Apr-04-22 PH1 SOUND 187d
A29680 <PH1-Bldg3> Pour Concrete Landing/Balconies Slab 1d Apr-05-22 Apr-05-22 PH1 SOUND 187d
A29800 <PH1-Bldg3> Install Handrail 3d Apr-06-22 Apr-08-22 PH1 RAILPRO 187d

Exterior EnclosureExterior Enclosure 23d Mar-15-22 Apr-14-22 183d
A29810 <PH1-Bldg3> Install  Exterior Penetration Water Proofing 4d Mar-15-22 Mar-18-22 PH1 CONTEXT 183d
A29580 <PH1-Bldg3> Install Exterior Doors & Windows 4d Mar-21-22 Mar-24-22 PH1 CONTEXT 183d
A29590 <PH1-Bldg3> Install Exterior MEPF Trim 3d Mar-21-22 Mar-23-22 PH1 MEPF 184d
A29570 <PH1-Bldg3> Install WRB 2d Mar-25-22 Mar-28-22 PH1 CONTEXT 183d
A29600 <PH1-Bldg3> Install Siding 8d Mar-29-22 Apr-07-22 PH1 CONTEXT 183d
A29610 <PH1-Bldg3> Rock Veneer 2d Apr-08-22 Apr-11-22 PH1 CASCADE 186d
A29820 <PH1-Bldg3> Apply Exterior Paint 5d Apr-08-22 Apr-14-22 PH1 CARBONA 183d

RoofingRoofing 6d Mar-15-22 Mar-22-22 200d
A29560 <PH1-Bldg3> Roof Install 3d Mar-15-22 Mar-17-22 PH1 TACOMA 200d
A29630 <PH1-Bldg3> Gutters/Downspouts/Roof DrainsTie in 3d Mar-18-22 Mar-22-22 PH1 CR GUTTERS200d

CloseoutCloseout 22d May-19-22 Jun-21-22 155d
A29640 <PH1-Bldg3> Final Layout of All Trades 5d May-19-22 May-25-22 PH1 PCI 159d
A29530 <PH1-Bldg3> MEP Testing & Comissoning 2d Jun-01-22 Jun-02-22 PH1 MEPF 155d
A29660 <PH1-Bldg3> Final Cleaning 5d Jun-01-22 Jun-07-22 PH1 156d
A29540 <PH1-Bldg3> Punch List 6d Jun-03-22 Jun-10-22 PH1 PCI 155d
A29670 <PH1-Bldg3> Create & issue O&M 5d Jun-08-22 Jun-14-22 PH1 PCI 156d
A29650 <PH1-Bldg3> Rectify Punch List 3d Jun-13-22 Jun-15-22 PH1 PCI 155d
A29550 <PH1-Bldg3> Final Building Inspection 3d Jun-16-22 Jun-21-22 PH1 TC/PCI 155d

Building 4Building 4 139d Nov-05-21 May-26-22 171d
StructureStructure 83d Nov-05-21 Mar-09-22 194d
FoundationsFoundations 23d Nov-05-21 Dec-09-21 171d
A30910 <PH1-Bld4> Foundation Excavation 2d Nov-05-21 Nov-08-21 PH1 NWC 171d
A30670 <PH1-Bld4> Form/Rebar Footing & Foundatuon Wall 4d Nov-09-21 Nov-15-21 PH1 FOUND 171d
A31440 <PH1-Bld4> Inspection 1d Nov-16-21 Nov-16-21 PH1 TC 171d
A30920 <PH1-Bld4> Pour Foundation 1d Nov-17-21 Nov-17-21 PH1 FOUND 171d
A31270 <PH1-Bld4> Foundation Insulation & Inspection 2d Nov-18-21 Nov-19-21 PH1 FOUND 171d
A31280 <PH1-Bld4> Backfill Foundation 2d Nov-22-21 Nov-23-21 PH1 NWC 171d
A31290 <PH1-Bld4> Install Underground MEP Work 3d Nov-24-21 Nov-29-21 PH1 JRT 171d
A30960 <PH1-Bld4> Inspection 1d Nov-30-21 Nov-30-21 PH1 TC 171d
A31380 <PH1-Bld4> Backfill 2d Dec-01-21 Dec-02-21 PH1 NWC 171d
A31390 <PH1-Bld4> Cap Break 1d Dec-03-21 Dec-03-21 PH1 NWC 171d
A31400 <PH1-Bld4> Dig Interior Foot ings 1d Dec-06-21 Dec-06-21 PH1 NWC 171d
A31410 <PH1-Bld4> Install Rebar 1d Dec-07-21 Dec-07-21 PH1 FOUND 171d
A31420 <PH1-Bld4> Inspection 1d Dec-08-21 Dec-08-21 PH1 TC 171d
A31430 <PH1-Bld4> Pour Slab 1d Dec-09-21 Dec-09-21 PH1 FOUND 171d

SuperstructureSuperstructure 60d Dec-10-21 Mar-09-22 194d
A30680 <PH1-Bld4> 1st Floor Wall Layout 1d Dec-10-21 Dec-10-21 PH1 WBcon 171d
A30690 <PH1-Bld4> Frame 1st Floor Walls 5d Dec-13-21 Dec-17-21 PH1 WBcon 171d
A30700 <PH1-Bld4> Joist Beam & Deck 2nd Floor 4d Dec-20-21 Dec-23-21 PH1 WBcon 171d
A30710 <PH1-Bld4> Frame 2nd Floor Walls 6d Dec-27-21 Jan-04-22 PH1 WBcon 171d
A31300 <PH1-Bld4> Install Stair Stringer - 1st Floor 2d Jan-05-22 Jan-06-22 PH1 WBcon 171d
A31310 <PH1-Bld4> Install Precast Concrete Treads - 1st Floor 2d Jan-07-22 Jan-10-22 PH1 WBcon 171d
A30720 <PH1-Bld4> Joist Beam & Deck 3rd Floor 4d Jan-11-22 Jan-14-22 PH1 WBcon 171d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg3> Install Communications Smart Panel- Third Floor
May-04-22, Fire Fighting

<PH1-Bldg3> Install Fire Protection Piping - Third Floor
<PH1-Bldg3> Fire Riser Room Build Out- Third Floor

<PH1-Bldg3> Install Sprinklers - Third Floor
May-19-22, Fire Detection & Alarm

<PH1-Bldg3> Install Detection & Alarm Cables - Third Floor
<PH1-Bldg3> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bldg3> Install Alarm & Sirens - Third Floor
<PH1-Bldg3> Third Floor MEPF Finish/Trims Complete

Apr-08-22, Stairs
<PH1-Bldg3> Waterproof ing Landings/Balconies
<PH1-Bldg3> Pour Concrete Landing/Balconies Slab
<PH1-Bldg3> Install Handrail

Apr-14-22, Exterior Enclosure
<PH1-Bldg3> Install  Exterior Penetration Water Proofing

<PH1-Bldg3> Install Exterior Doors & Windows
<PH1-Bldg3> Install Exterior MEPF Trim
<PH1-Bldg3> Install WRB

<PH1-Bldg3> Install Siding
<PH1-Bldg3> Rock Veneer
<PH1-Bldg3> Apply Exterior Paint

Mar-22-22, Roofing
<PH1-Bldg3> Roof Install
<PH1-Bldg3> Gutters/Downspouts/Roof DrainsTie in

Jun-21-22, Closeout
<PH1-Bldg3> Final Layout of All Trades

<PH1-Bldg3> MEP Testing & Comissoning
<PH1-Bldg3> Final Cleaning
<PH1-Bldg3> Punch List
<PH1-Bldg3> Create & issue O&M
<PH1-Bldg3> Rectify Punch List
<PH1-Bldg3> Final Building Inspection

May-26-22, Building 4
Mar-09-22, Structure

Dec-09-21, Foundations
<PH1-Bld4> Foundation Excavation

<PH1-Bld4> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld4> Inspection
<PH1-Bld4> Pour Foundation
<PH1-Bld4> Foundation Insulation & Inspection
<PH1-Bld4> Backfill Foundation

<PH1-Bld4> Install Underground MEP Work
<PH1-Bld4> Inspection
<PH1-Bld4> Backfill
<PH1-Bld4> Cap Break
<PH1-Bld4> Dig Interior Foot ings
<PH1-Bld4> Install Rebar
<PH1-Bld4> Inspection
<PH1-Bld4> Pour Slab

Mar-09-22, Superstructure
<PH1-Bld4> 1st Floor Wall Layout

<PH1-Bld4> Frame 1st Floor Walls
<PH1-Bld4> Joist Beam & Deck 2nd Floor

<PH1-Bld4> Frame 2nd Floor Walls
<PH1-Bld4> Install Stair Stringer - 1st Floor
<PH1-Bld4> Install Precast Concrete Treads - 1st Floor
<PH1-Bld4> Joist Beam & Deck 3rd Floor
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A31240 <PH1-Bld4> Frame 3rd Floor Walls 6d Jan-18-22 Jan-25-22 PH1 WBcon 171d
A31320 <PH1-Bld4> Install Stair Stringer - 2nd Floor 2d Jan-26-22 Jan-27-22 PH1 WBcon 171d
A31330 <PH1-Bld4>Install Precast Concrete Treads - 2nd Floor 2d Jan-28-22 Jan-31-22 PH1 WBcon 171d
A30730 <PH1-Bld4> Hoist Roof Trusses to Roof 1d Feb-01-22 Feb-01-22 PH1 WBcon 171d
A30740 <PH1-Bld4> Roll Trusses 4d Feb-02-22 Feb-07-22 PH1 WBcon 171d
A30750 <PH1-Bld4> Sheath Roof / Fascia 4d Feb-08-22 Feb-11-22 PH1 WBcon 171d
A31450 <PH1-Bld4> Low Roof 3d Feb-14-22 Feb-16-22 PH1 WBcon 171d
A30760 <PH1-Bld4> Sheer Inspection 1d Feb-17-22 Feb-17-22 PH1 WBcon 171d
A31460 <PH1-Bld4> Install Exterior Gyp 3d Feb-18-22 Feb-23-22 PH1 STEEL.H 204d
A31340 <PH1-Bld4> Final Framing Inspection 2d Mar-08-22 Mar-09-22 PH1 WBcon 171d

First FloorFirst Floor 55d Feb-18-22 May-06-22 172d
Interior ConstructionInterior Construction 20d Mar-10-22 Apr-06-22 171d
A31470 <PH1-Bld4> Pre-Insulation/Pre-Rock- First Floor 2d Mar-10-22 Mar-11-22 PH1 GALE/ST 171d
A30820 <PH1-Bld4> Insulation / Fire Caulking - First Floor 2d Mar-14-22 Mar-15-22 PH1 GALE 171d
A30780 <PH1-Bld4> Hang Dry Wall 1st Layer - First Floor 6d Mar-16-22 Mar-23-22 PH1 STEEL.H 171d
A31040 <PH1-Bld4> Frame Drop Ceilings & Soffits - First Floor 2d Mar-24-22 Mar-25-22 PH1 STEEL.H 171d
A30790 <PH1-Bld4> Tape & Mud - First Floor 6d Mar-28-22 Apr-04-22 PH1 STEEL.H 171d
A30810 <PH1-Bld4> Gypcrete install - First Floor 2d Apr-05-22 Apr-06-22 PH1 SOUND 171d

FinishingFinishing 22d Apr-07-22 May-06-22 172d
A30800 <PH1-Bld4> Install Base/Trim/Doors Prep and Paint - First Floor 5d Apr-07-22 Apr-13-22 PH1 FRONTIE 171d
A30830 <PH1-Bld4> Apply Paint Walls - First Floor 3d Apr-14-22 Apr-18-22 PH1 CARBONA 171d
A30860 <PH1-Bld4> Install Case Work - First Floor 3d Apr-19-22 Apr-21-22 PH1 FRONTIE 171d
A31060 <PH1-Bld4> Install Bath Accessories - First Floor 3d Apr-19-22 Apr-21-22 PH1 FRONTIE 180d
A31480 <PH1-Bld4> Closet Shelving- First Floor 2d Apr-19-22 Apr-20-22 PH1 FRONTIE 181d
A30870 <PH1-Bld4> Install Counter Tops - First Floor 3d Apr-22-22 Apr-26-22 PH1 PNW 171d
A30840 <PH1-Bld4> Install LVP Flooring - First Floor 3d Apr-27-22 Apr-29-22 PH1 ILG 172d
A30850 <PH1-Bld4> Install Carpets - First Floor 2d Apr-27-22 Apr-28-22 PH1 ILG 173d
A30880 <PH1-Bld4> Install Doors & Hardware - First Floor 2d May-02-22 May-03-22 PH1 FRONTIE 172d
A30890 <PH1-Bld4> Install Appliance - First Floor 1d May-02-22 May-02-22 PH1 WHIRLPO 173d
A30900 <PH1-Bld4> Install Blinds - First Floor 1d May-02-22 May-02-22 PH1 173d
A31070 <PH1-Bld4> Construction Clean - First Floor 3d May-04-22 May-06-22 PH1 172d

PlumbingPlumbing 50d Feb-18-22 Apr-29-22 171d
A30940 <PH1-Bld4> Install Sanitary & Water Pipes - First Floor 3d Feb-18-22 Feb-23-22 PH1 JRT 181d
A30770 <PH1-Bld4> Install Plumbing Fixtures - First Floor 3d Apr-27-22 Apr-29-22 PH1 JRT 171d

HVACHVAC 47d Feb-18-22 Apr-26-22 174d
A30930 <PH1-Bld4> Install HVAC Rough In - First Floor 2d Feb-18-22 Feb-22-22 PH1 MM.COMF 175d
A31250 <PH1-Bld4> Install HVAC System - First Floor 2d Apr-25-22 Apr-26-22 PH1 MM.COMF 174d

ElectricalElectrical 47d Feb-18-22 Apr-26-22 175d
A30950 <PH1-Bld4> Electrical Rough - First Floor 4d Feb-18-22 Feb-24-22 PH1 TRADESM 171d
A30990 <PH1-Bld4> Feeders - First Floor 2d Feb-25-22 Feb-28-22 PH1 TRADESM 171d
A31000 <PH1-Bld4> Install Lighting Fixtures/Trim - First Floor 4d Apr-19-22 Apr-22-22 PH1 TRADESM 174d
A31030 <PH1-Bld4> Install Electrical Panel Boards - First Floor 2d Apr-25-22 Apr-26-22 PH1 TRADESM 175d

CommunicationsCommunications 46d Feb-18-22 Apr-25-22 176d
A30970 <PH1-Bld4> LV Rough - First Floor 3d Feb-18-22 Feb-23-22 PH1 TRADESM 174d
A31260 <PH1-Bld4> Install Communications Smart Panel- First Floor 1d Apr-25-22 Apr-25-22 PH1 TRADESM 176d

Fire FightingFire Fighting 44d Feb-18-22 Apr-21-22 177d
A31010 <PH1-Bld4> Install Fire Protection Piping - First Floor 3d Feb-18-22 Feb-23-22 PH1 SMITH.F 174d
A31490 <PH1-Bld4> Fire Riser Room Build Out- First Floor 3d Feb-24-22 Feb-28-22 PH1 SMITH.F 178d
A31050 <PH1-Bld4> Install Sprinklers - First Floor 3d Apr-19-22 Apr-21-22 PH1 SMITH.F 177d

Fire Detection & AlarmFire Detection & Alarm 55d Feb-18-22 May-06-22 171d
A30980 <PH1-Bld4> Install Detection & Alarm Cables - First Floor 2d Feb-18-22 Feb-22-22 PH1 SMITH.F 182d
A31500 <PH1-Bld4> First Floor MEPF Rough-In Inspections Complete 5d Mar-01-22 Mar-07-22 PH1 171d
A31020 <PH1-Bld4> Install Alarm & Sirens - First  Floor 2d Apr-19-22 Apr-20-22 PH1 SMITH.F 179d
A31510 <PH1-Bld4> First Floor MEPF Finish/Trims Complete 5d May-02-22 May-06-22 PH1 171d

Second FloorSecond Floor 48d Feb-18-22 Apr-27-22 179d
Interior ConstructionInterior Construction 20d Mar-01-22 Mar-28-22 178d
A31820 <PH1-Bld4> Pre-Insulation/Pre-Rock- Second Floor 2d Mar-01-22 Mar-02-22 PH1 GALE/ST 178d
A31570 <PH1-Bld4> Insulation / Fire Caulking - Second Floor 2d Mar-03-22 Mar-04-22 PH1 GALE 178d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld4> Frame 3rd Floor Walls
<PH1-Bld4> Install Stair Stringer - 2nd Floor
<PH1-Bld4>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld4> Hoist Roof Trusses to Roof

<PH1-Bld4> Roll Trusses
<PH1-Bld4> Sheath Roof / Fascia
<PH1-Bld4> Low Roof
<PH1-Bld4> Sheer Inspection

<PH1-Bld4> Install Exterior Gyp
<PH1-Bld4> Final Framing Inspection

May-06-22, First Floor
Apr-06-22, Interior Construction

<PH1-Bld4> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bld4> Insulation / Fire Caulking - First Floor

<PH1-Bld4> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld4> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld4> Tape & Mud - First Floor
<PH1-Bld4> Gypcrete install - First Floor

May-06-22, Finishing
<PH1-Bld4> Install Base/Trim/Doors Prep and Paint - First Floor

<PH1-Bld4> Apply Paint Walls - First Floor
<PH1-Bld4> Install Case Work - First Floor
<PH1-Bld4> Install Bath Accessories - First Floor
<PH1-Bld4> Closet Shelving- First Floor

<PH1-Bld4> Install Counter Tops - First Floor
<PH1-Bld4> Install LVP Flooring - First Floor
<PH1-Bld4> Install Carpets - First Floor

<PH1-Bld4> Install Doors & Hardware - First Floor
<PH1-Bld4> Install Appliance - First Floor
<PH1-Bld4> Install Blinds - First Floor
<PH1-Bld4> Construction Clean - First Floor

Apr-29-22, Plumbing
<PH1-Bld4> Install Sanitary & Water Pipes - First Floor

<PH1-Bld4> Install Plumbing Fixtures - First Floor
Apr-26-22, HVAC

<PH1-Bld4> Install HVAC Rough In - First Floor
<PH1-Bld4> Install HVAC System - First Floor
Apr-26-22, Electrical

<PH1-Bld4> Electrical Rough - First Floor
<PH1-Bld4> Feeders - First Floor

<PH1-Bld4> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld4> Install Electrical Panel Boards - First Floor
Apr-25-22, Communications

<PH1-Bld4> LV Rough - First Floor
<PH1-Bld4> Install Communications Smart Panel- First Floor

Apr-21-22, Fire Fighting
<PH1-Bld4> Install Fire Protection Piping - First Floor
<PH1-Bld4> Fire Riser Room Build Out- First Floor

<PH1-Bld4> Install Sprinklers - First Floor
May-06-22, Fire Detection & Alarm

<PH1-Bld4> Install Detection & Alarm Cables - First Floor
<PH1-Bld4> First Floor MEPF Rough-In Inspections Complete

<PH1-Bld4> Install Alarm & Sirens - First  Floor
<PH1-Bld4> First Floor MEPF Finish/Trims Complete

Apr-27-22, Second Floor
Mar-28-22, Interior Construction

<PH1-Bld4> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld4> Insulation / Fire Caulking - Second Floor
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A31530 <PH1-Bld4> Hang Dry Wall 1st Layer - Second Floor 6d Mar-07-22 Mar-14-22 PH1 STEEL.H 178d
A31760 <PH1-Bld4> Frame Drop Ceilings & Soffits - Second Floor 2d Mar-15-22 Mar-16-22 PH1 STEEL.H 178d
A31540 <PH1-Bld4> Tape & Mud - Second Floor 6d Mar-17-22 Mar-24-22 PH1 STEEL.H 178d
A31560 <PH1-Bld4> Gypcrete install - Second Floor 2d Mar-25-22 Mar-28-22 PH1 SOUND 178d

FinishingFinishing 22d Mar-29-22 Apr-27-22 179d
A31550 <PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-29-22 Apr-04-22 PH1 FRONTIE 178d
A31580 <PH1-Bld4> Apply Paint Walls - Second Floor 3d Apr-05-22 Apr-07-22 PH1 CARBONA 178d
A31610 <PH1-Bld4> Install Case Work - Second Floor 3d Apr-08-22 Apr-12-22 PH1 FRONTIE 178d
A31780 <PH1-Bld4> Install Bath Accessories - Second Floor 3d Apr-08-22 Apr-12-22 PH1 FRONTIE 187d
A31830 <PH1-Bld4> Closet Shelving- Second Floor 2d Apr-08-22 Apr-11-22 PH1 FRONTIE 188d
A31620 <PH1-Bld4> Install Counter Tops - Second Floor 3d Apr-13-22 Apr-15-22 PH1 PNW 178d
A31590 <PH1-Bld4> Install LVP Flooring - Second Floor 3d Apr-18-22 Apr-20-22 PH1 ILG 179d
A31600 <PH1-Bld4> Install Carpets - Second Floor 2d Apr-18-22 Apr-19-22 PH1 ILG 180d
A31630 <PH1-Bld4> Install Doors & Hardware - Second Floor 2d Apr-21-22 Apr-22-22 PH1 FRONTIE 179d
A31640 <PH1-Bld4> Install Appliance - Second Floor 1d Apr-21-22 Apr-21-22 PH1 WHIRLPO 180d
A31650 <PH1-Bld4> Install Blinds - Second Floor 1d Apr-21-22 Apr-21-22 PH1 180d
A31790 <PH1-Bld4> Construction Clean - Second Floor 3d Apr-25-22 Apr-27-22 PH1 179d

PlumbingPlumbing 43d Feb-18-22 Apr-20-22 178d
A31670 <PH1-Bld4> Install Sanitary & Water Pipes - Second Floor 3d Feb-18-22 Feb-23-22 PH1 JRT 181d
A31520 <PH1-Bld4> Install Plumbing Fixtures - Second Floor 3d Apr-18-22 Apr-20-22 PH1 JRT 178d

HVACHVAC 40d Feb-18-22 Apr-15-22 181d
A31660 <PH1-Bld4> Install HVAC Rough In - Second Floor 2d Feb-18-22 Feb-22-22 PH1 MM.COMF 175d
A31800 <PH1-Bld4> Install HVAC System - Second Floor 2d Apr-14-22 Apr-15-22 PH1 MM.COMF 181d

ElectricalElectrical 40d Feb-18-22 Apr-15-22 182d
A31680 <PH1-Bld4> Electrical Rough - Second Floor 4d Feb-18-22 Feb-24-22 PH1 TRADESM 171d
A31710 <PH1-Bld4> Feeders - Second Floor 2d Feb-25-22 Feb-28-22 PH1 TRADESM 171d
A31720 <PH1-Bld4> Install Lighting Fixtures/Trim - Second Floor 4d Apr-08-22 Apr-13-22 PH1 TRADESM 181d
A31750 <PH1-Bld4> Install Electrical Panel Boards - Second Floor 2d Apr-14-22 Apr-15-22 PH1 TRADESM 182d

CommunicationsCommunications 39d Feb-18-22 Apr-14-22 183d
A31690 <PH1-Bld4> LV Rough - Second Floor 3d Feb-18-22 Feb-23-22 PH1 TRADESM 174d
A31810 <PH1-Bld4> Install Communications Smart Panel- Second Floor 1d Apr-14-22 Apr-14-22 PH1 TRADESM 183d

Fire FightingFire Fighting 37d Feb-18-22 Apr-12-22 184d
A31730 <PH1-Bld4> Install Fire Protection Piping - Second Floor 3d Feb-18-22 Feb-23-22 PH1 SMITH.F 174d
A31840 <PH1-Bld4> Fire Riser Room Build Out- Second Floor 3d Feb-24-22 Feb-28-22 PH1 SMITH.F 178d
A31770 <PH1-Bld4> Install Sprinklers - Second Floor 3d Apr-08-22 Apr-12-22 PH1 SMITH.F 184d

Fire Detection & AlarmFire Detection & Alarm 48d Feb-18-22 Apr-27-22 178d
A31700 <PH1-Bld4> Install Detection & Alarm Cables - Second Floor 2d Feb-18-22 Feb-22-22 PH1 SMITH.F 182d
A31850 <PH1-Bld4> Second Floor MEPF Rough-In Inspections Complete 5d Mar-01-22 Mar-07-22 PH1 171d
A31740 <PH1-Bld4> Install Alarm & Sirens - Second Floor 2d Apr-08-22 Apr-11-22 PH1 SMITH.F 185d
A31860 <PH1-Bld4> Second Floor MEPF Finish/Trims Complete 5d Apr-21-22 Apr-27-22 PH1 178d

Third FloorThird Floor 48d Feb-18-22 Apr-27-22 179d
Interior ConstructionInterior Construction 20d Mar-01-22 Mar-28-22 178d
A32170 <PH1-Bld4> Pre-Insulation/Pre-Rock- Third Floor 2d Mar-01-22 Mar-02-22 PH1 GALE/ST 178d
A31920 <PH1-Bld4> Insulation / Fire Caulking - Third Floor 2d Mar-03-22 Mar-04-22 PH1 GALE 178d
A31880 <PH1-Bld4> Hang Dry Wall 1st Layer - Third Floor 6d Mar-07-22 Mar-14-22 PH1 STEEL.H 178d
A32110 <PH1-Bld4> Frame Drop Ceilings & Soffits - Third Floor 2d Mar-15-22 Mar-16-22 PH1 STEEL.H 178d
A31890 <PH1-Bld4> Tape & Mud - Third Floor 6d Mar-17-22 Mar-24-22 PH1 STEEL.H 178d
A31910 <PH1-Bld4> Gypcrete install - Third Floor 2d Mar-25-22 Mar-28-22 PH1 SOUND 178d

FinishingFinishing 22d Mar-29-22 Apr-27-22 179d
A31900 <PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-29-22 Apr-04-22 PH1 FRONTIE 178d
A31930 <PH1-Bld4> Apply Paint Walls - Third Floor 3d Apr-05-22 Apr-07-22 PH1 CARBONA 178d
A31960 <PH1-Bld4> Install Case Work - Third Floor 3d Apr-08-22 Apr-12-22 PH1 FRONTIE 178d
A32130 <PH1-Bld4> Install Bath Accessories - Third Floor 3d Apr-08-22 Apr-12-22 PH1 FRONTIE 187d
A32180 <PH1-Bld4> Closet Shelving- Third Floor 2d Apr-08-22 Apr-11-22 PH1 FRONTIE 188d
A31970 <PH1-Bld4> Install Counter Tops - Third Floor 3d Apr-13-22 Apr-15-22 PH1 PNW 178d
A31940 <PH1-Bld4> Install LVP Flooring - Third Floor 3d Apr-18-22 Apr-20-22 PH1 ILG 179d
A31950 <PH1-Bld4> Install Carpets - Third Floor 2d Apr-18-22 Apr-19-22 PH1 ILG 180d
A31980 <PH1-Bld4> Install Doors & Hardware - Third Floor 2d Apr-21-22 Apr-22-22 PH1 FRONTIE 179d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld4> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld4> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bld4> Tape & Mud - Second Floor
<PH1-Bld4> Gypcrete install - Second Floor

Apr-27-22, Finishing
<PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld4> Apply Paint Walls - Second Floor
<PH1-Bld4> Install Case Work - Second Floor
<PH1-Bld4> Install Bath Accessories - Second Floor
<PH1-Bld4> Closet Shelving- Second Floor
<PH1-Bld4> Install Counter Tops - Second Floor
<PH1-Bld4> Install LVP Flooring - Second Floor
<PH1-Bld4> Install Carpets - Second Floor
<PH1-Bld4> Install Doors & Hardware - Second Floor
<PH1-Bld4> Install Appliance - Second Floor
<PH1-Bld4> Install Blinds - Second Floor
<PH1-Bld4> Construction Clean - Second Floor

Apr-20-22, Plumbing
<PH1-Bld4> Install Sanitary & Water Pipes - Second Floor

<PH1-Bld4> Install Plumbing Fixtures - Second Floor
Apr-15-22, HVAC

<PH1-Bld4> Install HVAC Rough In - Second Floor
<PH1-Bld4> Install HVAC System - Second Floor
Apr-15-22, Electrical

<PH1-Bld4> Electrical Rough - Second Floor
<PH1-Bld4> Feeders - Second Floor

<PH1-Bld4> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld4> Install Electrical Panel Boards - Second Floor
Apr-14-22, Communications

<PH1-Bld4> LV Rough - Second Floor
<PH1-Bld4> Install Communications Smart Panel- Second Floor
Apr-12-22, Fire Fighting

<PH1-Bld4> Install Fire Protection Piping - Second Floor
<PH1-Bld4> Fire Riser Room Build Out- Second Floor

<PH1-Bld4> Install Sprinklers - Second Floor
Apr-27-22, Fire Detection & Alarm

<PH1-Bld4> Install Detection & Alarm Cables - Second Floor
<PH1-Bld4> Second Floor MEPF Rough-In Inspections Complete

<PH1-Bld4> Install Alarm & Sirens - Second Floor
<PH1-Bld4> Second Floor MEPF Finish/Trims Complete
Apr-27-22, Third Floor

Mar-28-22, Interior Construction
<PH1-Bld4> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bld4> Insulation / Fire Caulking - Third Floor

<PH1-Bld4> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld4> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld4> Tape & Mud - Third Floor
<PH1-Bld4> Gypcrete install - Third Floor

Apr-27-22, Finishing
<PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bld4> Apply Paint Walls - Third Floor
<PH1-Bld4> Install Case Work - Third Floor
<PH1-Bld4> Install Bath Accessories - Third Floor
<PH1-Bld4> Closet Shelving- Third Floor
<PH1-Bld4> Install Counter Tops - Third Floor
<PH1-Bld4> Install LVP Flooring - Third Floor
<PH1-Bld4> Install Carpets - Third Floor
<PH1-Bld4> Install Doors & Hardware - Third Floor
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A31990 <PH1-Bld4> Install Appliance - Third Floor 1d Apr-21-22 Apr-21-22 PH1 WHIRLPO 180d
A32000 <PH1-Bld4> Install Blinds - Third Floor 1d Apr-21-22 Apr-21-22 PH1 180d
A32140 <PH1-Bld4> Construction Clean - Third Floor 3d Apr-25-22 Apr-27-22 PH1 179d

PlumbingPlumbing 43d Feb-18-22 Apr-20-22 178d
A32020 <PH1-Bld4> Install Sanitary & Water Pipes - Third Floor 3d Feb-18-22 Feb-23-22 PH1 JRT 181d
A31870 <PH1-Bld4> Install Plumbing Fixtures - Third Floor 3d Apr-18-22 Apr-20-22 PH1 JRT 178d

HVACHVAC 40d Feb-18-22 Apr-15-22 181d
A32010 <PH1-Bld4> Install HVAC Rough In - Third Floor 2d Feb-18-22 Feb-22-22 PH1 MM.COMF 175d
A32150 <PH1-Bld4> Install HVAC System - Third Floor 2d Apr-14-22 Apr-15-22 PH1 MM.COMF 181d

ElectricalElectrical 40d Feb-18-22 Apr-15-22 182d
A32030 <PH1-Bld4> Electrical Rough - Third Floor 4d Feb-18-22 Feb-24-22 PH1 TRADESM 171d
A32060 <PH1-Bld4> Feeders - Third Floor 2d Feb-25-22 Feb-28-22 PH1 TRADESM 171d
A32070 <PH1-Bld4> Install Lighting Fixtures/Trim - Third Floor 4d Apr-08-22 Apr-13-22 PH1 TRADESM 181d
A32100 <PH1-Bld4> Install Electrical Panel Boards - Third Floor 2d Apr-14-22 Apr-15-22 PH1 TRADESM 182d

CommunicationsCommunications 39d Feb-18-22 Apr-14-22 183d
A32040 <PH1-Bld4> LV Rough - Third Floor 3d Feb-18-22 Feb-23-22 PH1 TRADESM 174d
A32160 <PH1-Bld4> Install Communications Smart Panel- Third Floor 1d Apr-14-22 Apr-14-22 PH1 TRADESM 183d

Fire FightingFire Fighting 37d Feb-18-22 Apr-12-22 184d
A32080 <PH1-Bld4> Install Fire Protection Piping - Third Floor 3d Feb-18-22 Feb-23-22 PH1 SMITH.F 174d
A32190 <PH1-Bld4> Fire Riser Room Build Out- Third Floor 3d Feb-24-22 Feb-28-22 PH1 SMITH.F 178d
A32120 <PH1-Bld4> Install Sprinklers - Third Floor 3d Apr-08-22 Apr-12-22 PH1 SMITH.F 184d

Fire Detection & AlarmFire Detection & Alarm 48d Feb-18-22 Apr-27-22 178d
A32050 <PH1-Bld4> Install Detection & Alarm Cables - Third Floor 2d Feb-18-22 Feb-22-22 PH1 SMITH.F 182d
A32200 <PH1-Bld4> Third Floor MEPF Rough-In Inspections Complete 5d Mar-01-22 Mar-07-22 PH1 171d
A32090 <PH1-Bld4> Install Alarm & Sirens - Third Floor 2d Apr-08-22 Apr-11-22 PH1 SMITH.F 185d
A32210 <PH1-Bld4> Third Floor MEPF Finish/Trims Complete 5d Apr-21-22 Apr-27-22 PH1 178d

StairsStairs 6d Mar-10-22 Mar-17-22 203d
A31170 <PH1-Bld4> Waterproofing Landings/Balconies 2d Mar-10-22 Mar-11-22 PH1 SOUND 203d
A31230 <PH1-Bld4> Pour Concrete Landing/Balconies Slab 1d Mar-14-22 Mar-14-22 PH1 SOUND 203d
A31350 <PH1-Bld4> Install Handrail 3d Mar-15-22 Mar-17-22 PH1 RAILPRO 203d

Exterior EnclosureExterior Enclosure 23d Feb-18-22 Mar-23-22 199d
A31360 <PH1-Bld4> Install  Exterior Penetration Water Proofing 4d Feb-18-22 Feb-24-22 PH1 CONTEXT 199d
A31130 <PH1-Bld4> Install Exterior Doors & Windows 4d Feb-25-22 Mar-02-22 PH1 CONTEXT 199d
A31140 <PH1-Bld4> Install Exterior MEPF Trim 3d Feb-25-22 Mar-01-22 PH1 MEPF 200d
A31120 <PH1-Bld4> Install WRB 2d Mar-03-22 Mar-04-22 PH1 CONTEXT 199d
A31150 <PH1-Bld4> Install Siding 8d Mar-07-22 Mar-16-22 PH1 CONTEXT 199d
A31160 <PH1-Bld4> Rock Veneer 2d Mar-17-22 Mar-18-22 PH1 CASCADE 202d
A31370 <PH1-Bld4> Apply Exterior Paint 5d Mar-17-22 Mar-23-22 PH1 CARBONA 199d

RoofingRoofing 6d Feb-18-22 Feb-28-22 216d
A31110 <PH1-Bld4> Roof Install 3d Feb-18-22 Feb-23-22 PH1 TACOMA 216d
A31180 <PH1-Bld4> Gutters/Downspouts/Roof DrainsTie in 3d Feb-24-22 Feb-28-22 PH1 CR GUTTERS216d

CloseoutCloseout 22d Apr-27-22 May-26-22 171d
A31190 <PH1-Bld4> Final Layout of All Trades 5d Apr-27-22 May-03-22 PH1 PCI 175d
A31080 <PH1-Bld4> MEP Testing & Comissoning 2d May-09-22 May-10-22 PH1 MEPF 171d
A31210 <PH1-Bld4> Final Cleaning 5d May-09-22 May-13-22 PH1 172d
A31090 <PH1-Bld4> Punch List 6d May-11-22 May-18-22 PH1 PCI 171d
A31220 <PH1-Bld4> Create & issue O&M 5d May-16-22 May-20-22 PH1 PCI 172d
A31200 <PH1-Bld4> Rectify Punch List 3d May-19-22 May-23-22 PH1 PCI 171d
A31100 <PH1-Bld4> Final Building Inspection 3d May-24-22 May-26-22 PH1 TC/PCI 171d

Building 5Building 5 139d Jan-06-22 Jul-26-22 131d
StructureStructure 83d Jan-06-22 May-04-22 154d
FoundationsFoundations 23d Jan-06-22 Feb-08-22 131d
A32460 <PH1-Bld5> Foundation Excavation 2d Jan-06-22 Jan-07-22 PH1 NWC 131d
A32220 <PH1-Bld5> Form/Rebar Footing & Foundatuon Wall 4d Jan-10-22 Jan-13-22 PH1 FOUND 131d
A32990 <PH1-Bld5> Inspection 1d Jan-14-22 Jan-14-22 PH1 TC 131d
A32470 <PH1-Bld5> Pour Foundation 1d Jan-18-22 Jan-18-22 PH1 FOUND 131d
A32820 <PH1-Bld5> Foundation Insulation & Inspection 2d Jan-19-22 Jan-20-22 PH1 FOUND 131d
A32830 <PH1-Bld5> Backfill Foundation 2d Jan-21-22 Jan-24-22 PH1 NWC 131d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld4> Install Appliance - Third Floor
<PH1-Bld4> Install Blinds - Third Floor
<PH1-Bld4> Construction Clean - Third Floor

Apr-20-22, Plumbing
<PH1-Bld4> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld4> Install Plumbing Fixtures - Third Floor
Apr-15-22, HVAC

<PH1-Bld4> Install HVAC Rough In - Third Floor
<PH1-Bld4> Install HVAC System - Third Floor
Apr-15-22, Electrical

<PH1-Bld4> Electrical Rough - Third Floor
<PH1-Bld4> Feeders - Third Floor

<PH1-Bld4> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld4> Install Electrical Panel Boards - Third Floor
Apr-14-22, Communications

<PH1-Bld4> LV Rough - Third Floor
<PH1-Bld4> Install Communications Smart Panel- Third Floor
Apr-12-22, Fire Fighting

<PH1-Bld4> Install Fire Protection Piping - Third Floor
<PH1-Bld4> Fire Riser Room Build Out- Third Floor

<PH1-Bld4> Install Sprinklers - Third Floor
Apr-27-22, Fire Detection & Alarm

<PH1-Bld4> Install Detection & Alarm Cables - Third Floor
<PH1-Bld4> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld4> Install Alarm & Sirens - Third Floor
<PH1-Bld4> Third Floor MEPF Finish/Trims Complete

Mar-17-22, Stairs
<PH1-Bld4> Waterproofing Landings/Balconies
<PH1-Bld4> Pour Concrete Landing/Balconies Slab
<PH1-Bld4> Install Handrail

Mar-23-22, Exterior Enclosure
<PH1-Bld4> Install  Exterior Penetration Water Proofing

<PH1-Bld4> Install Exterior Doors & Windows
<PH1-Bld4> Install Exterior MEPF Trim
<PH1-Bld4> Install WRB

<PH1-Bld4> Install Siding
<PH1-Bld4> Rock Veneer

<PH1-Bld4> Apply Exterior Paint
Feb-28-22, Roofing

<PH1-Bld4> Roof Install
<PH1-Bld4> Gutters/Downspouts/Roof DrainsTie in

May-26-22, Closeout
<PH1-Bld4> Final Layout of All Trades

<PH1-Bld4> MEP Testing & Comissoning
<PH1-Bld4> Final Cleaning
<PH1-Bld4> Punch List
<PH1-Bld4> Create & issue O&M
<PH1-Bld4> Rectify Punch List
<PH1-Bld4> Final Building Inspection

Jul-26-22, Building 5
May-04-22, Structure

Feb-08-22, Foundations
<PH1-Bld5> Foundation Excavation
<PH1-Bld5> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld5> Inspection
<PH1-Bld5> Pour Foundation
<PH1-Bld5> Foundation Insulation & Inspection
<PH1-Bld5> Backfill Foundation
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A32840 <PH1-Bld5> Install Underground MEP Work 3d Jan-25-22 Jan-27-22 PH1 JRT 131d
A32510 <PH1-Bld5> Inspection 1d Jan-28-22 Jan-28-22 PH1 TC 131d
A32930 <PH1-Bld5> Backfill 2d Jan-31-22 Feb-01-22 PH1 NWC 131d
A32940 <PH1-Bld5> Cap Break 1d Feb-02-22 Feb-02-22 PH1 NWC 131d
A32950 <PH1-Bld5> Dig Interior Foot ings 1d Feb-03-22 Feb-03-22 PH1 NWC 131d
A32960 <PH1-Bld5> Install Rebar 1d Feb-04-22 Feb-04-22 PH1 FOUND 131d
A32970 <PH1-Bld5> Inspection 1d Feb-07-22 Feb-07-22 PH1 TC 131d
A32980 <PH1-Bld5> Pour Slab 1d Feb-08-22 Feb-08-22 PH1 FOUND 131d

SuperstructureSuperstructure 60d Feb-09-22 May-04-22 154d
A32230 <PH1-Bld5> 1st Floor Wall Layout 1d Feb-09-22 Feb-09-22 PH1 WBcon 131d
A32240 <PH1-Bld5> Frame 1st Floor Walls 5d Feb-10-22 Feb-16-22 PH1 WBcon 131d
A32250 <PH1-Bld5> Joist Beam & Deck 2nd Floor 4d Feb-17-22 Feb-23-22 PH1 WBcon 131d
A32260 <PH1-Bld5> Frame 2nd Floor Walls 6d Feb-24-22 Mar-03-22 PH1 WBcon 131d
A32850 <PH1-Bld5> Install Stair Stringer - 1st Floor 2d Mar-04-22 Mar-07-22 PH1 WBcon 131d
A32860 <PH1-Bld5> Install Precast Concrete Treads - 1st Floor 2d Mar-08-22 Mar-09-22 PH1 WBcon 131d
A32270 <PH1-Bld5> Joist Beam & Deck 3rd Floor 4d Mar-10-22 Mar-15-22 PH1 WBcon 131d
A32790 <PH1-Bld5> Frame 3rd Floor Walls 6d Mar-16-22 Mar-23-22 PH1 WBcon 131d
A32870 <PH1-Bld5> Install Stair Stringer - 2nd Floor 2d Mar-24-22 Mar-25-22 PH1 WBcon 131d
A32880 <PH1-Bld5>Install Precast Concrete Treads - 2nd Floor 2d Mar-28-22 Mar-29-22 PH1 WBcon 131d
A32280 <PH1-Bld5> Hoist Roof Trusses to Roof 1d Mar-30-22 Mar-30-22 PH1 WBcon 131d
A32290 <PH1-Bld5> Roll Trusses 4d Mar-31-22 Apr-05-22 PH1 WBcon 131d
A32300 <PH1-Bld5> Sheath Roof / Fascia 4d Apr-06-22 Apr-11-22 PH1 WBcon 131d
A33000 <PH1-Bld5> Low Roof 3d Apr-12-22 Apr-14-22 PH1 WBcon 131d
A32310 <PH1-Bld5> Sheer Inspection 1d Apr-15-22 Apr-15-22 PH1 WBcon 131d
A33010 <PH1-Bld5> Install Exterior Gyp 3d Apr-18-22 Apr-20-22 PH1 STEEL.H 164d
A32890 <PH1-Bld5> Final Framing Inspection 2d May-03-22 May-04-22 PH1 WBcon 131d

First FloorFirst Floor 55d Apr-18-22 Jul-06-22 132d
Interior ConstructionInterior Construction 20d May-05-22 Jun-02-22 131d
A33020 <PH1-Bld5> Pre-Insulation/Pre-Rock- First Floor 2d May-05-22 May-06-22 PH1 GALE/ST 131d
A32370 <PH1-Bld5> Insulation / Fire Caulking - First Floor 2d May-09-22 May-10-22 PH1 GALE 131d
A32330 <PH1-Bld5> Hang Dry Wall 1st Layer - First Floor 6d May-11-22 May-18-22 PH1 STEEL.H 131d
A32590 <PH1-Bld5> Frame Drop Ceilings & Soffits - First Floor 2d May-19-22 May-20-22 PH1 STEEL.H 131d
A32340 <PH1-Bld5> Tape & Mud - First Floor 6d May-23-22 May-31-22 PH1 STEEL.H 131d
A32360 <PH1-Bld5> Gypcrete install - First Floor 2d Jun-01-22 Jun-02-22 PH1 SOUND 131d

FinishingFinishing 22d Jun-03-22 Jul-06-22 132d
A32350 <PH1-Bld5> Install Base/Trim/Doors Prep and Paint - First Floor 5d Jun-03-22 Jun-09-22 PH1 FRONTIE 131d
A32380 <PH1-Bld5> Apply Paint Walls - First Floor 3d Jun-10-22 Jun-14-22 PH1 CARBONA 131d
A32410 <PH1-Bld5> Install Case Work - First Floor 3d Jun-15-22 Jun-17-22 PH1 FRONTIE 131d
A32610 <PH1-Bld5> Install Bath Accessories - First Floor 3d Jun-15-22 Jun-17-22 PH1 FRONTIE 140d
A33030 <PH1-Bld5> Closet Shelving- First Floor 2d Jun-15-22 Jun-16-22 PH1 FRONTIE 141d
A32420 <PH1-Bld5> Install Counter Tops - First Floor 3d Jun-21-22 Jun-23-22 PH1 PNW 131d
A32390 <PH1-Bld5> Install LVP Flooring - First Floor 3d Jun-24-22 Jun-28-22 PH1 ILG 132d
A32400 <PH1-Bld5> Install Carpets - First Floor 2d Jun-24-22 Jun-27-22 PH1 ILG 133d
A32430 <PH1-Bld5> Install Doors & Hardware - First Floor 2d Jun-29-22 Jun-30-22 PH1 FRONTIE 132d
A32440 <PH1-Bld5> Install Appliance - First Floor 1d Jun-29-22 Jun-29-22 PH1 WHIRLPO 133d
A32450 <PH1-Bld5> Install Blinds - First Floor 1d Jun-29-22 Jun-29-22 PH1 133d
A32620 <PH1-Bld5> Construction Clean - First Floor 3d Jul-01-22 Jul-06-22 PH1 132d

PlumbingPlumbing 50d Apr-18-22 Jun-28-22 131d
A32490 <PH1-Bld5> Install Sanitary & Water Pipes - First Floor 3d Apr-18-22 Apr-20-22 PH1 JRT 141d
A32320 <PH1-Bld5> Install Plumbing Fixtures - First Floor 3d Jun-24-22 Jun-28-22 PH1 JRT 131d

HVACHVAC 47d Apr-18-22 Jun-23-22 134d
A32480 <PH1-Bld5> Install HVAC Rough In - First Floor 2d Apr-18-22 Apr-19-22 PH1 MM.COMF 135d
A32800 <PH1-Bld5> Install HVAC System - First Floor 2d Jun-22-22 Jun-23-22 PH1 MM.COMF 134d

ElectricalElectrical 47d Apr-18-22 Jun-23-22 135d
A32500 <PH1-Bld5> Electrical Rough - First Floor 4d Apr-18-22 Apr-21-22 PH1 TRADESM 131d
A32540 <PH1-Bld5> Feeders - First Floor 2d Apr-22-22 Apr-25-22 PH1 TRADESM 131d
A32550 <PH1-Bld5> Install Lighting Fixtures/Trim - First Floor 4d Jun-15-22 Jun-21-22 PH1 TRADESM 134d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld5> Install Underground MEP Work
<PH1-Bld5> Inspection
<PH1-Bld5> Backfill
<PH1-Bld5> Cap Break
<PH1-Bld5> Dig Interior Foot ings
<PH1-Bld5> Install Rebar
<PH1-Bld5> Inspection
<PH1-Bld5> Pour Slab

May-04-22, Superstructure
<PH1-Bld5> 1st Floor Wall Layout

<PH1-Bld5> Frame 1st Floor Walls
<PH1-Bld5> Joist Beam & Deck 2nd Floor

<PH1-Bld5> Frame 2nd Floor Walls
<PH1-Bld5> Install Stair Stringer - 1st Floor
<PH1-Bld5> Install Precast Concrete Treads - 1st Floor

<PH1-Bld5> Joist Beam & Deck 3rd Floor
<PH1-Bld5> Frame 3rd Floor Walls
<PH1-Bld5> Install Stair Stringer - 2nd Floor
<PH1-Bld5>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld5> Hoist Roof Trusses to Roof

<PH1-Bld5> Roll Trusses
<PH1-Bld5> Sheath Roof / Fascia
<PH1-Bld5> Low Roof
<PH1-Bld5> Sheer Inspection
<PH1-Bld5> Install Exterior Gyp

<PH1-Bld5> Final Framing Inspection
Jul-06-22, First Floor

Jun-02-22, Interior Construction
<PH1-Bld5> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bld5> Insulation / Fire Caulking - First Floor

<PH1-Bld5> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld5> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld5> Tape & Mud - First Floor
<PH1-Bld5> Gypcrete install - First Floor

Jul-06-22, Finishing
<PH1-Bld5> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld5> Apply Paint Walls - First Floor
<PH1-Bld5> Install Case Work - First Floor
<PH1-Bld5> Install Bath Accessories - First Floor
<PH1-Bld5> Closet Shelving- First Floor

<PH1-Bld5> Install Counter Tops - First Floor
<PH1-Bld5> Install LVP Flooring - First Floor
<PH1-Bld5> Install Carpets - First Floor
<PH1-Bld5> Install Doors & Hardware - First Floor
<PH1-Bld5> Install Appliance - First Floor
<PH1-Bld5> Install Blinds - First Floor

<PH1-Bld5> Construction Clean - First Floor
Jun-28-22, Plumbing

<PH1-Bld5> Install Sanitary & Water Pipes - First Floor
<PH1-Bld5> Install Plumbing Fixtures - First Floor

Jun-23-22, HVAC
<PH1-Bld5> Install HVAC Rough In - First Floor

<PH1-Bld5> Install HVAC System - First Floor
Jun-23-22, Electrical

<PH1-Bld5> Electrical Rough - First Floor
<PH1-Bld5> Feeders - First Floor

<PH1-Bld5> Install Lighting Fixtures/Trim - First Floor

Pacific Village East Baseline Schedule Rev 1
BL - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 17 of 61 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Phase Spec 
Section

Subcontractor Total
Float

A32580 <PH1-Bld5> Install Electrical Panel Boards - First Floor 2d Jun-22-22 Jun-23-22 PH1 TRADESM 135d
CommunicationsCommunications 46d Apr-18-22 Jun-22-22 136d
A32520 <PH1-Bld5> LV Rough - First Floor 3d Apr-18-22 Apr-20-22 PH1 TRADESM 134d
A32810 <PH1-Bld5> Install Communications Smart Panel- First Floor 1d Jun-22-22 Jun-22-22 PH1 TRADESM 136d

Fire FightingFire Fighting 44d Apr-18-22 Jun-17-22 137d
A32560 <PH1-Bld5> Install Fire Protection Piping - First Floor 3d Apr-18-22 Apr-20-22 PH1 SMITH.F 134d
A33040 <PH1-Bld5> Fire Riser Room Build Out- First Floor 3d Apr-21-22 Apr-25-22 PH1 SMITH.F 138d
A32600 <PH1-Bld5> Install Sprinklers - First Floor 3d Jun-15-22 Jun-17-22 PH1 SMITH.F 137d

Fire Detection & AlarmFire Detection & Alarm 55d Apr-18-22 Jul-06-22 131d
A32530 <PH1-Bld5> Install Detection & Alarm Cables - First Floor 2d Apr-18-22 Apr-19-22 PH1 SMITH.F 142d
A33050 <PH1-Bld5> First Floor MEPF Rough-In Inspections Complete 5d Apr-26-22 May-02-22 PH1 131d
A32570 <PH1-Bld5> Install Alarm & Sirens - First  Floor 2d Jun-15-22 Jun-16-22 PH1 SMITH.F 139d
A33060 <PH1-Bld5> First Floor MEPF Finish/Trims Complete 5d Jun-29-22 Jul-06-22 PH1 131d

Second FloorSecond Floor 48d Apr-18-22 Jun-24-22 139d
Interior ConstructionInterior Construction 20d Apr-26-22 May-23-22 138d
A33370 <PH1-Bld5> Pre-Insulation/Pre-Rock- Second Floor 2d Apr-26-22 Apr-27-22 PH1 GALE/ST 138d
A33120 <PH1-Bld5> Insulation / Fire Caulking - Second Floor 2d Apr-28-22 Apr-29-22 PH1 GALE 138d
A33080 <PH1-Bld5> Hang Dry Wall 1st Layer - Second Floor 6d May-02-22 May-09-22 PH1 STEEL.H 138d
A33310 <PH1-Bld5> Frame Drop Ceilings & Soffits - Second Floor 2d May-10-22 May-11-22 PH1 STEEL.H 138d
A33090 <PH1-Bld5> Tape & Mud - Second Floor 6d May-12-22 May-19-22 PH1 STEEL.H 138d
A33110 <PH1-Bld5> Gypcrete install - Second Floor 2d May-20-22 May-23-22 PH1 SOUND 138d

FinishingFinishing 22d May-24-22 Jun-24-22 139d
A33100 <PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Second Floor 5d May-24-22 May-31-22 PH1 FRONTIE 138d
A33130 <PH1-Bld5> Apply Paint Walls - Second Floor 3d Jun-01-22 Jun-03-22 PH1 CARBONA 138d
A33160 <PH1-Bld5> Install Case Work - Second Floor 3d Jun-06-22 Jun-08-22 PH1 FRONTIE 138d
A33330 <PH1-Bld5> Install Bath Accessories - Second Floor 3d Jun-06-22 Jun-08-22 PH1 FRONTIE 147d
A33380 <PH1-Bld5> Closet Shelving- Second Floor 2d Jun-06-22 Jun-07-22 PH1 FRONTIE 148d
A33170 <PH1-Bld5> Install Counter Tops - Second Floor 3d Jun-09-22 Jun-13-22 PH1 PNW 138d
A33140 <PH1-Bld5> Install LVP Flooring - Second Floor 3d Jun-14-22 Jun-16-22 PH1 ILG 139d
A33150 <PH1-Bld5> Install Carpets - Second Floor 2d Jun-14-22 Jun-15-22 PH1 ILG 140d
A33180 <PH1-Bld5> Install Doors & Hardware - Second Floor 2d Jun-17-22 Jun-21-22 PH1 FRONTIE 139d
A33190 <PH1-Bld5> Install Appliance - Second Floor 1d Jun-17-22 Jun-17-22 PH1 WHIRLPO 140d
A33200 <PH1-Bld5> Install Blinds - Second Floor 1d Jun-17-22 Jun-17-22 PH1 140d
A33340 <PH1-Bld5> Construction Clean - Second Floor 3d Jun-22-22 Jun-24-22 PH1 139d

PlumbingPlumbing 43d Apr-18-22 Jun-16-22 138d
A33220 <PH1-Bld5> Install Sanitary & Water Pipes - Second Floor 3d Apr-18-22 Apr-20-22 PH1 JRT 141d
A33070 <PH1-Bld5> Install Plumbing Fixtures - Second Floor 3d Jun-14-22 Jun-16-22 PH1 JRT 138d

HVACHVAC 40d Apr-18-22 Jun-13-22 141d
A33210 <PH1-Bld5> Install HVAC Rough In - Second Floor 2d Apr-18-22 Apr-19-22 PH1 MM.COMF 135d
A33350 <PH1-Bld5> Install HVAC System - Second Floor 2d Jun-10-22 Jun-13-22 PH1 MM.COMF 141d

ElectricalElectrical 40d Apr-18-22 Jun-13-22 142d
A33230 <PH1-Bld5> Electrical Rough - Second Floor 4d Apr-18-22 Apr-21-22 PH1 TRADESM 131d
A33260 <PH1-Bld5> Feeders - Second Floor 2d Apr-22-22 Apr-25-22 PH1 TRADESM 131d
A33270 <PH1-Bld5> Install Lighting Fixtures/Trim - Second Floor 4d Jun-06-22 Jun-09-22 PH1 TRADESM 141d
A33300 <PH1-Bld5> Install Electrical Panel Boards - Second Floor 2d Jun-10-22 Jun-13-22 PH1 TRADESM 142d

CommunicationsCommunications 39d Apr-18-22 Jun-10-22 143d
A33240 <PH1-Bld5> LV Rough - Second Floor 3d Apr-18-22 Apr-20-22 PH1 TRADESM 134d
A33360 <PH1-Bld5> Install Communications Smart Panel- Second Floor 1d Jun-10-22 Jun-10-22 PH1 TRADESM 143d

Fire FightingFire Fighting 37d Apr-18-22 Jun-08-22 144d
A33280 <PH1-Bld5> Install Fire Protection Piping - Second Floor 3d Apr-18-22 Apr-20-22 PH1 SMITH.F 134d
A33390 <PH1-Bld5> Fire Riser Room Build Out- Second Floor 3d Apr-21-22 Apr-25-22 PH1 SMITH.F 138d
A33320 <PH1-Bld5> Install Sprinklers - Second Floor 3d Jun-06-22 Jun-08-22 PH1 SMITH.F 144d

Fire Detection & AlarmFire Detection & Alarm 48d Apr-18-22 Jun-24-22 138d
A33250 <PH1-Bld5> Install Detection & Alarm Cables - Second Floor 2d Apr-18-22 Apr-19-22 PH1 SMITH.F 142d
A33400 <PH1-Bld5> Second Floor MEPF Rough-In Inspections Complete 5d Apr-26-22 May-02-22 PH1 131d
A33290 <PH1-Bld5> Install Alarm & Sirens - Second Floor 2d Jun-06-22 Jun-07-22 PH1 SMITH.F 145d
A33410 <PH1-Bld5> Second Floor MEPF Finish/Trims Complete 5d Jun-17-22 Jun-24-22 PH1 138d

Third FloorThird Floor 48d Apr-18-22 Jun-24-22 139d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld5> Install Electrical Panel Boards - First Floor
Jun-22-22, Communications

<PH1-Bld5> LV Rough - First Floor
<PH1-Bld5> Install Communications Smart Panel- First Floor

Jun-17-22, Fire Fighting
<PH1-Bld5> Install Fire Protection Piping - First Floor
<PH1-Bld5> Fire Riser Room Build Out- First Floor

<PH1-Bld5> Install Sprinklers - First Floor
Jul-06-22, Fire Detection & Alarm

<PH1-Bld5> Install Detection & Alarm Cables - First Floor
<PH1-Bld5> First Floor MEPF Rough-In Inspections Complete

<PH1-Bld5> Install Alarm & Sirens - First  Floor
<PH1-Bld5> First Floor MEPF Finish/Trims Complete

Jun-24-22, Second Floor
May-23-22, Interior Construction

<PH1-Bld5> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld5> Insulation / Fire Caulking - Second Floor

<PH1-Bld5> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld5> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bld5> Tape & Mud - Second Floor
<PH1-Bld5> Gypcrete install - Second Floor

Jun-24-22, Finishing
<PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld5> Apply Paint Walls - Second Floor
<PH1-Bld5> Install Case Work - Second Floor
<PH1-Bld5> Install Bath Accessories - Second Floor
<PH1-Bld5> Closet Shelving- Second Floor

<PH1-Bld5> Install Counter Tops - Second Floor
<PH1-Bld5> Install LVP Flooring - Second Floor
<PH1-Bld5> Install Carpets - Second Floor
<PH1-Bld5> Install Doors & Hardware - Second Floor

<PH1-Bld5> Install Appliance - Second Floor
<PH1-Bld5> Install Blinds - Second Floor

<PH1-Bld5> Construction Clean - Second Floor
Jun-16-22, Plumbing

<PH1-Bld5> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld5> Install Plumbing Fixtures - Second Floor

Jun-13-22, HVAC
<PH1-Bld5> Install HVAC Rough In - Second Floor

<PH1-Bld5> Install HVAC System - Second Floor
Jun-13-22, Electrical

<PH1-Bld5> Electrical Rough - Second Floor
<PH1-Bld5> Feeders - Second Floor

<PH1-Bld5> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld5> Install Electrical Panel Boards - Second Floor

Jun-10-22, Communications
<PH1-Bld5> LV Rough - Second Floor

<PH1-Bld5> Install Communications Smart Panel- Second Floor
Jun-08-22, Fire Fighting

<PH1-Bld5> Install Fire Protection Piping - Second Floor
<PH1-Bld5> Fire Riser Room Build Out- Second Floor

<PH1-Bld5> Install Sprinklers - Second Floor
Jun-24-22, Fire Detection & Alarm

<PH1-Bld5> Install Detection & Alarm Cables - Second Floor
<PH1-Bld5> Second Floor MEPF Rough-In Inspections Complete

<PH1-Bld5> Install Alarm & Sirens - Second Floor
<PH1-Bld5> Second Floor MEPF Finish/Trims Complete
Jun-24-22, Third Floor
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Interior ConstructionInterior Construction 20d Apr-26-22 May-23-22 138d
A33720 <PH1-Bld5> Pre-Insulation/Pre-Rock- Third Floor 2d Apr-26-22 Apr-27-22 PH1 GALE/ST 138d
A33470 <PH1-Bld5> Insulation / Fire Caulking - Third Floor 2d Apr-28-22 Apr-29-22 PH1 GALE 138d
A33430 <PH1-Bld5> Hang Dry Wall 1st Layer - Third Floor 6d May-02-22 May-09-22 PH1 STEEL.H 138d
A33660 <PH1-Bld5> Frame Drop Ceilings & Soffits - Third Floor 2d May-10-22 May-11-22 PH1 STEEL.H 138d
A33440 <PH1-Bld5> Tape & Mud - Third Floor 6d May-12-22 May-19-22 PH1 STEEL.H 138d
A33460 <PH1-Bld5> Gypcrete install - Third Floor 2d May-20-22 May-23-22 PH1 SOUND 138d

FinishingFinishing 22d May-24-22 Jun-24-22 139d
A33450 <PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Third Floor 5d May-24-22 May-31-22 PH1 FRONTIE 138d
A33480 <PH1-Bld5> Apply Paint Walls - Third Floor 3d Jun-01-22 Jun-03-22 PH1 CARBONA 138d
A33510 <PH1-Bld5> Install Case Work - Third Floor 3d Jun-06-22 Jun-08-22 PH1 FRONTIE 138d
A33680 <PH1-Bld5> Install Bath Accessories - Third Floor 3d Jun-06-22 Jun-08-22 PH1 FRONTIE 147d
A33730 <PH1-Bld5> Closet Shelving- Third Floor 2d Jun-06-22 Jun-07-22 PH1 FRONTIE 148d
A33520 <PH1-Bld5> Install Counter Tops - Third Floor 3d Jun-09-22 Jun-13-22 PH1 PNW 138d
A33490 <PH1-Bld5> Install LVP Flooring - Third Floor 3d Jun-14-22 Jun-16-22 PH1 ILG 139d
A33500 <PH1-Bld5> Install Carpets - Third Floor 2d Jun-14-22 Jun-15-22 PH1 ILG 140d
A33530 <PH1-Bld5> Install Doors & Hardware - Third Floor 2d Jun-17-22 Jun-21-22 PH1 FRONTIE 139d
A33540 <PH1-Bld5> Install Appliance - Third Floor 1d Jun-17-22 Jun-17-22 PH1 WHIRLPO 140d
A33550 <PH1-Bld5> Install Blinds - Third Floor 1d Jun-17-22 Jun-17-22 PH1 140d
A33690 <PH1-Bld5> Construction Clean - Third Floor 3d Jun-22-22 Jun-24-22 PH1 139d

PlumbingPlumbing 43d Apr-18-22 Jun-16-22 138d
A33570 <PH1-Bld5> Install Sanitary & Water Pipes - Third Floor 3d Apr-18-22 Apr-20-22 PH1 JRT 141d
A33420 <PH1-Bld5> Install Plumbing Fixtures - Third Floor 3d Jun-14-22 Jun-16-22 PH1 JRT 138d

HVACHVAC 40d Apr-18-22 Jun-13-22 141d
A33560 <PH1-Bld5> Install HVAC Rough In - Third Floor 2d Apr-18-22 Apr-19-22 PH1 MM.COMF 135d
A33700 <PH1-Bld5> Install HVAC System - Third Floor 2d Jun-10-22 Jun-13-22 PH1 MM.COMF 141d

ElectricalElectrical 40d Apr-18-22 Jun-13-22 142d
A33580 <PH1-Bld5> Electrical Rough - Third Floor 4d Apr-18-22 Apr-21-22 PH1 TRADESM 131d
A33610 <PH1-Bld5> Feeders - Third Floor 2d Apr-22-22 Apr-25-22 PH1 TRADESM 131d
A33620 <PH1-Bld5> Install Lighting Fixtures/Trim - Third Floor 4d Jun-06-22 Jun-09-22 PH1 TRADESM 141d
A33650 <PH1-Bld5> Install Electrical Panel Boards - Third Floor 2d Jun-10-22 Jun-13-22 PH1 TRADESM 142d

CommunicationsCommunications 39d Apr-18-22 Jun-10-22 143d
A33590 <PH1-Bld5> LV Rough - Third Floor 3d Apr-18-22 Apr-20-22 PH1 TRADESM 134d
A33710 <PH1-Bld5> Install Communications Smart Panel- Third Floor 1d Jun-10-22 Jun-10-22 PH1 TRADESM 143d

Fire FightingFire Fighting 37d Apr-18-22 Jun-08-22 144d
A33630 <PH1-Bld5> Install Fire Protection Piping - Third Floor 3d Apr-18-22 Apr-20-22 PH1 SMITH.F 134d
A33740 <PH1-Bld5> Fire Riser Room Build Out- Third Floor 3d Apr-21-22 Apr-25-22 PH1 SMITH.F 138d
A33670 <PH1-Bld5> Install Sprinklers - Third Floor 3d Jun-06-22 Jun-08-22 PH1 SMITH.F 144d

Fire Detection & AlarmFire Detection & Alarm 48d Apr-18-22 Jun-24-22 138d
A33600 <PH1-Bld5> Install Detection & Alarm Cables - Third Floor 2d Apr-18-22 Apr-19-22 PH1 SMITH.F 142d
A33750 <PH1-Bld5> Third Floor MEPF Rough-In Inspections Complete 5d Apr-26-22 May-02-22 PH1 131d
A33640 <PH1-Bld5> Install Alarm & Sirens - Third Floor 2d Jun-06-22 Jun-07-22 PH1 SMITH.F 145d
A33760 <PH1-Bld5> Third Floor MEPF Finish/Trims Complete 5d Jun-17-22 Jun-24-22 PH1 138d

StairsStairs 6d May-05-22 May-12-22 163d
A32720 <PH1-Bld5> Waterproofing Landings/Balconies 2d May-05-22 May-06-22 PH1 SOUND 163d
A32780 <PH1-Bld5> Pour Concrete Landing/Balconies Slab 1d May-09-22 May-09-22 PH1 SOUND 163d
A32900 <PH1-Bld5> Install Handrail 3d May-10-22 May-12-22 PH1 RAILPRO 163d

Exterior EnclosureExterior Enclosure 23d Apr-18-22 May-18-22 159d
A32910 <PH1-Bld5> Install  Exterior Penetration Water Proofing 4d Apr-18-22 Apr-21-22 PH1 CONTEXT 159d
A32680 <PH1-Bld5> Install Exterior Doors & Windows 4d Apr-22-22 Apr-27-22 PH1 CONTEXT 159d
A32690 <PH1-Bld5> Install Exterior MEPF Trim 3d Apr-22-22 Apr-26-22 PH1 MEPF 160d
A32670 <PH1-Bld5> Install WRB 2d Apr-28-22 Apr-29-22 PH1 CONTEXT 159d
A32700 <PH1-Bld5> Install Siding 8d May-02-22 May-11-22 PH1 CONTEXT 159d
A32710 <PH1-Bld5> Rock Veneer 2d May-12-22 May-13-22 PH1 CASCADE 162d
A32920 <PH1-Bld5> Apply Exterior Paint 5d May-12-22 May-18-22 PH1 CARBONA 159d

RoofingRoofing 6d Apr-18-22 Apr-25-22 176d
A32660 <PH1-Bld5> Roof Install 3d Apr-18-22 Apr-20-22 PH1 TACOMA 176d
A32730 <PH1-Bld5> Gutters/Downspouts/Roof DrainsTie in 3d Apr-21-22 Apr-25-22 PH1 CR GUTTERS176d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

May-23-22, Interior Construction
<PH1-Bld5> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bld5> Insulation / Fire Caulking - Third Floor

<PH1-Bld5> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld5> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld5> Tape & Mud - Third Floor
<PH1-Bld5> Gypcrete install - Third Floor

Jun-24-22, Finishing
<PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bld5> Apply Paint Walls - Third Floor
<PH1-Bld5> Install Case Work - Third Floor
<PH1-Bld5> Install Bath Accessories - Third Floor
<PH1-Bld5> Closet Shelving- Third Floor

<PH1-Bld5> Install Counter Tops - Third Floor
<PH1-Bld5> Install LVP Flooring - Third Floor
<PH1-Bld5> Install Carpets - Third Floor
<PH1-Bld5> Install Doors & Hardware - Third Floor

<PH1-Bld5> Install Appliance - Third Floor
<PH1-Bld5> Install Blinds - Third Floor

<PH1-Bld5> Construction Clean - Third Floor
Jun-16-22, Plumbing

<PH1-Bld5> Install Sanitary & Water Pipes - Third Floor
<PH1-Bld5> Install Plumbing Fixtures - Third Floor

Jun-13-22, HVAC
<PH1-Bld5> Install HVAC Rough In - Third Floor

<PH1-Bld5> Install HVAC System - Third Floor
Jun-13-22, Electrical

<PH1-Bld5> Electrical Rough - Third Floor
<PH1-Bld5> Feeders - Third Floor

<PH1-Bld5> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld5> Install Electrical Panel Boards - Third Floor

Jun-10-22, Communications
<PH1-Bld5> LV Rough - Third Floor

<PH1-Bld5> Install Communications Smart Panel- Third Floor
Jun-08-22, Fire Fighting

<PH1-Bld5> Install Fire Protection Piping - Third Floor
<PH1-Bld5> Fire Riser Room Build Out- Third Floor

<PH1-Bld5> Install Sprinklers - Third Floor
Jun-24-22, Fire Detection & Alarm

<PH1-Bld5> Install Detection & Alarm Cables - Third Floor
<PH1-Bld5> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld5> Install Alarm & Sirens - Third Floor
<PH1-Bld5> Third Floor MEPF Finish/Trims Complete

May-12-22, Stairs
<PH1-Bld5> Waterproofing Landings/Balconies
<PH1-Bld5> Pour Concrete Landing/Balconies Slab
<PH1-Bld5> Install Handrail

May-18-22, Exterior Enclosure
<PH1-Bld5> Install  Exterior Penetration Water Proofing
<PH1-Bld5> Install Exterior Doors & Windows
<PH1-Bld5> Install Exterior MEPF Trim
<PH1-Bld5> Install WRB

<PH1-Bld5> Install Siding
<PH1-Bld5> Rock Veneer
<PH1-Bld5> Apply Exterior Paint

Apr-25-22, Roofing
<PH1-Bld5> Roof Install
<PH1-Bld5> Gutters/Downspouts/Roof DrainsTie in
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CloseoutCloseout 22d Jun-24-22 Jul-26-22 131d
A32740 <PH1-Bld5> Final Layout of All Trades 5d Jun-24-22 Jun-30-22 PH1 PCI 135d
A32630 <PH1-Bld5> MEP Testing & Comissoning 2d Jul-07-22 Jul-08-22 PH1 MEPF 131d
A32760 <PH1-Bld5> Final Cleaning 5d Jul-07-22 Jul-13-22 PH1 132d
A32640 <PH1-Bld5> Punch List 6d Jul-11-22 Jul-18-22 PH1 PCI 131d
A32770 <PH1-Bld5> Create & issue O&M 5d Jul-14-22 Jul-20-22 PH1 PCI 132d
A32750 <PH1-Bld5> Rectify Punch List 3d Jul-19-22 Jul-21-22 PH1 PCI 131d
A32650 <PH1-Bld5> Final Building Inspection 3d Jul-22-22 Jul-26-22 PH1 TC/PCI 131d

Building 6Building 6 139d Jul-21-21 Feb-09-22 246d
StructureStructure 83d Jul-21-21 Nov-17-21 269d
FoundationsFoundations 23d Jul-21-21 Aug-20-21 246d
A34010 <PH1-Bld6> Foundation Excavation 2d Jul-21-21 Jul-22-21 PH1 NWC 246d
A33770 <PH1-Bld6> Form/Rebar Footing & Foundatuon Wall 4d Jul-23-21 Jul-28-21 PH1 FOUND 246d
A34540 <PH1-Bld6> Inspection 1d Jul-29-21 Jul-29-21 PH1 TC 246d
A34020 <PH1-Bld6> Pour Foundation 1d Jul-30-21 Jul-30-21 PH1 FOUND 246d
A34370 <PH1-Bld6> Foundation Insulation & Inspection 2d Aug-02-21 Aug-03-21 PH1 FOUND 246d
A34380 <PH1-Bld6> Backfill Foundation 2d Aug-04-21 Aug-05-21 PH1 NWC 246d
A34390 <PH1-Bld6> Install Underground MEP Work 3d Aug-06-21 Aug-10-21 PH1 JRT 246d
A34060 <PH1-Bld6> Inspection 1d Aug-11-21 Aug-11-21 PH1 TC 246d
A34480 <PH1-Bld6> Backfill 2d Aug-12-21 Aug-13-21 PH1 NWC 246d
A34490 <PH1-Bld6> Cap Break 1d Aug-16-21 Aug-16-21 PH1 NWC 246d
A34500 <PH1-Bld6> Dig Interior Foot ings 1d Aug-17-21 Aug-17-21 PH1 NWC 246d
A34510 <PH1-Bld6> Install Rebar 1d Aug-18-21 Aug-18-21 PH1 FOUND 246d
A34520 <PH1-Bld6> Inspection 1d Aug-19-21 Aug-19-21 PH1 TC 246d
A34530 <PH1-Bld6> Pour Slab 1d Aug-20-21 Aug-20-21 PH1 FOUND 246d

SuperstructureSuperstructure 60d Aug-23-21 Nov-17-21 269d
A33780 <PH1-Bld6> 1st Floor Wall Layout 1d Aug-23-21 Aug-23-21 PH1 WBcon 246d
A33790 <PH1-Bld6> Frame 1st Floor Walls 5d Aug-24-21 Aug-30-21 PH1 WBcon 246d
A33800 <PH1-Bld6> Joist Beam & Deck 2nd Floor 4d Aug-31-21 Sep-03-21 PH1 WBcon 246d
A33810 <PH1-Bld6> Frame 2nd Floor Walls 6d Sep-07-21 Sep-14-21 PH1 WBcon 246d
A34400 <PH1-Bld6> Install Stair Stringer - 1st Floor 2d Sep-15-21 Sep-16-21 PH1 WBcon 246d
A34410 <PH1-Bld6> Install Precast Concrete Treads - 1st Floor 2d Sep-17-21 Sep-20-21 PH1 WBcon 246d
A33820 <PH1-Bld6> Joist Beam & Deck 3rd Floor 4d Sep-21-21 Sep-24-21 PH1 WBcon 246d
A34340 <PH1-Bld6> Frame 3rd Floor Walls 6d Sep-27-21 Oct-04-21 PH1 WBcon 246d
A34420 <PH1-Bld6> Install Stair Stringer - 2nd Floor 2d Oct-05-21 Oct-06-21 PH1 WBcon 246d
A34430 <PH1-Bld6>Install Precast Concrete Treads - 2nd Floor 2d Oct-07-21 Oct-08-21 PH1 WBcon 246d
A33830 <PH1-Bld6> Hoist Roof Trusses to Roof 1d Oct-12-21 Oct-12-21 PH1 WBcon 246d
A33840 <PH1-Bld6> Roll Trusses 4d Oct-13-21 Oct-18-21 PH1 WBcon 246d
A33850 <PH1-Bld6> Sheath Roof / Fascia 4d Oct-19-21 Oct-22-21 PH1 WBcon 246d
A34550 <PH1-Bld6> Low Roof 3d Oct-25-21 Oct-27-21 PH1 WBcon 246d
A33860 <PH1-Bld6> Sheer Inspection 1d Oct-28-21 Oct-28-21 PH1 WBcon 246d
A34560 <PH1-Bld6> Install Exterior Gyp 3d Oct-29-21 Nov-02-21 PH1 STEEL.H 279d
A34440 <PH1-Bld6> Final Framing Inspection 2d Nov-16-21 Nov-17-21 PH1 WBcon 246d

First FloorFirst Floor 55d Oct-29-21 Jan-20-22 247d
Interior ConstructionInterior Construction 20d Nov-18-21 Dec-16-21 246d
A34570 <PH1-Bld6> Pre-Insulation/Pre-Rock- First Floor 2d Nov-18-21 Nov-19-21 PH1 GALE/ST 246d
A33920 <PH1-Bld6> Insulation / Fire Caulking - First Floor 2d Nov-22-21 Nov-23-21 PH1 GALE 246d
A33880 <PH1-Bld6> Hang Dry Wall 1st Layer - First Floor 6d Nov-24-21 Dec-02-21 PH1 STEEL.H 246d
A34140 <PH1-Bld6> Frame Drop Ceilings & Soffits - First Floor 2d Dec-03-21 Dec-06-21 PH1 STEEL.H 246d
A33890 <PH1-Bld6> Tape & Mud - First Floor 6d Dec-07-21 Dec-14-21 PH1 STEEL.H 246d
A33910 <PH1-Bld6> Gypcrete install - First Floor 2d Dec-15-21 Dec-16-21 PH1 SOUND 246d

FinishingFinishing 22d Dec-17-21 Jan-20-22 247d
A33900 <PH1-Bld6> Install Base/Trim/Doors Prep and Paint - First Floor 5d Dec-17-21 Dec-23-21 PH1 FRONTIE 246d
A33930 <PH1-Bld6> Apply Paint Walls - First Floor 3d Dec-27-21 Dec-29-21 PH1 CARBONA 246d
A33960 <PH1-Bld6> Install Case Work - First Floor 3d Dec-30-21 Jan-04-22 PH1 FRONTIE 246d
A34160 <PH1-Bld6> Install Bath Accessories - First Floor 3d Dec-30-21 Jan-04-22 PH1 FRONTIE 255d
A34580 <PH1-Bld6> Closet Shelving- First Floor 2d Dec-30-21 Jan-03-22 PH1 FRONTIE 256d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jul-26-22, Closeout
<PH1-Bld5> Final Layout of All Trades

<PH1-Bld5> MEP Testing & Comissoning
<PH1-Bld5> Final Cleaning

<PH1-Bld5> Punch List
<PH1-Bld5> Create & issue O&M
<PH1-Bld5> Rectify Punch List
<PH1-Bld5> Final Building Inspection

Feb-09-22, Building 6
Nov-17-21, Structure

Aug-20-21, Foundations
<PH1-Bld6> Foundation Excavation

<PH1-Bld6> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld6> Inspection
<PH1-Bld6> Pour Foundation
<PH1-Bld6> Foundation Insulation & Inspection
<PH1-Bld6> Backfill Foundation

<PH1-Bld6> Install Underground MEP Work
<PH1-Bld6> Inspection
<PH1-Bld6> Backfill
<PH1-Bld6> Cap Break
<PH1-Bld6> Dig Interior Footings
<PH1-Bld6> Install Rebar
<PH1-Bld6> Inspection
<PH1-Bld6> Pour Slab

Nov-17-21, Superstructure
<PH1-Bld6> 1st Floor Wall Layout

<PH1-Bld6> Frame 1st Floor Walls
<PH1-Bld6> Joist Beam & Deck 2nd Floor

<PH1-Bld6> Frame 2nd Floor Walls
<PH1-Bld6> Install Stair Stringer - 1st Floor
<PH1-Bld6> Install Precast Concrete Treads - 1st Floor
<PH1-Bld6> Joist Beam & Deck 3rd Floor

<PH1-Bld6> Frame 3rd Floor Walls
<PH1-Bld6> Install Stair Stringer - 2nd Floor
<PH1-Bld6>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld6> Hoist Roof Trusses to Roof

<PH1-Bld6> Roll Trusses
<PH1-Bld6> Sheath Roof / Fascia
<PH1-Bld6> Low Roof
<PH1-Bld6> Sheer Inspection
<PH1-Bld6> Install Exterior Gyp

<PH1-Bld6> Final Framing Inspection
Jan-20-22, First Floor

Dec-16-21, Interior Construct ion
<PH1-Bld6> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bld6> Insulation / Fire Caulking - First Floor

<PH1-Bld6> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld6> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld6> Tape & Mud - First Floor
<PH1-Bld6> Gypcrete install - First Floor

Jan-20-22, Finishing
<PH1-Bld6> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld6> Apply Paint Walls - First Floor

<PH1-Bld6> Install Case Work - First Floor
<PH1-Bld6> Install Bath Accessories - First Floor
<PH1-Bld6> Closet Shelving- First Floor
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A33970 <PH1-Bld6> Install Counter Tops - First Floor 3d Jan-05-22 Jan-07-22 PH1 PNW 246d
A33940 <PH1-Bld6> Install LVP Flooring - First Floor 3d Jan-10-22 Jan-12-22 PH1 ILG 247d
A33950 <PH1-Bld6> Install Carpets - First Floor 2d Jan-10-22 Jan-11-22 PH1 ILG 248d
A33980 <PH1-Bld6> Install Doors & Hardware - First Floor 2d Jan-13-22 Jan-14-22 PH1 FRONTIE 247d
A33990 <PH1-Bld6> Install Appliance - First Floor 1d Jan-13-22 Jan-13-22 PH1 WHIRLPO 248d
A34000 <PH1-Bld6> Install Blinds - First Floor 1d Jan-13-22 Jan-13-22 PH1 248d
A34170 <PH1-Bld6> Construction Clean - First Floor 3d Jan-18-22 Jan-20-22 PH1 247d

PlumbingPlumbing 50d Oct-29-21 Jan-12-22 246d
A34040 <PH1-Bld6> Install Sanitary & Water Pipes - First Floor 3d Oct-29-21 Nov-02-21 PH1 JRT 256d
A33870 <PH1-Bld6> Install Plumbing Fixtures - First Floor 3d Jan-10-22 Jan-12-22 PH1 JRT 246d

HVACHVAC 47d Oct-29-21 Jan-07-22 249d
A34030 <PH1-Bld6> Install HVAC Rough In - First Floor 2d Oct-29-21 Nov-01-21 PH1 MM.COMF 250d
A34350 <PH1-Bld6> Install HVAC System - First Floor 2d Jan-06-22 Jan-07-22 PH1 MM.COMF 249d

ElectricalElectrical 47d Oct-29-21 Jan-07-22 250d
A34050 <PH1-Bld6> Electrical Rough - First Floor 4d Oct-29-21 Nov-03-21 PH1 TRADESM 246d
A34090 <PH1-Bld6> Feeders - First Floor 2d Nov-04-21 Nov-05-21 PH1 TRADESM 246d
A34100 <PH1-Bld6> Install Lighting Fixtures/Trim - First Floor 4d Dec-30-21 Jan-05-22 PH1 TRADESM 249d
A34130 <PH1-Bld6> Install Electrical Panel Boards - First Floor 2d Jan-06-22 Jan-07-22 PH1 TRADESM 250d

CommunicationsCommunications 46d Oct-29-21 Jan-06-22 251d
A34070 <PH1-Bld6> LV Rough - First Floor 3d Oct-29-21 Nov-02-21 PH1 TRADESM 249d
A34360 <PH1-Bld6> Install Communications Smart Panel- First Floor 1d Jan-06-22 Jan-06-22 PH1 TRADESM 251d

Fire FightingFire Fighting 44d Oct-29-21 Jan-04-22 252d
A34110 <PH1-Bld6> Install Fire Protection Piping - First Floor 3d Oct-29-21 Nov-02-21 PH1 SMITH.F 249d
A34590 <PH1-Bld6> Fire Riser Room Build Out- First Floor 3d Nov-03-21 Nov-05-21 PH1 SMITH.F 253d
A34150 <PH1-Bld6> Install Sprinklers - First Floor 3d Dec-30-21 Jan-04-22 PH1 SMITH.F 252d

Fire Detection & AlarmFire Detection & Alarm 55d Oct-29-21 Jan-20-22 246d
A34080 <PH1-Bld6> Install Detection & Alarm Cables - First Floor 2d Oct-29-21 Nov-01-21 PH1 SMITH.F 257d
A34600 <PH1-Bld6> First Floor MEPF Rough-In Inspections Complete 5d Nov-08-21 Nov-15-21 PH1 246d
A34120 <PH1-Bld6> Install Alarm & Sirens - First  Floor 2d Dec-30-21 Jan-03-22 PH1 SMITH.F 254d
A34610 <PH1-Bld6> First Floor MEPF Finish/Trims Complete 5d Jan-13-22 Jan-20-22 PH1 246d

Second FloorSecond Floor 48d Oct-29-21 Jan-10-22 254d
Interior ConstructionInterior Construction 20d Nov-08-21 Dec-07-21 253d
A34920 <PH1-Bld6> Pre-Insulation/Pre-Rock- Second Floor 2d Nov-08-21 Nov-09-21 PH1 GALE/ST 253d
A34670 <PH1-Bld6> Insulation / Fire Caulking - Second Floor 2d Nov-10-21 Nov-12-21 PH1 GALE 253d
A34630 <PH1-Bld6> Hang Dry Wall 1st Layer - Second Floor 6d Nov-15-21 Nov-22-21 PH1 STEEL.H 253d
A34860 <PH1-Bld6> Frame Drop Ceilings & Soffits - Second Floor 2d Nov-23-21 Nov-24-21 PH1 STEEL.H 253d
A34640 <PH1-Bld6> Tape & Mud - Second Floor 6d Nov-26-21 Dec-03-21 PH1 STEEL.H 253d
A34660 <PH1-Bld6> Gypcrete install - Second Floor 2d Dec-06-21 Dec-07-21 PH1 SOUND 253d

FinishingFinishing 22d Dec-08-21 Jan-10-22 254d
A34650 <PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Dec-08-21 Dec-14-21 PH1 FRONTIE 253d
A34680 <PH1-Bld6> Apply Paint Walls - Second Floor 3d Dec-15-21 Dec-17-21 PH1 CARBONA 253d
A34710 <PH1-Bld6> Install Case Work - Second Floor 3d Dec-20-21 Dec-22-21 PH1 FRONTIE 253d
A34880 <PH1-Bld6> Install Bath Accessories - Second Floor 3d Dec-20-21 Dec-22-21 PH1 FRONTIE 262d
A34930 <PH1-Bld6> Closet Shelving- Second Floor 2d Dec-20-21 Dec-21-21 PH1 FRONTIE 263d
A34720 <PH1-Bld6> Install Counter Tops - Second Floor 3d Dec-23-21 Dec-28-21 PH1 PNW 253d
A34690 <PH1-Bld6> Install LVP Flooring - Second Floor 3d Dec-29-21 Jan-03-22 PH1 ILG 254d
A34700 <PH1-Bld6> Install Carpets - Second Floor 2d Dec-29-21 Dec-30-21 PH1 ILG 255d
A34730 <PH1-Bld6> Install Doors & Hardware - Second Floor 2d Jan-04-22 Jan-05-22 PH1 FRONTIE 254d
A34740 <PH1-Bld6> Install Appliance - Second Floor 1d Jan-04-22 Jan-04-22 PH1 WHIRLPO 255d
A34750 <PH1-Bld6> Install Blinds - Second Floor 1d Jan-04-22 Jan-04-22 PH1 255d
A34890 <PH1-Bld6> Construction Clean - Second Floor 3d Jan-06-22 Jan-10-22 PH1 254d

PlumbingPlumbing 43d Oct-29-21 Jan-03-22 253d
A34770 <PH1-Bld6> Install Sanitary & Water Pipes - Second Floor 3d Oct-29-21 Nov-02-21 PH1 JRT 256d
A34620 <PH1-Bld6> Install Plumbing Fixtures - Second Floor 3d Dec-29-21 Jan-03-22 PH1 JRT 253d

HVACHVAC 40d Oct-29-21 Dec-28-21 256d
A34760 <PH1-Bld6> Install HVAC Rough In - Second Floor 2d Oct-29-21 Nov-01-21 PH1 MM.COMF 250d
A34900 <PH1-Bld6> Install HVAC System - Second Floor 2d Dec-27-21 Dec-28-21 PH1 MM.COMF 256d

ElectricalElectrical 40d Oct-29-21 Dec-28-21 257d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld6> Install Counter Tops - First Floor
<PH1-Bld6> Install LVP Flooring - First Floor
<PH1-Bld6> Install Carpets - First Floor
<PH1-Bld6> Install Doors & Hardware - First Floor
<PH1-Bld6> Install Appliance - First Floor
<PH1-Bld6> Install Blinds - First Floor

<PH1-Bld6> Construction Clean - First Floor
Jan-12-22, Plumbing

<PH1-Bld6> Install Sanitary & Water Pipes - First Floor
<PH1-Bld6> Install Plumbing Fixtures - First Floor

Jan-07-22, HVAC
<PH1-Bld6> Install HVAC Rough In - First Floor

<PH1-Bld6> Install HVAC System - First Floor
Jan-07-22, Electrical

<PH1-Bld6> Electrical Rough - First Floor
<PH1-Bld6> Feeders - First Floor

<PH1-Bld6> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld6> Install Electrical Panel Boards - First Floor
Jan-06-22, Communications

<PH1-Bld6> LV Rough - First Floor
<PH1-Bld6> Install Communications Smart Panel- First Floor
Jan-04-22, Fire Fighting

<PH1-Bld6> Install Fire Protection Piping - First Floor
<PH1-Bld6> Fire Riser Room Build Out- First Floor

<PH1-Bld6> Install Sprinklers - First Floor
Jan-20-22, Fire Detection & Alarm

<PH1-Bld6> Install Detection & Alarm Cables - First Floor
<PH1-Bld6> First Floor MEPF Rough-In Inspections Complete

<PH1-Bld6> Install Alarm & Sirens - First Floor
<PH1-Bld6> First Floor MEPF Finish/Trims Complete

Jan-10-22, Second Floor
Dec-07-21, Interior Construction

<PH1-Bld6> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld6> Insulation / Fire Caulking - Second Floor

<PH1-Bld6> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld6> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bld6> Tape & Mud - Second Floor
<PH1-Bld6> Gypcrete install - Second Floor

Jan-10-22, Finishing
<PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld6> Apply Paint Walls - Second Floor
<PH1-Bld6> Install Case Work - Second Floor
<PH1-Bld6> Install Bath Accessories - Second Floor
<PH1-Bld6> Closet Shelving- Second Floor

<PH1-Bld6> Install Counter Tops - Second Floor
<PH1-Bld6> Install LVP Flooring - Second Floor

<PH1-Bld6> Install Carpets - Second Floor
<PH1-Bld6> Install Doors & Hardware - Second Floor
<PH1-Bld6> Install Appliance - Second Floor
<PH1-Bld6> Install Blinds - Second Floor
<PH1-Bld6> Construction Clean - Second Floor

Jan-03-22, Plumbing
<PH1-Bld6> Install Sanitary & Water Pipes - Second Floor

<PH1-Bld6> Install Plumbing Fixtures - Second Floor
Dec-28-21, HVAC

<PH1-Bld6> Install HVAC Rough In - Second Floor
<PH1-Bld6> Install HVAC System - Second Floor
Dec-28-21, Electrical
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A34780 <PH1-Bld6> Electrical Rough - Second Floor 4d Oct-29-21 Nov-03-21 PH1 TRADESM 246d
A34810 <PH1-Bld6> Feeders - Second Floor 2d Nov-04-21 Nov-05-21 PH1 TRADESM 246d
A34820 <PH1-Bld6> Install Lighting Fixtures/Trim - Second Floor 4d Dec-20-21 Dec-23-21 PH1 TRADESM 256d
A34850 <PH1-Bld6> Install Electrical Panel Boards - Second Floor 2d Dec-27-21 Dec-28-21 PH1 TRADESM 257d

CommunicationsCommunications 39d Oct-29-21 Dec-27-21 258d
A34790 <PH1-Bld6> LV Rough - Second Floor 3d Oct-29-21 Nov-02-21 PH1 TRADESM 249d
A34910 <PH1-Bld6> Install Communications Smart Panel- Second Floor 1d Dec-27-21 Dec-27-21 PH1 TRADESM 258d

Fire FightingFire Fighting 37d Oct-29-21 Dec-22-21 259d
A34830 <PH1-Bld6> Install Fire Protection Piping - Second Floor 3d Oct-29-21 Nov-02-21 PH1 SMITH.F 249d
A34940 <PH1-Bld6> Fire Riser Room Build Out- Second Floor 3d Nov-03-21 Nov-05-21 PH1 SMITH.F 253d
A34870 <PH1-Bld6> Install Sprinklers - Second Floor 3d Dec-20-21 Dec-22-21 PH1 SMITH.F 259d

Fire Detection & AlarmFire Detection & Alarm 48d Oct-29-21 Jan-10-22 253d
A34800 <PH1-Bld6> Install Detection & Alarm Cables - Second Floor 2d Oct-29-21 Nov-01-21 PH1 SMITH.F 257d
A34950 <PH1-Bld6> Second Floor MEPF Rough-In Inspections Complete 5d Nov-08-21 Nov-15-21 PH1 246d
A34840 <PH1-Bld6> Install Alarm & Sirens - Second Floor 2d Dec-20-21 Dec-21-21 PH1 SMITH.F 260d
A34960 <PH1-Bld6> Second Floor MEPF Finish/Trims Complete 5d Jan-04-22 Jan-10-22 PH1 253d

Third FloorThird Floor 48d Oct-29-21 Jan-10-22 254d
Interior ConstructionInterior Construction 20d Nov-08-21 Dec-07-21 253d
A35270 <PH1-Bld6> Pre-Insulation/Pre-Rock- Third Floor 2d Nov-08-21 Nov-09-21 PH1 GALE/ST 253d
A35020 <PH1-Bld6> Insulation / Fire Caulking - Third Floor 2d Nov-10-21 Nov-12-21 PH1 GALE 253d
A34980 <PH1-Bld6> Hang Dry Wall 1st Layer - Third Floor 6d Nov-15-21 Nov-22-21 PH1 STEEL.H 253d
A35210 <PH1-Bld6> Frame Drop Ceilings & Soffits - Third Floor 2d Nov-23-21 Nov-24-21 PH1 STEEL.H 253d
A34990 <PH1-Bld6> Tape & Mud - Third Floor 6d Nov-26-21 Dec-03-21 PH1 STEEL.H 253d
A35010 <PH1-Bld6> Gypcrete install - Third Floor 2d Dec-06-21 Dec-07-21 PH1 SOUND 253d

FinishingFinishing 22d Dec-08-21 Jan-10-22 254d
A35000 <PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Dec-08-21 Dec-14-21 PH1 FRONTIE 253d
A35030 <PH1-Bld6> Apply Paint Walls - Third Floor 3d Dec-15-21 Dec-17-21 PH1 CARBONA 253d
A35060 <PH1-Bld6> Install Case Work - Third Floor 3d Dec-20-21 Dec-22-21 PH1 FRONTIE 253d
A35230 <PH1-Bld6> Install Bath Accessories - Third Floor 3d Dec-20-21 Dec-22-21 PH1 FRONTIE 262d
A35280 <PH1-Bld6> Closet Shelving- Third Floor 2d Dec-20-21 Dec-21-21 PH1 FRONTIE 263d
A35070 <PH1-Bld6> Install Counter Tops - Third Floor 3d Dec-23-21 Dec-28-21 PH1 PNW 253d
A35040 <PH1-Bld6> Install LVP Flooring - Third Floor 3d Dec-29-21 Jan-03-22 PH1 ILG 254d
A35050 <PH1-Bld6> Install Carpets - Third Floor 2d Dec-29-21 Dec-30-21 PH1 ILG 255d
A35080 <PH1-Bld6> Install Doors & Hardware - Third Floor 2d Jan-04-22 Jan-05-22 PH1 FRONTIE 254d
A35090 <PH1-Bld6> Install Appliance - Third Floor 1d Jan-04-22 Jan-04-22 PH1 WHIRLPO 255d
A35100 <PH1-Bld6> Install Blinds - Third Floor 1d Jan-04-22 Jan-04-22 PH1 255d
A35240 <PH1-Bld6> Construction Clean - Third Floor 3d Jan-06-22 Jan-10-22 PH1 254d

PlumbingPlumbing 43d Oct-29-21 Jan-03-22 253d
A35120 <PH1-Bld6> Install Sanitary & Water Pipes - Third Floor 3d Oct-29-21 Nov-02-21 PH1 JRT 256d
A34970 <PH1-Bld6> Install Plumbing Fixtures - Third Floor 3d Dec-29-21 Jan-03-22 PH1 JRT 253d

HVACHVAC 40d Oct-29-21 Dec-28-21 256d
A35110 <PH1-Bld6> Install HVAC Rough In - Third Floor 2d Oct-29-21 Nov-01-21 PH1 MM.COMF 250d
A35250 <PH1-Bld6> Install HVAC System - Third Floor 2d Dec-27-21 Dec-28-21 PH1 MM.COMF 256d

ElectricalElectrical 40d Oct-29-21 Dec-28-21 257d
A35130 <PH1-Bld6> Electrical Rough - Third Floor 4d Oct-29-21 Nov-03-21 PH1 TRADESM 246d
A35160 <PH1-Bld6> Feeders - Third Floor 2d Nov-04-21 Nov-05-21 PH1 TRADESM 246d
A35170 <PH1-Bld6> Install Lighting Fixtures/Trim - Third Floor 4d Dec-20-21 Dec-23-21 PH1 TRADESM 256d
A35200 <PH1-Bld6> Install Electrical Panel Boards - Third Floor 2d Dec-27-21 Dec-28-21 PH1 TRADESM 257d

CommunicationsCommunications 39d Oct-29-21 Dec-27-21 258d
A35140 <PH1-Bld6> LV Rough - Third Floor 3d Oct-29-21 Nov-02-21 PH1 TRADESM 249d
A35260 <PH1-Bld6> Install Communications Smart Panel- Third Floor 1d Dec-27-21 Dec-27-21 PH1 TRADESM 258d

Fire FightingFire Fighting 37d Oct-29-21 Dec-22-21 259d
A35180 <PH1-Bld6> Install Fire Protection Piping - Third Floor 3d Oct-29-21 Nov-02-21 PH1 SMITH.F 249d
A35290 <PH1-Bld6> Fire Riser Room Build Out- Third Floor 3d Nov-03-21 Nov-05-21 PH1 SMITH.F 253d
A35220 <PH1-Bld6> Install Sprinklers - Third Floor 3d Dec-20-21 Dec-22-21 PH1 SMITH.F 259d

Fire Detection & AlarmFire Detection & Alarm 48d Oct-29-21 Jan-10-22 253d
A35150 <PH1-Bld6> Install Detection & Alarm Cables - Third Floor 2d Oct-29-21 Nov-01-21 PH1 SMITH.F 257d
A35300 <PH1-Bld6> Third Floor MEPF Rough-In Inspections Complete 5d Nov-08-21 Nov-15-21 PH1 246d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld6> Electrical Rough - Second Floor
<PH1-Bld6> Feeders - Second Floor

<PH1-Bld6> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld6> Install Electrical Panel Boards - Second Floor
Dec-27-21, Communications

<PH1-Bld6> LV Rough - Second Floor
<PH1-Bld6> Install Communications Smart Panel- Second Floor

Dec-22-21, Fire Fighting
<PH1-Bld6> Install Fire Protection Piping - Second Floor
<PH1-Bld6> Fire Riser Room Build Out- Second Floor

<PH1-Bld6> Install Sprinklers - Second Floor
Jan-10-22, Fire Detection & Alarm

<PH1-Bld6> Install Detection & Alarm Cables - Second Floor
<PH1-Bld6> Second Floor MEPF Rough-In Inspections Complete

<PH1-Bld6> Install Alarm & Sirens - Second Floor
<PH1-Bld6> Second Floor MEPF Finish/Trims Complete
Jan-10-22, Third Floor

Dec-07-21, Interior Construction
<PH1-Bld6> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bld6> Insulation / Fire Caulking - Third Floor

<PH1-Bld6> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld6> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld6> Tape & Mud - Third Floor
<PH1-Bld6> Gypcrete install - Third Floor

Jan-10-22, Finishing
<PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bld6> Apply Paint Walls - Third Floor
<PH1-Bld6> Install Case Work - Third Floor
<PH1-Bld6> Install Bath Accessories - Third Floor
<PH1-Bld6> Closet Shelving- Third Floor

<PH1-Bld6> Install Counter Tops - Third Floor
<PH1-Bld6> Install LVP Flooring - Third Floor

<PH1-Bld6> Install Carpets - Third Floor
<PH1-Bld6> Install Doors & Hardware - Third Floor
<PH1-Bld6> Install Appliance - Third Floor
<PH1-Bld6> Install Blinds - Third Floor
<PH1-Bld6> Construction Clean - Third Floor

Jan-03-22, Plumbing
<PH1-Bld6> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld6> Install Plumbing Fixtures - Third Floor
Dec-28-21, HVAC

<PH1-Bld6> Install HVAC Rough In - Third Floor
<PH1-Bld6> Install HVAC System - Third Floor
Dec-28-21, Electrical

<PH1-Bld6> Electrical Rough - Third Floor
<PH1-Bld6> Feeders - Third Floor

<PH1-Bld6> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld6> Install Electrical Panel Boards - Third Floor
Dec-27-21, Communications

<PH1-Bld6> LV Rough - Third Floor
<PH1-Bld6> Install Communications Smart Panel- Third Floor

Dec-22-21, Fire Fighting
<PH1-Bld6> Install Fire Protection Piping - Third Floor
<PH1-Bld6> Fire Riser Room Build Out- Third Floor

<PH1-Bld6> Install Sprinklers - Third Floor
Jan-10-22, Fire Detection & Alarm

<PH1-Bld6> Install Detection & Alarm Cables - Third Floor
<PH1-Bld6> Third Floor MEPF Rough-In Inspections Complete
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A35190 <PH1-Bld6> Install Alarm & Sirens - Third Floor 2d Dec-20-21 Dec-21-21 PH1 SMITH.F 260d
A35310 <PH1-Bld6> Third Floor MEPF Finish/Trims Complete 5d Jan-04-22 Jan-10-22 PH1 253d

StairsStairs 6d Nov-18-21 Nov-26-21 278d
A34270 <PH1-Bld6> Waterproofing Landings/Balconies 2d Nov-18-21 Nov-19-21 PH1 SOUND 278d
A34330 <PH1-Bld6> Pour Concrete Landing/Balconies Slab 1d Nov-22-21 Nov-22-21 PH1 SOUND 278d
A34450 <PH1-Bld6> Install Handrail 3d Nov-23-21 Nov-26-21 PH1 RAILPRO 278d

Exterior EnclosureExterior Enclosure 23d Nov-18-21 Dec-21-21 261d
A34460 <PH1-Bld6> Install  Exterior Penetration Water Proofing 4d Nov-18-21 Nov-23-21 PH1 CONTEXT 261d
A34230 <PH1-Bld6> Install Exterior Doors & Windows 4d Nov-24-21 Nov-30-21 PH1 CONTEXT 261d
A34240 <PH1-Bld6> Install Exterior MEPF Trim 3d Nov-24-21 Nov-29-21 PH1 MEPF 262d
A34220 <PH1-Bld6> Install WRB 2d Dec-01-21 Dec-02-21 PH1 CONTEXT 261d
A34250 <PH1-Bld6> Install Siding 8d Dec-03-21 Dec-14-21 PH1 CONTEXT 261d
A34260 <PH1-Bld6> Rock Veneer 2d Dec-15-21 Dec-16-21 PH1 CASCADE 264d
A34470 <PH1-Bld6> Apply Exterior Paint 5d Dec-15-21 Dec-21-21 PH1 CARBONA 261d

RoofingRoofing 6d Oct-29-21 Nov-05-21 291d
A34210 <PH1-Bld6> Roof Install 3d Oct-29-21 Nov-02-21 PH1 TACOMA 291d
A34280 <PH1-Bld6> Gutters/Downspouts/Roof DrainsTie in 3d Nov-03-21 Nov-05-21 PH1 CR GUTTERS291d

CloseoutCloseout 22d Jan-10-22 Feb-09-22 246d
A34290 <PH1-Bld6> Final Layout of All Trades 5d Jan-10-22 Jan-14-22 PH1 PCI 250d
A34180 <PH1-Bld6> MEP Testing & Comissoning 2d Jan-21-22 Jan-24-22 PH1 MEPF 246d
A34310 <PH1-Bld6> Final Cleaning 5d Jan-21-22 Jan-27-22 PH1 247d
A34190 <PH1-Bld6> Punch List 6d Jan-25-22 Feb-01-22 PH1 PCI 246d
A34320 <PH1-Bld6> Create & issue O&M 5d Jan-28-22 Feb-03-22 PH1 PCI 247d
A34300 <PH1-Bld6> Rectify Punch List 3d Feb-02-22 Feb-04-22 PH1 PCI 246d
A34200 <PH1-Bld6> Final Building Inspection 3d Feb-07-22 Feb-09-22 PH1 TC/PCI 246d

Building 7Building 7 139d Oct-14-21 May-04-22 187d
StructureStructure 83d Oct-14-21 Feb-14-22 210d
FoundationsFoundations 23d Oct-14-21 Nov-16-21 187d
A35560 <PH1-Bld7> Foundation Excavation 2d Oct-14-21 Oct-15-21 PH1 NWC 187d
A35320 <PH1-Bld7> Form/Rebar Footing & Foundatuon Wall 4d Oct-18-21 Oct-21-21 PH1 FOUND 187d
A36090 <PH1-Bld7> Inspection 1d Oct-22-21 Oct-22-21 PH1 TC 187d
A35570 <PH1-Bld7> Pour Foundation 1d Oct-25-21 Oct-25-21 PH1 FOUND 187d
A35920 <PH1-Bld7> Foundation Insulation & Inspection 2d Oct-26-21 Oct-27-21 PH1 FOUND 187d
A35930 <PH1-Bld7> Backfill Foundation 2d Oct-28-21 Oct-29-21 PH1 NWC 187d
A35940 <PH1-Bld7> Install Underground MEP Work 3d Nov-01-21 Nov-03-21 PH1 JRT 187d
A35610 <PH1-Bld7> Inspection 1d Nov-04-21 Nov-04-21 PH1 TC 187d
A36030 <PH1-Bld7> Backfill 2d Nov-05-21 Nov-08-21 PH1 NWC 187d
A36040 <PH1-Bld7> Cap Break 1d Nov-09-21 Nov-09-21 PH1 NWC 187d
A36050 <PH1-Bld7> Dig Interior Foot ings 1d Nov-10-21 Nov-10-21 PH1 NWC 187d
A36060 <PH1-Bld7> Install Rebar 1d Nov-12-21 Nov-12-21 PH1 FOUND 187d
A36070 <PH1-Bld7> Inspection 1d Nov-15-21 Nov-15-21 PH1 TC 187d
A36080 <PH1-Bld7> Pour Slab 1d Nov-16-21 Nov-16-21 PH1 FOUND 187d

SuperstructureSuperstructure 60d Nov-17-21 Feb-14-22 210d
A35330 <PH1-Bld7> 1st Floor Wall Layout 1d Nov-17-21 Nov-17-21 PH1 WBcon 187d
A35340 <PH1-Bld7> Frame 1st Floor Walls 5d Nov-18-21 Nov-24-21 PH1 WBcon 187d
A35350 <PH1-Bld7> Joist Beam & Deck 2nd Floor 4d Nov-26-21 Dec-01-21 PH1 WBcon 187d
A35360 <PH1-Bld7> Frame 2nd Floor Walls 6d Dec-02-21 Dec-09-21 PH1 WBcon 187d
A35950 <PH1-Bld7> Install Stair Stringer - 1st Floor 2d Dec-10-21 Dec-13-21 PH1 WBcon 187d
A35960 <PH1-Bld7> Install Precast Concrete Treads - 1st Floor 2d Dec-14-21 Dec-15-21 PH1 WBcon 187d
A35370 <PH1-Bld7> Joist Beam & Deck 3rd Floor 4d Dec-16-21 Dec-21-21 PH1 WBcon 187d
A35890 <PH1-Bld7> Frame 3rd Floor Walls 6d Dec-22-21 Dec-30-21 PH1 WBcon 187d
A35970 <PH1-Bld7> Install Stair Stringer - 2nd Floor 2d Jan-03-22 Jan-04-22 PH1 WBcon 187d
A35980 <PH1-Bld7>Install Precast Concrete Treads - 2nd Floor 2d Jan-05-22 Jan-06-22 PH1 WBcon 187d
A35380 <PH1-Bld7> Hoist Roof Trusses to Roof 1d Jan-07-22 Jan-07-22 PH1 WBcon 187d
A35390 <PH1-Bld7> Roll Trusses 4d Jan-10-22 Jan-13-22 PH1 WBcon 187d
A35400 <PH1-Bld7> Sheath Roof / Fascia 4d Jan-14-22 Jan-20-22 PH1 WBcon 187d
A36100 <PH1-Bld7> Low Roof 3d Jan-21-22 Jan-25-22 PH1 WBcon 187d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld6> Install Alarm & Sirens - Third Floor
<PH1-Bld6> Third Floor MEPF Finish/Trims Complete

Nov-26-21, Stairs
<PH1-Bld6> Waterproofing Landings/Balconies
<PH1-Bld6> Pour Concrete Landing/Balconies Slab
<PH1-Bld6> Install Handrail

Dec-21-21, Exterior Enclosure
<PH1-Bld6> Install  Exterior Penetration Water Proofing

<PH1-Bld6> Install Exterior Doors & Windows
<PH1-Bld6> Install Exterior MEPF Trim
<PH1-Bld6> Install WRB

<PH1-Bld6> Install Siding
<PH1-Bld6> Rock Veneer

<PH1-Bld6> Apply Exterior Paint
Nov-05-21, Roofing

<PH1-Bld6> Roof Install
<PH1-Bld6> Gutters/Downspouts/Roof DrainsTie in

Feb-09-22, Closeout
<PH1-Bld6> Final Layout of All Trades

<PH1-Bld6> MEP Testing & Comissoning
<PH1-Bld6> Final Cleaning
<PH1-Bld6> Punch List
<PH1-Bld6> Create & issue O&M
<PH1-Bld6> Rectify Punch List
<PH1-Bld6> Final Building Inspection

May-04-22, Building 7
Feb-14-22, Structure

Nov-16-21, Foundations
<PH1-Bld7> Foundation Excavation

<PH1-Bld7> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld7> Inspection
<PH1-Bld7> Pour Foundation
<PH1-Bld7> Foundation Insulation & Inspection
<PH1-Bld7> Backfill Foundation
<PH1-Bld7> Install Underground MEP Work
<PH1-Bld7> Inspection
<PH1-Bld7> Backfill
<PH1-Bld7> Cap Break
<PH1-Bld7> Dig Interior Foot ings
<PH1-Bld7> Install Rebar
<PH1-Bld7> Inspection
<PH1-Bld7> Pour Slab

Feb-14-22, Superstructure
<PH1-Bld7> 1st Floor Wall Layout

<PH1-Bld7> Frame 1st Floor Walls
<PH1-Bld7> Joist Beam & Deck 2nd Floor

<PH1-Bld7> Frame 2nd Floor Walls
<PH1-Bld7> Install Stair Stringer - 1st Floor
<PH1-Bld7> Install Precast Concrete Treads - 1st Floor

<PH1-Bld7> Joist Beam & Deck 3rd Floor
<PH1-Bld7> Frame 3rd Floor Walls

<PH1-Bld7> Install Stair Stringer - 2nd Floor
<PH1-Bld7>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld7> Hoist Roof Trusses to Roof
<PH1-Bld7> Roll Trusses

<PH1-Bld7> Sheath Roof / Fascia
<PH1-Bld7> Low Roof
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A35410 <PH1-Bld7> Sheer Inspection 1d Jan-26-22 Jan-26-22 PH1 WBcon 187d
A36110 <PH1-Bld7> Install Exterior Gyp 3d Jan-27-22 Jan-31-22 PH1 STEEL.H 220d
A35990 <PH1-Bld7> Final Framing Inspection 2d Feb-11-22 Feb-14-22 PH1 WBcon 187d

First FloorFirst Floor 55d Jan-27-22 Apr-14-22 188d
Interior ConstructionInterior Construction 20d Feb-15-22 Mar-15-22 187d
A36120 <PH1-Bld7> Pre-Insulation/Pre-Rock- First Floor 2d Feb-15-22 Feb-16-22 PH1 GALE/ST 187d
A35470 <PH1-Bld7> Insulation / Fire Caulking - First Floor 2d Feb-17-22 Feb-18-22 PH1 GALE 187d
A35430 <PH1-Bld7> Hang Dry Wall 1st Layer - First Floor 6d Feb-22-22 Mar-01-22 PH1 STEEL.H 187d
A35690 <PH1-Bld7> Frame Drop Ceilings & Soffits - First Floor 2d Mar-02-22 Mar-03-22 PH1 STEEL.H 187d
A35440 <PH1-Bld7> Tape & Mud - First Floor 6d Mar-04-22 Mar-11-22 PH1 STEEL.H 187d
A35460 <PH1-Bld7> Gypcrete install - First Floor 2d Mar-14-22 Mar-15-22 PH1 SOUND 187d

FinishingFinishing 22d Mar-16-22 Apr-14-22 188d
A35450 <PH1-Bld7> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-16-22 Mar-22-22 PH1 FRONTIE 187d
A35480 <PH1-Bld7> Apply Paint Walls - First Floor 3d Mar-23-22 Mar-25-22 PH1 CARBONA 187d
A35510 <PH1-Bld7> Install Case Work - First Floor 3d Mar-28-22 Mar-30-22 PH1 FRONTIE 187d
A35710 <PH1-Bld7> Install Bath Accessories - First Floor 3d Mar-28-22 Mar-30-22 PH1 FRONTIE 196d
A36130 <PH1-Bld7> Closet Shelving- First Floor 2d Mar-28-22 Mar-29-22 PH1 FRONTIE 197d
A35520 <PH1-Bld7> Install Counter Tops - First Floor 3d Mar-31-22 Apr-04-22 PH1 PNW 187d
A35490 <PH1-Bld7> Install LVP Flooring - First Floor 3d Apr-05-22 Apr-07-22 PH1 ILG 188d
A35500 <PH1-Bld7> Install Carpets - First Floor 2d Apr-05-22 Apr-06-22 PH1 ILG 189d
A35530 <PH1-Bld7> Install Doors & Hardware - First Floor 2d Apr-08-22 Apr-11-22 PH1 FRONTIE 188d
A35540 <PH1-Bld7> Install Appliance - First Floor 1d Apr-08-22 Apr-08-22 PH1 WHIRLPO 189d
A35550 <PH1-Bld7> Install Blinds - First Floor 1d Apr-08-22 Apr-08-22 PH1 189d
A35720 <PH1-Bld7> Construction Clean - First Floor 3d Apr-12-22 Apr-14-22 PH1 188d

PlumbingPlumbing 50d Jan-27-22 Apr-07-22 187d
A35590 <PH1-Bld7> Install Sanitary & Water Pipes - First Floor 3d Jan-27-22 Jan-31-22 PH1 JRT 197d
A35420 <PH1-Bld7> Install Plumbing Fixtures - First Floor 3d Apr-05-22 Apr-07-22 PH1 JRT 187d

HVACHVAC 47d Jan-27-22 Apr-04-22 190d
A35580 <PH1-Bld7> Install HVAC Rough In - First Floor 2d Jan-27-22 Jan-28-22 PH1 MM.COMF 191d
A35900 <PH1-Bld7> Install HVAC System - First Floor 2d Apr-01-22 Apr-04-22 PH1 MM.COMF 190d

ElectricalElectrical 47d Jan-27-22 Apr-04-22 191d
A35600 <PH1-Bld7> Electrical Rough - First Floor 4d Jan-27-22 Feb-01-22 PH1 TRADESM 187d
A35640 <PH1-Bld7> Feeders - First Floor 2d Feb-02-22 Feb-03-22 PH1 TRADESM 187d
A35650 <PH1-Bld7> Install Lighting Fixtures/Trim - First Floor 4d Mar-28-22 Mar-31-22 PH1 TRADESM 190d
A35680 <PH1-Bld7> Install Electrical Panel Boards - First Floor 2d Apr-01-22 Apr-04-22 PH1 TRADESM 191d

CommunicationsCommunications 46d Jan-27-22 Apr-01-22 192d
A35620 <PH1-Bld7> LV Rough - First Floor 3d Jan-27-22 Jan-31-22 PH1 TRADESM 190d
A35910 <PH1-Bld7> Install Communications Smart Panel- First Floor 1d Apr-01-22 Apr-01-22 PH1 TRADESM 192d

Fire FightingFire Fighting 44d Jan-27-22 Mar-30-22 193d
A35660 <PH1-Bld7> Install Fire Protection Piping - First Floor 3d Jan-27-22 Jan-31-22 PH1 SMITH.F 190d
A36140 <PH1-Bld7> Fire Riser Room Build Out- First Floor 3d Feb-01-22 Feb-03-22 PH1 SMITH.F 194d
A35700 <PH1-Bld7> Install Sprinklers - First Floor 3d Mar-28-22 Mar-30-22 PH1 SMITH.F 193d

Fire Detection & AlarmFire Detection & Alarm 55d Jan-27-22 Apr-14-22 187d
A35630 <PH1-Bld7> Install Detection & Alarm Cables - First Floor 2d Jan-27-22 Jan-28-22 PH1 SMITH.F 198d
A36150 <PH1-Bld7> First Floor MEPF Rough-In Inspections Complete 5d Feb-04-22 Feb-10-22 PH1 187d
A35670 <PH1-Bld7> Install Alarm & Sirens - First  Floor 2d Mar-28-22 Mar-29-22 PH1 SMITH.F 195d
A36160 <PH1-Bld7> First Floor MEPF Finish/Trims Complete 5d Apr-08-22 Apr-14-22 PH1 187d

Second FloorSecond Floor 48d Jan-27-22 Apr-05-22 195d
Interior ConstructionInterior Construction 20d Feb-04-22 Mar-04-22 194d
A36470 <PH1-Bld7> Pre-Insulation/Pre-Rock- Second Floor 2d Feb-04-22 Feb-07-22 PH1 GALE/ST 194d
A36220 <PH1-Bld7> Insulation / Fire Caulking - Second Floor 2d Feb-08-22 Feb-09-22 PH1 GALE 194d
A36180 <PH1-Bld7> Hang Dry Wall 1st Layer - Second Floor 6d Feb-10-22 Feb-17-22 PH1 STEEL.H 194d
A36410 <PH1-Bld7> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-18-22 Feb-22-22 PH1 STEEL.H 194d
A36190 <PH1-Bld7> Tape & Mud - Second Floor 6d Feb-23-22 Mar-02-22 PH1 STEEL.H 194d
A36210 <PH1-Bld7> Gypcrete install - Second Floor 2d Mar-03-22 Mar-04-22 PH1 SOUND 194d

FinishingFinishing 22d Mar-07-22 Apr-05-22 195d
A36200 <PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-07-22 Mar-11-22 PH1 FRONTIE 194d
A36230 <PH1-Bld7> Apply Paint Walls - Second Floor 3d Mar-14-22 Mar-16-22 PH1 CARBONA 194d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld7> Sheer Inspection
<PH1-Bld7> Install Exterior Gyp

<PH1-Bld7> Final Framing Inspection
Apr-14-22, First Floor

Mar-15-22, Interior Construction
<PH1-Bld7> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bld7> Insulation / Fire Caulking - First Floor

<PH1-Bld7> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld7> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld7> Tape & Mud - First Floor
<PH1-Bld7> Gypcrete install - First Floor

Apr-14-22, Finishing
<PH1-Bld7> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld7> Apply Paint Walls - First Floor
<PH1-Bld7> Install Case Work - First Floor
<PH1-Bld7> Install Bath Accessories - First Floor
<PH1-Bld7> Closet Shelving- First Floor

<PH1-Bld7> Install Counter Tops - First Floor
<PH1-Bld7> Install LVP Flooring - First Floor
<PH1-Bld7> Install Carpets - First Floor
<PH1-Bld7> Install Doors & Hardware - First Floor

<PH1-Bld7> Install Appliance - First Floor
<PH1-Bld7> Install Blinds - First Floor

<PH1-Bld7> Construction Clean - First Floor
Apr-07-22, Plumbing

<PH1-Bld7> Install Sanitary & Water Pipes - First Floor
<PH1-Bld7> Install Plumbing Fixtures - First Floor

Apr-04-22, HVAC
<PH1-Bld7> Install HVAC Rough In - First Floor

<PH1-Bld7> Install HVAC System - First Floor
Apr-04-22, Electrical

<PH1-Bld7> Electrical Rough - First Floor
<PH1-Bld7> Feeders - First Floor

<PH1-Bld7> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld7> Install Electrical Panel Boards - First Floor

Apr-01-22, Communications
<PH1-Bld7> LV Rough - First Floor

<PH1-Bld7> Install Communications Smart Panel- First Floor
Mar-30-22, Fire Fighting

<PH1-Bld7> Install Fire Protection Piping - First Floor
<PH1-Bld7> Fire Riser Room Build Out- First Floor

<PH1-Bld7> Install Sprinklers - First Floor
Apr-14-22, Fire Detection & Alarm

<PH1-Bld7> Install Detection & Alarm Cables - First Floor
<PH1-Bld7> First Floor MEPF Rough-In Inspections Complete

<PH1-Bld7> Install Alarm & Sirens - First Floor
<PH1-Bld7> First Floor MEPF Finish/Trims Complete

Apr-05-22, Second Floor
Mar-04-22, Interior Construction

<PH1-Bld7> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld7> Insulation / Fire Caulking - Second Floor

<PH1-Bld7> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld7> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bld7> Tape & Mud - Second Floor
<PH1-Bld7> Gypcrete install - Second Floor

Apr-05-22, Finishing
<PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld7> Apply Paint Walls - Second Floor
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A36260 <PH1-Bld7> Install Case Work - Second Floor 3d Mar-17-22 Mar-21-22 PH1 FRONTIE 194d
A36430 <PH1-Bld7> Install Bath Accessories - Second Floor 3d Mar-17-22 Mar-21-22 PH1 FRONTIE 203d
A36480 <PH1-Bld7> Closet Shelving- Second Floor 2d Mar-17-22 Mar-18-22 PH1 FRONTIE 204d
A36270 <PH1-Bld7> Install Counter Tops - Second Floor 3d Mar-22-22 Mar-24-22 PH1 PNW 194d
A36240 <PH1-Bld7> Install LVP Flooring - Second Floor 3d Mar-25-22 Mar-29-22 PH1 ILG 195d
A36250 <PH1-Bld7> Install Carpets - Second Floor 2d Mar-25-22 Mar-28-22 PH1 ILG 196d
A36280 <PH1-Bld7> Install Doors & Hardware - Second Floor 2d Mar-30-22 Mar-31-22 PH1 FRONTIE 195d
A36290 <PH1-Bld7> Install Appliance - Second Floor 1d Mar-30-22 Mar-30-22 PH1 WHIRLPO 196d
A36300 <PH1-Bld7> Install Blinds - Second Floor 1d Mar-30-22 Mar-30-22 PH1 196d
A36440 <PH1-Bld7> Construction Clean - Second Floor 3d Apr-01-22 Apr-05-22 PH1 195d

PlumbingPlumbing 43d Jan-27-22 Mar-29-22 194d
A36320 <PH1-Bld7> Install Sanitary & Water Pipes - Second Floor 3d Jan-27-22 Jan-31-22 PH1 JRT 197d
A36170 <PH1-Bld7> Install Plumbing Fixtures - Second Floor 3d Mar-25-22 Mar-29-22 PH1 JRT 194d

HVACHVAC 40d Jan-27-22 Mar-24-22 197d
A36310 <PH1-Bld7> Install HVAC Rough In - Second Floor 2d Jan-27-22 Jan-28-22 PH1 MM.COMF 191d
A36450 <PH1-Bld7> Install HVAC System - Second Floor 2d Mar-23-22 Mar-24-22 PH1 MM.COMF 197d

ElectricalElectrical 40d Jan-27-22 Mar-24-22 198d
A36330 <PH1-Bld7> Electrical Rough - Second Floor 4d Jan-27-22 Feb-01-22 PH1 TRADESM 187d
A36360 <PH1-Bld7> Feeders - Second Floor 2d Feb-02-22 Feb-03-22 PH1 TRADESM 187d
A36370 <PH1-Bld7> Install Lighting Fixtures/Trim - Second Floor 4d Mar-17-22 Mar-22-22 PH1 TRADESM 197d
A36400 <PH1-Bld7> Install Electrical Panel Boards - Second Floor 2d Mar-23-22 Mar-24-22 PH1 TRADESM 198d

CommunicationsCommunications 39d Jan-27-22 Mar-23-22 199d
A36340 <PH1-Bld7> LV Rough - Second Floor 3d Jan-27-22 Jan-31-22 PH1 TRADESM 190d
A36460 <PH1-Bld7> Install Communications Smart Panel- Second Floor 1d Mar-23-22 Mar-23-22 PH1 TRADESM 199d

Fire FightingFire Fighting 37d Jan-27-22 Mar-21-22 200d
A36380 <PH1-Bld7> Install Fire Protection Piping - Second Floor 3d Jan-27-22 Jan-31-22 PH1 SMITH.F 190d
A36490 <PH1-Bld7> Fire Riser Room Build Out- Second Floor 3d Feb-01-22 Feb-03-22 PH1 SMITH.F 194d
A36420 <PH1-Bld7> Install Sprinklers - Second Floor 3d Mar-17-22 Mar-21-22 PH1 SMITH.F 200d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-27-22 Apr-05-22 194d
A36350 <PH1-Bld7> Install Detection & Alarm Cables - Second Floor 2d Jan-27-22 Jan-28-22 PH1 SMITH.F 198d
A36500 <PH1-Bld7> Second Floor MEPF Rough-In Inspections Complete 5d Feb-04-22 Feb-10-22 PH1 187d
A36390 <PH1-Bld7> Install Alarm & Sirens - Second Floor 2d Mar-17-22 Mar-18-22 PH1 SMITH.F 201d
A36510 <PH1-Bld7> Second Floor MEPF Finish/Trims Complete 5d Mar-30-22 Apr-05-22 PH1 194d

Third FloorThird Floor 48d Jan-27-22 Apr-05-22 195d
Interior ConstructionInterior Construction 20d Feb-04-22 Mar-04-22 194d
A36820 <PH1-Bld7> Pre-Insulation/Pre-Rock- Third Floor 2d Feb-04-22 Feb-07-22 PH1 GALE/ST 194d
A36570 <PH1-Bld7> Insulation / Fire Caulking - Third Floor 2d Feb-08-22 Feb-09-22 PH1 GALE 194d
A36530 <PH1-Bld7> Hang Dry Wall 1st Layer - Third Floor 6d Feb-10-22 Feb-17-22 PH1 STEEL.H 194d
A36760 <PH1-Bld7> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-18-22 Feb-22-22 PH1 STEEL.H 194d
A36540 <PH1-Bld7> Tape & Mud - Third Floor 6d Feb-23-22 Mar-02-22 PH1 STEEL.H 194d
A36560 <PH1-Bld7> Gypcrete install - Third Floor 2d Mar-03-22 Mar-04-22 PH1 SOUND 194d

FinishingFinishing 22d Mar-07-22 Apr-05-22 195d
A36550 <PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-07-22 Mar-11-22 PH1 FRONTIE 194d
A36580 <PH1-Bld7> Apply Paint Walls - Third Floor 3d Mar-14-22 Mar-16-22 PH1 CARBONA 194d
A36610 <PH1-Bld7> Install Case Work - Third Floor 3d Mar-17-22 Mar-21-22 PH1 FRONTIE 194d
A36780 <PH1-Bld7> Install Bath Accessories - Third Floor 3d Mar-17-22 Mar-21-22 PH1 FRONTIE 203d
A36830 <PH1-Bld7> Closet Shelving- Third Floor 2d Mar-17-22 Mar-18-22 PH1 FRONTIE 204d
A36620 <PH1-Bld7> Install Counter Tops - Third Floor 3d Mar-22-22 Mar-24-22 PH1 PNW 194d
A36590 <PH1-Bld7> Install LVP Flooring - Third Floor 3d Mar-25-22 Mar-29-22 PH1 ILG 195d
A36600 <PH1-Bld7> Install Carpets - Third Floor 2d Mar-25-22 Mar-28-22 PH1 ILG 196d
A36630 <PH1-Bld7> Install Doors & Hardware - Third Floor 2d Mar-30-22 Mar-31-22 PH1 FRONTIE 195d
A36640 <PH1-Bld7> Install Appliance - Third Floor 1d Mar-30-22 Mar-30-22 PH1 WHIRLPO 196d
A36650 <PH1-Bld7> Install Blinds - Third Floor 1d Mar-30-22 Mar-30-22 PH1 196d
A36790 <PH1-Bld7> Construction Clean - Third Floor 3d Apr-01-22 Apr-05-22 PH1 195d

PlumbingPlumbing 43d Jan-27-22 Mar-29-22 194d
A36670 <PH1-Bld7> Install Sanitary & Water Pipes - Third Floor 3d Jan-27-22 Jan-31-22 PH1 JRT 197d
A36520 <PH1-Bld7> Install Plumbing Fixtures - Third Floor 3d Mar-25-22 Mar-29-22 PH1 JRT 194d

HVACHVAC 40d Jan-27-22 Mar-24-22 197d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld7> Install Case Work - Second Floor
<PH1-Bld7> Install Bath Accessories - Second Floor

<PH1-Bld7> Closet Shelving- Second Floor
<PH1-Bld7> Install Counter Tops - Second Floor
<PH1-Bld7> Install LVP Flooring - Second Floor
<PH1-Bld7> Install Carpets - Second Floor
<PH1-Bld7> Install Doors & Hardware - Second Floor
<PH1-Bld7> Install Appliance - Second Floor
<PH1-Bld7> Install Blinds - Second Floor

<PH1-Bld7> Construction Clean - Second Floor
Mar-29-22, Plumbing

<PH1-Bld7> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld7> Install Plumbing Fixtures - Second Floor

Mar-24-22, HVAC
<PH1-Bld7> Install HVAC Rough In - Second Floor

<PH1-Bld7> Install HVAC System - Second Floor
Mar-24-22, Electrical

<PH1-Bld7> Electrical Rough - Second Floor
<PH1-Bld7> Feeders - Second Floor

<PH1-Bld7> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld7> Install Electrical Panel Boards - Second Floor
Mar-23-22, Communications

<PH1-Bld7> LV Rough - Second Floor
<PH1-Bld7> Install Communications Smart Panel- Second Floor
Mar-21-22, Fire Fighting

<PH1-Bld7> Install Fire Protection Piping - Second Floor
<PH1-Bld7> Fire Riser Room Build Out- Second Floor

<PH1-Bld7> Install Sprinklers - Second Floor
Apr-05-22, Fire Detection & Alarm

<PH1-Bld7> Install Detection & Alarm Cables - Second Floor
<PH1-Bld7> Second Floor MEPF Rough-In Inspections Complete

<PH1-Bld7> Install Alarm & Sirens - Second Floor
<PH1-Bld7> Second Floor MEPF Finish/Trims Complete
Apr-05-22, Third Floor

Mar-04-22, Interior Construction
<PH1-Bld7> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bld7> Insulation / Fire Caulking - Third Floor

<PH1-Bld7> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld7> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld7> Tape & Mud - Third Floor
<PH1-Bld7> Gypcrete install - Third Floor

Apr-05-22, Finishing
<PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bld7> Apply Paint Walls - Third Floor

<PH1-Bld7> Install Case Work - Third Floor
<PH1-Bld7> Install Bath Accessories - Third Floor

<PH1-Bld7> Closet Shelving- Third Floor
<PH1-Bld7> Install Counter Tops - Third Floor
<PH1-Bld7> Install LVP Flooring - Third Floor
<PH1-Bld7> Install Carpets - Third Floor
<PH1-Bld7> Install Doors & Hardware - Third Floor
<PH1-Bld7> Install Appliance - Third Floor
<PH1-Bld7> Install Blinds - Third Floor

<PH1-Bld7> Construction Clean - Third Floor
Mar-29-22, Plumbing

<PH1-Bld7> Install Sanitary & Water Pipes - Third Floor
<PH1-Bld7> Install Plumbing Fixtures - Third Floor

Mar-24-22, HVAC
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A36660 <PH1-Bld7> Install HVAC Rough In - Third Floor 2d Jan-27-22 Jan-28-22 PH1 MM.COMF 191d
A36800 <PH1-Bld7> Install HVAC System - Third Floor 2d Mar-23-22 Mar-24-22 PH1 MM.COMF 197d

ElectricalElectrical 40d Jan-27-22 Mar-24-22 198d
A36680 <PH1-Bld7> Electrical Rough - Third Floor 4d Jan-27-22 Feb-01-22 PH1 TRADESM 187d
A36710 <PH1-Bld7> Feeders - Third Floor 2d Feb-02-22 Feb-03-22 PH1 TRADESM 187d
A36720 <PH1-Bld7> Install Lighting Fixtures/Trim - Third Floor 4d Mar-17-22 Mar-22-22 PH1 TRADESM 197d
A36750 <PH1-Bld7> Install Electrical Panel Boards - Third Floor 2d Mar-23-22 Mar-24-22 PH1 TRADESM 198d

CommunicationsCommunications 39d Jan-27-22 Mar-23-22 199d
A36690 <PH1-Bld7> LV Rough - Third Floor 3d Jan-27-22 Jan-31-22 PH1 TRADESM 190d
A36810 <PH1-Bld7> Install Communications Smart Panel- Third Floor 1d Mar-23-22 Mar-23-22 PH1 TRADESM 199d

Fire FightingFire Fighting 37d Jan-27-22 Mar-21-22 200d
A36730 <PH1-Bld7> Install Fire Protection Piping - Third Floor 3d Jan-27-22 Jan-31-22 PH1 SMITH.F 190d
A36840 <PH1-Bld7> Fire Riser Room Build Out- Third Floor 3d Feb-01-22 Feb-03-22 PH1 SMITH.F 194d
A36770 <PH1-Bld7> Install Sprinklers - Third Floor 3d Mar-17-22 Mar-21-22 PH1 SMITH.F 200d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-27-22 Apr-05-22 194d
A36700 <PH1-Bld7> Install Detection & Alarm Cables - Third Floor 2d Jan-27-22 Jan-28-22 PH1 SMITH.F 198d
A36850 <PH1-Bld7> Third Floor MEPF Rough-In Inspections Complete 5d Feb-04-22 Feb-10-22 PH1 187d
A36740 <PH1-Bld7> Install Alarm & Sirens - Third Floor 2d Mar-17-22 Mar-18-22 PH1 SMITH.F 201d
A36860 <PH1-Bld7> Third Floor MEPF Finish/Trims Complete 5d Mar-30-22 Apr-05-22 PH1 194d

StairsStairs 6d Feb-15-22 Feb-23-22 219d
A35820 <PH1-Bld7> Waterproofing Landings/Balconies 2d Feb-15-22 Feb-16-22 PH1 SOUND 219d
A35880 <PH1-Bld7> Pour Concrete Landing/Balconies Slab 1d Feb-17-22 Feb-17-22 PH1 SOUND 219d
A36000 <PH1-Bld7> Install Handrail 3d Feb-18-22 Feb-23-22 PH1 RAILPRO 219d

Exterior EnclosureExterior Enclosure 23d Feb-15-22 Mar-18-22 202d
A36010 <PH1-Bld7> Install  Exterior Penetration Water Proofing 4d Feb-15-22 Feb-18-22 PH1 CONTEXT 202d
A35780 <PH1-Bld7> Install Exterior Doors & Windows 4d Feb-22-22 Feb-25-22 PH1 CONTEXT 202d
A35790 <PH1-Bld7> Install Exterior MEPF Trim 3d Feb-22-22 Feb-24-22 PH1 MEPF 203d
A35770 <PH1-Bld7> Install WRB 2d Feb-28-22 Mar-01-22 PH1 CONTEXT 202d
A35800 <PH1-Bld7> Install Siding 8d Mar-02-22 Mar-11-22 PH1 CONTEXT 202d
A35810 <PH1-Bld7> Rock Veneer 2d Mar-14-22 Mar-15-22 PH1 CASCADE 205d
A36020 <PH1-Bld7> Apply Exterior Paint 5d Mar-14-22 Mar-18-22 PH1 CARBONA 202d

RoofingRoofing 6d Jan-27-22 Feb-03-22 232d
A35760 <PH1-Bld7> Roof Install 3d Jan-27-22 Jan-31-22 PH1 TACOMA 232d
A35830 <PH1-Bld7> Gutters/Downspouts/Roof DrainsTie in 3d Feb-01-22 Feb-03-22 PH1 CR GUTTERS232d

CloseoutCloseout 22d Apr-05-22 May-04-22 187d
A35840 <PH1-Bld7> Final Layout of All Trades 5d Apr-05-22 Apr-11-22 PH1 PCI 191d
A35730 <PH1-Bld7> MEP Testing & Comissoning 2d Apr-15-22 Apr-18-22 PH1 MEPF 187d
A35860 <PH1-Bld7> Final Cleaning 5d Apr-15-22 Apr-21-22 PH1 188d
A35740 <PH1-Bld7> Punch List 6d Apr-19-22 Apr-26-22 PH1 PCI 187d
A35870 <PH1-Bld7> Create & issue O&M 5d Apr-22-22 Apr-28-22 PH1 PCI 188d
A35850 <PH1-Bld7> Rectify Punch List 3d Apr-27-22 Apr-29-22 PH1 PCI 187d
A35750 <PH1-Bld7> Final Building Inspection 3d May-02-22 May-04-22 PH1 TC/PCI 187d

Building 8Building 8 139d Oct-07-21 Apr-28-22 191d
StructureStructure 83d Oct-07-21 Feb-08-22 214d
FoundationsFoundations 23d Oct-07-21 Nov-09-21 191d
A37110 <PH1-Bld8> Foundation Excavation 2d Oct-07-21 Oct-08-21 PH1 NWC 191d
A36870 <PH1-Bld8> Form/Rebar Footing & Foundatuon Wall 4d Oct-12-21 Oct-15-21 PH1 FOUND 191d
A37640 <PH1-Bld8> Inspection 1d Oct-18-21 Oct-18-21 PH1 TC 191d
A37120 <PH1-Bld8> Pour Foundation 1d Oct-19-21 Oct-19-21 PH1 FOUND 191d
A37470 <PH1-Bld8> Foundation Insulation & Inspection 2d Oct-20-21 Oct-21-21 PH1 FOUND 191d
A37480 <PH1-Bld8> Backfill Foundation 2d Oct-22-21 Oct-25-21 PH1 NWC 191d
A37490 <PH1-Bld8> Install Underground MEP Work 3d Oct-26-21 Oct-28-21 PH1 JRT 191d
A37160 <PH1-Bld8> Inspection 1d Oct-29-21 Oct-29-21 PH1 TC 191d
A37580 <PH1-Bld8> Backfill 2d Nov-01-21 Nov-02-21 PH1 NWC 191d
A37590 <PH1-Bld8> Cap Break 1d Nov-03-21 Nov-03-21 PH1 NWC 191d
A37600 <PH1-Bld8> Dig Interior Foot ings 1d Nov-04-21 Nov-04-21 PH1 NWC 191d
A37610 <PH1-Bld8> Install Rebar 1d Nov-05-21 Nov-05-21 PH1 FOUND 191d
A37620 <PH1-Bld8> Inspection 1d Nov-08-21 Nov-08-21 PH1 TC 191d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld7> Install HVAC Rough In - Third Floor
<PH1-Bld7> Install HVAC System - Third Floor
Mar-24-22, Electrical

<PH1-Bld7> Electrical Rough - Third Floor
<PH1-Bld7> Feeders - Third Floor

<PH1-Bld7> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld7> Install Electrical Panel Boards - Third Floor
Mar-23-22, Communications

<PH1-Bld7> LV Rough - Third Floor
<PH1-Bld7> Install Communications Smart Panel- Third Floor
Mar-21-22, Fire Fighting

<PH1-Bld7> Install Fire Protection Piping - Third Floor
<PH1-Bld7> Fire Riser Room Build Out- Third Floor

<PH1-Bld7> Install Sprinklers - Third Floor
Apr-05-22, Fire Detection & Alarm

<PH1-Bld7> Install Detection & Alarm Cables - Third Floor
<PH1-Bld7> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld7> Install Alarm & Sirens - Third Floor
<PH1-Bld7> Third Floor MEPF Finish/Trims Complete

Feb-23-22, Stairs
<PH1-Bld7> Waterproofing Landings/Balconies
<PH1-Bld7> Pour Concrete Landing/Balconies Slab

<PH1-Bld7> Install Handrail
Mar-18-22, Exterior Enclosure

<PH1-Bld7> Install  Exterior Penetration Water Proofing
<PH1-Bld7> Install Exterior Doors & Windows
<PH1-Bld7> Install Exterior MEPF Trim
<PH1-Bld7> Install WRB

<PH1-Bld7> Install Siding
<PH1-Bld7> Rock Veneer
<PH1-Bld7> Apply Exterior Paint

Feb-03-22, Roofing
<PH1-Bld7> Roof Install
<PH1-Bld7> Gutters/Downspouts/Roof DrainsTie in

May-04-22, Closeout
<PH1-Bld7> Final Layout of All Trades

<PH1-Bld7> MEP Testing & Comissoning
<PH1-Bld7> Final Cleaning
<PH1-Bld7> Punch List
<PH1-Bld7> Create & issue O&M
<PH1-Bld7> Rectify Punch List
<PH1-Bld7> Final Building Inspection

Apr-28-22, Building 8
Feb-08-22, Structure

Nov-09-21, Foundations
<PH1-Bld8> Foundation Excavation

<PH1-Bld8> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld8> Inspection
<PH1-Bld8> Pour Foundation
<PH1-Bld8> Foundation Insulation & Inspection
<PH1-Bld8> Backfill Foundation
<PH1-Bld8> Install Underground MEP Work
<PH1-Bld8> Inspection
<PH1-Bld8> Backfill
<PH1-Bld8> Cap Break
<PH1-Bld8> Dig Interior Footings
<PH1-Bld8> Install Rebar
<PH1-Bld8> Inspection
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A37630 <PH1-Bld8> Pour Slab 1d Nov-09-21 Nov-09-21 PH1 FOUND 191d
SuperstructureSuperstructure 60d Nov-10-21 Feb-08-22 214d
A36880 <PH1-Bld8> 1st Floor Wall Layout 1d Nov-10-21 Nov-10-21 PH1 WBcon 191d
A36890 <PH1-Bld8> Frame 1st Floor Walls 5d Nov-12-21 Nov-18-21 PH1 WBcon 191d
A36900 <PH1-Bld8> Joist Beam & Deck 2nd Floor 4d Nov-19-21 Nov-24-21 PH1 WBcon 191d
A36910 <PH1-Bld8> Frame 2nd Floor Walls 6d Nov-26-21 Dec-03-21 PH1 WBcon 191d
A37500 <PH1-Bld8> Install Stair Stringer - 1st Floor 2d Dec-06-21 Dec-07-21 PH1 WBcon 191d
A37510 <PH1-Bld8> Install Precast Concrete Treads - 1st Floor 2d Dec-08-21 Dec-09-21 PH1 WBcon 191d
A36920 <PH1-Bld8> Joist Beam & Deck 3rd Floor 4d Dec-10-21 Dec-15-21 PH1 WBcon 191d
A37440 <PH1-Bld8> Frame 3rd Floor Walls 6d Dec-16-21 Dec-23-21 PH1 WBcon 191d
A37520 <PH1-Bld8> Install Stair Stringer - 2nd Floor 2d Dec-27-21 Dec-28-21 PH1 WBcon 191d
A37530 <PH1-Bld8>Install Precast Concrete Treads - 2nd Floor 2d Dec-29-21 Dec-30-21 PH1 WBcon 191d
A36930 <PH1-Bld8> Hoist Roof Trusses to Roof 1d Jan-03-22 Jan-03-22 PH1 WBcon 191d
A36940 <PH1-Bld8> Roll Trusses 4d Jan-04-22 Jan-07-22 PH1 WBcon 191d
A36950 <PH1-Bld8> Sheath Roof / Fascia 4d Jan-10-22 Jan-13-22 PH1 WBcon 191d
A37650 <PH1-Bld8> Low Roof 3d Jan-14-22 Jan-19-22 PH1 WBcon 191d
A36960 <PH1-Bld8> Sheer Inspection 1d Jan-20-22 Jan-20-22 PH1 WBcon 191d
A37660 <PH1-Bld8> Install Exterior Gyp 3d Jan-21-22 Jan-25-22 PH1 STEEL.H 224d
A37540 <PH1-Bld8> Final Framing Inspection 2d Feb-07-22 Feb-08-22 PH1 WBcon 191d

First FloorFirst Floor 55d Jan-21-22 Apr-08-22 192d
Interior ConstructionInterior Construction 20d Feb-09-22 Mar-09-22 191d
A37670 <PH1-Bld8> Pre-Insulation/Pre-Rock- First Floor 2d Feb-09-22 Feb-10-22 PH1 GALE/ST 191d
A37020 <PH1-Bld8> Insulation / Fire Caulking - First Floor 2d Feb-11-22 Feb-14-22 PH1 GALE 191d
A36980 <PH1-Bld8> Hang Dry Wall 1st Layer - First Floor 6d Feb-15-22 Feb-23-22 PH1 STEEL.H 191d
A37240 <PH1-Bld8> Frame Drop Ceilings & Soffits - First Floor 2d Feb-24-22 Feb-25-22 PH1 STEEL.H 191d
A36990 <PH1-Bld8> Tape & Mud - First Floor 6d Feb-28-22 Mar-07-22 PH1 STEEL.H 191d
A37010 <PH1-Bld8> Gypcrete install - First Floor 2d Mar-08-22 Mar-09-22 PH1 SOUND 191d

FinishingFinishing 22d Mar-10-22 Apr-08-22 192d
A37000 <PH1-Bld8> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-10-22 Mar-16-22 PH1 FRONTIE 191d
A37030 <PH1-Bld8> Apply Paint Walls - First Floor 3d Mar-17-22 Mar-21-22 PH1 CARBONA 191d
A37060 <PH1-Bld8> Install Case Work - First Floor 3d Mar-22-22 Mar-24-22 PH1 FRONTIE 191d
A37260 <PH1-Bld8> Install Bath Accessories - First Floor 3d Mar-22-22 Mar-24-22 PH1 FRONTIE 200d
A37680 <PH1-Bld8> Closet Shelving- First Floor 2d Mar-22-22 Mar-23-22 PH1 FRONTIE 201d
A37070 <PH1-Bld8> Install Counter Tops - First Floor 3d Mar-25-22 Mar-29-22 PH1 PNW 191d
A37040 <PH1-Bld8> Install LVP Flooring - First Floor 3d Mar-30-22 Apr-01-22 PH1 ILG 192d
A37050 <PH1-Bld8> Install Carpets - First Floor 2d Mar-30-22 Mar-31-22 PH1 ILG 193d
A37080 <PH1-Bld8> Install Doors & Hardware - First Floor 2d Apr-04-22 Apr-05-22 PH1 FRONTIE 192d
A37090 <PH1-Bld8> Install Appliance - First Floor 1d Apr-04-22 Apr-04-22 PH1 WHIRLPO 193d
A37100 <PH1-Bld8> Install Blinds - First Floor 1d Apr-04-22 Apr-04-22 PH1 193d
A37270 <PH1-Bld8> Construction Clean - First Floor 3d Apr-06-22 Apr-08-22 PH1 192d

PlumbingPlumbing 50d Jan-21-22 Apr-01-22 191d
A37140 <PH1-Bld8> Install Sanitary & Water Pipes - First Floor 3d Jan-21-22 Jan-25-22 PH1 JRT 201d
A36970 <PH1-Bld8> Install Plumbing Fixtures - First Floor 3d Mar-30-22 Apr-01-22 PH1 JRT 191d

HVACHVAC 47d Jan-21-22 Mar-29-22 194d
A37130 <PH1-Bld8> Install HVAC Rough In - First Floor 2d Jan-21-22 Jan-24-22 PH1 MM.COMF 195d
A37450 <PH1-Bld8> Install HVAC System - First Floor 2d Mar-28-22 Mar-29-22 PH1 MM.COMF 194d

ElectricalElectrical 47d Jan-21-22 Mar-29-22 195d
A37150 <PH1-Bld8> Electrical Rough - First Floor 4d Jan-21-22 Jan-26-22 PH1 TRADESM 191d
A37190 <PH1-Bld8> Feeders - First Floor 2d Jan-27-22 Jan-28-22 PH1 TRADESM 191d
A37200 <PH1-Bld8> Install Lighting Fixtures/Trim - First Floor 4d Mar-22-22 Mar-25-22 PH1 TRADESM 194d
A37230 <PH1-Bld8> Install Electrical Panel Boards - First Floor 2d Mar-28-22 Mar-29-22 PH1 TRADESM 195d

CommunicationsCommunications 46d Jan-21-22 Mar-28-22 196d
A37170 <PH1-Bld8> LV Rough - First Floor 3d Jan-21-22 Jan-25-22 PH1 TRADESM 194d
A37460 <PH1-Bld8> Install Communications Smart Panel- First Floor 1d Mar-28-22 Mar-28-22 PH1 TRADESM 196d

Fire FightingFire Fighting 44d Jan-21-22 Mar-24-22 197d
A37210 <PH1-Bld8> Install Fire Protection Piping - First Floor 3d Jan-21-22 Jan-25-22 PH1 SMITH.F 194d
A37690 <PH1-Bld8> Fire Riser Room Build Out- First Floor 3d Jan-26-22 Jan-28-22 PH1 SMITH.F 198d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld8> Pour Slab
Feb-08-22, Superstructure

<PH1-Bld8> 1st Floor Wall Layout
<PH1-Bld8> Frame 1st Floor Walls

<PH1-Bld8> Joist Beam & Deck 2nd Floor
<PH1-Bld8> Frame 2nd Floor Walls
<PH1-Bld8> Install Stair Stringer - 1st Floor
<PH1-Bld8> Install Precast Concrete Treads - 1st Floor
<PH1-Bld8> Joist Beam & Deck 3rd Floor

<PH1-Bld8> Frame 3rd Floor Walls
<PH1-Bld8> Install Stair Stringer - 2nd Floor
<PH1-Bld8>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld8> Hoist Roof Trusses to Roof
<PH1-Bld8> Roll Trusses
<PH1-Bld8> Sheath Roof / Fascia

<PH1-Bld8> Low Roof
<PH1-Bld8> Sheer Inspection
<PH1-Bld8> Install Exterior Gyp

<PH1-Bld8> Final Framing Inspection
Apr-08-22, First Floor

Mar-09-22, Interior Construction
<PH1-Bld8> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bld8> Insulation / Fire Caulking - First Floor

<PH1-Bld8> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld8> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld8> Tape & Mud - First Floor
<PH1-Bld8> Gypcrete install - First Floor

Apr-08-22, Finishing
<PH1-Bld8> Install Base/Trim/Doors Prep and Paint - First Floor

<PH1-Bld8> Apply Paint Walls - First Floor
<PH1-Bld8> Install Case Work - First Floor
<PH1-Bld8> Install Bath Accessories - First Floor
<PH1-Bld8> Closet Shelving- First Floor

<PH1-Bld8> Install Counter Tops - First Floor
<PH1-Bld8> Install LVP Flooring - First Floor
<PH1-Bld8> Install Carpets - First Floor

<PH1-Bld8> Install Doors & Hardware - First Floor
<PH1-Bld8> Install Appliance - First Floor
<PH1-Bld8> Install Blinds - First Floor
<PH1-Bld8> Construction Clean - First Floor

Apr-01-22, Plumbing
<PH1-Bld8> Install Sanitary & Water Pipes - First Floor

<PH1-Bld8> Install Plumbing Fixtures - First Floor
Mar-29-22, HVAC

<PH1-Bld8> Install HVAC Rough In - First Floor
<PH1-Bld8> Install HVAC System - First Floor
Mar-29-22, Electrical

<PH1-Bld8> Electrical Rough - First Floor
<PH1-Bld8> Feeders - First Floor

<PH1-Bld8> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld8> Install Electrical Panel Boards - First Floor
Mar-28-22, Communications

<PH1-Bld8> LV Rough - First Floor
<PH1-Bld8> Install Communications Smart Panel- First Floor

Mar-24-22, Fire Fighting
<PH1-Bld8> Install Fire Protection Piping - First Floor
<PH1-Bld8> Fire Riser Room Build Out- First Floor
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A37250 <PH1-Bld8> Install Sprinklers - First Floor 3d Mar-22-22 Mar-24-22 PH1 SMITH.F 197d
Fire Detection & AlarmFire Detection & Alarm 55d Jan-21-22 Apr-08-22 191d
A37180 <PH1-Bld8> Install Detection & Alarm Cables - First Floor 2d Jan-21-22 Jan-24-22 PH1 SMITH.F 202d
A37700 <PH1-Bld8> First Floor MEPF Rough-In Inspections Complete 5d Jan-31-22 Feb-04-22 PH1 191d
A37220 <PH1-Bld8> Install Alarm & Sirens - First  Floor 2d Mar-22-22 Mar-23-22 PH1 SMITH.F 199d
A37710 <PH1-Bld8> First Floor MEPF Finish/Trims Complete 5d Apr-04-22 Apr-08-22 PH1 191d

Second FloorSecond Floor 48d Jan-21-22 Mar-30-22 199d
Interior ConstructionInterior Construction 20d Jan-31-22 Feb-28-22 198d
A38020 <PH1-Bld8> Pre-Insulation/Pre-Rock- Second Floor 2d Jan-31-22 Feb-01-22 PH1 GALE/ST 198d
A37770 <PH1-Bld8> Insulation / Fire Caulking - Second Floor 2d Feb-02-22 Feb-03-22 PH1 GALE 198d
A37730 <PH1-Bld8> Hang Dry Wall 1st Layer - Second Floor 6d Feb-04-22 Feb-11-22 PH1 STEEL.H 198d
A37960 <PH1-Bld8> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-14-22 Feb-15-22 PH1 STEEL.H 198d
A37740 <PH1-Bld8> Tape & Mud - Second Floor 6d Feb-16-22 Feb-24-22 PH1 STEEL.H 198d
A37760 <PH1-Bld8> Gypcrete install - Second Floor 2d Feb-25-22 Feb-28-22 PH1 SOUND 198d

FinishingFinishing 22d Mar-01-22 Mar-30-22 199d
A37750 <PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-01-22 Mar-07-22 PH1 FRONTIE 198d
A37780 <PH1-Bld8> Apply Paint Walls - Second Floor 3d Mar-08-22 Mar-10-22 PH1 CARBONA 198d
A37810 <PH1-Bld8> Install Case Work - Second Floor 3d Mar-11-22 Mar-15-22 PH1 FRONTIE 198d
A37980 <PH1-Bld8> Install Bath Accessories - Second Floor 3d Mar-11-22 Mar-15-22 PH1 FRONTIE 207d
A38030 <PH1-Bld8> Closet Shelving- Second Floor 2d Mar-11-22 Mar-14-22 PH1 FRONTIE 208d
A37820 <PH1-Bld8> Install Counter Tops - Second Floor 3d Mar-16-22 Mar-18-22 PH1 PNW 198d
A37790 <PH1-Bld8> Install LVP Flooring - Second Floor 3d Mar-21-22 Mar-23-22 PH1 ILG 199d
A37800 <PH1-Bld8> Install Carpets - Second Floor 2d Mar-21-22 Mar-22-22 PH1 ILG 200d
A37830 <PH1-Bld8> Install Doors & Hardware - Second Floor 2d Mar-24-22 Mar-25-22 PH1 FRONTIE 199d
A37840 <PH1-Bld8> Install Appliance - Second Floor 1d Mar-24-22 Mar-24-22 PH1 WHIRLPO 200d
A37850 <PH1-Bld8> Install Blinds - Second Floor 1d Mar-24-22 Mar-24-22 PH1 200d
A37990 <PH1-Bld8> Construction Clean - Second Floor 3d Mar-28-22 Mar-30-22 PH1 199d

PlumbingPlumbing 43d Jan-21-22 Mar-23-22 198d
A37870 <PH1-Bld8> Install Sanitary & Water Pipes - Second Floor 3d Jan-21-22 Jan-25-22 PH1 JRT 201d
A37720 <PH1-Bld8> Install Plumbing Fixtures - Second Floor 3d Mar-21-22 Mar-23-22 PH1 JRT 198d

HVACHVAC 40d Jan-21-22 Mar-18-22 201d
A37860 <PH1-Bld8> Install HVAC Rough In - Second Floor 2d Jan-21-22 Jan-24-22 PH1 MM.COMF 195d
A38000 <PH1-Bld8> Install HVAC System - Second Floor 2d Mar-17-22 Mar-18-22 PH1 MM.COMF 201d

ElectricalElectrical 40d Jan-21-22 Mar-18-22 202d
A37880 <PH1-Bld8> Electrical Rough - Second Floor 4d Jan-21-22 Jan-26-22 PH1 TRADESM 191d
A37910 <PH1-Bld8> Feeders - Second Floor 2d Jan-27-22 Jan-28-22 PH1 TRADESM 191d
A37920 <PH1-Bld8> Install Lighting Fixtures/Trim - Second Floor 4d Mar-11-22 Mar-16-22 PH1 TRADESM 201d
A37950 <PH1-Bld8> Install Electrical Panel Boards - Second Floor 2d Mar-17-22 Mar-18-22 PH1 TRADESM 202d

CommunicationsCommunications 39d Jan-21-22 Mar-17-22 203d
A37890 <PH1-Bld8> LV Rough - Second Floor 3d Jan-21-22 Jan-25-22 PH1 TRADESM 194d
A38010 <PH1-Bld8> Install Communications Smart Panel- Second Floor 1d Mar-17-22 Mar-17-22 PH1 TRADESM 203d

Fire FightingFire Fighting 37d Jan-21-22 Mar-15-22 204d
A37930 <PH1-Bld8> Install Fire Protection Piping - Second Floor 3d Jan-21-22 Jan-25-22 PH1 SMITH.F 194d
A38040 <PH1-Bld8> Fire Riser Room Build Out- Second Floor 3d Jan-26-22 Jan-28-22 PH1 SMITH.F 198d
A37970 <PH1-Bld8> Install Sprinklers - Second Floor 3d Mar-11-22 Mar-15-22 PH1 SMITH.F 204d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-21-22 Mar-30-22 198d
A37900 <PH1-Bld8> Install Detection & Alarm Cables - Second Floor 2d Jan-21-22 Jan-24-22 PH1 SMITH.F 202d
A38050 <PH1-Bld8> Second Floor MEPF Rough-In Inspections Complete 5d Jan-31-22 Feb-04-22 PH1 191d
A37940 <PH1-Bld8> Install Alarm & Sirens - Second Floor 2d Mar-11-22 Mar-14-22 PH1 SMITH.F 205d
A38060 <PH1-Bld8> Second Floor MEPF Finish/Trims Complete 5d Mar-24-22 Mar-30-22 PH1 198d

Third FloorThird Floor 48d Jan-21-22 Mar-30-22 199d
Interior ConstructionInterior Construction 20d Jan-31-22 Feb-28-22 198d
A38370 <PH1-Bld8> Pre-Insulation/Pre-Rock- Third Floor 2d Jan-31-22 Feb-01-22 PH1 GALE/ST 198d
A38120 <PH1-Bld8> Insulation / Fire Caulking - Third Floor 2d Feb-02-22 Feb-03-22 PH1 GALE 198d
A38080 <PH1-Bld8> Hang Dry Wall 1st Layer - Third Floor 6d Feb-04-22 Feb-11-22 PH1 STEEL.H 198d
A38310 <PH1-Bld8> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-14-22 Feb-15-22 PH1 STEEL.H 198d
A38090 <PH1-Bld8> Tape & Mud - Third Floor 6d Feb-16-22 Feb-24-22 PH1 STEEL.H 198d
A38110 <PH1-Bld8> Gypcrete install - Third Floor 2d Feb-25-22 Feb-28-22 PH1 SOUND 198d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld8> Install Sprinklers - First Floor
Apr-08-22, Fire Detection & Alarm

<PH1-Bld8> Install Detection & Alarm Cables - First Floor
<PH1-Bld8> First Floor MEPF Rough-In Inspections Complete

<PH1-Bld8> Install Alarm & Sirens - First  Floor
<PH1-Bld8> First Floor MEPF Finish/Trims Complete

Mar-30-22, Second Floor
Feb-28-22, Interior Construction

<PH1-Bld8> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld8> Insulation / Fire Caulking - Second Floor

<PH1-Bld8> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld8> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bld8> Tape & Mud - Second Floor
<PH1-Bld8> Gypcrete install - Second Floor

Mar-30-22, Finishing
<PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld8> Apply Paint Walls - Second Floor
<PH1-Bld8> Install Case Work - Second Floor
<PH1-Bld8> Install Bath Accessories - Second Floor
<PH1-Bld8> Closet Shelving- Second Floor
<PH1-Bld8> Install Counter Tops - Second Floor

<PH1-Bld8> Install LVP Flooring - Second Floor
<PH1-Bld8> Install Carpets - Second Floor
<PH1-Bld8> Install Doors & Hardware - Second Floor
<PH1-Bld8> Install Appliance - Second Floor
<PH1-Bld8> Install Blinds - Second Floor
<PH1-Bld8> Construction Clean - Second Floor

Mar-23-22, Plumbing
<PH1-Bld8> Install Sanitary & Water Pipes - Second Floor

<PH1-Bld8> Install Plumbing Fixtures - Second Floor
Mar-18-22, HVAC

<PH1-Bld8> Install HVAC Rough In - Second Floor
<PH1-Bld8> Install HVAC System - Second Floor
Mar-18-22, Electrical

<PH1-Bld8> Electrical Rough - Second Floor
<PH1-Bld8> Feeders - Second Floor

<PH1-Bld8> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld8> Install Electrical Panel Boards - Second Floor
Mar-17-22, Communications

<PH1-Bld8> LV Rough - Second Floor
<PH1-Bld8> Install Communications Smart Panel- Second Floor
Mar-15-22, Fire Fighting

<PH1-Bld8> Install Fire Protection Piping - Second Floor
<PH1-Bld8> Fire Riser Room Build Out- Second Floor

<PH1-Bld8> Install Sprinklers - Second Floor
Mar-30-22, Fire Detection & Alarm

<PH1-Bld8> Install Detection & Alarm Cables - Second Floor
<PH1-Bld8> Second Floor MEPF Rough-In Inspections Complete

<PH1-Bld8> Install Alarm & Sirens - Second Floor
<PH1-Bld8> Second Floor MEPF Finish/Trims Complete
Mar-30-22, Third Floor

Feb-28-22, Interior Construction
<PH1-Bld8> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bld8> Insulation / Fire Caulking - Third Floor

<PH1-Bld8> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld8> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld8> Tape & Mud - Third Floor
<PH1-Bld8> Gypcrete install - Third Floor
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FinishingFinishing 22d Mar-01-22 Mar-30-22 199d
A38100 <PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-01-22 Mar-07-22 PH1 FRONTIE 198d
A38130 <PH1-Bld8> Apply Paint Walls - Third Floor 3d Mar-08-22 Mar-10-22 PH1 CARBONA 198d
A38160 <PH1-Bld8> Install Case Work - Third Floor 3d Mar-11-22 Mar-15-22 PH1 FRONTIE 198d
A38330 <PH1-Bld8> Install Bath Accessories - Third Floor 3d Mar-11-22 Mar-15-22 PH1 FRONTIE 207d
A38380 <PH1-Bld8> Closet Shelving- Third Floor 2d Mar-11-22 Mar-14-22 PH1 FRONTIE 208d
A38170 <PH1-Bld8> Install Counter Tops - Third Floor 3d Mar-16-22 Mar-18-22 PH1 PNW 198d
A38140 <PH1-Bld8> Install LVP Flooring - Third Floor 3d Mar-21-22 Mar-23-22 PH1 ILG 199d
A38150 <PH1-Bld8> Install Carpets - Third Floor 2d Mar-21-22 Mar-22-22 PH1 ILG 200d
A38180 <PH1-Bld8> Install Doors & Hardware - Third Floor 2d Mar-24-22 Mar-25-22 PH1 FRONTIE 199d
A38190 <PH1-Bld8> Install Appliance - Third Floor 1d Mar-24-22 Mar-24-22 PH1 WHIRLPO 200d
A38200 <PH1-Bld8> Install Blinds - Third Floor 1d Mar-24-22 Mar-24-22 PH1 200d
A38340 <PH1-Bld8> Construction Clean - Third Floor 3d Mar-28-22 Mar-30-22 PH1 199d

PlumbingPlumbing 43d Jan-21-22 Mar-23-22 198d
A38220 <PH1-Bld8> Install Sanitary & Water Pipes - Third Floor 3d Jan-21-22 Jan-25-22 PH1 JRT 201d
A38070 <PH1-Bld8> Install Plumbing Fixtures - Third Floor 3d Mar-21-22 Mar-23-22 PH1 JRT 198d

HVACHVAC 40d Jan-21-22 Mar-18-22 201d
A38210 <PH1-Bld8> Install HVAC Rough In - Third Floor 2d Jan-21-22 Jan-24-22 PH1 MM.COMF 195d
A38350 <PH1-Bld8> Install HVAC System - Third Floor 2d Mar-17-22 Mar-18-22 PH1 MM.COMF 201d

ElectricalElectrical 40d Jan-21-22 Mar-18-22 202d
A38230 <PH1-Bld8> Electrical Rough - Third Floor 4d Jan-21-22 Jan-26-22 PH1 TRADESM 191d
A38260 <PH1-Bld8> Feeders - Third Floor 2d Jan-27-22 Jan-28-22 PH1 TRADESM 191d
A38270 <PH1-Bld8> Install Lighting Fixtures/Trim - Third Floor 4d Mar-11-22 Mar-16-22 PH1 TRADESM 201d
A38300 <PH1-Bld8> Install Electrical Panel Boards - Third Floor 2d Mar-17-22 Mar-18-22 PH1 TRADESM 202d

CommunicationsCommunications 39d Jan-21-22 Mar-17-22 203d
A38240 <PH1-Bld8> LV Rough - Third Floor 3d Jan-21-22 Jan-25-22 PH1 TRADESM 194d
A38360 <PH1-Bld8> Install Communications Smart Panel- Third Floor 1d Mar-17-22 Mar-17-22 PH1 TRADESM 203d

Fire FightingFire Fighting 37d Jan-21-22 Mar-15-22 204d
A38280 <PH1-Bld8> Install Fire Protection Piping - Third Floor 3d Jan-21-22 Jan-25-22 PH1 SMITH.F 194d
A38390 <PH1-Bld8> Fire Riser Room Build Out- Third Floor 3d Jan-26-22 Jan-28-22 PH1 SMITH.F 198d
A38320 <PH1-Bld8> Install Sprinklers - Third Floor 3d Mar-11-22 Mar-15-22 PH1 SMITH.F 204d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-21-22 Mar-30-22 198d
A38250 <PH1-Bld8> Install Detection & Alarm Cables - Third Floor 2d Jan-21-22 Jan-24-22 PH1 SMITH.F 202d
A38400 <PH1-Bld8> Third Floor MEPF Rough-In Inspections Complete 5d Jan-31-22 Feb-04-22 PH1 191d
A38290 <PH1-Bld8> Install Alarm & Sirens - Third Floor 2d Mar-11-22 Mar-14-22 PH1 SMITH.F 205d
A38410 <PH1-Bld8> Third Floor MEPF Finish/Trims Complete 5d Mar-24-22 Mar-30-22 PH1 198d

StairsStairs 6d Feb-09-22 Feb-16-22 223d
A37370 <PH1-Bld8> Waterproofing Landings/Balconies 2d Feb-09-22 Feb-10-22 PH1 SOUND 223d
A37430 <PH1-Bld8> Pour Concrete Landing/Balconies Slab 1d Feb-11-22 Feb-11-22 PH1 SOUND 223d
A37550 <PH1-Bld8> Install Handrail 3d Feb-14-22 Feb-16-22 PH1 RAILPRO 223d

Exterior EnclosureExterior Enclosure 23d Jan-21-22 Feb-23-22 219d
A37560 <PH1-Bld8> Install  Exterior Penetration Water Proofing 4d Jan-21-22 Jan-26-22 PH1 CONTEXT 219d
A37330 <PH1-Bld8> Install Exterior Doors & Windows 4d Jan-27-22 Feb-01-22 PH1 CONTEXT 219d
A37340 <PH1-Bld8> Install Exterior MEPF Trim 3d Jan-27-22 Jan-31-22 PH1 MEPF 220d
A37320 <PH1-Bld8> Install WRB 2d Feb-02-22 Feb-03-22 PH1 CONTEXT 219d
A37350 <PH1-Bld8> Install Siding 8d Feb-04-22 Feb-15-22 PH1 CONTEXT 219d
A37360 <PH1-Bld8> Rock Veneer 2d Feb-16-22 Feb-17-22 PH1 CASCADE 222d
A37570 <PH1-Bld8> Apply Exterior Paint 5d Feb-16-22 Feb-23-22 PH1 CARBONA 219d

RoofingRoofing 6d Jan-21-22 Jan-28-22 236d
A37310 <PH1-Bld8> Roof Install 3d Jan-21-22 Jan-25-22 PH1 TACOMA 236d
A37380 <PH1-Bld8> Gutters/Downspouts/Roof DrainsTie in 3d Jan-26-22 Jan-28-22 PH1 CR GUTTERS236d

CloseoutCloseout 22d Mar-30-22 Apr-28-22 191d
A37390 <PH1-Bld8> Final Layout of All Trades 5d Mar-30-22 Apr-05-22 PH1 PCI 195d
A37280 <PH1-Bld8> MEP Testing & Comissoning 2d Apr-11-22 Apr-12-22 PH1 MEPF 191d
A37410 <PH1-Bld8> Final Cleaning 5d Apr-11-22 Apr-15-22 PH1 192d
A37290 <PH1-Bld8> Punch List 6d Apr-13-22 Apr-20-22 PH1 PCI 191d
A37420 <PH1-Bld8> Create & issue O&M 5d Apr-18-22 Apr-22-22 PH1 PCI 192d
A37400 <PH1-Bld8> Rectify Punch List 3d Apr-21-22 Apr-25-22 PH1 PCI 191d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Mar-30-22, Finishing
<PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bld8> Apply Paint Walls - Third Floor
<PH1-Bld8> Install Case Work - Third Floor
<PH1-Bld8> Install Bath Accessories - Third Floor
<PH1-Bld8> Closet Shelving- Third Floor
<PH1-Bld8> Install Counter Tops - Third Floor

<PH1-Bld8> Install LVP Flooring - Third Floor
<PH1-Bld8> Install Carpets - Third Floor
<PH1-Bld8> Install Doors & Hardware - Third Floor
<PH1-Bld8> Install Appliance - Third Floor
<PH1-Bld8> Install Blinds - Third Floor
<PH1-Bld8> Construction Clean - Third Floor

Mar-23-22, Plumbing
<PH1-Bld8> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld8> Install Plumbing Fixtures - Third Floor
Mar-18-22, HVAC

<PH1-Bld8> Install HVAC Rough In - Third Floor
<PH1-Bld8> Install HVAC System - Third Floor
Mar-18-22, Electrical

<PH1-Bld8> Electrical Rough - Third Floor
<PH1-Bld8> Feeders - Third Floor

<PH1-Bld8> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld8> Install Electrical Panel Boards - Third Floor
Mar-17-22, Communications

<PH1-Bld8> LV Rough - Third Floor
<PH1-Bld8> Install Communications Smart Panel- Third Floor
Mar-15-22, Fire Fighting

<PH1-Bld8> Install Fire Protection Piping - Third Floor
<PH1-Bld8> Fire Riser Room Build Out- Third Floor

<PH1-Bld8> Install Sprinklers - Third Floor
Mar-30-22, Fire Detection & Alarm

<PH1-Bld8> Install Detection & Alarm Cables - Third Floor
<PH1-Bld8> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld8> Install Alarm & Sirens - Third Floor
<PH1-Bld8> Third Floor MEPF Finish/Trims Complete

Feb-16-22, Stairs
<PH1-Bld8> Waterproofing Landings/Balconies
<PH1-Bld8> Pour Concrete Landing/Balconies Slab
<PH1-Bld8> Install Handrail

Feb-23-22, Exterior Enclosure
<PH1-Bld8> Install  Exterior Penetration Water Proofing
<PH1-Bld8> Install Exterior Doors & Windows
<PH1-Bld8> Install Exterior MEPF Trim
<PH1-Bld8> Install WRB

<PH1-Bld8> Install Siding
<PH1-Bld8> Rock Veneer

<PH1-Bld8> Apply Exterior Paint
Jan-28-22, Roofing

<PH1-Bld8> Roof Install
<PH1-Bld8> Gutters/Downspouts/Roof DrainsTie in

Apr-28-22, Closeout
<PH1-Bld8> Final Layout of All Trades

<PH1-Bld8> MEP Testing & Comissoning
<PH1-Bld8> Final Cleaning
<PH1-Bld8> Punch List
<PH1-Bld8> Create & issue O&M
<PH1-Bld8> Rectify Punch List
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A37300 <PH1-Bld8> Final Building Inspection 3d Apr-26-22 Apr-28-22 PH1 TC/PCI 191d
Building 9Building 9 139d Oct-13-21 May-03-22 188d
StructureStructure 83d Oct-13-21 Feb-11-22 211d
FoundationsFoundations 23d Oct-13-21 Nov-15-21 188d
A38660 <PH1-Bld9> Foundation Excavation 2d Oct-13-21 Oct-14-21 PH1 NWC 188d
A38420 <PH1-Bld9> Form/Rebar Footing & Foundatuon Wall 4d Oct-15-21 Oct-20-21 PH1 FOUND 188d
A39190 <PH1-Bld9> Inspection 1d Oct-21-21 Oct-21-21 PH1 TC 188d
A38670 <PH1-Bld9> Pour Foundation 1d Oct-22-21 Oct-22-21 PH1 FOUND 188d
A39020 <PH1-Bld9> Foundation Insulation & Inspection 2d Oct-25-21 Oct-26-21 PH1 FOUND 188d
A39030 <PH1-Bld9> Backfill Foundation 2d Oct-27-21 Oct-28-21 PH1 NWC 188d
A39040 <PH1-Bld9> Install Underground MEP Work 3d Oct-29-21 Nov-02-21 PH1 JRT 188d
A38710 <PH1-Bld9> Inspection 1d Nov-03-21 Nov-03-21 PH1 TC 188d
A39130 <PH1-Bld9> Backfill 2d Nov-04-21 Nov-05-21 PH1 NWC 188d
A39140 <PH1-Bld9> Cap Break 1d Nov-08-21 Nov-08-21 PH1 NWC 188d
A39150 <PH1-Bld9> Dig Interior Foot ings 1d Nov-09-21 Nov-09-21 PH1 NWC 188d
A39160 <PH1-Bld9> Install Rebar 1d Nov-10-21 Nov-10-21 PH1 FOUND 188d
A39170 <PH1-Bld9> Inspection 1d Nov-12-21 Nov-12-21 PH1 TC 188d
A39180 <PH1-Bld9> Pour Slab 1d Nov-15-21 Nov-15-21 PH1 FOUND 188d

SuperstructureSuperstructure 60d Nov-16-21 Feb-11-22 211d
A38430 <PH1-Bld9> 1st Floor Wall Layout 1d Nov-16-21 Nov-16-21 PH1 WBcon 188d
A38440 <PH1-Bld9> Frame 1st Floor Walls 5d Nov-17-21 Nov-23-21 PH1 WBcon 188d
A38450 <PH1-Bld9> Joist Beam & Deck 2nd Floor 4d Nov-24-21 Nov-30-21 PH1 WBcon 188d
A38460 <PH1-Bld9> Frame 2nd Floor Walls 6d Dec-01-21 Dec-08-21 PH1 WBcon 188d
A39050 <PH1-Bld9> Install Stair Stringer - 1st Floor 2d Dec-09-21 Dec-10-21 PH1 WBcon 188d
A39060 <PH1-Bld9> Install Precast Concrete Treads - 1st Floor 2d Dec-13-21 Dec-14-21 PH1 WBcon 188d
A38470 <PH1-Bld9> Joist Beam & Deck 3rd Floor 4d Dec-15-21 Dec-20-21 PH1 WBcon 188d
A38990 <PH1-Bld9> Frame 3rd Floor Walls 6d Dec-21-21 Dec-29-21 PH1 WBcon 188d
A39070 <PH1-Bld9> Install Stair Stringer - 2nd Floor 2d Dec-30-21 Jan-03-22 PH1 WBcon 188d
A39080 <PH1-Bld9>Install Precast Concrete Treads - 2nd Floor 2d Jan-04-22 Jan-05-22 PH1 WBcon 188d
A38480 <PH1-Bld9> Hoist Roof Trusses to Roof 1d Jan-06-22 Jan-06-22 PH1 WBcon 188d
A38490 <PH1-Bld9> Roll Trusses 4d Jan-07-22 Jan-12-22 PH1 WBcon 188d
A38500 <PH1-Bld9> Sheath Roof / Fascia 4d Jan-13-22 Jan-19-22 PH1 WBcon 188d
A39200 <PH1-Bld9> Low Roof 3d Jan-20-22 Jan-24-22 PH1 WBcon 188d
A38510 <PH1-Bld9> Sheer Inspection 1d Jan-25-22 Jan-25-22 PH1 WBcon 188d
A39210 <PH1-Bld9> Install Exterior Gyp 3d Jan-26-22 Jan-28-22 PH1 STEEL.H 221d
A39090 <PH1-Bld9> Final Framing Inspection 2d Feb-10-22 Feb-11-22 PH1 WBcon 188d

First FloorFirst Floor 55d Jan-26-22 Apr-13-22 189d
Interior ConstructionInterior Construction 20d Feb-14-22 Mar-14-22 188d
A39220 <PH1-Bld9> Pre-Insulation/Pre-Rock- First Floor 2d Feb-14-22 Feb-15-22 PH1 GALE/ST 188d
A38570 <PH1-Bld9> Insulation / Fire Caulking - First Floor 2d Feb-16-22 Feb-17-22 PH1 GALE 188d
A38530 <PH1-Bld9> Hang Dry Wall 1st Layer - First Floor 6d Feb-18-22 Feb-28-22 PH1 STEEL.H 188d
A38790 <PH1-Bld9> Frame Drop Ceilings & Soffits - First Floor 2d Mar-01-22 Mar-02-22 PH1 STEEL.H 188d
A38540 <PH1-Bld9> Tape & Mud - First Floor 6d Mar-03-22 Mar-10-22 PH1 STEEL.H 188d
A38560 <PH1-Bld9> Gypcrete install - First Floor 2d Mar-11-22 Mar-14-22 PH1 SOUND 188d

FinishingFinishing 22d Mar-15-22 Apr-13-22 189d
A38550 <PH1-Bld9> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-15-22 Mar-21-22 PH1 FRONTIE 188d
A38580 <PH1-Bld9> Apply Paint Walls - First Floor 3d Mar-22-22 Mar-24-22 PH1 CARBONA 188d
A38610 <PH1-Bld9> Install Case Work - First Floor 3d Mar-25-22 Mar-29-22 PH1 FRONTIE 188d
A38810 <PH1-Bld9> Install Bath Accessories - First Floor 3d Mar-25-22 Mar-29-22 PH1 FRONTIE 197d
A39230 <PH1-Bld9> Closet Shelving- First Floor 2d Mar-25-22 Mar-28-22 PH1 FRONTIE 198d
A38620 <PH1-Bld9> Install Counter Tops - First Floor 3d Mar-30-22 Apr-01-22 PH1 PNW 188d
A38590 <PH1-Bld9> Install LVP Flooring - First Floor 3d Apr-04-22 Apr-06-22 PH1 ILG 189d
A38600 <PH1-Bld9> Install Carpets - First Floor 2d Apr-04-22 Apr-05-22 PH1 ILG 190d
A38630 <PH1-Bld9> Install Doors & Hardware - First Floor 2d Apr-07-22 Apr-08-22 PH1 FRONTIE 189d
A38640 <PH1-Bld9> Install Appliance - First Floor 1d Apr-07-22 Apr-07-22 PH1 WHIRLPO 190d
A38650 <PH1-Bld9> Install Blinds - First Floor 1d Apr-07-22 Apr-07-22 PH1 190d
A38820 <PH1-Bld9> Construction Clean - First Floor 3d Apr-11-22 Apr-13-22 PH1 189d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld8> Final Building Inspection
May-03-22, Building 9

Feb-11-22, Structure
Nov-15-21, Foundations

<PH1-Bld9> Foundation Excavation
<PH1-Bld9> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld9> Inspection
<PH1-Bld9> Pour Foundation
<PH1-Bld9> Foundation Insulation & Inspection
<PH1-Bld9> Backfill Foundation
<PH1-Bld9> Install Underground MEP Work
<PH1-Bld9> Inspection
<PH1-Bld9> Backfill
<PH1-Bld9> Cap Break
<PH1-Bld9> Dig Interior Footings
<PH1-Bld9> Install Rebar
<PH1-Bld9> Inspection
<PH1-Bld9> Pour Slab

Feb-11-22, Superstructure
<PH1-Bld9> 1st Floor Wall Layout

<PH1-Bld9> Frame 1st Floor Walls
<PH1-Bld9> Joist Beam & Deck 2nd Floor

<PH1-Bld9> Frame 2nd Floor Walls
<PH1-Bld9> Install Stair Stringer - 1st Floor
<PH1-Bld9> Install Precast Concrete Treads - 1st Floor

<PH1-Bld9> Joist Beam & Deck 3rd Floor
<PH1-Bld9> Frame 3rd Floor Walls
<PH1-Bld9> Install Stair Stringer - 2nd Floor
<PH1-Bld9>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld9> Hoist Roof Trusses to Roof

<PH1-Bld9> Roll Trusses
<PH1-Bld9> Sheath Roof / Fascia
<PH1-Bld9> Low Roof
<PH1-Bld9> Sheer Inspection
<PH1-Bld9> Install Exterior Gyp

<PH1-Bld9> Final Framing Inspection
Apr-13-22, First Floor

Mar-14-22, Interior Construction
<PH1-Bld9> Pre-Insulation/Pre-Rock- First Floor
<PH1-Bld9> Insulation / Fire Caulking - First Floor

<PH1-Bld9> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld9> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld9> Tape & Mud - First Floor
<PH1-Bld9> Gypcrete install - First Floor

Apr-13-22, Finishing
<PH1-Bld9> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld9> Apply Paint Walls - First Floor
<PH1-Bld9> Install Case Work - First Floor
<PH1-Bld9> Install Bath Accessories - First Floor
<PH1-Bld9> Closet Shelving- First Floor
<PH1-Bld9> Install Counter Tops - First Floor
<PH1-Bld9> Install LVP Flooring - First Floor
<PH1-Bld9> Install Carpets - First Floor
<PH1-Bld9> Install Doors & Hardware - First Floor
<PH1-Bld9> Install Appliance - First Floor
<PH1-Bld9> Install Blinds - First Floor
<PH1-Bld9> Construction Clean - First Floor
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PlumbingPlumbing 50d Jan-26-22 Apr-06-22 188d
A38690 <PH1-Bld9> Install Sanitary & Water Pipes - First Floor 3d Jan-26-22 Jan-28-22 PH1 JRT 198d
A38520 <PH1-Bld9> Install Plumbing Fixtures - First Floor 3d Apr-04-22 Apr-06-22 PH1 JRT 188d

HVACHVAC 47d Jan-26-22 Apr-01-22 191d
A38680 <PH1-Bld9> Install HVAC Rough In - First Floor 2d Jan-26-22 Jan-27-22 PH1 MM.COMF 192d
A39000 <PH1-Bld9> Install HVAC System - First Floor 2d Mar-31-22 Apr-01-22 PH1 MM.COMF 191d

ElectricalElectrical 47d Jan-26-22 Apr-01-22 192d
A38700 <PH1-Bld9> Electrical Rough - First Floor 4d Jan-26-22 Jan-31-22 PH1 TRADESM 188d
A38740 <PH1-Bld9> Feeders - First Floor 2d Feb-01-22 Feb-02-22 PH1 TRADESM 188d
A38750 <PH1-Bld9> Install Lighting Fixtures/Trim - First Floor 4d Mar-25-22 Mar-30-22 PH1 TRADESM 191d
A38780 <PH1-Bld9> Install Electrical Panel Boards - First Floor 2d Mar-31-22 Apr-01-22 PH1 TRADESM 192d

CommunicationsCommunications 46d Jan-26-22 Mar-31-22 193d
A38720 <PH1-Bld9> LV Rough - First Floor 3d Jan-26-22 Jan-28-22 PH1 TRADESM 191d
A39010 <PH1-Bld9> Install Communications Smart Panel- First Floor 1d Mar-31-22 Mar-31-22 PH1 TRADESM 193d

Fire FightingFire Fighting 44d Jan-26-22 Mar-29-22 194d
A38760 <PH1-Bld9> Install Fire Protection Piping - First Floor 3d Jan-26-22 Jan-28-22 PH1 SMITH.F 191d
A39240 <PH1-Bld9> Fire Riser Room Build Out- First Floor 3d Jan-31-22 Feb-02-22 PH1 SMITH.F 195d
A38800 <PH1-Bld9> Install Sprinklers - First Floor 3d Mar-25-22 Mar-29-22 PH1 SMITH.F 194d

Fire Detection & AlarmFire Detection & Alarm 55d Jan-26-22 Apr-13-22 188d
A38730 <PH1-Bld9> Install Detection & Alarm Cables - First Floor 2d Jan-26-22 Jan-27-22 PH1 SMITH.F 199d
A39250 <PH1-Bld9> First Floor MEPF Rough-In Inspections Complete 5d Feb-03-22 Feb-09-22 PH1 188d
A38770 <PH1-Bld9> Install Alarm & Sirens - First  Floor 2d Mar-25-22 Mar-28-22 PH1 SMITH.F 196d
A39260 <PH1-Bld9> First Floor MEPF Finish/Trims Complete 5d Apr-07-22 Apr-13-22 PH1 188d

Second FloorSecond Floor 48d Jan-26-22 Apr-04-22 196d
Interior ConstructionInterior Construction 20d Feb-03-22 Mar-03-22 195d
A39570 <PH1-Bld9> Pre-Insulation/Pre-Rock- Second Floor 2d Feb-03-22 Feb-04-22 PH1 GALE/ST 195d
A39320 <PH1-Bld9> Insulation / Fire Caulking - Second Floor 2d Feb-07-22 Feb-08-22 PH1 GALE 195d
A39280 <PH1-Bld9> Hang Dry Wall 1st Layer - Second Floor 6d Feb-09-22 Feb-16-22 PH1 STEEL.H 195d
A39510 <PH1-Bld9> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-17-22 Feb-18-22 PH1 STEEL.H 195d
A39290 <PH1-Bld9> Tape & Mud - Second Floor 6d Feb-22-22 Mar-01-22 PH1 STEEL.H 195d
A39310 <PH1-Bld9> Gypcrete install - Second Floor 2d Mar-02-22 Mar-03-22 PH1 SOUND 195d

FinishingFinishing 22d Mar-04-22 Apr-04-22 196d
A39300 <PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-04-22 Mar-10-22 PH1 FRONTIE 195d
A39330 <PH1-Bld9> Apply Paint Walls - Second Floor 3d Mar-11-22 Mar-15-22 PH1 CARBONA 195d
A39360 <PH1-Bld9> Install Case Work - Second Floor 3d Mar-16-22 Mar-18-22 PH1 FRONTIE 195d
A39530 <PH1-Bld9> Install Bath Accessories - Second Floor 3d Mar-16-22 Mar-18-22 PH1 FRONTIE 204d
A39580 <PH1-Bld9> Closet Shelving- Second Floor 2d Mar-16-22 Mar-17-22 PH1 FRONTIE 205d
A39370 <PH1-Bld9> Install Counter Tops - Second Floor 3d Mar-21-22 Mar-23-22 PH1 PNW 195d
A39340 <PH1-Bld9> Install LVP Flooring - Second Floor 3d Mar-24-22 Mar-28-22 PH1 ILG 196d
A39350 <PH1-Bld9> Install Carpets - Second Floor 2d Mar-24-22 Mar-25-22 PH1 ILG 197d
A39380 <PH1-Bld9> Install Doors & Hardware - Second Floor 2d Mar-29-22 Mar-30-22 PH1 FRONTIE 196d
A39390 <PH1-Bld9> Install Appliance - Second Floor 1d Mar-29-22 Mar-29-22 PH1 WHIRLPO 197d
A39400 <PH1-Bld9> Install Blinds - Second Floor 1d Mar-29-22 Mar-29-22 PH1 197d
A39540 <PH1-Bld9> Construction Clean - Second Floor 3d Mar-31-22 Apr-04-22 PH1 196d

PlumbingPlumbing 43d Jan-26-22 Mar-28-22 195d
A39420 <PH1-Bld9> Install Sanitary & Water Pipes - Second Floor 3d Jan-26-22 Jan-28-22 PH1 JRT 198d
A39270 <PH1-Bld9> Install Plumbing Fixtures - Second Floor 3d Mar-24-22 Mar-28-22 PH1 JRT 195d

HVACHVAC 40d Jan-26-22 Mar-23-22 198d
A39410 <PH1-Bld9> Install HVAC Rough In - Second Floor 2d Jan-26-22 Jan-27-22 PH1 MM.COMF 192d
A39550 <PH1-Bld9> Install HVAC System - Second Floor 2d Mar-22-22 Mar-23-22 PH1 MM.COMF 198d

ElectricalElectrical 40d Jan-26-22 Mar-23-22 199d
A39430 <PH1-Bld9> Electrical Rough - Second Floor 4d Jan-26-22 Jan-31-22 PH1 TRADESM 188d
A39460 <PH1-Bld9> Feeders - Second Floor 2d Feb-01-22 Feb-02-22 PH1 TRADESM 188d
A39470 <PH1-Bld9> Install Lighting Fixtures/Trim - Second Floor 4d Mar-16-22 Mar-21-22 PH1 TRADESM 198d
A39500 <PH1-Bld9> Install Electrical Panel Boards - Second Floor 2d Mar-22-22 Mar-23-22 PH1 TRADESM 199d

CommunicationsCommunications 39d Jan-26-22 Mar-22-22 200d
A39440 <PH1-Bld9> LV Rough - Second Floor 3d Jan-26-22 Jan-28-22 PH1 TRADESM 191d
A39560 <PH1-Bld9> Install Communications Smart Panel- Second Floor 1d Mar-22-22 Mar-22-22 PH1 TRADESM 200d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
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Apr-06-22, Plumbing
<PH1-Bld9> Install Sanitary & Water Pipes - First Floor

<PH1-Bld9> Install Plumbing Fixtures - First Floor
Apr-01-22, HVAC

<PH1-Bld9> Install HVAC Rough In - First Floor
<PH1-Bld9> Install HVAC System - First Floor
Apr-01-22, Electrical

<PH1-Bld9> Electrical Rough - First Floor
<PH1-Bld9> Feeders - First Floor

<PH1-Bld9> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld9> Install Electrical Panel Boards - First Floor
Mar-31-22, Communications

<PH1-Bld9> LV Rough - First Floor
<PH1-Bld9> Install Communications Smart Panel- First Floor
Mar-29-22, Fire Fighting

<PH1-Bld9> Install Fire Protection Piping - First Floor
<PH1-Bld9> Fire Riser Room Build Out- First Floor

<PH1-Bld9> Install Sprinklers - First Floor
Apr-13-22, Fire Detection & Alarm

<PH1-Bld9> Install Detection & Alarm Cables - First Floor
<PH1-Bld9> First Floor MEPF Rough-In Inspections Complete

<PH1-Bld9> Install Alarm & Sirens - First  Floor
<PH1-Bld9> First Floor MEPF Finish/Trims Complete

Apr-04-22, Second Floor
Mar-03-22, Interior Construction

<PH1-Bld9> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld9> Insulation / Fire Caulking - Second Floor

<PH1-Bld9> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld9> Frame Drop Ceilings & Soffits - Second Floor

<PH1-Bld9> Tape & Mud - Second Floor
<PH1-Bld9> Gypcrete install - Second Floor

Apr-04-22, Finishing
<PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld9> Apply Paint Walls - Second Floor
<PH1-Bld9> Install Case Work - Second Floor
<PH1-Bld9> Install Bath Accessories - Second Floor
<PH1-Bld9> Closet Shelving- Second Floor

<PH1-Bld9> Install Counter Tops - Second Floor
<PH1-Bld9> Install LVP Flooring - Second Floor

<PH1-Bld9> Install Carpets - Second Floor
<PH1-Bld9> Install Doors & Hardware - Second Floor
<PH1-Bld9> Install Appliance - Second Floor
<PH1-Bld9> Install Blinds - Second Floor

<PH1-Bld9> Construction Clean - Second Floor
Mar-28-22, Plumbing

<PH1-Bld9> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld9> Install Plumbing Fixtures - Second Floor

Mar-23-22, HVAC
<PH1-Bld9> Install HVAC Rough In - Second Floor

<PH1-Bld9> Install HVAC System - Second Floor
Mar-23-22, Electrical

<PH1-Bld9> Electrical Rough - Second Floor
<PH1-Bld9> Feeders - Second Floor

<PH1-Bld9> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld9> Install Electrical Panel Boards - Second Floor
Mar-22-22, Communications

<PH1-Bld9> LV Rough - Second Floor
<PH1-Bld9> Install Communications Smart Panel- Second Floor
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Fire FightingFire Fighting 37d Jan-26-22 Mar-18-22 201d
A39480 <PH1-Bld9> Install Fire Protection Piping - Second Floor 3d Jan-26-22 Jan-28-22 PH1 SMITH.F 191d
A39590 <PH1-Bld9> Fire Riser Room Build Out- Second Floor 3d Jan-31-22 Feb-02-22 PH1 SMITH.F 195d
A39520 <PH1-Bld9> Install Sprinklers - Second Floor 3d Mar-16-22 Mar-18-22 PH1 SMITH.F 201d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-26-22 Apr-04-22 195d
A39450 <PH1-Bld9> Install Detection & Alarm Cables - Second Floor 2d Jan-26-22 Jan-27-22 PH1 SMITH.F 199d
A39600 <PH1-Bld9> Second Floor MEPF Rough-In Inspections Complete 5d Feb-03-22 Feb-09-22 PH1 188d
A39490 <PH1-Bld9> Install Alarm & Sirens - Second Floor 2d Mar-16-22 Mar-17-22 PH1 SMITH.F 202d
A39610 <PH1-Bld9> Second Floor MEPF Finish/Trims Complete 5d Mar-29-22 Apr-04-22 PH1 195d

Third FloorThird Floor 48d Jan-26-22 Apr-04-22 196d
Interior ConstructionInterior Construction 20d Feb-03-22 Mar-03-22 195d
A39920 <PH1-Bld9> Pre-Insulation/Pre-Rock- Third Floor 2d Feb-03-22 Feb-04-22 PH1 GALE/ST 195d
A39670 <PH1-Bld9> Insulation / Fire Caulking - Third Floor 2d Feb-07-22 Feb-08-22 PH1 GALE 195d
A39630 <PH1-Bld9> Hang Dry Wall 1st Layer - Third Floor 6d Feb-09-22 Feb-16-22 PH1 STEEL.H 195d
A39860 <PH1-Bld9> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-17-22 Feb-18-22 PH1 STEEL.H 195d
A39640 <PH1-Bld9> Tape & Mud - Third Floor 6d Feb-22-22 Mar-01-22 PH1 STEEL.H 195d
A39660 <PH1-Bld9> Gypcrete install - Third Floor 2d Mar-02-22 Mar-03-22 PH1 SOUND 195d

FinishingFinishing 22d Mar-04-22 Apr-04-22 196d
A39650 <PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-04-22 Mar-10-22 PH1 FRONTIE 195d
A39680 <PH1-Bld9> Apply Paint Walls - Third Floor 3d Mar-11-22 Mar-15-22 PH1 CARBONA 195d
A39710 <PH1-Bld9> Install Case Work - Third Floor 3d Mar-16-22 Mar-18-22 PH1 FRONTIE 195d
A39880 <PH1-Bld9> Install Bath Accessories - Third Floor 3d Mar-16-22 Mar-18-22 PH1 FRONTIE 204d
A39930 <PH1-Bld9> Closet Shelving- Third Floor 2d Mar-16-22 Mar-17-22 PH1 FRONTIE 205d
A39720 <PH1-Bld9> Install Counter Tops - Third Floor 3d Mar-21-22 Mar-23-22 PH1 PNW 195d
A39690 <PH1-Bld9> Install LVP Flooring - Third Floor 3d Mar-24-22 Mar-28-22 PH1 ILG 196d
A39700 <PH1-Bld9> Install Carpets - Third Floor 2d Mar-24-22 Mar-25-22 PH1 ILG 197d
A39730 <PH1-Bld9> Install Doors & Hardware - Third Floor 2d Mar-29-22 Mar-30-22 PH1 FRONTIE 196d
A39740 <PH1-Bld9> Install Appliance - Third Floor 1d Mar-29-22 Mar-29-22 PH1 WHIRLPO 197d
A39750 <PH1-Bld9> Install Blinds - Third Floor 1d Mar-29-22 Mar-29-22 PH1 197d
A39890 <PH1-Bld9> Construction Clean - Third Floor 3d Mar-31-22 Apr-04-22 PH1 196d

PlumbingPlumbing 43d Jan-26-22 Mar-28-22 195d
A39770 <PH1-Bld9> Install Sanitary & Water Pipes - Third Floor 3d Jan-26-22 Jan-28-22 PH1 JRT 198d
A39620 <PH1-Bld9> Install Plumbing Fixtures - Third Floor 3d Mar-24-22 Mar-28-22 PH1 JRT 195d

HVACHVAC 40d Jan-26-22 Mar-23-22 198d
A39760 <PH1-Bld9> Install HVAC Rough In - Third Floor 2d Jan-26-22 Jan-27-22 PH1 MM.COMF 192d
A39900 <PH1-Bld9> Install HVAC System - Third Floor 2d Mar-22-22 Mar-23-22 PH1 MM.COMF 198d

ElectricalElectrical 40d Jan-26-22 Mar-23-22 199d
A39780 <PH1-Bld9> Electrical Rough - Third Floor 4d Jan-26-22 Jan-31-22 PH1 TRADESM 188d
A39810 <PH1-Bld9> Feeders - Third Floor 2d Feb-01-22 Feb-02-22 PH1 TRADESM 188d
A39820 <PH1-Bld9> Install Lighting Fixtures/Trim - Third Floor 4d Mar-16-22 Mar-21-22 PH1 TRADESM 198d
A39850 <PH1-Bld9> Install Electrical Panel Boards - Third Floor 2d Mar-22-22 Mar-23-22 PH1 TRADESM 199d

CommunicationsCommunications 39d Jan-26-22 Mar-22-22 200d
A39790 <PH1-Bld9> LV Rough - Third Floor 3d Jan-26-22 Jan-28-22 PH1 TRADESM 191d
A39910 <PH1-Bld9> Install Communications Smart Panel- Third Floor 1d Mar-22-22 Mar-22-22 PH1 TRADESM 200d

Fire FightingFire Fighting 37d Jan-26-22 Mar-18-22 201d
A39830 <PH1-Bld9> Install Fire Protection Piping - Third Floor 3d Jan-26-22 Jan-28-22 PH1 SMITH.F 191d
A39940 <PH1-Bld9> Fire Riser Room Build Out- Third Floor 3d Jan-31-22 Feb-02-22 PH1 SMITH.F 195d
A39870 <PH1-Bld9> Install Sprinklers - Third Floor 3d Mar-16-22 Mar-18-22 PH1 SMITH.F 201d

Fire Detection & AlarmFire Detection & Alarm 48d Jan-26-22 Apr-04-22 195d
A39800 <PH1-Bld9> Install Detection & Alarm Cables - Third Floor 2d Jan-26-22 Jan-27-22 PH1 SMITH.F 199d
A39950 <PH1-Bld9> Third Floor MEPF Rough-In Inspections Complete 5d Feb-03-22 Feb-09-22 PH1 188d
A39840 <PH1-Bld9> Install Alarm & Sirens - Third Floor 2d Mar-16-22 Mar-17-22 PH1 SMITH.F 202d
A39960 <PH1-Bld9> Third Floor MEPF Finish/Trims Complete 5d Mar-29-22 Apr-04-22 PH1 195d

StairsStairs 6d Feb-14-22 Feb-22-22 220d
A38920 <PH1-Bld9> Waterproofing Landings/Balconies 2d Feb-14-22 Feb-15-22 PH1 SOUND 220d
A38980 <PH1-Bld9> Pour Concrete Landing/Balconies Slab 1d Feb-16-22 Feb-16-22 PH1 SOUND 220d
A39100 <PH1-Bld9> Install Handrail 3d Feb-17-22 Feb-22-22 PH1 RAILPRO 220d

Exterior EnclosureExterior Enclosure 23d Feb-14-22 Mar-17-22 203d
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Mar-18-22, Fire Fighting
<PH1-Bld9> Install Fire Protection Piping - Second Floor

<PH1-Bld9> Fire Riser Room Build Out- Second Floor
<PH1-Bld9> Install Sprinklers - Second Floor

Apr-04-22, Fire Detection & Alarm
<PH1-Bld9> Install Detection & Alarm Cables - Second Floor

<PH1-Bld9> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bld9> Install Alarm & Sirens - Second Floor

<PH1-Bld9> Second Floor MEPF Finish/Trims Complete
Apr-04-22, Third Floor

Mar-03-22, Interior Construction
<PH1-Bld9> Pre-Insulation/Pre-Rock- Third Floor
<PH1-Bld9> Insulation / Fire Caulking - Third Floor

<PH1-Bld9> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld9> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld9> Tape & Mud - Third Floor
<PH1-Bld9> Gypcrete install - Third Floor

Apr-04-22, Finishing
<PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH1-Bld9> Apply Paint Walls - Third Floor
<PH1-Bld9> Install Case Work - Third Floor
<PH1-Bld9> Install Bath Accessories - Third Floor
<PH1-Bld9> Closet Shelving- Third Floor

<PH1-Bld9> Install Counter Tops - Third Floor
<PH1-Bld9> Install LVP Flooring - Third Floor

<PH1-Bld9> Install Carpets - Third Floor
<PH1-Bld9> Install Doors & Hardware - Third Floor
<PH1-Bld9> Install Appliance - Third Floor
<PH1-Bld9> Install Blinds - Third Floor

<PH1-Bld9> Construction Clean - Third Floor
Mar-28-22, Plumbing

<PH1-Bld9> Install Sanitary & Water Pipes - Third Floor
<PH1-Bld9> Install Plumbing Fixtures - Third Floor

Mar-23-22, HVAC
<PH1-Bld9> Install HVAC Rough In - Third Floor

<PH1-Bld9> Install HVAC System - Third Floor
Mar-23-22, Electrical

<PH1-Bld9> Electrical Rough - Third Floor
<PH1-Bld9> Feeders - Third Floor

<PH1-Bld9> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld9> Install Electrical Panel Boards - Third Floor
Mar-22-22, Communications

<PH1-Bld9> LV Rough - Third Floor
<PH1-Bld9> Install Communications Smart Panel- Third Floor

Mar-18-22, Fire Fighting
<PH1-Bld9> Install Fire Protection Piping - Third Floor

<PH1-Bld9> Fire Riser Room Build Out- Third Floor
<PH1-Bld9> Install Sprinklers - Third Floor

Apr-04-22, Fire Detection & Alarm
<PH1-Bld9> Install Detection & Alarm Cables - Third Floor

<PH1-Bld9> Third Floor MEPF Rough-In Inspections Complete
<PH1-Bld9> Install Alarm & Sirens - Third Floor

<PH1-Bld9> Third Floor MEPF Finish/Trims Complete
Feb-22-22, Stairs

<PH1-Bld9> Waterproofing Landings/Balconies
<PH1-Bld9> Pour Concrete Landing/Balconies Slab

<PH1-Bld9> Install Handrail
Mar-17-22, Exterior Enclosure
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A39110 <PH1-Bld9> Install  Exterior Penetration Water Proofing 4d Feb-14-22 Feb-17-22 PH1 CONTEXT 203d
A38880 <PH1-Bld9> Install Exterior Doors & Windows 4d Feb-18-22 Feb-24-22 PH1 CONTEXT 203d
A38890 <PH1-Bld9> Install Exterior MEPF Trim 3d Feb-18-22 Feb-23-22 PH1 MEPF 204d
A38870 <PH1-Bld9> Install WRB 2d Feb-25-22 Feb-28-22 PH1 CONTEXT 203d
A38900 <PH1-Bld9> Install Siding 8d Mar-01-22 Mar-10-22 PH1 CONTEXT 203d
A38910 <PH1-Bld9> Rock Veneer 2d Mar-11-22 Mar-14-22 PH1 CASCADE 206d
A39120 <PH1-Bld9> Apply Exterior Paint 5d Mar-11-22 Mar-17-22 PH1 CARBONA 203d

RoofingRoofing 6d Jan-26-22 Feb-02-22 233d
A38860 <PH1-Bld9> Roof Install 3d Jan-26-22 Jan-28-22 PH1 TACOMA 233d
A38930 <PH1-Bld9> Gutters/Downspouts/Roof DrainsTie in 3d Jan-31-22 Feb-02-22 PH1 CR GUTTERS233d

CloseoutCloseout 22d Apr-04-22 May-03-22 188d
A38940 <PH1-Bld9> Final Layout of All Trades 5d Apr-04-22 Apr-08-22 PH1 PCI 192d
A38830 <PH1-Bld9> MEP Testing & Comissoning 2d Apr-14-22 Apr-15-22 PH1 MEPF 188d
A38960 <PH1-Bld9> Final Cleaning 5d Apr-14-22 Apr-20-22 PH1 189d
A38840 <PH1-Bld9> Punch List 6d Apr-18-22 Apr-25-22 PH1 PCI 188d
A38970 <PH1-Bld9> Create & issue O&M 5d Apr-21-22 Apr-27-22 PH1 PCI 189d
A38950 <PH1-Bld9> Rectify Punch List 3d Apr-26-22 Apr-28-22 PH1 PCI 188d
A38850 <PH1-Bld9> Final Building Inspection 3d Apr-29-22 May-03-22 PH1 TC/PCI 188d

FacilitiesFacilities 115d May-24-21 Nov-05-21 309d
Rec. BuildingRec. Building 115d May-24-21 Nov-05-21 309d
StructureStructure 59d May-24-21 Aug-17-21 332d
FoundationsFoundations 23d May-24-21 Jun-25-21 309d
A52610 <PH1-Rec.> Foundation Excavation 2d May-24-21 May-25-21 PH1 NWC 309d
A52370 <PH1-Rec.> Form/Rebar Footing & Foundatuon Wall 4d May-26-21 Jun-01-21 PH1 FOUND 309d
A53140 <PH1-Rec.> Inspection 1d Jun-02-21 Jun-02-21 PH1 TC 309d
A52620 <PH1-Rec.> Pour Foundation 1d Jun-03-21 Jun-03-21 PH1 FOUND 309d
A52970 <PH1-Rec.> Foundation Insulation & Inspection 2d Jun-04-21 Jun-07-21 PH1 FOUND 309d
A52980 <PH1-Rec.> Backfill Foundat ion 2d Jun-08-21 Jun-09-21 PH1 NWC 309d
A52990 <PH1-Rec.> Install Underground MEP Work 3d Jun-10-21 Jun-14-21 PH1 JRT 309d
A52660 <PH1-Rec.> Inspection 1d Jun-15-21 Jun-15-21 PH1 TC 309d
A53080 <PH1-Rec.> Backfill 2d Jun-16-21 Jun-17-21 PH1 NWC 309d
A53090 <PH1-Rec.> Cap Break 1d Jun-21-21 Jun-21-21 PH1 NWC 309d
A53100 <PH1-Rec.> Dig Interior Footings 1d Jun-22-21 Jun-22-21 PH1 NWC 309d
A53110 <PH1-Rec.> Install Rebar 1d Jun-23-21 Jun-23-21 PH1 FOUND 309d
A53120 <PH1-Rec.> Inspection 1d Jun-24-21 Jun-24-21 PH1 TC 309d
A53130 <PH1-Rec.> Pour Slab 1d Jun-25-21 Jun-25-21 PH1 FOUND 309d

SuperstructureSuperstructure 36d Jun-28-21 Aug-17-21 332d
A52380 <PH1-Rec.> 1st Floor Wall Layout 1d Jun-28-21 Jun-28-21 PH1 WBcon 309d
A52390 <PH1-Rec.> Frame 1st Floor Walls 5d Jun-29-21 Jul-06-21 PH1 WBcon 309d
A53000 <PH1-Rec.> Install Stair Stringer - 1st Floor 2d Jul-07-21 Jul-08-21 PH1 WBcon 309d
A53010 <PH1-Rec.> Install Precast Concrete Treads - 1st Floor 2d Jul-09-21 Jul-12-21 PH1 WBcon 309d
A52430 <PH1-Rec.> Hoist Roof Trusses to Roof 1d Jul-13-21 Jul-13-21 PH1 WBcon 309d
A52440 <PH1-Rec.> Roll Trusses 4d Jul-14-21 Jul-19-21 PH1 WBcon 309d
A52450 <PH1-Rec.> Sheath Roof / Fascia 4d Jul-20-21 Jul-23-21 PH1 WBcon 309d
A53150 <PH1-Rec.> Low Roof 3d Jul-26-21 Jul-28-21 PH1 WBcon 309d
A52460 <PH1-Rec.> Sheer Inspection 1d Jul-29-21 Jul-29-21 PH1 WBcon 309d
A53160 <PH1-Rec.> Install Exterior Gyp 3d Jul-30-21 Aug-03-21 PH1 STEEL.H 342d
A53040 <PH1-Rec.> Final Framing Inspection 2d Aug-16-21 Aug-17-21 PH1 WBcon 309d

First FloorFirst Floor 55d Jul-30-21 Oct-18-21 310d
Interior ConstructionInterior Construction 20d Aug-18-21 Sep-15-21 309d
A53170 <PH1-Rec.> Pre-Insulation/Pre-Rock- First Floor 2d Aug-18-21 Aug-19-21 PH1 GALE/ST 309d
A52520 <PH1-Rec.> Insulation / Fire Caulking - First Floor 2d Aug-20-21 Aug-23-21 PH1 GALE 309d
A52480 <PH1-Rec.> Hang Dry Wall 1st  Layer - First Floor 6d Aug-24-21 Aug-31-21 PH1 STEEL.H 309d
A52740 <PH1-Rec.> Frame Drop Ceilings & Soffits - First Floor 2d Sep-01-21 Sep-02-21 PH1 STEEL.H 309d
A52490 <PH1-Rec.> Tape & Mud - First Floor 6d Sep-03-21 Sep-13-21 PH1 STEEL.H 309d
A52510 <PH1-Rec.> Gypcrete install - First Floor 2d Sep-14-21 Sep-15-21 PH1 SOUND 309d

FinishingFinishing 22d Sep-16-21 Oct-18-21 310d
A52500 <PH1-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor 5d Sep-16-21 Sep-22-21 PH1 FRONTIE 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld9> Install  Exterior Penetration Water Proofing
<PH1-Bld9> Install Exterior Doors & Windows
<PH1-Bld9> Install Exterior MEPF Trim
<PH1-Bld9> Install WRB

<PH1-Bld9> Install Siding
<PH1-Bld9> Rock Veneer
<PH1-Bld9> Apply Exterior Paint

Feb-02-22, Roofing
<PH1-Bld9> Roof Install

<PH1-Bld9> Gutters/Downspouts/Roof DrainsTie in
May-03-22, Closeout

<PH1-Bld9> Final Layout of All Trades
<PH1-Bld9> MEP Testing & Comissoning
<PH1-Bld9> Final Cleaning
<PH1-Bld9> Punch List
<PH1-Bld9> Create & issue O&M
<PH1-Bld9> Rectify Punch List

<PH1-Bld9> Final Building Inspection
Nov-05-21, Facilities
Nov-05-21, Rec. Building

Aug-17-21, Structure
Jun-25-21, Foundations

<PH1-Rec.> Foundation Excavation
<PH1-Rec.> Form/Rebar Footing & Foundatuon Wall
<PH1-Rec.> Inspection
<PH1-Rec.> Pour Foundation
<PH1-Rec.> Foundation Insulation & Inspection
<PH1-Rec.> Backfill Foundat ion

<PH1-Rec.> Install Underground MEP Work
<PH1-Rec.> Inspection
<PH1-Rec.> Backfill
<PH1-Rec.> Cap Break
<PH1-Rec.> Dig Interior Footings
<PH1-Rec.> Install Rebar
<PH1-Rec.> Inspection
<PH1-Rec.> Pour Slab

Aug-17-21, Superstructure
<PH1-Rec.> 1st Floor Wall Layout

<PH1-Rec.> Frame 1st Floor Walls
<PH1-Rec.> Install Stair Stringer - 1st Floor
<PH1-Rec.> Install Precast Concrete Treads - 1st Floor
<PH1-Rec.> Hoist Roof Trusses to Roof

<PH1-Rec.> Roll Trusses
<PH1-Rec.> Sheath Roof / Fascia

<PH1-Rec.> Low Roof
<PH1-Rec.> Sheer Inspection
<PH1-Rec.> Install Exterior Gyp

<PH1-Rec.> Final Framing Inspection
Oct-18-21, First Floor

Sep-15-21, Interior Construction
<PH1-Rec.> Pre-Insulation/Pre-Rock- First Floor
<PH1-Rec.> Insulation / Fire Caulking - First Floor

<PH1-Rec.> Hang Dry Wall 1st  Layer - First Floor
<PH1-Rec.> Frame Drop Ceilings & Soffits - First Floor

<PH1-Rec.> Tape & Mud - First Floor
<PH1-Rec.> Gypcrete install - First Floor

Oct-18-21, Finishing
<PH1-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor
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A52530 <PH1-Rec.> Apply Paint Walls - First Floor 3d Sep-23-21 Sep-27-21 PH1 CARBONA 309d
A52560 <PH1-Rec.> Install Case Work - First Floor 3d Sep-28-21 Sep-30-21 PH1 FRONTIE 309d
A52760 <PH1-Rec.> Install Bath Accessories - First Floor 3d Sep-28-21 Sep-30-21 PH1 FRONTIE 318d
A53180 <PH1-Rec.> Closet Shelving- First Floor 2d Sep-28-21 Sep-29-21 PH1 FRONTIE 319d
A52570 <PH1-Rec.> Install Counter Tops - First Floor 3d Oct-01-21 Oct-05-21 PH1 PNW 309d
A52540 <PH1-Rec.> Install LVP Flooring - First Floor 3d Oct-06-21 Oct-08-21 PH1 ILG 310d
A52550 <PH1-Rec.> Install Carpets - First Floor 2d Oct-06-21 Oct-07-21 PH1 ILG 311d
A52580 <PH1-Rec.> Install Doors & Hardware - First Floor 2d Oct-12-21 Oct-13-21 PH1 FRONTIE 310d
A52590 <PH1-Rec.> Install Appliance - First Floor 1d Oct-12-21 Oct-12-21 PH1 WHIRLPO 311d
A52600 <PH1-Rec.> Install Blinds - First Floor 1d Oct-12-21 Oct-12-21 PH1 311d
A52770 <PH1-Rec.> Construction Clean - First Floor 3d Oct-14-21 Oct-18-21 PH1 310d

PlumbingPlumbing 50d Jul-30-21 Oct-08-21 309d
A52640 <PH1-Rec.> Install Sanitary & Water Pipes - First Floor 3d Jul-30-21 Aug-03-21 PH1 JRT 319d
A52470 <PH1-Rec.> Install Plumbing Fixtures - First Floor 3d Oct-06-21 Oct-08-21 PH1 JRT 309d

HVACHVAC 47d Jul-30-21 Oct-05-21 312d
A52630 <PH1-Rec.> Install HVAC Rough In - First Floor 2d Jul-30-21 Aug-02-21 PH1 MM.COMF 313d
A52950 <PH1-Rec.> Install HVAC System - First Floor 2d Oct-04-21 Oct-05-21 PH1 MM.COMF 312d

ElectricalElectrical 47d Jul-30-21 Oct-05-21 313d
A52650 <PH1-Rec.> Electrical Rough - First Floor 4d Jul-30-21 Aug-04-21 PH1 TRADESM 309d
A52690 <PH1-Rec.> Feeders - First Floor 2d Aug-05-21 Aug-06-21 PH1 TRADESM 309d
A52700 <PH1-Rec.> Install Lighting Fixtures/Trim - First Floor 4d Sep-28-21 Oct-01-21 PH1 TRADESM 312d
A52730 <PH1-Rec.> Install Electrical Panel Boards - First Floor 2d Oct-04-21 Oct-05-21 PH1 TRADESM 313d

CommunicationsCommunications 46d Jul-30-21 Oct-04-21 314d
A52670 <PH1-Rec.> LV Rough - First Floor 3d Jul-30-21 Aug-03-21 PH1 TRADESM 312d
A52960 <PH1-Rec.> Install Communications Smart Panel- First Floor 1d Oct-04-21 Oct-04-21 PH1 TRADESM 314d

Fire FightingFire Fighting 44d Jul-30-21 Sep-30-21 315d
A52710 <PH1-Rec.> Install Fire Protection Piping - First Floor 3d Jul-30-21 Aug-03-21 PH1 SMITH.F 312d
A53190 <PH1-Rec.> Fire Riser Room Build Out- First Floor 3d Aug-04-21 Aug-06-21 PH1 SMITH.F 316d
A52750 <PH1-Rec.> Install Sprinklers - First Floor 3d Sep-28-21 Sep-30-21 PH1 SMITH.F 315d

Fire Detection & AlarmFire Detection & Alarm 55d Jul-30-21 Oct-18-21 309d
A52680 <PH1-Rec.> Install Detection & Alarm Cables - First Floor 2d Jul-30-21 Aug-02-21 PH1 SMITH.F 320d
A53200 <PH1-Rec.> First Floor MEPF Rough-In Inspections Complete 5d Aug-09-21 Aug-13-21 PH1 309d
A52720 <PH1-Rec.> Install Alarm & Sirens - First Floor 2d Sep-28-21 Sep-29-21 PH1 SMITH.F 317d
A53210 <PH1-Rec.> First Floor MEPF Finish/Trims Complete 5d Oct-12-21 Oct-18-21 PH1 309d

StairsStairs 6d Aug-18-21 Aug-25-21 341d
A52870 <PH1-Rec.> Waterproofing Landings/Balconies 2d Aug-18-21 Aug-19-21 PH1 SOUND 341d
A52930 <PH1-Rec.> Pour Concrete Landing/Balconies Slab 1d Aug-20-21 Aug-20-21 PH1 SOUND 341d
A53050 <PH1-Rec.> Install Handrail 3d Aug-23-21 Aug-25-21 PH1 RAILPRO 341d

Exterior EnclosureExterior Enclosure 23d Aug-18-21 Sep-20-21 324d
A53060 <PH1-Rec.> Install  Exterior Penetration Water Proofing 4d Aug-18-21 Aug-23-21 PH1 CONTEXT 324d
A52830 <PH1-Rec.> Install Exterior Doors & Windows 4d Aug-24-21 Aug-27-21 PH1 CONTEXT 324d
A52840 <PH1-Rec.> Install Exterior MEPF Trim 3d Aug-24-21 Aug-26-21 PH1 MEPF 325d
A52820 <PH1-Rec.> Install WRB 2d Aug-30-21 Aug-31-21 PH1 CONTEXT 324d
A52850 <PH1-Rec.> Install Siding 8d Sep-01-21 Sep-13-21 PH1 CONTEXT 324d
A52860 <PH1-Rec.> Rock Veneer 2d Sep-14-21 Sep-15-21 PH1 CASCADE 327d
A53070 <PH1-Rec.> Apply Exterior Paint 5d Sep-14-21 Sep-20-21 PH1 CARBONA 324d

RoofingRoofing 6d Jul-30-21 Aug-06-21 354d
A52810 <PH1-Rec.> Roof Install 3d Jul-30-21 Aug-03-21 PH1 TACOMA 354d
A52880 <PH1-Rec.> Gutters/Downspouts/Roof DrainsTie in 3d Aug-04-21 Aug-06-21 PH1 CR GUTTERS354d

CloseoutCloseout 22d Oct-06-21 Nov-05-21 309d
A52890 <PH1-Rec.> Final Layout of All Trades 5d Oct-06-21 Oct-13-21 PH1 PCI 313d
A52780 <PH1-Rec.> MEP Testing & Comissoning 2d Oct-19-21 Oct-20-21 PH1 MEPF 309d
A52910 <PH1-Rec.> Final Cleaning 5d Oct-19-21 Oct-25-21 PH1 310d
A52790 <PH1-Rec.> Punch List 6d Oct-21-21 Oct-28-21 PH1 PCI 309d
A52920 <PH1-Rec.> Create & issue O&M 5d Oct-26-21 Nov-01-21 PH1 PCI 310d
A52900 <PH1-Rec.> Rectify Punch List 3d Oct-29-21 Nov-02-21 PH1 PCI 309d
A52800 <PH1-Rec.> Final Building Inspection 3d Nov-03-21 Nov-05-21 PH1 TC/PCI 309d

UtilitiesUtilities 90d Jul-20-21 Nov-26-21 236d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Rec.> Apply Paint Walls - First Floor
<PH1-Rec.> Install Case Work - First Floor
<PH1-Rec.> Install Bath Accessories - First Floor
<PH1-Rec.> Closet Shelving- First Floor
<PH1-Rec.> Install Counter Tops - First Floor
<PH1-Rec.> Install LVP Flooring - First Floor
<PH1-Rec.> Install Carpets - First Floor

<PH1-Rec.> Install Doors & Hardware - First Floor
<PH1-Rec.> Install Appliance - First Floor
<PH1-Rec.> Install Blinds - First Floor

<PH1-Rec.> Construction Clean - First Floor
Oct-08-21, Plumbing

<PH1-Rec.> Install Sanitary & Water Pipes - First Floor
<PH1-Rec.> Install Plumbing Fixtures - First Floor

Oct-05-21, HVAC
<PH1-Rec.> Install HVAC Rough In - First Floor

<PH1-Rec.> Install HVAC System - First Floor
Oct-05-21, Electrical

<PH1-Rec.> Electrical Rough - First Floor
<PH1-Rec.> Feeders - First Floor

<PH1-Rec.> Install Lighting Fixtures/Trim - First Floor
<PH1-Rec.> Install Electrical Panel Boards - First Floor
Oct-04-21, Communications

<PH1-Rec.> LV Rough - First Floor
<PH1-Rec.> Install Communications Smart Panel- First Floor

Sep-30-21, Fire Fighting
<PH1-Rec.> Install Fire Protection Piping - First Floor
<PH1-Rec.> Fire Riser Room Build Out- First Floor

<PH1-Rec.> Install Sprinklers - First Floor
Oct-18-21, Fire Detection & Alarm

<PH1-Rec.> Install Detection & Alarm Cables - First Floor
<PH1-Rec.> First Floor MEPF Rough-In Inspections Complete

<PH1-Rec.> Install Alarm & Sirens - First Floor
<PH1-Rec.> First Floor MEPF Finish/Trims Complete

Aug-25-21, Stairs
<PH1-Rec.> Waterproofing Landings/Balconies
<PH1-Rec.> Pour Concrete Landing/Balconies Slab
<PH1-Rec.> Install Handrail

Sep-20-21, Exterior Enclosure
<PH1-Rec.> Install  Exterior Penetration Water Proofing
<PH1-Rec.> Install Exterior Doors & Windows
<PH1-Rec.> Install Exterior MEPF Trim
<PH1-Rec.> Install WRB

<PH1-Rec.> Install Siding
<PH1-Rec.> Rock Veneer
<PH1-Rec.> Apply Exterior Paint

Aug-06-21, Roofing
<PH1-Rec.> Roof Install
<PH1-Rec.> Gutters/Downspouts/Roof DrainsTie in

Nov-05-21, Closeout
<PH1-Rec.> Final Layout of All Trades

<PH1-Rec.> MEP Testing & Comissoning
<PH1-Rec.> Final Cleaning
<PH1-Rec.> Punch List
<PH1-Rec.> Create & issue O&M
<PH1-Rec.> Rectify Punch List
<PH1-Rec.> Final Building Inspection

Nov-26-21, Utilities
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SewerSewer 30d Jul-20-21 Aug-30-21 236d
A24800 <PH1-UTL>Install STEP Tanks 5d Jul-20-21 Jul-26-21 PH1 236d
A24810 <PH1-UTL>Install 6" PVC Gravity Sewer 5d Jul-27-21 Aug-02-21 PH1 236d
A24820 <PH1-UTL>Install 4" C900 DR14 (619 LF) 5d Aug-03-21 Aug-09-21 PH1 236d
A24830 <PH1-UTL>Install 2" SCH 80 Services (590 LF) 5d Aug-10-21 Aug-16-21 PH1 236d
A24840 <PH1-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING 5d Aug-17-21 Aug-23-21 PH1 236d
A24850 <PH1-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY. 5d Aug-24-21 Aug-30-21 PH1 236d

Storm DrainageStorm Drainage 25d Aug-31-21 Oct-05-21 236d
A24790 <PH1-UTL>Infilt ration Trenches 5d Aug-31-21 Sep-07-21 PH1 236d
A24860 <PH1-UTL>Bioretention Vaults (366 LF 12" Storm) 5d Sep-08-21 Sep-14-21 PH1 236d
A24870 <PH1-UTL>Testing (CCTV and Air Test) 5d Sep-15-21 Sep-21-21 PH1 236d
A24920 <PH1-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm) 5d Sep-22-21 Sep-28-21 PH1 236d
A24940 <PH1-UTL>Install Drywells with Stubs to Buildings 5d Sep-29-21 Oct-05-21 PH1 236d

WaterWater 20d Oct-06-21 Nov-03-21 236d
A24930 <PH1-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900) 5d Oct-06-21 Oct-13-21 PH1 236d
A24890 <PH1-UTL>Hydrants, Services, Fire protection 5d Oct-14-21 Oct-20-21 PH1 236d
A24900 <PH1-UTL>Testing 5d Oct-21-21 Oct-27-21 PH1 236d
A24910 <PH1-UTL>Connect to Existing (3 EA) 5d Oct-28-21 Nov-03-21 PH1 236d

PowerPower 10d Nov-04-21 Nov-18-21 236d
A25020 <PH1-UTL>Install Power Crossings 5d Nov-04-21 Nov-10-21 PH1 236d
A25030 <PH1-UTL>Install Power Cables 5d Nov-12-21 Nov-18-21 PH1 236d

CommunicationsCommunications 10d Nov-12-21 Nov-26-21 236d
A26140 <PH1-UTL>Install Communicat ions Crossings 5d Nov-12-21 Nov-18-21 PH1 236d
A26150 <PH1-UTL>Install Communicat ions Cables 5d Nov-19-21 Nov-26-21 PH1 236d

Roads & LandscapeRoads & Landscape 60d Nov-29-21 Feb-24-22 236d
Grading/Site PreparationsGrading/Site Preparations 20d Nov-29-21 Dec-27-21 236d
A25060 <PH1-R&L>Place and Grade 6" CSBC for Roadway and Curbs 5d Nov-29-21 Dec-03-21 PH1 236d
A25070 <PH1-R&L>Place and Grade 6"/15" CSBC 5d Dec-06-21 Dec-10-21 PH1 236d
A25090 <PH1-R&L>Place and Grade 2" CSTC 5d Dec-13-21 Dec-17-21 PH1 236d
A25110 <PH1-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps 5d Dec-20-21 Dec-27-21 PH1 236d

HardscapeHardscape 20d Dec-28-21 Jan-26-22 236d
A25080 <PH1-R&L>Form and Pour Curbs 5d Dec-28-21 Jan-04-22 PH1 236d
A25100 <PH1-R&L>Pave Roadway & Parking 5d Jan-05-22 Jan-11-22 PH1 236d
A25120 <PH1-R&L>Pour Concrete Sidewalks 5d Jan-12-22 Jan-19-22 PH1 236d
A25130 <PH1-R&L>Pour Concrete Ramps 5d Jan-20-22 Jan-26-22 PH1 236d

Surface IrrigationSurface Irrigation 10d Feb-03-22 Feb-16-22 236d
A26000 <PH1-R&L>Install Surface Irrigation Piping 5d Feb-03-22 Feb-09-22 PH1 236d
A26010 <PH1-R&L>Install Irrigation Sprinklers, Drippers, etc. 5d Feb-10-22 Feb-16-22 PH1 236d

LightingLighting 10d Jan-27-22 Feb-09-22 246d
A26020 <PH1-R&L>Install Light pole Foundations 5d Jan-27-22 Feb-02-22 PH1 246d
A26030 <PH1-R&L>Install Landscape Lighting 5d Feb-03-22 Feb-09-22 PH1 246d

PlantingPlanting 20d Jan-27-22 Feb-24-22 236d
A25980 <PH1-R&L>Plant Trees & Shrubs 5d Jan-27-22 Feb-02-22 PH1 236d
A25990 <PH1-R&L>Plant Lawn / Grass 5d Feb-17-22 Feb-24-22 PH1 236d

Site FurnishingSite Furnishing 5d Jan-27-22 Feb-02-22 251d
A26040 <PH1-R&L>BBQ Area 5d Jan-27-22 Feb-02-22 PH1 251d
A26080 <PH1-R&L>Basketball Court 5d Jan-27-22 Feb-02-22 PH1 251d
A26090 <PH1-R&L>Benches 5d Jan-27-22 Feb-02-22 PH1 251d
A26100 <PH1-R&L>Play Ground 5d Jan-27-22 Feb-02-22 PH1 251d
A26110 <PH1-R&L>Bike Racks 5d Jan-27-22 Feb-02-22 PH1 251d
A26120 <PH1-R&L>Mail Kiosks 5d Jan-27-22 Feb-02-22 PH1 251d
A26130 <PH1-R&L> Rec. Pool 5d Jan-27-22 Feb-02-22 PH1 246d

Phase IIPhase II 424d May-24-21 Feb-03-23 0d
BuildingsBuildings 424d May-24-21 Feb-03-23 0d
Apartment BuildingsApartment Buildings 292d Dec-03-21 Feb-03-23 0d
Building 1Building 1 139d May-24-22 Dec-13-22 35d
StructureStructure 83d May-24-22 Sep-21-22 58d
FoundationsFoundations 23d May-24-22 Jun-27-22 35d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Aug-30-21, Sewer
<PH1-UTL>Install STEP Tanks

<PH1-UTL>Install 6" PVC Gravity Sewer
<PH1-UTL>Install 4" C900 DR14 (619 LF)

<PH1-UTL>Install 2" SCH 80 Services (590 LF)
<PH1-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING

<PH1-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY.
Oct-05-21, Storm Drainage

<PH1-UTL>Infiltration Trenches
<PH1-UTL>Bioretent ion Vaults (366 LF 12" Storm)

<PH1-UTL>Testing (CCTV and Air Test)
<PH1-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm)

<PH1-UTL>Install Drywells with Stubs to Buildings
Nov-03-21, Water

<PH1-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900)
<PH1-UTL>Hydrants, Services, Fire protection

<PH1-UTL>Testing
<PH1-UTL>Connect to Existing (3 EA)

Nov-18-21, Power
<PH1-UTL>Install Power Crossings

<PH1-UTL>Install Power Cables
Nov-26-21, Communications

<PH1-UTL>Install Communicat ions Crossings
<PH1-UTL>Install Communications Cables

Feb-24-22, Roads & Landscape
Dec-27-21, Grading/Site Preparations

<PH1-R&L>Place and Grade 6" CSBC for Roadway and Curbs
<PH1-R&L>Place and Grade 6"/15" CSBC

<PH1-R&L>Place and Grade 2" CSTC
<PH1-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps

Jan-26-22, Hardscape
<PH1-R&L>Form and Pour Curbs

<PH1-R&L>Pave Roadway & Parking
<PH1-R&L>Pour Concrete Sidewalks

<PH1-R&L>Pour Concrete Ramps
Feb-16-22, Surface Irrigation

<PH1-R&L>Install Surface Irrigation Piping
<PH1-R&L>Install Irrigation Sprinklers, Drippers, etc.

Feb-09-22, Lighting
<PH1-R&L>Install Light pole Foundations

<PH1-R&L>Install Landscape Lighting
Feb-24-22, Planting

<PH1-R&L>Plant Trees & Shrubs
<PH1-R&L>Plant Lawn / Grass

Feb-02-22, Site Furnishing
<PH1-R&L>BBQ Area
<PH1-R&L>Basketball Court
<PH1-R&L>Benches
<PH1-R&L>Play Ground
<PH1-R&L>Bike Racks
<PH1-R&L>Mail Kiosks
<PH1-R&L> Rec. Pool

Feb-03-23, Phase II
Feb-03-23, Buildings
Feb-03-23, Apartment Buildings

Dec-13-22, Building 1
Sep-21-22, Structure

Jun-27-22, Foundations
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A40210 <PH2-Bldg1> Foundation Excavation 2d May-24-22 May-25-22 PH2 NWC 35d
A39970 <PH2-Bldg1> Form/Rebar Footing & Foundatuon Wall 4d May-26-22 Jun-01-22 PH2 FOUND 35d
A40740 <PH2-Bldg1> Inspection 1d Jun-02-22 Jun-02-22 PH2 TC 35d
A40220 <PH2-Bldg1> Pour Foundation 1d Jun-03-22 Jun-03-22 PH2 FOUND 35d
A40570 <PH2-Bldg1> Foundation Insulation & Inspection 2d Jun-06-22 Jun-07-22 PH2 FOUND 35d
A40580 <PH2-Bldg1> Backfill Foundation 2d Jun-08-22 Jun-09-22 PH2 NWC 35d
A40590 <PH2-Bldg1> Install Underground MEP Work 3d Jun-10-22 Jun-14-22 PH2 JRT 35d
A40260 <PH2-Bldg1> Inspection 1d Jun-15-22 Jun-15-22 PH2 TC 35d
A40680 <PH2-Bldg1> Backfill 2d Jun-16-22 Jun-17-22 PH2 NWC 35d
A40690 <PH2-Bldg1> Cap Break 1d Jun-21-22 Jun-21-22 PH2 NWC 35d
A40700 <PH2-Bldg1> Dig Interior Footings 1d Jun-22-22 Jun-22-22 PH2 NWC 35d
A40710 <PH2-Bldg1> Install Rebar 1d Jun-23-22 Jun-23-22 PH2 FOUND 35d
A40720 <PH2-Bldg1> Inspection 1d Jun-24-22 Jun-24-22 PH2 TC 35d
A40730 <PH2-Bldg1> Pour Slab 1d Jun-27-22 Jun-27-22 PH2 FOUND 35d

SuperstructureSuperstructure 60d Jun-28-22 Sep-21-22 58d
A39980 <PH2-Bldg1> 1st Floor Wall Layout 1d Jun-28-22 Jun-28-22 PH2 WBcon 35d
A39990 <PH2-Bldg1> Frame 1st Floor Walls 5d Jun-29-22 Jul-06-22 PH2 WBcon 35d
A40000 <PH2-Bldg1> Joist Beam & Deck 2nd Floor 4d Jul-07-22 Jul-12-22 PH2 WBcon 35d
A40010 <PH2-Bldg1> Frame 2nd Floor Walls 6d Jul-13-22 Jul-20-22 PH2 WBcon 35d
A40600 <PH2-Bldg1> Install Stair Stringer - 1st Floor 2d Jul-21-22 Jul-22-22 PH2 WBcon 35d
A40610 <PH2-Bldg1> Install Precast Concrete Treads - 1st Floor 2d Jul-25-22 Jul-26-22 PH2 WBcon 35d
A40020 <PH2-Bldg1> Joist Beam & Deck 3rd Floor 4d Jul-27-22 Aug-01-22 PH2 WBcon 35d
A40540 <PH2-Bldg1> Frame 3rd Floor Walls 6d Aug-02-22 Aug-09-22 PH2 WBcon 35d
A40620 <PH2-Bldg1> Install Stair Stringer - 2nd Floor 2d Aug-10-22 Aug-11-22 PH2 WBcon 35d
A40630 <PH2-Bldg1>Install Precast Concrete Treads - 2nd Floor 2d Aug-12-22 Aug-15-22 PH2 WBcon 35d
A40030 <PH2-Bldg1> Hoist Roof Trusses to Roof 1d Aug-16-22 Aug-16-22 PH2 WBcon 35d
A40040 <PH2-Bldg1> Roll Trusses 4d Aug-17-22 Aug-22-22 PH2 WBcon 35d
A40050 <PH2-Bldg1> Sheath Roof / Fascia 4d Aug-23-22 Aug-26-22 PH2 WBcon 35d
A40750 <PH2-Bldg1> Low Roof 3d Aug-29-22 Aug-31-22 PH2 WBcon 35d
A40060 <PH2-Bldg1> Sheer Inspection 1d Sep-01-22 Sep-01-22 PH2 WBcon 35d
A40760 <PH2-Bldg1> Install Exterior Gyp 3d Sep-02-22 Sep-07-22 PH2 STEEL.H 68d
A40640 <PH2-Bldg1> Final Framing Inspection 2d Sep-20-22 Sep-21-22 PH2 WBcon 35d

First FloorFirst Floor 55d Sep-02-22 Nov-22-22 36d
Interior ConstructionInterior Construction 20d Sep-22-22 Oct-20-22 35d
A40770 <PH2-Bldg1> Pre-Insulation/Pre-Rock- First Floor 2d Sep-22-22 Sep-23-22 PH2 GALE/ST 35d
A40120 <PH2-Bldg1> Insulation / Fire Caulking - First Floor 2d Sep-26-22 Sep-27-22 PH2 GALE 35d
A40080 <PH2-Bldg1> Hang Dry Wall 1st Layer - First Floor 6d Sep-28-22 Oct-05-22 PH2 STEEL.H 35d
A40340 <PH2-Bldg1> Frame Drop Ceilings & Soffits - First Floor 2d Oct-06-22 Oct-07-22 PH2 STEEL.H 35d
A40090 <PH2-Bldg1> Tape & Mud - First Floor 6d Oct-11-22 Oct-18-22 PH2 STEEL.H 35d
A40110 <PH2-Bldg1> Gypcrete install - First Floor 2d Oct-19-22 Oct-20-22 PH2 SOUND 35d

FinishingFinishing 22d Oct-21-22 Nov-22-22 36d
A40100 <PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor 5d Oct-21-22 Oct-27-22 PH2 FRONTIE 35d
A40130 <PH2-Bldg1> Apply Paint Walls - First Floor 3d Oct-28-22 Nov-01-22 PH2 CARBONA 35d
A40160 <PH2-Bldg1> Install Case Work - First Floor 3d Nov-02-22 Nov-04-22 PH2 FRONTIE 35d
A40360 <PH2-Bldg1> Install Bath Accessories - First Floor 3d Nov-02-22 Nov-04-22 PH2 FRONTIE 44d
A40780 <PH2-Bldg1> Closet Shelving- First Floor 2d Nov-02-22 Nov-03-22 PH2 FRONTIE 45d
A40170 <PH2-Bldg1> Install Counter Tops - First Floor 3d Nov-07-22 Nov-09-22 PH2 PNW 35d
A40140 <PH2-Bldg1> Install LVP Flooring - First Floor 3d Nov-10-22 Nov-15-22 PH2 ILG 36d
A40150 <PH2-Bldg1> Install Carpets - First  Floor 2d Nov-10-22 Nov-14-22 PH2 ILG 37d
A40180 <PH2-Bldg1> Install Doors & Hardware - First Floor 2d Nov-16-22 Nov-17-22 PH2 FRONTIE 36d
A40190 <PH2-Bldg1> Install Appliance - First Floor 1d Nov-16-22 Nov-16-22 PH2 WHIRLPO 37d
A40200 <PH2-Bldg1> Install Blinds - First Floor 1d Nov-16-22 Nov-16-22 PH2 37d
A40370 <PH2-Bldg1> Construction Clean - First Floor 3d Nov-18-22 Nov-22-22 PH2 36d

PlumbingPlumbing 50d Sep-02-22 Nov-15-22 35d
A40240 <PH2-Bldg1> Install Sanitary & Water Pipes - First Floor 3d Sep-02-22 Sep-07-22 PH2 JRT 45d
A40070 <PH2-Bldg1> Install Plumbing Fixtures - First  Floor 3d Nov-10-22 Nov-15-22 PH2 JRT 35d

HVACHVAC 47d Sep-02-22 Nov-09-22 38d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg1> Foundation Excavation
<PH2-Bldg1> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg1> Inspection
<PH2-Bldg1> Pour Foundation
<PH2-Bldg1> Foundation Insulation & Inspection
<PH2-Bldg1> Backfill Foundation
<PH2-Bldg1> Install Underground MEP Work
<PH2-Bldg1> Inspection
<PH2-Bldg1> Backfill
<PH2-Bldg1> Cap Break
<PH2-Bldg1> Dig Interior Footings
<PH2-Bldg1> Install Rebar
<PH2-Bldg1> Inspection
<PH2-Bldg1> Pour Slab

Sep-21-22, Superstructure
<PH2-Bldg1> 1st Floor Wall Layout

<PH2-Bldg1> Frame 1st Floor Walls
<PH2-Bldg1> Joist Beam & Deck 2nd Floor

<PH2-Bldg1> Frame 2nd Floor Walls
<PH2-Bldg1> Install Stair Stringer - 1st Floor
<PH2-Bldg1> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg1> Joist Beam & Deck 3rd Floor
<PH2-Bldg1> Frame 3rd Floor Walls
<PH2-Bldg1> Install Stair Stringer - 2nd Floor
<PH2-Bldg1>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg1> Hoist Roof Trusses to Roof
<PH2-Bldg1> Roll Trusses
<PH2-Bldg1> Sheath Roof / Fascia
<PH2-Bldg1> Low Roof
<PH2-Bldg1> Sheer Inspection

<PH2-Bldg1> Install Exterior Gyp
<PH2-Bldg1> Final Framing Inspection

Nov-22-22, First Floor
Oct-20-22, Interior Construction

<PH2-Bldg1> Pre-Insulation/Pre-Rock- First Floor
<PH2-Bldg1> Insulation / Fire Caulking - First Floor

<PH2-Bldg1> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg1> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg1> Tape & Mud - First Floor
<PH2-Bldg1> Gypcrete install - First Floor

Nov-22-22, Finishing
<PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg1> Apply Paint Walls - First Floor
<PH2-Bldg1> Install Case Work - First Floor
<PH2-Bldg1> Install Bath Accessories - First Floor
<PH2-Bldg1> Closet Shelving- First Floor
<PH2-Bldg1> Install Counter Tops - First Floor

<PH2-Bldg1> Install LVP Flooring - First Floor
<PH2-Bldg1> Install Carpets - First  Floor
<PH2-Bldg1> Install Doors & Hardware - First Floor
<PH2-Bldg1> Install Appliance - First Floor
<PH2-Bldg1> Install Blinds - First Floor

<PH2-Bldg1> Construction Clean - First Floor
Nov-15-22, Plumbing

<PH2-Bldg1> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg1> Install Plumbing Fixtures - First Floor

Nov-09-22, HVAC
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A40230 <PH2-Bldg1> Install HVAC Rough In - First Floor 2d Sep-02-22 Sep-06-22 PH2 MM.COMF 39d
A40550 <PH2-Bldg1> Install HVAC System - First Floor 2d Nov-08-22 Nov-09-22 PH2 MM.COMF 38d

ElectricalElectrical 47d Sep-02-22 Nov-09-22 39d
A40250 <PH2-Bldg1> Electrical Rough - First Floor 4d Sep-02-22 Sep-08-22 PH2 TRADESM 35d
A40290 <PH2-Bldg1> Feeders - First Floor 2d Sep-09-22 Sep-12-22 PH2 TRADESM 35d
A40300 <PH2-Bldg1> Install Lighting Fixtures/Trim - First Floor 4d Nov-02-22 Nov-07-22 PH2 TRADESM 38d
A40330 <PH2-Bldg1> Install Electrical Panel Boards - First Floor 2d Nov-08-22 Nov-09-22 PH2 TRADESM 39d

CommunicationsCommunications 46d Sep-02-22 Nov-08-22 40d
A40270 <PH2-Bldg1> LV Rough - First Floor 3d Sep-02-22 Sep-07-22 PH2 TRADESM 38d
A40560 <PH2-Bldg1> Install Communications Smart  Panel- First Floor 1d Nov-08-22 Nov-08-22 PH2 TRADESM 40d

Fire FightingFire Fighting 44d Sep-02-22 Nov-04-22 41d
A40310 <PH2-Bldg1> Install Fire Protection Piping - First Floor 3d Sep-02-22 Sep-07-22 PH2 SMITH.F 38d
A40790 <PH2-Bldg1> Fire Riser Room Build Out- First Floor 3d Sep-08-22 Sep-12-22 PH2 SMITH.F 42d
A40350 <PH2-Bldg1> Install Sprinklers - First  Floor 3d Nov-02-22 Nov-04-22 PH2 SMITH.F 41d

Fire Detection & AlarmFire Detection & Alarm 55d Sep-02-22 Nov-22-22 35d
A40280 <PH2-Bldg1> Install Detection & Alarm Cables - First Floor 2d Sep-02-22 Sep-06-22 PH2 SMITH.F 46d
A40800 <PH2-Bldg1> First Floor MEPF Rough-In Inspections Complete 5d Sep-13-22 Sep-19-22 PH2 35d
A40320 <PH2-Bldg1> Install Alarm & Sirens - First Floor 2d Nov-02-22 Nov-03-22 PH2 SMITH.F 43d
A40810 <PH2-Bldg1> First Floor MEPF Finish/Trims Complete 5d Nov-16-22 Nov-22-22 PH2 35d

Second FloorSecond Floor 48d Sep-02-22 Nov-10-22 43d
Interior ConstructionInterior Construction 20d Sep-13-22 Oct-11-22 42d
A41120 <PH2-Bldg1> Pre-Insulation/Pre-Rock- Second Floor 2d Sep-13-22 Sep-14-22 PH2 GALE/ST 42d
A40870 <PH2-Bldg1> Insulation / Fire Caulking - Second Floor 2d Sep-15-22 Sep-16-22 PH2 GALE 42d
A40830 <PH2-Bldg1> Hang Dry Wall 1st Layer - Second Floor 6d Sep-19-22 Sep-26-22 PH2 STEEL.H 42d
A41060 <PH2-Bldg1> Frame Drop Ceilings & Soffits - Second Floor 2d Sep-27-22 Sep-28-22 PH2 STEEL.H 42d
A40840 <PH2-Bldg1> Tape & Mud - Second Floor 6d Sep-29-22 Oct-06-22 PH2 STEEL.H 42d
A40860 <PH2-Bldg1> Gypcrete install - Second Floor 2d Oct-07-22 Oct-11-22 PH2 SOUND 42d

FinishingFinishing 22d Oct-12-22 Nov-10-22 43d
A40850 <PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Oct-12-22 Oct-18-22 PH2 FRONTIE 42d
A40880 <PH2-Bldg1> Apply Paint Walls - Second Floor 3d Oct-19-22 Oct-21-22 PH2 CARBONA 42d
A40910 <PH2-Bldg1> Install Case Work - Second Floor 3d Oct-24-22 Oct-26-22 PH2 FRONTIE 42d
A41080 <PH2-Bldg1> Install Bath Accessories - Second Floor 3d Oct-24-22 Oct-26-22 PH2 FRONTIE 51d
A41130 <PH2-Bldg1> Closet Shelving- Second Floor 2d Oct-24-22 Oct-25-22 PH2 FRONTIE 52d
A40920 <PH2-Bldg1> Install Counter Tops - Second Floor 3d Oct-27-22 Oct-31-22 PH2 PNW 42d
A40890 <PH2-Bldg1> Install LVP Flooring - Second Floor 3d Nov-01-22 Nov-03-22 PH2 ILG 43d
A40900 <PH2-Bldg1> Install Carpets - Second Floor 2d Nov-01-22 Nov-02-22 PH2 ILG 44d
A40930 <PH2-Bldg1> Install Doors & Hardware - Second Floor 2d Nov-04-22 Nov-07-22 PH2 FRONTIE 43d
A40940 <PH2-Bldg1> Install Appliance - Second Floor 1d Nov-04-22 Nov-04-22 PH2 WHIRLPO 44d
A40950 <PH2-Bldg1> Install Blinds - Second Floor 1d Nov-04-22 Nov-04-22 PH2 44d
A41090 <PH2-Bldg1> Construction Clean - Second Floor 3d Nov-08-22 Nov-10-22 PH2 43d

PlumbingPlumbing 43d Sep-02-22 Nov-03-22 42d
A40970 <PH2-Bldg1> Install Sanitary & Water Pipes - Second Floor 3d Sep-02-22 Sep-07-22 PH2 JRT 45d
A40820 <PH2-Bldg1> Install Plumbing Fixtures - Second Floor 3d Nov-01-22 Nov-03-22 PH2 JRT 42d

HVACHVAC 40d Sep-02-22 Oct-31-22 45d
A40960 <PH2-Bldg1> Install HVAC Rough In - Second Floor 2d Sep-02-22 Sep-06-22 PH2 MM.COMF 39d
A41100 <PH2-Bldg1> Install HVAC System - Second Floor 2d Oct-28-22 Oct-31-22 PH2 MM.COMF 45d

ElectricalElectrical 40d Sep-02-22 Oct-31-22 46d
A40980 <PH2-Bldg1> Electrical Rough - Second Floor 4d Sep-02-22 Sep-08-22 PH2 TRADESM 35d
A41010 <PH2-Bldg1> Feeders - Second Floor 2d Sep-09-22 Sep-12-22 PH2 TRADESM 35d
A41020 <PH2-Bldg1> Install Lighting Fixtures/Trim - Second Floor 4d Oct-24-22 Oct-27-22 PH2 TRADESM 45d
A41050 <PH2-Bldg1> Install Electrical Panel Boards - Second Floor 2d Oct-28-22 Oct-31-22 PH2 TRADESM 46d

CommunicationsCommunications 39d Sep-02-22 Oct-28-22 47d
A40990 <PH2-Bldg1> LV Rough - Second Floor 3d Sep-02-22 Sep-07-22 PH2 TRADESM 38d
A41110 <PH2-Bldg1> Install Communications Smart  Panel- Second Floor 1d Oct-28-22 Oct-28-22 PH2 TRADESM 47d

Fire FightingFire Fighting 37d Sep-02-22 Oct-26-22 48d
A41030 <PH2-Bldg1> Install Fire Protection Piping - Second Floor 3d Sep-02-22 Sep-07-22 PH2 SMITH.F 38d
A41140 <PH2-Bldg1> Fire Riser Room Build Out- Second Floor 3d Sep-08-22 Sep-12-22 PH2 SMITH.F 42d
A41070 <PH2-Bldg1> Install Sprinklers - Second Floor 3d Oct-24-22 Oct-26-22 PH2 SMITH.F 48d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg1> Install HVAC Rough In - First Floor
<PH2-Bldg1> Install HVAC System - First Floor
Nov-09-22, Electrical

<PH2-Bldg1> Electrical Rough - First Floor
<PH2-Bldg1> Feeders - First Floor

<PH2-Bldg1> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg1> Install Electrical Panel Boards - First Floor
Nov-08-22, Communications

<PH2-Bldg1> LV Rough - First Floor
<PH2-Bldg1> Install Communications Smart Panel- First Floor

Nov-04-22, Fire Fighting
<PH2-Bldg1> Install Fire Protection Piping - First Floor
<PH2-Bldg1> Fire Riser Room Build Out- First Floor

<PH2-Bldg1> Install Sprinklers - First Floor
Nov-22-22, Fire Detection & Alarm

<PH2-Bldg1> Install Detection & Alarm Cables - First Floor
<PH2-Bldg1> First Floor MEPF Rough-In Inspections Complete

<PH2-Bldg1> Install Alarm & Sirens - First Floor
<PH2-Bldg1> First Floor MEPF Finish/Trims Complete

Nov-10-22, Second Floor
Oct-11-22, Interior Construction

<PH2-Bldg1> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg1> Insulation / Fire Caulking - Second Floor

<PH2-Bldg1> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg1> Frame Drop Ceilings & Soffits - Second Floor

<PH2-Bldg1> Tape & Mud - Second Floor
<PH2-Bldg1> Gypcrete install - Second Floor

Nov-10-22, Finishing
<PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg1> Apply Paint Walls - Second Floor
<PH2-Bldg1> Install Case Work - Second Floor
<PH2-Bldg1> Install Bath Accessories - Second Floor
<PH2-Bldg1> Closet Shelving- Second Floor

<PH2-Bldg1> Install Counter Tops - Second Floor
<PH2-Bldg1> Install LVP Flooring - Second Floor
<PH2-Bldg1> Install Carpets - Second Floor
<PH2-Bldg1> Install Doors & Hardware - Second Floor

<PH2-Bldg1> Install Appliance - Second Floor
<PH2-Bldg1> Install Blinds - Second Floor

<PH2-Bldg1> Construction Clean - Second Floor
Nov-03-22, Plumbing

<PH2-Bldg1> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg1> Install Plumbing Fixtures - Second Floor

Oct-31-22, HVAC
<PH2-Bldg1> Install HVAC Rough In - Second Floor

<PH2-Bldg1> Install HVAC System - Second Floor
Oct-31-22, Electrical

<PH2-Bldg1> Electrical Rough - Second Floor
<PH2-Bldg1> Feeders - Second Floor

<PH2-Bldg1> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg1> Install Electrical Panel Boards - Second Floor

Oct-28-22, Communications
<PH2-Bldg1> LV Rough - Second Floor

<PH2-Bldg1> Install Communications Smart  Panel- Second Floor
Oct-26-22, Fire Fighting

<PH2-Bldg1> Install Fire Protection Piping - Second Floor
<PH2-Bldg1> Fire Riser Room Build Out- Second Floor

<PH2-Bldg1> Install Sprinklers - Second Floor
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Fire Detection & AlarmFire Detection & Alarm 48d Sep-02-22 Nov-10-22 42d
A41000 <PH2-Bldg1> Install Detection & Alarm Cables - Second Floor 2d Sep-02-22 Sep-06-22 PH2 SMITH.F 46d
A41150 <PH2-Bldg1> Second Floor MEPF Rough-In Inspections Complete 5d Sep-13-22 Sep-19-22 PH2 35d
A41040 <PH2-Bldg1> Install Alarm & Sirens - Second Floor 2d Oct-24-22 Oct-25-22 PH2 SMITH.F 49d
A41160 <PH2-Bldg1> Second Floor MEPF Finish/Trims Complete 5d Nov-04-22 Nov-10-22 PH2 42d

Third FloorThird Floor 48d Sep-02-22 Nov-10-22 43d
Interior ConstructionInterior Construction 20d Sep-13-22 Oct-11-22 42d
A41470 <PH2-Bldg1> Pre-Insulation/Pre-Rock- Third Floor 2d Sep-13-22 Sep-14-22 PH2 GALE/ST 42d
A41220 <PH2-Bldg1> Insulation / Fire Caulking - Third Floor 2d Sep-15-22 Sep-16-22 PH2 GALE 42d
A41180 <PH2-Bldg1> Hang Dry Wall 1st Layer - Third Floor 6d Sep-19-22 Sep-26-22 PH2 STEEL.H 42d
A41410 <PH2-Bldg1> Frame Drop Ceilings & Soffits - Third Floor 2d Sep-27-22 Sep-28-22 PH2 STEEL.H 42d
A41190 <PH2-Bldg1> Tape & Mud - Third Floor 6d Sep-29-22 Oct-06-22 PH2 STEEL.H 42d
A41210 <PH2-Bldg1> Gypcrete install - Third Floor 2d Oct-07-22 Oct-11-22 PH2 SOUND 42d

FinishingFinishing 22d Oct-12-22 Nov-10-22 43d
A41200 <PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Oct-12-22 Oct-18-22 PH2 FRONTIE 42d
A41230 <PH2-Bldg1> Apply Paint Walls - Third Floor 3d Oct-19-22 Oct-21-22 PH2 CARBONA 42d
A41260 <PH2-Bldg1> Install Case Work - Third Floor 3d Oct-24-22 Oct-26-22 PH2 FRONTIE 42d
A41430 <PH2-Bldg1> Install Bath Accessories - Third Floor 3d Oct-24-22 Oct-26-22 PH2 FRONTIE 51d
A41480 <PH2-Bldg1> Closet Shelving- Third Floor 2d Oct-24-22 Oct-25-22 PH2 FRONTIE 52d
A41270 <PH2-Bldg1> Install Counter Tops - Third Floor 3d Oct-27-22 Oct-31-22 PH2 PNW 42d
A41240 <PH2-Bldg1> Install LVP Flooring - Third Floor 3d Nov-01-22 Nov-03-22 PH2 ILG 43d
A41250 <PH2-Bldg1> Install Carpets - Third Floor 2d Nov-01-22 Nov-02-22 PH2 ILG 44d
A41280 <PH2-Bldg1> Install Doors & Hardware - Third Floor 2d Nov-04-22 Nov-07-22 PH2 FRONTIE 43d
A41290 <PH2-Bldg1> Install Appliance - Third Floor 1d Nov-04-22 Nov-04-22 PH2 WHIRLPO 44d
A41300 <PH2-Bldg1> Install Blinds - Third Floor 1d Nov-04-22 Nov-04-22 PH2 44d
A41440 <PH2-Bldg1> Construction Clean - Third Floor 3d Nov-08-22 Nov-10-22 PH2 43d

PlumbingPlumbing 43d Sep-02-22 Nov-03-22 42d
A41320 <PH2-Bldg1> Install Sanitary & Water Pipes - Third Floor 3d Sep-02-22 Sep-07-22 PH2 JRT 45d
A41170 <PH2-Bldg1> Install Plumbing Fixtures - Third Floor 3d Nov-01-22 Nov-03-22 PH2 JRT 42d

HVACHVAC 40d Sep-02-22 Oct-31-22 45d
A41310 <PH2-Bldg1> Install HVAC Rough In - Third Floor 2d Sep-02-22 Sep-06-22 PH2 MM.COMF 39d
A41450 <PH2-Bldg1> Install HVAC System - Third Floor 2d Oct-28-22 Oct-31-22 PH2 MM.COMF 45d

ElectricalElectrical 40d Sep-02-22 Oct-31-22 46d
A41330 <PH2-Bldg1> Electrical Rough - Third Floor 4d Sep-02-22 Sep-08-22 PH2 TRADESM 35d
A41360 <PH2-Bldg1> Feeders - Third Floor 2d Sep-09-22 Sep-12-22 PH2 TRADESM 35d
A41370 <PH2-Bldg1> Install Lighting Fixtures/Trim - Third Floor 4d Oct-24-22 Oct-27-22 PH2 TRADESM 45d
A41400 <PH2-Bldg1> Install Electrical Panel Boards - Third Floor 2d Oct-28-22 Oct-31-22 PH2 TRADESM 46d

CommunicationsCommunications 39d Sep-02-22 Oct-28-22 47d
A41340 <PH2-Bldg1> LV Rough - Third Floor 3d Sep-02-22 Sep-07-22 PH2 TRADESM 38d
A41460 <PH2-Bldg1> Install Communications Smart  Panel- Third Floor 1d Oct-28-22 Oct-28-22 PH2 TRADESM 47d

Fire FightingFire Fighting 37d Sep-02-22 Oct-26-22 48d
A41380 <PH2-Bldg1> Install Fire Protection Piping - Third Floor 3d Sep-02-22 Sep-07-22 PH2 SMITH.F 38d
A41490 <PH2-Bldg1> Fire Riser Room Build Out- Third Floor 3d Sep-08-22 Sep-12-22 PH2 SMITH.F 42d
A41420 <PH2-Bldg1> Install Sprinklers - Third Floor 3d Oct-24-22 Oct-26-22 PH2 SMITH.F 48d

Fire Detection & AlarmFire Detection & Alarm 48d Sep-02-22 Nov-10-22 42d
A41350 <PH2-Bldg1> Install Detection & Alarm Cables - Third Floor 2d Sep-02-22 Sep-06-22 PH2 SMITH.F 46d
A41500 <PH2-Bldg1> Third Floor MEPF Rough-In Inspections Complete 5d Sep-13-22 Sep-19-22 PH2 35d
A41390 <PH2-Bldg1> Install Alarm & Sirens - Third Floor 2d Oct-24-22 Oct-25-22 PH2 SMITH.F 49d
A41510 <PH2-Bldg1> Third Floor MEPF Finish/Trims Complete 5d Nov-04-22 Nov-10-22 PH2 42d

StairsStairs 6d Sep-22-22 Sep-29-22 67d
A40470 <PH2-Bldg1> Waterproof ing Landings/Balconies 2d Sep-22-22 Sep-23-22 PH2 SOUND 67d
A40530 <PH2-Bldg1> Pour Concrete Landing/Balconies Slab 1d Sep-26-22 Sep-26-22 PH2 SOUND 67d
A40650 <PH2-Bldg1> Install Handrail 3d Sep-27-22 Sep-29-22 PH2 RAILPRO 67d

Exterior EnclosureExterior Enclosure 23d Sep-02-22 Oct-05-22 63d
A40660 <PH2-Bldg1> Install  Exterior Penetration Water Proofing 4d Sep-02-22 Sep-08-22 PH2 CONTEXT 63d
A40430 <PH2-Bldg1> Install Exterior Doors & Windows 4d Sep-09-22 Sep-14-22 PH2 CONTEXT 63d
A40440 <PH2-Bldg1> Install Exterior MEPF Trim 3d Sep-09-22 Sep-13-22 PH2 MEPF 64d
A40420 <PH2-Bldg1> Install WRB 2d Sep-15-22 Sep-16-22 PH2 CONTEXT 63d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-10-22, Fire Detection & Alarm
<PH2-Bldg1> Install Detection & Alarm Cables - Second Floor

<PH2-Bldg1> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg1> Install Alarm & Sirens - Second Floor

<PH2-Bldg1> Second Floor MEPF Finish/Trims Complete
Nov-10-22, Third Floor

Oct-11-22, Interior Construction
<PH2-Bldg1> Pre-Insulation/Pre-Rock- Third Floor
<PH2-Bldg1> Insulation / Fire Caulking - Third Floor

<PH2-Bldg1> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg1> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg1> Tape & Mud - Third Floor
<PH2-Bldg1> Gypcrete install - Third Floor

Nov-10-22, Finishing
<PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH2-Bldg1> Apply Paint Walls - Third Floor
<PH2-Bldg1> Install Case Work - Third Floor
<PH2-Bldg1> Install Bath Accessories - Third Floor
<PH2-Bldg1> Closet Shelving- Third Floor

<PH2-Bldg1> Install Counter Tops - Third Floor
<PH2-Bldg1> Install LVP Flooring - Third Floor
<PH2-Bldg1> Install Carpets - Third Floor
<PH2-Bldg1> Install Doors & Hardware - Third Floor

<PH2-Bldg1> Install Appliance - Third Floor
<PH2-Bldg1> Install Blinds - Third Floor

<PH2-Bldg1> Construction Clean - Third Floor
Nov-03-22, Plumbing

<PH2-Bldg1> Install Sanitary & Water Pipes - Third Floor
<PH2-Bldg1> Install Plumbing Fixtures - Third Floor

Oct-31-22, HVAC
<PH2-Bldg1> Install HVAC Rough In - Third Floor

<PH2-Bldg1> Install HVAC System - Third Floor
Oct-31-22, Electrical

<PH2-Bldg1> Electrical Rough - Third Floor
<PH2-Bldg1> Feeders - Third Floor

<PH2-Bldg1> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg1> Install Electrical Panel Boards - Third Floor

Oct-28-22, Communications
<PH2-Bldg1> LV Rough - Third Floor

<PH2-Bldg1> Install Communications Smart  Panel- Third Floor
Oct-26-22, Fire Fighting

<PH2-Bldg1> Install Fire Protection Piping - Third Floor
<PH2-Bldg1> Fire Riser Room Build Out- Third Floor

<PH2-Bldg1> Install Sprinklers - Third Floor
Nov-10-22, Fire Detection & Alarm

<PH2-Bldg1> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg1> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg1> Install Alarm & Sirens - Third Floor
<PH2-Bldg1> Third Floor MEPF Finish/Trims Complete

Sep-29-22, Stairs
<PH2-Bldg1> Waterproof ing Landings/Balconies
<PH2-Bldg1> Pour Concrete Landing/Balconies Slab
<PH2-Bldg1> Install Handrail

Oct-05-22, Exterior Enclosure
<PH2-Bldg1> Install  Exterior Penetration Water Proofing

<PH2-Bldg1> Install Exterior Doors & Windows
<PH2-Bldg1> Install Exterior MEPF Trim
<PH2-Bldg1> Install WRB
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A40450 <PH2-Bldg1> Install Siding 8d Sep-19-22 Sep-28-22 PH2 CONTEXT 63d
A40460 <PH2-Bldg1> Rock Veneer 2d Sep-29-22 Sep-30-22 PH2 CASCADE 66d
A40670 <PH2-Bldg1> Apply Exterior Paint 5d Sep-29-22 Oct-05-22 PH2 CARBONA 63d

RoofingRoofing 6d Sep-02-22 Sep-12-22 80d
A40410 <PH2-Bldg1> Roof Install 3d Sep-02-22 Sep-07-22 PH2 TACOMA 80d
A40480 <PH2-Bldg1> Gutters/Downspouts/Roof DrainsTie in 3d Sep-08-22 Sep-12-22 PH2 CR GUTTERS 80d

CloseoutCloseout 22d Nov-10-22 Dec-13-22 35d
A40490 <PH2-Bldg1> Final Layout of All Trades 5d Nov-10-22 Nov-17-22 PH2 PCI 39d
A40380 <PH2-Bldg1> MEP Testing & Comissoning 2d Nov-23-22 Nov-25-22 PH2 MEPF 35d
A40510 <PH2-Bldg1> Final Cleaning 5d Nov-23-22 Nov-30-22 PH2 36d
A40390 <PH2-Bldg1> Punch List 6d Nov-28-22 Dec-05-22 PH2 PCI 35d
A40520 <PH2-Bldg1> Create & issue O&M 5d Dec-01-22 Dec-07-22 PH2 PCI 36d
A40500 <PH2-Bldg1> Rectify Punch List 3d Dec-06-22 Dec-08-22 PH2 PCI 35d
A40400 <PH2-Bldg1> Final Building Inspection 3d Dec-09-22 Dec-13-22 PH2 TC/PCI 35d

Building 2Building 2 139d Jul-15-22 Feb-03-23 0d
StructureStructure 83d Jul-15-22 Nov-10-22 23d
FoundationsFoundations 23d Jul-15-22 Aug-16-22 0d
A49510 <PH2-Bldg2> Foundation Excavation 2d Jul-15-22 Jul-18-22 PH2 NWC 0d
A49270 <PH2-Bldg2> Form/Rebar Footing & Foundatuon Wall 4d Jul-19-22 Jul-22-22 PH2 FOUND 0d
A50040 <PH2-Bldg2> Inspection 1d Jul-25-22 Jul-25-22 PH2 TC 0d
A49520 <PH2-Bldg2> Pour Foundation 1d Jul-26-22 Jul-26-22 PH2 FOUND 0d
A49870 <PH2-Bldg2> Foundation Insulation & Inspection 2d Jul-27-22 Jul-28-22 PH2 FOUND 0d
A49880 <PH2-Bldg2> Backfill Foundation 2d Jul-29-22 Aug-01-22 PH2 NWC 0d
A49890 <PH2-Bldg2> Install Underground MEP Work 3d Aug-02-22 Aug-04-22 PH2 JRT 0d
A49560 <PH2-Bldg2> Inspection 1d Aug-05-22 Aug-05-22 PH2 TC 0d
A49980 <PH2-Bldg2> Backfill 2d Aug-08-22 Aug-09-22 PH2 NWC 0d
A49990 <PH2-Bldg2> Cap Break 1d Aug-10-22 Aug-10-22 PH2 NWC 0d
A50000 <PH2-Bldg2> Dig Interior Footings 1d Aug-11-22 Aug-11-22 PH2 NWC 0d
A50010 <PH2-Bldg2> Install Rebar 1d Aug-12-22 Aug-12-22 PH2 FOUND 0d
A50020 <PH2-Bldg2> Inspection 1d Aug-15-22 Aug-15-22 PH2 TC 0d
A50030 <PH2-Bldg2> Pour Slab 1d Aug-16-22 Aug-16-22 PH2 FOUND 0d

SuperstructureSuperstructure 60d Aug-17-22 Nov-10-22 23d
A49280 <PH2-Bldg2> 1st Floor Wall Layout 1d Aug-17-22 Aug-17-22 PH2 WBcon 0d
A49290 <PH2-Bldg2> Frame 1st Floor Walls 5d Aug-18-22 Aug-24-22 PH2 WBcon 0d
A49300 <PH2-Bldg2> Joist Beam & Deck 2nd Floor 4d Aug-25-22 Aug-30-22 PH2 WBcon 0d
A49310 <PH2-Bldg2> Frame 2nd Floor Walls 6d Aug-31-22 Sep-08-22 PH2 WBcon 0d
A49900 <PH2-Bldg2> Install Stair Stringer - 1st Floor 2d Sep-09-22 Sep-12-22 PH2 WBcon 0d
A49910 <PH2-Bldg2> Install Precast Concrete Treads - 1st Floor 2d Sep-13-22 Sep-14-22 PH2 WBcon 0d
A49320 <PH2-Bldg2> Joist Beam & Deck 3rd Floor 4d Sep-15-22 Sep-20-22 PH2 WBcon 0d
A49840 <PH2-Bldg2> Frame 3rd Floor Walls 6d Sep-21-22 Sep-28-22 PH2 WBcon 0d
A49920 <PH2-Bldg2> Install Stair Stringer - 2nd Floor 2d Sep-29-22 Sep-30-22 PH2 WBcon 0d
A49930 <PH2-Bldg2>Install Precast Concrete Treads - 2nd Floor 2d Oct-03-22 Oct-04-22 PH2 WBcon 0d
A49330 <PH2-Bldg2> Hoist Roof Trusses to Roof 1d Oct-05-22 Oct-05-22 PH2 WBcon 0d
A49340 <PH2-Bldg2> Roll Trusses 4d Oct-06-22 Oct-12-22 PH2 WBcon 0d
A49350 <PH2-Bldg2> Sheath Roof / Fascia 4d Oct-13-22 Oct-18-22 PH2 WBcon 0d
A50050 <PH2-Bldg2> Low Roof 3d Oct-19-22 Oct-21-22 PH2 WBcon 0d
A49360 <PH2-Bldg2> Sheer Inspection 1d Oct-24-22 Oct-24-22 PH2 WBcon 0d
A50060 <PH2-Bldg2> Install Exterior Gyp 3d Oct-25-22 Oct-27-22 PH2 STEEL.H 33d
A49940 <PH2-Bldg2> Final Framing Inspection 2d Nov-09-22 Nov-10-22 PH2 WBcon 0d

First FloorFirst Floor 55d Oct-25-22 Jan-13-23 1d
Interior ConstructionInterior Construction 20d Nov-14-22 Dec-12-22 0d
A50070 <PH2-Bldg2> Pre-Insulation/Pre-Rock- First Floor 2d Nov-14-22 Nov-15-22 PH2 GALE/ST 0d
A49420 <PH2-Bldg2> Insulation / Fire Caulking - First Floor 2d Nov-16-22 Nov-17-22 PH2 GALE 0d
A49380 <PH2-Bldg2> Hang Dry Wall 1st Layer - First Floor 6d Nov-18-22 Nov-28-22 PH2 STEEL.H 0d
A49640 <PH2-Bldg2> Frame Drop Ceilings & Soffits - First Floor 2d Nov-29-22 Nov-30-22 PH2 STEEL.H 0d
A49390 <PH2-Bldg2> Tape & Mud - First Floor 6d Dec-01-22 Dec-08-22 PH2 STEEL.H 0d
A49410 <PH2-Bldg2> Gypcrete install - First Floor 2d Dec-09-22 Dec-12-22 PH2 SOUND 0d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg1> Install Siding
<PH2-Bldg1> Rock Veneer
<PH2-Bldg1> Apply Exterior Paint

Sep-12-22, Roofing
<PH2-Bldg1> Roof Install
<PH2-Bldg1> Gutters/Downspouts/Roof DrainsTie in

Dec-13-22, Closeout
<PH2-Bldg1> Final Layout of All Trades

<PH2-Bldg1> MEP Testing & Comissoning
<PH2-Bldg1> Final Cleaning
<PH2-Bldg1> Punch List
<PH2-Bldg1> Create & issue O&M
<PH2-Bldg1> Rectify Punch List

<PH2-Bldg1> Final Building Inspection
Feb-03-23, Building 2

Nov-10-22, Structure
Aug-16-22, Foundations

<PH2-Bldg2> Foundation Excavation
<PH2-Bldg2> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg2> Inspection
<PH2-Bldg2> Pour Foundation
<PH2-Bldg2> Foundation Insulation & Inspection
<PH2-Bldg2> Backfill Foundation
<PH2-Bldg2> Install Underground MEP Work
<PH2-Bldg2> Inspection
<PH2-Bldg2> Backfill
<PH2-Bldg2> Cap Break
<PH2-Bldg2> Dig Interior Footings
<PH2-Bldg2> Install Rebar
<PH2-Bldg2> Inspection
<PH2-Bldg2> Pour Slab

Nov-10-22, Superstructure
<PH2-Bldg2> 1st Floor Wall Layout

<PH2-Bldg2> Frame 1st Floor Walls
<PH2-Bldg2> Joist Beam & Deck 2nd Floor

<PH2-Bldg2> Frame 2nd Floor Walls
<PH2-Bldg2> Install Stair Stringer - 1st Floor
<PH2-Bldg2> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg2> Joist Beam & Deck 3rd Floor
<PH2-Bldg2> Frame 3rd Floor Walls
<PH2-Bldg2> Install Stair Stringer - 2nd Floor
<PH2-Bldg2>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg2> Hoist Roof Trusses to Roof

<PH2-Bldg2> Roll Trusses
<PH2-Bldg2> Sheath Roof / Fascia
<PH2-Bldg2> Low Roof
<PH2-Bldg2> Sheer Inspection
<PH2-Bldg2> Install Exterior Gyp

<PH2-Bldg2> Final Framing Inspection
Jan-13-23, First Floor

Dec-12-22, Interior Construct ion
<PH2-Bldg2> Pre-Insulation/Pre-Rock- First Floor
<PH2-Bldg2> Insulation / Fire Caulking - First Floor

<PH2-Bldg2> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg2> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg2> Tape & Mud - First Floor
<PH2-Bldg2> Gypcrete install - First Floor
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FinishingFinishing 22d Dec-13-22 Jan-13-23 1d
A49400 <PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor 5d Dec-13-22 Dec-19-22 PH2 FRONTIE 0d
A49430 <PH2-Bldg2> Apply Paint Walls - First Floor 3d Dec-20-22 Dec-22-22 PH2 CARBONA 0d
A49460 <PH2-Bldg2> Install Case Work - First Floor 3d Dec-23-22 Dec-28-22 PH2 FRONTIE 0d
A49660 <PH2-Bldg2> Install Bath Accessories - First Floor 3d Dec-23-22 Dec-28-22 PH2 FRONTIE 9d
A50080 <PH2-Bldg2> Closet Shelving- First Floor 2d Dec-23-22 Dec-27-22 PH2 FRONTIE 10d
A49470 <PH2-Bldg2> Install Counter Tops - First Floor 3d Dec-29-22 Jan-03-23 PH2 PNW 0d
A49440 <PH2-Bldg2> Install LVP Flooring - First Floor 3d Jan-04-23 Jan-06-23 PH2 ILG 1d
A49450 <PH2-Bldg2> Install Carpets - First  Floor 2d Jan-04-23 Jan-05-23 PH2 ILG 2d
A49480 <PH2-Bldg2> Install Doors & Hardware - First Floor 2d Jan-09-23 Jan-10-23 PH2 FRONTIE 1d
A49490 <PH2-Bldg2> Install Appliance - First Floor 1d Jan-09-23 Jan-09-23 PH2 WHIRLPO 2d
A49500 <PH2-Bldg2> Install Blinds - First Floor 1d Jan-09-23 Jan-09-23 PH2 2d
A49670 <PH2-Bldg2> Construction Clean - First Floor 3d Jan-11-23 Jan-13-23 PH2 1d

PlumbingPlumbing 50d Oct-25-22 Jan-06-23 0d
A49540 <PH2-Bldg2> Install Sanitary & Water Pipes - First Floor 3d Oct-25-22 Oct-27-22 PH2 JRT 10d
A49370 <PH2-Bldg2> Install Plumbing Fixtures - First  Floor 3d Jan-04-23 Jan-06-23 PH2 JRT 0d

HVACHVAC 47d Oct-25-22 Jan-03-23 3d
A49530 <PH2-Bldg2> Install HVAC Rough In - First Floor 2d Oct-25-22 Oct-26-22 PH2 MM.COMF 4d
A49850 <PH2-Bldg2> Install HVAC System - First Floor 2d Dec-30-22 Jan-03-23 PH2 MM.COMF 3d

ElectricalElectrical 47d Oct-25-22 Jan-03-23 4d
A49550 <PH2-Bldg2> Electrical Rough - First Floor 4d Oct-25-22 Oct-28-22 PH2 TRADESM 0d
A49590 <PH2-Bldg2> Feeders - First Floor 2d Oct-31-22 Nov-01-22 PH2 TRADESM 0d
A49600 <PH2-Bldg2> Install Lighting Fixtures/Trim - First Floor 4d Dec-23-22 Dec-29-22 PH2 TRADESM 3d
A49630 <PH2-Bldg2> Install Electrical Panel Boards - First Floor 2d Dec-30-22 Jan-03-23 PH2 TRADESM 4d

CommunicationsCommunications 46d Oct-25-22 Dec-30-22 5d
A49570 <PH2-Bldg2> LV Rough - First Floor 3d Oct-25-22 Oct-27-22 PH2 TRADESM 3d
A49860 <PH2-Bldg2> Install Communications Smart  Panel- First Floor 1d Dec-30-22 Dec-30-22 PH2 TRADESM 5d

Fire FightingFire Fighting 44d Oct-25-22 Dec-28-22 6d
A49610 <PH2-Bldg2> Install Fire Protection Piping - First Floor 3d Oct-25-22 Oct-27-22 PH2 SMITH.F 3d
A50090 <PH2-Bldg2> Fire Riser Room Build Out- First Floor 3d Oct-28-22 Nov-01-22 PH2 SMITH.F 7d
A49650 <PH2-Bldg2> Install Sprinklers - First  Floor 3d Dec-23-22 Dec-28-22 PH2 SMITH.F 6d

Fire Detection & AlarmFire Detection & Alarm 55d Oct-25-22 Jan-13-23 0d
A49580 <PH2-Bldg2> Install Detection & Alarm Cables - First Floor 2d Oct-25-22 Oct-26-22 PH2 SMITH.F 11d
A50100 <PH2-Bldg2> First Floor MEPF Rough-In Inspections Complete 5d Nov-02-22 Nov-08-22 PH2 0d
A49620 <PH2-Bldg2> Install Alarm & Sirens - First Floor 2d Dec-23-22 Dec-27-22 PH2 SMITH.F 8d
A50110 <PH2-Bldg2> First Floor MEPF Finish/Trims Complete 5d Jan-09-23 Jan-13-23 PH2 0d

Second FloorSecond Floor 48d Oct-25-22 Jan-04-23 8d
Interior ConstructionInterior Construction 20d Nov-02-22 Dec-01-22 7d
A50420 <PH2-Bldg2> Pre-Insulation/Pre-Rock- Second Floor 2d Nov-02-22 Nov-03-22 PH2 GALE/ST 7d
A50170 <PH2-Bldg2> Insulation / Fire Caulking - Second Floor 2d Nov-04-22 Nov-07-22 PH2 GALE 7d
A50130 <PH2-Bldg2> Hang Dry Wall 1st Layer - Second Floor 6d Nov-08-22 Nov-16-22 PH2 STEEL.H 7d
A50360 <PH2-Bldg2> Frame Drop Ceilings & Soffits - Second Floor 2d Nov-17-22 Nov-18-22 PH2 STEEL.H 7d
A50140 <PH2-Bldg2> Tape & Mud - Second Floor 6d Nov-21-22 Nov-29-22 PH2 STEEL.H 7d
A50160 <PH2-Bldg2> Gypcrete install - Second Floor 2d Nov-30-22 Dec-01-22 PH2 SOUND 7d

FinishingFinishing 22d Dec-02-22 Jan-04-23 8d
A50150 <PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Dec-02-22 Dec-08-22 PH2 FRONTIE 7d
A50180 <PH2-Bldg2> Apply Paint Walls - Second Floor 3d Dec-09-22 Dec-13-22 PH2 CARBONA 7d
A50210 <PH2-Bldg2> Install Case Work - Second Floor 3d Dec-14-22 Dec-16-22 PH2 FRONTIE 7d
A50380 <PH2-Bldg2> Install Bath Accessories - Second Floor 3d Dec-14-22 Dec-16-22 PH2 FRONTIE 16d
A50430 <PH2-Bldg2> Closet Shelving- Second Floor 2d Dec-14-22 Dec-15-22 PH2 FRONTIE 17d
A50220 <PH2-Bldg2> Install Counter Tops - Second Floor 3d Dec-19-22 Dec-21-22 PH2 PNW 7d
A50190 <PH2-Bldg2> Install LVP Flooring - Second Floor 3d Dec-22-22 Dec-27-22 PH2 ILG 8d
A50200 <PH2-Bldg2> Install Carpets - Second Floor 2d Dec-22-22 Dec-23-22 PH2 ILG 9d
A50230 <PH2-Bldg2> Install Doors & Hardware - Second Floor 2d Dec-28-22 Dec-29-22 PH2 FRONTIE 8d
A50240 <PH2-Bldg2> Install Appliance - Second Floor 1d Dec-28-22 Dec-28-22 PH2 WHIRLPO 9d
A50250 <PH2-Bldg2> Install Blinds - Second Floor 1d Dec-28-22 Dec-28-22 PH2 9d
A50390 <PH2-Bldg2> Construction Clean - Second Floor 3d Dec-30-22 Jan-04-23 PH2 8d

PlumbingPlumbing 43d Oct-25-22 Dec-27-22 7d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jan-13-23, Finishing
<PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg2> Apply Paint Walls - First Floor

<PH2-Bldg2> Install Case Work - First Floor
<PH2-Bldg2> Install Bath Accessories - First Floor
<PH2-Bldg2> Closet Shelving- First Floor

<PH2-Bldg2> Install Counter Tops - First Floor
<PH2-Bldg2> Install LVP Flooring - First Floor
<PH2-Bldg2> Install Carpets - First  Floor

<PH2-Bldg2> Install Doors & Hardware - First Floor
<PH2-Bldg2> Install Appliance - First Floor
<PH2-Bldg2> Install Blinds - First Floor
<PH2-Bldg2> Construction Clean - First Floor

Jan-06-23, Plumbing
<PH2-Bldg2> Install Sanitary & Water Pipes - First Floor

<PH2-Bldg2> Install Plumbing Fixtures - First  Floor
Jan-03-23, HVAC

<PH2-Bldg2> Install HVAC Rough In - First Floor
<PH2-Bldg2> Install HVAC System - First Floor
Jan-03-23, Electrical

<PH2-Bldg2> Electrical Rough - First Floor
<PH2-Bldg2> Feeders - First Floor

<PH2-Bldg2> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg2> Install Electrical Panel Boards - First Floor

Dec-30-22, Communications
<PH2-Bldg2> LV Rough - First Floor

<PH2-Bldg2> Install Communications Smart Panel- First Floor
Dec-28-22, Fire Fighting

<PH2-Bldg2> Install Fire Protection Piping - First Floor
<PH2-Bldg2> Fire Riser Room Build Out- First Floor

<PH2-Bldg2> Install Sprinklers - First Floor
Jan-13-23, Fire Detection & Alarm

<PH2-Bldg2> Install Detection & Alarm Cables - First Floor
<PH2-Bldg2> First Floor MEPF Rough-In Inspections Complete

<PH2-Bldg2> Install Alarm & Sirens - First Floor
<PH2-Bldg2> First Floor MEPF Finish/Trims Complete

Jan-04-23, Second Floor
Dec-01-22, Interior Construction

<PH2-Bldg2> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg2> Insulation / Fire Caulking - Second Floor

<PH2-Bldg2> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg2> Frame Drop Ceilings & Soffits - Second Floor

<PH2-Bldg2> Tape & Mud - Second Floor
<PH2-Bldg2> Gypcrete install - Second Floor

Jan-04-23, Finishing
<PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor

<PH2-Bldg2> Apply Paint Walls - Second Floor
<PH2-Bldg2> Install Case Work - Second Floor
<PH2-Bldg2> Install Bath Accessories - Second Floor
<PH2-Bldg2> Closet Shelving- Second Floor

<PH2-Bldg2> Install Counter Tops - Second Floor
<PH2-Bldg2> Install LVP Flooring - Second Floor

<PH2-Bldg2> Install Carpets - Second Floor
<PH2-Bldg2> Install Doors & Hardware - Second Floor
<PH2-Bldg2> Install Appliance - Second Floor
<PH2-Bldg2> Install Blinds - Second Floor

<PH2-Bldg2> Construction Clean - Second Floor
Dec-27-22, Plumbing
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A50270 <PH2-Bldg2> Install Sanitary & Water Pipes - Second Floor 3d Oct-25-22 Oct-27-22 PH2 JRT 10d
A50120 <PH2-Bldg2> Install Plumbing Fixtures - Second Floor 3d Dec-22-22 Dec-27-22 PH2 JRT 7d

HVACHVAC 40d Oct-25-22 Dec-21-22 10d
A50260 <PH2-Bldg2> Install HVAC Rough In - Second Floor 2d Oct-25-22 Oct-26-22 PH2 MM.COMF 4d
A50400 <PH2-Bldg2> Install HVAC System - Second Floor 2d Dec-20-22 Dec-21-22 PH2 MM.COMF 10d

ElectricalElectrical 40d Oct-25-22 Dec-21-22 11d
A50280 <PH2-Bldg2> Electrical Rough - Second Floor 4d Oct-25-22 Oct-28-22 PH2 TRADESM 0d
A50310 <PH2-Bldg2> Feeders - Second Floor 2d Oct-31-22 Nov-01-22 PH2 TRADESM 0d
A50320 <PH2-Bldg2> Install Lighting Fixtures/Trim - Second Floor 4d Dec-14-22 Dec-19-22 PH2 TRADESM 10d
A50350 <PH2-Bldg2> Install Electrical Panel Boards - Second Floor 2d Dec-20-22 Dec-21-22 PH2 TRADESM 11d

CommunicationsCommunications 39d Oct-25-22 Dec-20-22 12d
A50290 <PH2-Bldg2> LV Rough - Second Floor 3d Oct-25-22 Oct-27-22 PH2 TRADESM 3d
A50410 <PH2-Bldg2> Install Communications Smart  Panel- Second Floor 1d Dec-20-22 Dec-20-22 PH2 TRADESM 12d

Fire FightingFire Fighting 37d Oct-25-22 Dec-16-22 13d
A50330 <PH2-Bldg2> Install Fire Protection Piping - Second Floor 3d Oct-25-22 Oct-27-22 PH2 SMITH.F 3d
A50440 <PH2-Bldg2> Fire Riser Room Build Out- Second Floor 3d Oct-28-22 Nov-01-22 PH2 SMITH.F 7d
A50370 <PH2-Bldg2> Install Sprinklers - Second Floor 3d Dec-14-22 Dec-16-22 PH2 SMITH.F 13d

Fire Detection & AlarmFire Detection & Alarm 48d Oct-25-22 Jan-04-23 7d
A50300 <PH2-Bldg2> Install Detection & Alarm Cables - Second Floor 2d Oct-25-22 Oct-26-22 PH2 SMITH.F 11d
A50450 <PH2-Bldg2> Second Floor MEPF Rough-In Inspections Complete 5d Nov-02-22 Nov-08-22 PH2 0d
A50340 <PH2-Bldg2> Install Alarm & Sirens - Second Floor 2d Dec-14-22 Dec-15-22 PH2 SMITH.F 14d
A50460 <PH2-Bldg2> Second Floor MEPF Finish/Trims Complete 5d Dec-28-22 Jan-04-23 PH2 7d

Third FloorThird Floor 48d Oct-25-22 Jan-04-23 8d
Interior ConstructionInterior Construction 20d Nov-02-22 Dec-01-22 7d
A50770 <PH2-Bldg2> Pre-Insulation/Pre-Rock- Third Floor 2d Nov-02-22 Nov-03-22 PH2 GALE/ST 7d
A50520 <PH2-Bldg2> Insulation / Fire Caulking - Third Floor 2d Nov-04-22 Nov-07-22 PH2 GALE 7d
A50480 <PH2-Bldg2> Hang Dry Wall 1st Layer - Third Floor 6d Nov-08-22 Nov-16-22 PH2 STEEL.H 7d
A50710 <PH2-Bldg2> Frame Drop Ceilings & Soffits - Third Floor 2d Nov-17-22 Nov-18-22 PH2 STEEL.H 7d
A50490 <PH2-Bldg2> Tape & Mud - Third Floor 6d Nov-21-22 Nov-29-22 PH2 STEEL.H 7d
A50510 <PH2-Bldg2> Gypcrete install - Third Floor 2d Nov-30-22 Dec-01-22 PH2 SOUND 7d

FinishingFinishing 22d Dec-02-22 Jan-04-23 8d
A50500 <PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Dec-02-22 Dec-08-22 PH2 FRONTIE 7d
A50530 <PH2-Bldg2> Apply Paint Walls - Third Floor 3d Dec-09-22 Dec-13-22 PH2 CARBONA 7d
A50560 <PH2-Bldg2> Install Case Work - Third Floor 3d Dec-14-22 Dec-16-22 PH2 FRONTIE 7d
A50730 <PH2-Bldg2> Install Bath Accessories - Third Floor 3d Dec-14-22 Dec-16-22 PH2 FRONTIE 16d
A50780 <PH2-Bldg2> Closet Shelving- Third Floor 2d Dec-14-22 Dec-15-22 PH2 FRONTIE 17d
A50570 <PH2-Bldg2> Install Counter Tops - Third Floor 3d Dec-19-22 Dec-21-22 PH2 PNW 7d
A50540 <PH2-Bldg2> Install LVP Flooring - Third Floor 3d Dec-22-22 Dec-27-22 PH2 ILG 8d
A50550 <PH2-Bldg2> Install Carpets - Third Floor 2d Dec-22-22 Dec-23-22 PH2 ILG 9d
A50580 <PH2-Bldg2> Install Doors & Hardware - Third Floor 2d Dec-28-22 Dec-29-22 PH2 FRONTIE 8d
A50590 <PH2-Bldg2> Install Appliance - Third Floor 1d Dec-28-22 Dec-28-22 PH2 WHIRLPO 9d
A50600 <PH2-Bldg2> Install Blinds - Third Floor 1d Dec-28-22 Dec-28-22 PH2 9d
A50740 <PH2-Bldg2> Construction Clean - Third Floor 3d Dec-30-22 Jan-04-23 PH2 8d

PlumbingPlumbing 43d Oct-25-22 Dec-27-22 7d
A50620 <PH2-Bldg2> Install Sanitary & Water Pipes - Third Floor 3d Oct-25-22 Oct-27-22 PH2 JRT 10d
A50470 <PH2-Bldg2> Install Plumbing Fixtures - Third Floor 3d Dec-22-22 Dec-27-22 PH2 JRT 7d

HVACHVAC 40d Oct-25-22 Dec-21-22 10d
A50610 <PH2-Bldg2> Install HVAC Rough In - Third Floor 2d Oct-25-22 Oct-26-22 PH2 MM.COMF 4d
A50750 <PH2-Bldg2> Install HVAC System - Third Floor 2d Dec-20-22 Dec-21-22 PH2 MM.COMF 10d

ElectricalElectrical 40d Oct-25-22 Dec-21-22 11d
A50630 <PH2-Bldg2> Electrical Rough - Third Floor 4d Oct-25-22 Oct-28-22 PH2 TRADESM 0d
A50660 <PH2-Bldg2> Feeders - Third Floor 2d Oct-31-22 Nov-01-22 PH2 TRADESM 0d
A50670 <PH2-Bldg2> Install Lighting Fixtures/Trim - Third Floor 4d Dec-14-22 Dec-19-22 PH2 TRADESM 10d
A50700 <PH2-Bldg2> Install Electrical Panel Boards - Third Floor 2d Dec-20-22 Dec-21-22 PH2 TRADESM 11d

CommunicationsCommunications 39d Oct-25-22 Dec-20-22 12d
A50640 <PH2-Bldg2> LV Rough - Third Floor 3d Oct-25-22 Oct-27-22 PH2 TRADESM 3d
A50760 <PH2-Bldg2> Install Communications Smart  Panel- Third Floor 1d Dec-20-22 Dec-20-22 PH2 TRADESM 12d

Fire FightingFire Fighting 37d Oct-25-22 Dec-16-22 13d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg2> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg2> Install Plumbing Fixtures - Second Floor

Dec-21-22, HVAC
<PH2-Bldg2> Install HVAC Rough In - Second Floor

<PH2-Bldg2> Install HVAC System - Second Floor
Dec-21-22, Electrical

<PH2-Bldg2> Electrical Rough - Second Floor
<PH2-Bldg2> Feeders - Second Floor

<PH2-Bldg2> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg2> Install Electrical Panel Boards - Second Floor
Dec-20-22, Communications

<PH2-Bldg2> LV Rough - Second Floor
<PH2-Bldg2> Install Communications Smart  Panel- Second Floor

Dec-16-22, Fire Fighting
<PH2-Bldg2> Install Fire Protection Piping - Second Floor
<PH2-Bldg2> Fire Riser Room Build Out- Second Floor

<PH2-Bldg2> Install Sprinklers - Second Floor
Jan-04-23, Fire Detection & Alarm

<PH2-Bldg2> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg2> Second Floor MEPF Rough-In Inspections Complete

<PH2-Bldg2> Install Alarm & Sirens - Second Floor
<PH2-Bldg2> Second Floor MEPF Finish/Trims Complete
Jan-04-23, Third Floor

Dec-01-22, Interior Construction
<PH2-Bldg2> Pre-Insulation/Pre-Rock- Third Floor
<PH2-Bldg2> Insulation / Fire Caulking - Third Floor

<PH2-Bldg2> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg2> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg2> Tape & Mud - Third Floor
<PH2-Bldg2> Gypcrete install - Third Floor

Jan-04-23, Finishing
<PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg2> Apply Paint Walls - Third Floor
<PH2-Bldg2> Install Case Work - Third Floor
<PH2-Bldg2> Install Bath Accessories - Third Floor
<PH2-Bldg2> Closet Shelving- Third Floor

<PH2-Bldg2> Install Counter Tops - Third Floor
<PH2-Bldg2> Install LVP Flooring - Third Floor

<PH2-Bldg2> Install Carpets - Third Floor
<PH2-Bldg2> Install Doors & Hardware - Third Floor
<PH2-Bldg2> Install Appliance - Third Floor
<PH2-Bldg2> Install Blinds - Third Floor

<PH2-Bldg2> Construction Clean - Third Floor
Dec-27-22, Plumbing

<PH2-Bldg2> Install Sanitary & Water Pipes - Third Floor
<PH2-Bldg2> Install Plumbing Fixtures - Third Floor

Dec-21-22, HVAC
<PH2-Bldg2> Install HVAC Rough In - Third Floor

<PH2-Bldg2> Install HVAC System - Third Floor
Dec-21-22, Electrical

<PH2-Bldg2> Electrical Rough - Third Floor
<PH2-Bldg2> Feeders - Third Floor

<PH2-Bldg2> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg2> Install Electrical Panel Boards - Third Floor
Dec-20-22, Communications

<PH2-Bldg2> LV Rough - Third Floor
<PH2-Bldg2> Install Communications Smart  Panel- Third Floor

Dec-16-22, Fire Fighting
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A50680 <PH2-Bldg2> Install Fire Protection Piping - Third Floor 3d Oct-25-22 Oct-27-22 PH2 SMITH.F 3d
A50790 <PH2-Bldg2> Fire Riser Room Build Out- Third Floor 3d Oct-28-22 Nov-01-22 PH2 SMITH.F 7d
A50720 <PH2-Bldg2> Install Sprinklers - Third Floor 3d Dec-14-22 Dec-16-22 PH2 SMITH.F 13d

Fire Detection & AlarmFire Detection & Alarm 48d Oct-25-22 Jan-04-23 7d
A50650 <PH2-Bldg2> Install Detection & Alarm Cables - Third Floor 2d Oct-25-22 Oct-26-22 PH2 SMITH.F 11d
A50800 <PH2-Bldg2> Third Floor MEPF Rough-In Inspections Complete 5d Nov-02-22 Nov-08-22 PH2 0d
A50690 <PH2-Bldg2> Install Alarm & Sirens - Third Floor 2d Dec-14-22 Dec-15-22 PH2 SMITH.F 14d
A50810 <PH2-Bldg2> Third Floor MEPF Finish/Trims Complete 5d Dec-28-22 Jan-04-23 PH2 7d

StairsStairs 6d Nov-14-22 Nov-21-22 32d
A49770 <PH2-Bldg2> Waterproof ing Landings/Balconies 2d Nov-14-22 Nov-15-22 PH2 SOUND 32d
A49830 <PH2-Bldg2> Pour Concrete Landing/Balconies Slab 1d Nov-16-22 Nov-16-22 PH2 SOUND 32d
A49950 <PH2-Bldg2> Install Handrail 3d Nov-17-22 Nov-21-22 PH2 RAILPRO 32d

Exterior EnclosureExterior Enclosure 23d Oct-25-22 Nov-28-22 28d
A49960 <PH2-Bldg2> Install  Exterior Penetration Water Proofing 4d Oct-25-22 Oct-28-22 PH2 CONTEXT 28d
A49730 <PH2-Bldg2> Install Exterior Doors & Windows 4d Oct-31-22 Nov-03-22 PH2 CONTEXT 28d
A49740 <PH2-Bldg2> Install Exterior MEPF Trim 3d Oct-31-22 Nov-02-22 PH2 MEPF 29d
A49720 <PH2-Bldg2> Install WRB 2d Nov-04-22 Nov-07-22 PH2 CONTEXT 28d
A49750 <PH2-Bldg2> Install Siding 8d Nov-08-22 Nov-18-22 PH2 CONTEXT 28d
A49760 <PH2-Bldg2> Rock Veneer 2d Nov-21-22 Nov-22-22 PH2 CASCADE 31d
A49970 <PH2-Bldg2> Apply Exterior Paint 5d Nov-21-22 Nov-28-22 PH2 CARBONA 28d

RoofingRoofing 6d Oct-25-22 Nov-01-22 45d
A49710 <PH2-Bldg2> Roof Install 3d Oct-25-22 Oct-27-22 PH2 TACOMA 45d
A49780 <PH2-Bldg2> Gutters/Downspouts/Roof DrainsTie in 3d Oct-28-22 Nov-01-22 PH2 CR GUTTERS 45d

CloseoutCloseout 22d Jan-04-23 Feb-03-23 0d
A49790 <PH2-Bldg2> Final Layout of All Trades 5d Jan-04-23 Jan-10-23 PH2 PCI 4d
A49680 <PH2-Bldg2> MEP Testing & Comissoning 2d Jan-17-23 Jan-18-23 PH2 MEPF 0d
A49810 <PH2-Bldg2> Final Cleaning 5d Jan-17-23 Jan-23-23 PH2 1d
A49690 <PH2-Bldg2> Punch List 6d Jan-19-23 Jan-26-23 PH2 PCI 0d
A49820 <PH2-Bldg2> Create & issue O&M 5d Jan-24-23 Jan-30-23 PH2 PCI 1d
A49800 <PH2-Bldg2> Rectify Punch List 3d Jan-27-23 Jan-31-23 PH2 PCI 0d
A49700 <PH2-Bldg2> Final Building Inspection 3d Feb-01-23 Feb-03-23 PH2 TC/PCI 0d

Building 3Building 3 139d May-10-22 Nov-29-22 45d
StructureStructure 83d May-10-22 Sep-07-22 68d
FoundationsFoundations 23d May-10-22 Jun-10-22 45d
A47960 <PH2-Bldg3> Foundation Excavation 2d May-10-22 May-11-22 PH2 NWC 45d
A47720 <PH2-Bldg3> Form/Rebar Footing & Foundatuon Wall 4d May-12-22 May-17-22 PH2 FOUND 45d
A48490 <PH2-Bldg3> Inspection 1d May-18-22 May-18-22 PH2 TC 45d
A47970 <PH2-Bldg3> Pour Foundation 1d May-19-22 May-19-22 PH2 FOUND 45d
A48320 <PH2-Bldg3> Foundation Insulation & Inspection 2d May-20-22 May-23-22 PH2 FOUND 45d
A48330 <PH2-Bldg3> Backfill Foundation 2d May-24-22 May-25-22 PH2 NWC 45d
A48340 <PH2-Bldg3> Install Underground MEP Work 3d May-26-22 May-31-22 PH2 JRT 45d
A48010 <PH2-Bldg3> Inspection 1d Jun-01-22 Jun-01-22 PH2 TC 45d
A48430 <PH2-Bldg3> Backfill 2d Jun-02-22 Jun-03-22 PH2 NWC 45d
A48440 <PH2-Bldg3> Cap Break 1d Jun-06-22 Jun-06-22 PH2 NWC 45d
A48450 <PH2-Bldg3> Dig Interior Footings 1d Jun-07-22 Jun-07-22 PH2 NWC 45d
A48460 <PH2-Bldg3> Install Rebar 1d Jun-08-22 Jun-08-22 PH2 FOUND 45d
A48470 <PH2-Bldg3> Inspection 1d Jun-09-22 Jun-09-22 PH2 TC 45d
A48480 <PH2-Bldg3> Pour Slab 1d Jun-10-22 Jun-10-22 PH2 FOUND 45d

SuperstructureSuperstructure 60d Jun-13-22 Sep-07-22 68d
A47730 <PH2-Bldg3> 1st Floor Wall Layout 1d Jun-13-22 Jun-13-22 PH2 WBcon 45d
A47740 <PH2-Bldg3> Frame 1st Floor Walls 5d Jun-14-22 Jun-21-22 PH2 WBcon 45d
A47750 <PH2-Bldg3> Joist Beam & Deck 2nd Floor 4d Jun-22-22 Jun-27-22 PH2 WBcon 45d
A47760 <PH2-Bldg3> Frame 2nd Floor Walls 6d Jun-28-22 Jul-06-22 PH2 WBcon 45d
A48350 <PH2-Bldg3> Install Stair Stringer - 1st Floor 2d Jul-07-22 Jul-08-22 PH2 WBcon 45d
A48360 <PH2-Bldg3> Install Precast Concrete Treads - 1st Floor 2d Jul-11-22 Jul-12-22 PH2 WBcon 45d
A47770 <PH2-Bldg3> Joist Beam & Deck 3rd Floor 4d Jul-13-22 Jul-18-22 PH2 WBcon 45d
A48290 <PH2-Bldg3> Frame 3rd Floor Walls 6d Jul-19-22 Jul-26-22 PH2 WBcon 45d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg2> Install Fire Protection Piping - Third Floor
<PH2-Bldg2> Fire Riser Room Build Out- Third Floor

<PH2-Bldg2> Install Sprinklers - Third Floor
Jan-04-23, Fire Detection & Alarm

<PH2-Bldg2> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg2> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg2> Install Alarm & Sirens - Third Floor
<PH2-Bldg2> Third Floor MEPF Finish/Trims Complete

Nov-21-22, Stairs
<PH2-Bldg2> Waterproofing Landings/Balconies
<PH2-Bldg2> Pour Concrete Landing/Balconies Slab
<PH2-Bldg2> Install Handrail

Nov-28-22, Exterior Enclosure
<PH2-Bldg2> Install  Exterior Penetration Water Proofing

<PH2-Bldg2> Install Exterior Doors & Windows
<PH2-Bldg2> Install Exterior MEPF Trim
<PH2-Bldg2> Install WRB

<PH2-Bldg2> Install Siding
<PH2-Bldg2> Rock Veneer

<PH2-Bldg2> Apply Exterior Paint
Nov-01-22, Roofing

<PH2-Bldg2> Roof Install
<PH2-Bldg2> Gutters/Downspouts/Roof DrainsTie in

Feb-03-23, Closeout
<PH2-Bldg2> Final Layout of All Trades

<PH2-Bldg2> MEP Testing & Comissoning
<PH2-Bldg2> Final Cleaning
<PH2-Bldg2> Punch List
<PH2-Bldg2> Create & issue O&M
<PH2-Bldg2> Rectify Punch List
<PH2-Bldg2> Final Building Inspection

Nov-29-22, Building 3
Sep-07-22, Structure

Jun-10-22, Foundations
<PH2-Bldg3> Foundation Excavation

<PH2-Bldg3> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg3> Inspection
<PH2-Bldg3> Pour Foundation
<PH2-Bldg3> Foundation Insulation & Inspection
<PH2-Bldg3> Backfill Foundation
<PH2-Bldg3> Install Underground MEP Work
<PH2-Bldg3> Inspection
<PH2-Bldg3> Backfill
<PH2-Bldg3> Cap Break
<PH2-Bldg3> Dig Interior Footings
<PH2-Bldg3> Install Rebar
<PH2-Bldg3> Inspection
<PH2-Bldg3> Pour Slab

Sep-07-22, Superstructure
<PH2-Bldg3> 1st Floor Wall Layout

<PH2-Bldg3> Frame 1st Floor Walls
<PH2-Bldg3> Joist Beam & Deck 2nd Floor

<PH2-Bldg3> Frame 2nd Floor Walls
<PH2-Bldg3> Install Stair Stringer - 1st Floor
<PH2-Bldg3> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg3> Joist Beam & Deck 3rd Floor
<PH2-Bldg3> Frame 3rd Floor Walls
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A48370 <PH2-Bldg3> Install Stair Stringer - 2nd Floor 2d Jul-27-22 Jul-28-22 PH2 WBcon 45d
A48380 <PH2-Bldg3>Install Precast Concrete Treads - 2nd Floor 2d Jul-29-22 Aug-01-22 PH2 WBcon 45d
A47780 <PH2-Bldg3> Hoist Roof Trusses to Roof 1d Aug-02-22 Aug-02-22 PH2 WBcon 45d
A47790 <PH2-Bldg3> Roll Trusses 4d Aug-03-22 Aug-08-22 PH2 WBcon 45d
A47800 <PH2-Bldg3> Sheath Roof / Fascia 4d Aug-09-22 Aug-12-22 PH2 WBcon 45d
A48500 <PH2-Bldg3> Low Roof 3d Aug-15-22 Aug-17-22 PH2 WBcon 45d
A47810 <PH2-Bldg3> Sheer Inspection 1d Aug-18-22 Aug-18-22 PH2 WBcon 45d
A48510 <PH2-Bldg3> Install Exterior Gyp 3d Aug-19-22 Aug-23-22 PH2 STEEL.H 78d
A48390 <PH2-Bldg3> Final Framing Inspection 2d Sep-06-22 Sep-07-22 PH2 WBcon 45d

First FloorFirst Floor 55d Aug-19-22 Nov-07-22 46d
Interior ConstructionInterior Construction 20d Sep-08-22 Oct-05-22 45d
A48520 <PH2-Bldg3> Pre-Insulation/Pre-Rock- First Floor 2d Sep-08-22 Sep-09-22 PH2 GALE/ST 45d
A47870 <PH2-Bldg3> Insulation / Fire Caulking - First Floor 2d Sep-12-22 Sep-13-22 PH2 GALE 45d
A47830 <PH2-Bldg3> Hang Dry Wall 1st Layer - First Floor 6d Sep-14-22 Sep-21-22 PH2 STEEL.H 45d
A48090 <PH2-Bldg3> Frame Drop Ceilings & Soffits - First Floor 2d Sep-22-22 Sep-23-22 PH2 STEEL.H 45d
A47840 <PH2-Bldg3> Tape & Mud - First Floor 6d Sep-26-22 Oct-03-22 PH2 STEEL.H 45d
A47860 <PH2-Bldg3> Gypcrete install - First Floor 2d Oct-04-22 Oct-05-22 PH2 SOUND 45d

FinishingFinishing 22d Oct-06-22 Nov-07-22 46d
A47850 <PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor 5d Oct-06-22 Oct-13-22 PH2 FRONTIE 45d
A47880 <PH2-Bldg3> Apply Paint Walls - First Floor 3d Oct-14-22 Oct-18-22 PH2 CARBONA 45d
A47910 <PH2-Bldg3> Install Case Work - First Floor 3d Oct-19-22 Oct-21-22 PH2 FRONTIE 45d
A48110 <PH2-Bldg3> Install Bath Accessories - First Floor 3d Oct-19-22 Oct-21-22 PH2 FRONTIE 54d
A48530 <PH2-Bldg3> Closet Shelving- First Floor 2d Oct-19-22 Oct-20-22 PH2 FRONTIE 55d
A47920 <PH2-Bldg3> Install Counter Tops - First Floor 3d Oct-24-22 Oct-26-22 PH2 PNW 45d
A47890 <PH2-Bldg3> Install LVP Flooring - First Floor 3d Oct-27-22 Oct-31-22 PH2 ILG 46d
A47900 <PH2-Bldg3> Install Carpets - First  Floor 2d Oct-27-22 Oct-28-22 PH2 ILG 47d
A47930 <PH2-Bldg3> Install Doors & Hardware - First Floor 2d Nov-01-22 Nov-02-22 PH2 FRONTIE 46d
A47940 <PH2-Bldg3> Install Appliance - First Floor 1d Nov-01-22 Nov-01-22 PH2 WHIRLPO 47d
A47950 <PH2-Bldg3> Install Blinds - First Floor 1d Nov-01-22 Nov-01-22 PH2 47d
A48120 <PH2-Bldg3> Construction Clean - First Floor 3d Nov-03-22 Nov-07-22 PH2 46d

PlumbingPlumbing 50d Aug-19-22 Oct-31-22 45d
A47990 <PH2-Bldg3> Install Sanitary & Water Pipes - First Floor 3d Aug-19-22 Aug-23-22 PH2 JRT 55d
A47820 <PH2-Bldg3> Install Plumbing Fixtures - First  Floor 3d Oct-27-22 Oct-31-22 PH2 JRT 45d

HVACHVAC 47d Aug-19-22 Oct-26-22 48d
A47980 <PH2-Bldg3> Install HVAC Rough In - First Floor 2d Aug-19-22 Aug-22-22 PH2 MM.COMF 49d
A48300 <PH2-Bldg3> Install HVAC System - First Floor 2d Oct-25-22 Oct-26-22 PH2 MM.COMF 48d

ElectricalElectrical 47d Aug-19-22 Oct-26-22 49d
A48000 <PH2-Bldg3> Electrical Rough - First Floor 4d Aug-19-22 Aug-24-22 PH2 TRADESM 45d
A48040 <PH2-Bldg3> Feeders - First Floor 2d Aug-25-22 Aug-26-22 PH2 TRADESM 45d
A48050 <PH2-Bldg3> Install Lighting Fixtures/Trim - First Floor 4d Oct-19-22 Oct-24-22 PH2 TRADESM 48d
A48080 <PH2-Bldg3> Install Electrical Panel Boards - First Floor 2d Oct-25-22 Oct-26-22 PH2 TRADESM 49d

CommunicationsCommunications 46d Aug-19-22 Oct-25-22 50d
A48020 <PH2-Bldg3> LV Rough - First Floor 3d Aug-19-22 Aug-23-22 PH2 TRADESM 48d
A48310 <PH2-Bldg3> Install Communications Smart  Panel- First Floor 1d Oct-25-22 Oct-25-22 PH2 TRADESM 50d

Fire FightingFire Fighting 44d Aug-19-22 Oct-21-22 51d
A48060 <PH2-Bldg3> Install Fire Protection Piping - First Floor 3d Aug-19-22 Aug-23-22 PH2 SMITH.F 48d
A48540 <PH2-Bldg3> Fire Riser Room Build Out- First Floor 3d Aug-24-22 Aug-26-22 PH2 SMITH.F 52d
A48100 <PH2-Bldg3> Install Sprinklers - First  Floor 3d Oct-19-22 Oct-21-22 PH2 SMITH.F 51d

Fire Detection & AlarmFire Detection & Alarm 55d Aug-19-22 Nov-07-22 45d
A48030 <PH2-Bldg3> Install Detection & Alarm Cables - First Floor 2d Aug-19-22 Aug-22-22 PH2 SMITH.F 56d
A48550 <PH2-Bldg3> First Floor MEPF Rough-In Inspections Complete 5d Aug-29-22 Sep-02-22 PH2 45d
A48070 <PH2-Bldg3> Install Alarm & Sirens - First Floor 2d Oct-19-22 Oct-20-22 PH2 SMITH.F 53d
A48560 <PH2-Bldg3> First Floor MEPF Finish/Trims Complete 5d Nov-01-22 Nov-07-22 PH2 45d

Second FloorSecond Floor 48d Aug-19-22 Oct-27-22 53d
Interior ConstructionInterior Construction 20d Aug-29-22 Sep-26-22 52d
A48870 <PH2-Bldg3> Pre-Insulation/Pre-Rock- Second Floor 2d Aug-29-22 Aug-30-22 PH2 GALE/ST 52d
A48620 <PH2-Bldg3> Insulation / Fire Caulking - Second Floor 2d Aug-31-22 Sep-01-22 PH2 GALE 52d
A48580 <PH2-Bldg3> Hang Dry Wall 1st Layer - Second Floor 6d Sep-02-22 Sep-12-22 PH2 STEEL.H 52d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg3> Install Stair Stringer - 2nd Floor
<PH2-Bldg3>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg3> Hoist Roof Trusses to Roof
<PH2-Bldg3> Roll Trusses
<PH2-Bldg3> Sheath Roof / Fascia
<PH2-Bldg3> Low Roof
<PH2-Bldg3> Sheer Inspection
<PH2-Bldg3> Install Exterior Gyp

<PH2-Bldg3> Final Framing Inspection
Nov-07-22, First  Floor

Oct-05-22, Interior Construction
<PH2-Bldg3> Pre-Insulation/Pre-Rock- First Floor
<PH2-Bldg3> Insulation / Fire Caulking - First Floor

<PH2-Bldg3> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg3> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg3> Tape & Mud - First Floor
<PH2-Bldg3> Gypcrete install - First Floor

Nov-07-22, Finishing
<PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg3> Apply Paint Walls - First Floor
<PH2-Bldg3> Install Case Work - First Floor
<PH2-Bldg3> Install Bath Accessories - First Floor
<PH2-Bldg3> Closet Shelving- First Floor

<PH2-Bldg3> Install Counter Tops - First Floor
<PH2-Bldg3> Install LVP Flooring - First Floor

<PH2-Bldg3> Install Carpets - First  Floor
<PH2-Bldg3> Install Doors & Hardware - First Floor
<PH2-Bldg3> Install Appliance - First Floor
<PH2-Bldg3> Install Blinds - First Floor

<PH2-Bldg3> Construction Clean - First Floor
Oct-31-22, Plumbing

<PH2-Bldg3> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg3> Install Plumbing Fixtures - First  Floor

Oct-26-22, HVAC
<PH2-Bldg3> Install HVAC Rough In - First Floor

<PH2-Bldg3> Install HVAC System - First Floor
Oct-26-22, Electrical

<PH2-Bldg3> Electrical Rough - First Floor
<PH2-Bldg3> Feeders - First Floor

<PH2-Bldg3> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg3> Install Electrical Panel Boards - First Floor
Oct-25-22, Communications

<PH2-Bldg3> LV Rough - First Floor
<PH2-Bldg3> Install Communications Smart Panel- First Floor

Oct-21-22, Fire Fighting
<PH2-Bldg3> Install Fire Protection Piping - First Floor
<PH2-Bldg3> Fire Riser Room Build Out- First Floor

<PH2-Bldg3> Install Sprinklers - First  Floor
Nov-07-22, Fire Detection & Alarm

<PH2-Bldg3> Install Detection & Alarm Cables - First Floor
<PH2-Bldg3> First Floor MEPF Rough-In Inspections Complete

<PH2-Bldg3> Install Alarm & Sirens - First Floor
<PH2-Bldg3> First Floor MEPF Finish/Trims Complete

Oct-27-22, Second Floor
Sep-26-22, Interior Construction

<PH2-Bldg3> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg3> Insulation / Fire Caulking - Second Floor

<PH2-Bldg3> Hang Dry Wall 1st Layer - Second Floor
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A48810 <PH2-Bldg3> Frame Drop Ceilings & Soffits - Second Floor 2d Sep-13-22 Sep-14-22 PH2 STEEL.H 52d
A48590 <PH2-Bldg3> Tape & Mud - Second Floor 6d Sep-15-22 Sep-22-22 PH2 STEEL.H 52d
A48610 <PH2-Bldg3> Gypcrete install - Second Floor 2d Sep-23-22 Sep-26-22 PH2 SOUND 52d

FinishingFinishing 22d Sep-27-22 Oct-27-22 53d
A48600 <PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Sep-27-22 Oct-03-22 PH2 FRONTIE 52d
A48630 <PH2-Bldg3> Apply Paint Walls - Second Floor 3d Oct-04-22 Oct-06-22 PH2 CARBONA 52d
A48660 <PH2-Bldg3> Install Case Work - Second Floor 3d Oct-07-22 Oct-12-22 PH2 FRONTIE 52d
A48830 <PH2-Bldg3> Install Bath Accessories - Second Floor 3d Oct-07-22 Oct-12-22 PH2 FRONTIE 61d
A48880 <PH2-Bldg3> Closet Shelving- Second Floor 2d Oct-07-22 Oct-11-22 PH2 FRONTIE 62d
A48670 <PH2-Bldg3> Install Counter Tops - Second Floor 3d Oct-13-22 Oct-17-22 PH2 PNW 52d
A48640 <PH2-Bldg3> Install LVP Flooring - Second Floor 3d Oct-18-22 Oct-20-22 PH2 ILG 53d
A48650 <PH2-Bldg3> Install Carpets - Second Floor 2d Oct-18-22 Oct-19-22 PH2 ILG 54d
A48680 <PH2-Bldg3> Install Doors & Hardware - Second Floor 2d Oct-21-22 Oct-24-22 PH2 FRONTIE 53d
A48690 <PH2-Bldg3> Install Appliance - Second Floor 1d Oct-21-22 Oct-21-22 PH2 WHIRLPO 54d
A48700 <PH2-Bldg3> Install Blinds - Second Floor 1d Oct-21-22 Oct-21-22 PH2 54d
A48840 <PH2-Bldg3> Construction Clean - Second Floor 3d Oct-25-22 Oct-27-22 PH2 53d

PlumbingPlumbing 43d Aug-19-22 Oct-20-22 52d
A48720 <PH2-Bldg3> Install Sanitary & Water Pipes - Second Floor 3d Aug-19-22 Aug-23-22 PH2 JRT 55d
A48570 <PH2-Bldg3> Install Plumbing Fixtures - Second Floor 3d Oct-18-22 Oct-20-22 PH2 JRT 52d

HVACHVAC 40d Aug-19-22 Oct-17-22 55d
A48710 <PH2-Bldg3> Install HVAC Rough In - Second Floor 2d Aug-19-22 Aug-22-22 PH2 MM.COMF 49d
A48850 <PH2-Bldg3> Install HVAC System - Second Floor 2d Oct-14-22 Oct-17-22 PH2 MM.COMF 55d

ElectricalElectrical 40d Aug-19-22 Oct-17-22 56d
A48730 <PH2-Bldg3> Electrical Rough - Second Floor 4d Aug-19-22 Aug-24-22 PH2 TRADESM 45d
A48760 <PH2-Bldg3> Feeders - Second Floor 2d Aug-25-22 Aug-26-22 PH2 TRADESM 45d
A48770 <PH2-Bldg3> Install Lighting Fixtures/Trim - Second Floor 4d Oct-07-22 Oct-13-22 PH2 TRADESM 55d
A48800 <PH2-Bldg3> Install Electrical Panel Boards - Second Floor 2d Oct-14-22 Oct-17-22 PH2 TRADESM 56d

CommunicationsCommunications 39d Aug-19-22 Oct-14-22 57d
A48740 <PH2-Bldg3> LV Rough - Second Floor 3d Aug-19-22 Aug-23-22 PH2 TRADESM 48d
A48860 <PH2-Bldg3> Install Communications Smart  Panel- Second Floor 1d Oct-14-22 Oct-14-22 PH2 TRADESM 57d

Fire FightingFire Fighting 37d Aug-19-22 Oct-12-22 58d
A48780 <PH2-Bldg3> Install Fire Protection Piping - Second Floor 3d Aug-19-22 Aug-23-22 PH2 SMITH.F 48d
A48890 <PH2-Bldg3> Fire Riser Room Build Out- Second Floor 3d Aug-24-22 Aug-26-22 PH2 SMITH.F 52d
A48820 <PH2-Bldg3> Install Sprinklers - Second Floor 3d Oct-07-22 Oct-12-22 PH2 SMITH.F 58d

Fire Detection & AlarmFire Detection & Alarm 48d Aug-19-22 Oct-27-22 52d
A48750 <PH2-Bldg3> Install Detection & Alarm Cables - Second Floor 2d Aug-19-22 Aug-22-22 PH2 SMITH.F 56d
A48900 <PH2-Bldg3> Second Floor MEPF Rough-In Inspections Complete 5d Aug-29-22 Sep-02-22 PH2 45d
A48790 <PH2-Bldg3> Install Alarm & Sirens - Second Floor 2d Oct-07-22 Oct-11-22 PH2 SMITH.F 59d
A48910 <PH2-Bldg3> Second Floor MEPF Finish/Trims Complete 5d Oct-21-22 Oct-27-22 PH2 52d

Third FloorThird Floor 48d Aug-19-22 Oct-27-22 53d
Interior ConstructionInterior Construction 20d Aug-29-22 Sep-26-22 52d
A49220 <PH2-Bldg3> Pre-Insulation/Pre-Rock- Third Floor 2d Aug-29-22 Aug-30-22 PH2 GALE/ST 52d
A48970 <PH2-Bldg3> Insulation / Fire Caulking - Third Floor 2d Aug-31-22 Sep-01-22 PH2 GALE 52d
A48930 <PH2-Bldg3> Hang Dry Wall 1st Layer - Third Floor 6d Sep-02-22 Sep-12-22 PH2 STEEL.H 52d
A49160 <PH2-Bldg3> Frame Drop Ceilings & Soffits - Third Floor 2d Sep-13-22 Sep-14-22 PH2 STEEL.H 52d
A48940 <PH2-Bldg3> Tape & Mud - Third Floor 6d Sep-15-22 Sep-22-22 PH2 STEEL.H 52d
A48960 <PH2-Bldg3> Gypcrete install - Third Floor 2d Sep-23-22 Sep-26-22 PH2 SOUND 52d

FinishingFinishing 22d Sep-27-22 Oct-27-22 53d
A48950 <PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Sep-27-22 Oct-03-22 PH2 FRONTIE 52d
A48980 <PH2-Bldg3> Apply Paint Walls - Third Floor 3d Oct-04-22 Oct-06-22 PH2 CARBONA 52d
A49010 <PH2-Bldg3> Install Case Work - Third Floor 3d Oct-07-22 Oct-12-22 PH2 FRONTIE 52d
A49180 <PH2-Bldg3> Install Bath Accessories - Third Floor 3d Oct-07-22 Oct-12-22 PH2 FRONTIE 61d
A49230 <PH2-Bldg3> Closet Shelving- Third Floor 2d Oct-07-22 Oct-11-22 PH2 FRONTIE 62d
A49020 <PH2-Bldg3> Install Counter Tops - Third Floor 3d Oct-13-22 Oct-17-22 PH2 PNW 52d
A48990 <PH2-Bldg3> Install LVP Flooring - Third Floor 3d Oct-18-22 Oct-20-22 PH2 ILG 53d
A49000 <PH2-Bldg3> Install Carpets - Third Floor 2d Oct-18-22 Oct-19-22 PH2 ILG 54d
A49030 <PH2-Bldg3> Install Doors & Hardware - Third Floor 2d Oct-21-22 Oct-24-22 PH2 FRONTIE 53d
A49040 <PH2-Bldg3> Install Appliance - Third Floor 1d Oct-21-22 Oct-21-22 PH2 WHIRLPO 54d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg3> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg3> Tape & Mud - Second Floor
<PH2-Bldg3> Gypcrete install - Second Floor

Oct-27-22, Finishing
<PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg3> Apply Paint Walls - Second Floor

<PH2-Bldg3> Install Case Work - Second Floor
<PH2-Bldg3> Install Bath Accessories - Second Floor
<PH2-Bldg3> Closet Shelving- Second Floor

<PH2-Bldg3> Install Counter Tops - Second Floor
<PH2-Bldg3> Install LVP Flooring - Second Floor
<PH2-Bldg3> Install Carpets - Second Floor
<PH2-Bldg3> Install Doors & Hardware - Second Floor

<PH2-Bldg3> Install Appliance - Second Floor
<PH2-Bldg3> Install Blinds - Second Floor

<PH2-Bldg3> Construction Clean - Second Floor
Oct-20-22, Plumbing

<PH2-Bldg3> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg3> Install Plumbing Fixtures - Second Floor
Oct-17-22, HVAC

<PH2-Bldg3> Install HVAC Rough In - Second Floor
<PH2-Bldg3> Install HVAC System - Second Floor
Oct-17-22, Electrical

<PH2-Bldg3> Electrical Rough - Second Floor
<PH2-Bldg3> Feeders - Second Floor

<PH2-Bldg3> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg3> Install Electrical Panel Boards - Second Floor

Oct-14-22, Communications
<PH2-Bldg3> LV Rough - Second Floor

<PH2-Bldg3> Install Communications Smart  Panel- Second Floor
Oct-12-22, Fire Fighting

<PH2-Bldg3> Install Fire Protection Piping - Second Floor
<PH2-Bldg3> Fire Riser Room Build Out- Second Floor

<PH2-Bldg3> Install Sprinklers - Second Floor
Oct-27-22, Fire Detection & Alarm

<PH2-Bldg3> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg3> Second Floor MEPF Rough-In Inspections Complete

<PH2-Bldg3> Install Alarm & Sirens - Second Floor
<PH2-Bldg3> Second Floor MEPF Finish/Trims Complete
Oct-27-22, Third Floor

Sep-26-22, Interior Construction
<PH2-Bldg3> Pre-Insulation/Pre-Rock- Third Floor
<PH2-Bldg3> Insulation / Fire Caulking - Third Floor

<PH2-Bldg3> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg3> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg3> Tape & Mud - Third Floor
<PH2-Bldg3> Gypcrete install - Third Floor

Oct-27-22, Finishing
<PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH2-Bldg3> Apply Paint Walls - Third Floor

<PH2-Bldg3> Install Case Work - Third Floor
<PH2-Bldg3> Install Bath Accessories - Third Floor
<PH2-Bldg3> Closet Shelving- Third Floor

<PH2-Bldg3> Install Counter Tops - Third Floor
<PH2-Bldg3> Install LVP Flooring - Third Floor
<PH2-Bldg3> Install Carpets - Third Floor
<PH2-Bldg3> Install Doors & Hardware - Third Floor

<PH2-Bldg3> Install Appliance - Third Floor
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A49050 <PH2-Bldg3> Install Blinds - Third Floor 1d Oct-21-22 Oct-21-22 PH2 54d
A49190 <PH2-Bldg3> Construction Clean - Third Floor 3d Oct-25-22 Oct-27-22 PH2 53d

PlumbingPlumbing 43d Aug-19-22 Oct-20-22 52d
A49070 <PH2-Bldg3> Install Sanitary & Water Pipes - Third Floor 3d Aug-19-22 Aug-23-22 PH2 JRT 55d
A48920 <PH2-Bldg3> Install Plumbing Fixtures - Third Floor 3d Oct-18-22 Oct-20-22 PH2 JRT 52d

HVACHVAC 40d Aug-19-22 Oct-17-22 55d
A49060 <PH2-Bldg3> Install HVAC Rough In - Third Floor 2d Aug-19-22 Aug-22-22 PH2 MM.COMF 49d
A49200 <PH2-Bldg3> Install HVAC System - Third Floor 2d Oct-14-22 Oct-17-22 PH2 MM.COMF 55d

ElectricalElectrical 40d Aug-19-22 Oct-17-22 56d
A49080 <PH2-Bldg3> Electrical Rough - Third Floor 4d Aug-19-22 Aug-24-22 PH2 TRADESM 45d
A49110 <PH2-Bldg3> Feeders - Third Floor 2d Aug-25-22 Aug-26-22 PH2 TRADESM 45d
A49120 <PH2-Bldg3> Install Lighting Fixtures/Trim - Third Floor 4d Oct-07-22 Oct-13-22 PH2 TRADESM 55d
A49150 <PH2-Bldg3> Install Electrical Panel Boards - Third Floor 2d Oct-14-22 Oct-17-22 PH2 TRADESM 56d

CommunicationsCommunications 39d Aug-19-22 Oct-14-22 57d
A49090 <PH2-Bldg3> LV Rough - Third Floor 3d Aug-19-22 Aug-23-22 PH2 TRADESM 48d
A49210 <PH2-Bldg3> Install Communications Smart  Panel- Third Floor 1d Oct-14-22 Oct-14-22 PH2 TRADESM 57d

Fire FightingFire Fighting 37d Aug-19-22 Oct-12-22 58d
A49130 <PH2-Bldg3> Install Fire Protection Piping - Third Floor 3d Aug-19-22 Aug-23-22 PH2 SMITH.F 48d
A49240 <PH2-Bldg3> Fire Riser Room Build Out- Third Floor 3d Aug-24-22 Aug-26-22 PH2 SMITH.F 52d
A49170 <PH2-Bldg3> Install Sprinklers - Third Floor 3d Oct-07-22 Oct-12-22 PH2 SMITH.F 58d

Fire Detection & AlarmFire Detection & Alarm 48d Aug-19-22 Oct-27-22 52d
A49100 <PH2-Bldg3> Install Detection & Alarm Cables - Third Floor 2d Aug-19-22 Aug-22-22 PH2 SMITH.F 56d
A49250 <PH2-Bldg3> Third Floor MEPF Rough-In Inspections Complete 5d Aug-29-22 Sep-02-22 PH2 45d
A49140 <PH2-Bldg3> Install Alarm & Sirens - Third Floor 2d Oct-07-22 Oct-11-22 PH2 SMITH.F 59d
A49260 <PH2-Bldg3> Third Floor MEPF Finish/Trims Complete 5d Oct-21-22 Oct-27-22 PH2 52d

StairsStairs 6d Sep-08-22 Sep-15-22 77d
A48220 <PH2-Bldg3> Waterproof ing Landings/Balconies 2d Sep-08-22 Sep-09-22 PH2 SOUND 77d
A48280 <PH2-Bldg3> Pour Concrete Landing/Balconies Slab 1d Sep-12-22 Sep-12-22 PH2 SOUND 77d
A48400 <PH2-Bldg3> Install Handrail 3d Sep-13-22 Sep-15-22 PH2 RAILPRO 77d

Exterior EnclosureExterior Enclosure 23d Aug-19-22 Sep-21-22 73d
A48410 <PH2-Bldg3> Install  Exterior Penetration Water Proofing 4d Aug-19-22 Aug-24-22 PH2 CONTEXT 73d
A48180 <PH2-Bldg3> Install Exterior Doors & Windows 4d Aug-25-22 Aug-30-22 PH2 CONTEXT 73d
A48190 <PH2-Bldg3> Install Exterior MEPF Trim 3d Aug-25-22 Aug-29-22 PH2 MEPF 74d
A48170 <PH2-Bldg3> Install WRB 2d Aug-31-22 Sep-01-22 PH2 CONTEXT 73d
A48200 <PH2-Bldg3> Install Siding 8d Sep-02-22 Sep-14-22 PH2 CONTEXT 73d
A48210 <PH2-Bldg3> Rock Veneer 2d Sep-15-22 Sep-16-22 PH2 CASCADE 76d
A48420 <PH2-Bldg3> Apply Exterior Paint 5d Sep-15-22 Sep-21-22 PH2 CARBONA 73d

RoofingRoofing 6d Aug-19-22 Aug-26-22 90d
A48160 <PH2-Bldg3> Roof Install 3d Aug-19-22 Aug-23-22 PH2 TACOMA 90d
A48230 <PH2-Bldg3> Gutters/Downspouts/Roof DrainsTie in 3d Aug-24-22 Aug-26-22 PH2 CR GUTTERS 90d

CloseoutCloseout 22d Oct-27-22 Nov-29-22 45d
A48240 <PH2-Bldg3> Final Layout of All Trades 5d Oct-27-22 Nov-02-22 PH2 PCI 49d
A48130 <PH2-Bldg3> MEP Testing & Comissoning 2d Nov-08-22 Nov-09-22 PH2 MEPF 45d
A48260 <PH2-Bldg3> Final Cleaning 5d Nov-08-22 Nov-15-22 PH2 46d
A48140 <PH2-Bldg3> Punch List 6d Nov-10-22 Nov-18-22 PH2 PCI 45d
A48270 <PH2-Bldg3> Create & issue O&M 5d Nov-16-22 Nov-22-22 PH2 PCI 46d
A48250 <PH2-Bldg3> Rectify Punch List 3d Nov-21-22 Nov-23-22 PH2 PCI 45d
A48150 <PH2-Bldg3> Final Building Inspection 3d Nov-25-22 Nov-29-22 PH2 TC/PCI 45d

Building 4Building 4 139d Feb-08-22 Aug-25-22 109d
StructureStructure 83d Feb-08-22 Jun-06-22 132d
FoundationsFoundations 23d Feb-08-22 Mar-11-22 109d
A46410 <PH2-Bldg4> Foundation Excavation 2d Feb-08-22 Feb-09-22 PH2 NWC 109d
A46170 <PH2-Bldg4> Form/Rebar Footing & Foundatuon Wall 4d Feb-10-22 Feb-15-22 PH2 FOUND 109d
A46940 <PH2-Bldg4> Inspection 1d Feb-16-22 Feb-16-22 PH2 TC 109d
A46420 <PH2-Bldg4> Pour Foundation 1d Feb-17-22 Feb-17-22 PH2 FOUND 109d
A46770 <PH2-Bldg4> Foundation Insulation & Inspection 2d Feb-18-22 Feb-22-22 PH2 FOUND 109d
A46780 <PH2-Bldg4> Backfill Foundation 2d Feb-23-22 Feb-24-22 PH2 NWC 109d
A46790 <PH2-Bldg4> Install Underground MEP Work 3d Feb-25-22 Mar-01-22 PH2 JRT 109d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg3> Install Blinds - Third Floor
<PH2-Bldg3> Construction Clean - Third Floor

Oct-20-22, Plumbing
<PH2-Bldg3> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg3> Install Plumbing Fixtures - Third Floor
Oct-17-22, HVAC

<PH2-Bldg3> Install HVAC Rough In - Third Floor
<PH2-Bldg3> Install HVAC System - Third Floor
Oct-17-22, Electrical

<PH2-Bldg3> Electrical Rough - Third Floor
<PH2-Bldg3> Feeders - Third Floor

<PH2-Bldg3> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg3> Install Electrical Panel Boards - Third Floor

Oct-14-22, Communications
<PH2-Bldg3> LV Rough - Third Floor

<PH2-Bldg3> Install Communications Smart  Panel- Third Floor
Oct-12-22, Fire Fighting

<PH2-Bldg3> Install Fire Protection Piping - Third Floor
<PH2-Bldg3> Fire Riser Room Build Out- Third Floor

<PH2-Bldg3> Install Sprinklers - Third Floor
Oct-27-22, Fire Detection & Alarm

<PH2-Bldg3> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg3> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg3> Install Alarm & Sirens - Third Floor
<PH2-Bldg3> Third Floor MEPF Finish/Trims Complete

Sep-15-22, Stairs
<PH2-Bldg3> Waterproof ing Landings/Balconies
<PH2-Bldg3> Pour Concrete Landing/Balconies Slab
<PH2-Bldg3> Install Handrail

Sep-21-22, Exterior Enclosure
<PH2-Bldg3> Install  Exterior Penetration Water Proofing

<PH2-Bldg3> Install Exterior Doors & Windows
<PH2-Bldg3> Install Exterior MEPF Trim
<PH2-Bldg3> Install WRB

<PH2-Bldg3> Install Siding
<PH2-Bldg3> Rock Veneer
<PH2-Bldg3> Apply Exterior Paint

Aug-26-22, Roofing
<PH2-Bldg3> Roof Install
<PH2-Bldg3> Gutters/Downspouts/Roof DrainsTie in

Nov-29-22, Closeout
<PH2-Bldg3> Final Layout of All Trades

<PH2-Bldg3> MEP Testing & Comissoning
<PH2-Bldg3> Final Cleaning
<PH2-Bldg3> Punch List
<PH2-Bldg3> Create & issue O&M
<PH2-Bldg3> Rectify Punch List

<PH2-Bldg3> Final Building Inspection
Aug-25-22, Building 4

Jun-06-22, Structure
Mar-11-22, Foundations

<PH2-Bldg4> Foundation Excavation
<PH2-Bldg4> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg4> Inspection
<PH2-Bldg4> Pour Foundation
<PH2-Bldg4> Foundation Insulation & Inspection
<PH2-Bldg4> Backfill Foundation
<PH2-Bldg4> Install Underground MEP Work
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A46460 <PH2-Bldg4> Inspection 1d Mar-02-22 Mar-02-22 PH2 TC 109d
A46880 <PH2-Bldg4> Backfill 2d Mar-03-22 Mar-04-22 PH2 NWC 109d
A46890 <PH2-Bldg4> Cap Break 1d Mar-07-22 Mar-07-22 PH2 NWC 109d
A46900 <PH2-Bldg4> Dig Interior Footings 1d Mar-08-22 Mar-08-22 PH2 NWC 109d
A46910 <PH2-Bldg4> Install Rebar 1d Mar-09-22 Mar-09-22 PH2 FOUND 109d
A46920 <PH2-Bldg4> Inspection 1d Mar-10-22 Mar-10-22 PH2 TC 109d
A46930 <PH2-Bldg4> Pour Slab 1d Mar-11-22 Mar-11-22 PH2 FOUND 109d

SuperstructureSuperstructure 60d Mar-14-22 Jun-06-22 132d
A46180 <PH2-Bldg4> 1st Floor Wall Layout 1d Mar-14-22 Mar-14-22 PH2 WBcon 109d
A46190 <PH2-Bldg4> Frame 1st Floor Walls 5d Mar-15-22 Mar-21-22 PH2 WBcon 109d
A46200 <PH2-Bldg4> Joist Beam & Deck 2nd Floor 4d Mar-22-22 Mar-25-22 PH2 WBcon 109d
A46210 <PH2-Bldg4> Frame 2nd Floor Walls 6d Mar-28-22 Apr-04-22 PH2 WBcon 109d
A46800 <PH2-Bldg4> Install Stair Stringer - 1st Floor 2d Apr-05-22 Apr-06-22 PH2 WBcon 109d
A46810 <PH2-Bldg4> Install Precast Concrete Treads - 1st Floor 2d Apr-07-22 Apr-08-22 PH2 WBcon 109d
A46220 <PH2-Bldg4> Joist Beam & Deck 3rd Floor 4d Apr-11-22 Apr-14-22 PH2 WBcon 109d
A46740 <PH2-Bldg4> Frame 3rd Floor Walls 6d Apr-15-22 Apr-22-22 PH2 WBcon 109d
A46820 <PH2-Bldg4> Install Stair Stringer - 2nd Floor 2d Apr-25-22 Apr-26-22 PH2 WBcon 109d
A46830 <PH2-Bldg4>Install Precast Concrete Treads - 2nd Floor 2d Apr-27-22 Apr-28-22 PH2 WBcon 109d
A46230 <PH2-Bldg4> Hoist Roof Trusses to Roof 1d Apr-29-22 Apr-29-22 PH2 WBcon 109d
A46240 <PH2-Bldg4> Roll Trusses 4d May-02-22 May-05-22 PH2 WBcon 109d
A46250 <PH2-Bldg4> Sheath Roof / Fascia 4d May-06-22 May-11-22 PH2 WBcon 109d
A46950 <PH2-Bldg4> Low Roof 3d May-12-22 May-16-22 PH2 WBcon 109d
A46260 <PH2-Bldg4> Sheer Inspection 1d May-17-22 May-17-22 PH2 WBcon 109d
A46960 <PH2-Bldg4> Install Exterior Gyp 3d May-18-22 May-20-22 PH2 STEEL.H 142d
A46840 <PH2-Bldg4> Final Framing Inspection 2d Jun-03-22 Jun-06-22 PH2 WBcon 109d

First FloorFirst Floor 55d May-18-22 Aug-05-22 110d
Interior ConstructionInterior Construction 20d Jun-07-22 Jul-06-22 109d
A46970 <PH2-Bldg4> Pre-Insulation/Pre-Rock- First Floor 2d Jun-07-22 Jun-08-22 PH2 GALE/ST 109d
A46320 <PH2-Bldg4> Insulation / Fire Caulking - First Floor 2d Jun-09-22 Jun-10-22 PH2 GALE 109d
A46280 <PH2-Bldg4> Hang Dry Wall 1st Layer - First Floor 6d Jun-13-22 Jun-21-22 PH2 STEEL.H 109d
A46540 <PH2-Bldg4> Frame Drop Ceilings & Soffits - First Floor 2d Jun-22-22 Jun-23-22 PH2 STEEL.H 109d
A46290 <PH2-Bldg4> Tape & Mud - First Floor 6d Jun-24-22 Jul-01-22 PH2 STEEL.H 109d
A46310 <PH2-Bldg4> Gypcrete install - First Floor 2d Jul-05-22 Jul-06-22 PH2 SOUND 109d

FinishingFinishing 22d Jul-07-22 Aug-05-22 110d
A46300 <PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - First Floor 5d Jul-07-22 Jul-13-22 PH2 FRONTIE 109d
A46330 <PH2-Bldg4> Apply Paint Walls - First Floor 3d Jul-14-22 Jul-18-22 PH2 CARBONA 109d
A46360 <PH2-Bldg4> Install Case Work - First Floor 3d Jul-19-22 Jul-21-22 PH2 FRONTIE 109d
A46560 <PH2-Bldg4> Install Bath Accessories - First Floor 3d Jul-19-22 Jul-21-22 PH2 FRONTIE 118d
A46980 <PH2-Bldg4> Closet Shelving- First Floor 2d Jul-19-22 Jul-20-22 PH2 FRONTIE 119d
A46370 <PH2-Bldg4> Install Counter Tops - First Floor 3d Jul-22-22 Jul-26-22 PH2 PNW 109d
A46340 <PH2-Bldg4> Install LVP Flooring - First Floor 3d Jul-27-22 Jul-29-22 PH2 ILG 110d
A46350 <PH2-Bldg4> Install Carpets - First  Floor 2d Jul-27-22 Jul-28-22 PH2 ILG 111d
A46380 <PH2-Bldg4> Install Doors & Hardware - First Floor 2d Aug-01-22 Aug-02-22 PH2 FRONTIE 110d
A46390 <PH2-Bldg4> Install Appliance - First Floor 1d Aug-01-22 Aug-01-22 PH2 WHIRLPO 111d
A46400 <PH2-Bldg4> Install Blinds - First Floor 1d Aug-01-22 Aug-01-22 PH2 111d
A46570 <PH2-Bldg4> Construction Clean - First Floor 3d Aug-03-22 Aug-05-22 PH2 110d

PlumbingPlumbing 50d May-18-22 Jul-29-22 109d
A46440 <PH2-Bldg4> Install Sanitary & Water Pipes - First Floor 3d May-18-22 May-20-22 PH2 JRT 119d
A46270 <PH2-Bldg4> Install Plumbing Fixtures - First  Floor 3d Jul-27-22 Jul-29-22 PH2 JRT 109d

HVACHVAC 47d May-18-22 Jul-26-22 112d
A46430 <PH2-Bldg4> Install HVAC Rough In - First Floor 2d May-18-22 May-19-22 PH2 MM.COMF 113d
A46750 <PH2-Bldg4> Install HVAC System - First Floor 2d Jul-25-22 Jul-26-22 PH2 MM.COMF 112d

ElectricalElectrical 47d May-18-22 Jul-26-22 113d
A46450 <PH2-Bldg4> Electrical Rough - First Floor 4d May-18-22 May-23-22 PH2 TRADESM 109d
A46490 <PH2-Bldg4> Feeders - First Floor 2d May-24-22 May-25-22 PH2 TRADESM 109d
A46500 <PH2-Bldg4> Install Lighting Fixtures/Trim - First Floor 4d Jul-19-22 Jul-22-22 PH2 TRADESM 112d
A46530 <PH2-Bldg4> Install Electrical Panel Boards - First Floor 2d Jul-25-22 Jul-26-22 PH2 TRADESM 113d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> Inspection
<PH2-Bldg4> Backfill
<PH2-Bldg4> Cap Break
<PH2-Bldg4> Dig Interior Footings
<PH2-Bldg4> Install Rebar
<PH2-Bldg4> Inspection
<PH2-Bldg4> Pour Slab

Jun-06-22, Superstructure
<PH2-Bldg4> 1st Floor Wall Layout

<PH2-Bldg4> Frame 1st Floor Walls
<PH2-Bldg4> Joist Beam & Deck 2nd Floor

<PH2-Bldg4> Frame 2nd Floor Walls
<PH2-Bldg4> Install Stair Stringer - 1st Floor
<PH2-Bldg4> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg4> Joist Beam & Deck 3rd Floor
<PH2-Bldg4> Frame 3rd Floor Walls
<PH2-Bldg4> Install Stair Stringer - 2nd Floor
<PH2-Bldg4>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg4> Hoist Roof Trusses to Roof

<PH2-Bldg4> Roll Trusses
<PH2-Bldg4> Sheath Roof / Fascia
<PH2-Bldg4> Low Roof
<PH2-Bldg4> Sheer Inspection
<PH2-Bldg4> Install Exterior Gyp

<PH2-Bldg4> Final Framing Inspection
Aug-05-22, First Floor

Jul-06-22, Interior Construction
<PH2-Bldg4> Pre-Insulation/Pre-Rock- First Floor
<PH2-Bldg4> Insulation / Fire Caulking - First Floor

<PH2-Bldg4> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg4> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg4> Tape & Mud - First Floor
<PH2-Bldg4> Gypcrete install - First Floor

Aug-05-22, Finishing
<PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - First Floor

<PH2-Bldg4> Apply Paint Walls - First Floor
<PH2-Bldg4> Install Case Work - First Floor
<PH2-Bldg4> Install Bath Accessories - First Floor
<PH2-Bldg4> Closet Shelving- First Floor

<PH2-Bldg4> Install Counter Tops - First Floor
<PH2-Bldg4> Install LVP Flooring - First Floor
<PH2-Bldg4> Install Carpets - First  Floor

<PH2-Bldg4> Install Doors & Hardware - First Floor
<PH2-Bldg4> Install Appliance - First Floor
<PH2-Bldg4> Install Blinds - First Floor
<PH2-Bldg4> Construction Clean - First Floor

Jul-29-22, Plumbing
<PH2-Bldg4> Install Sanitary & Water Pipes - First Floor

<PH2-Bldg4> Install Plumbing Fixtures - First Floor
Jul-26-22, HVAC

<PH2-Bldg4> Install HVAC Rough In - First Floor
<PH2-Bldg4> Install HVAC System - First Floor
Jul-26-22, Electrical

<PH2-Bldg4> Electrical Rough - First Floor
<PH2-Bldg4> Feeders - First Floor

<PH2-Bldg4> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg4> Install Electrical Panel Boards - First Floor
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CommunicationsCommunications 46d May-18-22 Jul-25-22 114d
A46470 <PH2-Bldg4> LV Rough - First Floor 3d May-18-22 May-20-22 PH2 TRADESM 112d
A46760 <PH2-Bldg4> Install Communications Smart  Panel- First Floor 1d Jul-25-22 Jul-25-22 PH2 TRADESM 114d

Fire FightingFire Fighting 44d May-18-22 Jul-21-22 115d
A46510 <PH2-Bldg4> Install Fire Protection Piping - First Floor 3d May-18-22 May-20-22 PH2 SMITH.F 112d
A46990 <PH2-Bldg4> Fire Riser Room Build Out- First Floor 3d May-23-22 May-25-22 PH2 SMITH.F 116d
A46550 <PH2-Bldg4> Install Sprinklers - First  Floor 3d Jul-19-22 Jul-21-22 PH2 SMITH.F 115d

Fire Detection & AlarmFire Detection & Alarm 55d May-18-22 Aug-05-22 109d
A46480 <PH2-Bldg4> Install Detection & Alarm Cables - First Floor 2d May-18-22 May-19-22 PH2 SMITH.F 120d
A47000 <PH2-Bldg4> First Floor MEPF Rough-In Inspections Complete 5d May-26-22 Jun-02-22 PH2 109d
A46520 <PH2-Bldg4> Install Alarm & Sirens - First Floor 2d Jul-19-22 Jul-20-22 PH2 SMITH.F 117d
A47010 <PH2-Bldg4> First Floor MEPF Finish/Trims Complete 5d Aug-01-22 Aug-05-22 PH2 109d

Second FloorSecond Floor 48d May-18-22 Jul-27-22 117d
Interior ConstructionInterior Construction 20d May-26-22 Jun-24-22 116d
A47320 <PH2-Bldg4> Pre-Insulation/Pre-Rock- Second Floor 2d May-26-22 May-27-22 PH2 GALE/ST 116d
A47070 <PH2-Bldg4> Insulation / Fire Caulking - Second Floor 2d May-31-22 Jun-01-22 PH2 GALE 116d
A47030 <PH2-Bldg4> Hang Dry Wall 1st Layer - Second Floor 6d Jun-02-22 Jun-09-22 PH2 STEEL.H 116d
A47260 <PH2-Bldg4> Frame Drop Ceilings & Soffits - Second Floor 2d Jun-10-22 Jun-13-22 PH2 STEEL.H 116d
A47040 <PH2-Bldg4> Tape & Mud - Second Floor 6d Jun-14-22 Jun-22-22 PH2 STEEL.H 116d
A47060 <PH2-Bldg4> Gypcrete install - Second Floor 2d Jun-23-22 Jun-24-22 PH2 SOUND 116d

FinishingFinishing 22d Jun-27-22 Jul-27-22 117d
A47050 <PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Jun-27-22 Jul-01-22 PH2 FRONTIE 116d
A47080 <PH2-Bldg4> Apply Paint Walls - Second Floor 3d Jul-05-22 Jul-07-22 PH2 CARBONA 116d
A47110 <PH2-Bldg4> Install Case Work - Second Floor 3d Jul-08-22 Jul-12-22 PH2 FRONTIE 116d
A47280 <PH2-Bldg4> Install Bath Accessories - Second Floor 3d Jul-08-22 Jul-12-22 PH2 FRONTIE 125d
A47330 <PH2-Bldg4> Closet Shelving- Second Floor 2d Jul-08-22 Jul-11-22 PH2 FRONTIE 126d
A47120 <PH2-Bldg4> Install Counter Tops - Second Floor 3d Jul-13-22 Jul-15-22 PH2 PNW 116d
A47090 <PH2-Bldg4> Install LVP Flooring - Second Floor 3d Jul-18-22 Jul-20-22 PH2 ILG 117d
A47100 <PH2-Bldg4> Install Carpets - Second Floor 2d Jul-18-22 Jul-19-22 PH2 ILG 118d
A47130 <PH2-Bldg4> Install Doors & Hardware - Second Floor 2d Jul-21-22 Jul-22-22 PH2 FRONTIE 117d
A47140 <PH2-Bldg4> Install Appliance - Second Floor 1d Jul-21-22 Jul-21-22 PH2 WHIRLPO 118d
A47150 <PH2-Bldg4> Install Blinds - Second Floor 1d Jul-21-22 Jul-21-22 PH2 118d
A47290 <PH2-Bldg4> Construction Clean - Second Floor 3d Jul-25-22 Jul-27-22 PH2 117d

PlumbingPlumbing 43d May-18-22 Jul-20-22 116d
A47170 <PH2-Bldg4> Install Sanitary & Water Pipes - Second Floor 3d May-18-22 May-20-22 PH2 JRT 119d
A47020 <PH2-Bldg4> Install Plumbing Fixtures - Second Floor 3d Jul-18-22 Jul-20-22 PH2 JRT 116d

HVACHVAC 40d May-18-22 Jul-15-22 119d
A47160 <PH2-Bldg4> Install HVAC Rough In - Second Floor 2d May-18-22 May-19-22 PH2 MM.COMF 113d
A47300 <PH2-Bldg4> Install HVAC System - Second Floor 2d Jul-14-22 Jul-15-22 PH2 MM.COMF 119d

ElectricalElectrical 40d May-18-22 Jul-15-22 120d
A47180 <PH2-Bldg4> Electrical Rough - Second Floor 4d May-18-22 May-23-22 PH2 TRADESM 109d
A47210 <PH2-Bldg4> Feeders - Second Floor 2d May-24-22 May-25-22 PH2 TRADESM 109d
A47220 <PH2-Bldg4> Install Lighting Fixtures/Trim - Second Floor 4d Jul-08-22 Jul-13-22 PH2 TRADESM 119d
A47250 <PH2-Bldg4> Install Electrical Panel Boards - Second Floor 2d Jul-14-22 Jul-15-22 PH2 TRADESM 120d

CommunicationsCommunications 39d May-18-22 Jul-14-22 121d
A47190 <PH2-Bldg4> LV Rough - Second Floor 3d May-18-22 May-20-22 PH2 TRADESM 112d
A47310 <PH2-Bldg4> Install Communications Smart  Panel- Second Floor 1d Jul-14-22 Jul-14-22 PH2 TRADESM 121d

Fire FightingFire Fighting 37d May-18-22 Jul-12-22 122d
A47230 <PH2-Bldg4> Install Fire Protection Piping - Second Floor 3d May-18-22 May-20-22 PH2 SMITH.F 112d
A47340 <PH2-Bldg4> Fire Riser Room Build Out- Second Floor 3d May-23-22 May-25-22 PH2 SMITH.F 116d
A47270 <PH2-Bldg4> Install Sprinklers - Second Floor 3d Jul-08-22 Jul-12-22 PH2 SMITH.F 122d

Fire Detection & AlarmFire Detection & Alarm 48d May-18-22 Jul-27-22 116d
A47200 <PH2-Bldg4> Install Detection & Alarm Cables - Second Floor 2d May-18-22 May-19-22 PH2 SMITH.F 120d
A47350 <PH2-Bldg4> Second Floor MEPF Rough-In Inspections Complete 5d May-26-22 Jun-02-22 PH2 109d
A47240 <PH2-Bldg4> Install Alarm & Sirens - Second Floor 2d Jul-08-22 Jul-11-22 PH2 SMITH.F 123d
A47360 <PH2-Bldg4> Second Floor MEPF Finish/Trims Complete 5d Jul-21-22 Jul-27-22 PH2 116d

Third FloorThird Floor 48d May-18-22 Jul-27-22 117d
Interior ConstructionInterior Construction 20d May-26-22 Jun-24-22 116d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jul-25-22, Communications
<PH2-Bldg4> LV Rough - First Floor

<PH2-Bldg4> Install Communications Smart  Panel- First Floor
Jul-21-22, Fire Fighting

<PH2-Bldg4> Install Fire Protection Piping - First Floor
<PH2-Bldg4> Fire Riser Room Build Out- First Floor

<PH2-Bldg4> Install Sprinklers - First Floor
Aug-05-22, Fire Detection & Alarm

<PH2-Bldg4> Install Detection & Alarm Cables - First Floor
<PH2-Bldg4> First Floor MEPF Rough-In Inspections Complete

<PH2-Bldg4> Install Alarm & Sirens - First Floor
<PH2-Bldg4> First Floor MEPF Finish/Trims Complete

Jul-27-22, Second Floor
Jun-24-22, Interior Construction

<PH2-Bldg4> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg4> Insulation / Fire Caulking - Second Floor

<PH2-Bldg4> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg4> Frame Drop Ceilings & Soffits - Second Floor

<PH2-Bldg4> Tape & Mud - Second Floor
<PH2-Bldg4> Gypcrete install - Second Floor

Jul-27-22, Finishing
<PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Second Floor

<PH2-Bldg4> Apply Paint Walls - Second Floor
<PH2-Bldg4> Install Case Work - Second Floor
<PH2-Bldg4> Install Bath Accessories - Second Floor
<PH2-Bldg4> Closet Shelving- Second Floor
<PH2-Bldg4> Install Counter Tops - Second Floor
<PH2-Bldg4> Install LVP Flooring - Second Floor
<PH2-Bldg4> Install Carpets - Second Floor
<PH2-Bldg4> Install Doors & Hardware - Second Floor
<PH2-Bldg4> Install Appliance - Second Floor
<PH2-Bldg4> Install Blinds - Second Floor
<PH2-Bldg4> Construction Clean - Second Floor

Jul-20-22, Plumbing
<PH2-Bldg4> Install Sanitary & Water Pipes - Second Floor

<PH2-Bldg4> Install Plumbing Fixtures - Second Floor
Jul-15-22, HVAC

<PH2-Bldg4> Install HVAC Rough In - Second Floor
<PH2-Bldg4> Install HVAC System - Second Floor
Jul-15-22, Electrical

<PH2-Bldg4> Electrical Rough - Second Floor
<PH2-Bldg4> Feeders - Second Floor

<PH2-Bldg4> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg4> Install Electrical Panel Boards - Second Floor
Jul-14-22, Communications

<PH2-Bldg4> LV Rough - Second Floor
<PH2-Bldg4> Install Communications Smart  Panel- Second Floor
Jul-12-22, Fire Fighting

<PH2-Bldg4> Install Fire Protection Piping - Second Floor
<PH2-Bldg4> Fire Riser Room Build Out- Second Floor

<PH2-Bldg4> Install Sprinklers - Second Floor
Jul-27-22, Fire Detection & Alarm

<PH2-Bldg4> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg4> Second Floor MEPF Rough-In Inspections Complete

<PH2-Bldg4> Install Alarm & Sirens - Second Floor
<PH2-Bldg4> Second Floor MEPF Finish/Trims Complete
Jul-27-22, Third Floor

Jun-24-22, Interior Construction

Pacific Village East Baseline Schedule Rev 1
BL - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 47 of 61 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Phase Spec 
Section

Subcontractor Total
Float

A47670 <PH2-Bldg4> Pre-Insulation/Pre-Rock- Third Floor 2d May-26-22 May-27-22 PH2 GALE/ST 116d
A47420 <PH2-Bldg4> Insulation / Fire Caulking - Third Floor 2d May-31-22 Jun-01-22 PH2 GALE 116d
A47380 <PH2-Bldg4> Hang Dry Wall 1st Layer - Third Floor 6d Jun-02-22 Jun-09-22 PH2 STEEL.H 116d
A47610 <PH2-Bldg4> Frame Drop Ceilings & Soffits - Third Floor 2d Jun-10-22 Jun-13-22 PH2 STEEL.H 116d
A47390 <PH2-Bldg4> Tape & Mud - Third Floor 6d Jun-14-22 Jun-22-22 PH2 STEEL.H 116d
A47410 <PH2-Bldg4> Gypcrete install - Third Floor 2d Jun-23-22 Jun-24-22 PH2 SOUND 116d

FinishingFinishing 22d Jun-27-22 Jul-27-22 117d
A47400 <PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Jun-27-22 Jul-01-22 PH2 FRONTIE 116d
A47430 <PH2-Bldg4> Apply Paint Walls - Third Floor 3d Jul-05-22 Jul-07-22 PH2 CARBONA 116d
A47460 <PH2-Bldg4> Install Case Work - Third Floor 3d Jul-08-22 Jul-12-22 PH2 FRONTIE 116d
A47630 <PH2-Bldg4> Install Bath Accessories - Third Floor 3d Jul-08-22 Jul-12-22 PH2 FRONTIE 125d
A47680 <PH2-Bldg4> Closet Shelving- Third Floor 2d Jul-08-22 Jul-11-22 PH2 FRONTIE 126d
A47470 <PH2-Bldg4> Install Counter Tops - Third Floor 3d Jul-13-22 Jul-15-22 PH2 PNW 116d
A47440 <PH2-Bldg4> Install LVP Flooring - Third Floor 3d Jul-18-22 Jul-20-22 PH2 ILG 117d
A47450 <PH2-Bldg4> Install Carpets - Third Floor 2d Jul-18-22 Jul-19-22 PH2 ILG 118d
A47480 <PH2-Bldg4> Install Doors & Hardware - Third Floor 2d Jul-21-22 Jul-22-22 PH2 FRONTIE 117d
A47490 <PH2-Bldg4> Install Appliance - Third Floor 1d Jul-21-22 Jul-21-22 PH2 WHIRLPO 118d
A47500 <PH2-Bldg4> Install Blinds - Third Floor 1d Jul-21-22 Jul-21-22 PH2 118d
A47640 <PH2-Bldg4> Construction Clean - Third Floor 3d Jul-25-22 Jul-27-22 PH2 117d

PlumbingPlumbing 43d May-18-22 Jul-20-22 116d
A47520 <PH2-Bldg4> Install Sanitary & Water Pipes - Third Floor 3d May-18-22 May-20-22 PH2 JRT 119d
A47370 <PH2-Bldg4> Install Plumbing Fixtures - Third Floor 3d Jul-18-22 Jul-20-22 PH2 JRT 116d

HVACHVAC 40d May-18-22 Jul-15-22 119d
A47510 <PH2-Bldg4> Install HVAC Rough In - Third Floor 2d May-18-22 May-19-22 PH2 MM.COMF 113d
A47650 <PH2-Bldg4> Install HVAC System - Third Floor 2d Jul-14-22 Jul-15-22 PH2 MM.COMF 119d

ElectricalElectrical 40d May-18-22 Jul-15-22 120d
A47530 <PH2-Bldg4> Electrical Rough - Third Floor 4d May-18-22 May-23-22 PH2 TRADESM 109d
A47560 <PH2-Bldg4> Feeders - Third Floor 2d May-24-22 May-25-22 PH2 TRADESM 109d
A47570 <PH2-Bldg4> Install Lighting Fixtures/Trim - Third Floor 4d Jul-08-22 Jul-13-22 PH2 TRADESM 119d
A47600 <PH2-Bldg4> Install Electrical Panel Boards - Third Floor 2d Jul-14-22 Jul-15-22 PH2 TRADESM 120d

CommunicationsCommunications 39d May-18-22 Jul-14-22 121d
A47540 <PH2-Bldg4> LV Rough - Third Floor 3d May-18-22 May-20-22 PH2 TRADESM 112d
A47660 <PH2-Bldg4> Install Communications Smart  Panel- Third Floor 1d Jul-14-22 Jul-14-22 PH2 TRADESM 121d

Fire FightingFire Fighting 37d May-18-22 Jul-12-22 122d
A47580 <PH2-Bldg4> Install Fire Protection Piping - Third Floor 3d May-18-22 May-20-22 PH2 SMITH.F 112d
A47690 <PH2-Bldg4> Fire Riser Room Build Out- Third Floor 3d May-23-22 May-25-22 PH2 SMITH.F 116d
A47620 <PH2-Bldg4> Install Sprinklers - Third Floor 3d Jul-08-22 Jul-12-22 PH2 SMITH.F 122d

Fire Detection & AlarmFire Detection & Alarm 48d May-18-22 Jul-27-22 116d
A47550 <PH2-Bldg4> Install Detection & Alarm Cables - Third Floor 2d May-18-22 May-19-22 PH2 SMITH.F 120d
A47700 <PH2-Bldg4> Third Floor MEPF Rough-In Inspections Complete 5d May-26-22 Jun-02-22 PH2 109d
A47590 <PH2-Bldg4> Install Alarm & Sirens - Third Floor 2d Jul-08-22 Jul-11-22 PH2 SMITH.F 123d
A47710 <PH2-Bldg4> Third Floor MEPF Finish/Trims Complete 5d Jul-21-22 Jul-27-22 PH2 116d

StairsStairs 6d Jun-07-22 Jun-14-22 141d
A46670 <PH2-Bldg4> Waterproof ing Landings/Balconies 2d Jun-07-22 Jun-08-22 PH2 SOUND 141d
A46730 <PH2-Bldg4> Pour Concrete Landing/Balconies Slab 1d Jun-09-22 Jun-09-22 PH2 SOUND 141d
A46850 <PH2-Bldg4> Install Handrail 3d Jun-10-22 Jun-14-22 PH2 RAILPRO 141d

Exterior EnclosureExterior Enclosure 23d May-18-22 Jun-21-22 137d
A46860 <PH2-Bldg4> Install  Exterior Penetration Water Proofing 4d May-18-22 May-23-22 PH2 CONTEXT 137d
A46630 <PH2-Bldg4> Install Exterior Doors & Windows 4d May-24-22 May-27-22 PH2 CONTEXT 137d
A46640 <PH2-Bldg4> Install Exterior MEPF Trim 3d May-24-22 May-26-22 PH2 MEPF 138d
A46620 <PH2-Bldg4> Install WRB 2d May-31-22 Jun-01-22 PH2 CONTEXT 137d
A46650 <PH2-Bldg4> Install Siding 8d Jun-02-22 Jun-13-22 PH2 CONTEXT 137d
A46660 <PH2-Bldg4> Rock Veneer 2d Jun-14-22 Jun-15-22 PH2 CASCADE 140d
A46870 <PH2-Bldg4> Apply Exterior Paint 5d Jun-14-22 Jun-21-22 PH2 CARBONA 137d

RoofingRoofing 6d May-18-22 May-25-22 154d
A46610 <PH2-Bldg4> Roof Install 3d May-18-22 May-20-22 PH2 TACOMA 154d
A46680 <PH2-Bldg4> Gutters/Downspouts/Roof DrainsTie in 3d May-23-22 May-25-22 PH2 CR GUTTERS154d

CloseoutCloseout 22d Jul-27-22 Aug-25-22 109d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> Pre-Insulation/Pre-Rock- Third Floor
<PH2-Bldg4> Insulation / Fire Caulking - Third Floor

<PH2-Bldg4> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg4> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg4> Tape & Mud - Third Floor
<PH2-Bldg4> Gypcrete install - Third Floor

Jul-27-22, Finishing
<PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg4> Apply Paint Walls - Third Floor
<PH2-Bldg4> Install Case Work - Third Floor
<PH2-Bldg4> Install Bath Accessories - Third Floor
<PH2-Bldg4> Closet Shelving- Third Floor
<PH2-Bldg4> Install Counter Tops - Third Floor
<PH2-Bldg4> Install LVP Flooring - Third Floor
<PH2-Bldg4> Install Carpets - Third Floor
<PH2-Bldg4> Install Doors & Hardware - Third Floor
<PH2-Bldg4> Install Appliance - Third Floor
<PH2-Bldg4> Install Blinds - Third Floor
<PH2-Bldg4> Construction Clean - Third Floor

Jul-20-22, Plumbing
<PH2-Bldg4> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg4> Install Plumbing Fixtures - Third Floor
Jul-15-22, HVAC

<PH2-Bldg4> Install HVAC Rough In - Third Floor
<PH2-Bldg4> Install HVAC System - Third Floor
Jul-15-22, Electrical

<PH2-Bldg4> Electrical Rough - Third Floor
<PH2-Bldg4> Feeders - Third Floor

<PH2-Bldg4> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg4> Install Electrical Panel Boards - Third Floor
Jul-14-22, Communications

<PH2-Bldg4> LV Rough - Third Floor
<PH2-Bldg4> Install Communications Smart  Panel- Third Floor
Jul-12-22, Fire Fighting

<PH2-Bldg4> Install Fire Protection Piping - Third Floor
<PH2-Bldg4> Fire Riser Room Build Out- Third Floor

<PH2-Bldg4> Install Sprinklers - Third Floor
Jul-27-22, Fire Detection & Alarm

<PH2-Bldg4> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg4> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg4> Install Alarm & Sirens - Third Floor
<PH2-Bldg4> Third Floor MEPF Finish/Trims Complete

Jun-14-22, Stairs
<PH2-Bldg4> Waterproof ing Landings/Balconies
<PH2-Bldg4> Pour Concrete Landing/Balconies Slab
<PH2-Bldg4> Install Handrail

Jun-21-22, Exterior Enclosure
<PH2-Bldg4> Install  Exterior Penetration Water Proofing
<PH2-Bldg4> Install Exterior Doors & Windows
<PH2-Bldg4> Install Exterior MEPF Trim

<PH2-Bldg4> Install WRB
<PH2-Bldg4> Install Siding
<PH2-Bldg4> Rock Veneer
<PH2-Bldg4> Apply Exterior Paint

May-25-22, Roofing
<PH2-Bldg4> Roof Install
<PH2-Bldg4> Gutters/Downspouts/Roof DrainsTie in

Aug-25-22, Closeout
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A46690 <PH2-Bldg4> Final Layout of All Trades 5d Jul-27-22 Aug-02-22 PH2 PCI 113d
A46580 <PH2-Bldg4> MEP Testing & Comissoning 2d Aug-08-22 Aug-09-22 PH2 MEPF 109d
A46710 <PH2-Bldg4> Final Cleaning 5d Aug-08-22 Aug-12-22 PH2 110d
A46590 <PH2-Bldg4> Punch List 6d Aug-10-22 Aug-17-22 PH2 PCI 109d
A46720 <PH2-Bldg4> Create & issue O&M 5d Aug-15-22 Aug-19-22 PH2 PCI 110d
A46700 <PH2-Bldg4> Rectify Punch List 3d Aug-18-22 Aug-22-22 PH2 PCI 109d
A46600 <PH2-Bldg4> Final Building Inspection 3d Aug-23-22 Aug-25-22 PH2 TC/PCI 109d

Building 5Building 5 139d Feb-18-22 Sep-07-22 101d
StructureStructure 83d Feb-18-22 Jun-16-22 124d
FoundationsFoundations 23d Feb-18-22 Mar-23-22 101d
A44860 <PH2-Bldg5> Foundation Excavation 2d Feb-18-22 Feb-22-22 PH2 NWC 101d
A44620 <PH2-Bldg5> Form/Rebar Footing & Foundatuon Wall 4d Feb-23-22 Feb-28-22 PH2 FOUND 101d
A45390 <PH2-Bldg5> Inspection 1d Mar-01-22 Mar-01-22 PH2 TC 101d
A44870 <PH2-Bldg5> Pour Foundation 1d Mar-02-22 Mar-02-22 PH2 FOUND 101d
A45220 <PH2-Bldg5> Foundation Insulation & Inspection 2d Mar-03-22 Mar-04-22 PH2 FOUND 101d
A45230 <PH2-Bldg5> Backfill Foundation 2d Mar-07-22 Mar-08-22 PH2 NWC 101d
A45240 <PH2-Bldg5> Install Underground MEP Work 3d Mar-09-22 Mar-11-22 PH2 JRT 101d
A44910 <PH2-Bldg5> Inspection 1d Mar-14-22 Mar-14-22 PH2 TC 101d
A45330 <PH2-Bldg5> Backfill 2d Mar-15-22 Mar-16-22 PH2 NWC 101d
A45340 <PH2-Bldg5> Cap Break 1d Mar-17-22 Mar-17-22 PH2 NWC 101d
A45350 <PH2-Bldg5> Dig Interior Footings 1d Mar-18-22 Mar-18-22 PH2 NWC 101d
A45360 <PH2-Bldg5> Install Rebar 1d Mar-21-22 Mar-21-22 PH2 FOUND 101d
A45370 <PH2-Bldg5> Inspection 1d Mar-22-22 Mar-22-22 PH2 TC 101d
A45380 <PH2-Bldg5> Pour Slab 1d Mar-23-22 Mar-23-22 PH2 FOUND 101d

SuperstructureSuperstructure 60d Mar-24-22 Jun-16-22 124d
A44630 <PH2-Bldg5> 1st Floor Wall Layout 1d Mar-24-22 Mar-24-22 PH2 WBcon 101d
A44640 <PH2-Bldg5> Frame 1st Floor Walls 5d Mar-25-22 Mar-31-22 PH2 WBcon 101d
A44650 <PH2-Bldg5> Joist Beam & Deck 2nd Floor 4d Apr-01-22 Apr-06-22 PH2 WBcon 101d
A44660 <PH2-Bldg5> Frame 2nd Floor Walls 6d Apr-07-22 Apr-14-22 PH2 WBcon 101d
A45250 <PH2-Bldg5> Install Stair Stringer - 1st Floor 2d Apr-15-22 Apr-18-22 PH2 WBcon 101d
A45260 <PH2-Bldg5> Install Precast Concrete Treads - 1st Floor 2d Apr-19-22 Apr-20-22 PH2 WBcon 101d
A44670 <PH2-Bldg5> Joist Beam & Deck 3rd Floor 4d Apr-21-22 Apr-26-22 PH2 WBcon 101d
A45190 <PH2-Bldg5> Frame 3rd Floor Walls 6d Apr-27-22 May-04-22 PH2 WBcon 101d
A45270 <PH2-Bldg5> Install Stair Stringer - 2nd Floor 2d May-05-22 May-06-22 PH2 WBcon 101d
A45280 <PH2-Bldg5>Install Precast Concrete Treads - 2nd Floor 2d May-09-22 May-10-22 PH2 WBcon 101d
A44680 <PH2-Bldg5> Hoist Roof Trusses to Roof 1d May-11-22 May-11-22 PH2 WBcon 101d
A44690 <PH2-Bldg5> Roll Trusses 4d May-12-22 May-17-22 PH2 WBcon 101d
A44700 <PH2-Bldg5> Sheath Roof / Fascia 4d May-18-22 May-23-22 PH2 WBcon 101d
A45400 <PH2-Bldg5> Low Roof 3d May-24-22 May-26-22 PH2 WBcon 101d
A44710 <PH2-Bldg5> Sheer Inspection 1d May-27-22 May-27-22 PH2 WBcon 101d
A45410 <PH2-Bldg5> Install Exterior Gyp 3d May-31-22 Jun-02-22 PH2 STEEL.H 134d
A45290 <PH2-Bldg5> Final Framing Inspection 2d Jun-15-22 Jun-16-22 PH2 WBcon 101d

First FloorFirst Floor 55d May-31-22 Aug-17-22 102d
Interior ConstructionInterior Construction 20d Jun-17-22 Jul-18-22 101d
A45420 <PH2-Bldg5> Pre-Insulation/Pre-Rock- First Floor 2d Jun-17-22 Jun-21-22 PH2 GALE/ST 101d
A44770 <PH2-Bldg5> Insulation / Fire Caulking - First Floor 2d Jun-22-22 Jun-23-22 PH2 GALE 101d
A44730 <PH2-Bldg5> Hang Dry Wall 1st Layer - First Floor 6d Jun-24-22 Jul-01-22 PH2 STEEL.H 101d
A44990 <PH2-Bldg5> Frame Drop Ceilings & Soffits - First Floor 2d Jul-05-22 Jul-06-22 PH2 STEEL.H 101d
A44740 <PH2-Bldg5> Tape & Mud - First Floor 6d Jul-07-22 Jul-14-22 PH2 STEEL.H 101d
A44760 <PH2-Bldg5> Gypcrete install - First Floor 2d Jul-15-22 Jul-18-22 PH2 SOUND 101d

FinishingFinishing 22d Jul-19-22 Aug-17-22 102d
A44750 <PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - First Floor 5d Jul-19-22 Jul-25-22 PH2 FRONTIE 101d
A44780 <PH2-Bldg5> Apply Paint Walls - First Floor 3d Jul-26-22 Jul-28-22 PH2 CARBONA 101d
A44810 <PH2-Bldg5> Install Case Work - First Floor 3d Jul-29-22 Aug-02-22 PH2 FRONTIE 101d
A45010 <PH2-Bldg5> Install Bath Accessories - First Floor 3d Jul-29-22 Aug-02-22 PH2 FRONTIE 110d
A45430 <PH2-Bldg5> Closet Shelving- First Floor 2d Jul-29-22 Aug-01-22 PH2 FRONTIE 111d
A44820 <PH2-Bldg5> Install Counter Tops - First Floor 3d Aug-03-22 Aug-05-22 PH2 PNW 101d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> Final Layout of All Trades
<PH2-Bldg4> MEP Testing & Comissoning
<PH2-Bldg4> Final Cleaning
<PH2-Bldg4> Punch List
<PH2-Bldg4> Create & issue O&M
<PH2-Bldg4> Rectify Punch List
<PH2-Bldg4> Final Building Inspection

Sep-07-22, Building 5
Jun-16-22, Structure

Mar-23-22, Foundations
<PH2-Bldg5> Foundation Excavation

<PH2-Bldg5> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg5> Inspection
<PH2-Bldg5> Pour Foundation
<PH2-Bldg5> Foundation Insulation & Inspection
<PH2-Bldg5> Backfill Foundation
<PH2-Bldg5> Install Underground MEP Work
<PH2-Bldg5> Inspection
<PH2-Bldg5> Backfill
<PH2-Bldg5> Cap Break
<PH2-Bldg5> Dig Interior Footings
<PH2-Bldg5> Install Rebar
<PH2-Bldg5> Inspection
<PH2-Bldg5> Pour Slab

Jun-16-22, Superstructure
<PH2-Bldg5> 1st Floor Wall Layout

<PH2-Bldg5> Frame 1st Floor Walls
<PH2-Bldg5> Joist Beam & Deck 2nd Floor

<PH2-Bldg5> Frame 2nd Floor Walls
<PH2-Bldg5> Install Stair Stringer - 1st Floor
<PH2-Bldg5> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg5> Joist Beam & Deck 3rd Floor
<PH2-Bldg5> Frame 3rd Floor Walls
<PH2-Bldg5> Install Stair Stringer - 2nd Floor
<PH2-Bldg5>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg5> Hoist Roof Trusses to Roof

<PH2-Bldg5> Roll Trusses
<PH2-Bldg5> Sheath Roof / Fascia
<PH2-Bldg5> Low Roof
<PH2-Bldg5> Sheer Inspection

<PH2-Bldg5> Install Exterior Gyp
<PH2-Bldg5> Final Framing Inspection

Aug-17-22, First Floor
Jul-18-22, Interior Construction

<PH2-Bldg5> Pre-Insulation/Pre-Rock- First Floor
<PH2-Bldg5> Insulation / Fire Caulking - First Floor

<PH2-Bldg5> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg5> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg5> Tape & Mud - First Floor
<PH2-Bldg5> Gypcrete install - First Floor

Aug-17-22, Finishing
<PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg5> Apply Paint Walls - First Floor

<PH2-Bldg5> Install Case Work - First Floor
<PH2-Bldg5> Install Bath Accessories - First Floor
<PH2-Bldg5> Closet Shelving- First Floor
<PH2-Bldg5> Install Counter Tops - First Floor
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A44790 <PH2-Bldg5> Install LVP Flooring - First Floor 3d Aug-08-22 Aug-10-22 PH2 ILG 102d
A44800 <PH2-Bldg5> Install Carpets - First  Floor 2d Aug-08-22 Aug-09-22 PH2 ILG 103d
A44830 <PH2-Bldg5> Install Doors & Hardware - First Floor 2d Aug-11-22 Aug-12-22 PH2 FRONTIE 102d
A44840 <PH2-Bldg5> Install Appliance - First Floor 1d Aug-11-22 Aug-11-22 PH2 WHIRLPO 103d
A44850 <PH2-Bldg5> Install Blinds - First Floor 1d Aug-11-22 Aug-11-22 PH2 103d
A45020 <PH2-Bldg5> Construction Clean - First Floor 3d Aug-15-22 Aug-17-22 PH2 102d

PlumbingPlumbing 50d May-31-22 Aug-10-22 101d
A44890 <PH2-Bldg5> Install Sanitary & Water Pipes - First Floor 3d May-31-22 Jun-02-22 PH2 JRT 111d
A44720 <PH2-Bldg5> Install Plumbing Fixtures - First  Floor 3d Aug-08-22 Aug-10-22 PH2 JRT 101d

HVACHVAC 47d May-31-22 Aug-05-22 104d
A44880 <PH2-Bldg5> Install HVAC Rough In - First Floor 2d May-31-22 Jun-01-22 PH2 MM.COMF 105d
A45200 <PH2-Bldg5> Install HVAC System - First Floor 2d Aug-04-22 Aug-05-22 PH2 MM.COMF 104d

ElectricalElectrical 47d May-31-22 Aug-05-22 105d
A44900 <PH2-Bldg5> Electrical Rough - First Floor 4d May-31-22 Jun-03-22 PH2 TRADESM 101d
A44940 <PH2-Bldg5> Feeders - First Floor 2d Jun-06-22 Jun-07-22 PH2 TRADESM 101d
A44950 <PH2-Bldg5> Install Lighting Fixtures/Trim - First Floor 4d Jul-29-22 Aug-03-22 PH2 TRADESM 104d
A44980 <PH2-Bldg5> Install Electrical Panel Boards - First Floor 2d Aug-04-22 Aug-05-22 PH2 TRADESM 105d

CommunicationsCommunications 46d May-31-22 Aug-04-22 106d
A44920 <PH2-Bldg5> LV Rough - First Floor 3d May-31-22 Jun-02-22 PH2 TRADESM 104d
A45210 <PH2-Bldg5> Install Communications Smart  Panel- First Floor 1d Aug-04-22 Aug-04-22 PH2 TRADESM 106d

Fire FightingFire Fighting 44d May-31-22 Aug-02-22 107d
A44960 <PH2-Bldg5> Install Fire Protection Piping - First Floor 3d May-31-22 Jun-02-22 PH2 SMITH.F 104d
A45440 <PH2-Bldg5> Fire Riser Room Build Out- First Floor 3d Jun-03-22 Jun-07-22 PH2 SMITH.F 108d
A45000 <PH2-Bldg5> Install Sprinklers - First  Floor 3d Jul-29-22 Aug-02-22 PH2 SMITH.F 107d

Fire Detection & AlarmFire Detection & Alarm 55d May-31-22 Aug-17-22 101d
A44930 <PH2-Bldg5> Install Detection & Alarm Cables - First Floor 2d May-31-22 Jun-01-22 PH2 SMITH.F 112d
A45450 <PH2-Bldg5> First Floor MEPF Rough-In Inspections Complete 5d Jun-08-22 Jun-14-22 PH2 101d
A44970 <PH2-Bldg5> Install Alarm & Sirens - First Floor 2d Jul-29-22 Aug-01-22 PH2 SMITH.F 109d
A45460 <PH2-Bldg5> First Floor MEPF Finish/Trims Complete 5d Aug-11-22 Aug-17-22 PH2 101d

Second FloorSecond Floor 48d May-31-22 Aug-08-22 109d
Interior ConstructionInterior Construction 20d Jun-08-22 Jul-07-22 108d
A45770 <PH2-Bldg5> Pre-Insulation/Pre-Rock- Second Floor 2d Jun-08-22 Jun-09-22 PH2 GALE/ST 108d
A45520 <PH2-Bldg5> Insulation / Fire Caulking - Second Floor 2d Jun-10-22 Jun-13-22 PH2 GALE 108d
A45480 <PH2-Bldg5> Hang Dry Wall 1st Layer - Second Floor 6d Jun-14-22 Jun-22-22 PH2 STEEL.H 108d
A45710 <PH2-Bldg5> Frame Drop Ceilings & Soffits - Second Floor 2d Jun-23-22 Jun-24-22 PH2 STEEL.H 108d
A45490 <PH2-Bldg5> Tape & Mud - Second Floor 6d Jun-27-22 Jul-05-22 PH2 STEEL.H 108d
A45510 <PH2-Bldg5> Gypcrete install - Second Floor 2d Jul-06-22 Jul-07-22 PH2 SOUND 108d

FinishingFinishing 22d Jul-08-22 Aug-08-22 109d
A45500 <PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Jul-08-22 Jul-14-22 PH2 FRONTIE 108d
A45530 <PH2-Bldg5> Apply Paint Walls - Second Floor 3d Jul-15-22 Jul-19-22 PH2 CARBONA 108d
A45560 <PH2-Bldg5> Install Case Work - Second Floor 3d Jul-20-22 Jul-22-22 PH2 FRONTIE 108d
A45730 <PH2-Bldg5> Install Bath Accessories - Second Floor 3d Jul-20-22 Jul-22-22 PH2 FRONTIE 117d
A45780 <PH2-Bldg5> Closet Shelving- Second Floor 2d Jul-20-22 Jul-21-22 PH2 FRONTIE 118d
A45570 <PH2-Bldg5> Install Counter Tops - Second Floor 3d Jul-25-22 Jul-27-22 PH2 PNW 108d
A45540 <PH2-Bldg5> Install LVP Flooring - Second Floor 3d Jul-28-22 Aug-01-22 PH2 ILG 109d
A45550 <PH2-Bldg5> Install Carpets - Second Floor 2d Jul-28-22 Jul-29-22 PH2 ILG 110d
A45580 <PH2-Bldg5> Install Doors & Hardware - Second Floor 2d Aug-02-22 Aug-03-22 PH2 FRONTIE 109d
A45590 <PH2-Bldg5> Install Appliance - Second Floor 1d Aug-02-22 Aug-02-22 PH2 WHIRLPO 110d
A45600 <PH2-Bldg5> Install Blinds - Second Floor 1d Aug-02-22 Aug-02-22 PH2 110d
A45740 <PH2-Bldg5> Construction Clean - Second Floor 3d Aug-04-22 Aug-08-22 PH2 109d

PlumbingPlumbing 43d May-31-22 Aug-01-22 108d
A45620 <PH2-Bldg5> Install Sanitary & Water Pipes - Second Floor 3d May-31-22 Jun-02-22 PH2 JRT 111d
A45470 <PH2-Bldg5> Install Plumbing Fixtures - Second Floor 3d Jul-28-22 Aug-01-22 PH2 JRT 108d

HVACHVAC 40d May-31-22 Jul-27-22 111d
A45610 <PH2-Bldg5> Install HVAC Rough In - Second Floor 2d May-31-22 Jun-01-22 PH2 MM.COMF 105d
A45750 <PH2-Bldg5> Install HVAC System - Second Floor 2d Jul-26-22 Jul-27-22 PH2 MM.COMF 111d

ElectricalElectrical 40d May-31-22 Jul-27-22 112d
A45630 <PH2-Bldg5> Electrical Rough - Second Floor 4d May-31-22 Jun-03-22 PH2 TRADESM 101d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg5> Install LVP Flooring - First Floor
<PH2-Bldg5> Install Carpets - First Floor
<PH2-Bldg5> Install Doors & Hardware - First Floor
<PH2-Bldg5> Install Appliance - First Floor
<PH2-Bldg5> Install Blinds - First Floor

<PH2-Bldg5> Construction Clean - First Floor
Aug-10-22, Plumbing

<PH2-Bldg5> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg5> Install Plumbing Fixtures - First Floor

Aug-05-22, HVAC
<PH2-Bldg5> Install HVAC Rough In - First Floor

<PH2-Bldg5> Install HVAC System - First Floor
Aug-05-22, Electrical

<PH2-Bldg5> Electrical Rough - First Floor
<PH2-Bldg5> Feeders - First Floor

<PH2-Bldg5> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg5> Install Electrical Panel Boards - First Floor
Aug-04-22, Communications

<PH2-Bldg5> LV Rough - First Floor
<PH2-Bldg5> Install Communications Smart  Panel- First Floor
Aug-02-22, Fire Fighting

<PH2-Bldg5> Install Fire Protection Piping - First Floor
<PH2-Bldg5> Fire Riser Room Build Out- First Floor

<PH2-Bldg5> Install Sprinklers - First Floor
Aug-17-22, Fire Detection & Alarm

<PH2-Bldg5> Install Detection & Alarm Cables - First Floor
<PH2-Bldg5> First Floor MEPF Rough-In Inspections Complete

<PH2-Bldg5> Install Alarm & Sirens - First Floor
<PH2-Bldg5> First Floor MEPF Finish/Trims Complete

Aug-08-22, Second Floor
Jul-07-22, Interior Construction

<PH2-Bldg5> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg5> Insulation / Fire Caulking - Second Floor

<PH2-Bldg5> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg5> Frame Drop Ceilings & Soffits - Second Floor

<PH2-Bldg5> Tape & Mud - Second Floor
<PH2-Bldg5> Gypcrete install - Second Floor

Aug-08-22, Finishing
<PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg5> Apply Paint Walls - Second Floor
<PH2-Bldg5> Install Case Work - Second Floor
<PH2-Bldg5> Install Bath Accessories - Second Floor
<PH2-Bldg5> Closet Shelving- Second Floor
<PH2-Bldg5> Install Counter Tops - Second Floor

<PH2-Bldg5> Install LVP Flooring - Second Floor
<PH2-Bldg5> Install Carpets - Second Floor
<PH2-Bldg5> Install Doors & Hardware - Second Floor
<PH2-Bldg5> Install Appliance - Second Floor
<PH2-Bldg5> Install Blinds - Second Floor
<PH2-Bldg5> Construction Clean - Second Floor

Aug-01-22, Plumbing
<PH2-Bldg5> Install Sanitary & Water Pipes - Second Floor

<PH2-Bldg5> Install Plumbing Fixtures - Second Floor
Jul-27-22, HVAC

<PH2-Bldg5> Install HVAC Rough In - Second Floor
<PH2-Bldg5> Install HVAC System - Second Floor
Jul-27-22, Electrical

<PH2-Bldg5> Electrical Rough - Second Floor
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A45660 <PH2-Bldg5> Feeders - Second Floor 2d Jun-06-22 Jun-07-22 PH2 TRADESM 101d
A45670 <PH2-Bldg5> Install Lighting Fixtures/Trim - Second Floor 4d Jul-20-22 Jul-25-22 PH2 TRADESM 111d
A45700 <PH2-Bldg5> Install Electrical Panel Boards - Second Floor 2d Jul-26-22 Jul-27-22 PH2 TRADESM 112d

CommunicationsCommunications 39d May-31-22 Jul-26-22 113d
A45640 <PH2-Bldg5> LV Rough - Second Floor 3d May-31-22 Jun-02-22 PH2 TRADESM 104d
A45760 <PH2-Bldg5> Install Communications Smart  Panel- Second Floor 1d Jul-26-22 Jul-26-22 PH2 TRADESM 113d

Fire FightingFire Fighting 37d May-31-22 Jul-22-22 114d
A45680 <PH2-Bldg5> Install Fire Protection Piping - Second Floor 3d May-31-22 Jun-02-22 PH2 SMITH.F 104d
A45790 <PH2-Bldg5> Fire Riser Room Build Out- Second Floor 3d Jun-03-22 Jun-07-22 PH2 SMITH.F 108d
A45720 <PH2-Bldg5> Install Sprinklers - Second Floor 3d Jul-20-22 Jul-22-22 PH2 SMITH.F 114d

Fire Detection & AlarmFire Detection & Alarm 48d May-31-22 Aug-08-22 108d
A45650 <PH2-Bldg5> Install Detection & Alarm Cables - Second Floor 2d May-31-22 Jun-01-22 PH2 SMITH.F 112d
A45800 <PH2-Bldg5> Second Floor MEPF Rough-In Inspections Complete 5d Jun-08-22 Jun-14-22 PH2 101d
A45690 <PH2-Bldg5> Install Alarm & Sirens - Second Floor 2d Jul-20-22 Jul-21-22 PH2 SMITH.F 115d
A45810 <PH2-Bldg5> Second Floor MEPF Finish/Trims Complete 5d Aug-02-22 Aug-08-22 PH2 108d

Third FloorThird Floor 48d May-31-22 Aug-08-22 109d
Interior ConstructionInterior Construction 20d Jun-08-22 Jul-07-22 108d
A46120 <PH2-Bldg5> Pre-Insulation/Pre-Rock- Third Floor 2d Jun-08-22 Jun-09-22 PH2 GALE/ST 108d
A45870 <PH2-Bldg5> Insulation / Fire Caulking - Third Floor 2d Jun-10-22 Jun-13-22 PH2 GALE 108d
A45830 <PH2-Bldg5> Hang Dry Wall 1st Layer - Third Floor 6d Jun-14-22 Jun-22-22 PH2 STEEL.H 108d
A46060 <PH2-Bldg5> Frame Drop Ceilings & Soffits - Third Floor 2d Jun-23-22 Jun-24-22 PH2 STEEL.H 108d
A45840 <PH2-Bldg5> Tape & Mud - Third Floor 6d Jun-27-22 Jul-05-22 PH2 STEEL.H 108d
A45860 <PH2-Bldg5> Gypcrete install - Third Floor 2d Jul-06-22 Jul-07-22 PH2 SOUND 108d

FinishingFinishing 22d Jul-08-22 Aug-08-22 109d
A45850 <PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Jul-08-22 Jul-14-22 PH2 FRONTIE 108d
A45880 <PH2-Bldg5> Apply Paint Walls - Third Floor 3d Jul-15-22 Jul-19-22 PH2 CARBONA 108d
A45910 <PH2-Bldg5> Install Case Work - Third Floor 3d Jul-20-22 Jul-22-22 PH2 FRONTIE 108d
A46080 <PH2-Bldg5> Install Bath Accessories - Third Floor 3d Jul-20-22 Jul-22-22 PH2 FRONTIE 117d
A46130 <PH2-Bldg5> Closet Shelving- Third Floor 2d Jul-20-22 Jul-21-22 PH2 FRONTIE 118d
A45920 <PH2-Bldg5> Install Counter Tops - Third Floor 3d Jul-25-22 Jul-27-22 PH2 PNW 108d
A45890 <PH2-Bldg5> Install LVP Flooring - Third Floor 3d Jul-28-22 Aug-01-22 PH2 ILG 109d
A45900 <PH2-Bldg5> Install Carpets - Third Floor 2d Jul-28-22 Jul-29-22 PH2 ILG 110d
A45930 <PH2-Bldg5> Install Doors & Hardware - Third Floor 2d Aug-02-22 Aug-03-22 PH2 FRONTIE 109d
A45940 <PH2-Bldg5> Install Appliance - Third Floor 1d Aug-02-22 Aug-02-22 PH2 WHIRLPO 110d
A45950 <PH2-Bldg5> Install Blinds - Third Floor 1d Aug-02-22 Aug-02-22 PH2 110d
A46090 <PH2-Bldg5> Construction Clean - Third Floor 3d Aug-04-22 Aug-08-22 PH2 109d

PlumbingPlumbing 43d May-31-22 Aug-01-22 108d
A45970 <PH2-Bldg5> Install Sanitary & Water Pipes - Third Floor 3d May-31-22 Jun-02-22 PH2 JRT 111d
A45820 <PH2-Bldg5> Install Plumbing Fixtures - Third Floor 3d Jul-28-22 Aug-01-22 PH2 JRT 108d

HVACHVAC 40d May-31-22 Jul-27-22 111d
A45960 <PH2-Bldg5> Install HVAC Rough In - Third Floor 2d May-31-22 Jun-01-22 PH2 MM.COMF 105d
A46100 <PH2-Bldg5> Install HVAC System - Third Floor 2d Jul-26-22 Jul-27-22 PH2 MM.COMF 111d

ElectricalElectrical 40d May-31-22 Jul-27-22 112d
A45980 <PH2-Bldg5> Electrical Rough - Third Floor 4d May-31-22 Jun-03-22 PH2 TRADESM 101d
A46010 <PH2-Bldg5> Feeders - Third Floor 2d Jun-06-22 Jun-07-22 PH2 TRADESM 101d
A46020 <PH2-Bldg5> Install Lighting Fixtures/Trim - Third Floor 4d Jul-20-22 Jul-25-22 PH2 TRADESM 111d
A46050 <PH2-Bldg5> Install Electrical Panel Boards - Third Floor 2d Jul-26-22 Jul-27-22 PH2 TRADESM 112d

CommunicationsCommunications 39d May-31-22 Jul-26-22 113d
A45990 <PH2-Bldg5> LV Rough - Third Floor 3d May-31-22 Jun-02-22 PH2 TRADESM 104d
A46110 <PH2-Bldg5> Install Communications Smart  Panel- Third Floor 1d Jul-26-22 Jul-26-22 PH2 TRADESM 113d

Fire FightingFire Fighting 37d May-31-22 Jul-22-22 114d
A46030 <PH2-Bldg5> Install Fire Protection Piping - Third Floor 3d May-31-22 Jun-02-22 PH2 SMITH.F 104d
A46140 <PH2-Bldg5> Fire Riser Room Build Out- Third Floor 3d Jun-03-22 Jun-07-22 PH2 SMITH.F 108d
A46070 <PH2-Bldg5> Install Sprinklers - Third Floor 3d Jul-20-22 Jul-22-22 PH2 SMITH.F 114d

Fire Detection & AlarmFire Detection & Alarm 48d May-31-22 Aug-08-22 108d
A46000 <PH2-Bldg5> Install Detection & Alarm Cables - Third Floor 2d May-31-22 Jun-01-22 PH2 SMITH.F 112d
A46150 <PH2-Bldg5> Third Floor MEPF Rough-In Inspections Complete 5d Jun-08-22 Jun-14-22 PH2 101d
A46040 <PH2-Bldg5> Install Alarm & Sirens - Third Floor 2d Jul-20-22 Jul-21-22 PH2 SMITH.F 115d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg5> Feeders - Second Floor
<PH2-Bldg5> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg5> Install Electrical Panel Boards - Second Floor
Jul-26-22, Communications

<PH2-Bldg5> LV Rough - Second Floor
<PH2-Bldg5> Install Communications Smart Panel- Second Floor

Jul-22-22, Fire Fighting
<PH2-Bldg5> Install Fire Protection Piping - Second Floor
<PH2-Bldg5> Fire Riser Room Build Out- Second Floor

<PH2-Bldg5> Install Sprinklers - Second Floor
Aug-08-22, Fire Detection & Alarm

<PH2-Bldg5> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg5> Second Floor MEPF Rough-In Inspections Complete

<PH2-Bldg5> Install Alarm & Sirens - Second Floor
<PH2-Bldg5> Second Floor MEPF Finish/Trims Complete
Aug-08-22, Third Floor

Jul-07-22, Interior Construction
<PH2-Bldg5> Pre-Insulation/Pre-Rock- Third Floor
<PH2-Bldg5> Insulation / Fire Caulking - Third Floor

<PH2-Bldg5> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg5> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg5> Tape & Mud - Third Floor
<PH2-Bldg5> Gypcrete install - Third Floor

Aug-08-22, Finishing
<PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Third Floor
<PH2-Bldg5> Apply Paint Walls - Third Floor
<PH2-Bldg5> Install Case Work - Third Floor
<PH2-Bldg5> Install Bath Accessories - Third Floor
<PH2-Bldg5> Closet Shelving- Third Floor
<PH2-Bldg5> Install Counter Tops - Third Floor

<PH2-Bldg5> Install LVP Flooring - Third Floor
<PH2-Bldg5> Install Carpets - Third Floor
<PH2-Bldg5> Install Doors & Hardware - Third Floor
<PH2-Bldg5> Install Appliance - Third Floor
<PH2-Bldg5> Install Blinds - Third Floor
<PH2-Bldg5> Construction Clean - Third Floor

Aug-01-22, Plumbing
<PH2-Bldg5> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg5> Install Plumbing Fixtures - Third Floor
Jul-27-22, HVAC

<PH2-Bldg5> Install HVAC Rough In - Third Floor
<PH2-Bldg5> Install HVAC System - Third Floor
Jul-27-22, Electrical

<PH2-Bldg5> Electrical Rough - Third Floor
<PH2-Bldg5> Feeders - Third Floor

<PH2-Bldg5> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg5> Install Electrical Panel Boards - Third Floor
Jul-26-22, Communications

<PH2-Bldg5> LV Rough - Third Floor
<PH2-Bldg5> Install Communications Smart Panel- Third Floor

Jul-22-22, Fire Fighting
<PH2-Bldg5> Install Fire Protection Piping - Third Floor
<PH2-Bldg5> Fire Riser Room Build Out- Third Floor

<PH2-Bldg5> Install Sprinklers - Third Floor
Aug-08-22, Fire Detection & Alarm

<PH2-Bldg5> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg5> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg5> Install Alarm & Sirens - Third Floor
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A46160 <PH2-Bldg5> Third Floor MEPF Finish/Trims Complete 5d Aug-02-22 Aug-08-22 PH2 108d
StairsStairs 6d Jun-17-22 Jun-27-22 133d
A45120 <PH2-Bldg5> Waterproof ing Landings/Balconies 2d Jun-17-22 Jun-21-22 PH2 SOUND 133d
A45180 <PH2-Bldg5> Pour Concrete Landing/Balconies Slab 1d Jun-22-22 Jun-22-22 PH2 SOUND 133d
A45300 <PH2-Bldg5> Install Handrail 3d Jun-23-22 Jun-27-22 PH2 RAILPRO 133d

Exterior EnclosureExterior Enclosure 23d May-31-22 Jul-01-22 129d
A45310 <PH2-Bldg5> Install  Exterior Penetration Water Proofing 4d May-31-22 Jun-03-22 PH2 CONTEXT 129d
A45080 <PH2-Bldg5> Install Exterior Doors & Windows 4d Jun-06-22 Jun-09-22 PH2 CONTEXT 129d
A45090 <PH2-Bldg5> Install Exterior MEPF Trim 3d Jun-06-22 Jun-08-22 PH2 MEPF 130d
A45070 <PH2-Bldg5> Install WRB 2d Jun-10-22 Jun-13-22 PH2 CONTEXT 129d
A45100 <PH2-Bldg5> Install Siding 8d Jun-14-22 Jun-24-22 PH2 CONTEXT 129d
A45110 <PH2-Bldg5> Rock Veneer 2d Jun-27-22 Jun-28-22 PH2 CASCADE 132d
A45320 <PH2-Bldg5> Apply Exterior Paint 5d Jun-27-22 Jul-01-22 PH2 CARBONA 129d

RoofingRoofing 6d May-31-22 Jun-07-22 146d
A45060 <PH2-Bldg5> Roof Install 3d May-31-22 Jun-02-22 PH2 TACOMA 146d
A45130 <PH2-Bldg5> Gutters/Downspouts/Roof DrainsTie in 3d Jun-03-22 Jun-07-22 PH2 CR GUTTERS146d

CloseoutCloseout 22d Aug-08-22 Sep-07-22 101d
A45140 <PH2-Bldg5> Final Layout of All Trades 5d Aug-08-22 Aug-12-22 PH2 PCI 105d
A45030 <PH2-Bldg5> MEP Testing & Comissoning 2d Aug-18-22 Aug-19-22 PH2 MEPF 101d
A45160 <PH2-Bldg5> Final Cleaning 5d Aug-18-22 Aug-24-22 PH2 102d
A45040 <PH2-Bldg5> Punch List 6d Aug-22-22 Aug-29-22 PH2 PCI 101d
A45170 <PH2-Bldg5> Create & issue O&M 5d Aug-25-22 Aug-31-22 PH2 PCI 102d
A45150 <PH2-Bldg5> Rectify Punch List 3d Aug-30-22 Sep-01-22 PH2 PCI 101d
A45050 <PH2-Bldg5> Final Building Inspection 3d Sep-02-22 Sep-07-22 PH2 TC/PCI 101d

Building 6Building 6 139d Dec-03-21 Jun-23-22 153d
StructureStructure 83d Dec-03-21 Apr-04-22 176d
FoundationsFoundations 23d Dec-03-21 Jan-06-22 153d
A43310 <PH2-Bldg6> Foundation Excavation 2d Dec-03-21 Dec-06-21 PH2 NWC 153d
A43070 <PH2-Bldg6> Form/Rebar Footing & Foundatuon Wall 4d Dec-07-21 Dec-10-21 PH2 FOUND 153d
A43840 <PH2-Bldg6> Inspection 1d Dec-13-21 Dec-13-21 PH2 TC 153d
A43320 <PH2-Bldg6> Pour Foundation 1d Dec-14-21 Dec-14-21 PH2 FOUND 153d
A43670 <PH2-Bldg6> Foundation Insulation & Inspection 2d Dec-15-21 Dec-16-21 PH2 FOUND 153d
A43680 <PH2-Bldg6> Backfill Foundation 2d Dec-17-21 Dec-20-21 PH2 NWC 153d
A43690 <PH2-Bldg6> Install Underground MEP Work 3d Dec-21-21 Dec-23-21 PH2 JRT 153d
A43360 <PH2-Bldg6> Inspection 1d Dec-27-21 Dec-27-21 PH2 TC 153d
A43780 <PH2-Bldg6> Backfill 2d Dec-28-21 Dec-29-21 PH2 NWC 153d
A43790 <PH2-Bldg6> Cap Break 1d Dec-30-21 Dec-30-21 PH2 NWC 153d
A43800 <PH2-Bldg6> Dig Interior Footings 1d Jan-03-22 Jan-03-22 PH2 NWC 153d
A43810 <PH2-Bldg6> Install Rebar 1d Jan-04-22 Jan-04-22 PH2 FOUND 153d
A43820 <PH2-Bldg6> Inspection 1d Jan-05-22 Jan-05-22 PH2 TC 153d
A43830 <PH2-Bldg6> Pour Slab 1d Jan-06-22 Jan-06-22 PH2 FOUND 153d

SuperstructureSuperstructure 60d Jan-07-22 Apr-04-22 176d
A43080 <PH2-Bldg6> 1st Floor Wall Layout 1d Jan-07-22 Jan-07-22 PH2 WBcon 153d
A43090 <PH2-Bldg6> Frame 1st Floor Walls 5d Jan-10-22 Jan-14-22 PH2 WBcon 153d
A43100 <PH2-Bldg6> Joist Beam & Deck 2nd Floor 4d Jan-18-22 Jan-21-22 PH2 WBcon 153d
A43110 <PH2-Bldg6> Frame 2nd Floor Walls 6d Jan-24-22 Jan-31-22 PH2 WBcon 153d
A43700 <PH2-Bldg6> Install Stair Stringer - 1st Floor 2d Feb-01-22 Feb-02-22 PH2 WBcon 153d
A43710 <PH2-Bldg6> Install Precast Concrete Treads - 1st Floor 2d Feb-03-22 Feb-04-22 PH2 WBcon 153d
A43120 <PH2-Bldg6> Joist Beam & Deck 3rd Floor 4d Feb-07-22 Feb-10-22 PH2 WBcon 153d
A43640 <PH2-Bldg6> Frame 3rd Floor Walls 6d Feb-11-22 Feb-18-22 PH2 WBcon 153d
A43720 <PH2-Bldg6> Install Stair Stringer - 2nd Floor 2d Feb-22-22 Feb-23-22 PH2 WBcon 153d
A43730 <PH2-Bldg6>Install Precast Concrete Treads - 2nd Floor 2d Feb-24-22 Feb-25-22 PH2 WBcon 153d
A43130 <PH2-Bldg6> Hoist Roof Trusses to Roof 1d Feb-28-22 Feb-28-22 PH2 WBcon 153d
A43140 <PH2-Bldg6> Roll Trusses 4d Mar-01-22 Mar-04-22 PH2 WBcon 153d
A43150 <PH2-Bldg6> Sheath Roof / Fascia 4d Mar-07-22 Mar-10-22 PH2 WBcon 153d
A43850 <PH2-Bldg6> Low Roof 3d Mar-11-22 Mar-15-22 PH2 WBcon 153d
A43160 <PH2-Bldg6> Sheer Inspection 1d Mar-16-22 Mar-16-22 PH2 WBcon 153d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg5> Third Floor MEPF Finish/Trims Complete
Jun-27-22, Stairs

<PH2-Bldg5> Waterproofing Landings/Balconies
<PH2-Bldg5> Pour Concrete Landing/Balconies Slab
<PH2-Bldg5> Install Handrail
Jul-01-22, Exterior Enclosure

<PH2-Bldg5> Install  Exterior Penetration Water Proofing
<PH2-Bldg5> Install Exterior Doors & Windows
<PH2-Bldg5> Install Exterior MEPF Trim
<PH2-Bldg5> Install WRB

<PH2-Bldg5> Install Siding
<PH2-Bldg5> Rock Veneer
<PH2-Bldg5> Apply Exterior Paint

Jun-07-22, Roofing
<PH2-Bldg5> Roof Install
<PH2-Bldg5> Gutters/Downspouts/Roof DrainsTie in

Sep-07-22, Closeout
<PH2-Bldg5> Final Layout of All Trades

<PH2-Bldg5> MEP Testing & Comissoning
<PH2-Bldg5> Final Cleaning
<PH2-Bldg5> Punch List
<PH2-Bldg5> Create & issue O&M
<PH2-Bldg5> Rectify Punch List

<PH2-Bldg5> Final Building Inspection
Jun-23-22, Building 6

Apr-04-22, Structure
Jan-06-22, Foundations

<PH2-Bldg6> Foundation Excavation
<PH2-Bldg6> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg6> Inspection
<PH2-Bldg6> Pour Foundation
<PH2-Bldg6> Foundation Insulation & Inspection
<PH2-Bldg6> Backfill Foundation
<PH2-Bldg6> Install Underground MEP Work
<PH2-Bldg6> Inspection
<PH2-Bldg6> Backfill
<PH2-Bldg6> Cap Break
<PH2-Bldg6> Dig Interior Footings
<PH2-Bldg6> Install Rebar
<PH2-Bldg6> Inspection
<PH2-Bldg6> Pour Slab

Apr-04-22, Superstructure
<PH2-Bldg6> 1st Floor Wall Layout

<PH2-Bldg6> Frame 1st Floor Walls
<PH2-Bldg6> Joist Beam & Deck 2nd Floor

<PH2-Bldg6> Frame 2nd Floor Walls
<PH2-Bldg6> Install Stair Stringer - 1st Floor
<PH2-Bldg6> Install Precast Concrete Treads - 1st Floor
<PH2-Bldg6> Joist Beam & Deck 3rd Floor

<PH2-Bldg6> Frame 3rd Floor Walls
<PH2-Bldg6> Install Stair Stringer - 2nd Floor
<PH2-Bldg6>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg6> Hoist Roof Trusses to Roof
<PH2-Bldg6> Roll Trusses

<PH2-Bldg6> Sheath Roof / Fascia
<PH2-Bldg6> Low Roof
<PH2-Bldg6> Sheer Inspection
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A43860 <PH2-Bldg6> Install Exterior Gyp 3d Mar-17-22 Mar-21-22 PH2 STEEL.H 186d
A43740 <PH2-Bldg6> Final Framing Inspection 2d Apr-01-22 Apr-04-22 PH2 WBcon 153d

First FloorFirst Floor 55d Mar-17-22 Jun-02-22 154d
Interior ConstructionInterior Construction 20d Apr-05-22 May-02-22 153d
A43870 <PH2-Bldg6> Pre-Insulation/Pre-Rock- First Floor 2d Apr-05-22 Apr-06-22 PH2 GALE/ST 153d
A43220 <PH2-Bldg6> Insulation / Fire Caulking - First Floor 2d Apr-07-22 Apr-08-22 PH2 GALE 153d
A43180 <PH2-Bldg6> Hang Dry Wall 1st Layer - First Floor 6d Apr-11-22 Apr-18-22 PH2 STEEL.H 153d
A43440 <PH2-Bldg6> Frame Drop Ceilings & Soffits - First Floor 2d Apr-19-22 Apr-20-22 PH2 STEEL.H 153d
A43190 <PH2-Bldg6> Tape & Mud - First Floor 6d Apr-21-22 Apr-28-22 PH2 STEEL.H 153d
A43210 <PH2-Bldg6> Gypcrete install - First Floor 2d Apr-29-22 May-02-22 PH2 SOUND 153d

FinishingFinishing 22d May-03-22 Jun-02-22 154d
A43200 <PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - First Floor 5d May-03-22 May-09-22 PH2 FRONTIE 153d
A43230 <PH2-Bldg6> Apply Paint Walls - First Floor 3d May-10-22 May-12-22 PH2 CARBONA 153d
A43260 <PH2-Bldg6> Install Case Work - First Floor 3d May-13-22 May-17-22 PH2 FRONTIE 153d
A43460 <PH2-Bldg6> Install Bath Accessories - First Floor 3d May-13-22 May-17-22 PH2 FRONTIE 162d
A43880 <PH2-Bldg6> Closet Shelving- First Floor 2d May-13-22 May-16-22 PH2 FRONTIE 163d
A43270 <PH2-Bldg6> Install Counter Tops - First Floor 3d May-18-22 May-20-22 PH2 PNW 153d
A43240 <PH2-Bldg6> Install LVP Flooring - First Floor 3d May-23-22 May-25-22 PH2 ILG 154d
A43250 <PH2-Bldg6> Install Carpets - First  Floor 2d May-23-22 May-24-22 PH2 ILG 155d
A43280 <PH2-Bldg6> Install Doors & Hardware - First Floor 2d May-26-22 May-27-22 PH2 FRONTIE 154d
A43290 <PH2-Bldg6> Install Appliance - First Floor 1d May-26-22 May-26-22 PH2 WHIRLPO 155d
A43300 <PH2-Bldg6> Install Blinds - First Floor 1d May-26-22 May-26-22 PH2 155d
A43470 <PH2-Bldg6> Construction Clean - First Floor 3d May-31-22 Jun-02-22 PH2 154d

PlumbingPlumbing 50d Mar-17-22 May-25-22 153d
A43340 <PH2-Bldg6> Install Sanitary & Water Pipes - First Floor 3d Mar-17-22 Mar-21-22 PH2 JRT 163d
A43170 <PH2-Bldg6> Install Plumbing Fixtures - First  Floor 3d May-23-22 May-25-22 PH2 JRT 153d

HVACHVAC 47d Mar-17-22 May-20-22 156d
A43330 <PH2-Bldg6> Install HVAC Rough In - First Floor 2d Mar-17-22 Mar-18-22 PH2 MM.COMF 157d
A43650 <PH2-Bldg6> Install HVAC System - First Floor 2d May-19-22 May-20-22 PH2 MM.COMF 156d

ElectricalElectrical 47d Mar-17-22 May-20-22 157d
A43350 <PH2-Bldg6> Electrical Rough - First Floor 4d Mar-17-22 Mar-22-22 PH2 TRADESM 153d
A43390 <PH2-Bldg6> Feeders - First Floor 2d Mar-23-22 Mar-24-22 PH2 TRADESM 153d
A43400 <PH2-Bldg6> Install Lighting Fixtures/Trim - First Floor 4d May-13-22 May-18-22 PH2 TRADESM 156d
A43430 <PH2-Bldg6> Install Electrical Panel Boards - First Floor 2d May-19-22 May-20-22 PH2 TRADESM 157d

CommunicationsCommunications 46d Mar-17-22 May-19-22 158d
A43370 <PH2-Bldg6> LV Rough - First Floor 3d Mar-17-22 Mar-21-22 PH2 TRADESM 156d
A43660 <PH2-Bldg6> Install Communications Smart  Panel- First Floor 1d May-19-22 May-19-22 PH2 TRADESM 158d

Fire FightingFire Fighting 44d Mar-17-22 May-17-22 159d
A43410 <PH2-Bldg6> Install Fire Protection Piping - First Floor 3d Mar-17-22 Mar-21-22 PH2 SMITH.F 156d
A43890 <PH2-Bldg6> Fire Riser Room Build Out- First Floor 3d Mar-22-22 Mar-24-22 PH2 SMITH.F 160d
A43450 <PH2-Bldg6> Install Sprinklers - First  Floor 3d May-13-22 May-17-22 PH2 SMITH.F 159d

Fire Detection & AlarmFire Detection & Alarm 55d Mar-17-22 Jun-02-22 153d
A43380 <PH2-Bldg6> Install Detection & Alarm Cables - First Floor 2d Mar-17-22 Mar-18-22 PH2 SMITH.F 164d
A43900 <PH2-Bldg6> First Floor MEPF Rough-In Inspections Complete 5d Mar-25-22 Mar-31-22 PH2 153d
A43420 <PH2-Bldg6> Install Alarm & Sirens - First Floor 2d May-13-22 May-16-22 PH2 SMITH.F 161d
A43910 <PH2-Bldg6> First Floor MEPF Finish/Trims Complete 5d May-26-22 Jun-02-22 PH2 153d

Second FloorSecond Floor 48d Mar-17-22 May-23-22 161d
Interior ConstructionInterior Construction 20d Mar-25-22 Apr-21-22 160d
A44220 <PH2-Bldg6> Pre-Insulation/Pre-Rock- Second Floor 2d Mar-25-22 Mar-28-22 PH2 GALE/ST 160d
A43970 <PH2-Bldg6> Insulation / Fire Caulking - Second Floor 2d Mar-29-22 Mar-30-22 PH2 GALE 160d
A43930 <PH2-Bldg6> Hang Dry Wall 1st Layer - Second Floor 6d Mar-31-22 Apr-07-22 PH2 STEEL.H 160d
A44160 <PH2-Bldg6> Frame Drop Ceilings & Soffits - Second Floor 2d Apr-08-22 Apr-11-22 PH2 STEEL.H 160d
A43940 <PH2-Bldg6> Tape & Mud - Second Floor 6d Apr-12-22 Apr-19-22 PH2 STEEL.H 160d
A43960 <PH2-Bldg6> Gypcrete install - Second Floor 2d Apr-20-22 Apr-21-22 PH2 SOUND 160d

FinishingFinishing 22d Apr-22-22 May-23-22 161d
A43950 <PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Apr-22-22 Apr-28-22 PH2 FRONTIE 160d
A43980 <PH2-Bldg6> Apply Paint Walls - Second Floor 3d Apr-29-22 May-03-22 PH2 CARBONA 160d
A44010 <PH2-Bldg6> Install Case Work - Second Floor 3d May-04-22 May-06-22 PH2 FRONTIE 160d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg6> Install Exterior Gyp
<PH2-Bldg6> Final Framing Inspection

Jun-02-22, First Floor
May-02-22, Interior Construction

<PH2-Bldg6> Pre-Insulation/Pre-Rock- First Floor
<PH2-Bldg6> Insulation / Fire Caulking - First Floor

<PH2-Bldg6> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg6> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg6> Tape & Mud - First Floor
<PH2-Bldg6> Gypcrete install - First Floor

Jun-02-22, Finishing
<PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg6> Apply Paint Walls - First Floor

<PH2-Bldg6> Install Case Work - First Floor
<PH2-Bldg6> Install Bath Accessories - First Floor
<PH2-Bldg6> Closet Shelving- First Floor
<PH2-Bldg6> Install Counter Tops - First Floor
<PH2-Bldg6> Install LVP Flooring - First Floor
<PH2-Bldg6> Install Carpets - First  Floor
<PH2-Bldg6> Install Doors & Hardware - First Floor
<PH2-Bldg6> Install Appliance - First Floor
<PH2-Bldg6> Install Blinds - First Floor

<PH2-Bldg6> Construction Clean - First Floor
May-25-22, Plumbing

<PH2-Bldg6> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg6> Install Plumbing Fixtures - First Floor

May-20-22, HVAC
<PH2-Bldg6> Install HVAC Rough In - First Floor

<PH2-Bldg6> Install HVAC System - First Floor
May-20-22, Electrical

<PH2-Bldg6> Electrical Rough - First Floor
<PH2-Bldg6> Feeders - First Floor

<PH2-Bldg6> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg6> Install Electrical Panel Boards - First Floor
May-19-22, Communications

<PH2-Bldg6> LV Rough - First Floor
<PH2-Bldg6> Install Communications Smart  Panel- First Floor
May-17-22, Fire Fighting

<PH2-Bldg6> Install Fire Protection Piping - First Floor
<PH2-Bldg6> Fire Riser Room Build Out- First Floor

<PH2-Bldg6> Install Sprinklers - First  Floor
Jun-02-22, Fire Detection & Alarm

<PH2-Bldg6> Install Detection & Alarm Cables - First Floor
<PH2-Bldg6> First Floor MEPF Rough-In Inspections Complete

<PH2-Bldg6> Install Alarm & Sirens - First Floor
<PH2-Bldg6> First Floor MEPF Finish/Trims Complete

May-23-22, Second Floor
Apr-21-22, Interior Construction

<PH2-Bldg6> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg6> Insulation / Fire Caulking - Second Floor

<PH2-Bldg6> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg6> Frame Drop Ceilings & Soffits - Second Floor

<PH2-Bldg6> Tape & Mud - Second Floor
<PH2-Bldg6> Gypcrete install - Second Floor

May-23-22, Finishing
<PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Second Floor

<PH2-Bldg6> Apply Paint Walls - Second Floor
<PH2-Bldg6> Install Case Work - Second Floor
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A44180 <PH2-Bldg6> Install Bath Accessories - Second Floor 3d May-04-22 May-06-22 PH2 FRONTIE 169d
A44230 <PH2-Bldg6> Closet Shelving- Second Floor 2d May-04-22 May-05-22 PH2 FRONTIE 170d
A44020 <PH2-Bldg6> Install Counter Tops - Second Floor 3d May-09-22 May-11-22 PH2 PNW 160d
A43990 <PH2-Bldg6> Install LVP Flooring - Second Floor 3d May-12-22 May-16-22 PH2 ILG 161d
A44000 <PH2-Bldg6> Install Carpets - Second Floor 2d May-12-22 May-13-22 PH2 ILG 162d
A44030 <PH2-Bldg6> Install Doors & Hardware - Second Floor 2d May-17-22 May-18-22 PH2 FRONTIE 161d
A44040 <PH2-Bldg6> Install Appliance - Second Floor 1d May-17-22 May-17-22 PH2 WHIRLPO 162d
A44050 <PH2-Bldg6> Install Blinds - Second Floor 1d May-17-22 May-17-22 PH2 162d
A44190 <PH2-Bldg6> Construction Clean - Second Floor 3d May-19-22 May-23-22 PH2 161d

PlumbingPlumbing 43d Mar-17-22 May-16-22 160d
A44070 <PH2-Bldg6> Install Sanitary & Water Pipes - Second Floor 3d Mar-17-22 Mar-21-22 PH2 JRT 163d
A43920 <PH2-Bldg6> Install Plumbing Fixtures - Second Floor 3d May-12-22 May-16-22 PH2 JRT 160d

HVACHVAC 40d Mar-17-22 May-11-22 163d
A44060 <PH2-Bldg6> Install HVAC Rough In - Second Floor 2d Mar-17-22 Mar-18-22 PH2 MM.COMF 157d
A44200 <PH2-Bldg6> Install HVAC System - Second Floor 2d May-10-22 May-11-22 PH2 MM.COMF 163d

ElectricalElectrical 40d Mar-17-22 May-11-22 164d
A44080 <PH2-Bldg6> Electrical Rough - Second Floor 4d Mar-17-22 Mar-22-22 PH2 TRADESM 153d
A44110 <PH2-Bldg6> Feeders - Second Floor 2d Mar-23-22 Mar-24-22 PH2 TRADESM 153d
A44120 <PH2-Bldg6> Install Lighting Fixtures/Trim - Second Floor 4d May-04-22 May-09-22 PH2 TRADESM 163d
A44150 <PH2-Bldg6> Install Electrical Panel Boards - Second Floor 2d May-10-22 May-11-22 PH2 TRADESM 164d

CommunicationsCommunications 39d Mar-17-22 May-10-22 165d
A44090 <PH2-Bldg6> LV Rough - Second Floor 3d Mar-17-22 Mar-21-22 PH2 TRADESM 156d
A44210 <PH2-Bldg6> Install Communications Smart  Panel- Second Floor 1d May-10-22 May-10-22 PH2 TRADESM 165d

Fire FightingFire Fighting 37d Mar-17-22 May-06-22 166d
A44130 <PH2-Bldg6> Install Fire Protection Piping - Second Floor 3d Mar-17-22 Mar-21-22 PH2 SMITH.F 156d
A44240 <PH2-Bldg6> Fire Riser Room Build Out- Second Floor 3d Mar-22-22 Mar-24-22 PH2 SMITH.F 160d
A44170 <PH2-Bldg6> Install Sprinklers - Second Floor 3d May-04-22 May-06-22 PH2 SMITH.F 166d

Fire Detection & AlarmFire Detection & Alarm 48d Mar-17-22 May-23-22 160d
A44100 <PH2-Bldg6> Install Detection & Alarm Cables - Second Floor 2d Mar-17-22 Mar-18-22 PH2 SMITH.F 164d
A44250 <PH2-Bldg6> Second Floor MEPF Rough-In Inspections Complete 5d Mar-25-22 Mar-31-22 PH2 153d
A44140 <PH2-Bldg6> Install Alarm & Sirens - Second Floor 2d May-04-22 May-05-22 PH2 SMITH.F 167d
A44260 <PH2-Bldg6> Second Floor MEPF Finish/Trims Complete 5d May-17-22 May-23-22 PH2 160d

Third FloorThird Floor 48d Mar-17-22 May-23-22 161d
Interior ConstructionInterior Construction 20d Mar-25-22 Apr-21-22 160d
A44570 <PH2-Bldg6> Pre-Insulation/Pre-Rock- Third Floor 2d Mar-25-22 Mar-28-22 PH2 GALE/ST 160d
A44320 <PH2-Bldg6> Insulation / Fire Caulking - Third Floor 2d Mar-29-22 Mar-30-22 PH2 GALE 160d
A44280 <PH2-Bldg6> Hang Dry Wall 1st Layer - Third Floor 6d Mar-31-22 Apr-07-22 PH2 STEEL.H 160d
A44510 <PH2-Bldg6> Frame Drop Ceilings & Soffits - Third Floor 2d Apr-08-22 Apr-11-22 PH2 STEEL.H 160d
A44290 <PH2-Bldg6> Tape & Mud - Third Floor 6d Apr-12-22 Apr-19-22 PH2 STEEL.H 160d
A44310 <PH2-Bldg6> Gypcrete install - Third Floor 2d Apr-20-22 Apr-21-22 PH2 SOUND 160d

FinishingFinishing 22d Apr-22-22 May-23-22 161d
A44300 <PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Apr-22-22 Apr-28-22 PH2 FRONTIE 160d
A44330 <PH2-Bldg6> Apply Paint Walls - Third Floor 3d Apr-29-22 May-03-22 PH2 CARBONA 160d
A44360 <PH2-Bldg6> Install Case Work - Third Floor 3d May-04-22 May-06-22 PH2 FRONTIE 160d
A44530 <PH2-Bldg6> Install Bath Accessories - Third Floor 3d May-04-22 May-06-22 PH2 FRONTIE 169d
A44580 <PH2-Bldg6> Closet Shelving- Third Floor 2d May-04-22 May-05-22 PH2 FRONTIE 170d
A44370 <PH2-Bldg6> Install Counter Tops - Third Floor 3d May-09-22 May-11-22 PH2 PNW 160d
A44340 <PH2-Bldg6> Install LVP Flooring - Third Floor 3d May-12-22 May-16-22 PH2 ILG 161d
A44350 <PH2-Bldg6> Install Carpets - Third Floor 2d May-12-22 May-13-22 PH2 ILG 162d
A44380 <PH2-Bldg6> Install Doors & Hardware - Third Floor 2d May-17-22 May-18-22 PH2 FRONTIE 161d
A44390 <PH2-Bldg6> Install Appliance - Third Floor 1d May-17-22 May-17-22 PH2 WHIRLPO 162d
A44400 <PH2-Bldg6> Install Blinds - Third Floor 1d May-17-22 May-17-22 PH2 162d
A44540 <PH2-Bldg6> Construction Clean - Third Floor 3d May-19-22 May-23-22 PH2 161d

PlumbingPlumbing 43d Mar-17-22 May-16-22 160d
A44420 <PH2-Bldg6> Install Sanitary & Water Pipes - Third Floor 3d Mar-17-22 Mar-21-22 PH2 JRT 163d
A44270 <PH2-Bldg6> Install Plumbing Fixtures - Third Floor 3d May-12-22 May-16-22 PH2 JRT 160d

HVACHVAC 40d Mar-17-22 May-11-22 163d
A44410 <PH2-Bldg6> Install HVAC Rough In - Third Floor 2d Mar-17-22 Mar-18-22 PH2 MM.COMF 157d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg6> Install Bath Accessories - Second Floor
<PH2-Bldg6> Closet Shelving- Second Floor

<PH2-Bldg6> Install Counter Tops - Second Floor
<PH2-Bldg6> Install LVP Flooring - Second Floor

<PH2-Bldg6> Install Carpets - Second Floor
<PH2-Bldg6> Install Doors & Hardware - Second Floor
<PH2-Bldg6> Install Appliance - Second Floor
<PH2-Bldg6> Install Blinds - Second Floor
<PH2-Bldg6> Construction Clean - Second Floor

May-16-22, Plumbing
<PH2-Bldg6> Install Sanitary & Water Pipes - Second Floor

<PH2-Bldg6> Install Plumbing Fixtures - Second Floor
May-11-22, HVAC

<PH2-Bldg6> Install HVAC Rough In - Second Floor
<PH2-Bldg6> Install HVAC System - Second Floor
May-11-22, Electrical

<PH2-Bldg6> Electrical Rough - Second Floor
<PH2-Bldg6> Feeders - Second Floor

<PH2-Bldg6> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg6> Install Electrical Panel Boards - Second Floor
May-10-22, Communications

<PH2-Bldg6> LV Rough - Second Floor
<PH2-Bldg6> Install Communications Smart  Panel- Second Floor

May-06-22, Fire Fighting
<PH2-Bldg6> Install Fire Protection Piping - Second Floor
<PH2-Bldg6> Fire Riser Room Build Out- Second Floor

<PH2-Bldg6> Install Sprinklers - Second Floor
May-23-22, Fire Detection & Alarm

<PH2-Bldg6> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg6> Second Floor MEPF Rough-In Inspections Complete

<PH2-Bldg6> Install Alarm & Sirens - Second Floor
<PH2-Bldg6> Second Floor MEPF Finish/Trims Complete
May-23-22, Third Floor

Apr-21-22, Interior Construction
<PH2-Bldg6> Pre-Insulation/Pre-Rock- Third Floor
<PH2-Bldg6> Insulation / Fire Caulking - Third Floor

<PH2-Bldg6> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg6> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg6> Tape & Mud - Third Floor
<PH2-Bldg6> Gypcrete install - Third Floor

May-23-22, Finishing
<PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg6> Apply Paint Walls - Third Floor
<PH2-Bldg6> Install Case Work - Third Floor
<PH2-Bldg6> Install Bath Accessories - Third Floor
<PH2-Bldg6> Closet Shelving- Third Floor

<PH2-Bldg6> Install Counter Tops - Third Floor
<PH2-Bldg6> Install LVP Flooring - Third Floor

<PH2-Bldg6> Install Carpets - Third Floor
<PH2-Bldg6> Install Doors & Hardware - Third Floor
<PH2-Bldg6> Install Appliance - Third Floor
<PH2-Bldg6> Install Blinds - Third Floor
<PH2-Bldg6> Construction Clean - Third Floor

May-16-22, Plumbing
<PH2-Bldg6> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg6> Install Plumbing Fixtures - Third Floor
May-11-22, HVAC

<PH2-Bldg6> Install HVAC Rough In - Third Floor
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A44550 <PH2-Bldg6> Install HVAC System - Third Floor 2d May-10-22 May-11-22 PH2 MM.COMF 163d
ElectricalElectrical 40d Mar-17-22 May-11-22 164d
A44430 <PH2-Bldg6> Electrical Rough - Third Floor 4d Mar-17-22 Mar-22-22 PH2 TRADESM 153d
A44460 <PH2-Bldg6> Feeders - Third Floor 2d Mar-23-22 Mar-24-22 PH2 TRADESM 153d
A44470 <PH2-Bldg6> Install Lighting Fixtures/Trim - Third Floor 4d May-04-22 May-09-22 PH2 TRADESM 163d
A44500 <PH2-Bldg6> Install Electrical Panel Boards - Third Floor 2d May-10-22 May-11-22 PH2 TRADESM 164d

CommunicationsCommunications 39d Mar-17-22 May-10-22 165d
A44440 <PH2-Bldg6> LV Rough - Third Floor 3d Mar-17-22 Mar-21-22 PH2 TRADESM 156d
A44560 <PH2-Bldg6> Install Communications Smart  Panel- Third Floor 1d May-10-22 May-10-22 PH2 TRADESM 165d

Fire FightingFire Fighting 37d Mar-17-22 May-06-22 166d
A44480 <PH2-Bldg6> Install Fire Protection Piping - Third Floor 3d Mar-17-22 Mar-21-22 PH2 SMITH.F 156d
A44590 <PH2-Bldg6> Fire Riser Room Build Out- Third Floor 3d Mar-22-22 Mar-24-22 PH2 SMITH.F 160d
A44520 <PH2-Bldg6> Install Sprinklers - Third Floor 3d May-04-22 May-06-22 PH2 SMITH.F 166d

Fire Detection & AlarmFire Detection & Alarm 48d Mar-17-22 May-23-22 160d
A44450 <PH2-Bldg6> Install Detection & Alarm Cables - Third Floor 2d Mar-17-22 Mar-18-22 PH2 SMITH.F 164d
A44600 <PH2-Bldg6> Third Floor MEPF Rough-In Inspections Complete 5d Mar-25-22 Mar-31-22 PH2 153d
A44490 <PH2-Bldg6> Install Alarm & Sirens - Third Floor 2d May-04-22 May-05-22 PH2 SMITH.F 167d
A44610 <PH2-Bldg6> Third Floor MEPF Finish/Trims Complete 5d May-17-22 May-23-22 PH2 160d

StairsStairs 6d Apr-05-22 Apr-12-22 185d
A43570 <PH2-Bldg6> Waterproof ing Landings/Balconies 2d Apr-05-22 Apr-06-22 PH2 SOUND 185d
A43630 <PH2-Bldg6> Pour Concrete Landing/Balconies Slab 1d Apr-07-22 Apr-07-22 PH2 SOUND 185d
A43750 <PH2-Bldg6> Install Handrail 3d Apr-08-22 Apr-12-22 PH2 RAILPRO 185d

Exterior EnclosureExterior Enclosure 23d Mar-17-22 Apr-18-22 181d
A43760 <PH2-Bldg6> Install  Exterior Penetration Water Proofing 4d Mar-17-22 Mar-22-22 PH2 CONTEXT 181d
A43530 <PH2-Bldg6> Install Exterior Doors & Windows 4d Mar-23-22 Mar-28-22 PH2 CONTEXT 181d
A43540 <PH2-Bldg6> Install Exterior MEPF Trim 3d Mar-23-22 Mar-25-22 PH2 MEPF 182d
A43520 <PH2-Bldg6> Install WRB 2d Mar-29-22 Mar-30-22 PH2 CONTEXT 181d
A43550 <PH2-Bldg6> Install Siding 8d Mar-31-22 Apr-11-22 PH2 CONTEXT 181d
A43560 <PH2-Bldg6> Rock Veneer 2d Apr-12-22 Apr-13-22 PH2 CASCADE 184d
A43770 <PH2-Bldg6> Apply Exterior Paint 5d Apr-12-22 Apr-18-22 PH2 CARBONA 181d

RoofingRoofing 6d Mar-17-22 Mar-24-22 198d
A43510 <PH2-Bldg6> Roof Install 3d Mar-17-22 Mar-21-22 PH2 TACOMA 198d
A43580 <PH2-Bldg6> Gutters/Downspouts/Roof DrainsTie in 3d Mar-22-22 Mar-24-22 PH2 CR GUTTERS198d

CloseoutCloseout 22d May-23-22 Jun-23-22 153d
A43590 <PH2-Bldg6> Final Layout of All Trades 5d May-23-22 May-27-22 PH2 PCI 157d
A43480 <PH2-Bldg6> MEP Testing & Comissoning 2d Jun-03-22 Jun-06-22 PH2 MEPF 153d
A43610 <PH2-Bldg6> Final Cleaning 5d Jun-03-22 Jun-09-22 PH2 154d
A43490 <PH2-Bldg6> Punch List 6d Jun-07-22 Jun-14-22 PH2 PCI 153d
A43620 <PH2-Bldg6> Create & issue O&M 5d Jun-10-22 Jun-16-22 PH2 PCI 154d
A43600 <PH2-Bldg6> Rectify Punch List 3d Jun-15-22 Jun-17-22 PH2 PCI 153d
A43500 <PH2-Bldg6> Final Building Inspection 3d Jun-21-22 Jun-23-22 PH2 TC/PCI 153d

Building 7Building 7 139d Mar-16-22 Sep-30-22 84d
StructureStructure 83d Mar-16-22 Jul-13-22 107d
FoundationsFoundations 23d Mar-16-22 Apr-15-22 84d
A41760 <PH2-Bldg7> Foundation Excavation 2d Mar-16-22 Mar-17-22 PH2 NWC 84d
A41520 <PH2-Bldg7> Form/Rebar Footing & Foundatuon Wall 4d Mar-18-22 Mar-23-22 PH2 FOUND 84d
A42290 <PH2-Bldg7> Inspection 1d Mar-24-22 Mar-24-22 PH2 TC 84d
A41770 <PH2-Bldg7> Pour Foundation 1d Mar-25-22 Mar-25-22 PH2 FOUND 84d
A42120 <PH2-Bldg7> Foundation Insulation & Inspection 2d Mar-28-22 Mar-29-22 PH2 FOUND 84d
A42130 <PH2-Bldg7> Backfill Foundation 2d Mar-30-22 Mar-31-22 PH2 NWC 84d
A42140 <PH2-Bldg7> Install Underground MEP Work 3d Apr-01-22 Apr-05-22 PH2 JRT 84d
A41810 <PH2-Bldg7> Inspection 1d Apr-06-22 Apr-06-22 PH2 TC 84d
A42230 <PH2-Bldg7> Backfill 2d Apr-07-22 Apr-08-22 PH2 NWC 84d
A42240 <PH2-Bldg7> Cap Break 1d Apr-11-22 Apr-11-22 PH2 NWC 84d
A42250 <PH2-Bldg7> Dig Interior Footings 1d Apr-12-22 Apr-12-22 PH2 NWC 84d
A42260 <PH2-Bldg7> Install Rebar 1d Apr-13-22 Apr-13-22 PH2 FOUND 84d
A42270 <PH2-Bldg7> Inspection 1d Apr-14-22 Apr-14-22 PH2 TC 84d
A42280 <PH2-Bldg7> Pour Slab 1d Apr-15-22 Apr-15-22 PH2 FOUND 84d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg6> Install HVAC System - Third Floor
May-11-22, Electrical

<PH2-Bldg6> Electrical Rough - Third Floor
<PH2-Bldg6> Feeders - Third Floor

<PH2-Bldg6> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg6> Install Electrical Panel Boards - Third Floor
May-10-22, Communications

<PH2-Bldg6> LV Rough - Third Floor
<PH2-Bldg6> Install Communications Smart  Panel- Third Floor

May-06-22, Fire Fighting
<PH2-Bldg6> Install Fire Protection Piping - Third Floor
<PH2-Bldg6> Fire Riser Room Build Out- Third Floor

<PH2-Bldg6> Install Sprinklers - Third Floor
May-23-22, Fire Detection & Alarm

<PH2-Bldg6> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg6> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg6> Install Alarm & Sirens - Third Floor
<PH2-Bldg6> Third Floor MEPF Finish/Trims Complete

Apr-12-22, Stairs
<PH2-Bldg6> Waterproofing Landings/Balconies
<PH2-Bldg6> Pour Concrete Landing/Balconies Slab
<PH2-Bldg6> Install Handrail

Apr-18-22, Exterior Enclosure
<PH2-Bldg6> Install  Exterior Penetration Water Proofing

<PH2-Bldg6> Install Exterior Doors & Windows
<PH2-Bldg6> Install Exterior MEPF Trim
<PH2-Bldg6> Install WRB

<PH2-Bldg6> Install Siding
<PH2-Bldg6> Rock Veneer

<PH2-Bldg6> Apply Exterior Paint
Mar-24-22, Roofing

<PH2-Bldg6> Roof Install
<PH2-Bldg6> Gutters/Downspouts/Roof DrainsTie in

Jun-23-22, Closeout
<PH2-Bldg6> Final Layout of All Trades

<PH2-Bldg6> MEP Testing & Comissoning
<PH2-Bldg6> Final Cleaning
<PH2-Bldg6> Punch List
<PH2-Bldg6> Create & issue O&M
<PH2-Bldg6> Rectify Punch List
<PH2-Bldg6> Final Building Inspection

Sep-30-22, Building 7
Jul-13-22, Structure

Apr-15-22, Foundations
<PH2-Bldg7> Foundation Excavation

<PH2-Bldg7> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg7> Inspection
<PH2-Bldg7> Pour Foundation
<PH2-Bldg7> Foundation Insulation & Inspection
<PH2-Bldg7> Backfill Foundation

<PH2-Bldg7> Install Underground MEP Work
<PH2-Bldg7> Inspection
<PH2-Bldg7> Backfill
<PH2-Bldg7> Cap Break
<PH2-Bldg7> Dig Interior Footings
<PH2-Bldg7> Install Rebar
<PH2-Bldg7> Inspection
<PH2-Bldg7> Pour Slab
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SuperstructureSuperstructure 60d Apr-18-22 Jul-13-22 107d
A41530 <PH2-Bldg7> 1st Floor Wall Layout 1d Apr-18-22 Apr-18-22 PH2 WBcon 84d
A41540 <PH2-Bldg7> Frame 1st Floor Walls 5d Apr-19-22 Apr-25-22 PH2 WBcon 84d
A41550 <PH2-Bldg7> Joist Beam & Deck 2nd Floor 4d Apr-26-22 Apr-29-22 PH2 WBcon 84d
A41560 <PH2-Bldg7> Frame 2nd Floor Walls 6d May-02-22 May-09-22 PH2 WBcon 84d
A42150 <PH2-Bldg7> Install Stair Stringer - 1st Floor 2d May-10-22 May-11-22 PH2 WBcon 84d
A42160 <PH2-Bldg7> Install Precast Concrete Treads - 1st Floor 2d May-12-22 May-13-22 PH2 WBcon 84d
A41570 <PH2-Bldg7> Joist Beam & Deck 3rd Floor 4d May-16-22 May-19-22 PH2 WBcon 84d
A42090 <PH2-Bldg7> Frame 3rd Floor Walls 6d May-20-22 May-27-22 PH2 WBcon 84d
A42170 <PH2-Bldg7> Install Stair Stringer - 2nd Floor 2d May-31-22 Jun-01-22 PH2 WBcon 84d
A42180 <PH2-Bldg7>Install Precast Concrete Treads - 2nd Floor 2d Jun-02-22 Jun-03-22 PH2 WBcon 84d
A41580 <PH2-Bldg7> Hoist Roof Trusses to Roof 1d Jun-06-22 Jun-06-22 PH2 WBcon 84d
A41590 <PH2-Bldg7> Roll Trusses 4d Jun-07-22 Jun-10-22 PH2 WBcon 84d
A41600 <PH2-Bldg7> Sheath Roof / Fascia 4d Jun-13-22 Jun-16-22 PH2 WBcon 84d
A42300 <PH2-Bldg7> Low Roof 3d Jun-17-22 Jun-22-22 PH2 WBcon 84d
A41610 <PH2-Bldg7> Sheer Inspection 1d Jun-23-22 Jun-23-22 PH2 WBcon 84d
A42310 <PH2-Bldg7> Install Exterior Gyp 3d Jun-24-22 Jun-28-22 PH2 STEEL.H 117d
A42190 <PH2-Bldg7> Final Framing Inspection 2d Jul-12-22 Jul-13-22 PH2 WBcon 84d

First FloorFirst Floor 55d Jun-24-22 Sep-12-22 85d
Interior ConstructionInterior Construction 20d Jul-14-22 Aug-10-22 84d
A42320 <PH2-Bldg7> Pre-Insulation/Pre-Rock- First Floor 2d Jul-14-22 Jul-15-22 PH2 GALE/ST 84d
A41670 <PH2-Bldg7> Insulation / Fire Caulking - First Floor 2d Jul-18-22 Jul-19-22 PH2 GALE 84d
A41630 <PH2-Bldg7> Hang Dry Wall 1st Layer - First Floor 6d Jul-20-22 Jul-27-22 PH2 STEEL.H 84d
A41890 <PH2-Bldg7> Frame Drop Ceilings & Soffits - First Floor 2d Jul-28-22 Jul-29-22 PH2 STEEL.H 84d
A41640 <PH2-Bldg7> Tape & Mud - First Floor 6d Aug-01-22 Aug-08-22 PH2 STEEL.H 84d
A41660 <PH2-Bldg7> Gypcrete install - First Floor 2d Aug-09-22 Aug-10-22 PH2 SOUND 84d

FinishingFinishing 22d Aug-11-22 Sep-12-22 85d
A41650 <PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - First Floor 5d Aug-11-22 Aug-17-22 PH2 FRONTIE 84d
A41680 <PH2-Bldg7> Apply Paint Walls - First Floor 3d Aug-18-22 Aug-22-22 PH2 CARBONA 84d
A41710 <PH2-Bldg7> Install Case Work - First Floor 3d Aug-23-22 Aug-25-22 PH2 FRONTIE 84d
A41910 <PH2-Bldg7> Install Bath Accessories - First Floor 3d Aug-23-22 Aug-25-22 PH2 FRONTIE 93d
A42330 <PH2-Bldg7> Closet Shelving- First Floor 2d Aug-23-22 Aug-24-22 PH2 FRONTIE 94d
A41720 <PH2-Bldg7> Install Counter Tops - First Floor 3d Aug-26-22 Aug-30-22 PH2 PNW 84d
A41690 <PH2-Bldg7> Install LVP Flooring - First Floor 3d Aug-31-22 Sep-02-22 PH2 ILG 85d
A41700 <PH2-Bldg7> Install Carpets - First  Floor 2d Aug-31-22 Sep-01-22 PH2 ILG 86d
A41730 <PH2-Bldg7> Install Doors & Hardware - First Floor 2d Sep-06-22 Sep-07-22 PH2 FRONTIE 85d
A41740 <PH2-Bldg7> Install Appliance - First Floor 1d Sep-06-22 Sep-06-22 PH2 WHIRLPO 86d
A41750 <PH2-Bldg7> Install Blinds - First Floor 1d Sep-06-22 Sep-06-22 PH2 86d
A41920 <PH2-Bldg7> Construction Clean - First Floor 3d Sep-08-22 Sep-12-22 PH2 85d

PlumbingPlumbing 50d Jun-24-22 Sep-02-22 84d
A41790 <PH2-Bldg7> Install Sanitary & Water Pipes - First Floor 3d Jun-24-22 Jun-28-22 PH2 JRT 94d
A41620 <PH2-Bldg7> Install Plumbing Fixtures - First  Floor 3d Aug-31-22 Sep-02-22 PH2 JRT 84d

HVACHVAC 47d Jun-24-22 Aug-30-22 87d
A41780 <PH2-Bldg7> Install HVAC Rough In - First Floor 2d Jun-24-22 Jun-27-22 PH2 MM.COMF 88d
A42100 <PH2-Bldg7> Install HVAC System - First Floor 2d Aug-29-22 Aug-30-22 PH2 MM.COMF 87d

ElectricalElectrical 47d Jun-24-22 Aug-30-22 88d
A41800 <PH2-Bldg7> Electrical Rough - First Floor 4d Jun-24-22 Jun-29-22 PH2 TRADESM 84d
A41840 <PH2-Bldg7> Feeders - First Floor 2d Jun-30-22 Jul-01-22 PH2 TRADESM 84d
A41850 <PH2-Bldg7> Install Lighting Fixtures/Trim - First Floor 4d Aug-23-22 Aug-26-22 PH2 TRADESM 87d
A41880 <PH2-Bldg7> Install Electrical Panel Boards - First Floor 2d Aug-29-22 Aug-30-22 PH2 TRADESM 88d

CommunicationsCommunications 46d Jun-24-22 Aug-29-22 89d
A41820 <PH2-Bldg7> LV Rough - First Floor 3d Jun-24-22 Jun-28-22 PH2 TRADESM 87d
A42110 <PH2-Bldg7> Install Communications Smart  Panel- First Floor 1d Aug-29-22 Aug-29-22 PH2 TRADESM 89d

Fire FightingFire Fighting 44d Jun-24-22 Aug-25-22 90d
A41860 <PH2-Bldg7> Install Fire Protection Piping - First Floor 3d Jun-24-22 Jun-28-22 PH2 SMITH.F 87d
A42340 <PH2-Bldg7> Fire Riser Room Build Out- First Floor 3d Jun-29-22 Jul-01-22 PH2 SMITH.F 91d
A41900 <PH2-Bldg7> Install Sprinklers - First  Floor 3d Aug-23-22 Aug-25-22 PH2 SMITH.F 90d

Fire Detection & AlarmFire Detection & Alarm 55d Jun-24-22 Sep-12-22 84d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jul-13-22, Superstructure
<PH2-Bldg7> 1st Floor Wall Layout

<PH2-Bldg7> Frame 1st Floor Walls
<PH2-Bldg7> Joist Beam & Deck 2nd Floor

<PH2-Bldg7> Frame 2nd Floor Walls
<PH2-Bldg7> Install Stair Stringer - 1st Floor
<PH2-Bldg7> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg7> Joist Beam & Deck 3rd Floor
<PH2-Bldg7> Frame 3rd Floor Walls

<PH2-Bldg7> Install Stair Stringer - 2nd Floor
<PH2-Bldg7>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg7> Hoist Roof Trusses to Roof
<PH2-Bldg7> Roll Trusses

<PH2-Bldg7> Sheath Roof / Fascia
<PH2-Bldg7> Low Roof
<PH2-Bldg7> Sheer Inspection
<PH2-Bldg7> Install Exterior Gyp

<PH2-Bldg7> Final Framing Inspection
Sep-12-22, First  Floor

Aug-10-22, Interior Construction
<PH2-Bldg7> Pre-Insulation/Pre-Rock- First Floor
<PH2-Bldg7> Insulation / Fire Caulking - First Floor

<PH2-Bldg7> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg7> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg7> Tape & Mud - First Floor
<PH2-Bldg7> Gypcrete install - First Floor

Sep-12-22, Finishing
<PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg7> Apply Paint Walls - First Floor
<PH2-Bldg7> Install Case Work - First Floor
<PH2-Bldg7> Install Bath Accessories - First Floor
<PH2-Bldg7> Closet Shelving- First Floor

<PH2-Bldg7> Install Counter Tops - First Floor
<PH2-Bldg7> Install LVP Flooring - First Floor
<PH2-Bldg7> Install Carpets - First  Floor

<PH2-Bldg7> Install Doors & Hardware - First Floor
<PH2-Bldg7> Install Appliance - First Floor
<PH2-Bldg7> Install Blinds - First Floor

<PH2-Bldg7> Construction Clean - First Floor
Sep-02-22, Plumbing

<PH2-Bldg7> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg7> Install Plumbing Fixtures - First Floor

Aug-30-22, HVAC
<PH2-Bldg7> Install HVAC Rough In - First Floor

<PH2-Bldg7> Install HVAC System - First Floor
Aug-30-22, Electrical

<PH2-Bldg7> Electrical Rough - First Floor
<PH2-Bldg7> Feeders - First Floor

<PH2-Bldg7> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg7> Install Electrical Panel Boards - First Floor
Aug-29-22, Communications

<PH2-Bldg7> LV Rough - First Floor
<PH2-Bldg7> Install Communications Smart  Panel- First Floor

Aug-25-22, Fire Fighting
<PH2-Bldg7> Install Fire Protection Piping - First Floor
<PH2-Bldg7> Fire Riser Room Build Out- First Floor

<PH2-Bldg7> Install Sprinklers - First  Floor
Sep-12-22, Fire Detection & Alarm

Pacific Village East Baseline Schedule Rev 1
BL - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 56 of 61 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Phase Spec 
Section

Subcontractor Total
Float

A41830 <PH2-Bldg7> Install Detection & Alarm Cables - First Floor 2d Jun-24-22 Jun-27-22 PH2 SMITH.F 95d
A42350 <PH2-Bldg7> First Floor MEPF Rough-In Inspections Complete 5d Jul-05-22 Jul-11-22 PH2 84d
A41870 <PH2-Bldg7> Install Alarm & Sirens - First Floor 2d Aug-23-22 Aug-24-22 PH2 SMITH.F 92d
A42360 <PH2-Bldg7> First Floor MEPF Finish/Trims Complete 5d Sep-06-22 Sep-12-22 PH2 84d

Second FloorSecond Floor 48d Jun-24-22 Aug-31-22 92d
Interior ConstructionInterior Construction 20d Jul-05-22 Aug-01-22 91d
A42670 <PH2-Bldg7> Pre-Insulation/Pre-Rock- Second Floor 2d Jul-05-22 Jul-06-22 PH2 GALE/ST 91d
A42420 <PH2-Bldg7> Insulation / Fire Caulking - Second Floor 2d Jul-07-22 Jul-08-22 PH2 GALE 91d
A42380 <PH2-Bldg7> Hang Dry Wall 1st Layer - Second Floor 6d Jul-11-22 Jul-18-22 PH2 STEEL.H 91d
A42610 <PH2-Bldg7> Frame Drop Ceilings & Soffits - Second Floor 2d Jul-19-22 Jul-20-22 PH2 STEEL.H 91d
A42390 <PH2-Bldg7> Tape & Mud - Second Floor 6d Jul-21-22 Jul-28-22 PH2 STEEL.H 91d
A42410 <PH2-Bldg7> Gypcrete install - Second Floor 2d Jul-29-22 Aug-01-22 PH2 SOUND 91d

FinishingFinishing 22d Aug-02-22 Aug-31-22 92d
A42400 <PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Aug-02-22 Aug-08-22 PH2 FRONTIE 91d
A42430 <PH2-Bldg7> Apply Paint Walls - Second Floor 3d Aug-09-22 Aug-11-22 PH2 CARBONA 91d
A42460 <PH2-Bldg7> Install Case Work - Second Floor 3d Aug-12-22 Aug-16-22 PH2 FRONTIE 91d
A42630 <PH2-Bldg7> Install Bath Accessories - Second Floor 3d Aug-12-22 Aug-16-22 PH2 FRONTIE 100d
A42680 <PH2-Bldg7> Closet Shelving- Second Floor 2d Aug-12-22 Aug-15-22 PH2 FRONTIE 101d
A42470 <PH2-Bldg7> Install Counter Tops - Second Floor 3d Aug-17-22 Aug-19-22 PH2 PNW 91d
A42440 <PH2-Bldg7> Install LVP Flooring - Second Floor 3d Aug-22-22 Aug-24-22 PH2 ILG 92d
A42450 <PH2-Bldg7> Install Carpets - Second Floor 2d Aug-22-22 Aug-23-22 PH2 ILG 93d
A42480 <PH2-Bldg7> Install Doors & Hardware - Second Floor 2d Aug-25-22 Aug-26-22 PH2 FRONTIE 92d
A42490 <PH2-Bldg7> Install Appliance - Second Floor 1d Aug-25-22 Aug-25-22 PH2 WHIRLPO 93d
A42500 <PH2-Bldg7> Install Blinds - Second Floor 1d Aug-25-22 Aug-25-22 PH2 93d
A42640 <PH2-Bldg7> Construction Clean - Second Floor 3d Aug-29-22 Aug-31-22 PH2 92d

PlumbingPlumbing 43d Jun-24-22 Aug-24-22 91d
A42520 <PH2-Bldg7> Install Sanitary & Water Pipes - Second Floor 3d Jun-24-22 Jun-28-22 PH2 JRT 94d
A42370 <PH2-Bldg7> Install Plumbing Fixtures - Second Floor 3d Aug-22-22 Aug-24-22 PH2 JRT 91d

HVACHVAC 40d Jun-24-22 Aug-19-22 94d
A42510 <PH2-Bldg7> Install HVAC Rough In - Second Floor 2d Jun-24-22 Jun-27-22 PH2 MM.COMF 88d
A42650 <PH2-Bldg7> Install HVAC System - Second Floor 2d Aug-18-22 Aug-19-22 PH2 MM.COMF 94d

ElectricalElectrical 40d Jun-24-22 Aug-19-22 95d
A42530 <PH2-Bldg7> Electrical Rough - Second Floor 4d Jun-24-22 Jun-29-22 PH2 TRADESM 84d
A42560 <PH2-Bldg7> Feeders - Second Floor 2d Jun-30-22 Jul-01-22 PH2 TRADESM 84d
A42570 <PH2-Bldg7> Install Lighting Fixtures/Trim - Second Floor 4d Aug-12-22 Aug-17-22 PH2 TRADESM 94d
A42600 <PH2-Bldg7> Install Electrical Panel Boards - Second Floor 2d Aug-18-22 Aug-19-22 PH2 TRADESM 95d

CommunicationsCommunications 39d Jun-24-22 Aug-18-22 96d
A42540 <PH2-Bldg7> LV Rough - Second Floor 3d Jun-24-22 Jun-28-22 PH2 TRADESM 87d
A42660 <PH2-Bldg7> Install Communications Smart  Panel- Second Floor 1d Aug-18-22 Aug-18-22 PH2 TRADESM 96d

Fire FightingFire Fighting 37d Jun-24-22 Aug-16-22 97d
A42580 <PH2-Bldg7> Install Fire Protection Piping - Second Floor 3d Jun-24-22 Jun-28-22 PH2 SMITH.F 87d
A42690 <PH2-Bldg7> Fire Riser Room Build Out- Second Floor 3d Jun-29-22 Jul-01-22 PH2 SMITH.F 91d
A42620 <PH2-Bldg7> Install Sprinklers - Second Floor 3d Aug-12-22 Aug-16-22 PH2 SMITH.F 97d

Fire Detection & AlarmFire Detection & Alarm 48d Jun-24-22 Aug-31-22 91d
A42550 <PH2-Bldg7> Install Detection & Alarm Cables - Second Floor 2d Jun-24-22 Jun-27-22 PH2 SMITH.F 95d
A42700 <PH2-Bldg7> Second Floor MEPF Rough-In Inspections Complete 5d Jul-05-22 Jul-11-22 PH2 84d
A42590 <PH2-Bldg7> Install Alarm & Sirens - Second Floor 2d Aug-12-22 Aug-15-22 PH2 SMITH.F 98d
A42710 <PH2-Bldg7> Second Floor MEPF Finish/Trims Complete 5d Aug-25-22 Aug-31-22 PH2 91d

Third FloorThird Floor 48d Jun-24-22 Aug-31-22 92d
Interior ConstructionInterior Construction 20d Jul-05-22 Aug-01-22 91d
A43020 <PH2-Bldg7> Pre-Insulation/Pre-Rock- Third Floor 2d Jul-05-22 Jul-06-22 PH2 GALE/ST 91d
A42770 <PH2-Bldg7> Insulation / Fire Caulking - Third Floor 2d Jul-07-22 Jul-08-22 PH2 GALE 91d
A42730 <PH2-Bldg7> Hang Dry Wall 1st Layer - Third Floor 6d Jul-11-22 Jul-18-22 PH2 STEEL.H 91d
A42960 <PH2-Bldg7> Frame Drop Ceilings & Soffits - Third Floor 2d Jul-19-22 Jul-20-22 PH2 STEEL.H 91d
A42740 <PH2-Bldg7> Tape & Mud - Third Floor 6d Jul-21-22 Jul-28-22 PH2 STEEL.H 91d
A42760 <PH2-Bldg7> Gypcrete install - Third Floor 2d Jul-29-22 Aug-01-22 PH2 SOUND 91d

FinishingFinishing 22d Aug-02-22 Aug-31-22 92d
A42750 <PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Aug-02-22 Aug-08-22 PH2 FRONTIE 91d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg7> Install Detection & Alarm Cables - First Floor
<PH2-Bldg7> First Floor MEPF Rough-In Inspections Complete

<PH2-Bldg7> Install Alarm & Sirens - First Floor
<PH2-Bldg7> First Floor MEPF Finish/Trims Complete

Aug-31-22, Second Floor
Aug-01-22, Interior Construct ion

<PH2-Bldg7> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg7> Insulation / Fire Caulking - Second Floor

<PH2-Bldg7> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg7> Frame Drop Ceilings & Soffits - Second Floor

<PH2-Bldg7> Tape & Mud - Second Floor
<PH2-Bldg7> Gypcrete install - Second Floor

Aug-31-22, Finishing
<PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg7> Apply Paint Walls - Second Floor

<PH2-Bldg7> Install Case Work - Second Floor
<PH2-Bldg7> Install Bath Accessories - Second Floor
<PH2-Bldg7> Closet Shelving- Second Floor
<PH2-Bldg7> Install Counter Tops - Second Floor
<PH2-Bldg7> Install LVP Flooring - Second Floor
<PH2-Bldg7> Install Carpets - Second Floor
<PH2-Bldg7> Install Doors & Hardware - Second Floor
<PH2-Bldg7> Install Appliance - Second Floor
<PH2-Bldg7> Install Blinds - Second Floor

<PH2-Bldg7> Construction Clean - Second Floor
Aug-24-22, Plumbing

<PH2-Bldg7> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg7> Install Plumbing Fixtures - Second Floor

Aug-19-22, HVAC
<PH2-Bldg7> Install HVAC Rough In - Second Floor

<PH2-Bldg7> Install HVAC System - Second Floor
Aug-19-22, Electrical

<PH2-Bldg7> Electrical Rough - Second Floor
<PH2-Bldg7> Feeders - Second Floor

<PH2-Bldg7> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg7> Install Electrical Panel Boards - Second Floor
Aug-18-22, Communications

<PH2-Bldg7> LV Rough - Second Floor
<PH2-Bldg7> Install Communications Smart  Panel- Second Floor
Aug-16-22, Fire Fighting

<PH2-Bldg7> Install Fire Protection Piping - Second Floor
<PH2-Bldg7> Fire Riser Room Build Out- Second Floor

<PH2-Bldg7> Install Sprinklers - Second Floor
Aug-31-22, Fire Detection & Alarm

<PH2-Bldg7> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg7> Second Floor MEPF Rough-In Inspections Complete

<PH2-Bldg7> Install Alarm & Sirens - Second Floor
<PH2-Bldg7> Second Floor MEPF Finish/Trims Complete
Aug-31-22, Third Floor

Aug-01-22, Interior Construct ion
<PH2-Bldg7> Pre-Insulation/Pre-Rock- Third Floor
<PH2-Bldg7> Insulation / Fire Caulking - Third Floor

<PH2-Bldg7> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg7> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg7> Tape & Mud - Third Floor
<PH2-Bldg7> Gypcrete install - Third Floor

Aug-31-22, Finishing
<PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Third Floor
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A42780 <PH2-Bldg7> Apply Paint Walls - Third Floor 3d Aug-09-22 Aug-11-22 PH2 CARBONA 91d
A42810 <PH2-Bldg7> Install Case Work - Third Floor 3d Aug-12-22 Aug-16-22 PH2 FRONTIE 91d
A42980 <PH2-Bldg7> Install Bath Accessories - Third Floor 3d Aug-12-22 Aug-16-22 PH2 FRONTIE 100d
A43030 <PH2-Bldg7> Closet Shelving- Third Floor 2d Aug-12-22 Aug-15-22 PH2 FRONTIE 101d
A42820 <PH2-Bldg7> Install Counter Tops - Third Floor 3d Aug-17-22 Aug-19-22 PH2 PNW 91d
A42790 <PH2-Bldg7> Install LVP Flooring - Third Floor 3d Aug-22-22 Aug-24-22 PH2 ILG 92d
A42800 <PH2-Bldg7> Install Carpets - Third Floor 2d Aug-22-22 Aug-23-22 PH2 ILG 93d
A42830 <PH2-Bldg7> Install Doors & Hardware - Third Floor 2d Aug-25-22 Aug-26-22 PH2 FRONTIE 92d
A42840 <PH2-Bldg7> Install Appliance - Third Floor 1d Aug-25-22 Aug-25-22 PH2 WHIRLPO 93d
A42850 <PH2-Bldg7> Install Blinds - Third Floor 1d Aug-25-22 Aug-25-22 PH2 93d
A42990 <PH2-Bldg7> Construction Clean - Third Floor 3d Aug-29-22 Aug-31-22 PH2 92d

PlumbingPlumbing 43d Jun-24-22 Aug-24-22 91d
A42870 <PH2-Bldg7> Install Sanitary & Water Pipes - Third Floor 3d Jun-24-22 Jun-28-22 PH2 JRT 94d
A42720 <PH2-Bldg7> Install Plumbing Fixtures - Third Floor 3d Aug-22-22 Aug-24-22 PH2 JRT 91d

HVACHVAC 40d Jun-24-22 Aug-19-22 94d
A42860 <PH2-Bldg7> Install HVAC Rough In - Third Floor 2d Jun-24-22 Jun-27-22 PH2 MM.COMF 88d
A43000 <PH2-Bldg7> Install HVAC System - Third Floor 2d Aug-18-22 Aug-19-22 PH2 MM.COMF 94d

ElectricalElectrical 40d Jun-24-22 Aug-19-22 95d
A42880 <PH2-Bldg7> Electrical Rough - Third Floor 4d Jun-24-22 Jun-29-22 PH2 TRADESM 84d
A42910 <PH2-Bldg7> Feeders - Third Floor 2d Jun-30-22 Jul-01-22 PH2 TRADESM 84d
A42920 <PH2-Bldg7> Install Lighting Fixtures/Trim - Third Floor 4d Aug-12-22 Aug-17-22 PH2 TRADESM 94d
A42950 <PH2-Bldg7> Install Electrical Panel Boards - Third Floor 2d Aug-18-22 Aug-19-22 PH2 TRADESM 95d

CommunicationsCommunications 39d Jun-24-22 Aug-18-22 96d
A42890 <PH2-Bldg7> LV Rough - Third Floor 3d Jun-24-22 Jun-28-22 PH2 TRADESM 87d
A43010 <PH2-Bldg7> Install Communications Smart  Panel- Third Floor 1d Aug-18-22 Aug-18-22 PH2 TRADESM 96d

Fire FightingFire Fighting 37d Jun-24-22 Aug-16-22 97d
A42930 <PH2-Bldg7> Install Fire Protection Piping - Third Floor 3d Jun-24-22 Jun-28-22 PH2 SMITH.F 87d
A43040 <PH2-Bldg7> Fire Riser Room Build Out- Third Floor 3d Jun-29-22 Jul-01-22 PH2 SMITH.F 91d
A42970 <PH2-Bldg7> Install Sprinklers - Third Floor 3d Aug-12-22 Aug-16-22 PH2 SMITH.F 97d

Fire Detection & AlarmFire Detection & Alarm 48d Jun-24-22 Aug-31-22 91d
A42900 <PH2-Bldg7> Install Detection & Alarm Cables - Third Floor 2d Jun-24-22 Jun-27-22 PH2 SMITH.F 95d
A43050 <PH2-Bldg7> Third Floor MEPF Rough-In Inspections Complete 5d Jul-05-22 Jul-11-22 PH2 84d
A42940 <PH2-Bldg7> Install Alarm & Sirens - Third Floor 2d Aug-12-22 Aug-15-22 PH2 SMITH.F 98d
A43060 <PH2-Bldg7> Third Floor MEPF Finish/Trims Complete 5d Aug-25-22 Aug-31-22 PH2 91d

StairsStairs 6d Jul-14-22 Jul-21-22 116d
A42020 <PH2-Bldg7> Waterproof ing Landings/Balconies 2d Jul-14-22 Jul-15-22 PH2 SOUND 116d
A42080 <PH2-Bldg7> Pour Concrete Landing/Balconies Slab 1d Jul-18-22 Jul-18-22 PH2 SOUND 116d
A42200 <PH2-Bldg7> Install Handrail 3d Jul-19-22 Jul-21-22 PH2 RAILPRO 116d

Exterior EnclosureExterior Enclosure 23d Jun-24-22 Jul-27-22 112d
A42210 <PH2-Bldg7> Install  Exterior Penetration Water Proofing 4d Jun-24-22 Jun-29-22 PH2 CONTEXT 112d
A41980 <PH2-Bldg7> Install Exterior Doors & Windows 4d Jun-30-22 Jul-06-22 PH2 CONTEXT 112d
A41990 <PH2-Bldg7> Install Exterior MEPF Trim 3d Jun-30-22 Jul-05-22 PH2 MEPF 113d
A41970 <PH2-Bldg7> Install WRB 2d Jul-07-22 Jul-08-22 PH2 CONTEXT 112d
A42000 <PH2-Bldg7> Install Siding 8d Jul-11-22 Jul-20-22 PH2 CONTEXT 112d
A42010 <PH2-Bldg7> Rock Veneer 2d Jul-21-22 Jul-22-22 PH2 CASCADE 115d
A42220 <PH2-Bldg7> Apply Exterior Paint 5d Jul-21-22 Jul-27-22 PH2 CARBONA 112d

RoofingRoofing 6d Jun-24-22 Jul-01-22 129d
A41960 <PH2-Bldg7> Roof Install 3d Jun-24-22 Jun-28-22 PH2 TACOMA 129d
A42030 <PH2-Bldg7> Gutters/Downspouts/Roof DrainsTie in 3d Jun-29-22 Jul-01-22 PH2 CR GUTTERS129d

CloseoutCloseout 22d Aug-31-22 Sep-30-22 84d
A42040 <PH2-Bldg7> Final Layout of All Trades 5d Aug-31-22 Sep-07-22 PH2 PCI 88d
A41930 <PH2-Bldg7> MEP Testing & Comissoning 2d Sep-13-22 Sep-14-22 PH2 MEPF 84d
A42060 <PH2-Bldg7> Final Cleaning 5d Sep-13-22 Sep-19-22 PH2 85d
A41940 <PH2-Bldg7> Punch List 6d Sep-15-22 Sep-22-22 PH2 PCI 84d
A42070 <PH2-Bldg7> Create & issue O&M 5d Sep-20-22 Sep-26-22 PH2 PCI 85d
A42050 <PH2-Bldg7> Rectify Punch List 3d Sep-23-22 Sep-27-22 PH2 PCI 84d
A41950 <PH2-Bldg7> Final Building Inspection 3d Sep-28-22 Sep-30-22 PH2 TC/PCI 84d

FacilitiesFacilities 115d May-24-21 Nov-05-21 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg7> Apply Paint Walls - Third Floor
<PH2-Bldg7> Install Case Work - Third Floor
<PH2-Bldg7> Install Bath Accessories - Third Floor
<PH2-Bldg7> Closet Shelving- Third Floor
<PH2-Bldg7> Install Counter Tops - Third Floor
<PH2-Bldg7> Install LVP Flooring - Third Floor
<PH2-Bldg7> Install Carpets - Third Floor
<PH2-Bldg7> Install Doors & Hardware - Third Floor
<PH2-Bldg7> Install Appliance - Third Floor
<PH2-Bldg7> Install Blinds - Third Floor

<PH2-Bldg7> Construction Clean - Third Floor
Aug-24-22, Plumbing

<PH2-Bldg7> Install Sanitary & Water Pipes - Third Floor
<PH2-Bldg7> Install Plumbing Fixtures - Third Floor

Aug-19-22, HVAC
<PH2-Bldg7> Install HVAC Rough In - Third Floor

<PH2-Bldg7> Install HVAC System - Third Floor
Aug-19-22, Electrical

<PH2-Bldg7> Electrical Rough - Third Floor
<PH2-Bldg7> Feeders - Third Floor

<PH2-Bldg7> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg7> Install Electrical Panel Boards - Third Floor
Aug-18-22, Communications

<PH2-Bldg7> LV Rough - Third Floor
<PH2-Bldg7> Install Communications Smart  Panel- Third Floor
Aug-16-22, Fire Fighting

<PH2-Bldg7> Install Fire Protection Piping - Third Floor
<PH2-Bldg7> Fire Riser Room Build Out- Third Floor

<PH2-Bldg7> Install Sprinklers - Third Floor
Aug-31-22, Fire Detection & Alarm

<PH2-Bldg7> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg7> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg7> Install Alarm & Sirens - Third Floor
<PH2-Bldg7> Third Floor MEPF Finish/Trims Complete

Jul-21-22, Stairs
<PH2-Bldg7> Waterproof ing Landings/Balconies
<PH2-Bldg7> Pour Concrete Landing/Balconies Slab
<PH2-Bldg7> Install Handrail
Jul-27-22, Exterior Enclosure

<PH2-Bldg7> Install  Exterior Penetration Water Proofing
<PH2-Bldg7> Install Exterior Doors & Windows
<PH2-Bldg7> Install Exterior MEPF Trim
<PH2-Bldg7> Install WRB

<PH2-Bldg7> Install Siding
<PH2-Bldg7> Rock Veneer
<PH2-Bldg7> Apply Exterior Paint

Jul-01-22, Roofing
<PH2-Bldg7> Roof Install
<PH2-Bldg7> Gutters/Downspouts/Roof DrainsTie in

Sep-30-22, Closeout
<PH2-Bldg7> Final Layout of All Trades

<PH2-Bldg7> MEP Testing & Comissoning
<PH2-Bldg7> Final Cleaning
<PH2-Bldg7> Punch List
<PH2-Bldg7> Create & issue O&M
<PH2-Bldg7> Rectify Punch List
<PH2-Bldg7> Final Building Inspection

Nov-05-21, Facilities
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Rec. BuildingRec. Building 115d May-24-21 Nov-05-21 309d
StructureStructure 59d May-24-21 Aug-17-21 332d
FoundationsFoundations 23d May-24-21 Jun-25-21 309d
A51060 <PH2-Rec.> Foundation Excavation 2d May-24-21 May-25-21 PH2 NWC 309d
A50820 <PH2-Rec.> Form/Rebar Footing & Foundatuon Wall 4d May-26-21 Jun-01-21 PH2 FOUND 309d
A51590 <PH2-Rec.> Inspection 1d Jun-02-21 Jun-02-21 PH2 TC 309d
A51070 <PH2-Rec.> Pour Foundation 1d Jun-03-21 Jun-03-21 PH2 FOUND 309d
A51420 <PH2-Rec.> Foundation Insulation & Inspection 2d Jun-04-21 Jun-07-21 PH2 FOUND 309d
A51430 <PH2-Rec.> Backfill Foundat ion 2d Jun-08-21 Jun-09-21 PH2 NWC 309d
A51440 <PH2-Rec.> Install Underground MEP Work 3d Jun-10-21 Jun-14-21 PH2 JRT 309d
A51110 <PH2-Rec.> Inspection 1d Jun-15-21 Jun-15-21 PH2 TC 309d
A51530 <PH2-Rec.> Backfill 2d Jun-16-21 Jun-17-21 PH2 NWC 309d
A51540 <PH2-Rec.> Cap Break 1d Jun-21-21 Jun-21-21 PH2 NWC 309d
A51550 <PH2-Rec.> Dig Interior Footings 1d Jun-22-21 Jun-22-21 PH2 NWC 309d
A51560 <PH2-Rec.> Install Rebar 1d Jun-23-21 Jun-23-21 PH2 FOUND 309d
A51570 <PH2-Rec.> Inspection 1d Jun-24-21 Jun-24-21 PH2 TC 309d
A51580 <PH2-Rec.> Pour Slab 1d Jun-25-21 Jun-25-21 PH2 FOUND 309d

SuperstructureSuperstructure 36d Jun-28-21 Aug-17-21 332d
A50830 <PH2-Rec.> 1st Floor Wall Layout 1d Jun-28-21 Jun-28-21 PH2 WBcon 309d
A50840 <PH2-Rec.> Frame 1st Floor Walls 5d Jun-29-21 Jul-06-21 PH2 WBcon 309d
A51450 <PH2-Rec.> Install Stair Stringer - 1st Floor 2d Jul-07-21 Jul-08-21 PH2 WBcon 309d
A51460 <PH2-Rec.> Install Precast Concrete Treads - 1st Floor 2d Jul-09-21 Jul-12-21 PH2 WBcon 309d
A50880 <PH2-Rec.> Hoist Roof Trusses to Roof 1d Jul-13-21 Jul-13-21 PH2 WBcon 309d
A50890 <PH2-Rec.> Roll Trusses 4d Jul-14-21 Jul-19-21 PH2 WBcon 309d
A50900 <PH2-Rec.> Sheath Roof / Fascia 4d Jul-20-21 Jul-23-21 PH2 WBcon 309d
A51600 <PH2-Rec.> Low Roof 3d Jul-26-21 Jul-28-21 PH2 WBcon 309d
A50910 <PH2-Rec.> Sheer Inspection 1d Jul-29-21 Jul-29-21 PH2 WBcon 309d
A51610 <PH2-Rec.> Install Exterior Gyp 3d Jul-30-21 Aug-03-21 PH2 STEEL.H 342d
A51490 <PH2-Rec.> Final Framing Inspection 2d Aug-16-21 Aug-17-21 PH2 WBcon 309d

First FloorFirst Floor 55d Jul-30-21 Oct-18-21 310d
Interior ConstructionInterior Construction 20d Aug-18-21 Sep-15-21 309d
A51620 <PH2-Rec.> Pre-Insulation/Pre-Rock- First Floor 2d Aug-18-21 Aug-19-21 PH2 GALE/ST 309d
A50970 <PH2-Rec.> Insulation / Fire Caulking - First Floor 2d Aug-20-21 Aug-23-21 PH2 GALE 309d
A50930 <PH2-Rec.> Hang Dry Wall 1st  Layer - First Floor 6d Aug-24-21 Aug-31-21 PH2 STEEL.H 309d
A51190 <PH2-Rec.> Frame Drop Ceilings & Soffits - First Floor 2d Sep-01-21 Sep-02-21 PH2 STEEL.H 309d
A50940 <PH2-Rec.> Tape & Mud - First Floor 6d Sep-03-21 Sep-13-21 PH2 STEEL.H 309d
A50960 <PH2-Rec.> Gypcrete install - First Floor 2d Sep-14-21 Sep-15-21 PH2 SOUND 309d

FinishingFinishing 22d Sep-16-21 Oct-18-21 310d
A50950 <PH2-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor 5d Sep-16-21 Sep-22-21 PH2 FRONTIE 309d
A50980 <PH2-Rec.> Apply Paint Walls - First Floor 3d Sep-23-21 Sep-27-21 PH2 CARBONA 309d
A51010 <PH2-Rec.> Install Case Work - First Floor 3d Sep-28-21 Sep-30-21 PH2 FRONTIE 309d
A51210 <PH2-Rec.> Install Bath Accessories - First Floor 3d Sep-28-21 Sep-30-21 PH2 FRONTIE 318d
A51630 <PH2-Rec.> Closet Shelving- First Floor 2d Sep-28-21 Sep-29-21 PH2 FRONTIE 319d
A51020 <PH2-Rec.> Install Counter Tops - First Floor 3d Oct-01-21 Oct-05-21 PH2 PNW 309d
A50990 <PH2-Rec.> Install LVP Flooring - First Floor 3d Oct-06-21 Oct-08-21 PH2 ILG 310d
A51000 <PH2-Rec.> Install Carpets - First Floor 2d Oct-06-21 Oct-07-21 PH2 ILG 311d
A51030 <PH2-Rec.> Install Doors & Hardware - First Floor 2d Oct-12-21 Oct-13-21 PH2 FRONTIE 310d
A51040 <PH2-Rec.> Install Appliance - First Floor 1d Oct-12-21 Oct-12-21 PH2 WHIRLPO 311d
A51050 <PH2-Rec.> Install Blinds - First Floor 1d Oct-12-21 Oct-12-21 PH2 311d
A51220 <PH2-Rec.> Construction Clean - First Floor 3d Oct-14-21 Oct-18-21 PH2 310d

PlumbingPlumbing 50d Jul-30-21 Oct-08-21 309d
A51090 <PH2-Rec.> Install Sanitary & Water Pipes - First Floor 3d Jul-30-21 Aug-03-21 PH2 JRT 319d
A50920 <PH2-Rec.> Install Plumbing Fixtures - First Floor 3d Oct-06-21 Oct-08-21 PH2 JRT 309d

HVACHVAC 47d Jul-30-21 Oct-05-21 312d
A51080 <PH2-Rec.> Install HVAC Rough In - First Floor 2d Jul-30-21 Aug-02-21 PH2 MM.COMF 313d
A51400 <PH2-Rec.> Install HVAC System - First Floor 2d Oct-04-21 Oct-05-21 PH2 MM.COMF 312d

ElectricalElectrical 47d Jul-30-21 Oct-05-21 313d
A51100 <PH2-Rec.> Electrical Rough - First Floor 4d Jul-30-21 Aug-04-21 PH2 TRADESM 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-05-21, Rec. Building
Aug-17-21, Structure

Jun-25-21, Foundations
<PH2-Rec.> Foundation Excavation

<PH2-Rec.> Form/Rebar Footing & Foundatuon Wall
<PH2-Rec.> Inspection
<PH2-Rec.> Pour Foundation
<PH2-Rec.> Foundation Insulation & Inspection
<PH2-Rec.> Backfill Foundat ion

<PH2-Rec.> Install Underground MEP Work
<PH2-Rec.> Inspection
<PH2-Rec.> Backfill
<PH2-Rec.> Cap Break
<PH2-Rec.> Dig Interior Footings
<PH2-Rec.> Install Rebar
<PH2-Rec.> Inspection
<PH2-Rec.> Pour Slab

Aug-17-21, Superstructure
<PH2-Rec.> 1st Floor Wall Layout

<PH2-Rec.> Frame 1st Floor Walls
<PH2-Rec.> Install Stair Stringer - 1st Floor
<PH2-Rec.> Install Precast Concrete Treads - 1st Floor
<PH2-Rec.> Hoist Roof Trusses to Roof

<PH2-Rec.> Roll Trusses
<PH2-Rec.> Sheath Roof / Fascia

<PH2-Rec.> Low Roof
<PH2-Rec.> Sheer Inspection
<PH2-Rec.> Install Exterior Gyp

<PH2-Rec.> Final Framing Inspection
Oct-18-21, First Floor

Sep-15-21, Interior Construction
<PH2-Rec.> Pre-Insulation/Pre-Rock- First Floor
<PH2-Rec.> Insulation / Fire Caulking - First Floor

<PH2-Rec.> Hang Dry Wall 1st  Layer - First Floor
<PH2-Rec.> Frame Drop Ceilings & Soffits - First Floor

<PH2-Rec.> Tape & Mud - First Floor
<PH2-Rec.> Gypcrete install - First Floor

Oct-18-21, Finishing
<PH2-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Rec.> Apply Paint Walls - First Floor
<PH2-Rec.> Install Case Work - First Floor
<PH2-Rec.> Install Bath Accessories - First Floor
<PH2-Rec.> Closet Shelving- First Floor
<PH2-Rec.> Install Counter Tops - First Floor
<PH2-Rec.> Install LVP Flooring - First Floor
<PH2-Rec.> Install Carpets - First Floor

<PH2-Rec.> Install Doors & Hardware - First Floor
<PH2-Rec.> Install Appliance - First Floor
<PH2-Rec.> Install Blinds - First Floor

<PH2-Rec.> Construction Clean - First Floor
Oct-08-21, Plumbing

<PH2-Rec.> Install Sanitary & Water Pipes - First Floor
<PH2-Rec.> Install Plumbing Fixtures - First Floor

Oct-05-21, HVAC
<PH2-Rec.> Install HVAC Rough In - First Floor

<PH2-Rec.> Install HVAC System - First Floor
Oct-05-21, Electrical

<PH2-Rec.> Electrical Rough - First Floor
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A51140 <PH2-Rec.> Feeders - First Floor 2d Aug-05-21 Aug-06-21 PH2 TRADESM 309d
A51150 <PH2-Rec.> Install Lighting Fixtures/Trim - First Floor 4d Sep-28-21 Oct-01-21 PH2 TRADESM 312d
A51180 <PH2-Rec.> Install Electrical Panel Boards - First Floor 2d Oct-04-21 Oct-05-21 PH2 TRADESM 313d

CommunicationsCommunications 46d Jul-30-21 Oct-04-21 314d
A51120 <PH2-Rec.> LV Rough - First Floor 3d Jul-30-21 Aug-03-21 PH2 TRADESM 312d
A51410 <PH2-Rec.> Install Communications Smart Panel- First Floor 1d Oct-04-21 Oct-04-21 PH2 TRADESM 314d

Fire FightingFire Fighting 44d Jul-30-21 Sep-30-21 315d
A51160 <PH2-Rec.> Install Fire Protection Piping - First Floor 3d Jul-30-21 Aug-03-21 PH2 SMITH.F 312d
A51640 <PH2-Rec.> Fire Riser Room Build Out- First Floor 3d Aug-04-21 Aug-06-21 PH2 SMITH.F 316d
A51200 <PH2-Rec.> Install Sprinklers - First Floor 3d Sep-28-21 Sep-30-21 PH2 SMITH.F 315d

Fire Detection & AlarmFire Detection & Alarm 55d Jul-30-21 Oct-18-21 309d
A51130 <PH2-Rec.> Install Detection & Alarm Cables - First Floor 2d Jul-30-21 Aug-02-21 PH2 SMITH.F 320d
A51650 <PH2-Rec.> First Floor MEPF Rough-In Inspections Complete 5d Aug-09-21 Aug-13-21 PH2 309d
A51170 <PH2-Rec.> Install Alarm & Sirens - First Floor 2d Sep-28-21 Sep-29-21 PH2 SMITH.F 317d
A51660 <PH2-Rec.> First Floor MEPF Finish/Trims Complete 5d Oct-12-21 Oct-18-21 PH2 309d

StairsStairs 6d Aug-18-21 Aug-25-21 341d
A51320 <PH2-Rec.> Waterproofing Landings/Balconies 2d Aug-18-21 Aug-19-21 PH2 SOUND 341d
A51380 <PH2-Rec.> Pour Concrete Landing/Balconies Slab 1d Aug-20-21 Aug-20-21 PH2 SOUND 341d
A51500 <PH2-Rec.> Install Handrail 3d Aug-23-21 Aug-25-21 PH2 RAILPRO 341d

Exterior EnclosureExterior Enclosure 23d Jul-30-21 Aug-31-21 337d
A51510 <PH2-Rec.> Install  Exterior Penetration Water Proofing 4d Jul-30-21 Aug-04-21 PH2 CONTEXT 337d
A51280 <PH2-Rec.> Install Exterior Doors & Windows 4d Aug-05-21 Aug-10-21 PH2 CONTEXT 337d
A51290 <PH2-Rec.> Install Exterior MEPF Trim 3d Aug-05-21 Aug-09-21 PH2 MEPF 338d
A51270 <PH2-Rec.> Install WRB 2d Aug-11-21 Aug-12-21 PH2 CONTEXT 337d
A51300 <PH2-Rec.> Install Siding 8d Aug-13-21 Aug-24-21 PH2 CONTEXT 337d
A51310 <PH2-Rec.> Rock Veneer 2d Aug-25-21 Aug-26-21 PH2 CASCADE 340d
A51520 <PH2-Rec.> Apply Exterior Paint 5d Aug-25-21 Aug-31-21 PH2 CARBONA 337d

RoofingRoofing 6d Jul-30-21 Aug-06-21 354d
A51260 <PH2-Rec.> Roof Install 3d Jul-30-21 Aug-03-21 PH2 TACOMA 354d
A51330 <PH2-Rec.> Gutters/Downspouts/Roof DrainsTie in 3d Aug-04-21 Aug-06-21 PH2 CR GUTTERS354d

CloseoutCloseout 22d Oct-06-21 Nov-05-21 309d
A51340 <PH2-Rec.> Final Layout of All Trades 5d Oct-06-21 Oct-13-21 PH2 PCI 313d
A51230 <PH2-Rec.> MEP Testing & Comissoning 2d Oct-19-21 Oct-20-21 PH2 MEPF 309d
A51360 <PH2-Rec.> Final Cleaning 5d Oct-19-21 Oct-25-21 PH2 310d
A51240 <PH2-Rec.> Punch List 6d Oct-21-21 Oct-28-21 PH2 PCI 309d
A51370 <PH2-Rec.> Create & issue O&M 5d Oct-26-21 Nov-01-21 PH2 PCI 310d
A51350 <PH2-Rec.> Rectify Punch List 3d Oct-29-21 Nov-02-21 PH2 PCI 309d
A51250 <PH2-Rec.> Final Building Inspection 3d Nov-03-21 Nov-05-21 PH2 TC/PCI 309d

Mail EnclosureMail Enclosure 0d 0d
Maintenance BuildingMaintenance Building 0d 0d

UtilitiesUtilities 90d Jul-20-21 Nov-26-21 221d
SewerSewer 30d Jul-20-21 Aug-30-21 221d
A53230 <PH2-UTL>Install STEP Tanks 5d Jul-20-21 Jul-26-21 PH2 221d
A53240 <PH2-UTL>Install 6" PVC Gravity Sewer 5d Jul-27-21 Aug-02-21 PH2 221d
A53250 <PH2-UTL>Install 4" C900 DR14 (619 LF) 5d Aug-03-21 Aug-09-21 PH2 221d
A53260 <PH2-UTL>Install 2" SCH 80 Services (590 LF) 5d Aug-10-21 Aug-16-21 PH2 221d
A53270 <PH2-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING 5d Aug-17-21 Aug-23-21 PH2 221d
A53280 <PH2-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY. 5d Aug-24-21 Aug-30-21 PH2 221d

Storm DrainageStorm Drainage 25d Aug-31-21 Oct-05-21 221d
A53220 <PH2-UTL>Infilt ration Trenches 5d Aug-31-21 Sep-07-21 PH2 221d
A53290 <PH2-UTL>Bioretention Vaults (366 LF 12" Storm) 5d Sep-08-21 Sep-14-21 PH2 221d
A53300 <PH2-UTL>Testing (CCTV and Air Test) 5d Sep-15-21 Sep-21-21 PH2 221d
A53520 <PH2-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm) 5d Sep-22-21 Sep-28-21 PH2 221d
A53340 <PH2-UTL>Install Drywells with Stubs to Buildings 5d Sep-29-21 Oct-05-21 PH2 221d

WaterWater 20d Oct-06-21 Nov-03-21 221d
A53530 <PH2-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900) 5d Oct-06-21 Oct-13-21 PH2 221d
A53310 <PH2-UTL>Hydrants, Services, Fire protection 5d Oct-14-21 Oct-20-21 PH2 221d
A53320 <PH2-UTL>Testing 5d Oct-21-21 Oct-27-21 PH2 221d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Rec.> Feeders - First Floor
<PH2-Rec.> Install Lighting Fixtures/Trim - First Floor
<PH2-Rec.> Install Electrical Panel Boards - First Floor
Oct-04-21, Communications

<PH2-Rec.> LV Rough - First Floor
<PH2-Rec.> Install Communications Smart Panel- First Floor

Sep-30-21, Fire Fighting
<PH2-Rec.> Install Fire Protection Piping - First Floor
<PH2-Rec.> Fire Riser Room Build Out- First Floor

<PH2-Rec.> Install Sprinklers - First Floor
Oct-18-21, Fire Detection & Alarm

<PH2-Rec.> Install Detection & Alarm Cables - First Floor
<PH2-Rec.> First Floor MEPF Rough-In Inspections Complete

<PH2-Rec.> Install Alarm & Sirens - First Floor
<PH2-Rec.> First Floor MEPF Finish/Trims Complete

Aug-25-21, Stairs
<PH2-Rec.> Waterproofing Landings/Balconies
<PH2-Rec.> Pour Concrete Landing/Balconies Slab
<PH2-Rec.> Install Handrail

Aug-31-21, Exterior Enclosure
<PH2-Rec.> Install  Exterior Penetration Water Proofing

<PH2-Rec.> Install Exterior Doors & Windows
<PH2-Rec.> Install Exterior MEPF Trim
<PH2-Rec.> Install WRB

<PH2-Rec.> Install Siding
<PH2-Rec.> Rock Veneer
<PH2-Rec.> Apply Exterior Paint

Aug-06-21, Roofing
<PH2-Rec.> Roof Install
<PH2-Rec.> Gutters/Downspouts/Roof DrainsTie in

Nov-05-21, Closeout
<PH2-Rec.> Final Layout of All Trades

<PH2-Rec.> MEP Testing & Comissoning
<PH2-Rec.> Final Cleaning
<PH2-Rec.> Punch List
<PH2-Rec.> Create & issue O&M
<PH2-Rec.> Rectify Punch List
<PH2-Rec.> Final Building Inspection

Nov-26-21, Utilities
Aug-30-21, Sewer

<PH2-UTL>Install STEP Tanks
<PH2-UTL>Install 6" PVC Gravity Sewer

<PH2-UTL>Install 4" C900 DR14 (619 LF)
<PH2-UTL>Install 2" SCH 80 Services (590 LF)

<PH2-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING
<PH2-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY.

Oct-05-21, Storm Drainage
<PH2-UTL>Infiltration Trenches

<PH2-UTL>Bioretent ion Vaults (366 LF 12" Storm)
<PH2-UTL>Testing (CCTV and Air Test)

<PH2-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm)
<PH2-UTL>Install Drywells with Stubs to Buildings

Nov-03-21, Water
<PH2-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900)

<PH2-UTL>Hydrants, Services, Fire protection
<PH2-UTL>Testing
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A53330 <PH2-UTL>Connect to Existing (3 EA) 5d Oct-28-21 Nov-03-21 PH2 221d
PowerPower 10d Nov-04-21 Nov-18-21 221d
A53350 <PH2-UTL>Install Power Crossings 5d Nov-04-21 Nov-10-21 PH2 221d
A53360 <PH2-UTL>Install Power Cables 5d Nov-12-21 Nov-18-21 PH2 221d

CommunicationsCommunications 10d Nov-12-21 Nov-26-21 221d
A53590 <PH2-UTL>Install Communicat ions Crossings 5d Nov-12-21 Nov-18-21 PH2 221d
A53600 <PH2-UTL>Install Communicat ions Cables 5d Nov-19-21 Nov-26-21 PH2 221d

Roads & LandscapeRoads & Landscape 75d Nov-29-21 Mar-17-22 221d
Grading/Site PreparationsGrading/Site Preparations 20d Nov-29-21 Dec-27-21 221d
A53370 <PH2-R&L>Place and Grade 6" CSBC for Roadway and Curbs 5d Nov-29-21 Dec-03-21 PH2 221d
A53380 <PH2-R&L>Place and Grade 6"/15" CSBC 5d Dec-06-21 Dec-10-21 PH2 221d
A53400 <PH2-R&L>Place and Grade 2" CSTC 5d Dec-13-21 Dec-17-21 PH2 221d
A53420 <PH2-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps 5d Dec-20-21 Dec-27-21 PH2 221d

HardscapeHardscape 20d Dec-28-21 Jan-26-22 221d
A53390 <PH2-R&L>Form and Pour Curbs 5d Dec-28-21 Jan-04-22 PH2 221d
A53410 <PH2-R&L>Pave Roadway & Parking 5d Jan-05-22 Jan-11-22 PH2 221d
A53430 <PH2-R&L>Pour Concrete Sidewalks 5d Jan-12-22 Jan-19-22 PH2 221d
A53440 <PH2-R&L>Pour Concrete Ramps 5d Jan-20-22 Jan-26-22 PH2 221d

Surface IrrigationSurface Irrigation 10d Feb-17-22 Mar-03-22 221d
A53470 <PH2-R&L>Install Surface Irrigation Piping 5d Feb-17-22 Feb-24-22 PH2 221d
A53480 <PH2-R&L>Install Irrigation Sprinklers, Drippers, etc. 5d Feb-25-22 Mar-03-22 PH2 221d

LightingLighting 10d Jan-27-22 Feb-09-22 221d
A53490 <PH2-R&L>Install Light pole Foundations 5d Jan-27-22 Feb-02-22 PH2 221d
A53500 <PH2-R&L>Install Landscape Lighting 5d Feb-03-22 Feb-09-22 PH2 221d

PlantingPlanting 20d Feb-10-22 Mar-10-22 221d
A53450 <PH2-R&L>Plant Trees & Shrubs 5d Feb-10-22 Feb-16-22 PH2 221d
A53460 <PH2-R&L>Plant Lawn / Grass 5d Mar-04-22 Mar-10-22 PH2 221d

Site FurnishingSite Furnishing 35d Jan-27-22 Mar-17-22 221d
A53540 <PH2-R&L>Basketball Court 5d Jan-27-22 Feb-02-22 PH2 251d
A53550 <PH2-R&L>Benches 5d Jan-27-22 Feb-02-22 PH2 251d
A53560 <PH2-R&L>Play Ground 5d Jan-27-22 Feb-02-22 PH2 251d
A53570 <PH2-R&L>Bike Racks 5d Jan-27-22 Feb-02-22 PH2 251d
A53580 <PH2-R&L>Mail Kiosks 5d Jan-27-22 Feb-02-22 PH2 251d
A53610 <PH2-R&L> Rec. Pool 5d Feb-03-22 Feb-09-22 PH2 246d
A53510 <PH2-R&L>BBQ Area 5d Mar-11-22 Mar-17-22 PH2 221d

CloseoutCloseout 301d Nov-29-21 Feb-10-23 0d

A50850 Utilities Final Inspections 5d Nov-29-21 Dec-03-21 296d
A27560 Landscape Final Inspection 5d Mar-18-22 Mar-24-22 221d
A50860 Buildings Phase 1 Final Inspection 5d Jul-27-22 Aug-02-22 131d
A50870 Buildings Phase 2 Final Inspection 5d Feb-06-23 Feb-10-23 0d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-UTL>Connect to Existing (3 EA)
Nov-18-21, Power

<PH2-UTL>Install Power Crossings
<PH2-UTL>Install Power Cables

Nov-26-21, Communications
<PH2-UTL>Install Communicat ions Crossings

<PH2-UTL>Install Communications Cables
Mar-17-22, Roads & Landscape

Dec-27-21, Grading/Site Preparations
<PH2-R&L>Place and Grade 6" CSBC for Roadway and Curbs

<PH2-R&L>Place and Grade 6"/15" CSBC
<PH2-R&L>Place and Grade 2" CSTC

<PH2-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps
Jan-26-22, Hardscape

<PH2-R&L>Form and Pour Curbs
<PH2-R&L>Pave Roadway & Parking

<PH2-R&L>Pour Concrete Sidewalks
<PH2-R&L>Pour Concrete Ramps

Mar-03-22, Surface Irrigation
<PH2-R&L>Install Surface Irrigation Piping

<PH2-R&L>Install Irrigation Sprinklers, Drippers, etc.
Feb-09-22, Lighting

<PH2-R&L>Install Light pole Foundations
<PH2-R&L>Install Landscape Lighting

Mar-10-22, Planting
<PH2-R&L>Plant Trees & Shrubs

<PH2-R&L>Plant Lawn / Grass
Mar-17-22, Site Furnishing

<PH2-R&L>Basketball Court
<PH2-R&L>Benches
<PH2-R&L>Play Ground
<PH2-R&L>Bike Racks
<PH2-R&L>Mail Kiosks

<PH2-R&L> Rec. Pool
<PH2-R&L>BBQ Area

Feb-10-23, Closeout

Utilities Final Inspections
Landscape Final Inspection

Buildings Phase 1 Final Inspection
Buildings Phase 2 Final Inspection

Pacific Village East Baseline Schedule Rev 1
BL - Detailed Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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