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NWCNWC 305d May-24-21 Aug-11-22 24d

Phase IPhase I 174d May-24-21 Feb-03-22 155d

Building 1Building 1 20d Sep-28-21 Oct-26-21 198d
A1490 <PH1-Bldg1> Foundation Excavation 2d Sep-28-21 Sep-29-21 198d
A1840 <PH1-Bldg1> Backfill Foundation 2d Oct-13-21 Oct-14-21 198d
A3010 <PH1-Bldg1> Backfill 2d Oct-21-21 Oct-22-21 198d
A3020 <PH1-Bldg1> Cap Break 1d Oct-25-21 Oct-25-21 198d
A3030 <PH1-Bldg1> Dig Interior Footings 1d Oct-26-21 Oct-26-21 198d

Building 2Building 2 20d Oct-01-21 Oct-29-21 195d
A27810 <PH1-Bldg2> Foundation Excavation 2d Oct-01-21 Oct-04-21 195d
A28180 <PH1-Bldg2> Backfill Foundation 2d Oct-18-21 Oct-19-21 195d
A28280 <PH1-Bldg2> Backfill 2d Oct-26-21 Oct-27-21 195d
A28290 <PH1-Bldg2> Cap Break 1d Oct-28-21 Oct-28-21 195d
A28300 <PH1-Bldg2> Dig Interior Footings 1d Oct-29-21 Oct-29-21 195d

Building 3Building 3 20d Dec-01-21 Dec-29-21 155d
A29360 <PH1-Bldg3> Foundation Excavation 2d Dec-01-21 Dec-02-21 155d

A29730 <PH1-Bldg3> Backfill Foundation 2d Dec-15-21 Dec-16-21 155d

A29830 <PH1-Bldg3> Backfill 2d Dec-23-21 Dec-27-21 155d

A29840 <PH1-Bldg3> Cap Break 1d Dec-28-21 Dec-28-21 155d

A29850 <PH1-Bldg3> Dig Interior Footings 1d Dec-29-21 Dec-29-21 155d

Building 4Building 4 20d Nov-05-21 Dec-06-21 171d
A30910 <PH1-Bld4> Foundation Excavation 2d Nov-05-21 Nov-08-21 171d

A31280 <PH1-Bld4> Backfill Foundation 2d Nov-22-21 Nov-23-21 171d

A31380 <PH1-Bld4> Backfill 2d Dec-01-21 Dec-02-21 171d

A31390 <PH1-Bld4> Cap Break 1d Dec-03-21 Dec-03-21 171d

A31400 <PH1-Bld4> Dig Interior Foot ings 1d Dec-06-21 Dec-06-21 171d

Building 5Building 5 20d Jan-06-22 Feb-03-22 131d
A32460 <PH1-Bld5> Foundation Excavation 2d Jan-06-22 Jan-07-22 131d

A32830 <PH1-Bld5> Backfill Foundation 2d Jan-21-22 Jan-24-22 131d

A32930 <PH1-Bld5> Backfill 2d Jan-31-22 Feb-01-22 131d

A32940 <PH1-Bld5> Cap Break 1d Feb-02-22 Feb-02-22 131d

A32950 <PH1-Bld5> Dig Interior Foot ings 1d Feb-03-22 Feb-03-22 131d

Building 6Building 6 20d Jul-21-21 Aug-17-21 246d
A34010 <PH1-Bld6> Foundation Excavation 2d Jul-21-21 Jul-22-21 246d

A34380 <PH1-Bld6> Backfill Foundation 2d Aug-04-21 Aug-05-21 246d

A34480 <PH1-Bld6> Backfill 2d Aug-12-21 Aug-13-21 246d

A34490 <PH1-Bld6> Cap Break 1d Aug-16-21 Aug-16-21 246d

A34500 <PH1-Bld6> Dig Interior Foot ings 1d Aug-17-21 Aug-17-21 246d
Building 7Building 7 20d Oct-14-21 Nov-10-21 187d
A35560 <PH1-Bld7> Foundation Excavation 2d Oct-14-21 Oct-15-21 187d
A35930 <PH1-Bld7> Backfill Foundation 2d Oct-28-21 Oct-29-21 187d
A36030 <PH1-Bld7> Backfill 2d Nov-05-21 Nov-08-21 187d
A36040 <PH1-Bld7> Cap Break 1d Nov-09-21 Nov-09-21 187d
A36050 <PH1-Bld7> Dig Interior Foot ings 1d Nov-10-21 Nov-10-21 187d

Building 8Building 8 20d Oct-07-21 Nov-04-21 191d
A37110 <PH1-Bld8> Foundation Excavation 2d Oct-07-21 Oct-08-21 191d
A37480 <PH1-Bld8> Backfill Foundation 2d Oct-22-21 Oct-25-21 191d
A37580 <PH1-Bld8> Backfill 2d Nov-01-21 Nov-02-21 191d
A37590 <PH1-Bld8> Cap Break 1d Nov-03-21 Nov-03-21 191d
A37600 <PH1-Bld8> Dig Interior Foot ings 1d Nov-04-21 Nov-04-21 191d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Aug-11-22, NWC

Feb-03-22, Phase I

Oct-26-21, Building 1
<PH1-Bldg1> Foundation Excavation

<PH1-Bldg1> Backfill Foundation
<PH1-Bldg1> Backfill
<PH1-Bldg1> Cap Break
<PH1-Bldg1> Dig Interior Footings
Oct-29-21, Building 2

<PH1-Bldg2> Foundation Excavation
<PH1-Bldg2> Backfill Foundation

<PH1-Bldg2> Backfill
<PH1-Bldg2> Cap Break
<PH1-Bldg2> Dig Interior Footings

Dec-29-21, Building 3
<PH1-Bldg3> Foundation Excavation

<PH1-Bldg3> Backfill Foundation

<PH1-Bldg3> Backfill

<PH1-Bldg3> Cap Break

<PH1-Bldg3> Dig Interior Footings

Dec-06-21, Building 4
<PH1-Bld4> Foundation Excavation

<PH1-Bld4> Backfill Foundation

<PH1-Bld4> Backfill

<PH1-Bld4> Cap Break

<PH1-Bld4> Dig Interior Foot ings

Feb-03-22, Building 5
<PH1-Bld5> Foundation Excavation

<PH1-Bld5> Backfill Foundation

<PH1-Bld5> Backfill

<PH1-Bld5> Cap Break

<PH1-Bld5> Dig Interior Foot ings

Aug-17-21, Building 6
<PH1-Bld6> Foundation Excavation

<PH1-Bld6> Backfill Foundation

<PH1-Bld6> Backfill

<PH1-Bld6> Cap Break

<PH1-Bld6> Dig Interior Footings
Nov-10-21, Building 7

<PH1-Bld7> Foundation Excavation
<PH1-Bld7> Backfill Foundation

<PH1-Bld7> Backfill
<PH1-Bld7> Cap Break
<PH1-Bld7> Dig Interior Footings

Nov-04-21, Building 8
<PH1-Bld8> Foundation Excavation

<PH1-Bld8> Backfill Foundation
<PH1-Bld8> Backfill
<PH1-Bld8> Cap Break
<PH1-Bld8> Dig Interior Footings
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Building 9Building 9 20d Oct-13-21 Nov-09-21 188d
A38660 <PH1-Bld9> Foundation Excavation 2d Oct-13-21 Oct-14-21 188d
A39030 <PH1-Bld9> Backfill Foundation 2d Oct-27-21 Oct-28-21 188d
A39130 <PH1-Bld9> Backfill 2d Nov-04-21 Nov-05-21 188d
A39140 <PH1-Bld9> Cap Break 1d Nov-08-21 Nov-08-21 188d
A39150 <PH1-Bld9> Dig Interior Foot ings 1d Nov-09-21 Nov-09-21 188d

Rec. BuildingRec. Building 20d May-24-21 Jun-22-21 309d
A52610 <PH1-Rec.> Foundation Excavation 2d May-24-21 May-25-21 309d
A52980 <PH1-Rec.> Backfill Foundat ion 2d Jun-08-21 Jun-09-21 309d
A53080 <PH1-Rec.> Backfill 2d Jun-16-21 Jun-17-21 309d
A53090 <PH1-Rec.> Cap Break 1d Jun-21-21 Jun-21-21 309d
A53100 <PH1-Rec.> Dig Interior Footings 1d Jun-22-21 Jun-22-21 309d

Phase IIPhase II 305d May-24-21 Aug-11-22 24d

Building 1Building 1 20d May-24-22 Jun-22-22 35d
A40210 <PH2-Bldg1> Foundation Excavation 2d May-24-22 May-25-22 35d
A40580 <PH2-Bldg1> Backfill Foundation 2d Jun-08-22 Jun-09-22 35d
A40680 <PH2-Bldg1> Backfill 2d Jun-16-22 Jun-17-22 35d
A40690 <PH2-Bldg1> Cap Break 1d Jun-21-22 Jun-21-22 35d
A40700 <PH2-Bldg1> Dig Interior Footings 1d Jun-22-22 Jun-22-22 35d

Building 2Building 2 20d Jul-15-22 Aug-11-22 0d
A49510 <PH2-Bldg2> Foundation Excavation 2d Jul-15-22 Jul-18-22 0d
A49880 <PH2-Bldg2> Backfill Foundation 2d Jul-29-22 Aug-01-22 0d
A49980 <PH2-Bldg2> Backfill 2d Aug-08-22 Aug-09-22 0d
A49990 <PH2-Bldg2> Cap Break 1d Aug-10-22 Aug-10-22 0d
A50000 <PH2-Bldg2> Dig Interior Footings 1d Aug-11-22 Aug-11-22 0d

Building 3Building 3 20d May-10-22 Jun-07-22 45d
A47960 <PH2-Bldg3> Foundation Excavation 2d May-10-22 May-11-22 45d
A48330 <PH2-Bldg3> Backfill Foundation 2d May-24-22 May-25-22 45d
A48430 <PH2-Bldg3> Backfill 2d Jun-02-22 Jun-03-22 45d
A48440 <PH2-Bldg3> Cap Break 1d Jun-06-22 Jun-06-22 45d
A48450 <PH2-Bldg3> Dig Interior Footings 1d Jun-07-22 Jun-07-22 45d

Building 4Building 4 20d Feb-08-22 Mar-08-22 109d
A46410 <PH2-Bldg4> Foundation Excavation 2d Feb-08-22 Feb-09-22 109d
A46780 <PH2-Bldg4> Backfill Foundation 2d Feb-23-22 Feb-24-22 109d
A46880 <PH2-Bldg4> Backfill 2d Mar-03-22 Mar-04-22 109d
A46890 <PH2-Bldg4> Cap Break 1d Mar-07-22 Mar-07-22 109d
A46900 <PH2-Bldg4> Dig Interior Footings 1d Mar-08-22 Mar-08-22 109d

Building 5Building 5 20d Feb-18-22 Mar-18-22 101d
A44860 <PH2-Bldg5> Foundation Excavation 2d Feb-18-22 Feb-22-22 101d
A45230 <PH2-Bldg5> Backfill Foundation 2d Mar-07-22 Mar-08-22 101d
A45330 <PH2-Bldg5> Backfill 2d Mar-15-22 Mar-16-22 101d
A45340 <PH2-Bldg5> Cap Break 1d Mar-17-22 Mar-17-22 101d
A45350 <PH2-Bldg5> Dig Interior Footings 1d Mar-18-22 Mar-18-22 101d

Building 6Building 6 20d Dec-03-21 Jan-03-22 153d
A43310 <PH2-Bldg6> Foundation Excavation 2d Dec-03-21 Dec-06-21 153d
A43680 <PH2-Bldg6> Backfill Foundation 2d Dec-17-21 Dec-20-21 153d
A43780 <PH2-Bldg6> Backfill 2d Dec-28-21 Dec-29-21 153d
A43790 <PH2-Bldg6> Cap Break 1d Dec-30-21 Dec-30-21 153d
A43800 <PH2-Bldg6> Dig Interior Footings 1d Jan-03-22 Jan-03-22 153d

Building 7Building 7 20d Mar-16-22 Apr-12-22 84d
A41760 <PH2-Bldg7> Foundation Excavation 2d Mar-16-22 Mar-17-22 84d
A42130 <PH2-Bldg7> Backfill Foundation 2d Mar-30-22 Mar-31-22 84d
A42230 <PH2-Bldg7> Backfill 2d Apr-07-22 Apr-08-22 84d
A42240 <PH2-Bldg7> Cap Break 1d Apr-11-22 Apr-11-22 84d
A42250 <PH2-Bldg7> Dig Interior Footings 1d Apr-12-22 Apr-12-22 84d

Rec. BuildingRec. Building 20d May-24-21 Jun-22-21 309d
A51060 <PH2-Rec.> Foundation Excavation 2d May-24-21 May-25-21 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-09-21, Building 9
<PH1-Bld9> Foundation Excavation

<PH1-Bld9> Backfill Foundation
<PH1-Bld9> Backfill
<PH1-Bld9> Cap Break
<PH1-Bld9> Dig Interior Footings

Jun-22-21, Rec. Building
<PH1-Rec.> Foundation Excavation

<PH1-Rec.> Backfill Foundat ion
<PH1-Rec.> Backfill
<PH1-Rec.> Cap Break
<PH1-Rec.> Dig Interior Footings

Aug-11-22, Phase II

Jun-22-22, Building 1
<PH2-Bldg1> Foundation Excavation

<PH2-Bldg1> Backfill Foundation
<PH2-Bldg1> Backfill
<PH2-Bldg1> Cap Break
<PH2-Bldg1> Dig Interior Footings

Aug-11-22, Building 2
<PH2-Bldg2> Foundation Excavation

<PH2-Bldg2> Backfill Foundation
<PH2-Bldg2> Backfill
<PH2-Bldg2> Cap Break
<PH2-Bldg2> Dig Interior Footings

Jun-07-22, Building 3
<PH2-Bldg3> Foundation Excavation

<PH2-Bldg3> Backfill Foundation
<PH2-Bldg3> Backfill
<PH2-Bldg3> Cap Break
<PH2-Bldg3> Dig Interior Footings

Mar-08-22, Building 4
<PH2-Bldg4> Foundation Excavation

<PH2-Bldg4> Backfill Foundation
<PH2-Bldg4> Backfill
<PH2-Bldg4> Cap Break
<PH2-Bldg4> Dig Interior Footings

Mar-18-22, Building 5
<PH2-Bldg5> Foundation Excavation

<PH2-Bldg5> Backfill Foundation
<PH2-Bldg5> Backfill
<PH2-Bldg5> Cap Break
<PH2-Bldg5> Dig Interior Footings

Jan-03-22, Building 6
<PH2-Bldg6> Foundation Excavation

<PH2-Bldg6> Backfill Foundation
<PH2-Bldg6> Backfill
<PH2-Bldg6> Cap Break
<PH2-Bldg6> Dig Interior Footings

Apr-12-22, Building 7
<PH2-Bldg7> Foundation Excavation

<PH2-Bldg7> Backfill Foundation
<PH2-Bldg7> Backfill
<PH2-Bldg7> Cap Break
<PH2-Bldg7> Dig Interior Footings

Jun-22-21, Rec. Building
<PH2-Rec.> Foundation Excavation
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A51430 <PH2-Rec.> Backfill Foundat ion 2d Jun-08-21 Jun-09-21 309d
A51530 <PH2-Rec.> Backfill 2d Jun-16-21 Jun-17-21 309d
A51540 <PH2-Rec.> Cap Break 1d Jun-21-21 Jun-21-21 309d
A51550 <PH2-Rec.> Dig Interior Footings 1d Jun-22-21 Jun-22-21 309d

FOUNDATIONFOUNDATION 306d May-26-21 Aug-16-22 24d

Phase IPhase I 175d May-26-21 Feb-08-22 155d

Building 1Building 1 21d Sep-30-21 Oct-29-21 198d
A1060 <PH1-Bldg1> Form/Rebar Footing & Foundatuon Wall 4d Sep-30-21 Oct-05-21 198d
A1500 <PH1-Bldg1> Pour Foundation 1d Oct-07-21 Oct-07-21 198d
A1540 <PH1-Bldg1> Foundation Insulation & Inspection 2d Oct-08-21 Oct-12-21 198d
A3040 <PH1-Bldg1> Install Rebar 1d Oct-27-21 Oct-27-21 198d
A3060 <PH1-Bldg1> Pour Slab 1d Oct-29-21 Oct-29-21 198d

Building 2Building 2 21d Oct-05-21 Nov-03-21 195d
A27570 <PH1-Bldg2> Form/Rebar Footing & Foundatuon Wall 4d Oct-05-21 Oct-08-21 195d
A27820 <PH1-Bldg2> Pour Foundation 1d Oct-13-21 Oct-13-21 195d
A28170 <PH1-Bldg2> Foundation Insulation & Inspection 2d Oct-14-21 Oct-15-21 195d
A28310 <PH1-Bldg2> Install Rebar 1d Nov-01-21 Nov-01-21 195d
A28330 <PH1-Bldg2> Pour Slab 1d Nov-03-21 Nov-03-21 195d

Building 3Building 3 21d Dec-03-21 Jan-04-22 155d
A29120 <PH1-Bldg3> Form/Rebar Footing & Foundatuon Wall 4d Dec-03-21 Dec-08-21 155d
A29370 <PH1-Bldg3> Pour Foundation 1d Dec-10-21 Dec-10-21 155d
A29720 <PH1-Bldg3> Foundation Insulation & Inspection 2d Dec-13-21 Dec-14-21 155d
A29860 <PH1-Bldg3> Install Rebar 1d Dec-30-21 Dec-30-21 155d
A29880 <PH1-Bldg3> Pour Slab 1d Jan-04-22 Jan-04-22 155d

Building 4Building 4 21d Nov-09-21 Dec-09-21 171d
A30670 <PH1-Bld4> Form/Rebar Footing & Foundatuon Wall 4d Nov-09-21 Nov-15-21 171d
A30920 <PH1-Bld4> Pour Foundation 1d Nov-17-21 Nov-17-21 171d
A31270 <PH1-Bld4> Foundation Insulation & Inspection 2d Nov-18-21 Nov-19-21 171d
A31410 <PH1-Bld4> Install Rebar 1d Dec-07-21 Dec-07-21 171d
A31430 <PH1-Bld4> Pour Slab 1d Dec-09-21 Dec-09-21 171d

Building 5Building 5 21d Jan-10-22 Feb-08-22 131d
A32220 <PH1-Bld5> Form/Rebar Footing & Foundatuon Wall 4d Jan-10-22 Jan-13-22 131d
A32470 <PH1-Bld5> Pour Foundation 1d Jan-18-22 Jan-18-22 131d
A32820 <PH1-Bld5> Foundation Insulation & Inspection 2d Jan-19-22 Jan-20-22 131d
A32960 <PH1-Bld5> Install Rebar 1d Feb-04-22 Feb-04-22 131d
A32980 <PH1-Bld5> Pour Slab 1d Feb-08-22 Feb-08-22 131d

Building 6Building 6 21d Jul-23-21 Aug-20-21 246d
A33770 <PH1-Bld6> Form/Rebar Footing & Foundatuon Wall 4d Jul-23-21 Jul-28-21 246d
A34020 <PH1-Bld6> Pour Foundation 1d Jul-30-21 Jul-30-21 246d
A34370 <PH1-Bld6> Foundation Insulation & Inspection 2d Aug-02-21 Aug-03-21 246d
A34510 <PH1-Bld6> Install Rebar 1d Aug-18-21 Aug-18-21 246d
A34530 <PH1-Bld6> Pour Slab 1d Aug-20-21 Aug-20-21 246d

Building 7Building 7 21d Oct-18-21 Nov-16-21 187d
A35320 <PH1-Bld7> Form/Rebar Footing & Foundatuon Wall 4d Oct-18-21 Oct-21-21 187d
A35570 <PH1-Bld7> Pour Foundation 1d Oct-25-21 Oct-25-21 187d
A35920 <PH1-Bld7> Foundation Insulation & Inspection 2d Oct-26-21 Oct-27-21 187d
A36060 <PH1-Bld7> Install Rebar 1d Nov-12-21 Nov-12-21 187d
A36080 <PH1-Bld7> Pour Slab 1d Nov-16-21 Nov-16-21 187d

Building 8Building 8 21d Oct-12-21 Nov-09-21 191d
A36870 <PH1-Bld8> Form/Rebar Footing & Foundatuon Wall 4d Oct-12-21 Oct-15-21 191d
A37120 <PH1-Bld8> Pour Foundation 1d Oct-19-21 Oct-19-21 191d
A37470 <PH1-Bld8> Foundation Insulation & Inspection 2d Oct-20-21 Oct-21-21 191d
A37610 <PH1-Bld8> Install Rebar 1d Nov-05-21 Nov-05-21 191d
A37630 <PH1-Bld8> Pour Slab 1d Nov-09-21 Nov-09-21 191d

Building 9Building 9 21d Oct-15-21 Nov-15-21 188d
A38420 <PH1-Bld9> Form/Rebar Footing & Foundatuon Wall 4d Oct-15-21 Oct-20-21 188d
A38670 <PH1-Bld9> Pour Foundation 1d Oct-22-21 Oct-22-21 188d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Rec.> Backfill Foundat ion
<PH2-Rec.> Backfill
<PH2-Rec.> Cap Break
<PH2-Rec.> Dig Interior Footings

Aug-16-22, FOUNDATION

Feb-08-22, Phase I

Oct-29-21, Building 1
<PH1-Bldg1> Form/Rebar Footing & Foundatuon Wall
<PH1-Bldg1> Pour Foundation

<PH1-Bldg1> Foundation Insulation & Inspection
<PH1-Bldg1> Install Rebar
<PH1-Bldg1> Pour Slab

Nov-03-21, Building 2
<PH1-Bldg2> Form/Rebar Footing & Foundatuon Wall

<PH1-Bldg2> Pour Foundation
<PH1-Bldg2> Foundation Insulation & Inspection

<PH1-Bldg2> Install Rebar
<PH1-Bldg2> Pour Slab

Jan-04-22, Building 3
<PH1-Bldg3> Form/Rebar Footing & Foundatuon Wall
<PH1-Bldg3> Pour Foundation

<PH1-Bldg3> Foundation Insulation & Inspection
<PH1-Bldg3> Install Rebar

<PH1-Bldg3> Pour Slab
Dec-09-21, Building 4

<PH1-Bld4> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld4> Pour Foundation
<PH1-Bld4> Foundation Insulation & Inspection

<PH1-Bld4> Install Rebar
<PH1-Bld4> Pour Slab

Feb-08-22, Building 5
<PH1-Bld5> Form/Rebar Footing & Foundatuon Wall

<PH1-Bld5> Pour Foundation
<PH1-Bld5> Foundation Insulation & Inspection

<PH1-Bld5> Install Rebar
<PH1-Bld5> Pour Slab

Aug-20-21, Building 6
<PH1-Bld6> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld6> Pour Foundation
<PH1-Bld6> Foundation Insulation & Inspection

<PH1-Bld6> Install Rebar
<PH1-Bld6> Pour Slab

Nov-16-21, Building 7
<PH1-Bld7> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld7> Pour Foundation
<PH1-Bld7> Foundation Insulation & Inspection

<PH1-Bld7> Install Rebar
<PH1-Bld7> Pour Slab

Nov-09-21, Building 8
<PH1-Bld8> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld8> Pour Foundation
<PH1-Bld8> Foundation Insulation & Inspection

<PH1-Bld8> Install Rebar
<PH1-Bld8> Pour Slab

Nov-15-21, Building 9
<PH1-Bld9> Form/Rebar Footing & Foundatuon Wall
<PH1-Bld9> Pour Foundation
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A39020 <PH1-Bld9> Foundation Insulation & Inspection 2d Oct-25-21 Oct-26-21 188d
A39160 <PH1-Bld9> Install Rebar 1d Nov-10-21 Nov-10-21 188d
A39180 <PH1-Bld9> Pour Slab 1d Nov-15-21 Nov-15-21 188d

Rec. BuildingRec. Building 21d May-26-21 Jun-25-21 309d
A52370 <PH1-Rec.> Form/Rebar Footing & Foundatuon Wall 4d May-26-21 Jun-01-21 309d
A52620 <PH1-Rec.> Pour Foundation 1d Jun-03-21 Jun-03-21 309d
A52970 <PH1-Rec.> Foundation Insulation & Inspection 2d Jun-04-21 Jun-07-21 309d
A53110 <PH1-Rec.> Install Rebar 1d Jun-23-21 Jun-23-21 309d
A53130 <PH1-Rec.> Pour Slab 1d Jun-25-21 Jun-25-21 309d

Phase IIPhase II 306d May-26-21 Aug-16-22 24d

Building 1Building 1 21d May-26-22 Jun-27-22 35d
A39970 <PH2-Bldg1> Form/Rebar Footing & Foundatuon Wall 4d May-26-22 Jun-01-22 35d
A40220 <PH2-Bldg1> Pour Foundation 1d Jun-03-22 Jun-03-22 35d
A40570 <PH2-Bldg1> Foundation Insulation & Inspection 2d Jun-06-22 Jun-07-22 35d
A40710 <PH2-Bldg1> Install Rebar 1d Jun-23-22 Jun-23-22 35d
A40730 <PH2-Bldg1> Pour Slab 1d Jun-27-22 Jun-27-22 35d

Building 2Building 2 21d Jul-19-22 Aug-16-22 0d
A49270 <PH2-Bldg2> Form/Rebar Footing & Foundatuon Wall 4d Jul-19-22 Jul-22-22 0d
A49520 <PH2-Bldg2> Pour Foundation 1d Jul-26-22 Jul-26-22 0d
A49870 <PH2-Bldg2> Foundation Insulation & Inspection 2d Jul-27-22 Jul-28-22 0d
A50010 <PH2-Bldg2> Install Rebar 1d Aug-12-22 Aug-12-22 0d
A50030 <PH2-Bldg2> Pour Slab 1d Aug-16-22 Aug-16-22 0d

Building 3Building 3 21d May-12-22 Jun-10-22 45d
A47720 <PH2-Bldg3> Form/Rebar Footing & Foundatuon Wall 4d May-12-22 May-17-22 45d
A47970 <PH2-Bldg3> Pour Foundation 1d May-19-22 May-19-22 45d
A48320 <PH2-Bldg3> Foundation Insulation & Inspection 2d May-20-22 May-23-22 45d
A48460 <PH2-Bldg3> Install Rebar 1d Jun-08-22 Jun-08-22 45d
A48480 <PH2-Bldg3> Pour Slab 1d Jun-10-22 Jun-10-22 45d

Building 4Building 4 21d Feb-10-22 Mar-11-22 109d
A46170 <PH2-Bldg4> Form/Rebar Footing & Foundatuon Wall 4d Feb-10-22 Feb-15-22 109d
A46420 <PH2-Bldg4> Pour Foundation 1d Feb-17-22 Feb-17-22 109d
A46770 <PH2-Bldg4> Foundation Insulation & Inspection 2d Feb-18-22 Feb-22-22 109d
A46910 <PH2-Bldg4> Install Rebar 1d Mar-09-22 Mar-09-22 109d
A46930 <PH2-Bldg4> Pour Slab 1d Mar-11-22 Mar-11-22 109d

Building 5Building 5 21d Feb-23-22 Mar-23-22 101d
A44620 <PH2-Bldg5> Form/Rebar Footing & Foundatuon Wall 4d Feb-23-22 Feb-28-22 101d
A44870 <PH2-Bldg5> Pour Foundation 1d Mar-02-22 Mar-02-22 101d
A45220 <PH2-Bldg5> Foundation Insulation & Inspection 2d Mar-03-22 Mar-04-22 101d
A45360 <PH2-Bldg5> Install Rebar 1d Mar-21-22 Mar-21-22 101d
A45380 <PH2-Bldg5> Pour Slab 1d Mar-23-22 Mar-23-22 101d

Building 6Building 6 21d Dec-07-21 Jan-06-22 153d
A43070 <PH2-Bldg6> Form/Rebar Footing & Foundatuon Wall 4d Dec-07-21 Dec-10-21 153d
A43320 <PH2-Bldg6> Pour Foundation 1d Dec-14-21 Dec-14-21 153d
A43670 <PH2-Bldg6> Foundation Insulation & Inspection 2d Dec-15-21 Dec-16-21 153d
A43810 <PH2-Bldg6> Install Rebar 1d Jan-04-22 Jan-04-22 153d
A43830 <PH2-Bldg6> Pour Slab 1d Jan-06-22 Jan-06-22 153d

Building 7Building 7 21d Mar-18-22 Apr-15-22 84d
A41520 <PH2-Bldg7> Form/Rebar Footing & Foundatuon Wall 4d Mar-18-22 Mar-23-22 84d
A41770 <PH2-Bldg7> Pour Foundation 1d Mar-25-22 Mar-25-22 84d
A42120 <PH2-Bldg7> Foundation Insulation & Inspection 2d Mar-28-22 Mar-29-22 84d
A42260 <PH2-Bldg7> Install Rebar 1d Apr-13-22 Apr-13-22 84d
A42280 <PH2-Bldg7> Pour Slab 1d Apr-15-22 Apr-15-22 84d

Rec. BuildingRec. Building 21d May-26-21 Jun-25-21 309d
A50820 <PH2-Rec.> Form/Rebar Footing & Foundatuon Wall 4d May-26-21 Jun-01-21 309d
A51070 <PH2-Rec.> Pour Foundation 1d Jun-03-21 Jun-03-21 309d
A51420 <PH2-Rec.> Foundation Insulation & Inspection 2d Jun-04-21 Jun-07-21 309d
A51560 <PH2-Rec.> Install Rebar 1d Jun-23-21 Jun-23-21 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld9> Foundation Insulation & Inspection
<PH1-Bld9> Install Rebar

<PH1-Bld9> Pour Slab
Jun-25-21, Rec. Building

<PH1-Rec.> Form/Rebar Footing & Foundatuon Wall
<PH1-Rec.> Pour Foundation

<PH1-Rec.> Foundation Insulation & Inspection
<PH1-Rec.> Install Rebar
<PH1-Rec.> Pour Slab

Aug-16-22, Phase II

Jun-27-22, Building 1
<PH2-Bldg1> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg1> Pour Foundation
<PH2-Bldg1> Foundation Insulation & Inspection

<PH2-Bldg1> Install Rebar
<PH2-Bldg1> Pour Slab

Aug-16-22, Building 2
<PH2-Bldg2> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg2> Pour Foundation
<PH2-Bldg2> Foundation Insulation & Inspection

<PH2-Bldg2> Install Rebar
<PH2-Bldg2> Pour Slab

Jun-10-22, Building 3
<PH2-Bldg3> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg3> Pour Foundation
<PH2-Bldg3> Foundation Insulation & Inspection

<PH2-Bldg3> Install Rebar
<PH2-Bldg3> Pour Slab

Mar-11-22, Building 4
<PH2-Bldg4> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg4> Pour Foundation

<PH2-Bldg4> Foundation Insulation & Inspection
<PH2-Bldg4> Install Rebar
<PH2-Bldg4> Pour Slab

Mar-23-22, Building 5
<PH2-Bldg5> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg5> Pour Foundation
<PH2-Bldg5> Foundation Insulation & Inspection

<PH2-Bldg5> Install Rebar
<PH2-Bldg5> Pour Slab

Jan-06-22, Building 6
<PH2-Bldg6> Form/Rebar Footing & Foundatuon Wall

<PH2-Bldg6> Pour Foundation
<PH2-Bldg6> Foundation Insulation & Inspection

<PH2-Bldg6> Install Rebar
<PH2-Bldg6> Pour Slab

Apr-15-22, Building 7
<PH2-Bldg7> Form/Rebar Footing & Foundatuon Wall
<PH2-Bldg7> Pour Foundation
<PH2-Bldg7> Foundation Insulation & Inspection

<PH2-Bldg7> Install Rebar
<PH2-Bldg7> Pour Slab

Jun-25-21, Rec. Building
<PH2-Rec.> Form/Rebar Footing & Foundatuon Wall
<PH2-Rec.> Pour Foundation

<PH2-Rec.> Foundation Insulation & Inspection
<PH2-Rec.> Install Rebar
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A51580 <PH2-Rec.> Pour Slab 1d Jun-25-21 Jun-25-21 309d

TCTC 301d Jun-02-21 Aug-15-22 24d

Phase IPhase I 170d Jun-02-21 Feb-07-22 155d

Building 1Building 1 16d Oct-06-21 Oct-28-21 198d
A1070 <PH1-Bldg1> Inspection 1d Oct-06-21 Oct-06-21 198d
A1560 <PH1-Bldg1> Inspection 1d Oct-20-21 Oct-20-21 198d
A3050 <PH1-Bldg1> Inspection 1d Oct-28-21 Oct-28-21 198d

Building 2Building 2 16d Oct-12-21 Nov-02-21 195d
A28340 <PH1-Bldg2> Inspection 1d Oct-12-21 Oct-12-21 195d
A27860 <PH1-Bldg2> Inspection 1d Oct-25-21 Oct-25-21 195d
A28320 <PH1-Bldg2> Inspection 1d Nov-02-21 Nov-02-21 195d

Building 3Building 3 16d Dec-09-21 Jan-03-22 155d
A29890 <PH1-Bldg3> Inspection 1d Dec-09-21 Dec-09-21 155d
A29410 <PH1-Bldg3> Inspection 1d Dec-22-21 Dec-22-21 155d
A29870 <PH1-Bldg3> Inspection 1d Jan-03-22 Jan-03-22 155d

Building 4Building 4 16d Nov-16-21 Dec-08-21 171d
A31440 <PH1-Bld4> Inspection 1d Nov-16-21 Nov-16-21 171d
A30960 <PH1-Bld4> Inspection 1d Nov-30-21 Nov-30-21 171d
A31420 <PH1-Bld4> Inspection 1d Dec-08-21 Dec-08-21 171d

Building 5Building 5 16d Jan-14-22 Feb-07-22 131d
A32990 <PH1-Bld5> Inspection 1d Jan-14-22 Jan-14-22 131d
A32510 <PH1-Bld5> Inspection 1d Jan-28-22 Jan-28-22 131d
A32970 <PH1-Bld5> Inspection 1d Feb-07-22 Feb-07-22 131d

Building 6Building 6 16d Jul-29-21 Aug-19-21 246d
A34540 <PH1-Bld6> Inspection 1d Jul-29-21 Jul-29-21 246d
A34060 <PH1-Bld6> Inspection 1d Aug-11-21 Aug-11-21 246d
A34520 <PH1-Bld6> Inspection 1d Aug-19-21 Aug-19-21 246d

Building 7Building 7 16d Oct-22-21 Nov-15-21 187d
A36090 <PH1-Bld7> Inspection 1d Oct-22-21 Oct-22-21 187d
A35610 <PH1-Bld7> Inspection 1d Nov-04-21 Nov-04-21 187d
A36070 <PH1-Bld7> Inspection 1d Nov-15-21 Nov-15-21 187d

Building 8Building 8 16d Oct-18-21 Nov-08-21 191d
A37640 <PH1-Bld8> Inspection 1d Oct-18-21 Oct-18-21 191d
A37160 <PH1-Bld8> Inspection 1d Oct-29-21 Oct-29-21 191d
A37620 <PH1-Bld8> Inspection 1d Nov-08-21 Nov-08-21 191d

Building 9Building 9 16d Oct-21-21 Nov-12-21 188d
A39190 <PH1-Bld9> Inspection 1d Oct-21-21 Oct-21-21 188d
A38710 <PH1-Bld9> Inspection 1d Nov-03-21 Nov-03-21 188d
A39170 <PH1-Bld9> Inspection 1d Nov-12-21 Nov-12-21 188d

Rec. BuildingRec. Building 16d Jun-02-21 Jun-24-21 309d
A53140 <PH1-Rec.> Inspection 1d Jun-02-21 Jun-02-21 309d
A52660 <PH1-Rec.> Inspection 1d Jun-15-21 Jun-15-21 309d
A53120 <PH1-Rec.> Inspection 1d Jun-24-21 Jun-24-21 309d

Phase IIPhase II 301d Jun-02-21 Aug-15-22 24d

Building 1Building 1 16d Jun-02-22 Jun-24-22 35d
A40740 <PH2-Bldg1> Inspection 1d Jun-02-22 Jun-02-22 35d
A40260 <PH2-Bldg1> Inspection 1d Jun-15-22 Jun-15-22 35d
A40720 <PH2-Bldg1> Inspection 1d Jun-24-22 Jun-24-22 35d

Building 2Building 2 16d Jul-25-22 Aug-15-22 0d
A50040 <PH2-Bldg2> Inspection 1d Jul-25-22 Jul-25-22 0d
A49560 <PH2-Bldg2> Inspection 1d Aug-05-22 Aug-05-22 0d
A50020 <PH2-Bldg2> Inspection 1d Aug-15-22 Aug-15-22 0d

Building 3Building 3 16d May-18-22 Jun-09-22 45d
A48490 <PH2-Bldg3> Inspection 1d May-18-22 May-18-22 45d
A48010 <PH2-Bldg3> Inspection 1d Jun-01-22 Jun-01-22 45d
A48470 <PH2-Bldg3> Inspection 1d Jun-09-22 Jun-09-22 45d

Building 4Building 4 16d Feb-16-22 Mar-10-22 109d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Rec.> Pour Slab
Aug-15-22, TC

Feb-07-22, Phase I

Oct-28-21, Building 1
<PH1-Bldg1> Inspection

<PH1-Bldg1> Inspection
<PH1-Bldg1> Inspection

Nov-02-21, Building 2
<PH1-Bldg2> Inspection

<PH1-Bldg2> Inspection
<PH1-Bldg2> Inspection

Jan-03-22, Building 3
<PH1-Bldg3> Inspection

<PH1-Bldg3> Inspection
<PH1-Bldg3> Inspection

Dec-08-21, Building 4
<PH1-Bld4> Inspection

<PH1-Bld4> Inspection
<PH1-Bld4> Inspection

Feb-07-22, Building 5
<PH1-Bld5> Inspection

<PH1-Bld5> Inspection
<PH1-Bld5> Inspection

Aug-19-21, Building 6
<PH1-Bld6> Inspection

<PH1-Bld6> Inspection
<PH1-Bld6> Inspection

Nov-15-21, Building 7
<PH1-Bld7> Inspection

<PH1-Bld7> Inspection
<PH1-Bld7> Inspection

Nov-08-21, Building 8
<PH1-Bld8> Inspection

<PH1-Bld8> Inspection
<PH1-Bld8> Inspection

Nov-12-21, Building 9
<PH1-Bld9> Inspection

<PH1-Bld9> Inspection
<PH1-Bld9> Inspection

Jun-24-21, Rec. Building
<PH1-Rec.> Inspection

<PH1-Rec.> Inspection
<PH1-Rec.> Inspection

Aug-15-22, Phase II

Jun-24-22, Building 1
<PH2-Bldg1> Inspection

<PH2-Bldg1> Inspection
<PH2-Bldg1> Inspection

Aug-15-22, Building 2
<PH2-Bldg2> Inspection

<PH2-Bldg2> Inspection
<PH2-Bldg2> Inspection

Jun-09-22, Building 3
<PH2-Bldg3> Inspection

<PH2-Bldg3> Inspection
<PH2-Bldg3> Inspection

Mar-10-22, Building 4
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A46940 <PH2-Bldg4> Inspection 1d Feb-16-22 Feb-16-22 109d
A46460 <PH2-Bldg4> Inspection 1d Mar-02-22 Mar-02-22 109d
A46920 <PH2-Bldg4> Inspection 1d Mar-10-22 Mar-10-22 109d

Building 5Building 5 16d Mar-01-22 Mar-22-22 101d
A45390 <PH2-Bldg5> Inspection 1d Mar-01-22 Mar-01-22 101d
A44910 <PH2-Bldg5> Inspection 1d Mar-14-22 Mar-14-22 101d
A45370 <PH2-Bldg5> Inspection 1d Mar-22-22 Mar-22-22 101d

Building 6Building 6 16d Dec-13-21 Jan-05-22 153d
A43840 <PH2-Bldg6> Inspection 1d Dec-13-21 Dec-13-21 153d
A43360 <PH2-Bldg6> Inspection 1d Dec-27-21 Dec-27-21 153d
A43820 <PH2-Bldg6> Inspection 1d Jan-05-22 Jan-05-22 153d

Building 7Building 7 16d Mar-24-22 Apr-14-22 84d
A42290 <PH2-Bldg7> Inspection 1d Mar-24-22 Mar-24-22 84d
A41810 <PH2-Bldg7> Inspection 1d Apr-06-22 Apr-06-22 84d
A42270 <PH2-Bldg7> Inspection 1d Apr-14-22 Apr-14-22 84d

Rec. BuildingRec. Building 16d Jun-02-21 Jun-24-21 309d
A51590 <PH2-Rec.> Inspection 1d Jun-02-21 Jun-02-21 309d
A51110 <PH2-Rec.> Inspection 1d Jun-15-21 Jun-15-21 309d
A51570 <PH2-Rec.> Inspection 1d Jun-24-21 Jun-24-21 309d

JRTJRT 393d Jun-10-21 Jan-06-23 0d

Phase IPhase I 262d Jun-10-21 Jun-28-22 131d

Building 1Building 1 108d Oct-15-21 Mar-23-22 198d
A1850 <PH1-Bldg1> Install Underground MEP Work 3d Oct-15-21 Oct-19-21 198d
A1520 <PH1-Bldg1> Install Sanitary & Water Pipes - First Floor 3d Jan-11-22 Jan-13-22 208d
A27010 <PH1-Bldg1> Install Sanitary & Water Pipes - Second Floor 3d Jan-11-22 Jan-13-22 208d
A27360 <PH1-Bldg1> Install Sanitary & Water Pipes - Third Floor 3d Jan-11-22 Jan-13-22 208d
A26850 <PH1-Bldg1> Install Plumbing Fixtures - Second Floor 3d Mar-10-22 Mar-14-22 205d
A27210 <PH1-Bldg1> Install Plumbing Fixtures - Third Floor 3d Mar-10-22 Mar-14-22 205d
A1210 <PH1-Bldg1> Install Plumbing Fixtures - First  Floor 3d Mar-21-22 Mar-23-22 198d

Building 2Building 2 108d Oct-20-21 Mar-28-22 195d
A28190 <PH1-Bldg2> Install Underground MEP Work 3d Oct-20-21 Oct-22-21 195d
A27840 <PH1-Bldg2> Install Sanitary & Water Pipes - First Floor 3d Jan-14-22 Jan-19-22 205d
A28570 <PH1-Bldg2> Install Sanitary & Water Pipes - Second Floor 3d Jan-14-22 Jan-19-22 205d
A28920 <PH1-Bldg2> Install Sanitary & Water Pipes - Third Floor 3d Jan-14-22 Jan-19-22 205d
A28420 <PH1-Bldg2> Install Plumbing Fixtures - Second Floor 3d Mar-15-22 Mar-17-22 202d
A28770 <PH1-Bldg2> Install Plumbing Fixtures - Third Floor 3d Mar-15-22 Mar-17-22 202d
A27670 <PH1-Bldg2> Install Plumbing Fixtures - First  Floor 3d Mar-24-22 Mar-28-22 195d

Building 3Building 3 108d Dec-17-21 May-23-22 155d
A29740 <PH1-Bldg3> Install Underground MEP Work 3d Dec-17-21 Dec-21-21 155d
A29390 <PH1-Bldg3> Install Sanitary & Water Pipes - First Floor 3d Mar-15-22 Mar-17-22 165d
A30120 <PH1-Bldg3> Install Sanitary & Water Pipes - Second Floor 3d Mar-15-22 Mar-17-22 165d
A30470 <PH1-Bldg3> Install Sanitary & Water Pipes - Third Floor 3d Mar-15-22 Mar-17-22 165d
A29970 <PH1-Bldg3> Install Plumbing Fixtures - Second Floor 3d May-10-22 May-12-22 162d
A30320 <PH1-Bldg3> Install Plumbing Fixtures - Third Floor 3d May-10-22 May-12-22 162d
A29220 <PH1-Bldg3> Install Plumbing Fixtures - First  Floor 3d May-19-22 May-23-22 155d

Building 4Building 4 108d Nov-24-21 Apr-29-22 171d
A31290 <PH1-Bld4> Install Underground MEP Work 3d Nov-24-21 Nov-29-21 171d
A30940 <PH1-Bld4> Install Sanitary & Water Pipes - First Floor 3d Feb-18-22 Feb-23-22 181d
A31670 <PH1-Bld4> Install Sanitary & Water Pipes - Second Floor 3d Feb-18-22 Feb-23-22 181d
A32020 <PH1-Bld4> Install Sanitary & Water Pipes - Third Floor 3d Feb-18-22 Feb-23-22 181d
A31520 <PH1-Bld4> Install Plumbing Fixtures - Second Floor 3d Apr-18-22 Apr-20-22 178d
A31870 <PH1-Bld4> Install Plumbing Fixtures - Third Floor 3d Apr-18-22 Apr-20-22 178d
A30770 <PH1-Bld4> Install Plumbing Fixtures - First Floor 3d Apr-27-22 Apr-29-22 171d

Building 5Building 5 108d Jan-25-22 Jun-28-22 131d
A32840 <PH1-Bld5> Install Underground MEP Work 3d Jan-25-22 Jan-27-22 131d
A32490 <PH1-Bld5> Install Sanitary & Water Pipes - First Floor 3d Apr-18-22 Apr-20-22 141d
A33220 <PH1-Bld5> Install Sanitary & Water Pipes - Second Floor 3d Apr-18-22 Apr-20-22 141d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> Inspection
<PH2-Bldg4> Inspection

<PH2-Bldg4> Inspection
Mar-22-22, Building 5

<PH2-Bldg5> Inspection
<PH2-Bldg5> Inspection

<PH2-Bldg5> Inspection
Jan-05-22, Building 6

<PH2-Bldg6> Inspection
<PH2-Bldg6> Inspection

<PH2-Bldg6> Inspection
Apr-14-22, Building 7

<PH2-Bldg7> Inspection
<PH2-Bldg7> Inspection

<PH2-Bldg7> Inspection
Jun-24-21, Rec. Building

<PH2-Rec.> Inspection
<PH2-Rec.> Inspection

<PH2-Rec.> Inspection
Jan-06-23, JRT

Jun-28-22, Phase I

Mar-23-22, Building 1
<PH1-Bldg1> Install Underground MEP Work

<PH1-Bldg1> Install Sanitary & Water Pipes - First Floor
<PH1-Bldg1> Install Sanitary & Water Pipes - Second Floor
<PH1-Bldg1> Install Sanitary & Water Pipes - Third Floor

<PH1-Bldg1> Install Plumbing Fixtures - Second Floor
<PH1-Bldg1> Install Plumbing Fixtures - Third Floor

<PH1-Bldg1> Install Plumbing Fixtures - First Floor
Mar-28-22, Building 2

<PH1-Bldg2> Install Underground MEP Work
<PH1-Bldg2> Install Sanitary & Water Pipes - First Floor
<PH1-Bldg2> Install Sanitary & Water Pipes - Second Floor
<PH1-Bldg2> Install Sanitary & Water Pipes - Third Floor

<PH1-Bldg2> Install Plumbing Fixtures - Second Floor
<PH1-Bldg2> Install Plumbing Fixtures - Third Floor

<PH1-Bldg2> Install Plumbing Fixtures - First  Floor
May-23-22, Building 3

<PH1-Bldg3> Install Underground MEP Work
<PH1-Bldg3> Install Sanitary & Water Pipes - First Floor
<PH1-Bldg3> Install Sanitary & Water Pipes - Second Floor
<PH1-Bldg3> Install Sanitary & Water Pipes - Third Floor

<PH1-Bldg3> Install Plumbing Fixtures - Second Floor
<PH1-Bldg3> Install Plumbing Fixtures - Third Floor

<PH1-Bldg3> Install Plumbing Fixtures - First  Floor
Apr-29-22, Building 4

<PH1-Bld4> Install Underground MEP Work
<PH1-Bld4> Install Sanitary & Water Pipes - First Floor
<PH1-Bld4> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld4> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld4> Install Plumbing Fixtures - Second Floor
<PH1-Bld4> Install Plumbing Fixtures - Third Floor

<PH1-Bld4> Install Plumbing Fixtures - First Floor
Jun-28-22, Building 5

<PH1-Bld5> Install Underground MEP Work
<PH1-Bld5> Install Sanitary & Water Pipes - First Floor
<PH1-Bld5> Install Sanitary & Water Pipes - Second Floor
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A33570 <PH1-Bld5> Install Sanitary & Water Pipes - Third Floor 3d Apr-18-22 Apr-20-22 141d
A33070 <PH1-Bld5> Install Plumbing Fixtures - Second Floor 3d Jun-14-22 Jun-16-22 138d
A33420 <PH1-Bld5> Install Plumbing Fixtures - Third Floor 3d Jun-14-22 Jun-16-22 138d
A32320 <PH1-Bld5> Install Plumbing Fixtures - First Floor 3d Jun-24-22 Jun-28-22 131d

Building 6Building 6 108d Aug-06-21 Jan-12-22 246d
A34390 <PH1-Bld6> Install Underground MEP Work 3d Aug-06-21 Aug-10-21 246d
A34040 <PH1-Bld6> Install Sanitary & Water Pipes - First Floor 3d Oct-29-21 Nov-02-21 256d
A34770 <PH1-Bld6> Install Sanitary & Water Pipes - Second Floor 3d Oct-29-21 Nov-02-21 256d
A35120 <PH1-Bld6> Install Sanitary & Water Pipes - Third Floor 3d Oct-29-21 Nov-02-21 256d
A34620 <PH1-Bld6> Install Plumbing Fixtures - Second Floor 3d Dec-29-21 Jan-03-22 253d
A34970 <PH1-Bld6> Install Plumbing Fixtures - Third Floor 3d Dec-29-21 Jan-03-22 253d
A33870 <PH1-Bld6> Install Plumbing Fixtures - First Floor 3d Jan-10-22 Jan-12-22 246d

Building 7Building 7 108d Nov-01-21 Apr-07-22 187d
A35940 <PH1-Bld7> Install Underground MEP Work 3d Nov-01-21 Nov-03-21 187d
A35590 <PH1-Bld7> Install Sanitary & Water Pipes - First Floor 3d Jan-27-22 Jan-31-22 197d
A36320 <PH1-Bld7> Install Sanitary & Water Pipes - Second Floor 3d Jan-27-22 Jan-31-22 197d
A36670 <PH1-Bld7> Install Sanitary & Water Pipes - Third Floor 3d Jan-27-22 Jan-31-22 197d
A36170 <PH1-Bld7> Install Plumbing Fixtures - Second Floor 3d Mar-25-22 Mar-29-22 194d
A36520 <PH1-Bld7> Install Plumbing Fixtures - Third Floor 3d Mar-25-22 Mar-29-22 194d
A35420 <PH1-Bld7> Install Plumbing Fixtures - First Floor 3d Apr-05-22 Apr-07-22 187d

Building 8Building 8 108d Oct-26-21 Apr-01-22 191d
A37490 <PH1-Bld8> Install Underground MEP Work 3d Oct-26-21 Oct-28-21 191d
A37140 <PH1-Bld8> Install Sanitary & Water Pipes - First Floor 3d Jan-21-22 Jan-25-22 201d
A37870 <PH1-Bld8> Install Sanitary & Water Pipes - Second Floor 3d Jan-21-22 Jan-25-22 201d
A38220 <PH1-Bld8> Install Sanitary & Water Pipes - Third Floor 3d Jan-21-22 Jan-25-22 201d
A37720 <PH1-Bld8> Install Plumbing Fixtures - Second Floor 3d Mar-21-22 Mar-23-22 198d
A38070 <PH1-Bld8> Install Plumbing Fixtures - Third Floor 3d Mar-21-22 Mar-23-22 198d
A36970 <PH1-Bld8> Install Plumbing Fixtures - First Floor 3d Mar-30-22 Apr-01-22 191d

Building 9Building 9 108d Oct-29-21 Apr-06-22 188d
A39040 <PH1-Bld9> Install Underground MEP Work 3d Oct-29-21 Nov-02-21 188d
A38690 <PH1-Bld9> Install Sanitary & Water Pipes - First Floor 3d Jan-26-22 Jan-28-22 198d
A39420 <PH1-Bld9> Install Sanitary & Water Pipes - Second Floor 3d Jan-26-22 Jan-28-22 198d
A39770 <PH1-Bld9> Install Sanitary & Water Pipes - Third Floor 3d Jan-26-22 Jan-28-22 198d
A39270 <PH1-Bld9> Install Plumbing Fixtures - Second Floor 3d Mar-24-22 Mar-28-22 195d
A39620 <PH1-Bld9> Install Plumbing Fixtures - Third Floor 3d Mar-24-22 Mar-28-22 195d
A38520 <PH1-Bld9> Install Plumbing Fixtures - First Floor 3d Apr-04-22 Apr-06-22 188d

Rec. BuildingRec. Building 84d Jun-10-21 Oct-08-21 309d
A52990 <PH1-Rec.> Install Underground MEP Work 3d Jun-10-21 Jun-14-21 309d
A52640 <PH1-Rec.> Install Sanitary & Water Pipes - First Floor 3d Jul-30-21 Aug-03-21 319d
A52470 <PH1-Rec.> Install Plumbing Fixtures - First Floor 3d Oct-06-21 Oct-08-21 309d

Phase IIPhase II 393d Jun-10-21 Jan-06-23 0d

Building 1Building 1 108d Jun-10-22 Nov-15-22 35d
A40590 <PH2-Bldg1> Install Underground MEP Work 3d Jun-10-22 Jun-14-22 35d
A40240 <PH2-Bldg1> Install Sanitary & Water Pipes - First Floor 3d Sep-02-22 Sep-07-22 45d
A40970 <PH2-Bldg1> Install Sanitary & Water Pipes - Second Floor 3d Sep-02-22 Sep-07-22 45d
A41320 <PH2-Bldg1> Install Sanitary & Water Pipes - Third Floor 3d Sep-02-22 Sep-07-22 45d
A40820 <PH2-Bldg1> Install Plumbing Fixtures - Second Floor 3d Nov-01-22 Nov-03-22 42d
A41170 <PH2-Bldg1> Install Plumbing Fixtures - Third Floor 3d Nov-01-22 Nov-03-22 42d
A40070 <PH2-Bldg1> Install Plumbing Fixtures - First  Floor 3d Nov-10-22 Nov-15-22 35d

Building 2Building 2 108d Aug-02-22 Jan-06-23 0d
A49890 <PH2-Bldg2> Install Underground MEP Work 3d Aug-02-22 Aug-04-22 0d
A49540 <PH2-Bldg2> Install Sanitary & Water Pipes - First Floor 3d Oct-25-22 Oct-27-22 10d
A50270 <PH2-Bldg2> Install Sanitary & Water Pipes - Second Floor 3d Oct-25-22 Oct-27-22 10d
A50620 <PH2-Bldg2> Install Sanitary & Water Pipes - Third Floor 3d Oct-25-22 Oct-27-22 10d
A50120 <PH2-Bldg2> Install Plumbing Fixtures - Second Floor 3d Dec-22-22 Dec-27-22 7d
A50470 <PH2-Bldg2> Install Plumbing Fixtures - Third Floor 3d Dec-22-22 Dec-27-22 7d
A49370 <PH2-Bldg2> Install Plumbing Fixtures - First  Floor 3d Jan-04-23 Jan-06-23 0d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld5> Install Sanitary & Water Pipes - Third Floor
<PH1-Bld5> Install Plumbing Fixtures - Second Floor
<PH1-Bld5> Install Plumbing Fixtures - Third Floor

<PH1-Bld5> Install Plumbing Fixtures - First Floor
Jan-12-22, Building 6

<PH1-Bld6> Install Underground MEP Work
<PH1-Bld6> Install Sanitary & Water Pipes - First Floor
<PH1-Bld6> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld6> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld6> Install Plumbing Fixtures - Second Floor
<PH1-Bld6> Install Plumbing Fixtures - Third Floor

<PH1-Bld6> Install Plumbing Fixtures - First Floor
Apr-07-22, Building 7

<PH1-Bld7> Install Underground MEP Work
<PH1-Bld7> Install Sanitary & Water Pipes - First Floor
<PH1-Bld7> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld7> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld7> Install Plumbing Fixtures - Second Floor
<PH1-Bld7> Install Plumbing Fixtures - Third Floor

<PH1-Bld7> Install Plumbing Fixtures - First Floor
Apr-01-22, Building 8

<PH1-Bld8> Install Underground MEP Work
<PH1-Bld8> Install Sanitary & Water Pipes - First Floor
<PH1-Bld8> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld8> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld8> Install Plumbing Fixtures - Second Floor
<PH1-Bld8> Install Plumbing Fixtures - Third Floor

<PH1-Bld8> Install Plumbing Fixtures - First Floor
Apr-06-22, Building 9

<PH1-Bld9> Install Underground MEP Work
<PH1-Bld9> Install Sanitary & Water Pipes - First Floor
<PH1-Bld9> Install Sanitary & Water Pipes - Second Floor
<PH1-Bld9> Install Sanitary & Water Pipes - Third Floor

<PH1-Bld9> Install Plumbing Fixtures - Second Floor
<PH1-Bld9> Install Plumbing Fixtures - Third Floor

<PH1-Bld9> Install Plumbing Fixtures - First Floor
Oct-08-21, Rec. Building

<PH1-Rec.> Install Underground MEP Work
<PH1-Rec.> Install Sanitary & Water Pipes - First Floor

<PH1-Rec.> Install Plumbing Fixtures - First Floor
Jan-06-23, Phase II

Nov-15-22, Building 1
<PH2-Bldg1> Install Underground MEP Work

<PH2-Bldg1> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg1> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg1> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg1> Install Plumbing Fixtures - Second Floor
<PH2-Bldg1> Install Plumbing Fixtures - Third Floor

<PH2-Bldg1> Install Plumbing Fixtures - First Floor
Jan-06-23, Building 2

<PH2-Bldg2> Install Underground MEP Work
<PH2-Bldg2> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg2> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg2> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg2> Install Plumbing Fixtures - Second Floor
<PH2-Bldg2> Install Plumbing Fixtures - Third Floor

<PH2-Bldg2> Install Plumbing Fixtures - First  Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor
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Building 3Building 3 108d May-26-22 Oct-31-22 45d
A48340 <PH2-Bldg3> Install Underground MEP Work 3d May-26-22 May-31-22 45d
A47990 <PH2-Bldg3> Install Sanitary & Water Pipes - First Floor 3d Aug-19-22 Aug-23-22 55d
A48720 <PH2-Bldg3> Install Sanitary & Water Pipes - Second Floor 3d Aug-19-22 Aug-23-22 55d
A49070 <PH2-Bldg3> Install Sanitary & Water Pipes - Third Floor 3d Aug-19-22 Aug-23-22 55d
A48570 <PH2-Bldg3> Install Plumbing Fixtures - Second Floor 3d Oct-18-22 Oct-20-22 52d
A48920 <PH2-Bldg3> Install Plumbing Fixtures - Third Floor 3d Oct-18-22 Oct-20-22 52d
A47820 <PH2-Bldg3> Install Plumbing Fixtures - First  Floor 3d Oct-27-22 Oct-31-22 45d

Building 4Building 4 108d Feb-25-22 Jul-29-22 109d
A46790 <PH2-Bldg4> Install Underground MEP Work 3d Feb-25-22 Mar-01-22 109d
A46440 <PH2-Bldg4> Install Sanitary & Water Pipes - First Floor 3d May-18-22 May-20-22 119d
A47170 <PH2-Bldg4> Install Sanitary & Water Pipes - Second Floor 3d May-18-22 May-20-22 119d
A47520 <PH2-Bldg4> Install Sanitary & Water Pipes - Third Floor 3d May-18-22 May-20-22 119d
A47020 <PH2-Bldg4> Install Plumbing Fixtures - Second Floor 3d Jul-18-22 Jul-20-22 116d
A47370 <PH2-Bldg4> Install Plumbing Fixtures - Third Floor 3d Jul-18-22 Jul-20-22 116d
A46270 <PH2-Bldg4> Install Plumbing Fixtures - First  Floor 3d Jul-27-22 Jul-29-22 109d

Building 5Building 5 108d Mar-09-22 Aug-10-22 101d
A45240 <PH2-Bldg5> Install Underground MEP Work 3d Mar-09-22 Mar-11-22 101d
A44890 <PH2-Bldg5> Install Sanitary & Water Pipes - First Floor 3d May-31-22 Jun-02-22 111d
A45620 <PH2-Bldg5> Install Sanitary & Water Pipes - Second Floor 3d May-31-22 Jun-02-22 111d
A45970 <PH2-Bldg5> Install Sanitary & Water Pipes - Third Floor 3d May-31-22 Jun-02-22 111d
A45470 <PH2-Bldg5> Install Plumbing Fixtures - Second Floor 3d Jul-28-22 Aug-01-22 108d
A45820 <PH2-Bldg5> Install Plumbing Fixtures - Third Floor 3d Jul-28-22 Aug-01-22 108d
A44720 <PH2-Bldg5> Install Plumbing Fixtures - First  Floor 3d Aug-08-22 Aug-10-22 101d

Building 6Building 6 108d Dec-21-21 May-25-22 153d
A43690 <PH2-Bldg6> Install Underground MEP Work 3d Dec-21-21 Dec-23-21 153d
A43340 <PH2-Bldg6> Install Sanitary & Water Pipes - First Floor 3d Mar-17-22 Mar-21-22 163d
A44070 <PH2-Bldg6> Install Sanitary & Water Pipes - Second Floor 3d Mar-17-22 Mar-21-22 163d
A44420 <PH2-Bldg6> Install Sanitary & Water Pipes - Third Floor 3d Mar-17-22 Mar-21-22 163d
A43920 <PH2-Bldg6> Install Plumbing Fixtures - Second Floor 3d May-12-22 May-16-22 160d
A44270 <PH2-Bldg6> Install Plumbing Fixtures - Third Floor 3d May-12-22 May-16-22 160d
A43170 <PH2-Bldg6> Install Plumbing Fixtures - First  Floor 3d May-23-22 May-25-22 153d

Building 7Building 7 108d Apr-01-22 Sep-02-22 84d
A42140 <PH2-Bldg7> Install Underground MEP Work 3d Apr-01-22 Apr-05-22 84d
A41790 <PH2-Bldg7> Install Sanitary & Water Pipes - First Floor 3d Jun-24-22 Jun-28-22 94d
A42520 <PH2-Bldg7> Install Sanitary & Water Pipes - Second Floor 3d Jun-24-22 Jun-28-22 94d
A42870 <PH2-Bldg7> Install Sanitary & Water Pipes - Third Floor 3d Jun-24-22 Jun-28-22 94d
A42370 <PH2-Bldg7> Install Plumbing Fixtures - Second Floor 3d Aug-22-22 Aug-24-22 91d
A42720 <PH2-Bldg7> Install Plumbing Fixtures - Third Floor 3d Aug-22-22 Aug-24-22 91d
A41620 <PH2-Bldg7> Install Plumbing Fixtures - First  Floor 3d Aug-31-22 Sep-02-22 84d

Rec. BuildingRec. Building 84d Jun-10-21 Oct-08-21 309d
A51440 <PH2-Rec.> Install Underground MEP Work 3d Jun-10-21 Jun-14-21 309d
A51090 <PH2-Rec.> Install Sanitary & Water Pipes - First Floor 3d Jul-30-21 Aug-03-21 319d
A50920 <PH2-Rec.> Install Plumbing Fixtures - First Floor 3d Oct-06-21 Oct-08-21 309d

WB CONSTRUCTIONWB CONSTRUCTION 345d Jun-28-21 Nov-10-22 0d

Phase IPhase I 214d Jun-28-21 May-04-22 131d

Building 1Building 1 60d Nov-01-21 Jan-28-22 198d
A1110 <PH1-Bldg1> 1st Floor Wall Layout 1d Nov-01-21 Nov-01-21 198d
A1120 <PH1-Bldg1> Frame 1st Floor Walls 5d Nov-02-21 Nov-08-21 198d
A1140 <PH1-Bldg1> Joist Beam & Deck 2nd Floor 4d Nov-09-21 Nov-15-21 198d
A1150 <PH1-Bldg1> Frame 2nd Floor Walls 6d Nov-16-21 Nov-23-21 198d
A1230 <PH1-Bldg1> Install Stair Stringer - 1st Floor 2d Nov-24-21 Nov-26-21 198d
A1240 <PH1-Bldg1> Install Precast Concrete Treads - 1st Floor 2d Nov-29-21 Nov-30-21 198d
A1160 <PH1-Bldg1> Joist Beam & Deck 3rd Floor 4d Dec-01-21 Dec-06-21 198d
A1250 <PH1-Bldg1> Frame 3rd Floor Walls 6d Dec-07-21 Dec-14-21 198d
A24730 <PH1-Bldg1> Install Stair Stringer - 2nd Floor 2d Dec-15-21 Dec-16-21 198d
A24740 <PH1-Bldg1>Install Precast Concrete Treads - 2nd Floor 2d Dec-17-21 Dec-20-21 198d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Oct-31-22, Building 3
<PH2-Bldg3> Install Underground MEP Work

<PH2-Bldg3> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg3> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg3> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg3> Install Plumbing Fixtures - Second Floor
<PH2-Bldg3> Install Plumbing Fixtures - Third Floor

<PH2-Bldg3> Install Plumbing Fixtures - First Floor
Jul-29-22, Building 4

<PH2-Bldg4> Install Underground MEP Work
<PH2-Bldg4> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg4> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg4> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg4> Install Plumbing Fixtures - Second Floor
<PH2-Bldg4> Install Plumbing Fixtures - Third Floor

<PH2-Bldg4> Install Plumbing Fixtures - First  Floor
Aug-10-22, Building 5

<PH2-Bldg5> Install Underground MEP Work
<PH2-Bldg5> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg5> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg5> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg5> Install Plumbing Fixtures - Second Floor
<PH2-Bldg5> Install Plumbing Fixtures - Third Floor

<PH2-Bldg5> Install Plumbing Fixtures - First  Floor
May-25-22, Building 6

<PH2-Bldg6> Install Underground MEP Work
<PH2-Bldg6> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg6> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg6> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg6> Install Plumbing Fixtures - Second Floor
<PH2-Bldg6> Install Plumbing Fixtures - Third Floor

<PH2-Bldg6> Install Plumbing Fixtures - First  Floor
Sep-02-22, Building 7

<PH2-Bldg7> Install Underground MEP Work
<PH2-Bldg7> Install Sanitary & Water Pipes - First Floor
<PH2-Bldg7> Install Sanitary & Water Pipes - Second Floor
<PH2-Bldg7> Install Sanitary & Water Pipes - Third Floor

<PH2-Bldg7> Install Plumbing Fixtures - Second Floor
<PH2-Bldg7> Install Plumbing Fixtures - Third Floor

<PH2-Bldg7> Install Plumbing Fixtures - First Floor
Oct-08-21, Rec. Building

<PH2-Rec.> Install Underground MEP Work
<PH2-Rec.> Install Sanitary & Water Pipes - First Floor

<PH2-Rec.> Install Plumbing Fixtures - First Floor
Nov-10-22, WB CONSTRUCTION

May-04-22, Phase I

Jan-28-22, Building 1
<PH1-Bldg1> 1st Floor Wall Layout

<PH1-Bldg1> Frame 1st Floor Walls
<PH1-Bldg1> Joist Beam & Deck 2nd Floor

<PH1-Bldg1> Frame 2nd Floor Walls
<PH1-Bldg1> Install Stair Stringer - 1st Floor
<PH1-Bldg1> Install Precast Concrete Treads - 1st Floor

<PH1-Bldg1> Joist Beam & Deck 3rd Floor
<PH1-Bldg1> Frame 3rd Floor Walls
<PH1-Bldg1> Install Stair Stringer - 2nd Floor
<PH1-Bldg1>Install Precast Concrete Treads - 2nd Floor

Pacific Village East Baseline Schedule Rev 1
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A1170 <PH1-Bldg1> Hoist Roof Trusses to Roof 1d Dec-21-21 Dec-21-21 198d
A1180 <PH1-Bldg1> Roll Trusses 4d Dec-22-21 Dec-28-21 198d
A1190 <PH1-Bldg1> Sheath Roof / Fascia 4d Dec-29-21 Jan-04-22 198d
A1450 <PH1-Bldg1> Low Roof 3d Jan-05-22 Jan-07-22 198d
A1200 <PH1-Bldg1> Sheer Inspection 1d Jan-10-22 Jan-10-22 198d
A2240 <PH1-Bldg1> Final Framing Inspection 2d Jan-27-22 Jan-28-22 198d

Building 2Building 2 60d Nov-04-21 Feb-02-22 195d
A27580 <PH1-Bldg2> 1st Floor Wall Layout 1d Nov-04-21 Nov-04-21 195d
A27590 <PH1-Bldg2> Frame 1st Floor Walls 5d Nov-05-21 Nov-12-21 195d
A27600 <PH1-Bldg2> Joist Beam & Deck 2nd Floor 4d Nov-15-21 Nov-18-21 195d
A27610 <PH1-Bldg2> Frame 2nd Floor Walls 6d Nov-19-21 Nov-29-21 195d
A28200 <PH1-Bldg2> Install Stair Stringer - 1st Floor 2d Nov-30-21 Dec-01-21 195d
A28210 <PH1-Bldg2> Install Precast Concrete Treads - 1st Floor 2d Dec-02-21 Dec-03-21 195d
A27620 <PH1-Bldg2> Joist Beam & Deck 3rd Floor 4d Dec-06-21 Dec-09-21 195d
A28140 <PH1-Bldg2> Frame 3rd Floor Walls 6d Dec-10-21 Dec-17-21 195d
A28220 <PH1-Bldg2> Install Stair Stringer - 2nd Floor 2d Dec-20-21 Dec-21-21 195d
A28230 <PH1-Bldg2>Install Precast Concrete Treads - 2nd Floor 2d Dec-22-21 Dec-23-21 195d
A27630 <PH1-Bldg2> Hoist Roof Trusses to Roof 1d Dec-27-21 Dec-27-21 195d
A27640 <PH1-Bldg2> Roll Trusses 4d Dec-28-21 Jan-03-22 195d
A27650 <PH1-Bldg2> Sheath Roof / Fascia 4d Jan-04-22 Jan-07-22 195d
A28350 <PH1-Bldg2> Low Roof 3d Jan-10-22 Jan-12-22 195d
A27660 <PH1-Bldg2> Sheer Inspection 1d Jan-13-22 Jan-13-22 195d
A28240 <PH1-Bldg2> Final Framing Inspection 2d Feb-01-22 Feb-02-22 195d

Building 3Building 3 60d Jan-05-22 Mar-31-22 155d
A29130 <PH1-Bldg3> 1st Floor Wall Layout 1d Jan-05-22 Jan-05-22 155d
A29140 <PH1-Bldg3> Frame 1st Floor Walls 5d Jan-06-22 Jan-12-22 155d
A29150 <PH1-Bldg3> Joist Beam & Deck 2nd Floor 4d Jan-13-22 Jan-19-22 155d
A29160 <PH1-Bldg3> Frame 2nd Floor Walls 6d Jan-20-22 Jan-27-22 155d
A29750 <PH1-Bldg3> Install Stair Stringer - 1st Floor 2d Jan-28-22 Jan-31-22 155d
A29760 <PH1-Bldg3> Install Precast Concrete Treads - 1st Floor 2d Feb-01-22 Feb-02-22 155d
A29170 <PH1-Bldg3> Joist Beam & Deck 3rd Floor 4d Feb-03-22 Feb-08-22 155d
A29690 <PH1-Bldg3> Frame 3rd Floor Walls 6d Feb-09-22 Feb-16-22 155d
A29770 <PH1-Bldg3> Install Stair Stringer - 2nd Floor 2d Feb-17-22 Feb-18-22 155d
A29780 <PH1-Bldg3>Install Precast Concrete Treads - 2nd Floor 2d Feb-22-22 Feb-23-22 155d
A29180 <PH1-Bldg3> Hoist Roof Trusses to Roof 1d Feb-24-22 Feb-24-22 155d
A29190 <PH1-Bldg3> Roll Trusses 4d Feb-25-22 Mar-02-22 155d
A29200 <PH1-Bldg3> Sheath Roof / Fascia 4d Mar-03-22 Mar-08-22 155d
A29900 <PH1-Bldg3> Low Roof 3d Mar-09-22 Mar-11-22 155d
A29210 <PH1-Bldg3> Sheer Inspection 1d Mar-14-22 Mar-14-22 155d
A29790 <PH1-Bldg3> Final Framing Inspection 2d Mar-30-22 Mar-31-22 155d

Building 4Building 4 60d Dec-10-21 Mar-09-22 171d
A30680 <PH1-Bld4> 1st Floor Wall Layout 1d Dec-10-21 Dec-10-21 171d
A30690 <PH1-Bld4> Frame 1st Floor Walls 5d Dec-13-21 Dec-17-21 171d
A30700 <PH1-Bld4> Joist Beam & Deck 2nd Floor 4d Dec-20-21 Dec-23-21 171d
A30710 <PH1-Bld4> Frame 2nd Floor Walls 6d Dec-27-21 Jan-04-22 171d
A31300 <PH1-Bld4> Install Stair Stringer - 1st Floor 2d Jan-05-22 Jan-06-22 171d
A31310 <PH1-Bld4> Install Precast Concrete Treads - 1st Floor 2d Jan-07-22 Jan-10-22 171d
A30720 <PH1-Bld4> Joist Beam & Deck 3rd Floor 4d Jan-11-22 Jan-14-22 171d
A31240 <PH1-Bld4> Frame 3rd Floor Walls 6d Jan-18-22 Jan-25-22 171d
A31320 <PH1-Bld4> Install Stair Stringer - 2nd Floor 2d Jan-26-22 Jan-27-22 171d
A31330 <PH1-Bld4>Install Precast Concrete Treads - 2nd Floor 2d Jan-28-22 Jan-31-22 171d
A30730 <PH1-Bld4> Hoist Roof Trusses to Roof 1d Feb-01-22 Feb-01-22 171d
A30740 <PH1-Bld4> Roll Trusses 4d Feb-02-22 Feb-07-22 171d
A30750 <PH1-Bld4> Sheath Roof / Fascia 4d Feb-08-22 Feb-11-22 171d
A31450 <PH1-Bld4> Low Roof 3d Feb-14-22 Feb-16-22 171d
A30760 <PH1-Bld4> Sheer Inspection 1d Feb-17-22 Feb-17-22 171d
A31340 <PH1-Bld4> Final Framing Inspection 2d Mar-08-22 Mar-09-22 171d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg1> Hoist Roof Trusses to Roof
<PH1-Bldg1> Roll Trusses

<PH1-Bldg1> Sheath Roof / Fascia
<PH1-Bldg1> Low Roof
<PH1-Bldg1> Sheer Inspection

<PH1-Bldg1> Final Framing Inspection
Feb-02-22, Building 2

<PH1-Bldg2> 1st Floor Wall Layout
<PH1-Bldg2> Frame 1st Floor Walls

<PH1-Bldg2> Joist Beam & Deck 2nd Floor
<PH1-Bldg2> Frame 2nd Floor Walls
<PH1-Bldg2> Install Stair Stringer - 1st Floor
<PH1-Bldg2> Install Precast Concrete Treads - 1st Floor

<PH1-Bldg2> Joist Beam & Deck 3rd Floor
<PH1-Bldg2> Frame 3rd Floor Walls
<PH1-Bldg2> Install Stair Stringer - 2nd Floor
<PH1-Bldg2>Install Precast Concrete Treads - 2nd Floor

<PH1-Bldg2> Hoist Roof Trusses to Roof
<PH1-Bldg2> Roll Trusses
<PH1-Bldg2> Sheath Roof / Fascia

<PH1-Bldg2> Low Roof
<PH1-Bldg2> Sheer Inspection

<PH1-Bldg2> Final Framing Inspection
Mar-31-22, Building 3

<PH1-Bldg3> 1st Floor Wall Layout
<PH1-Bldg3> Frame 1st Floor Walls

<PH1-Bldg3> Joist Beam & Deck 2nd Floor
<PH1-Bldg3> Frame 2nd Floor Walls
<PH1-Bldg3> Install Stair Stringer - 1st Floor
<PH1-Bldg3> Install Precast Concrete Treads - 1st Floor

<PH1-Bldg3> Joist Beam & Deck 3rd Floor
<PH1-Bldg3> Frame 3rd Floor Walls
<PH1-Bldg3> Install Stair Stringer - 2nd Floor

<PH1-Bldg3>Install Precast Concrete Treads - 2nd Floor
<PH1-Bldg3> Hoist Roof Trusses to Roof

<PH1-Bldg3> Roll Trusses
<PH1-Bldg3> Sheath Roof / Fascia
<PH1-Bldg3> Low Roof
<PH1-Bldg3> Sheer Inspection

<PH1-Bldg3> Final Framing Inspection
Mar-09-22, Building 4

<PH1-Bld4> 1st Floor Wall Layout
<PH1-Bld4> Frame 1st Floor Walls

<PH1-Bld4> Joist Beam & Deck 2nd Floor
<PH1-Bld4> Frame 2nd Floor Walls
<PH1-Bld4> Install Stair Stringer - 1st Floor
<PH1-Bld4> Install Precast Concrete Treads - 1st Floor
<PH1-Bld4> Joist Beam & Deck 3rd Floor

<PH1-Bld4> Frame 3rd Floor Walls
<PH1-Bld4> Install Stair Stringer - 2nd Floor
<PH1-Bld4>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld4> Hoist Roof Trusses to Roof

<PH1-Bld4> Roll Trusses
<PH1-Bld4> Sheath Roof / Fascia

<PH1-Bld4> Low Roof
<PH1-Bld4> Sheer Inspection

<PH1-Bld4> Final Framing Inspection
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Building 5Building 5 60d Feb-09-22 May-04-22 131d
A32230 <PH1-Bld5> 1st Floor Wall Layout 1d Feb-09-22 Feb-09-22 131d
A32240 <PH1-Bld5> Frame 1st Floor Walls 5d Feb-10-22 Feb-16-22 131d
A32250 <PH1-Bld5> Joist Beam & Deck 2nd Floor 4d Feb-17-22 Feb-23-22 131d
A32260 <PH1-Bld5> Frame 2nd Floor Walls 6d Feb-24-22 Mar-03-22 131d
A32850 <PH1-Bld5> Install Stair Stringer - 1st Floor 2d Mar-04-22 Mar-07-22 131d
A32860 <PH1-Bld5> Install Precast Concrete Treads - 1st Floor 2d Mar-08-22 Mar-09-22 131d
A32270 <PH1-Bld5> Joist Beam & Deck 3rd Floor 4d Mar-10-22 Mar-15-22 131d
A32790 <PH1-Bld5> Frame 3rd Floor Walls 6d Mar-16-22 Mar-23-22 131d
A32870 <PH1-Bld5> Install Stair Stringer - 2nd Floor 2d Mar-24-22 Mar-25-22 131d
A32880 <PH1-Bld5>Install Precast Concrete Treads - 2nd Floor 2d Mar-28-22 Mar-29-22 131d
A32280 <PH1-Bld5> Hoist Roof Trusses to Roof 1d Mar-30-22 Mar-30-22 131d
A32290 <PH1-Bld5> Roll Trusses 4d Mar-31-22 Apr-05-22 131d
A32300 <PH1-Bld5> Sheath Roof / Fascia 4d Apr-06-22 Apr-11-22 131d
A33000 <PH1-Bld5> Low Roof 3d Apr-12-22 Apr-14-22 131d
A32310 <PH1-Bld5> Sheer Inspection 1d Apr-15-22 Apr-15-22 131d
A32890 <PH1-Bld5> Final Framing Inspection 2d May-03-22 May-04-22 131d

Building 6Building 6 60d Aug-23-21 Nov-17-21 246d
A33780 <PH1-Bld6> 1st Floor Wall Layout 1d Aug-23-21 Aug-23-21 246d
A33790 <PH1-Bld6> Frame 1st Floor Walls 5d Aug-24-21 Aug-30-21 246d
A33800 <PH1-Bld6> Joist Beam & Deck 2nd Floor 4d Aug-31-21 Sep-03-21 246d
A33810 <PH1-Bld6> Frame 2nd Floor Walls 6d Sep-07-21 Sep-14-21 246d
A34400 <PH1-Bld6> Install Stair Stringer - 1st Floor 2d Sep-15-21 Sep-16-21 246d
A34410 <PH1-Bld6> Install Precast Concrete Treads - 1st Floor 2d Sep-17-21 Sep-20-21 246d
A33820 <PH1-Bld6> Joist Beam & Deck 3rd Floor 4d Sep-21-21 Sep-24-21 246d
A34340 <PH1-Bld6> Frame 3rd Floor Walls 6d Sep-27-21 Oct-04-21 246d
A34420 <PH1-Bld6> Install Stair Stringer - 2nd Floor 2d Oct-05-21 Oct-06-21 246d
A34430 <PH1-Bld6>Install Precast Concrete Treads - 2nd Floor 2d Oct-07-21 Oct-08-21 246d
A33830 <PH1-Bld6> Hoist Roof Trusses to Roof 1d Oct-12-21 Oct-12-21 246d
A33840 <PH1-Bld6> Roll Trusses 4d Oct-13-21 Oct-18-21 246d
A33850 <PH1-Bld6> Sheath Roof / Fascia 4d Oct-19-21 Oct-22-21 246d
A34550 <PH1-Bld6> Low Roof 3d Oct-25-21 Oct-27-21 246d
A33860 <PH1-Bld6> Sheer Inspection 1d Oct-28-21 Oct-28-21 246d
A34440 <PH1-Bld6> Final Framing Inspection 2d Nov-16-21 Nov-17-21 246d

Building 7Building 7 60d Nov-17-21 Feb-14-22 187d
A35330 <PH1-Bld7> 1st Floor Wall Layout 1d Nov-17-21 Nov-17-21 187d
A35340 <PH1-Bld7> Frame 1st Floor Walls 5d Nov-18-21 Nov-24-21 187d
A35350 <PH1-Bld7> Joist Beam & Deck 2nd Floor 4d Nov-26-21 Dec-01-21 187d
A35360 <PH1-Bld7> Frame 2nd Floor Walls 6d Dec-02-21 Dec-09-21 187d
A35950 <PH1-Bld7> Install Stair Stringer - 1st Floor 2d Dec-10-21 Dec-13-21 187d
A35960 <PH1-Bld7> Install Precast Concrete Treads - 1st Floor 2d Dec-14-21 Dec-15-21 187d
A35370 <PH1-Bld7> Joist Beam & Deck 3rd Floor 4d Dec-16-21 Dec-21-21 187d
A35890 <PH1-Bld7> Frame 3rd Floor Walls 6d Dec-22-21 Dec-30-21 187d
A35970 <PH1-Bld7> Install Stair Stringer - 2nd Floor 2d Jan-03-22 Jan-04-22 187d
A35980 <PH1-Bld7>Install Precast Concrete Treads - 2nd Floor 2d Jan-05-22 Jan-06-22 187d
A35380 <PH1-Bld7> Hoist Roof Trusses to Roof 1d Jan-07-22 Jan-07-22 187d
A35390 <PH1-Bld7> Roll Trusses 4d Jan-10-22 Jan-13-22 187d
A35400 <PH1-Bld7> Sheath Roof / Fascia 4d Jan-14-22 Jan-20-22 187d
A36100 <PH1-Bld7> Low Roof 3d Jan-21-22 Jan-25-22 187d
A35410 <PH1-Bld7> Sheer Inspection 1d Jan-26-22 Jan-26-22 187d
A35990 <PH1-Bld7> Final Framing Inspection 2d Feb-11-22 Feb-14-22 187d

Building 8Building 8 60d Nov-10-21 Feb-08-22 191d
A36880 <PH1-Bld8> 1st Floor Wall Layout 1d Nov-10-21 Nov-10-21 191d
A36890 <PH1-Bld8> Frame 1st Floor Walls 5d Nov-12-21 Nov-18-21 191d
A36900 <PH1-Bld8> Joist Beam & Deck 2nd Floor 4d Nov-19-21 Nov-24-21 191d
A36910 <PH1-Bld8> Frame 2nd Floor Walls 6d Nov-26-21 Dec-03-21 191d
A37500 <PH1-Bld8> Install Stair Stringer - 1st Floor 2d Dec-06-21 Dec-07-21 191d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

May-04-22, Building 5
<PH1-Bld5> 1st Floor Wall Layout

<PH1-Bld5> Frame 1st Floor Walls
<PH1-Bld5> Joist Beam & Deck 2nd Floor

<PH1-Bld5> Frame 2nd Floor Walls
<PH1-Bld5> Install Stair Stringer - 1st Floor
<PH1-Bld5> Install Precast Concrete Treads - 1st Floor

<PH1-Bld5> Joist Beam & Deck 3rd Floor
<PH1-Bld5> Frame 3rd Floor Walls
<PH1-Bld5> Install Stair Stringer - 2nd Floor
<PH1-Bld5>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld5> Hoist Roof Trusses to Roof

<PH1-Bld5> Roll Trusses
<PH1-Bld5> Sheath Roof / Fascia
<PH1-Bld5> Low Roof
<PH1-Bld5> Sheer Inspection

<PH1-Bld5> Final Framing Inspection
Nov-17-21, Building 6

<PH1-Bld6> 1st Floor Wall Layout
<PH1-Bld6> Frame 1st Floor Walls
<PH1-Bld6> Joist Beam & Deck 2nd Floor

<PH1-Bld6> Frame 2nd Floor Walls
<PH1-Bld6> Install Stair Stringer - 1st Floor
<PH1-Bld6> Install Precast Concrete Treads - 1st Floor
<PH1-Bld6> Joist Beam & Deck 3rd Floor

<PH1-Bld6> Frame 3rd Floor Walls
<PH1-Bld6> Install Stair Stringer - 2nd Floor
<PH1-Bld6>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld6> Hoist Roof Trusses to Roof

<PH1-Bld6> Roll Trusses
<PH1-Bld6> Sheath Roof / Fascia

<PH1-Bld6> Low Roof
<PH1-Bld6> Sheer Inspection

<PH1-Bld6> Final Framing Inspection
Feb-14-22, Building 7

<PH1-Bld7> 1st Floor Wall Layout
<PH1-Bld7> Frame 1st Floor Walls

<PH1-Bld7> Joist Beam & Deck 2nd Floor
<PH1-Bld7> Frame 2nd Floor Walls
<PH1-Bld7> Install Stair Stringer - 1st Floor
<PH1-Bld7> Install Precast Concrete Treads - 1st Floor

<PH1-Bld7> Joist Beam & Deck 3rd Floor
<PH1-Bld7> Frame 3rd Floor Walls

<PH1-Bld7> Install Stair Stringer - 2nd Floor
<PH1-Bld7>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld7> Hoist Roof Trusses to Roof

<PH1-Bld7> Roll Trusses
<PH1-Bld7> Sheath Roof / Fascia

<PH1-Bld7> Low Roof
<PH1-Bld7> Sheer Inspection

<PH1-Bld7> Final Framing Inspection
Feb-08-22, Building 8

<PH1-Bld8> 1st Floor Wall Layout
<PH1-Bld8> Frame 1st Floor Walls

<PH1-Bld8> Joist Beam & Deck 2nd Floor
<PH1-Bld8> Frame 2nd Floor Walls
<PH1-Bld8> Install Stair Stringer - 1st Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor
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A37510 <PH1-Bld8> Install Precast Concrete Treads - 1st Floor 2d Dec-08-21 Dec-09-21 191d
A36920 <PH1-Bld8> Joist Beam & Deck 3rd Floor 4d Dec-10-21 Dec-15-21 191d
A37440 <PH1-Bld8> Frame 3rd Floor Walls 6d Dec-16-21 Dec-23-21 191d
A37520 <PH1-Bld8> Install Stair Stringer - 2nd Floor 2d Dec-27-21 Dec-28-21 191d
A37530 <PH1-Bld8>Install Precast Concrete Treads - 2nd Floor 2d Dec-29-21 Dec-30-21 191d
A36930 <PH1-Bld8> Hoist Roof Trusses to Roof 1d Jan-03-22 Jan-03-22 191d
A36940 <PH1-Bld8> Roll Trusses 4d Jan-04-22 Jan-07-22 191d
A36950 <PH1-Bld8> Sheath Roof / Fascia 4d Jan-10-22 Jan-13-22 191d
A37650 <PH1-Bld8> Low Roof 3d Jan-14-22 Jan-19-22 191d
A36960 <PH1-Bld8> Sheer Inspection 1d Jan-20-22 Jan-20-22 191d
A37540 <PH1-Bld8> Final Framing Inspection 2d Feb-07-22 Feb-08-22 191d

Building 9Building 9 60d Nov-16-21 Feb-11-22 188d
A38430 <PH1-Bld9> 1st Floor Wall Layout 1d Nov-16-21 Nov-16-21 188d
A38440 <PH1-Bld9> Frame 1st Floor Walls 5d Nov-17-21 Nov-23-21 188d
A38450 <PH1-Bld9> Joist Beam & Deck 2nd Floor 4d Nov-24-21 Nov-30-21 188d
A38460 <PH1-Bld9> Frame 2nd Floor Walls 6d Dec-01-21 Dec-08-21 188d
A39050 <PH1-Bld9> Install Stair Stringer - 1st Floor 2d Dec-09-21 Dec-10-21 188d
A39060 <PH1-Bld9> Install Precast Concrete Treads - 1st Floor 2d Dec-13-21 Dec-14-21 188d
A38470 <PH1-Bld9> Joist Beam & Deck 3rd Floor 4d Dec-15-21 Dec-20-21 188d
A38990 <PH1-Bld9> Frame 3rd Floor Walls 6d Dec-21-21 Dec-29-21 188d
A39070 <PH1-Bld9> Install Stair Stringer - 2nd Floor 2d Dec-30-21 Jan-03-22 188d
A39080 <PH1-Bld9>Install Precast Concrete Treads - 2nd Floor 2d Jan-04-22 Jan-05-22 188d
A38480 <PH1-Bld9> Hoist Roof Trusses to Roof 1d Jan-06-22 Jan-06-22 188d
A38490 <PH1-Bld9> Roll Trusses 4d Jan-07-22 Jan-12-22 188d
A38500 <PH1-Bld9> Sheath Roof / Fascia 4d Jan-13-22 Jan-19-22 188d
A39200 <PH1-Bld9> Low Roof 3d Jan-20-22 Jan-24-22 188d
A38510 <PH1-Bld9> Sheer Inspection 1d Jan-25-22 Jan-25-22 188d
A39090 <PH1-Bld9> Final Framing Inspection 2d Feb-10-22 Feb-11-22 188d

Rec. BuildingRec. Building 36d Jun-28-21 Aug-17-21 309d
A52380 <PH1-Rec.> 1st Floor Wall Layout 1d Jun-28-21 Jun-28-21 309d
A52390 <PH1-Rec.> Frame 1st Floor Walls 5d Jun-29-21 Jul-06-21 309d
A53000 <PH1-Rec.> Install Stair Stringer - 1st Floor 2d Jul-07-21 Jul-08-21 309d
A53010 <PH1-Rec.> Install Precast Concrete Treads - 1st Floor 2d Jul-09-21 Jul-12-21 309d
A52430 <PH1-Rec.> Hoist Roof Trusses to Roof 1d Jul-13-21 Jul-13-21 309d
A52440 <PH1-Rec.> Roll Trusses 4d Jul-14-21 Jul-19-21 309d
A52450 <PH1-Rec.> Sheath Roof / Fascia 4d Jul-20-21 Jul-23-21 309d
A53150 <PH1-Rec.> Low Roof 3d Jul-26-21 Jul-28-21 309d
A52460 <PH1-Rec.> Sheer Inspection 1d Jul-29-21 Jul-29-21 309d
A53040 <PH1-Rec.> Final Framing Inspection 2d Aug-16-21 Aug-17-21 309d

Phase IIPhase II 345d Jun-28-21 Nov-10-22 0d

Building 1Building 1 60d Jun-28-22 Sep-21-22 35d
A39980 <PH2-Bldg1> 1st Floor Wall Layout 1d Jun-28-22 Jun-28-22 35d
A39990 <PH2-Bldg1> Frame 1st Floor Walls 5d Jun-29-22 Jul-06-22 35d
A40000 <PH2-Bldg1> Joist Beam & Deck 2nd Floor 4d Jul-07-22 Jul-12-22 35d
A40010 <PH2-Bldg1> Frame 2nd Floor Walls 6d Jul-13-22 Jul-20-22 35d
A40600 <PH2-Bldg1> Install Stair Stringer - 1st Floor 2d Jul-21-22 Jul-22-22 35d
A40610 <PH2-Bldg1> Install Precast Concrete Treads - 1st Floor 2d Jul-25-22 Jul-26-22 35d
A40020 <PH2-Bldg1> Joist Beam & Deck 3rd Floor 4d Jul-27-22 Aug-01-22 35d
A40540 <PH2-Bldg1> Frame 3rd Floor Walls 6d Aug-02-22 Aug-09-22 35d
A40620 <PH2-Bldg1> Install Stair Stringer - 2nd Floor 2d Aug-10-22 Aug-11-22 35d
A40630 <PH2-Bldg1>Install Precast Concrete Treads - 2nd Floor 2d Aug-12-22 Aug-15-22 35d
A40030 <PH2-Bldg1> Hoist Roof Trusses to Roof 1d Aug-16-22 Aug-16-22 35d
A40040 <PH2-Bldg1> Roll Trusses 4d Aug-17-22 Aug-22-22 35d
A40050 <PH2-Bldg1> Sheath Roof / Fascia 4d Aug-23-22 Aug-26-22 35d
A40750 <PH2-Bldg1> Low Roof 3d Aug-29-22 Aug-31-22 35d
A40060 <PH2-Bldg1> Sheer Inspection 1d Sep-01-22 Sep-01-22 35d
A40640 <PH2-Bldg1> Final Framing Inspection 2d Sep-20-22 Sep-21-22 35d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld8> Install Precast Concrete Treads - 1st Floor
<PH1-Bld8> Joist Beam & Deck 3rd Floor

<PH1-Bld8> Frame 3rd Floor Walls
<PH1-Bld8> Install Stair Stringer - 2nd Floor
<PH1-Bld8>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld8> Hoist Roof Trusses to Roof
<PH1-Bld8> Roll Trusses

<PH1-Bld8> Sheath Roof / Fascia
<PH1-Bld8> Low Roof
<PH1-Bld8> Sheer Inspection

<PH1-Bld8> Final Framing Inspection
Feb-11-22, Building 9

<PH1-Bld9> 1st Floor Wall Layout
<PH1-Bld9> Frame 1st Floor Walls

<PH1-Bld9> Joist Beam & Deck 2nd Floor
<PH1-Bld9> Frame 2nd Floor Walls
<PH1-Bld9> Install Stair Stringer - 1st Floor

<PH1-Bld9> Install Precast Concrete Treads - 1st Floor
<PH1-Bld9> Joist Beam & Deck 3rd Floor

<PH1-Bld9> Frame 3rd Floor Walls
<PH1-Bld9> Install Stair Stringer - 2nd Floor
<PH1-Bld9>Install Precast Concrete Treads - 2nd Floor
<PH1-Bld9> Hoist Roof Trusses to Roof

<PH1-Bld9> Roll Trusses
<PH1-Bld9> Sheath Roof / Fascia

<PH1-Bld9> Low Roof
<PH1-Bld9> Sheer Inspection

<PH1-Bld9> Final Framing Inspection
Aug-17-21, Rec. Building

<PH1-Rec.> 1st Floor Wall Layout
<PH1-Rec.> Frame 1st Floor Walls
<PH1-Rec.> Install Stair Stringer - 1st Floor

<PH1-Rec.> Install Precast Concrete Treads - 1st Floor
<PH1-Rec.> Hoist Roof Trusses to Roof

<PH1-Rec.> Roll Trusses
<PH1-Rec.> Sheath Roof / Fascia

<PH1-Rec.> Low Roof
<PH1-Rec.> Sheer Inspect ion

<PH1-Rec.> Final Framing Inspection
Nov-10-22, Phase II

Sep-21-22, Building 1
<PH2-Bldg1> 1st Floor Wall Layout

<PH2-Bldg1> Frame 1st Floor Walls
<PH2-Bldg1> Joist Beam & Deck 2nd Floor

<PH2-Bldg1> Frame 2nd Floor Walls
<PH2-Bldg1> Install Stair Stringer - 1st Floor
<PH2-Bldg1> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg1> Joist Beam & Deck 3rd Floor
<PH2-Bldg1> Frame 3rd Floor Walls
<PH2-Bldg1> Install Stair Stringer - 2nd Floor
<PH2-Bldg1>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg1> Hoist Roof Trusses to Roof

<PH2-Bldg1> Roll Trusses
<PH2-Bldg1> Sheath Roof / Fascia

<PH2-Bldg1> Low Roof
<PH2-Bldg1> Sheer Inspection

<PH2-Bldg1> Final Framing Inspection

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor
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Building 2Building 2 60d Aug-17-22 Nov-10-22 0d
A49280 <PH2-Bldg2> 1st Floor Wall Layout 1d Aug-17-22 Aug-17-22 0d
A49290 <PH2-Bldg2> Frame 1st Floor Walls 5d Aug-18-22 Aug-24-22 0d
A49300 <PH2-Bldg2> Joist Beam & Deck 2nd Floor 4d Aug-25-22 Aug-30-22 0d
A49310 <PH2-Bldg2> Frame 2nd Floor Walls 6d Aug-31-22 Sep-08-22 0d
A49900 <PH2-Bldg2> Install Stair Stringer - 1st Floor 2d Sep-09-22 Sep-12-22 0d
A49910 <PH2-Bldg2> Install Precast Concrete Treads - 1st Floor 2d Sep-13-22 Sep-14-22 0d
A49320 <PH2-Bldg2> Joist Beam & Deck 3rd Floor 4d Sep-15-22 Sep-20-22 0d
A49840 <PH2-Bldg2> Frame 3rd Floor Walls 6d Sep-21-22 Sep-28-22 0d
A49920 <PH2-Bldg2> Install Stair Stringer - 2nd Floor 2d Sep-29-22 Sep-30-22 0d
A49930 <PH2-Bldg2>Install Precast Concrete Treads - 2nd Floor 2d Oct-03-22 Oct-04-22 0d
A49330 <PH2-Bldg2> Hoist Roof Trusses to Roof 1d Oct-05-22 Oct-05-22 0d
A49340 <PH2-Bldg2> Roll Trusses 4d Oct-06-22 Oct-12-22 0d
A49350 <PH2-Bldg2> Sheath Roof / Fascia 4d Oct-13-22 Oct-18-22 0d
A50050 <PH2-Bldg2> Low Roof 3d Oct-19-22 Oct-21-22 0d
A49360 <PH2-Bldg2> Sheer Inspection 1d Oct-24-22 Oct-24-22 0d
A49940 <PH2-Bldg2> Final Framing Inspection 2d Nov-09-22 Nov-10-22 0d

Building 3Building 3 60d Jun-13-22 Sep-07-22 45d
A47730 <PH2-Bldg3> 1st Floor Wall Layout 1d Jun-13-22 Jun-13-22 45d
A47740 <PH2-Bldg3> Frame 1st Floor Walls 5d Jun-14-22 Jun-21-22 45d
A47750 <PH2-Bldg3> Joist Beam & Deck 2nd Floor 4d Jun-22-22 Jun-27-22 45d
A47760 <PH2-Bldg3> Frame 2nd Floor Walls 6d Jun-28-22 Jul-06-22 45d
A48350 <PH2-Bldg3> Install Stair Stringer - 1st Floor 2d Jul-07-22 Jul-08-22 45d
A48360 <PH2-Bldg3> Install Precast Concrete Treads - 1st Floor 2d Jul-11-22 Jul-12-22 45d
A47770 <PH2-Bldg3> Joist Beam & Deck 3rd Floor 4d Jul-13-22 Jul-18-22 45d
A48290 <PH2-Bldg3> Frame 3rd Floor Walls 6d Jul-19-22 Jul-26-22 45d
A48370 <PH2-Bldg3> Install Stair Stringer - 2nd Floor 2d Jul-27-22 Jul-28-22 45d
A48380 <PH2-Bldg3>Install Precast Concrete Treads - 2nd Floor 2d Jul-29-22 Aug-01-22 45d
A47780 <PH2-Bldg3> Hoist Roof Trusses to Roof 1d Aug-02-22 Aug-02-22 45d
A47790 <PH2-Bldg3> Roll Trusses 4d Aug-03-22 Aug-08-22 45d
A47800 <PH2-Bldg3> Sheath Roof / Fascia 4d Aug-09-22 Aug-12-22 45d
A48500 <PH2-Bldg3> Low Roof 3d Aug-15-22 Aug-17-22 45d
A47810 <PH2-Bldg3> Sheer Inspection 1d Aug-18-22 Aug-18-22 45d
A48390 <PH2-Bldg3> Final Framing Inspection 2d Sep-06-22 Sep-07-22 45d

Building 4Building 4 60d Mar-14-22 Jun-06-22 109d
A46180 <PH2-Bldg4> 1st Floor Wall Layout 1d Mar-14-22 Mar-14-22 109d
A46190 <PH2-Bldg4> Frame 1st Floor Walls 5d Mar-15-22 Mar-21-22 109d
A46200 <PH2-Bldg4> Joist Beam & Deck 2nd Floor 4d Mar-22-22 Mar-25-22 109d
A46210 <PH2-Bldg4> Frame 2nd Floor Walls 6d Mar-28-22 Apr-04-22 109d
A46800 <PH2-Bldg4> Install Stair Stringer - 1st Floor 2d Apr-05-22 Apr-06-22 109d
A46810 <PH2-Bldg4> Install Precast Concrete Treads - 1st Floor 2d Apr-07-22 Apr-08-22 109d
A46220 <PH2-Bldg4> Joist Beam & Deck 3rd Floor 4d Apr-11-22 Apr-14-22 109d
A46740 <PH2-Bldg4> Frame 3rd Floor Walls 6d Apr-15-22 Apr-22-22 109d
A46820 <PH2-Bldg4> Install Stair Stringer - 2nd Floor 2d Apr-25-22 Apr-26-22 109d
A46830 <PH2-Bldg4>Install Precast Concrete Treads - 2nd Floor 2d Apr-27-22 Apr-28-22 109d
A46230 <PH2-Bldg4> Hoist Roof Trusses to Roof 1d Apr-29-22 Apr-29-22 109d
A46240 <PH2-Bldg4> Roll Trusses 4d May-02-22 May-05-22 109d
A46250 <PH2-Bldg4> Sheath Roof / Fascia 4d May-06-22 May-11-22 109d
A46950 <PH2-Bldg4> Low Roof 3d May-12-22 May-16-22 109d
A46260 <PH2-Bldg4> Sheer Inspection 1d May-17-22 May-17-22 109d
A46840 <PH2-Bldg4> Final Framing Inspection 2d Jun-03-22 Jun-06-22 109d

Building 5Building 5 60d Mar-24-22 Jun-16-22 101d
A44630 <PH2-Bldg5> 1st Floor Wall Layout 1d Mar-24-22 Mar-24-22 101d
A44640 <PH2-Bldg5> Frame 1st Floor Walls 5d Mar-25-22 Mar-31-22 101d
A44650 <PH2-Bldg5> Joist Beam & Deck 2nd Floor 4d Apr-01-22 Apr-06-22 101d
A44660 <PH2-Bldg5> Frame 2nd Floor Walls 6d Apr-07-22 Apr-14-22 101d
A45250 <PH2-Bldg5> Install Stair Stringer - 1st Floor 2d Apr-15-22 Apr-18-22 101d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-10-22, Building 2
<PH2-Bldg2> 1st Floor Wall Layout

<PH2-Bldg2> Frame 1st Floor Walls
<PH2-Bldg2> Joist Beam & Deck 2nd Floor

<PH2-Bldg2> Frame 2nd Floor Walls
<PH2-Bldg2> Install Stair Stringer - 1st Floor
<PH2-Bldg2> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg2> Joist Beam & Deck 3rd Floor
<PH2-Bldg2> Frame 3rd Floor Walls
<PH2-Bldg2> Install Stair Stringer - 2nd Floor
<PH2-Bldg2>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg2> Hoist Roof Trusses to Roof

<PH2-Bldg2> Roll Trusses
<PH2-Bldg2> Sheath Roof / Fascia
<PH2-Bldg2> Low Roof
<PH2-Bldg2> Sheer Inspection

<PH2-Bldg2> Final Framing Inspection
Sep-07-22, Building 3

<PH2-Bldg3> 1st Floor Wall Layout
<PH2-Bldg3> Frame 1st Floor Walls

<PH2-Bldg3> Joist Beam & Deck 2nd Floor
<PH2-Bldg3> Frame 2nd Floor Walls
<PH2-Bldg3> Install Stair Stringer - 1st Floor
<PH2-Bldg3> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg3> Joist Beam & Deck 3rd Floor
<PH2-Bldg3> Frame 3rd Floor Walls
<PH2-Bldg3> Install Stair Stringer - 2nd Floor
<PH2-Bldg3>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg3> Hoist Roof Trusses to Roof

<PH2-Bldg3> Roll Trusses
<PH2-Bldg3> Sheath Roof / Fascia
<PH2-Bldg3> Low Roof
<PH2-Bldg3> Sheer Inspection

<PH2-Bldg3> Final Framing Inspection
Jun-06-22, Building 4

<PH2-Bldg4> 1st Floor Wall Layout
<PH2-Bldg4> Frame 1st Floor Walls
<PH2-Bldg4> Joist Beam & Deck 2nd Floor

<PH2-Bldg4> Frame 2nd Floor Walls
<PH2-Bldg4> Install Stair Stringer - 1st Floor
<PH2-Bldg4> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg4> Joist Beam & Deck 3rd Floor
<PH2-Bldg4> Frame 3rd Floor Walls

<PH2-Bldg4> Install Stair Stringer - 2nd Floor
<PH2-Bldg4>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg4> Hoist Roof Trusses to Roof

<PH2-Bldg4> Roll Trusses
<PH2-Bldg4> Sheath Roof / Fascia

<PH2-Bldg4> Low Roof
<PH2-Bldg4> Sheer Inspection

<PH2-Bldg4> Final Framing Inspection
Jun-16-22, Building 5

<PH2-Bldg5> 1st Floor Wall Layout
<PH2-Bldg5> Frame 1st Floor Walls

<PH2-Bldg5> Joist Beam & Deck 2nd Floor
<PH2-Bldg5> Frame 2nd Floor Walls
<PH2-Bldg5> Install Stair Stringer - 1st Floor

Pacific Village East Baseline Schedule Rev 1
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Remaining Level of Effort
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A45260 <PH2-Bldg5> Install Precast Concrete Treads - 1st Floor 2d Apr-19-22 Apr-20-22 101d
A44670 <PH2-Bldg5> Joist Beam & Deck 3rd Floor 4d Apr-21-22 Apr-26-22 101d
A45190 <PH2-Bldg5> Frame 3rd Floor Walls 6d Apr-27-22 May-04-22 101d
A45270 <PH2-Bldg5> Install Stair Stringer - 2nd Floor 2d May-05-22 May-06-22 101d
A45280 <PH2-Bldg5>Install Precast Concrete Treads - 2nd Floor 2d May-09-22 May-10-22 101d
A44680 <PH2-Bldg5> Hoist Roof Trusses to Roof 1d May-11-22 May-11-22 101d
A44690 <PH2-Bldg5> Roll Trusses 4d May-12-22 May-17-22 101d
A44700 <PH2-Bldg5> Sheath Roof / Fascia 4d May-18-22 May-23-22 101d
A45400 <PH2-Bldg5> Low Roof 3d May-24-22 May-26-22 101d
A44710 <PH2-Bldg5> Sheer Inspection 1d May-27-22 May-27-22 101d
A45290 <PH2-Bldg5> Final Framing Inspection 2d Jun-15-22 Jun-16-22 101d

Building 6Building 6 60d Jan-07-22 Apr-04-22 153d
A43080 <PH2-Bldg6> 1st Floor Wall Layout 1d Jan-07-22 Jan-07-22 153d
A43090 <PH2-Bldg6> Frame 1st Floor Walls 5d Jan-10-22 Jan-14-22 153d
A43100 <PH2-Bldg6> Joist Beam & Deck 2nd Floor 4d Jan-18-22 Jan-21-22 153d
A43110 <PH2-Bldg6> Frame 2nd Floor Walls 6d Jan-24-22 Jan-31-22 153d
A43700 <PH2-Bldg6> Install Stair Stringer - 1st Floor 2d Feb-01-22 Feb-02-22 153d
A43710 <PH2-Bldg6> Install Precast Concrete Treads - 1st Floor 2d Feb-03-22 Feb-04-22 153d
A43120 <PH2-Bldg6> Joist Beam & Deck 3rd Floor 4d Feb-07-22 Feb-10-22 153d
A43640 <PH2-Bldg6> Frame 3rd Floor Walls 6d Feb-11-22 Feb-18-22 153d
A43720 <PH2-Bldg6> Install Stair Stringer - 2nd Floor 2d Feb-22-22 Feb-23-22 153d
A43730 <PH2-Bldg6>Install Precast Concrete Treads - 2nd Floor 2d Feb-24-22 Feb-25-22 153d
A43130 <PH2-Bldg6> Hoist Roof Trusses to Roof 1d Feb-28-22 Feb-28-22 153d
A43140 <PH2-Bldg6> Roll Trusses 4d Mar-01-22 Mar-04-22 153d
A43150 <PH2-Bldg6> Sheath Roof / Fascia 4d Mar-07-22 Mar-10-22 153d
A43850 <PH2-Bldg6> Low Roof 3d Mar-11-22 Mar-15-22 153d
A43160 <PH2-Bldg6> Sheer Inspection 1d Mar-16-22 Mar-16-22 153d
A43740 <PH2-Bldg6> Final Framing Inspection 2d Apr-01-22 Apr-04-22 153d

Building 7Building 7 60d Apr-18-22 Jul-13-22 84d
A41530 <PH2-Bldg7> 1st Floor Wall Layout 1d Apr-18-22 Apr-18-22 84d
A41540 <PH2-Bldg7> Frame 1st Floor Walls 5d Apr-19-22 Apr-25-22 84d
A41550 <PH2-Bldg7> Joist Beam & Deck 2nd Floor 4d Apr-26-22 Apr-29-22 84d
A41560 <PH2-Bldg7> Frame 2nd Floor Walls 6d May-02-22 May-09-22 84d
A42150 <PH2-Bldg7> Install Stair Stringer - 1st Floor 2d May-10-22 May-11-22 84d
A42160 <PH2-Bldg7> Install Precast Concrete Treads - 1st Floor 2d May-12-22 May-13-22 84d
A41570 <PH2-Bldg7> Joist Beam & Deck 3rd Floor 4d May-16-22 May-19-22 84d
A42090 <PH2-Bldg7> Frame 3rd Floor Walls 6d May-20-22 May-27-22 84d
A42170 <PH2-Bldg7> Install Stair Stringer - 2nd Floor 2d May-31-22 Jun-01-22 84d
A42180 <PH2-Bldg7>Install Precast Concrete Treads - 2nd Floor 2d Jun-02-22 Jun-03-22 84d
A41580 <PH2-Bldg7> Hoist Roof Trusses to Roof 1d Jun-06-22 Jun-06-22 84d
A41590 <PH2-Bldg7> Roll Trusses 4d Jun-07-22 Jun-10-22 84d
A41600 <PH2-Bldg7> Sheath Roof / Fascia 4d Jun-13-22 Jun-16-22 84d
A42300 <PH2-Bldg7> Low Roof 3d Jun-17-22 Jun-22-22 84d
A41610 <PH2-Bldg7> Sheer Inspection 1d Jun-23-22 Jun-23-22 84d
A42190 <PH2-Bldg7> Final Framing Inspection 2d Jul-12-22 Jul-13-22 84d

Rec. BuildingRec. Building 36d Jun-28-21 Aug-17-21 309d
A50830 <PH2-Rec.> 1st Floor Wall Layout 1d Jun-28-21 Jun-28-21 309d
A50840 <PH2-Rec.> Frame 1st Floor Walls 5d Jun-29-21 Jul-06-21 309d
A51450 <PH2-Rec.> Install Stair Stringer - 1st Floor 2d Jul-07-21 Jul-08-21 309d
A51460 <PH2-Rec.> Install Precast Concrete Treads - 1st Floor 2d Jul-09-21 Jul-12-21 309d
A50880 <PH2-Rec.> Hoist Roof Trusses to Roof 1d Jul-13-21 Jul-13-21 309d
A50890 <PH2-Rec.> Roll Trusses 4d Jul-14-21 Jul-19-21 309d
A50900 <PH2-Rec.> Sheath Roof / Fascia 4d Jul-20-21 Jul-23-21 309d
A51600 <PH2-Rec.> Low Roof 3d Jul-26-21 Jul-28-21 309d
A50910 <PH2-Rec.> Sheer Inspection 1d Jul-29-21 Jul-29-21 309d
A51490 <PH2-Rec.> Final Framing Inspection 2d Aug-16-21 Aug-17-21 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg5> Install Precast Concrete Treads - 1st Floor
<PH2-Bldg5> Joist Beam & Deck 3rd Floor

<PH2-Bldg5> Frame 3rd Floor Walls
<PH2-Bldg5> Install Stair Stringer - 2nd Floor
<PH2-Bldg5>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg5> Hoist Roof Trusses to Roof

<PH2-Bldg5> Roll Trusses
<PH2-Bldg5> Sheath Roof / Fascia
<PH2-Bldg5> Low Roof
<PH2-Bldg5> Sheer Inspection

<PH2-Bldg5> Final Framing Inspection
Apr-04-22, Building 6

<PH2-Bldg6> 1st Floor Wall Layout
<PH2-Bldg6> Frame 1st Floor Walls

<PH2-Bldg6> Joist Beam & Deck 2nd Floor
<PH2-Bldg6> Frame 2nd Floor Walls
<PH2-Bldg6> Install Stair Stringer - 1st Floor
<PH2-Bldg6> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg6> Joist Beam & Deck 3rd Floor
<PH2-Bldg6> Frame 3rd Floor Walls

<PH2-Bldg6> Install Stair Stringer - 2nd Floor
<PH2-Bldg6>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg6> Hoist Roof Trusses to Roof
<PH2-Bldg6> Roll Trusses

<PH2-Bldg6> Sheath Roof / Fascia
<PH2-Bldg6> Low Roof
<PH2-Bldg6> Sheer Inspection

<PH2-Bldg6> Final Framing Inspection
Jul-13-22, Building 7

<PH2-Bldg7> 1st Floor Wall Layout
<PH2-Bldg7> Frame 1st Floor Walls
<PH2-Bldg7> Joist Beam & Deck 2nd Floor

<PH2-Bldg7> Frame 2nd Floor Walls
<PH2-Bldg7> Install Stair Stringer - 1st Floor
<PH2-Bldg7> Install Precast Concrete Treads - 1st Floor

<PH2-Bldg7> Joist Beam & Deck 3rd Floor
<PH2-Bldg7> Frame 3rd Floor Walls

<PH2-Bldg7> Install Stair Stringer - 2nd Floor
<PH2-Bldg7>Install Precast Concrete Treads - 2nd Floor
<PH2-Bldg7> Hoist Roof Trusses to Roof
<PH2-Bldg7> Roll Trusses

<PH2-Bldg7> Sheath Roof / Fascia
<PH2-Bldg7> Low Roof
<PH2-Bldg7> Sheer Inspection

<PH2-Bldg7> Final Framing Inspection
Aug-17-21, Rec. Building

<PH2-Rec.> 1st Floor Wall Layout
<PH2-Rec.> Frame 1st Floor Walls
<PH2-Rec.> Install Stair Stringer - 1st Floor

<PH2-Rec.> Install Precast Concrete Treads - 1st Floor
<PH2-Rec.> Hoist Roof Trusses to Roof

<PH2-Rec.> Roll Trusses
<PH2-Rec.> Sheath Roof / Fascia

<PH2-Rec.> Low Roof
<PH2-Rec.> Sheer Inspect ion

<PH2-Rec.> Final Framing Inspection
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STEEL HEADSTEEL HEAD 340d Jul-30-21 Dec-08-22 5d

Phase IPhase I 209d Jul-30-21 May-31-22 136d

Building 1Building 1 31d Jan-11-22 Feb-24-22 203d
A1460 <PH1-Bldg1> Install Exterior Gyp 3d Jan-11-22 Jan-13-22 231d
A26860 <PH1-Bldg1> Hang Dry Wall 1st Layer - Second Floor 6d Jan-26-22 Feb-02-22 205d
A27220 <PH1-Bldg1> Hang Dry Wall 1st Layer - Third Floor 6d Jan-26-22 Feb-02-22 205d
A27100 <PH1-Bldg1> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-03-22 Feb-04-22 205d
A27450 <PH1-Bldg1> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-03-22 Feb-04-22 205d
A1260 <PH1-Bldg1> Hang Dry Wall 1st Layer - First Floor 6d Feb-04-22 Feb-11-22 198d
A26870 <PH1-Bldg1> Tape & Mud - Second Floor 6d Feb-07-22 Feb-14-22 205d
A27230 <PH1-Bldg1> Tape & Mud - Third Floor 6d Feb-07-22 Feb-14-22 205d
A1660 <PH1-Bldg1> Frame Drop Ceilings & Soffits - First Floor 2d Feb-14-22 Feb-15-22 198d
A1280 <PH1-Bldg1> Tape & Mud - First Floor 6d Feb-16-22 Feb-24-22 198d

Building 2Building 2 31d Jan-14-22 Mar-01-22 200d
A28360 <PH1-Bldg2> Install Exterior Gyp 3d Jan-14-22 Jan-19-22 228d
A28430 <PH1-Bldg2> Hang Dry Wall 1st Layer - Second Floor 6d Jan-31-22 Feb-07-22 202d
A28780 <PH1-Bldg2> Hang Dry Wall 1st Layer - Third Floor 6d Jan-31-22 Feb-07-22 202d
A28660 <PH1-Bldg2> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-08-22 Feb-09-22 202d
A29010 <PH1-Bldg2> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-08-22 Feb-09-22 202d
A27680 <PH1-Bldg2> Hang Dry Wall 1st Layer - First Floor 6d Feb-09-22 Feb-16-22 195d
A28440 <PH1-Bldg2> Tape & Mud - Second Floor 6d Feb-10-22 Feb-17-22 202d
A28790 <PH1-Bldg2> Tape & Mud - Third Floor 6d Feb-10-22 Feb-17-22 202d
A27940 <PH1-Bldg2> Frame Drop Ceilings & Soffits - First Floor 2d Feb-17-22 Feb-18-22 195d
A27690 <PH1-Bldg2> Tape & Mud - First Floor 6d Feb-22-22 Mar-01-22 195d

Building 3Building 3 31d Mar-15-22 Apr-26-22 160d
A29910 <PH1-Bldg3> Install Exterior Gyp 3d Mar-15-22 Mar-17-22 188d
A29980 <PH1-Bldg3> Hang Dry Wall 1st Layer - Second Floor 6d Mar-29-22 Apr-05-22 162d
A30330 <PH1-Bldg3> Hang Dry Wall 1st Layer - Third Floor 6d Mar-29-22 Apr-05-22 162d
A30210 <PH1-Bldg3> Frame Drop Ceilings & Soffits - Second Floor 2d Apr-06-22 Apr-07-22 162d
A30560 <PH1-Bldg3> Frame Drop Ceilings & Soffits - Third Floor 2d Apr-06-22 Apr-07-22 162d
A29230 <PH1-Bldg3> Hang Dry Wall 1st Layer - First Floor 6d Apr-07-22 Apr-14-22 155d
A29990 <PH1-Bldg3> Tape & Mud - Second Floor 6d Apr-08-22 Apr-15-22 162d
A30340 <PH1-Bldg3> Tape & Mud - Third Floor 6d Apr-08-22 Apr-15-22 162d
A29490 <PH1-Bldg3> Frame Drop Ceilings & Soffits - First Floor 2d Apr-15-22 Apr-18-22 155d
A29240 <PH1-Bldg3> Tape & Mud - First Floor 6d Apr-19-22 Apr-26-22 155d

Building 4Building 4 31d Feb-18-22 Apr-04-22 176d
A31460 <PH1-Bld4> Install Exterior Gyp 3d Feb-18-22 Feb-23-22 204d
A31530 <PH1-Bld4> Hang Dry Wall 1st Layer - Second Floor 6d Mar-07-22 Mar-14-22 178d
A31880 <PH1-Bld4> Hang Dry Wall 1st Layer - Third Floor 6d Mar-07-22 Mar-14-22 178d
A31760 <PH1-Bld4> Frame Drop Ceilings & Soffits - Second Floor 2d Mar-15-22 Mar-16-22 178d
A32110 <PH1-Bld4> Frame Drop Ceilings & Soffits - Third Floor 2d Mar-15-22 Mar-16-22 178d
A30780 <PH1-Bld4> Hang Dry Wall 1st Layer - First Floor 6d Mar-16-22 Mar-23-22 171d
A31540 <PH1-Bld4> Tape & Mud - Second Floor 6d Mar-17-22 Mar-24-22 178d
A31890 <PH1-Bld4> Tape & Mud - Third Floor 6d Mar-17-22 Mar-24-22 178d
A31040 <PH1-Bld4> Frame Drop Ceilings & Soffits - First Floor 2d Mar-24-22 Mar-25-22 171d
A30790 <PH1-Bld4> Tape & Mud - First Floor 6d Mar-28-22 Apr-04-22 171d

Building 5Building 5 31d Apr-18-22 May-31-22 136d
A33010 <PH1-Bld5> Install Exterior Gyp 3d Apr-18-22 Apr-20-22 164d
A33080 <PH1-Bld5> Hang Dry Wall 1st Layer - Second Floor 6d May-02-22 May-09-22 138d
A33430 <PH1-Bld5> Hang Dry Wall 1st Layer - Third Floor 6d May-02-22 May-09-22 138d
A33310 <PH1-Bld5> Frame Drop Ceilings & Soffits - Second Floor 2d May-10-22 May-11-22 138d
A33660 <PH1-Bld5> Frame Drop Ceilings & Soffits - Third Floor 2d May-10-22 May-11-22 138d
A32330 <PH1-Bld5> Hang Dry Wall 1st Layer - First Floor 6d May-11-22 May-18-22 131d
A33090 <PH1-Bld5> Tape & Mud - Second Floor 6d May-12-22 May-19-22 138d
A33440 <PH1-Bld5> Tape & Mud - Third Floor 6d May-12-22 May-19-22 138d
A32590 <PH1-Bld5> Frame Drop Ceilings & Soffits - First Floor 2d May-19-22 May-20-22 131d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Dec-08-22, STEEL HEAD

May-31-22, Phase I

Feb-24-22, Building 1
<PH1-Bldg1> Install Exterior Gyp

<PH1-Bldg1> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bldg1> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bldg1> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bldg1> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bldg1> Hang Dry Wall 1st Layer - First Floor
<PH1-Bldg1> Tape & Mud - Second Floor
<PH1-Bldg1> Tape & Mud - Third Floor
<PH1-Bldg1> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bldg1> Tape & Mud - First Floor
Mar-01-22, Building 2

<PH1-Bldg2> Install Exterior Gyp
<PH1-Bldg2> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bldg2> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bldg2> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bldg2> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bldg2> Hang Dry Wall 1st Layer - First Floor
<PH1-Bldg2> Tape & Mud - Second Floor
<PH1-Bldg2> Tape & Mud - Third Floor
<PH1-Bldg2> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bldg2> Tape & Mud - First Floor
Apr-26-22, Building 3

<PH1-Bldg3> Install Exterior Gyp
<PH1-Bldg3> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bldg3> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bldg3> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bldg3> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bldg3> Hang Dry Wall 1st Layer - First Floor
<PH1-Bldg3> Tape & Mud - Second Floor
<PH1-Bldg3> Tape & Mud - Third Floor
<PH1-Bldg3> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bldg3> Tape & Mud - First Floor
Apr-04-22, Building 4

<PH1-Bld4> Install Exterior Gyp
<PH1-Bld4> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld4> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld4> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bld4> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld4> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld4> Tape & Mud - Second Floor
<PH1-Bld4> Tape & Mud - Third Floor
<PH1-Bld4> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld4> Tape & Mud - First Floor
May-31-22, Building 5

<PH1-Bld5> Install Exterior Gyp
<PH1-Bld5> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld5> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld5> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bld5> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld5> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld5> Tape & Mud - Second Floor
<PH1-Bld5> Tape & Mud - Third Floor
<PH1-Bld5> Frame Drop Ceilings & Soffits - First Floor
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A32340 <PH1-Bld5> Tape & Mud - First Floor 6d May-23-22 May-31-22 131d
Building 6Building 6 31d Oct-29-21 Dec-14-21 251d
A34560 <PH1-Bld6> Install Exterior Gyp 3d Oct-29-21 Nov-02-21 279d
A34630 <PH1-Bld6> Hang Dry Wall 1st Layer - Second Floor 6d Nov-15-21 Nov-22-21 253d
A34980 <PH1-Bld6> Hang Dry Wall 1st Layer - Third Floor 6d Nov-15-21 Nov-22-21 253d
A34860 <PH1-Bld6> Frame Drop Ceilings & Soffits - Second Floor 2d Nov-23-21 Nov-24-21 253d
A35210 <PH1-Bld6> Frame Drop Ceilings & Soffits - Third Floor 2d Nov-23-21 Nov-24-21 253d
A33880 <PH1-Bld6> Hang Dry Wall 1st Layer - First Floor 6d Nov-24-21 Dec-02-21 246d
A34640 <PH1-Bld6> Tape & Mud - Second Floor 6d Nov-26-21 Dec-03-21 253d
A34990 <PH1-Bld6> Tape & Mud - Third Floor 6d Nov-26-21 Dec-03-21 253d
A34140 <PH1-Bld6> Frame Drop Ceilings & Soffits - First Floor 2d Dec-03-21 Dec-06-21 246d
A33890 <PH1-Bld6> Tape & Mud - First Floor 6d Dec-07-21 Dec-14-21 246d

Building 7Building 7 31d Jan-27-22 Mar-11-22 192d
A36110 <PH1-Bld7> Install Exterior Gyp 3d Jan-27-22 Jan-31-22 220d
A36180 <PH1-Bld7> Hang Dry Wall 1st Layer - Second Floor 6d Feb-10-22 Feb-17-22 194d
A36530 <PH1-Bld7> Hang Dry Wall 1st Layer - Third Floor 6d Feb-10-22 Feb-17-22 194d
A36410 <PH1-Bld7> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-18-22 Feb-22-22 194d
A36760 <PH1-Bld7> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-18-22 Feb-22-22 194d
A35430 <PH1-Bld7> Hang Dry Wall 1st Layer - First Floor 6d Feb-22-22 Mar-01-22 187d
A36190 <PH1-Bld7> Tape & Mud - Second Floor 6d Feb-23-22 Mar-02-22 194d
A36540 <PH1-Bld7> Tape & Mud - Third Floor 6d Feb-23-22 Mar-02-22 194d
A35690 <PH1-Bld7> Frame Drop Ceilings & Soffits - First Floor 2d Mar-02-22 Mar-03-22 187d
A35440 <PH1-Bld7> Tape & Mud - First Floor 6d Mar-04-22 Mar-11-22 187d

Building 8Building 8 31d Jan-21-22 Mar-07-22 196d
A37660 <PH1-Bld8> Install Exterior Gyp 3d Jan-21-22 Jan-25-22 224d
A37730 <PH1-Bld8> Hang Dry Wall 1st Layer - Second Floor 6d Feb-04-22 Feb-11-22 198d
A38080 <PH1-Bld8> Hang Dry Wall 1st Layer - Third Floor 6d Feb-04-22 Feb-11-22 198d
A37960 <PH1-Bld8> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-14-22 Feb-15-22 198d
A38310 <PH1-Bld8> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-14-22 Feb-15-22 198d
A36980 <PH1-Bld8> Hang Dry Wall 1st Layer - First Floor 6d Feb-15-22 Feb-23-22 191d
A37740 <PH1-Bld8> Tape & Mud - Second Floor 6d Feb-16-22 Feb-24-22 198d
A38090 <PH1-Bld8> Tape & Mud - Third Floor 6d Feb-16-22 Feb-24-22 198d
A37240 <PH1-Bld8> Frame Drop Ceilings & Soffits - First Floor 2d Feb-24-22 Feb-25-22 191d
A36990 <PH1-Bld8> Tape & Mud - First Floor 6d Feb-28-22 Mar-07-22 191d

Building 9Building 9 31d Jan-26-22 Mar-10-22 193d
A39210 <PH1-Bld9> Install Exterior Gyp 3d Jan-26-22 Jan-28-22 221d
A39280 <PH1-Bld9> Hang Dry Wall 1st Layer - Second Floor 6d Feb-09-22 Feb-16-22 195d
A39630 <PH1-Bld9> Hang Dry Wall 1st Layer - Third Floor 6d Feb-09-22 Feb-16-22 195d
A39510 <PH1-Bld9> Frame Drop Ceilings & Soffits - Second Floor 2d Feb-17-22 Feb-18-22 195d
A39860 <PH1-Bld9> Frame Drop Ceilings & Soffits - Third Floor 2d Feb-17-22 Feb-18-22 195d
A38530 <PH1-Bld9> Hang Dry Wall 1st Layer - First Floor 6d Feb-18-22 Feb-28-22 188d
A39290 <PH1-Bld9> Tape & Mud - Second Floor 6d Feb-22-22 Mar-01-22 195d
A39640 <PH1-Bld9> Tape & Mud - Third Floor 6d Feb-22-22 Mar-01-22 195d
A38790 <PH1-Bld9> Frame Drop Ceilings & Soffits - First Floor 2d Mar-01-22 Mar-02-22 188d
A38540 <PH1-Bld9> Tape & Mud - First Floor 6d Mar-03-22 Mar-10-22 188d

Rec. BuildingRec. Building 31d Jul-30-21 Sep-13-21 314d
A53160 <PH1-Rec.> Install Exterior Gyp 3d Jul-30-21 Aug-03-21 342d
A52480 <PH1-Rec.> Hang Dry Wall 1st  Layer - First Floor 6d Aug-24-21 Aug-31-21 309d
A52740 <PH1-Rec.> Frame Drop Ceilings & Soffits - First Floor 2d Sep-01-21 Sep-02-21 309d
A52490 <PH1-Rec.> Tape & Mud - First Floor 6d Sep-03-21 Sep-13-21 309d

Phase IIPhase II 340d Jul-30-21 Dec-08-22 5d

Building 1Building 1 31d Sep-02-22 Oct-18-22 40d
A40760 <PH2-Bldg1> Install Exterior Gyp 3d Sep-02-22 Sep-07-22 68d
A40830 <PH2-Bldg1> Hang Dry Wall 1st Layer - Second Floor 6d Sep-19-22 Sep-26-22 42d
A41180 <PH2-Bldg1> Hang Dry Wall 1st Layer - Third Floor 6d Sep-19-22 Sep-26-22 42d
A41060 <PH2-Bldg1> Frame Drop Ceilings & Soffits - Second Floor 2d Sep-27-22 Sep-28-22 42d
A41410 <PH2-Bldg1> Frame Drop Ceilings & Soffits - Third Floor 2d Sep-27-22 Sep-28-22 42d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld5> Tape & Mud - First Floor
Dec-14-21, Building 6

<PH1-Bld6> Install Exterior Gyp
<PH1-Bld6> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld6> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld6> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bld6> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld6> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld6> Tape & Mud - Second Floor
<PH1-Bld6> Tape & Mud - Third Floor
<PH1-Bld6> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld6> Tape & Mud - First Floor
Mar-11-22, Building 7

<PH1-Bld7> Install Exterior Gyp
<PH1-Bld7> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld7> Hang Dry Wall 1st Layer - Third Floor

<PH1-Bld7> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bld7> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld7> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld7> Tape & Mud - Second Floor
<PH1-Bld7> Tape & Mud - Third Floor
<PH1-Bld7> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld7> Tape & Mud - First Floor
Mar-07-22, Building 8

<PH1-Bld8> Install Exterior Gyp
<PH1-Bld8> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld8> Hang Dry Wall 1st Layer - Third Floor

<PH1-Bld8> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bld8> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld8> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld8> Tape & Mud - Second Floor
<PH1-Bld8> Tape & Mud - Third Floor
<PH1-Bld8> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld8> Tape & Mud - First Floor
Mar-10-22, Building 9

<PH1-Bld9> Install Exterior Gyp
<PH1-Bld9> Hang Dry Wall 1st Layer - Second Floor
<PH1-Bld9> Hang Dry Wall 1st Layer - Third Floor
<PH1-Bld9> Frame Drop Ceilings & Soffits - Second Floor
<PH1-Bld9> Frame Drop Ceilings & Soffits - Third Floor

<PH1-Bld9> Hang Dry Wall 1st Layer - First Floor
<PH1-Bld9> Tape & Mud - Second Floor
<PH1-Bld9> Tape & Mud - Third Floor
<PH1-Bld9> Frame Drop Ceilings & Soffits - First Floor

<PH1-Bld9> Tape & Mud - First Floor
Sep-13-21, Rec. Building

<PH1-Rec.> Install Exterior Gyp
<PH1-Rec.> Hang Dry Wall 1st Layer - First Floor
<PH1-Rec.> Frame Drop Ceilings & Soffits - First Floor

<PH1-Rec.> Tape & Mud - First Floor
Dec-08-22, Phase II

Oct-18-22, Building 1
<PH2-Bldg1> Install Exterior Gyp

<PH2-Bldg1> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg1> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg1> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg1> Frame Drop Ceilings & Soffits - Third Floor

Pacific Village East Baseline Schedule Rev 1
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A40080 <PH2-Bldg1> Hang Dry Wall 1st Layer - First Floor 6d Sep-28-22 Oct-05-22 35d
A40840 <PH2-Bldg1> Tape & Mud - Second Floor 6d Sep-29-22 Oct-06-22 42d
A41190 <PH2-Bldg1> Tape & Mud - Third Floor 6d Sep-29-22 Oct-06-22 42d
A40340 <PH2-Bldg1> Frame Drop Ceilings & Soffits - First Floor 2d Oct-06-22 Oct-07-22 35d
A40090 <PH2-Bldg1> Tape & Mud - First Floor 6d Oct-11-22 Oct-18-22 35d

Building 2Building 2 31d Oct-25-22 Dec-08-22 5d
A50060 <PH2-Bldg2> Install Exterior Gyp 3d Oct-25-22 Oct-27-22 33d
A50130 <PH2-Bldg2> Hang Dry Wall 1st Layer - Second Floor 6d Nov-08-22 Nov-16-22 7d
A50480 <PH2-Bldg2> Hang Dry Wall 1st Layer - Third Floor 6d Nov-08-22 Nov-16-22 7d
A50360 <PH2-Bldg2> Frame Drop Ceilings & Soffits - Second Floor 2d Nov-17-22 Nov-18-22 7d
A50710 <PH2-Bldg2> Frame Drop Ceilings & Soffits - Third Floor 2d Nov-17-22 Nov-18-22 7d
A49380 <PH2-Bldg2> Hang Dry Wall 1st Layer - First Floor 6d Nov-18-22 Nov-28-22 0d
A50140 <PH2-Bldg2> Tape & Mud - Second Floor 6d Nov-21-22 Nov-29-22 7d
A50490 <PH2-Bldg2> Tape & Mud - Third Floor 6d Nov-21-22 Nov-29-22 7d
A49640 <PH2-Bldg2> Frame Drop Ceilings & Soffits - First Floor 2d Nov-29-22 Nov-30-22 0d
A49390 <PH2-Bldg2> Tape & Mud - First Floor 6d Dec-01-22 Dec-08-22 0d

Building 3Building 3 31d Aug-19-22 Oct-03-22 50d
A48510 <PH2-Bldg3> Install Exterior Gyp 3d Aug-19-22 Aug-23-22 78d
A48580 <PH2-Bldg3> Hang Dry Wall 1st Layer - Second Floor 6d Sep-02-22 Sep-12-22 52d
A48930 <PH2-Bldg3> Hang Dry Wall 1st Layer - Third Floor 6d Sep-02-22 Sep-12-22 52d
A48810 <PH2-Bldg3> Frame Drop Ceilings & Soffits - Second Floor 2d Sep-13-22 Sep-14-22 52d
A49160 <PH2-Bldg3> Frame Drop Ceilings & Soffits - Third Floor 2d Sep-13-22 Sep-14-22 52d
A47830 <PH2-Bldg3> Hang Dry Wall 1st Layer - First Floor 6d Sep-14-22 Sep-21-22 45d
A48590 <PH2-Bldg3> Tape & Mud - Second Floor 6d Sep-15-22 Sep-22-22 52d
A48940 <PH2-Bldg3> Tape & Mud - Third Floor 6d Sep-15-22 Sep-22-22 52d
A48090 <PH2-Bldg3> Frame Drop Ceilings & Soffits - First Floor 2d Sep-22-22 Sep-23-22 45d
A47840 <PH2-Bldg3> Tape & Mud - First Floor 6d Sep-26-22 Oct-03-22 45d

Building 4Building 4 31d May-18-22 Jul-01-22 114d
A46960 <PH2-Bldg4> Install Exterior Gyp 3d May-18-22 May-20-22 142d
A47030 <PH2-Bldg4> Hang Dry Wall 1st Layer - Second Floor 6d Jun-02-22 Jun-09-22 116d
A47380 <PH2-Bldg4> Hang Dry Wall 1st Layer - Third Floor 6d Jun-02-22 Jun-09-22 116d
A47260 <PH2-Bldg4> Frame Drop Ceilings & Soffits - Second Floor 2d Jun-10-22 Jun-13-22 116d
A47610 <PH2-Bldg4> Frame Drop Ceilings & Soffits - Third Floor 2d Jun-10-22 Jun-13-22 116d
A46280 <PH2-Bldg4> Hang Dry Wall 1st Layer - First Floor 6d Jun-13-22 Jun-21-22 109d
A47040 <PH2-Bldg4> Tape & Mud - Second Floor 6d Jun-14-22 Jun-22-22 116d
A47390 <PH2-Bldg4> Tape & Mud - Third Floor 6d Jun-14-22 Jun-22-22 116d
A46540 <PH2-Bldg4> Frame Drop Ceilings & Soffits - First Floor 2d Jun-22-22 Jun-23-22 109d
A46290 <PH2-Bldg4> Tape & Mud - First Floor 6d Jun-24-22 Jul-01-22 109d

Building 5Building 5 31d May-31-22 Jul-14-22 106d
A45410 <PH2-Bldg5> Install Exterior Gyp 3d May-31-22 Jun-02-22 134d
A45480 <PH2-Bldg5> Hang Dry Wall 1st Layer - Second Floor 6d Jun-14-22 Jun-22-22 108d
A45830 <PH2-Bldg5> Hang Dry Wall 1st Layer - Third Floor 6d Jun-14-22 Jun-22-22 108d
A45710 <PH2-Bldg5> Frame Drop Ceilings & Soffits - Second Floor 2d Jun-23-22 Jun-24-22 108d
A46060 <PH2-Bldg5> Frame Drop Ceilings & Soffits - Third Floor 2d Jun-23-22 Jun-24-22 108d
A44730 <PH2-Bldg5> Hang Dry Wall 1st Layer - First Floor 6d Jun-24-22 Jul-01-22 101d
A45490 <PH2-Bldg5> Tape & Mud - Second Floor 6d Jun-27-22 Jul-05-22 108d
A45840 <PH2-Bldg5> Tape & Mud - Third Floor 6d Jun-27-22 Jul-05-22 108d
A44990 <PH2-Bldg5> Frame Drop Ceilings & Soffits - First Floor 2d Jul-05-22 Jul-06-22 101d
A44740 <PH2-Bldg5> Tape & Mud - First Floor 6d Jul-07-22 Jul-14-22 101d

Building 6Building 6 31d Mar-17-22 Apr-28-22 158d
A43860 <PH2-Bldg6> Install Exterior Gyp 3d Mar-17-22 Mar-21-22 186d
A43930 <PH2-Bldg6> Hang Dry Wall 1st Layer - Second Floor 6d Mar-31-22 Apr-07-22 160d
A44280 <PH2-Bldg6> Hang Dry Wall 1st Layer - Third Floor 6d Mar-31-22 Apr-07-22 160d
A44160 <PH2-Bldg6> Frame Drop Ceilings & Soffits - Second Floor 2d Apr-08-22 Apr-11-22 160d
A44510 <PH2-Bldg6> Frame Drop Ceilings & Soffits - Third Floor 2d Apr-08-22 Apr-11-22 160d
A43180 <PH2-Bldg6> Hang Dry Wall 1st Layer - First Floor 6d Apr-11-22 Apr-18-22 153d
A43940 <PH2-Bldg6> Tape & Mud - Second Floor 6d Apr-12-22 Apr-19-22 160d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg1> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg1> Tape & Mud - Second Floor
<PH2-Bldg1> Tape & Mud - Third Floor
<PH2-Bldg1> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg1> Tape & Mud - First Floor
Dec-08-22, Building 2

<PH2-Bldg2> Install Exterior Gyp
<PH2-Bldg2> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg2> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg2> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg2> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg2> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg2> Tape & Mud - Second Floor
<PH2-Bldg2> Tape & Mud - Third Floor
<PH2-Bldg2> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg2> Tape & Mud - First Floor
Oct-03-22, Building 3

<PH2-Bldg3> Install Exterior Gyp
<PH2-Bldg3> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg3> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg3> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg3> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg3> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg3> Tape & Mud - Second Floor
<PH2-Bldg3> Tape & Mud - Third Floor
<PH2-Bldg3> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg3> Tape & Mud - First Floor
Jul-01-22, Building 4

<PH2-Bldg4> Install Exterior Gyp
<PH2-Bldg4> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg4> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg4> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg4> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg4> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg4> Tape & Mud - Second Floor
<PH2-Bldg4> Tape & Mud - Third Floor
<PH2-Bldg4> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg4> Tape & Mud - First Floor
Jul-14-22, Building 5

<PH2-Bldg5> Install Exterior Gyp
<PH2-Bldg5> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg5> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg5> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg5> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg5> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg5> Tape & Mud - Second Floor
<PH2-Bldg5> Tape & Mud - Third Floor
<PH2-Bldg5> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg5> Tape & Mud - First Floor
Apr-28-22, Building 6

<PH2-Bldg6> Install Exterior Gyp
<PH2-Bldg6> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg6> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg6> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg6> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg6> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg6> Tape & Mud - Second Floor
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A44290 <PH2-Bldg6> Tape & Mud - Third Floor 6d Apr-12-22 Apr-19-22 160d
A43440 <PH2-Bldg6> Frame Drop Ceilings & Soffits - First Floor 2d Apr-19-22 Apr-20-22 153d
A43190 <PH2-Bldg6> Tape & Mud - First Floor 6d Apr-21-22 Apr-28-22 153d

Building 7Building 7 31d Jun-24-22 Aug-08-22 89d
A42310 <PH2-Bldg7> Install Exterior Gyp 3d Jun-24-22 Jun-28-22 117d
A42380 <PH2-Bldg7> Hang Dry Wall 1st Layer - Second Floor 6d Jul-11-22 Jul-18-22 91d
A42730 <PH2-Bldg7> Hang Dry Wall 1st Layer - Third Floor 6d Jul-11-22 Jul-18-22 91d
A42610 <PH2-Bldg7> Frame Drop Ceilings & Soffits - Second Floor 2d Jul-19-22 Jul-20-22 91d
A42960 <PH2-Bldg7> Frame Drop Ceilings & Soffits - Third Floor 2d Jul-19-22 Jul-20-22 91d
A41630 <PH2-Bldg7> Hang Dry Wall 1st Layer - First Floor 6d Jul-20-22 Jul-27-22 84d
A42390 <PH2-Bldg7> Tape & Mud - Second Floor 6d Jul-21-22 Jul-28-22 91d
A42740 <PH2-Bldg7> Tape & Mud - Third Floor 6d Jul-21-22 Jul-28-22 91d
A41890 <PH2-Bldg7> Frame Drop Ceilings & Soffits - First Floor 2d Jul-28-22 Jul-29-22 84d
A41640 <PH2-Bldg7> Tape & Mud - First Floor 6d Aug-01-22 Aug-08-22 84d

Rec. BuildingRec. Building 31d Jul-30-21 Sep-13-21 314d
A51610 <PH2-Rec.> Install Exterior Gyp 3d Jul-30-21 Aug-03-21 342d
A50930 <PH2-Rec.> Hang Dry Wall 1st  Layer - First Floor 6d Aug-24-21 Aug-31-21 309d
A51190 <PH2-Rec.> Frame Drop Ceilings & Soffits - First Floor 2d Sep-01-21 Sep-02-21 309d
A50940 <PH2-Rec.> Tape & Mud - First Floor 6d Sep-03-21 Sep-13-21 309d

GALE/STEEL.HGALE/STEEL.H 311d Aug-18-21 Nov-15-22 0d

Phase IPhase I 180d Aug-18-21 May-06-22 131d

Building 1Building 1 9d Jan-20-22 Feb-01-22 198d
A27160 <PH1-Bldg1> Pre-Insulation/Pre-Rock- Second Floor 2d Jan-20-22 Jan-21-22 205d
A27510 <PH1-Bldg1> Pre-Insulation/Pre-Rock- Third Floor 2d Jan-20-22 Jan-21-22 205d
A1470 <PH1-Bldg1> Pre-Insulation/Pre-Rock- First Floor 2d Jan-31-22 Feb-01-22 198d

Building 2Building 2 9d Jan-25-22 Feb-04-22 195d
A28720 <PH1-Bldg2> Pre-Insulation/Pre-Rock- Second Floor 2d Jan-25-22 Jan-26-22 202d
A29070 <PH1-Bldg2> Pre-Insulation/Pre-Rock- Third Floor 2d Jan-25-22 Jan-26-22 202d
A28370 <PH1-Bldg2> Pre-Insulation/Pre-Rock- First Floor 2d Feb-03-22 Feb-04-22 195d

Building 3Building 3 9d Mar-23-22 Apr-04-22 155d
A30270 <PH1-Bldg3> Pre-Insulation/Pre-Rock- Second Floor 2d Mar-23-22 Mar-24-22 162d
A30620 <PH1-Bldg3> Pre-Insulation/Pre-Rock- Third Floor 2d Mar-23-22 Mar-24-22 162d
A29920 <PH1-Bldg3> Pre-Insulation/Pre-Rock- First Floor 2d Apr-01-22 Apr-04-22 155d

Building 4Building 4 9d Mar-01-22 Mar-11-22 171d
A31820 <PH1-Bld4> Pre-Insulation/Pre-Rock- Second Floor 2d Mar-01-22 Mar-02-22 178d
A32170 <PH1-Bld4> Pre-Insulation/Pre-Rock- Third Floor 2d Mar-01-22 Mar-02-22 178d
A31470 <PH1-Bld4> Pre-Insulation/Pre-Rock- First Floor 2d Mar-10-22 Mar-11-22 171d

Building 5Building 5 9d Apr-26-22 May-06-22 131d
A33370 <PH1-Bld5> Pre-Insulation/Pre-Rock- Second Floor 2d Apr-26-22 Apr-27-22 138d
A33720 <PH1-Bld5> Pre-Insulation/Pre-Rock- Third Floor 2d Apr-26-22 Apr-27-22 138d
A33020 <PH1-Bld5> Pre-Insulation/Pre-Rock- First Floor 2d May-05-22 May-06-22 131d

Building 6Building 6 9d Nov-08-21 Nov-19-21 246d
A34920 <PH1-Bld6> Pre-Insulation/Pre-Rock- Second Floor 2d Nov-08-21 Nov-09-21 253d
A35270 <PH1-Bld6> Pre-Insulation/Pre-Rock- Third Floor 2d Nov-08-21 Nov-09-21 253d
A34570 <PH1-Bld6> Pre-Insulation/Pre-Rock- First Floor 2d Nov-18-21 Nov-19-21 246d

Building 7Building 7 9d Feb-04-22 Feb-16-22 187d
A36470 <PH1-Bld7> Pre-Insulation/Pre-Rock- Second Floor 2d Feb-04-22 Feb-07-22 194d
A36820 <PH1-Bld7> Pre-Insulation/Pre-Rock- Third Floor 2d Feb-04-22 Feb-07-22 194d
A36120 <PH1-Bld7> Pre-Insulation/Pre-Rock- First Floor 2d Feb-15-22 Feb-16-22 187d

Building 8Building 8 9d Jan-31-22 Feb-10-22 191d
A38020 <PH1-Bld8> Pre-Insulation/Pre-Rock- Second Floor 2d Jan-31-22 Feb-01-22 198d
A38370 <PH1-Bld8> Pre-Insulation/Pre-Rock- Third Floor 2d Jan-31-22 Feb-01-22 198d
A37670 <PH1-Bld8> Pre-Insulation/Pre-Rock- First Floor 2d Feb-09-22 Feb-10-22 191d

Building 9Building 9 9d Feb-03-22 Feb-15-22 188d
A39570 <PH1-Bld9> Pre-Insulation/Pre-Rock- Second Floor 2d Feb-03-22 Feb-04-22 195d
A39920 <PH1-Bld9> Pre-Insulation/Pre-Rock- Third Floor 2d Feb-03-22 Feb-04-22 195d
A39220 <PH1-Bld9> Pre-Insulation/Pre-Rock- First Floor 2d Feb-14-22 Feb-15-22 188d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg6> Tape & Mud - Third Floor
<PH2-Bldg6> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg6> Tape & Mud - First Floor
Aug-08-22, Building 7

<PH2-Bldg7> Install Exterior Gyp
<PH2-Bldg7> Hang Dry Wall 1st Layer - Second Floor
<PH2-Bldg7> Hang Dry Wall 1st Layer - Third Floor
<PH2-Bldg7> Frame Drop Ceilings & Soffits - Second Floor
<PH2-Bldg7> Frame Drop Ceilings & Soffits - Third Floor

<PH2-Bldg7> Hang Dry Wall 1st Layer - First Floor
<PH2-Bldg7> Tape & Mud - Second Floor
<PH2-Bldg7> Tape & Mud - Third Floor
<PH2-Bldg7> Frame Drop Ceilings & Soffits - First Floor

<PH2-Bldg7> Tape & Mud - First Floor
Sep-13-21, Rec. Building

<PH2-Rec.> Install Exterior Gyp
<PH2-Rec.> Hang Dry Wall 1st Layer - First Floor
<PH2-Rec.> Frame Drop Ceilings & Soffits - First Floor

<PH2-Rec.> Tape & Mud - First Floor
Nov-15-22, GALE/STEEL.H

May-06-22, Phase I

Feb-01-22, Building 1
<PH1-Bldg1> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bldg1> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bldg1> Pre-Insulation/Pre-Rock- First Floor
Feb-04-22, Building 2

<PH1-Bldg2> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bldg2> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bldg2> Pre-Insulation/Pre-Rock- First Floor
Apr-04-22, Building 3

<PH1-Bldg3> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bldg3> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bldg3> Pre-Insulation/Pre-Rock- First Floor
Mar-11-22, Building 4

<PH1-Bld4> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld4> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bld4> Pre-Insulation/Pre-Rock- First Floor
May-06-22, Building 5

<PH1-Bld5> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld5> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bld5> Pre-Insulation/Pre-Rock- First Floor
Nov-19-21, Building 6

<PH1-Bld6> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld6> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bld6> Pre-Insulation/Pre-Rock- First Floor
Feb-16-22, Building 7

<PH1-Bld7> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld7> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bld7> Pre-Insulation/Pre-Rock- First Floor
Feb-10-22, Building 8

<PH1-Bld8> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld8> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bld8> Pre-Insulation/Pre-Rock- First Floor
Feb-15-22, Building 9

<PH1-Bld9> Pre-Insulation/Pre-Rock- Second Floor
<PH1-Bld9> Pre-Insulation/Pre-Rock- Third Floor

<PH1-Bld9> Pre-Insulation/Pre-Rock- First Floor
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Rec. BuildingRec. Building 2d Aug-18-21 Aug-19-21 309d
A53170 <PH1-Rec.> Pre-Insulation/Pre-Rock- First Floor 2d Aug-18-21 Aug-19-21 309d

Phase IIPhase II 311d Aug-18-21 Nov-15-22 0d

Building 1Building 1 9d Sep-13-22 Sep-23-22 35d
A41120 <PH2-Bldg1> Pre-Insulation/Pre-Rock- Second Floor 2d Sep-13-22 Sep-14-22 42d
A41470 <PH2-Bldg1> Pre-Insulation/Pre-Rock- Third Floor 2d Sep-13-22 Sep-14-22 42d
A40770 <PH2-Bldg1> Pre-Insulation/Pre-Rock- First Floor 2d Sep-22-22 Sep-23-22 35d

Building 2Building 2 9d Nov-02-22 Nov-15-22 0d
A50420 <PH2-Bldg2> Pre-Insulation/Pre-Rock- Second Floor 2d Nov-02-22 Nov-03-22 7d
A50770 <PH2-Bldg2> Pre-Insulation/Pre-Rock- Third Floor 2d Nov-02-22 Nov-03-22 7d
A50070 <PH2-Bldg2> Pre-Insulation/Pre-Rock- First Floor 2d Nov-14-22 Nov-15-22 0d

Building 3Building 3 9d Aug-29-22 Sep-09-22 45d
A48870 <PH2-Bldg3> Pre-Insulation/Pre-Rock- Second Floor 2d Aug-29-22 Aug-30-22 52d
A49220 <PH2-Bldg3> Pre-Insulation/Pre-Rock- Third Floor 2d Aug-29-22 Aug-30-22 52d
A48520 <PH2-Bldg3> Pre-Insulation/Pre-Rock- First Floor 2d Sep-08-22 Sep-09-22 45d

Building 4Building 4 9d May-26-22 Jun-08-22 109d
A47320 <PH2-Bldg4> Pre-Insulation/Pre-Rock- Second Floor 2d May-26-22 May-27-22 116d
A47670 <PH2-Bldg4> Pre-Insulation/Pre-Rock- Third Floor 2d May-26-22 May-27-22 116d
A46970 <PH2-Bldg4> Pre-Insulation/Pre-Rock- First Floor 2d Jun-07-22 Jun-08-22 109d

Building 5Building 5 9d Jun-08-22 Jun-21-22 101d
A45770 <PH2-Bldg5> Pre-Insulation/Pre-Rock- Second Floor 2d Jun-08-22 Jun-09-22 108d
A46120 <PH2-Bldg5> Pre-Insulation/Pre-Rock- Third Floor 2d Jun-08-22 Jun-09-22 108d
A45420 <PH2-Bldg5> Pre-Insulation/Pre-Rock- First Floor 2d Jun-17-22 Jun-21-22 101d

Building 6Building 6 9d Mar-25-22 Apr-06-22 153d
A44220 <PH2-Bldg6> Pre-Insulation/Pre-Rock- Second Floor 2d Mar-25-22 Mar-28-22 160d
A44570 <PH2-Bldg6> Pre-Insulation/Pre-Rock- Third Floor 2d Mar-25-22 Mar-28-22 160d
A43870 <PH2-Bldg6> Pre-Insulation/Pre-Rock- First Floor 2d Apr-05-22 Apr-06-22 153d

Building 7Building 7 9d Jul-05-22 Jul-15-22 84d
A42670 <PH2-Bldg7> Pre-Insulation/Pre-Rock- Second Floor 2d Jul-05-22 Jul-06-22 91d
A43020 <PH2-Bldg7> Pre-Insulation/Pre-Rock- Third Floor 2d Jul-05-22 Jul-06-22 91d
A42320 <PH2-Bldg7> Pre-Insulation/Pre-Rock- First Floor 2d Jul-14-22 Jul-15-22 84d

Rec. BuildingRec. Building 2d Aug-18-21 Aug-19-21 309d
A51620 <PH2-Rec.> Pre-Insulation/Pre-Rock- First Floor 2d Aug-18-21 Aug-19-21 309d

Sound FloorsSound Floors 329d Aug-18-21 Dec-12-22 15d

Phase IPhase I 198d Aug-18-21 Jun-02-22 146d

Building 1Building 1 20d Jan-31-22 Feb-28-22 213d
A2160 <PH1-Bldg1> Waterproof ing Landings/Balconies 2d Jan-31-22 Feb-01-22 230d
A2220 <PH1-Bldg1> Pour Concrete Landing/Balconies Slab 1d Feb-02-22 Feb-02-22 230d
A26900 <PH1-Bldg1> Gypcrete install - Second Floor 2d Feb-15-22 Feb-16-22 205d
A27250 <PH1-Bldg1> Gypcrete install - Third Floor 2d Feb-15-22 Feb-16-22 205d
A1320 <PH1-Bldg1> Gypcrete install - First Floor 2d Feb-25-22 Feb-28-22 198d

Building 2Building 2 20d Feb-03-22 Mar-03-22 210d
A28070 <PH1-Bldg2> Waterproof ing Landings/Balconies 2d Feb-03-22 Feb-04-22 227d
A28130 <PH1-Bldg2> Pour Concrete Landing/Balconies Slab 1d Feb-07-22 Feb-07-22 227d
A28460 <PH1-Bldg2> Gypcrete install - Second Floor 2d Feb-18-22 Feb-22-22 202d
A28810 <PH1-Bldg2> Gypcrete install - Third Floor 2d Feb-18-22 Feb-22-22 202d
A27710 <PH1-Bldg2> Gypcrete install - First Floor 2d Mar-02-22 Mar-03-22 195d

Building 3Building 3 20d Apr-01-22 Apr-28-22 170d
A29620 <PH1-Bldg3> Waterproof ing Landings/Balconies 2d Apr-01-22 Apr-04-22 187d
A29680 <PH1-Bldg3> Pour Concrete Landing/Balconies Slab 1d Apr-05-22 Apr-05-22 187d
A30010 <PH1-Bldg3> Gypcrete install - Second Floor 2d Apr-18-22 Apr-19-22 162d
A30360 <PH1-Bldg3> Gypcrete install - Third Floor 2d Apr-18-22 Apr-19-22 162d
A29260 <PH1-Bldg3> Gypcrete install - First Floor 2d Apr-27-22 Apr-28-22 155d

Building 4Building 4 20d Mar-10-22 Apr-06-22 186d
A31170 <PH1-Bld4> Waterproofing Landings/Balconies 2d Mar-10-22 Mar-11-22 203d
A31230 <PH1-Bld4> Pour Concrete Landing/Balconies Slab 1d Mar-14-22 Mar-14-22 203d
A31560 <PH1-Bld4> Gypcrete install - Second Floor 2d Mar-25-22 Mar-28-22 178d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Aug-19-21, Rec. Building
<PH1-Rec.> Pre-Insulation/Pre-Rock- First Floor

Nov-15-22, Phase II

Sep-23-22, Building 1
<PH2-Bldg1> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg1> Pre-Insulation/Pre-Rock- Third Floor

<PH2-Bldg1> Pre-Insulation/Pre-Rock- First Floor
Nov-15-22, Building 2

<PH2-Bldg2> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg2> Pre-Insulation/Pre-Rock- Third Floor

<PH2-Bldg2> Pre-Insulation/Pre-Rock- First Floor
Sep-09-22, Building 3

<PH2-Bldg3> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg3> Pre-Insulation/Pre-Rock- Third Floor

<PH2-Bldg3> Pre-Insulation/Pre-Rock- First Floor
Jun-08-22, Building 4

<PH2-Bldg4> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg4> Pre-Insulation/Pre-Rock- Third Floor

<PH2-Bldg4> Pre-Insulation/Pre-Rock- First Floor
Jun-21-22, Building 5

<PH2-Bldg5> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg5> Pre-Insulation/Pre-Rock- Third Floor

<PH2-Bldg5> Pre-Insulation/Pre-Rock- First Floor
Apr-06-22, Building 6

<PH2-Bldg6> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg6> Pre-Insulation/Pre-Rock- Third Floor

<PH2-Bldg6> Pre-Insulation/Pre-Rock- First Floor
Jul-15-22, Building 7

<PH2-Bldg7> Pre-Insulation/Pre-Rock- Second Floor
<PH2-Bldg7> Pre-Insulation/Pre-Rock- Third Floor

<PH2-Bldg7> Pre-Insulation/Pre-Rock- First Floor
Aug-19-21, Rec. Building
<PH2-Rec.> Pre-Insulation/Pre-Rock- First Floor

Dec-12-22, Sound Floors

Jun-02-22, Phase I

Feb-28-22, Building 1
<PH1-Bldg1> Waterproofing Landings/Balconies
<PH1-Bldg1> Pour Concrete Landing/Balconies Slab

<PH1-Bldg1> Gypcrete install - Second Floor
<PH1-Bldg1> Gypcrete install - Third Floor

<PH1-Bldg1> Gypcrete install - First Floor
Mar-03-22, Building 2

<PH1-Bldg2> Waterproof ing Landings/Balconies
<PH1-Bldg2> Pour Concrete Landing/Balconies Slab

<PH1-Bldg2> Gypcrete install - Second Floor
<PH1-Bldg2> Gypcrete install - Third Floor

<PH1-Bldg2> Gypcrete install - First Floor
Apr-28-22, Building 3

<PH1-Bldg3> Waterproofing Landings/Balconies
<PH1-Bldg3> Pour Concrete Landing/Balconies Slab

<PH1-Bldg3> Gypcrete install - Second Floor
<PH1-Bldg3> Gypcrete install - Third Floor

<PH1-Bldg3> Gypcrete install - First Floor
Apr-06-22, Building 4

<PH1-Bld4> Waterproofing Landings/Balconies
<PH1-Bld4> Pour Concrete Landing/Balconies Slab

<PH1-Bld4> Gypcrete install - Second Floor
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A31910 <PH1-Bld4> Gypcrete install - Third Floor 2d Mar-25-22 Mar-28-22 178d
A30810 <PH1-Bld4> Gypcrete install - First Floor 2d Apr-05-22 Apr-06-22 171d

Building 5Building 5 20d May-05-22 Jun-02-22 146d
A32720 <PH1-Bld5> Waterproofing Landings/Balconies 2d May-05-22 May-06-22 163d
A32780 <PH1-Bld5> Pour Concrete Landing/Balconies Slab 1d May-09-22 May-09-22 163d
A33110 <PH1-Bld5> Gypcrete install - Second Floor 2d May-20-22 May-23-22 138d
A33460 <PH1-Bld5> Gypcrete install - Third Floor 2d May-20-22 May-23-22 138d
A32360 <PH1-Bld5> Gypcrete install - First Floor 2d Jun-01-22 Jun-02-22 131d

Building 6Building 6 20d Nov-18-21 Dec-16-21 261d
A34270 <PH1-Bld6> Waterproofing Landings/Balconies 2d Nov-18-21 Nov-19-21 278d
A34330 <PH1-Bld6> Pour Concrete Landing/Balconies Slab 1d Nov-22-21 Nov-22-21 278d
A34660 <PH1-Bld6> Gypcrete install - Second Floor 2d Dec-06-21 Dec-07-21 253d
A35010 <PH1-Bld6> Gypcrete install - Third Floor 2d Dec-06-21 Dec-07-21 253d
A33910 <PH1-Bld6> Gypcrete install - First Floor 2d Dec-15-21 Dec-16-21 246d

Building 7Building 7 20d Feb-15-22 Mar-15-22 202d
A35820 <PH1-Bld7> Waterproofing Landings/Balconies 2d Feb-15-22 Feb-16-22 219d
A35880 <PH1-Bld7> Pour Concrete Landing/Balconies Slab 1d Feb-17-22 Feb-17-22 219d
A36210 <PH1-Bld7> Gypcrete install - Second Floor 2d Mar-03-22 Mar-04-22 194d
A36560 <PH1-Bld7> Gypcrete install - Third Floor 2d Mar-03-22 Mar-04-22 194d
A35460 <PH1-Bld7> Gypcrete install - First Floor 2d Mar-14-22 Mar-15-22 187d

Building 8Building 8 20d Feb-09-22 Mar-09-22 206d
A37370 <PH1-Bld8> Waterproofing Landings/Balconies 2d Feb-09-22 Feb-10-22 223d
A37430 <PH1-Bld8> Pour Concrete Landing/Balconies Slab 1d Feb-11-22 Feb-11-22 223d
A37760 <PH1-Bld8> Gypcrete install - Second Floor 2d Feb-25-22 Feb-28-22 198d
A38110 <PH1-Bld8> Gypcrete install - Third Floor 2d Feb-25-22 Feb-28-22 198d
A37010 <PH1-Bld8> Gypcrete install - First Floor 2d Mar-08-22 Mar-09-22 191d

Building 9Building 9 20d Feb-14-22 Mar-14-22 203d
A38920 <PH1-Bld9> Waterproofing Landings/Balconies 2d Feb-14-22 Feb-15-22 220d
A38980 <PH1-Bld9> Pour Concrete Landing/Balconies Slab 1d Feb-16-22 Feb-16-22 220d
A39310 <PH1-Bld9> Gypcrete install - Second Floor 2d Mar-02-22 Mar-03-22 195d
A39660 <PH1-Bld9> Gypcrete install - Third Floor 2d Mar-02-22 Mar-03-22 195d
A38560 <PH1-Bld9> Gypcrete install - First Floor 2d Mar-11-22 Mar-14-22 188d

Rec. BuildingRec. Building 20d Aug-18-21 Sep-15-21 324d
A52870 <PH1-Rec.> Waterproofing Landings/Balconies 2d Aug-18-21 Aug-19-21 341d
A52930 <PH1-Rec.> Pour Concrete Landing/Balconies Slab 1d Aug-20-21 Aug-20-21 341d
A52510 <PH1-Rec.> Gypcrete install - First Floor 2d Sep-14-21 Sep-15-21 309d

Phase IIPhase II 329d Aug-18-21 Dec-12-22 15d

Building 1Building 1 20d Sep-22-22 Oct-20-22 50d
A40470 <PH2-Bldg1> Waterproof ing Landings/Balconies 2d Sep-22-22 Sep-23-22 67d
A40530 <PH2-Bldg1> Pour Concrete Landing/Balconies Slab 1d Sep-26-22 Sep-26-22 67d
A40860 <PH2-Bldg1> Gypcrete install - Second Floor 2d Oct-07-22 Oct-11-22 42d
A41210 <PH2-Bldg1> Gypcrete install - Third Floor 2d Oct-07-22 Oct-11-22 42d
A40110 <PH2-Bldg1> Gypcrete install - First Floor 2d Oct-19-22 Oct-20-22 35d

Building 2Building 2 20d Nov-14-22 Dec-12-22 15d
A49770 <PH2-Bldg2> Waterproof ing Landings/Balconies 2d Nov-14-22 Nov-15-22 32d
A49830 <PH2-Bldg2> Pour Concrete Landing/Balconies Slab 1d Nov-16-22 Nov-16-22 32d
A50160 <PH2-Bldg2> Gypcrete install - Second Floor 2d Nov-30-22 Dec-01-22 7d
A50510 <PH2-Bldg2> Gypcrete install - Third Floor 2d Nov-30-22 Dec-01-22 7d
A49410 <PH2-Bldg2> Gypcrete install - First Floor 2d Dec-09-22 Dec-12-22 0d

Building 3Building 3 20d Sep-08-22 Oct-05-22 60d
A48220 <PH2-Bldg3> Waterproof ing Landings/Balconies 2d Sep-08-22 Sep-09-22 77d
A48280 <PH2-Bldg3> Pour Concrete Landing/Balconies Slab 1d Sep-12-22 Sep-12-22 77d
A48610 <PH2-Bldg3> Gypcrete install - Second Floor 2d Sep-23-22 Sep-26-22 52d
A48960 <PH2-Bldg3> Gypcrete install - Third Floor 2d Sep-23-22 Sep-26-22 52d
A47860 <PH2-Bldg3> Gypcrete install - First Floor 2d Oct-04-22 Oct-05-22 45d

Building 4Building 4 20d Jun-07-22 Jul-06-22 124d
A46670 <PH2-Bldg4> Waterproof ing Landings/Balconies 2d Jun-07-22 Jun-08-22 141d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld4> Gypcrete install - Third Floor
<PH1-Bld4> Gypcrete install - First Floor

Jun-02-22, Building 5
<PH1-Bld5> Waterproofing Landings/Balconies
<PH1-Bld5> Pour Concrete Landing/Balconies Slab

<PH1-Bld5> Gypcrete install - Second Floor
<PH1-Bld5> Gypcrete install - Third Floor

<PH1-Bld5> Gypcrete install - First Floor
Dec-16-21, Building 6

<PH1-Bld6> Waterproofing Landings/Balconies
<PH1-Bld6> Pour Concrete Landing/Balconies Slab

<PH1-Bld6> Gypcrete install - Second Floor
<PH1-Bld6> Gypcrete install - Third Floor

<PH1-Bld6> Gypcrete install - First Floor
Mar-15-22, Building 7

<PH1-Bld7> Waterproofing Landings/Balconies
<PH1-Bld7> Pour Concrete Landing/Balconies Slab

<PH1-Bld7> Gypcrete install - Second Floor
<PH1-Bld7> Gypcrete install - Third Floor

<PH1-Bld7> Gypcrete install - First Floor
Mar-09-22, Building 8

<PH1-Bld8> Waterproofing Landings/Balconies
<PH1-Bld8> Pour Concrete Landing/Balconies Slab

<PH1-Bld8> Gypcrete install - Second Floor
<PH1-Bld8> Gypcrete install - Third Floor

<PH1-Bld8> Gypcrete install - First Floor
Mar-14-22, Building 9

<PH1-Bld9> Waterproofing Landings/Balconies
<PH1-Bld9> Pour Concrete Landing/Balconies Slab

<PH1-Bld9> Gypcrete install - Second Floor
<PH1-Bld9> Gypcrete install - Third Floor

<PH1-Bld9> Gypcrete install - First Floor
Sep-15-21, Rec. Building

<PH1-Rec.> Waterproofing Landings/Balconies
<PH1-Rec.> Pour Concrete Landing/Balconies Slab

<PH1-Rec.> Gypcrete install - First Floor
Dec-12-22, Phase II

Oct-20-22, Building 1
<PH2-Bldg1> Waterproofing Landings/Balconies
<PH2-Bldg1> Pour Concrete Landing/Balconies Slab

<PH2-Bldg1> Gypcrete install - Second Floor
<PH2-Bldg1> Gypcrete install - Third Floor

<PH2-Bldg1> Gypcrete install - First Floor
Dec-12-22, Building 2

<PH2-Bldg2> Waterproofing Landings/Balconies
<PH2-Bldg2> Pour Concrete Landing/Balconies Slab

<PH2-Bldg2> Gypcrete install - Second Floor
<PH2-Bldg2> Gypcrete install - Third Floor

<PH2-Bldg2> Gypcrete install - First Floor
Oct-05-22, Building 3

<PH2-Bldg3> Waterproofing Landings/Balconies
<PH2-Bldg3> Pour Concrete Landing/Balconies Slab

<PH2-Bldg3> Gypcrete install - Second Floor
<PH2-Bldg3> Gypcrete install - Third Floor

<PH2-Bldg3> Gypcrete install - First Floor
Jul-06-22, Building 4

<PH2-Bldg4> Waterproofing Landings/Balconies
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A46730 <PH2-Bldg4> Pour Concrete Landing/Balconies Slab 1d Jun-09-22 Jun-09-22 141d
A47060 <PH2-Bldg4> Gypcrete install - Second Floor 2d Jun-23-22 Jun-24-22 116d
A47410 <PH2-Bldg4> Gypcrete install - Third Floor 2d Jun-23-22 Jun-24-22 116d
A46310 <PH2-Bldg4> Gypcrete install - First Floor 2d Jul-05-22 Jul-06-22 109d

Building 5Building 5 20d Jun-17-22 Jul-18-22 116d
A45120 <PH2-Bldg5> Waterproof ing Landings/Balconies 2d Jun-17-22 Jun-21-22 133d
A45180 <PH2-Bldg5> Pour Concrete Landing/Balconies Slab 1d Jun-22-22 Jun-22-22 133d
A45510 <PH2-Bldg5> Gypcrete install - Second Floor 2d Jul-06-22 Jul-07-22 108d
A45860 <PH2-Bldg5> Gypcrete install - Third Floor 2d Jul-06-22 Jul-07-22 108d
A44760 <PH2-Bldg5> Gypcrete install - First Floor 2d Jul-15-22 Jul-18-22 101d

Building 6Building 6 20d Apr-05-22 May-02-22 168d
A43570 <PH2-Bldg6> Waterproof ing Landings/Balconies 2d Apr-05-22 Apr-06-22 185d
A43630 <PH2-Bldg6> Pour Concrete Landing/Balconies Slab 1d Apr-07-22 Apr-07-22 185d
A43960 <PH2-Bldg6> Gypcrete install - Second Floor 2d Apr-20-22 Apr-21-22 160d
A44310 <PH2-Bldg6> Gypcrete install - Third Floor 2d Apr-20-22 Apr-21-22 160d
A43210 <PH2-Bldg6> Gypcrete install - First Floor 2d Apr-29-22 May-02-22 153d

Building 7Building 7 20d Jul-14-22 Aug-10-22 99d
A42020 <PH2-Bldg7> Waterproof ing Landings/Balconies 2d Jul-14-22 Jul-15-22 116d
A42080 <PH2-Bldg7> Pour Concrete Landing/Balconies Slab 1d Jul-18-22 Jul-18-22 116d
A42410 <PH2-Bldg7> Gypcrete install - Second Floor 2d Jul-29-22 Aug-01-22 91d
A42760 <PH2-Bldg7> Gypcrete install - Third Floor 2d Jul-29-22 Aug-01-22 91d
A41660 <PH2-Bldg7> Gypcrete install - First Floor 2d Aug-09-22 Aug-10-22 84d

Rec. BuildingRec. Building 20d Aug-18-21 Sep-15-21 324d
A51320 <PH2-Rec.> Waterproofing Landings/Balconies 2d Aug-18-21 Aug-19-21 341d
A51380 <PH2-Rec.> Pour Concrete Landing/Balconies Slab 1d Aug-20-21 Aug-20-21 341d
A50960 <PH2-Rec.> Gypcrete install - First Floor 2d Sep-14-21 Sep-15-21 309d

CarbonadoCarbonado 332d Aug-25-21 Dec-22-22 10d

Phase IPhase I 188d Sep-14-21 Jun-14-22 141d

Building 1Building 1 10d Feb-25-22 Mar-10-22 208d
A24780 <PH1-Bldg1> Apply Exterior Paint 5d Feb-25-22 Mar-03-22 213d
A26920 <PH1-Bldg1> Apply Paint Walls - Second Floor 3d Feb-25-22 Mar-01-22 205d
A27270 <PH1-Bldg1> Apply Paint Walls - Third Floor 3d Feb-25-22 Mar-01-22 205d
A1340 <PH1-Bldg1> Apply Paint Walls - First Floor 3d Mar-08-22 Mar-10-22 198d

Building 2Building 2 10d Mar-02-22 Mar-15-22 205d
A28270 <PH1-Bldg2> Apply Exterior Paint 5d Mar-02-22 Mar-08-22 210d
A28480 <PH1-Bldg2> Apply Paint Walls - Second Floor 3d Mar-02-22 Mar-04-22 202d
A28830 <PH1-Bldg2> Apply Paint Walls - Third Floor 3d Mar-02-22 Mar-04-22 202d
A27730 <PH1-Bldg2> Apply Paint Walls - First Floor 3d Mar-11-22 Mar-15-22 195d

Building 3Building 3 23d Apr-08-22 May-10-22 165d
A29820 <PH1-Bldg3> Apply Exterior Paint 5d Apr-08-22 Apr-14-22 183d
A30030 <PH1-Bldg3> Apply Paint Walls - Second Floor 3d Apr-27-22 Apr-29-22 162d
A30380 <PH1-Bldg3> Apply Paint Walls - Third Floor 3d Apr-27-22 Apr-29-22 162d
A29280 <PH1-Bldg3> Apply Paint Walls - First Floor 3d May-06-22 May-10-22 155d

Building 4Building 4 23d Mar-17-22 Apr-18-22 181d
A31370 <PH1-Bld4> Apply Exterior Paint 5d Mar-17-22 Mar-23-22 199d
A31580 <PH1-Bld4> Apply Paint Walls - Second Floor 3d Apr-05-22 Apr-07-22 178d
A31930 <PH1-Bld4> Apply Paint Walls - Third Floor 3d Apr-05-22 Apr-07-22 178d
A30830 <PH1-Bld4> Apply Paint Walls - First Floor 3d Apr-14-22 Apr-18-22 171d

Building 5Building 5 23d May-12-22 Jun-14-22 141d
A32920 <PH1-Bld5> Apply Exterior Paint 5d May-12-22 May-18-22 159d
A33130 <PH1-Bld5> Apply Paint Walls - Second Floor 3d Jun-01-22 Jun-03-22 138d
A33480 <PH1-Bld5> Apply Paint Walls - Third Floor 3d Jun-01-22 Jun-03-22 138d
A32380 <PH1-Bld5> Apply Paint Walls - First Floor 3d Jun-10-22 Jun-14-22 131d

Building 6Building 6 10d Dec-15-21 Dec-29-21 256d
A34470 <PH1-Bld6> Apply Exterior Paint 5d Dec-15-21 Dec-21-21 261d
A34680 <PH1-Bld6> Apply Paint Walls - Second Floor 3d Dec-15-21 Dec-17-21 253d
A35030 <PH1-Bld6> Apply Paint Walls - Third Floor 3d Dec-15-21 Dec-17-21 253d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> Pour Concrete Landing/Balconies Slab
<PH2-Bldg4> Gypcrete install - Second Floor
<PH2-Bldg4> Gypcrete install - Third Floor

<PH2-Bldg4> Gypcrete install - First Floor
Jul-18-22, Building 5

<PH2-Bldg5> Waterproof ing Landings/Balconies
<PH2-Bldg5> Pour Concrete Landing/Balconies Slab

<PH2-Bldg5> Gypcrete install - Second Floor
<PH2-Bldg5> Gypcrete install - Third Floor

<PH2-Bldg5> Gypcrete install - First Floor
May-02-22, Building 6

<PH2-Bldg6> Waterproofing Landings/Balconies
<PH2-Bldg6> Pour Concrete Landing/Balconies Slab

<PH2-Bldg6> Gypcrete install - Second Floor
<PH2-Bldg6> Gypcrete install - Third Floor

<PH2-Bldg6> Gypcrete install - First Floor
Aug-10-22, Building 7

<PH2-Bldg7> Waterproofing Landings/Balconies
<PH2-Bldg7> Pour Concrete Landing/Balconies Slab

<PH2-Bldg7> Gypcrete install - Second Floor
<PH2-Bldg7> Gypcrete install - Third Floor

<PH2-Bldg7> Gypcrete install - First Floor
Sep-15-21, Rec. Building

<PH2-Rec.> Waterproofing Landings/Balconies
<PH2-Rec.> Pour Concrete Landing/Balconies Slab

<PH2-Rec.> Gypcrete install - First Floor
Dec-22-22, Carbonado

Jun-14-22, Phase I

Mar-10-22, Building 1
<PH1-Bldg1> Apply Exterior Paint

<PH1-Bldg1> Apply Paint Walls - Second Floor
<PH1-Bldg1> Apply Paint Walls - Third Floor

<PH1-Bldg1> Apply Paint Walls - First Floor
Mar-15-22, Building 2

<PH1-Bldg2> Apply Exterior Paint
<PH1-Bldg2> Apply Paint Walls - Second Floor
<PH1-Bldg2> Apply Paint Walls - Third Floor

<PH1-Bldg2> Apply Paint Walls - First Floor
May-10-22, Building 3

<PH1-Bldg3> Apply Exterior Paint
<PH1-Bldg3> Apply Paint Walls - Second Floor
<PH1-Bldg3> Apply Paint Walls - Third Floor

<PH1-Bldg3> Apply Paint Walls - First Floor
Apr-18-22, Building 4

<PH1-Bld4> Apply Exterior Paint
<PH1-Bld4> Apply Paint Walls - Second Floor
<PH1-Bld4> Apply Paint Walls - Third Floor

<PH1-Bld4> Apply Paint Walls - First Floor
Jun-14-22, Building 5

<PH1-Bld5> Apply Exterior Paint
<PH1-Bld5> Apply Paint Walls - Second Floor
<PH1-Bld5> Apply Paint Walls - Third Floor

<PH1-Bld5> Apply Paint Walls - First Floor
Dec-29-21, Building 6

<PH1-Bld6> Apply Exterior Paint
<PH1-Bld6> Apply Paint Walls - Second Floor
<PH1-Bld6> Apply Paint Walls - Third Floor
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A33930 <PH1-Bld6> Apply Paint Walls - First Floor 3d Dec-27-21 Dec-29-21 246d
Building 7Building 7 10d Mar-14-22 Mar-25-22 197d
A36020 <PH1-Bld7> Apply Exterior Paint 5d Mar-14-22 Mar-18-22 202d
A36230 <PH1-Bld7> Apply Paint Walls - Second Floor 3d Mar-14-22 Mar-16-22 194d
A36580 <PH1-Bld7> Apply Paint Walls - Third Floor 3d Mar-14-22 Mar-16-22 194d
A35480 <PH1-Bld7> Apply Paint Walls - First Floor 3d Mar-23-22 Mar-25-22 187d

Building 8Building 8 23d Feb-16-22 Mar-21-22 201d
A37570 <PH1-Bld8> Apply Exterior Paint 5d Feb-16-22 Feb-23-22 219d
A37780 <PH1-Bld8> Apply Paint Walls - Second Floor 3d Mar-08-22 Mar-10-22 198d
A38130 <PH1-Bld8> Apply Paint Walls - Third Floor 3d Mar-08-22 Mar-10-22 198d
A37030 <PH1-Bld8> Apply Paint Walls - First Floor 3d Mar-17-22 Mar-21-22 191d

Building 9Building 9 10d Mar-11-22 Mar-24-22 198d
A39120 <PH1-Bld9> Apply Exterior Paint 5d Mar-11-22 Mar-17-22 203d
A39330 <PH1-Bld9> Apply Paint Walls - Second Floor 3d Mar-11-22 Mar-15-22 195d
A39680 <PH1-Bld9> Apply Paint Walls - Third Floor 3d Mar-11-22 Mar-15-22 195d
A38580 <PH1-Bld9> Apply Paint Walls - First Floor 3d Mar-22-22 Mar-24-22 188d

Rec. BuildingRec. Building 10d Sep-14-21 Sep-27-21 319d
A53070 <PH1-Rec.> Apply Exterior Paint 5d Sep-14-21 Sep-20-21 324d
A52530 <PH1-Rec.> Apply Paint Walls - First Floor 3d Sep-23-21 Sep-27-21 309d

Phase IIPhase II 332d Aug-25-21 Dec-22-22 10d

Building 1Building 1 23d Sep-29-22 Nov-01-22 45d
A40670 <PH2-Bldg1> Apply Exterior Paint 5d Sep-29-22 Oct-05-22 63d
A40880 <PH2-Bldg1> Apply Paint Walls - Second Floor 3d Oct-19-22 Oct-21-22 42d
A41230 <PH2-Bldg1> Apply Paint Walls - Third Floor 3d Oct-19-22 Oct-21-22 42d
A40130 <PH2-Bldg1> Apply Paint Walls - First Floor 3d Oct-28-22 Nov-01-22 35d

Building 2Building 2 23d Nov-21-22 Dec-22-22 10d
A49970 <PH2-Bldg2> Apply Exterior Paint 5d Nov-21-22 Nov-28-22 28d
A50180 <PH2-Bldg2> Apply Paint Walls - Second Floor 3d Dec-09-22 Dec-13-22 7d
A50530 <PH2-Bldg2> Apply Paint Walls - Third Floor 3d Dec-09-22 Dec-13-22 7d
A49430 <PH2-Bldg2> Apply Paint Walls - First Floor 3d Dec-20-22 Dec-22-22 0d

Building 3Building 3 23d Sep-15-22 Oct-18-22 55d
A48420 <PH2-Bldg3> Apply Exterior Paint 5d Sep-15-22 Sep-21-22 73d
A48630 <PH2-Bldg3> Apply Paint Walls - Second Floor 3d Oct-04-22 Oct-06-22 52d
A48980 <PH2-Bldg3> Apply Paint Walls - Third Floor 3d Oct-04-22 Oct-06-22 52d
A47880 <PH2-Bldg3> Apply Paint Walls - First Floor 3d Oct-14-22 Oct-18-22 45d

Building 4Building 4 23d Jun-14-22 Jul-18-22 119d
A46870 <PH2-Bldg4> Apply Exterior Paint 5d Jun-14-22 Jun-21-22 137d
A47080 <PH2-Bldg4> Apply Paint Walls - Second Floor 3d Jul-05-22 Jul-07-22 116d
A47430 <PH2-Bldg4> Apply Paint Walls - Third Floor 3d Jul-05-22 Jul-07-22 116d
A46330 <PH2-Bldg4> Apply Paint Walls - First Floor 3d Jul-14-22 Jul-18-22 109d

Building 5Building 5 23d Jun-27-22 Jul-28-22 111d
A45320 <PH2-Bldg5> Apply Exterior Paint 5d Jun-27-22 Jul-01-22 129d
A45530 <PH2-Bldg5> Apply Paint Walls - Second Floor 3d Jul-15-22 Jul-19-22 108d
A45880 <PH2-Bldg5> Apply Paint Walls - Third Floor 3d Jul-15-22 Jul-19-22 108d
A44780 <PH2-Bldg5> Apply Paint Walls - First Floor 3d Jul-26-22 Jul-28-22 101d

Building 6Building 6 23d Apr-12-22 May-12-22 163d
A43770 <PH2-Bldg6> Apply Exterior Paint 5d Apr-12-22 Apr-18-22 181d
A43980 <PH2-Bldg6> Apply Paint Walls - Second Floor 3d Apr-29-22 May-03-22 160d
A44330 <PH2-Bldg6> Apply Paint Walls - Third Floor 3d Apr-29-22 May-03-22 160d
A43230 <PH2-Bldg6> Apply Paint Walls - First Floor 3d May-10-22 May-12-22 153d

Building 7Building 7 23d Jul-21-22 Aug-22-22 94d
A42220 <PH2-Bldg7> Apply Exterior Paint 5d Jul-21-22 Jul-27-22 112d
A42430 <PH2-Bldg7> Apply Paint Walls - Second Floor 3d Aug-09-22 Aug-11-22 91d
A42780 <PH2-Bldg7> Apply Paint Walls - Third Floor 3d Aug-09-22 Aug-11-22 91d
A41680 <PH2-Bldg7> Apply Paint Walls - First Floor 3d Aug-18-22 Aug-22-22 84d

Rec. BuildingRec. Building 23d Aug-25-21 Sep-27-21 319d
A51520 <PH2-Rec.> Apply Exterior Paint 5d Aug-25-21 Aug-31-21 337d
A50980 <PH2-Rec.> Apply Paint Walls - First Floor 3d Sep-23-21 Sep-27-21 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld6> Apply Paint Walls - First Floor
Mar-25-22, Building 7

<PH1-Bld7> Apply Exterior Paint
<PH1-Bld7> Apply Paint Walls - Second Floor
<PH1-Bld7> Apply Paint Walls - Third Floor

<PH1-Bld7> Apply Paint Walls - First Floor
Mar-21-22, Building 8

<PH1-Bld8> Apply Exterior Paint
<PH1-Bld8> Apply Paint Walls - Second Floor
<PH1-Bld8> Apply Paint Walls - Third Floor

<PH1-Bld8> Apply Paint Walls - First Floor
Mar-24-22, Building 9

<PH1-Bld9> Apply Exterior Paint
<PH1-Bld9> Apply Paint Walls - Second Floor
<PH1-Bld9> Apply Paint Walls - Third Floor

<PH1-Bld9> Apply Paint Walls - First Floor
Sep-27-21, Rec. Building

<PH1-Rec.> Apply Exterior Paint
<PH1-Rec.> Apply Paint Walls - First Floor

Dec-22-22, Phase II

Nov-01-22, Building 1
<PH2-Bldg1> Apply Exterior Paint

<PH2-Bldg1> Apply Paint Walls - Second Floor
<PH2-Bldg1> Apply Paint Walls - Third Floor

<PH2-Bldg1> Apply Paint Walls - First Floor
Dec-22-22, Building 2

<PH2-Bldg2> Apply Exterior Paint
<PH2-Bldg2> Apply Paint Walls - Second Floor
<PH2-Bldg2> Apply Paint Walls - Third Floor

<PH2-Bldg2> Apply Paint Walls - First Floor
Oct-18-22, Building 3

<PH2-Bldg3> Apply Exterior Paint
<PH2-Bldg3> Apply Paint Walls - Second Floor
<PH2-Bldg3> Apply Paint Walls - Third Floor

<PH2-Bldg3> Apply Paint Walls - First Floor
Jul-18-22, Building 4

<PH2-Bldg4> Apply Exterior Paint
<PH2-Bldg4> Apply Paint Walls - Second Floor
<PH2-Bldg4> Apply Paint Walls - Third Floor

<PH2-Bldg4> Apply Paint Walls - First Floor
Jul-28-22, Building 5

<PH2-Bldg5> Apply Exterior Paint
<PH2-Bldg5> Apply Paint Walls - Second Floor
<PH2-Bldg5> Apply Paint Walls - Third Floor

<PH2-Bldg5> Apply Paint Walls - First Floor
May-12-22, Building 6

<PH2-Bldg6> Apply Exterior Paint
<PH2-Bldg6> Apply Paint Walls - Second Floor
<PH2-Bldg6> Apply Paint Walls - Third Floor

<PH2-Bldg6> Apply Paint Walls - First Floor
Aug-22-22, Building 7

<PH2-Bldg7> Apply Exterior Paint
<PH2-Bldg7> Apply Paint Walls - Second Floor
<PH2-Bldg7> Apply Paint Walls - Third Floor

<PH2-Bldg7> Apply Paint Walls - First Floor
Sep-27-21, Rec. Building

<PH2-Rec.> Apply Exterior Paint
<PH2-Rec.> Apply Paint Walls - First Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 21 of 61 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

FRONTIERFRONTIER 328d Sep-16-21 Jan-10-23 1d

Phase IPhase I 197d Sep-16-21 Jun-30-22 132d

Building 1Building 1 26d Feb-17-22 Mar-25-22 199d
A26880 <PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Feb-17-22 Feb-24-22 205d
A27240 <PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Feb-17-22 Feb-24-22 205d
A1290 <PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-01-22 Mar-07-22 198d
A26950 <PH1-Bldg1> Install Case Work - Second Floor 3d Mar-02-22 Mar-04-22 205d
A27120 <PH1-Bldg1> Install Bath Accessories - Second Floor 3d Mar-02-22 Mar-04-22 214d
A27170 <PH1-Bldg1> Closet Shelving- Second Floor 2d Mar-02-22 Mar-03-22 215d
A27300 <PH1-Bldg1> Install Case Work - Third Floor 3d Mar-02-22 Mar-04-22 205d
A27470 <PH1-Bldg1> Install Bath Accessories - Third Floor 3d Mar-02-22 Mar-04-22 214d
A27520 <PH1-Bldg1> Closet Shelving- Third Floor 2d Mar-02-22 Mar-03-22 215d
A1370 <PH1-Bldg1> Install Case Work - First Floor 3d Mar-11-22 Mar-15-22 198d
A2000 <PH1-Bldg1> Install Bath Accessories - First Floor 3d Mar-11-22 Mar-15-22 207d
A1480 <PH1-Bldg1> Closet Shelving- First Floor 2d Mar-11-22 Mar-14-22 208d
A26970 <PH1-Bldg1> Install Doors & Hardware - Second Floor 2d Mar-15-22 Mar-16-22 206d
A27320 <PH1-Bldg1> Install Doors & Hardware - Third Floor 2d Mar-15-22 Mar-16-22 206d
A1390 <PH1-Bldg1> Install Doors & Hardware - First Floor 2d Mar-24-22 Mar-25-22 199d

Building 2Building 2 26d Feb-23-22 Mar-30-22 196d
A28450 <PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Feb-23-22 Mar-01-22 202d
A28800 <PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Feb-23-22 Mar-01-22 202d
A27700 <PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-04-22 Mar-10-22 195d
A28510 <PH1-Bldg2> Install Case Work - Second Floor 3d Mar-07-22 Mar-09-22 202d
A28680 <PH1-Bldg2> Install Bath Accessories - Second Floor 3d Mar-07-22 Mar-09-22 211d
A28730 <PH1-Bldg2> Closet Shelving- Second Floor 2d Mar-07-22 Mar-08-22 212d
A28860 <PH1-Bldg2> Install Case Work - Third Floor 3d Mar-07-22 Mar-09-22 202d
A29030 <PH1-Bldg2> Install Bath Accessories - Third Floor 3d Mar-07-22 Mar-09-22 211d
A29080 <PH1-Bldg2> Closet Shelving- Third Floor 2d Mar-07-22 Mar-08-22 212d
A27760 <PH1-Bldg2> Install Case Work - First Floor 3d Mar-16-22 Mar-18-22 195d
A27960 <PH1-Bldg2> Install Bath Accessories - First Floor 3d Mar-16-22 Mar-18-22 204d
A28380 <PH1-Bldg2> Closet Shelving- First Floor 2d Mar-16-22 Mar-17-22 205d
A28530 <PH1-Bldg2> Install Doors & Hardware - Second Floor 2d Mar-18-22 Mar-21-22 203d
A28880 <PH1-Bldg2> Install Doors & Hardware - Third Floor 2d Mar-18-22 Mar-21-22 203d
A27780 <PH1-Bldg2> Install Doors & Hardware - First Floor 2d Mar-29-22 Mar-30-22 196d

Building 3Building 3 26d Apr-20-22 May-25-22 156d
A30000 <PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Apr-20-22 Apr-26-22 162d
A30350 <PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Apr-20-22 Apr-26-22 162d
A29250 <PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor 5d Apr-29-22 May-05-22 155d
A30060 <PH1-Bldg3> Install Case Work - Second Floor 3d May-02-22 May-04-22 162d
A30230 <PH1-Bldg3> Install Bath Accessories - Second Floor 3d May-02-22 May-04-22 171d
A30280 <PH1-Bldg3> Closet Shelving- Second Floor 2d May-02-22 May-03-22 172d
A30410 <PH1-Bldg3> Install Case Work - Third Floor 3d May-02-22 May-04-22 162d
A30580 <PH1-Bldg3> Install Bath Accessories - Third Floor 3d May-02-22 May-04-22 171d
A30630 <PH1-Bldg3> Closet Shelving- Third Floor 2d May-02-22 May-03-22 172d
A29310 <PH1-Bldg3> Install Case Work - First Floor 3d May-11-22 May-13-22 155d
A29510 <PH1-Bldg3> Install Bath Accessories - First Floor 3d May-11-22 May-13-22 164d
A29930 <PH1-Bldg3> Closet Shelving- First Floor 2d May-11-22 May-12-22 165d
A30080 <PH1-Bldg3> Install Doors & Hardware - Second Floor 2d May-13-22 May-16-22 163d
A30430 <PH1-Bldg3> Install Doors & Hardware - Third Floor 2d May-13-22 May-16-22 163d
A29330 <PH1-Bldg3> Install Doors & Hardware - First Floor 2d May-24-22 May-25-22 156d

Building 4Building 4 26d Mar-29-22 May-03-22 172d
A31550 <PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-29-22 Apr-04-22 178d
A31900 <PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-29-22 Apr-04-22 178d
A30800 <PH1-Bld4> Install Base/Trim/Doors Prep and Paint - First Floor 5d Apr-07-22 Apr-13-22 171d
A31610 <PH1-Bld4> Install Case Work - Second Floor 3d Apr-08-22 Apr-12-22 178d
A31780 <PH1-Bld4> Install Bath Accessories - Second Floor 3d Apr-08-22 Apr-12-22 187d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jan-10-23, FRONTIER

Jun-30-22, Phase I

Mar-25-22, Building 1
<PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bldg1> Install Case Work - Second Floor
<PH1-Bldg1> Install Bath Accessories - Second Floor
<PH1-Bldg1> Closet Shelving- Second Floor
<PH1-Bldg1> Install Case Work - Third Floor
<PH1-Bldg1> Install Bath Accessories - Third Floor
<PH1-Bldg1> Closet Shelving- Third Floor

<PH1-Bldg1> Install Case Work - First Floor
<PH1-Bldg1> Install Bath Accessories - First Floor
<PH1-Bldg1> Closet Shelving- First Floor
<PH1-Bldg1> Install Doors & Hardware - Second Floor
<PH1-Bldg1> Install Doors & Hardware - Third Floor

<PH1-Bldg1> Install Doors & Hardware - First Floor
Mar-30-22, Building 2

<PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bldg2> Install Case Work - Second Floor
<PH1-Bldg2> Install Bath Accessories - Second Floor
<PH1-Bldg2> Closet Shelving- Second Floor
<PH1-Bldg2> Install Case Work - Third Floor
<PH1-Bldg2> Install Bath Accessories - Third Floor
<PH1-Bldg2> Closet Shelving- Third Floor

<PH1-Bldg2> Install Case Work - First Floor
<PH1-Bldg2> Install Bath Accessories - First Floor
<PH1-Bldg2> Closet Shelving- First Floor
<PH1-Bldg2> Install Doors & Hardware - Second Floor
<PH1-Bldg2> Install Doors & Hardware - Third Floor

<PH1-Bldg2> Install Doors & Hardware - First Floor
May-25-22, Building 3

<PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bldg3> Install Case Work - Second Floor
<PH1-Bldg3> Install Bath Accessories - Second Floor
<PH1-Bldg3> Closet Shelving- Second Floor
<PH1-Bldg3> Install Case Work - Third Floor
<PH1-Bldg3> Install Bath Accessories - Third Floor
<PH1-Bldg3> Closet Shelving- Third Floor

<PH1-Bldg3> Install Case Work - First Floor
<PH1-Bldg3> Install Bath Accessories - First Floor
<PH1-Bldg3> Closet Shelving- First Floor
<PH1-Bldg3> Install Doors & Hardware - Second Floor
<PH1-Bldg3> Install Doors & Hardware - Third Floor

<PH1-Bldg3> Install Doors & Hardware - First Floor
May-03-22, Building 4

<PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld4> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bld4> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld4> Install Case Work - Second Floor
<PH1-Bld4> Install Bath Accessories - Second Floor
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A31830 <PH1-Bld4> Closet Shelving- Second Floor 2d Apr-08-22 Apr-11-22 188d
A31960 <PH1-Bld4> Install Case Work - Third Floor 3d Apr-08-22 Apr-12-22 178d
A32130 <PH1-Bld4> Install Bath Accessories - Third Floor 3d Apr-08-22 Apr-12-22 187d
A32180 <PH1-Bld4> Closet Shelving- Third Floor 2d Apr-08-22 Apr-11-22 188d
A30860 <PH1-Bld4> Install Case Work - First Floor 3d Apr-19-22 Apr-21-22 171d
A31060 <PH1-Bld4> Install Bath Accessories - First Floor 3d Apr-19-22 Apr-21-22 180d
A31480 <PH1-Bld4> Closet Shelving- First Floor 2d Apr-19-22 Apr-20-22 181d
A31630 <PH1-Bld4> Install Doors & Hardware - Second Floor 2d Apr-21-22 Apr-22-22 179d
A31980 <PH1-Bld4> Install Doors & Hardware - Third Floor 2d Apr-21-22 Apr-22-22 179d
A30880 <PH1-Bld4> Install Doors & Hardware - First Floor 2d May-02-22 May-03-22 172d

Building 5Building 5 26d May-24-22 Jun-30-22 132d
A33100 <PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Second Floor 5d May-24-22 May-31-22 138d
A33450 <PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Third Floor 5d May-24-22 May-31-22 138d
A32350 <PH1-Bld5> Install Base/Trim/Doors Prep and Paint - First Floor 5d Jun-03-22 Jun-09-22 131d
A33160 <PH1-Bld5> Install Case Work - Second Floor 3d Jun-06-22 Jun-08-22 138d
A33330 <PH1-Bld5> Install Bath Accessories - Second Floor 3d Jun-06-22 Jun-08-22 147d
A33380 <PH1-Bld5> Closet Shelving- Second Floor 2d Jun-06-22 Jun-07-22 148d
A33510 <PH1-Bld5> Install Case Work - Third Floor 3d Jun-06-22 Jun-08-22 138d
A33680 <PH1-Bld5> Install Bath Accessories - Third Floor 3d Jun-06-22 Jun-08-22 147d
A33730 <PH1-Bld5> Closet Shelving- Third Floor 2d Jun-06-22 Jun-07-22 148d
A32410 <PH1-Bld5> Install Case Work - First Floor 3d Jun-15-22 Jun-17-22 131d
A32610 <PH1-Bld5> Install Bath Accessories - First Floor 3d Jun-15-22 Jun-17-22 140d
A33030 <PH1-Bld5> Closet Shelving- First Floor 2d Jun-15-22 Jun-16-22 141d
A33180 <PH1-Bld5> Install Doors & Hardware - Second Floor 2d Jun-17-22 Jun-21-22 139d
A33530 <PH1-Bld5> Install Doors & Hardware - Third Floor 2d Jun-17-22 Jun-21-22 139d
A32430 <PH1-Bld5> Install Doors & Hardware - First Floor 2d Jun-29-22 Jun-30-22 132d

Building 6Building 6 26d Dec-08-21 Jan-14-22 247d
A34650 <PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Dec-08-21 Dec-14-21 253d
A35000 <PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Dec-08-21 Dec-14-21 253d
A33900 <PH1-Bld6> Install Base/Trim/Doors Prep and Paint - First Floor 5d Dec-17-21 Dec-23-21 246d
A34710 <PH1-Bld6> Install Case Work - Second Floor 3d Dec-20-21 Dec-22-21 253d
A34880 <PH1-Bld6> Install Bath Accessories - Second Floor 3d Dec-20-21 Dec-22-21 262d
A34930 <PH1-Bld6> Closet Shelving- Second Floor 2d Dec-20-21 Dec-21-21 263d
A35060 <PH1-Bld6> Install Case Work - Third Floor 3d Dec-20-21 Dec-22-21 253d
A35230 <PH1-Bld6> Install Bath Accessories - Third Floor 3d Dec-20-21 Dec-22-21 262d
A35280 <PH1-Bld6> Closet Shelving- Third Floor 2d Dec-20-21 Dec-21-21 263d
A33960 <PH1-Bld6> Install Case Work - First Floor 3d Dec-30-21 Jan-04-22 246d
A34160 <PH1-Bld6> Install Bath Accessories - First Floor 3d Dec-30-21 Jan-04-22 255d
A34580 <PH1-Bld6> Closet Shelving- First Floor 2d Dec-30-21 Jan-03-22 256d
A34730 <PH1-Bld6> Install Doors & Hardware - Second Floor 2d Jan-04-22 Jan-05-22 254d
A35080 <PH1-Bld6> Install Doors & Hardware - Third Floor 2d Jan-04-22 Jan-05-22 254d
A33980 <PH1-Bld6> Install Doors & Hardware - First Floor 2d Jan-13-22 Jan-14-22 247d

Building 7Building 7 26d Mar-07-22 Apr-11-22 188d
A36200 <PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-07-22 Mar-11-22 194d
A36550 <PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-07-22 Mar-11-22 194d
A35450 <PH1-Bld7> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-16-22 Mar-22-22 187d
A36260 <PH1-Bld7> Install Case Work - Second Floor 3d Mar-17-22 Mar-21-22 194d
A36430 <PH1-Bld7> Install Bath Accessories - Second Floor 3d Mar-17-22 Mar-21-22 203d
A36480 <PH1-Bld7> Closet Shelving- Second Floor 2d Mar-17-22 Mar-18-22 204d
A36610 <PH1-Bld7> Install Case Work - Third Floor 3d Mar-17-22 Mar-21-22 194d
A36780 <PH1-Bld7> Install Bath Accessories - Third Floor 3d Mar-17-22 Mar-21-22 203d
A36830 <PH1-Bld7> Closet Shelving- Third Floor 2d Mar-17-22 Mar-18-22 204d
A35510 <PH1-Bld7> Install Case Work - First Floor 3d Mar-28-22 Mar-30-22 187d
A35710 <PH1-Bld7> Install Bath Accessories - First Floor 3d Mar-28-22 Mar-30-22 196d
A36130 <PH1-Bld7> Closet Shelving- First Floor 2d Mar-28-22 Mar-29-22 197d
A36280 <PH1-Bld7> Install Doors & Hardware - Second Floor 2d Mar-30-22 Mar-31-22 195d
A36630 <PH1-Bld7> Install Doors & Hardware - Third Floor 2d Mar-30-22 Mar-31-22 195d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld4> Closet Shelving- Second Floor
<PH1-Bld4> Install Case Work - Third Floor
<PH1-Bld4> Install Bath Accessories - Third Floor
<PH1-Bld4> Closet Shelving- Third Floor

<PH1-Bld4> Install Case Work - First Floor
<PH1-Bld4> Install Bath Accessories - First Floor
<PH1-Bld4> Closet Shelving- First Floor
<PH1-Bld4> Install Doors & Hardware - Second Floor
<PH1-Bld4> Install Doors & Hardware - Third Floor

<PH1-Bld4> Install Doors & Hardware - First Floor
Jun-30-22, Building 5

<PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld5> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bld5> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld5> Install Case Work - Second Floor
<PH1-Bld5> Install Bath Accessories - Second Floor
<PH1-Bld5> Closet Shelving- Second Floor
<PH1-Bld5> Install Case Work - Third Floor
<PH1-Bld5> Install Bath Accessories - Third Floor
<PH1-Bld5> Closet Shelving- Third Floor

<PH1-Bld5> Install Case Work - First Floor
<PH1-Bld5> Install Bath Accessories - First Floor
<PH1-Bld5> Closet Shelving- First Floor

<PH1-Bld5> Install Doors & Hardware - Second Floor
<PH1-Bld5> Install Doors & Hardware - Third Floor

<PH1-Bld5> Install Doors & Hardware - First Floor
Jan-14-22, Building 6

<PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld6> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bld6> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld6> Install Case Work - Second Floor
<PH1-Bld6> Install Bath Accessories - Second Floor
<PH1-Bld6> Closet Shelving- Second Floor
<PH1-Bld6> Install Case Work - Third Floor
<PH1-Bld6> Install Bath Accessories - Third Floor
<PH1-Bld6> Closet Shelving- Third Floor

<PH1-Bld6> Install Case Work - First Floor
<PH1-Bld6> Install Bath Accessories - First Floor
<PH1-Bld6> Closet Shelving- First Floor
<PH1-Bld6> Install Doors & Hardware - Second Floor
<PH1-Bld6> Install Doors & Hardware - Third Floor

<PH1-Bld6> Install Doors & Hardware - First Floor
Apr-11-22, Building 7

<PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld7> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bld7> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld7> Install Case Work - Second Floor
<PH1-Bld7> Install Bath Accessories - Second Floor

<PH1-Bld7> Closet Shelving- Second Floor
<PH1-Bld7> Install Case Work - Third Floor
<PH1-Bld7> Install Bath Accessories - Third Floor

<PH1-Bld7> Closet Shelving- Third Floor
<PH1-Bld7> Install Case Work - First Floor
<PH1-Bld7> Install Bath Accessories - First Floor
<PH1-Bld7> Closet Shelving- First Floor
<PH1-Bld7> Install Doors & Hardware - Second Floor
<PH1-Bld7> Install Doors & Hardware - Third Floor
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A35530 <PH1-Bld7> Install Doors & Hardware - First Floor 2d Apr-08-22 Apr-11-22 188d
Building 8Building 8 26d Mar-01-22 Apr-05-22 192d
A37750 <PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-01-22 Mar-07-22 198d
A38100 <PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-01-22 Mar-07-22 198d
A37000 <PH1-Bld8> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-10-22 Mar-16-22 191d
A37810 <PH1-Bld8> Install Case Work - Second Floor 3d Mar-11-22 Mar-15-22 198d
A37980 <PH1-Bld8> Install Bath Accessories - Second Floor 3d Mar-11-22 Mar-15-22 207d
A38030 <PH1-Bld8> Closet Shelving- Second Floor 2d Mar-11-22 Mar-14-22 208d
A38160 <PH1-Bld8> Install Case Work - Third Floor 3d Mar-11-22 Mar-15-22 198d
A38330 <PH1-Bld8> Install Bath Accessories - Third Floor 3d Mar-11-22 Mar-15-22 207d
A38380 <PH1-Bld8> Closet Shelving- Third Floor 2d Mar-11-22 Mar-14-22 208d
A37060 <PH1-Bld8> Install Case Work - First Floor 3d Mar-22-22 Mar-24-22 191d
A37260 <PH1-Bld8> Install Bath Accessories - First Floor 3d Mar-22-22 Mar-24-22 200d
A37680 <PH1-Bld8> Closet Shelving- First Floor 2d Mar-22-22 Mar-23-22 201d
A37830 <PH1-Bld8> Install Doors & Hardware - Second Floor 2d Mar-24-22 Mar-25-22 199d
A38180 <PH1-Bld8> Install Doors & Hardware - Third Floor 2d Mar-24-22 Mar-25-22 199d
A37080 <PH1-Bld8> Install Doors & Hardware - First Floor 2d Apr-04-22 Apr-05-22 192d

Building 9Building 9 26d Mar-04-22 Apr-08-22 189d
A39300 <PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Mar-04-22 Mar-10-22 195d
A39650 <PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Mar-04-22 Mar-10-22 195d
A38550 <PH1-Bld9> Install Base/Trim/Doors Prep and Paint - First Floor 5d Mar-15-22 Mar-21-22 188d
A39360 <PH1-Bld9> Install Case Work - Second Floor 3d Mar-16-22 Mar-18-22 195d
A39530 <PH1-Bld9> Install Bath Accessories - Second Floor 3d Mar-16-22 Mar-18-22 204d
A39580 <PH1-Bld9> Closet Shelving- Second Floor 2d Mar-16-22 Mar-17-22 205d
A39710 <PH1-Bld9> Install Case Work - Third Floor 3d Mar-16-22 Mar-18-22 195d
A39880 <PH1-Bld9> Install Bath Accessories - Third Floor 3d Mar-16-22 Mar-18-22 204d
A39930 <PH1-Bld9> Closet Shelving- Third Floor 2d Mar-16-22 Mar-17-22 205d
A38610 <PH1-Bld9> Install Case Work - First Floor 3d Mar-25-22 Mar-29-22 188d
A38810 <PH1-Bld9> Install Bath Accessories - First Floor 3d Mar-25-22 Mar-29-22 197d
A39230 <PH1-Bld9> Closet Shelving- First Floor 2d Mar-25-22 Mar-28-22 198d
A39380 <PH1-Bld9> Install Doors & Hardware - Second Floor 2d Mar-29-22 Mar-30-22 196d
A39730 <PH1-Bld9> Install Doors & Hardware - Third Floor 2d Mar-29-22 Mar-30-22 196d
A38630 <PH1-Bld9> Install Doors & Hardware - First Floor 2d Apr-07-22 Apr-08-22 189d

Rec. BuildingRec. Building 19d Sep-16-21 Oct-13-21 310d
A52500 <PH1-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor 5d Sep-16-21 Sep-22-21 309d
A52560 <PH1-Rec.> Install Case Work - First Floor 3d Sep-28-21 Sep-30-21 309d
A52760 <PH1-Rec.> Install Bath Accessories - First Floor 3d Sep-28-21 Sep-30-21 318d
A53180 <PH1-Rec.> Closet Shelving- First Floor 2d Sep-28-21 Sep-29-21 319d
A52580 <PH1-Rec.> Install Doors & Hardware - First Floor 2d Oct-12-21 Oct-13-21 310d

Phase IIPhase II 328d Sep-16-21 Jan-10-23 1d

Building 1Building 1 26d Oct-12-22 Nov-17-22 36d
A40850 <PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Oct-12-22 Oct-18-22 42d
A41200 <PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Oct-12-22 Oct-18-22 42d
A40100 <PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor 5d Oct-21-22 Oct-27-22 35d
A40910 <PH2-Bldg1> Install Case Work - Second Floor 3d Oct-24-22 Oct-26-22 42d
A41080 <PH2-Bldg1> Install Bath Accessories - Second Floor 3d Oct-24-22 Oct-26-22 51d
A41130 <PH2-Bldg1> Closet Shelving- Second Floor 2d Oct-24-22 Oct-25-22 52d
A41260 <PH2-Bldg1> Install Case Work - Third Floor 3d Oct-24-22 Oct-26-22 42d
A41430 <PH2-Bldg1> Install Bath Accessories - Third Floor 3d Oct-24-22 Oct-26-22 51d
A41480 <PH2-Bldg1> Closet Shelving- Third Floor 2d Oct-24-22 Oct-25-22 52d
A40160 <PH2-Bldg1> Install Case Work - First Floor 3d Nov-02-22 Nov-04-22 35d
A40360 <PH2-Bldg1> Install Bath Accessories - First Floor 3d Nov-02-22 Nov-04-22 44d
A40780 <PH2-Bldg1> Closet Shelving- First Floor 2d Nov-02-22 Nov-03-22 45d
A40930 <PH2-Bldg1> Install Doors & Hardware - Second Floor 2d Nov-04-22 Nov-07-22 43d
A41280 <PH2-Bldg1> Install Doors & Hardware - Third Floor 2d Nov-04-22 Nov-07-22 43d
A40180 <PH2-Bldg1> Install Doors & Hardware - First Floor 2d Nov-16-22 Nov-17-22 36d

Building 2Building 2 26d Dec-02-22 Jan-10-23 1d
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<PH1-Bld7> Install Doors & Hardware - First Floor
Apr-05-22, Building 8

<PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld8> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bld8> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld8> Install Case Work - Second Floor
<PH1-Bld8> Install Bath Accessories - Second Floor
<PH1-Bld8> Closet Shelving- Second Floor
<PH1-Bld8> Install Case Work - Third Floor
<PH1-Bld8> Install Bath Accessories - Third Floor
<PH1-Bld8> Closet Shelving- Third Floor

<PH1-Bld8> Install Case Work - First Floor
<PH1-Bld8> Install Bath Accessories - First Floor
<PH1-Bld8> Closet Shelving- First Floor
<PH1-Bld8> Install Doors & Hardware - Second Floor
<PH1-Bld8> Install Doors & Hardware - Third Floor

<PH1-Bld8> Install Doors & Hardware - First Floor
Apr-08-22, Building 9

<PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH1-Bld9> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH1-Bld9> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Bld9> Install Case Work - Second Floor
<PH1-Bld9> Install Bath Accessories - Second Floor
<PH1-Bld9> Closet Shelving- Second Floor
<PH1-Bld9> Install Case Work - Third Floor
<PH1-Bld9> Install Bath Accessories - Third Floor
<PH1-Bld9> Closet Shelving- Third Floor

<PH1-Bld9> Install Case Work - First Floor
<PH1-Bld9> Install Bath Accessories - First Floor
<PH1-Bld9> Closet Shelving- First Floor
<PH1-Bld9> Install Doors & Hardware - Second Floor
<PH1-Bld9> Install Doors & Hardware - Third Floor

<PH1-Bld9> Install Doors & Hardware - First Floor
Oct-13-21, Rec. Building

<PH1-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor
<PH1-Rec.> Install Case Work - First Floor
<PH1-Rec.> Install Bath Accessories - First Floor
<PH1-Rec.> Closet Shelving- First Floor

<PH1-Rec.> Install Doors & Hardware - First Floor
Jan-10-23, Phase II

Nov-17-22, Building 1
<PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg1> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg1> Install Case Work - Second Floor
<PH2-Bldg1> Install Bath Accessories - Second Floor
<PH2-Bldg1> Closet Shelving- Second Floor
<PH2-Bldg1> Install Case Work - Third Floor
<PH2-Bldg1> Install Bath Accessories - Third Floor
<PH2-Bldg1> Closet Shelving- Third Floor

<PH2-Bldg1> Install Case Work - First Floor
<PH2-Bldg1> Install Bath Accessories - First Floor
<PH2-Bldg1> Closet Shelving- First Floor
<PH2-Bldg1> Install Doors & Hardware - Second Floor
<PH2-Bldg1> Install Doors & Hardware - Third Floor

<PH2-Bldg1> Install Doors & Hardware - First Floor
Jan-10-23, Building 2
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A50150 <PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Dec-02-22 Dec-08-22 7d
A50500 <PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Dec-02-22 Dec-08-22 7d
A49400 <PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor 5d Dec-13-22 Dec-19-22 0d
A50210 <PH2-Bldg2> Install Case Work - Second Floor 3d Dec-14-22 Dec-16-22 7d
A50380 <PH2-Bldg2> Install Bath Accessories - Second Floor 3d Dec-14-22 Dec-16-22 16d
A50430 <PH2-Bldg2> Closet Shelving- Second Floor 2d Dec-14-22 Dec-15-22 17d
A50560 <PH2-Bldg2> Install Case Work - Third Floor 3d Dec-14-22 Dec-16-22 7d
A50730 <PH2-Bldg2> Install Bath Accessories - Third Floor 3d Dec-14-22 Dec-16-22 16d
A50780 <PH2-Bldg2> Closet Shelving- Third Floor 2d Dec-14-22 Dec-15-22 17d
A49460 <PH2-Bldg2> Install Case Work - First Floor 3d Dec-23-22 Dec-28-22 0d
A49660 <PH2-Bldg2> Install Bath Accessories - First Floor 3d Dec-23-22 Dec-28-22 9d
A50080 <PH2-Bldg2> Closet Shelving- First Floor 2d Dec-23-22 Dec-27-22 10d
A50230 <PH2-Bldg2> Install Doors & Hardware - Second Floor 2d Dec-28-22 Dec-29-22 8d
A50580 <PH2-Bldg2> Install Doors & Hardware - Third Floor 2d Dec-28-22 Dec-29-22 8d
A49480 <PH2-Bldg2> Install Doors & Hardware - First Floor 2d Jan-09-23 Jan-10-23 1d

Building 3Building 3 26d Sep-27-22 Nov-02-22 46d
A48600 <PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Sep-27-22 Oct-03-22 52d
A48950 <PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Sep-27-22 Oct-03-22 52d
A47850 <PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor 5d Oct-06-22 Oct-13-22 45d
A48660 <PH2-Bldg3> Install Case Work - Second Floor 3d Oct-07-22 Oct-12-22 52d
A48830 <PH2-Bldg3> Install Bath Accessories - Second Floor 3d Oct-07-22 Oct-12-22 61d
A48880 <PH2-Bldg3> Closet Shelving- Second Floor 2d Oct-07-22 Oct-11-22 62d
A49010 <PH2-Bldg3> Install Case Work - Third Floor 3d Oct-07-22 Oct-12-22 52d
A49180 <PH2-Bldg3> Install Bath Accessories - Third Floor 3d Oct-07-22 Oct-12-22 61d
A49230 <PH2-Bldg3> Closet Shelving- Third Floor 2d Oct-07-22 Oct-11-22 62d
A47910 <PH2-Bldg3> Install Case Work - First Floor 3d Oct-19-22 Oct-21-22 45d
A48110 <PH2-Bldg3> Install Bath Accessories - First Floor 3d Oct-19-22 Oct-21-22 54d
A48530 <PH2-Bldg3> Closet Shelving- First Floor 2d Oct-19-22 Oct-20-22 55d
A48680 <PH2-Bldg3> Install Doors & Hardware - Second Floor 2d Oct-21-22 Oct-24-22 53d
A49030 <PH2-Bldg3> Install Doors & Hardware - Third Floor 2d Oct-21-22 Oct-24-22 53d
A47930 <PH2-Bldg3> Install Doors & Hardware - First Floor 2d Nov-01-22 Nov-02-22 46d

Building 4Building 4 26d Jun-27-22 Aug-02-22 110d
A47050 <PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Jun-27-22 Jul-01-22 116d
A47400 <PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Jun-27-22 Jul-01-22 116d
A46300 <PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - First Floor 5d Jul-07-22 Jul-13-22 109d
A47110 <PH2-Bldg4> Install Case Work - Second Floor 3d Jul-08-22 Jul-12-22 116d
A47280 <PH2-Bldg4> Install Bath Accessories - Second Floor 3d Jul-08-22 Jul-12-22 125d
A47330 <PH2-Bldg4> Closet Shelving- Second Floor 2d Jul-08-22 Jul-11-22 126d
A47460 <PH2-Bldg4> Install Case Work - Third Floor 3d Jul-08-22 Jul-12-22 116d
A47630 <PH2-Bldg4> Install Bath Accessories - Third Floor 3d Jul-08-22 Jul-12-22 125d
A47680 <PH2-Bldg4> Closet Shelving- Third Floor 2d Jul-08-22 Jul-11-22 126d
A46360 <PH2-Bldg4> Install Case Work - First Floor 3d Jul-19-22 Jul-21-22 109d
A46560 <PH2-Bldg4> Install Bath Accessories - First Floor 3d Jul-19-22 Jul-21-22 118d
A46980 <PH2-Bldg4> Closet Shelving- First Floor 2d Jul-19-22 Jul-20-22 119d
A47130 <PH2-Bldg4> Install Doors & Hardware - Second Floor 2d Jul-21-22 Jul-22-22 117d
A47480 <PH2-Bldg4> Install Doors & Hardware - Third Floor 2d Jul-21-22 Jul-22-22 117d
A46380 <PH2-Bldg4> Install Doors & Hardware - First Floor 2d Aug-01-22 Aug-02-22 110d

Building 5Building 5 26d Jul-08-22 Aug-12-22 102d
A45500 <PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Jul-08-22 Jul-14-22 108d
A45850 <PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Jul-08-22 Jul-14-22 108d
A44750 <PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - First Floor 5d Jul-19-22 Jul-25-22 101d
A45560 <PH2-Bldg5> Install Case Work - Second Floor 3d Jul-20-22 Jul-22-22 108d
A45730 <PH2-Bldg5> Install Bath Accessories - Second Floor 3d Jul-20-22 Jul-22-22 117d
A45780 <PH2-Bldg5> Closet Shelving- Second Floor 2d Jul-20-22 Jul-21-22 118d
A45910 <PH2-Bldg5> Install Case Work - Third Floor 3d Jul-20-22 Jul-22-22 108d
A46080 <PH2-Bldg5> Install Bath Accessories - Third Floor 3d Jul-20-22 Jul-22-22 117d
A46130 <PH2-Bldg5> Closet Shelving- Third Floor 2d Jul-20-22 Jul-21-22 118d
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<PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg2> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg2> Install Case Work - Second Floor
<PH2-Bldg2> Install Bath Accessories - Second Floor
<PH2-Bldg2> Closet Shelving- Second Floor
<PH2-Bldg2> Install Case Work - Third Floor
<PH2-Bldg2> Install Bath Accessories - Third Floor
<PH2-Bldg2> Closet Shelving- Third Floor

<PH2-Bldg2> Install Case Work - First Floor
<PH2-Bldg2> Install Bath Accessories - First Floor
<PH2-Bldg2> Closet Shelving- First Floor
<PH2-Bldg2> Install Doors & Hardware - Second Floor
<PH2-Bldg2> Install Doors & Hardware - Third Floor

<PH2-Bldg2> Install Doors & Hardware - First Floor
Nov-02-22, Building 3

<PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg3> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg3> Install Case Work - Second Floor
<PH2-Bldg3> Install Bath Accessories - Second Floor
<PH2-Bldg3> Closet Shelving- Second Floor
<PH2-Bldg3> Install Case Work - Third Floor
<PH2-Bldg3> Install Bath Accessories - Third Floor
<PH2-Bldg3> Closet Shelving- Third Floor

<PH2-Bldg3> Install Case Work - First Floor
<PH2-Bldg3> Install Bath Accessories - First Floor
<PH2-Bldg3> Closet Shelving- First Floor
<PH2-Bldg3> Install Doors & Hardware - Second Floor
<PH2-Bldg3> Install Doors & Hardware - Third Floor

<PH2-Bldg3> Install Doors & Hardware - First Floor
Aug-02-22, Building 4

<PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg4> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg4> Install Case Work - Second Floor
<PH2-Bldg4> Install Bath Accessories - Second Floor
<PH2-Bldg4> Closet Shelving- Second Floor
<PH2-Bldg4> Install Case Work - Third Floor
<PH2-Bldg4> Install Bath Accessories - Third Floor
<PH2-Bldg4> Closet Shelving- Third Floor

<PH2-Bldg4> Install Case Work - First Floor
<PH2-Bldg4> Install Bath Accessories - First Floor
<PH2-Bldg4> Closet Shelving- First Floor
<PH2-Bldg4> Install Doors & Hardware - Second Floor
<PH2-Bldg4> Install Doors & Hardware - Third Floor

<PH2-Bldg4> Install Doors & Hardware - First Floor
Aug-12-22, Building 5

<PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg5> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg5> Install Case Work - Second Floor
<PH2-Bldg5> Install Bath Accessories - Second Floor
<PH2-Bldg5> Closet Shelving- Second Floor
<PH2-Bldg5> Install Case Work - Third Floor
<PH2-Bldg5> Install Bath Accessories - Third Floor
<PH2-Bldg5> Closet Shelving- Third Floor
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A44810 <PH2-Bldg5> Install Case Work - First Floor 3d Jul-29-22 Aug-02-22 101d
A45010 <PH2-Bldg5> Install Bath Accessories - First Floor 3d Jul-29-22 Aug-02-22 110d
A45430 <PH2-Bldg5> Closet Shelving- First Floor 2d Jul-29-22 Aug-01-22 111d
A45580 <PH2-Bldg5> Install Doors & Hardware - Second Floor 2d Aug-02-22 Aug-03-22 109d
A45930 <PH2-Bldg5> Install Doors & Hardware - Third Floor 2d Aug-02-22 Aug-03-22 109d
A44830 <PH2-Bldg5> Install Doors & Hardware - First Floor 2d Aug-11-22 Aug-12-22 102d

Building 6Building 6 26d Apr-22-22 May-27-22 154d
A43950 <PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Apr-22-22 Apr-28-22 160d
A44300 <PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Apr-22-22 Apr-28-22 160d
A43200 <PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - First Floor 5d May-03-22 May-09-22 153d
A44010 <PH2-Bldg6> Install Case Work - Second Floor 3d May-04-22 May-06-22 160d
A44180 <PH2-Bldg6> Install Bath Accessories - Second Floor 3d May-04-22 May-06-22 169d
A44230 <PH2-Bldg6> Closet Shelving- Second Floor 2d May-04-22 May-05-22 170d
A44360 <PH2-Bldg6> Install Case Work - Third Floor 3d May-04-22 May-06-22 160d
A44530 <PH2-Bldg6> Install Bath Accessories - Third Floor 3d May-04-22 May-06-22 169d
A44580 <PH2-Bldg6> Closet Shelving- Third Floor 2d May-04-22 May-05-22 170d
A43260 <PH2-Bldg6> Install Case Work - First Floor 3d May-13-22 May-17-22 153d
A43460 <PH2-Bldg6> Install Bath Accessories - First Floor 3d May-13-22 May-17-22 162d
A43880 <PH2-Bldg6> Closet Shelving- First Floor 2d May-13-22 May-16-22 163d
A44030 <PH2-Bldg6> Install Doors & Hardware - Second Floor 2d May-17-22 May-18-22 161d
A44380 <PH2-Bldg6> Install Doors & Hardware - Third Floor 2d May-17-22 May-18-22 161d
A43280 <PH2-Bldg6> Install Doors & Hardware - First Floor 2d May-26-22 May-27-22 154d

Building 7Building 7 26d Aug-02-22 Sep-07-22 85d
A42400 <PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Second Floor 5d Aug-02-22 Aug-08-22 91d
A42750 <PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Third Floor 5d Aug-02-22 Aug-08-22 91d
A41650 <PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - First Floor 5d Aug-11-22 Aug-17-22 84d
A42460 <PH2-Bldg7> Install Case Work - Second Floor 3d Aug-12-22 Aug-16-22 91d
A42630 <PH2-Bldg7> Install Bath Accessories - Second Floor 3d Aug-12-22 Aug-16-22 100d
A42680 <PH2-Bldg7> Closet Shelving- Second Floor 2d Aug-12-22 Aug-15-22 101d
A42810 <PH2-Bldg7> Install Case Work - Third Floor 3d Aug-12-22 Aug-16-22 91d
A42980 <PH2-Bldg7> Install Bath Accessories - Third Floor 3d Aug-12-22 Aug-16-22 100d
A43030 <PH2-Bldg7> Closet Shelving- Third Floor 2d Aug-12-22 Aug-15-22 101d
A41710 <PH2-Bldg7> Install Case Work - First Floor 3d Aug-23-22 Aug-25-22 84d
A41910 <PH2-Bldg7> Install Bath Accessories - First Floor 3d Aug-23-22 Aug-25-22 93d
A42330 <PH2-Bldg7> Closet Shelving- First Floor 2d Aug-23-22 Aug-24-22 94d
A42480 <PH2-Bldg7> Install Doors & Hardware - Second Floor 2d Aug-25-22 Aug-26-22 92d
A42830 <PH2-Bldg7> Install Doors & Hardware - Third Floor 2d Aug-25-22 Aug-26-22 92d
A41730 <PH2-Bldg7> Install Doors & Hardware - First Floor 2d Sep-06-22 Sep-07-22 85d

Rec. BuildingRec. Building 19d Sep-16-21 Oct-13-21 310d
A50950 <PH2-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor 5d Sep-16-21 Sep-22-21 309d
A51010 <PH2-Rec.> Install Case Work - First Floor 3d Sep-28-21 Sep-30-21 309d
A51210 <PH2-Rec.> Install Bath Accessories - First Floor 3d Sep-28-21 Sep-30-21 318d
A51630 <PH2-Rec.> Closet Shelving- First Floor 2d Sep-28-21 Sep-29-21 319d
A51030 <PH2-Rec.> Install Doors & Hardware - First Floor 2d Oct-12-21 Oct-13-21 310d

IGLIGL 312d Oct-06-21 Jan-06-23 1d

Phase IPhase I 181d Oct-06-21 Jun-28-22 132d

Building 1Building 1 10d Mar-10-22 Mar-23-22 199d
A26930 <PH1-Bldg1> Install LVP Flooring - Second Floor 3d Mar-10-22 Mar-14-22 206d
A26940 <PH1-Bldg1> Install Carpets - Second Floor 2d Mar-10-22 Mar-11-22 207d
A27280 <PH1-Bldg1> Install LVP Flooring - Third Floor 3d Mar-10-22 Mar-14-22 206d
A27290 <PH1-Bldg1> Install Carpets - Third Floor 2d Mar-10-22 Mar-11-22 207d
A1350 <PH1-Bldg1> Install LVP Flooring - First Floor 3d Mar-21-22 Mar-23-22 199d
A1360 <PH1-Bldg1> Install Carpets - First  Floor 2d Mar-21-22 Mar-22-22 200d

Building 2Building 2 10d Mar-15-22 Mar-28-22 196d
A28490 <PH1-Bldg2> Install LVP Flooring - Second Floor 3d Mar-15-22 Mar-17-22 203d
A28500 <PH1-Bldg2> Install Carpets - Second Floor 2d Mar-15-22 Mar-16-22 204d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg5> Install Case Work - First Floor
<PH2-Bldg5> Install Bath Accessories - First Floor
<PH2-Bldg5> Closet Shelving- First Floor
<PH2-Bldg5> Install Doors & Hardware - Second Floor
<PH2-Bldg5> Install Doors & Hardware - Third Floor

<PH2-Bldg5> Install Doors & Hardware - First Floor
May-27-22, Building 6

<PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg6> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg6> Install Case Work - Second Floor
<PH2-Bldg6> Install Bath Accessories - Second Floor
<PH2-Bldg6> Closet Shelving- Second Floor
<PH2-Bldg6> Install Case Work - Third Floor
<PH2-Bldg6> Install Bath Accessories - Third Floor
<PH2-Bldg6> Closet Shelving- Third Floor

<PH2-Bldg6> Install Case Work - First Floor
<PH2-Bldg6> Install Bath Accessories - First Floor
<PH2-Bldg6> Closet Shelving- First Floor
<PH2-Bldg6> Install Doors & Hardware - Second Floor
<PH2-Bldg6> Install Doors & Hardware - Third Floor

<PH2-Bldg6> Install Doors & Hardware - First Floor
Sep-07-22, Building 7

<PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Second Floor
<PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - Third Floor

<PH2-Bldg7> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Bldg7> Install Case Work - Second Floor
<PH2-Bldg7> Install Bath Accessories - Second Floor
<PH2-Bldg7> Closet Shelving- Second Floor
<PH2-Bldg7> Install Case Work - Third Floor
<PH2-Bldg7> Install Bath Accessories - Third Floor
<PH2-Bldg7> Closet Shelving- Third Floor

<PH2-Bldg7> Install Case Work - First Floor
<PH2-Bldg7> Install Bath Accessories - First Floor
<PH2-Bldg7> Closet Shelving- First Floor
<PH2-Bldg7> Install Doors & Hardware - Second Floor
<PH2-Bldg7> Install Doors & Hardware - Third Floor

<PH2-Bldg7> Install Doors & Hardware - First Floor
Oct-13-21, Rec. Building

<PH2-Rec.> Install Base/Trim/Doors Prep and Paint - First Floor
<PH2-Rec.> Install Case Work - First Floor
<PH2-Rec.> Install Bath Accessories - First Floor
<PH2-Rec.> Closet Shelving- First Floor

<PH2-Rec.> Install Doors & Hardware - First Floor
Jan-06-23, IGL

Jun-28-22, Phase I

Mar-23-22, Building 1
<PH1-Bldg1> Install LVP Flooring - Second Floor

<PH1-Bldg1> Install Carpets - Second Floor
<PH1-Bldg1> Install LVP Flooring - Third Floor

<PH1-Bldg1> Install Carpets - Third Floor
<PH1-Bldg1> Install LVP Flooring - First Floor
<PH1-Bldg1> Install Carpets - First  Floor

Mar-28-22, Building 2
<PH1-Bldg2> Install LVP Flooring - Second Floor
<PH1-Bldg2> Install Carpets - Second Floor
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A28840 <PH1-Bldg2> Install LVP Flooring - Third Floor 3d Mar-15-22 Mar-17-22 203d
A28850 <PH1-Bldg2> Install Carpets - Third Floor 2d Mar-15-22 Mar-16-22 204d
A27740 <PH1-Bldg2> Install LVP Flooring - First Floor 3d Mar-24-22 Mar-28-22 196d
A27750 <PH1-Bldg2> Install Carpets - First  Floor 2d Mar-24-22 Mar-25-22 197d

Building 3Building 3 10d May-10-22 May-23-22 156d
A30040 <PH1-Bldg3> Install LVP Flooring - Second Floor 3d May-10-22 May-12-22 163d
A30050 <PH1-Bldg3> Install Carpets - Second Floor 2d May-10-22 May-11-22 164d
A30390 <PH1-Bldg3> Install LVP Flooring - Third Floor 3d May-10-22 May-12-22 163d
A30400 <PH1-Bldg3> Install Carpets - Third Floor 2d May-10-22 May-11-22 164d
A29290 <PH1-Bldg3> Install LVP Flooring - First Floor 3d May-19-22 May-23-22 156d
A29300 <PH1-Bldg3> Install Carpets - First  Floor 2d May-19-22 May-20-22 157d

Building 4Building 4 10d Apr-18-22 Apr-29-22 172d
A31590 <PH1-Bld4> Install LVP Flooring - Second Floor 3d Apr-18-22 Apr-20-22 179d
A31600 <PH1-Bld4> Install Carpets - Second Floor 2d Apr-18-22 Apr-19-22 180d
A31940 <PH1-Bld4> Install LVP Flooring - Third Floor 3d Apr-18-22 Apr-20-22 179d
A31950 <PH1-Bld4> Install Carpets - Third Floor 2d Apr-18-22 Apr-19-22 180d
A30840 <PH1-Bld4> Install LVP Flooring - First Floor 3d Apr-27-22 Apr-29-22 172d
A30850 <PH1-Bld4> Install Carpets - First Floor 2d Apr-27-22 Apr-28-22 173d

Building 5Building 5 10d Jun-14-22 Jun-28-22 132d
A33140 <PH1-Bld5> Install LVP Flooring - Second Floor 3d Jun-14-22 Jun-16-22 139d
A33150 <PH1-Bld5> Install Carpets - Second Floor 2d Jun-14-22 Jun-15-22 140d
A33490 <PH1-Bld5> Install LVP Flooring - Third Floor 3d Jun-14-22 Jun-16-22 139d
A33500 <PH1-Bld5> Install Carpets - Third Floor 2d Jun-14-22 Jun-15-22 140d
A32390 <PH1-Bld5> Install LVP Flooring - First Floor 3d Jun-24-22 Jun-28-22 132d
A32400 <PH1-Bld5> Install Carpets - First Floor 2d Jun-24-22 Jun-27-22 133d

Building 6Building 6 10d Dec-29-21 Jan-12-22 247d
A34690 <PH1-Bld6> Install LVP Flooring - Second Floor 3d Dec-29-21 Jan-03-22 254d
A34700 <PH1-Bld6> Install Carpets - Second Floor 2d Dec-29-21 Dec-30-21 255d
A35040 <PH1-Bld6> Install LVP Flooring - Third Floor 3d Dec-29-21 Jan-03-22 254d
A35050 <PH1-Bld6> Install Carpets - Third Floor 2d Dec-29-21 Dec-30-21 255d
A33940 <PH1-Bld6> Install LVP Flooring - First Floor 3d Jan-10-22 Jan-12-22 247d
A33950 <PH1-Bld6> Install Carpets - First Floor 2d Jan-10-22 Jan-11-22 248d

Building 7Building 7 10d Mar-25-22 Apr-07-22 188d
A36240 <PH1-Bld7> Install LVP Flooring - Second Floor 3d Mar-25-22 Mar-29-22 195d
A36250 <PH1-Bld7> Install Carpets - Second Floor 2d Mar-25-22 Mar-28-22 196d
A36590 <PH1-Bld7> Install LVP Flooring - Third Floor 3d Mar-25-22 Mar-29-22 195d
A36600 <PH1-Bld7> Install Carpets - Third Floor 2d Mar-25-22 Mar-28-22 196d
A35490 <PH1-Bld7> Install LVP Flooring - First Floor 3d Apr-05-22 Apr-07-22 188d
A35500 <PH1-Bld7> Install Carpets - First Floor 2d Apr-05-22 Apr-06-22 189d

Building 8Building 8 10d Mar-21-22 Apr-01-22 192d
A37790 <PH1-Bld8> Install LVP Flooring - Second Floor 3d Mar-21-22 Mar-23-22 199d
A37800 <PH1-Bld8> Install Carpets - Second Floor 2d Mar-21-22 Mar-22-22 200d
A38140 <PH1-Bld8> Install LVP Flooring - Third Floor 3d Mar-21-22 Mar-23-22 199d
A38150 <PH1-Bld8> Install Carpets - Third Floor 2d Mar-21-22 Mar-22-22 200d
A37040 <PH1-Bld8> Install LVP Flooring - First Floor 3d Mar-30-22 Apr-01-22 192d
A37050 <PH1-Bld8> Install Carpets - First Floor 2d Mar-30-22 Mar-31-22 193d

Building 9Building 9 10d Mar-24-22 Apr-06-22 189d
A39340 <PH1-Bld9> Install LVP Flooring - Second Floor 3d Mar-24-22 Mar-28-22 196d
A39350 <PH1-Bld9> Install Carpets - Second Floor 2d Mar-24-22 Mar-25-22 197d
A39690 <PH1-Bld9> Install LVP Flooring - Third Floor 3d Mar-24-22 Mar-28-22 196d
A39700 <PH1-Bld9> Install Carpets - Third Floor 2d Mar-24-22 Mar-25-22 197d
A38590 <PH1-Bld9> Install LVP Flooring - First Floor 3d Apr-04-22 Apr-06-22 189d
A38600 <PH1-Bld9> Install Carpets - First Floor 2d Apr-04-22 Apr-05-22 190d

Rec. BuildingRec. Building 3d Oct-06-21 Oct-08-21 310d
A52540 <PH1-Rec.> Install LVP Flooring - First Floor 3d Oct-06-21 Oct-08-21 310d
A52550 <PH1-Rec.> Install Carpets - First Floor 2d Oct-06-21 Oct-07-21 311d

Phase IIPhase II 312d Oct-06-21 Jan-06-23 1d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg2> Install LVP Flooring - Third Floor
<PH1-Bldg2> Install Carpets - Third Floor

<PH1-Bldg2> Install LVP Flooring - First Floor
<PH1-Bldg2> Install Carpets - First Floor

May-23-22, Building 3
<PH1-Bldg3> Install LVP Flooring - Second Floor
<PH1-Bldg3> Install Carpets - Second Floor
<PH1-Bldg3> Install LVP Flooring - Third Floor
<PH1-Bldg3> Install Carpets - Third Floor

<PH1-Bldg3> Install LVP Flooring - First Floor
<PH1-Bldg3> Install Carpets - First Floor

Apr-29-22, Building 4
<PH1-Bld4> Install LVP Flooring - Second Floor
<PH1-Bld4> Install Carpets - Second Floor
<PH1-Bld4> Install LVP Flooring - Third Floor
<PH1-Bld4> Install Carpets - Third Floor

<PH1-Bld4> Install LVP Flooring - First Floor
<PH1-Bld4> Install Carpets - First Floor

Jun-28-22, Building 5
<PH1-Bld5> Install LVP Flooring - Second Floor
<PH1-Bld5> Install Carpets - Second Floor
<PH1-Bld5> Install LVP Flooring - Third Floor
<PH1-Bld5> Install Carpets - Third Floor

<PH1-Bld5> Install LVP Flooring - First Floor
<PH1-Bld5> Install Carpets - First Floor

Jan-12-22, Building 6
<PH1-Bld6> Install LVP Flooring - Second Floor

<PH1-Bld6> Install Carpets - Second Floor
<PH1-Bld6> Install LVP Flooring - Third Floor

<PH1-Bld6> Install Carpets - Third Floor
<PH1-Bld6> Install LVP Flooring - First Floor
<PH1-Bld6> Install Carpets - First Floor

Apr-07-22, Building 7
<PH1-Bld7> Install LVP Flooring - Second Floor
<PH1-Bld7> Install Carpets - Second Floor
<PH1-Bld7> Install LVP Flooring - Third Floor
<PH1-Bld7> Install Carpets - Third Floor

<PH1-Bld7> Install LVP Flooring - First Floor
<PH1-Bld7> Install Carpets - First Floor

Apr-01-22, Building 8
<PH1-Bld8> Install LVP Flooring - Second Floor
<PH1-Bld8> Install Carpets - Second Floor
<PH1-Bld8> Install LVP Flooring - Third Floor
<PH1-Bld8> Install Carpets - Third Floor

<PH1-Bld8> Install LVP Flooring - First Floor
<PH1-Bld8> Install Carpets - First Floor

Apr-06-22, Building 9
<PH1-Bld9> Install LVP Flooring - Second Floor

<PH1-Bld9> Install Carpets - Second Floor
<PH1-Bld9> Install LVP Flooring - Third Floor

<PH1-Bld9> Install Carpets - Third Floor
<PH1-Bld9> Install LVP Flooring - First Floor
<PH1-Bld9> Install Carpets - First Floor

Oct-08-21, Rec. Building
<PH1-Rec.> Install LVP Flooring - First Floor
<PH1-Rec.> Install Carpets - First Floor

Jan-06-23, Phase II
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Building 1Building 1 10d Nov-01-22 Nov-15-22 36d
A40890 <PH2-Bldg1> Install LVP Flooring - Second Floor 3d Nov-01-22 Nov-03-22 43d
A40900 <PH2-Bldg1> Install Carpets - Second Floor 2d Nov-01-22 Nov-02-22 44d
A41240 <PH2-Bldg1> Install LVP Flooring - Third Floor 3d Nov-01-22 Nov-03-22 43d
A41250 <PH2-Bldg1> Install Carpets - Third Floor 2d Nov-01-22 Nov-02-22 44d
A40140 <PH2-Bldg1> Install LVP Flooring - First Floor 3d Nov-10-22 Nov-15-22 36d
A40150 <PH2-Bldg1> Install Carpets - First  Floor 2d Nov-10-22 Nov-14-22 37d

Building 2Building 2 10d Dec-22-22 Jan-06-23 1d
A50190 <PH2-Bldg2> Install LVP Flooring - Second Floor 3d Dec-22-22 Dec-27-22 8d
A50200 <PH2-Bldg2> Install Carpets - Second Floor 2d Dec-22-22 Dec-23-22 9d
A50540 <PH2-Bldg2> Install LVP Flooring - Third Floor 3d Dec-22-22 Dec-27-22 8d
A50550 <PH2-Bldg2> Install Carpets - Third Floor 2d Dec-22-22 Dec-23-22 9d
A49440 <PH2-Bldg2> Install LVP Flooring - First Floor 3d Jan-04-23 Jan-06-23 1d
A49450 <PH2-Bldg2> Install Carpets - First  Floor 2d Jan-04-23 Jan-05-23 2d

Building 3Building 3 10d Oct-18-22 Oct-31-22 46d
A48640 <PH2-Bldg3> Install LVP Flooring - Second Floor 3d Oct-18-22 Oct-20-22 53d
A48650 <PH2-Bldg3> Install Carpets - Second Floor 2d Oct-18-22 Oct-19-22 54d
A48990 <PH2-Bldg3> Install LVP Flooring - Third Floor 3d Oct-18-22 Oct-20-22 53d
A49000 <PH2-Bldg3> Install Carpets - Third Floor 2d Oct-18-22 Oct-19-22 54d
A47890 <PH2-Bldg3> Install LVP Flooring - First Floor 3d Oct-27-22 Oct-31-22 46d
A47900 <PH2-Bldg3> Install Carpets - First  Floor 2d Oct-27-22 Oct-28-22 47d

Building 4Building 4 10d Jul-18-22 Jul-29-22 110d
A47090 <PH2-Bldg4> Install LVP Flooring - Second Floor 3d Jul-18-22 Jul-20-22 117d
A47100 <PH2-Bldg4> Install Carpets - Second Floor 2d Jul-18-22 Jul-19-22 118d
A47440 <PH2-Bldg4> Install LVP Flooring - Third Floor 3d Jul-18-22 Jul-20-22 117d
A47450 <PH2-Bldg4> Install Carpets - Third Floor 2d Jul-18-22 Jul-19-22 118d
A46340 <PH2-Bldg4> Install LVP Flooring - First Floor 3d Jul-27-22 Jul-29-22 110d
A46350 <PH2-Bldg4> Install Carpets - First  Floor 2d Jul-27-22 Jul-28-22 111d

Building 5Building 5 10d Jul-28-22 Aug-10-22 102d
A45540 <PH2-Bldg5> Install LVP Flooring - Second Floor 3d Jul-28-22 Aug-01-22 109d
A45550 <PH2-Bldg5> Install Carpets - Second Floor 2d Jul-28-22 Jul-29-22 110d
A45890 <PH2-Bldg5> Install LVP Flooring - Third Floor 3d Jul-28-22 Aug-01-22 109d
A45900 <PH2-Bldg5> Install Carpets - Third Floor 2d Jul-28-22 Jul-29-22 110d
A44790 <PH2-Bldg5> Install LVP Flooring - First Floor 3d Aug-08-22 Aug-10-22 102d
A44800 <PH2-Bldg5> Install Carpets - First  Floor 2d Aug-08-22 Aug-09-22 103d

Building 6Building 6 10d May-12-22 May-25-22 154d
A43990 <PH2-Bldg6> Install LVP Flooring - Second Floor 3d May-12-22 May-16-22 161d
A44000 <PH2-Bldg6> Install Carpets - Second Floor 2d May-12-22 May-13-22 162d
A44340 <PH2-Bldg6> Install LVP Flooring - Third Floor 3d May-12-22 May-16-22 161d
A44350 <PH2-Bldg6> Install Carpets - Third Floor 2d May-12-22 May-13-22 162d
A43240 <PH2-Bldg6> Install LVP Flooring - First Floor 3d May-23-22 May-25-22 154d
A43250 <PH2-Bldg6> Install Carpets - First  Floor 2d May-23-22 May-24-22 155d

Building 7Building 7 10d Aug-22-22 Sep-02-22 85d
A42440 <PH2-Bldg7> Install LVP Flooring - Second Floor 3d Aug-22-22 Aug-24-22 92d
A42450 <PH2-Bldg7> Install Carpets - Second Floor 2d Aug-22-22 Aug-23-22 93d
A42790 <PH2-Bldg7> Install LVP Flooring - Third Floor 3d Aug-22-22 Aug-24-22 92d
A42800 <PH2-Bldg7> Install Carpets - Third Floor 2d Aug-22-22 Aug-23-22 93d
A41690 <PH2-Bldg7> Install LVP Flooring - First Floor 3d Aug-31-22 Sep-02-22 85d
A41700 <PH2-Bldg7> Install Carpets - First  Floor 2d Aug-31-22 Sep-01-22 86d

Rec. BuildingRec. Building 3d Oct-06-21 Oct-08-21 310d
A50990 <PH2-Rec.> Install LVP Flooring - First Floor 3d Oct-06-21 Oct-08-21 310d
A51000 <PH2-Rec.> Install Carpets - First Floor 2d Oct-06-21 Oct-07-21 311d

PNW GRANITEPNW GRANITE 312d Oct-01-21 Jan-03-23 0d

Phase IPhase I 181d Oct-01-21 Jun-23-22 131d

Building 1Building 1 10d Mar-07-22 Mar-18-22 198d
A26960 <PH1-Bldg1> Install Counter Tops - Second Floor 3d Mar-07-22 Mar-09-22 205d
A27310 <PH1-Bldg1> Install Counter Tops - Third Floor 3d Mar-07-22 Mar-09-22 205d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-15-22, Building 1
<PH2-Bldg1> Install LVP Flooring - Second Floor
<PH2-Bldg1> Install Carpets - Second Floor
<PH2-Bldg1> Install LVP Flooring - Third Floor
<PH2-Bldg1> Install Carpets - Third Floor

<PH2-Bldg1> Install LVP Flooring - First Floor
<PH2-Bldg1> Install Carpets - First Floor

Jan-06-23, Building 2
<PH2-Bldg2> Install LVP Flooring - Second Floor

<PH2-Bldg2> Install Carpets - Second Floor
<PH2-Bldg2> Install LVP Flooring - Third Floor

<PH2-Bldg2> Install Carpets - Third Floor
<PH2-Bldg2> Install LVP Flooring - First Floor
<PH2-Bldg2> Install Carpets - First Floor

Oct-31-22, Building 3
<PH2-Bldg3> Install LVP Flooring - Second Floor
<PH2-Bldg3> Install Carpets - Second Floor
<PH2-Bldg3> Install LVP Flooring - Third Floor
<PH2-Bldg3> Install Carpets - Third Floor

<PH2-Bldg3> Install LVP Flooring - First Floor
<PH2-Bldg3> Install Carpets - First  Floor

Jul-29-22, Building 4
<PH2-Bldg4> Install LVP Flooring - Second Floor
<PH2-Bldg4> Install Carpets - Second Floor
<PH2-Bldg4> Install LVP Flooring - Third Floor
<PH2-Bldg4> Install Carpets - Third Floor

<PH2-Bldg4> Install LVP Flooring - First Floor
<PH2-Bldg4> Install Carpets - First Floor

Aug-10-22, Building 5
<PH2-Bldg5> Install LVP Flooring - Second Floor

<PH2-Bldg5> Install Carpets - Second Floor
<PH2-Bldg5> Install LVP Flooring - Third Floor

<PH2-Bldg5> Install Carpets - Third Floor
<PH2-Bldg5> Install LVP Flooring - First Floor
<PH2-Bldg5> Install Carpets - First Floor

May-25-22, Building 6
<PH2-Bldg6> Install LVP Flooring - Second Floor

<PH2-Bldg6> Install Carpets - Second Floor
<PH2-Bldg6> Install LVP Flooring - Third Floor

<PH2-Bldg6> Install Carpets - Third Floor
<PH2-Bldg6> Install LVP Flooring - First Floor
<PH2-Bldg6> Install Carpets - First Floor

Sep-02-22, Building 7
<PH2-Bldg7> Install LVP Flooring - Second Floor
<PH2-Bldg7> Install Carpets - Second Floor
<PH2-Bldg7> Install LVP Flooring - Third Floor
<PH2-Bldg7> Install Carpets - Third Floor

<PH2-Bldg7> Install LVP Flooring - First Floor
<PH2-Bldg7> Install Carpets - First Floor

Oct-08-21, Rec. Building
<PH2-Rec.> Install LVP Flooring - First Floor
<PH2-Rec.> Install Carpets - First Floor

Jan-03-23, PNW GRANITE

Jun-23-22, Phase I

Mar-18-22, Building 1
<PH1-Bldg1> Install Counter Tops - Second Floor
<PH1-Bldg1> Install Counter Tops - Third Floor
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A1380 <PH1-Bldg1> Install Counter Tops - First Floor 3d Mar-16-22 Mar-18-22 198d
Building 2Building 2 10d Mar-10-22 Mar-23-22 195d
A28520 <PH1-Bldg2> Install Counter Tops - Second Floor 3d Mar-10-22 Mar-14-22 202d
A28870 <PH1-Bldg2> Install Counter Tops - Third Floor 3d Mar-10-22 Mar-14-22 202d
A27770 <PH1-Bldg2> Install Counter Tops - First Floor 3d Mar-21-22 Mar-23-22 195d

Building 3Building 3 10d May-05-22 May-18-22 155d
A30070 <PH1-Bldg3> Install Counter Tops - Second Floor 3d May-05-22 May-09-22 162d
A30420 <PH1-Bldg3> Install Counter Tops - Third Floor 3d May-05-22 May-09-22 162d
A29320 <PH1-Bldg3> Install Counter Tops - First Floor 3d May-16-22 May-18-22 155d

Building 4Building 4 10d Apr-13-22 Apr-26-22 171d
A31620 <PH1-Bld4> Install Counter Tops - Second Floor 3d Apr-13-22 Apr-15-22 178d
A31970 <PH1-Bld4> Install Counter Tops - Third Floor 3d Apr-13-22 Apr-15-22 178d
A30870 <PH1-Bld4> Install Counter Tops - First Floor 3d Apr-22-22 Apr-26-22 171d

Building 5Building 5 10d Jun-09-22 Jun-23-22 131d
A33170 <PH1-Bld5> Install Counter Tops - Second Floor 3d Jun-09-22 Jun-13-22 138d
A33520 <PH1-Bld5> Install Counter Tops - Third Floor 3d Jun-09-22 Jun-13-22 138d
A32420 <PH1-Bld5> Install Counter Tops - First Floor 3d Jun-21-22 Jun-23-22 131d

Building 6Building 6 10d Dec-23-21 Jan-07-22 246d
A34720 <PH1-Bld6> Install Counter Tops - Second Floor 3d Dec-23-21 Dec-28-21 253d
A35070 <PH1-Bld6> Install Counter Tops - Third Floor 3d Dec-23-21 Dec-28-21 253d
A33970 <PH1-Bld6> Install Counter Tops - First Floor 3d Jan-05-22 Jan-07-22 246d

Building 7Building 7 10d Mar-22-22 Apr-04-22 187d
A36270 <PH1-Bld7> Install Counter Tops - Second Floor 3d Mar-22-22 Mar-24-22 194d
A36620 <PH1-Bld7> Install Counter Tops - Third Floor 3d Mar-22-22 Mar-24-22 194d
A35520 <PH1-Bld7> Install Counter Tops - First Floor 3d Mar-31-22 Apr-04-22 187d

Building 8Building 8 10d Mar-16-22 Mar-29-22 191d
A37820 <PH1-Bld8> Install Counter Tops - Second Floor 3d Mar-16-22 Mar-18-22 198d
A38170 <PH1-Bld8> Install Counter Tops - Third Floor 3d Mar-16-22 Mar-18-22 198d
A37070 <PH1-Bld8> Install Counter Tops - First Floor 3d Mar-25-22 Mar-29-22 191d

Building 9Building 9 10d Mar-21-22 Apr-01-22 188d
A39370 <PH1-Bld9> Install Counter Tops - Second Floor 3d Mar-21-22 Mar-23-22 195d
A39720 <PH1-Bld9> Install Counter Tops - Third Floor 3d Mar-21-22 Mar-23-22 195d
A38620 <PH1-Bld9> Install Counter Tops - First Floor 3d Mar-30-22 Apr-01-22 188d

Rec. BuildingRec. Building 3d Oct-01-21 Oct-05-21 309d
A52570 <PH1-Rec.> Install Counter Tops - First Floor 3d Oct-01-21 Oct-05-21 309d

Phase IIPhase II 312d Oct-01-21 Jan-03-23 0d

Building 1Building 1 10d Oct-27-22 Nov-09-22 35d
A40920 <PH2-Bldg1> Install Counter Tops - Second Floor 3d Oct-27-22 Oct-31-22 42d
A41270 <PH2-Bldg1> Install Counter Tops - Third Floor 3d Oct-27-22 Oct-31-22 42d
A40170 <PH2-Bldg1> Install Counter Tops - First Floor 3d Nov-07-22 Nov-09-22 35d

Building 2Building 2 10d Dec-19-22 Jan-03-23 0d
A50220 <PH2-Bldg2> Install Counter Tops - Second Floor 3d Dec-19-22 Dec-21-22 7d
A50570 <PH2-Bldg2> Install Counter Tops - Third Floor 3d Dec-19-22 Dec-21-22 7d
A49470 <PH2-Bldg2> Install Counter Tops - First Floor 3d Dec-29-22 Jan-03-23 0d

Building 3Building 3 10d Oct-13-22 Oct-26-22 45d
A48670 <PH2-Bldg3> Install Counter Tops - Second Floor 3d Oct-13-22 Oct-17-22 52d
A49020 <PH2-Bldg3> Install Counter Tops - Third Floor 3d Oct-13-22 Oct-17-22 52d
A47920 <PH2-Bldg3> Install Counter Tops - First Floor 3d Oct-24-22 Oct-26-22 45d

Building 4Building 4 10d Jul-13-22 Jul-26-22 109d
A47120 <PH2-Bldg4> Install Counter Tops - Second Floor 3d Jul-13-22 Jul-15-22 116d
A47470 <PH2-Bldg4> Install Counter Tops - Third Floor 3d Jul-13-22 Jul-15-22 116d
A46370 <PH2-Bldg4> Install Counter Tops - First Floor 3d Jul-22-22 Jul-26-22 109d

Building 5Building 5 10d Jul-25-22 Aug-05-22 101d
A45570 <PH2-Bldg5> Install Counter Tops - Second Floor 3d Jul-25-22 Jul-27-22 108d
A45920 <PH2-Bldg5> Install Counter Tops - Third Floor 3d Jul-25-22 Jul-27-22 108d
A44820 <PH2-Bldg5> Install Counter Tops - First Floor 3d Aug-03-22 Aug-05-22 101d

Building 6Building 6 10d May-09-22 May-20-22 153d
A44020 <PH2-Bldg6> Install Counter Tops - Second Floor 3d May-09-22 May-11-22 160d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg1> Install Counter Tops - First Floor
Mar-23-22, Building 2

<PH1-Bldg2> Install Counter Tops - Second Floor
<PH1-Bldg2> Install Counter Tops - Third Floor

<PH1-Bldg2> Install Counter Tops - First Floor
May-18-22, Building 3

<PH1-Bldg3> Install Counter Tops - Second Floor
<PH1-Bldg3> Install Counter Tops - Third Floor

<PH1-Bldg3> Install Counter Tops - First Floor
Apr-26-22, Building 4

<PH1-Bld4> Install Counter Tops - Second Floor
<PH1-Bld4> Install Counter Tops - Third Floor

<PH1-Bld4> Install Counter Tops - First Floor
Jun-23-22, Building 5

<PH1-Bld5> Install Counter Tops - Second Floor
<PH1-Bld5> Install Counter Tops - Third Floor

<PH1-Bld5> Install Counter Tops - First Floor
Jan-07-22, Building 6

<PH1-Bld6> Install Counter Tops - Second Floor
<PH1-Bld6> Install Counter Tops - Third Floor

<PH1-Bld6> Install Counter Tops - First Floor
Apr-04-22, Building 7

<PH1-Bld7> Install Counter Tops - Second Floor
<PH1-Bld7> Install Counter Tops - Third Floor

<PH1-Bld7> Install Counter Tops - First Floor
Mar-29-22, Building 8

<PH1-Bld8> Install Counter Tops - Second Floor
<PH1-Bld8> Install Counter Tops - Third Floor

<PH1-Bld8> Install Counter Tops - First Floor
Apr-01-22, Building 9

<PH1-Bld9> Install Counter Tops - Second Floor
<PH1-Bld9> Install Counter Tops - Third Floor

<PH1-Bld9> Install Counter Tops - First Floor
Oct-05-21, Rec. Building
<PH1-Rec.> Install Counter Tops - First Floor

Jan-03-23, Phase II

Nov-09-22, Building 1
<PH2-Bldg1> Install Counter Tops - Second Floor
<PH2-Bldg1> Install Counter Tops - Third Floor

<PH2-Bldg1> Install Counter Tops - First Floor
Jan-03-23, Building 2

<PH2-Bldg2> Install Counter Tops - Second Floor
<PH2-Bldg2> Install Counter Tops - Third Floor

<PH2-Bldg2> Install Counter Tops - First Floor
Oct-26-22, Building 3

<PH2-Bldg3> Install Counter Tops - Second Floor
<PH2-Bldg3> Install Counter Tops - Third Floor

<PH2-Bldg3> Install Counter Tops - First Floor
Jul-26-22, Building 4

<PH2-Bldg4> Install Counter Tops - Second Floor
<PH2-Bldg4> Install Counter Tops - Third Floor

<PH2-Bldg4> Install Counter Tops - First Floor
Aug-05-22, Building 5

<PH2-Bldg5> Install Counter Tops - Second Floor
<PH2-Bldg5> Install Counter Tops - Third Floor

<PH2-Bldg5> Install Counter Tops - First Floor
May-20-22, Building 6

<PH2-Bldg6> Install Counter Tops - Second Floor
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A44370 <PH2-Bldg6> Install Counter Tops - Third Floor 3d May-09-22 May-11-22 160d
A43270 <PH2-Bldg6> Install Counter Tops - First Floor 3d May-18-22 May-20-22 153d

Building 7Building 7 10d Aug-17-22 Aug-30-22 84d
A42470 <PH2-Bldg7> Install Counter Tops - Second Floor 3d Aug-17-22 Aug-19-22 91d
A42820 <PH2-Bldg7> Install Counter Tops - Third Floor 3d Aug-17-22 Aug-19-22 91d
A41720 <PH2-Bldg7> Install Counter Tops - First Floor 3d Aug-26-22 Aug-30-22 84d

Rec. BuildingRec. Building 3d Oct-01-21 Oct-05-21 309d
A51020 <PH2-Rec.> Install Counter Tops - First Floor 3d Oct-01-21 Oct-05-21 309d

WhirlpoolWhirlpool 310d Oct-12-21 Jan-09-23 2d

Phase IPhase I 179d Oct-12-21 Jun-29-22 133d

Building 1Building 1 8d Mar-15-22 Mar-24-22 200d
A26980 <PH1-Bldg1> Install Appliance - Second Floor 1d Mar-15-22 Mar-15-22 207d
A27330 <PH1-Bldg1> Install Appliance - Third Floor 1d Mar-15-22 Mar-15-22 207d
A1400 <PH1-Bldg1> Install Appliance - First Floor 1d Mar-24-22 Mar-24-22 200d

Building 2Building 2 8d Mar-18-22 Mar-29-22 197d
A28540 <PH1-Bldg2> Install Appliance - Second Floor 1d Mar-18-22 Mar-18-22 204d
A28890 <PH1-Bldg2> Install Appliance - Third Floor 1d Mar-18-22 Mar-18-22 204d
A27790 <PH1-Bldg2> Install Appliance - First Floor 1d Mar-29-22 Mar-29-22 197d

Building 3Building 3 8d May-13-22 May-24-22 157d
A30090 <PH1-Bldg3> Install Appliance - Second Floor 1d May-13-22 May-13-22 164d
A30440 <PH1-Bldg3> Install Appliance - Third Floor 1d May-13-22 May-13-22 164d
A29340 <PH1-Bldg3> Install Appliance - First Floor 1d May-24-22 May-24-22 157d

Building 4Building 4 8d Apr-21-22 May-02-22 173d
A31640 <PH1-Bld4> Install Appliance - Second Floor 1d Apr-21-22 Apr-21-22 180d
A31990 <PH1-Bld4> Install Appliance - Third Floor 1d Apr-21-22 Apr-21-22 180d
A30890 <PH1-Bld4> Install Appliance - First Floor 1d May-02-22 May-02-22 173d

Building 5Building 5 8d Jun-17-22 Jun-29-22 133d
A33190 <PH1-Bld5> Install Appliance - Second Floor 1d Jun-17-22 Jun-17-22 140d
A33540 <PH1-Bld5> Install Appliance - Third Floor 1d Jun-17-22 Jun-17-22 140d
A32440 <PH1-Bld5> Install Appliance - First Floor 1d Jun-29-22 Jun-29-22 133d

Building 6Building 6 8d Jan-04-22 Jan-13-22 248d
A34740 <PH1-Bld6> Install Appliance - Second Floor 1d Jan-04-22 Jan-04-22 255d
A35090 <PH1-Bld6> Install Appliance - Third Floor 1d Jan-04-22 Jan-04-22 255d
A33990 <PH1-Bld6> Install Appliance - First Floor 1d Jan-13-22 Jan-13-22 248d

Building 7Building 7 8d Mar-30-22 Apr-08-22 189d
A36290 <PH1-Bld7> Install Appliance - Second Floor 1d Mar-30-22 Mar-30-22 196d
A36640 <PH1-Bld7> Install Appliance - Third Floor 1d Mar-30-22 Mar-30-22 196d
A35540 <PH1-Bld7> Install Appliance - First Floor 1d Apr-08-22 Apr-08-22 189d

Building 8Building 8 8d Mar-24-22 Apr-04-22 193d
A37840 <PH1-Bld8> Install Appliance - Second Floor 1d Mar-24-22 Mar-24-22 200d
A38190 <PH1-Bld8> Install Appliance - Third Floor 1d Mar-24-22 Mar-24-22 200d
A37090 <PH1-Bld8> Install Appliance - First Floor 1d Apr-04-22 Apr-04-22 193d

Building 9Building 9 8d Mar-29-22 Apr-07-22 190d
A39390 <PH1-Bld9> Install Appliance - Second Floor 1d Mar-29-22 Mar-29-22 197d
A39740 <PH1-Bld9> Install Appliance - Third Floor 1d Mar-29-22 Mar-29-22 197d
A38640 <PH1-Bld9> Install Appliance - First Floor 1d Apr-07-22 Apr-07-22 190d

Rec. BuildingRec. Building 1d Oct-12-21 Oct-12-21 311d
A52590 <PH1-Rec.> Install Appliance - First Floor 1d Oct-12-21 Oct-12-21 311d

Phase IIPhase II 310d Oct-12-21 Jan-09-23 2d

Building 1Building 1 8d Nov-04-22 Nov-16-22 37d
A40940 <PH2-Bldg1> Install Appliance - Second Floor 1d Nov-04-22 Nov-04-22 44d
A41290 <PH2-Bldg1> Install Appliance - Third Floor 1d Nov-04-22 Nov-04-22 44d
A40190 <PH2-Bldg1> Install Appliance - First Floor 1d Nov-16-22 Nov-16-22 37d

Building 2Building 2 8d Dec-28-22 Jan-09-23 2d
A50240 <PH2-Bldg2> Install Appliance - Second Floor 1d Dec-28-22 Dec-28-22 9d
A50590 <PH2-Bldg2> Install Appliance - Third Floor 1d Dec-28-22 Dec-28-22 9d
A49490 <PH2-Bldg2> Install Appliance - First Floor 1d Jan-09-23 Jan-09-23 2d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg6> Install Counter Tops - Third Floor
<PH2-Bldg6> Install Counter Tops - First Floor

Aug-30-22, Building 7
<PH2-Bldg7> Install Counter Tops - Second Floor
<PH2-Bldg7> Install Counter Tops - Third Floor

<PH2-Bldg7> Install Counter Tops - First Floor
Oct-05-21, Rec. Building
<PH2-Rec.> Install Counter Tops - First Floor

Jan-09-23, Whirlpool

Jun-29-22, Phase I

Mar-24-22, Building 1
<PH1-Bldg1> Install Appliance - Second Floor
<PH1-Bldg1> Install Appliance - Third Floor

<PH1-Bldg1> Install Appliance - First Floor
Mar-29-22, Building 2

<PH1-Bldg2> Install Appliance - Second Floor
<PH1-Bldg2> Install Appliance - Third Floor

<PH1-Bldg2> Install Appliance - First Floor
May-24-22, Building 3

<PH1-Bldg3> Install Appliance - Second Floor
<PH1-Bldg3> Install Appliance - Third Floor

<PH1-Bldg3> Install Appliance - First Floor
May-02-22, Building 4

<PH1-Bld4> Install Appliance - Second Floor
<PH1-Bld4> Install Appliance - Third Floor

<PH1-Bld4> Install Appliance - First Floor
Jun-29-22, Building 5

<PH1-Bld5> Install Appliance - Second Floor
<PH1-Bld5> Install Appliance - Third Floor

<PH1-Bld5> Install Appliance - First Floor
Jan-13-22, Building 6

<PH1-Bld6> Install Appliance - Second Floor
<PH1-Bld6> Install Appliance - Third Floor

<PH1-Bld6> Install Appliance - First Floor
Apr-08-22, Building 7

<PH1-Bld7> Install Appliance - Second Floor
<PH1-Bld7> Install Appliance - Third Floor

<PH1-Bld7> Install Appliance - First Floor
Apr-04-22, Building 8

<PH1-Bld8> Install Appliance - Second Floor
<PH1-Bld8> Install Appliance - Third Floor

<PH1-Bld8> Install Appliance - First Floor
Apr-07-22, Building 9

<PH1-Bld9> Install Appliance - Second Floor
<PH1-Bld9> Install Appliance - Third Floor

<PH1-Bld9> Install Appliance - First Floor
Oct-12-21, Rec. Building
<PH1-Rec.> Install Appliance - First Floor

Jan-09-23, Phase II

Nov-16-22, Building 1
<PH2-Bldg1> Install Appliance - Second Floor
<PH2-Bldg1> Install Appliance - Third Floor

<PH2-Bldg1> Install Appliance - First Floor
Jan-09-23, Building 2

<PH2-Bldg2> Install Appliance - Second Floor
<PH2-Bldg2> Install Appliance - Third Floor

<PH2-Bldg2> Install Appliance - First Floor
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Building 3Building 3 8d Oct-21-22 Nov-01-22 47d
A48690 <PH2-Bldg3> Install Appliance - Second Floor 1d Oct-21-22 Oct-21-22 54d
A49040 <PH2-Bldg3> Install Appliance - Third Floor 1d Oct-21-22 Oct-21-22 54d
A47940 <PH2-Bldg3> Install Appliance - First Floor 1d Nov-01-22 Nov-01-22 47d

Building 4Building 4 8d Jul-21-22 Aug-01-22 111d
A47140 <PH2-Bldg4> Install Appliance - Second Floor 1d Jul-21-22 Jul-21-22 118d
A47490 <PH2-Bldg4> Install Appliance - Third Floor 1d Jul-21-22 Jul-21-22 118d
A46390 <PH2-Bldg4> Install Appliance - First Floor 1d Aug-01-22 Aug-01-22 111d

Building 5Building 5 8d Aug-02-22 Aug-11-22 103d
A45590 <PH2-Bldg5> Install Appliance - Second Floor 1d Aug-02-22 Aug-02-22 110d
A45940 <PH2-Bldg5> Install Appliance - Third Floor 1d Aug-02-22 Aug-02-22 110d
A44840 <PH2-Bldg5> Install Appliance - First Floor 1d Aug-11-22 Aug-11-22 103d

Building 6Building 6 8d May-17-22 May-26-22 155d
A44040 <PH2-Bldg6> Install Appliance - Second Floor 1d May-17-22 May-17-22 162d
A44390 <PH2-Bldg6> Install Appliance - Third Floor 1d May-17-22 May-17-22 162d
A43290 <PH2-Bldg6> Install Appliance - First Floor 1d May-26-22 May-26-22 155d

Building 7Building 7 8d Aug-25-22 Sep-06-22 86d
A42490 <PH2-Bldg7> Install Appliance - Second Floor 1d Aug-25-22 Aug-25-22 93d
A42840 <PH2-Bldg7> Install Appliance - Third Floor 1d Aug-25-22 Aug-25-22 93d
A41740 <PH2-Bldg7> Install Appliance - First Floor 1d Sep-06-22 Sep-06-22 86d

Rec. BuildingRec. Building 1d Oct-12-21 Oct-12-21 311d
A51040 <PH2-Rec.> Install Appliance - First Floor 1d Oct-12-21 Oct-12-21 311d

MM COMFORTMM COMFORT 356d Jul-30-21 Jan-03-23 3d

Phase IPhase I 225d Jul-30-21 Jun-23-22 134d

Building 1Building 1 47d Jan-11-22 Mar-18-22 201d
A1510 <PH1-Bldg1> Install HVAC Rough In - First Floor 2d Jan-11-22 Jan-12-22 202d
A27000 <PH1-Bldg1> Install HVAC Rough In - Second Floor 2d Jan-11-22 Jan-12-22 202d
A27350 <PH1-Bldg1> Install HVAC Rough In - Third Floor 2d Jan-11-22 Jan-12-22 202d
A27140 <PH1-Bldg1> Install HVAC System - Second Floor 2d Mar-08-22 Mar-09-22 208d
A27490 <PH1-Bldg1> Install HVAC System - Third Floor 2d Mar-08-22 Mar-09-22 208d
A1530 <PH1-Bldg1> Install HVAC System - First Floor 2d Mar-17-22 Mar-18-22 201d

Building 2Building 2 47d Jan-14-22 Mar-23-22 198d
A27830 <PH1-Bldg2> Install HVAC Rough In - First Floor 2d Jan-14-22 Jan-18-22 199d
A28560 <PH1-Bldg2> Install HVAC Rough In - Second Floor 2d Jan-14-22 Jan-18-22 199d
A28910 <PH1-Bldg2> Install HVAC Rough In - Third Floor 2d Jan-14-22 Jan-18-22 199d
A28700 <PH1-Bldg2> Install HVAC System - Second Floor 2d Mar-11-22 Mar-14-22 205d
A29050 <PH1-Bldg2> Install HVAC System - Third Floor 2d Mar-11-22 Mar-14-22 205d
A28150 <PH1-Bldg2> Install HVAC System - First Floor 2d Mar-22-22 Mar-23-22 198d

Building 3Building 3 47d Mar-15-22 May-18-22 158d
A29380 <PH1-Bldg3> Install HVAC Rough In - First Floor 2d Mar-15-22 Mar-16-22 159d
A30110 <PH1-Bldg3> Install HVAC Rough In - Second Floor 2d Mar-15-22 Mar-16-22 159d
A30460 <PH1-Bldg3> Install HVAC Rough In - Third Floor 2d Mar-15-22 Mar-16-22 159d
A30250 <PH1-Bldg3> Install HVAC System - Second Floor 2d May-06-22 May-09-22 165d
A30600 <PH1-Bldg3> Install HVAC System - Third Floor 2d May-06-22 May-09-22 165d
A29700 <PH1-Bldg3> Install HVAC System - First Floor 2d May-17-22 May-18-22 158d

Building 4Building 4 47d Feb-18-22 Apr-26-22 174d
A30930 <PH1-Bld4> Install HVAC Rough In - First Floor 2d Feb-18-22 Feb-22-22 175d
A31660 <PH1-Bld4> Install HVAC Rough In - Second Floor 2d Feb-18-22 Feb-22-22 175d
A32010 <PH1-Bld4> Install HVAC Rough In - Third Floor 2d Feb-18-22 Feb-22-22 175d
A31800 <PH1-Bld4> Install HVAC System - Second Floor 2d Apr-14-22 Apr-15-22 181d
A32150 <PH1-Bld4> Install HVAC System - Third Floor 2d Apr-14-22 Apr-15-22 181d
A31250 <PH1-Bld4> Install HVAC System - First Floor 2d Apr-25-22 Apr-26-22 174d

Building 5Building 5 47d Apr-18-22 Jun-23-22 134d
A32480 <PH1-Bld5> Install HVAC Rough In - First Floor 2d Apr-18-22 Apr-19-22 135d
A33210 <PH1-Bld5> Install HVAC Rough In - Second Floor 2d Apr-18-22 Apr-19-22 135d
A33560 <PH1-Bld5> Install HVAC Rough In - Third Floor 2d Apr-18-22 Apr-19-22 135d
A33350 <PH1-Bld5> Install HVAC System - Second Floor 2d Jun-10-22 Jun-13-22 141d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-01-22, Building 3
<PH2-Bldg3> Install Appliance - Second Floor
<PH2-Bldg3> Install Appliance - Third Floor

<PH2-Bldg3> Install Appliance - First Floor
Aug-01-22, Building 4

<PH2-Bldg4> Install Appliance - Second Floor
<PH2-Bldg4> Install Appliance - Third Floor

<PH2-Bldg4> Install Appliance - First Floor
Aug-11-22, Building 5

<PH2-Bldg5> Install Appliance - Second Floor
<PH2-Bldg5> Install Appliance - Third Floor

<PH2-Bldg5> Install Appliance - First Floor
May-26-22, Building 6

<PH2-Bldg6> Install Appliance - Second Floor
<PH2-Bldg6> Install Appliance - Third Floor

<PH2-Bldg6> Install Appliance - First Floor
Sep-06-22, Building 7

<PH2-Bldg7> Install Appliance - Second Floor
<PH2-Bldg7> Install Appliance - Third Floor

<PH2-Bldg7> Install Appliance - First Floor
Oct-12-21, Rec. Building
<PH2-Rec.> Install Appliance - First Floor

Jan-03-23, MM COMFORT

Jun-23-22, Phase I

Mar-18-22, Building 1
<PH1-Bldg1> Install HVAC Rough In - First Floor
<PH1-Bldg1> Install HVAC Rough In - Second Floor
<PH1-Bldg1> Install HVAC Rough In - Third Floor

<PH1-Bldg1> Install HVAC System - Second Floor
<PH1-Bldg1> Install HVAC System - Third Floor

<PH1-Bldg1> Install HVAC System - First Floor
Mar-23-22, Building 2

<PH1-Bldg2> Install HVAC Rough In - First Floor
<PH1-Bldg2> Install HVAC Rough In - Second Floor
<PH1-Bldg2> Install HVAC Rough In - Third Floor

<PH1-Bldg2> Install HVAC System - Second Floor
<PH1-Bldg2> Install HVAC System - Third Floor

<PH1-Bldg2> Install HVAC System - First Floor
May-18-22, Building 3

<PH1-Bldg3> Install HVAC Rough In - First Floor
<PH1-Bldg3> Install HVAC Rough In - Second Floor
<PH1-Bldg3> Install HVAC Rough In - Third Floor

<PH1-Bldg3> Install HVAC System - Second Floor
<PH1-Bldg3> Install HVAC System - Third Floor

<PH1-Bldg3> Install HVAC System - First Floor
Apr-26-22, Building 4

<PH1-Bld4> Install HVAC Rough In - First Floor
<PH1-Bld4> Install HVAC Rough In - Second Floor
<PH1-Bld4> Install HVAC Rough In - Third Floor

<PH1-Bld4> Install HVAC System - Second Floor
<PH1-Bld4> Install HVAC System - Third Floor

<PH1-Bld4> Install HVAC System - First Floor
Jun-23-22, Building 5

<PH1-Bld5> Install HVAC Rough In - First Floor
<PH1-Bld5> Install HVAC Rough In - Second Floor
<PH1-Bld5> Install HVAC Rough In - Third Floor

<PH1-Bld5> Install HVAC System - Second Floor
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A33700 <PH1-Bld5> Install HVAC System - Third Floor 2d Jun-10-22 Jun-13-22 141d
A32800 <PH1-Bld5> Install HVAC System - First Floor 2d Jun-22-22 Jun-23-22 134d

Building 6Building 6 47d Oct-29-21 Jan-07-22 249d
A34030 <PH1-Bld6> Install HVAC Rough In - First Floor 2d Oct-29-21 Nov-01-21 250d
A34760 <PH1-Bld6> Install HVAC Rough In - Second Floor 2d Oct-29-21 Nov-01-21 250d
A35110 <PH1-Bld6> Install HVAC Rough In - Third Floor 2d Oct-29-21 Nov-01-21 250d
A34900 <PH1-Bld6> Install HVAC System - Second Floor 2d Dec-27-21 Dec-28-21 256d
A35250 <PH1-Bld6> Install HVAC System - Third Floor 2d Dec-27-21 Dec-28-21 256d
A34350 <PH1-Bld6> Install HVAC System - First Floor 2d Jan-06-22 Jan-07-22 249d

Building 7Building 7 47d Jan-27-22 Apr-04-22 190d
A35580 <PH1-Bld7> Install HVAC Rough In - First Floor 2d Jan-27-22 Jan-28-22 191d
A36310 <PH1-Bld7> Install HVAC Rough In - Second Floor 2d Jan-27-22 Jan-28-22 191d
A36660 <PH1-Bld7> Install HVAC Rough In - Third Floor 2d Jan-27-22 Jan-28-22 191d
A36450 <PH1-Bld7> Install HVAC System - Second Floor 2d Mar-23-22 Mar-24-22 197d
A36800 <PH1-Bld7> Install HVAC System - Third Floor 2d Mar-23-22 Mar-24-22 197d
A35900 <PH1-Bld7> Install HVAC System - First Floor 2d Apr-01-22 Apr-04-22 190d

Building 8Building 8 47d Jan-21-22 Mar-29-22 194d
A37130 <PH1-Bld8> Install HVAC Rough In - First Floor 2d Jan-21-22 Jan-24-22 195d
A37860 <PH1-Bld8> Install HVAC Rough In - Second Floor 2d Jan-21-22 Jan-24-22 195d
A38210 <PH1-Bld8> Install HVAC Rough In - Third Floor 2d Jan-21-22 Jan-24-22 195d
A38000 <PH1-Bld8> Install HVAC System - Second Floor 2d Mar-17-22 Mar-18-22 201d
A38350 <PH1-Bld8> Install HVAC System - Third Floor 2d Mar-17-22 Mar-18-22 201d
A37450 <PH1-Bld8> Install HVAC System - First Floor 2d Mar-28-22 Mar-29-22 194d

Building 9Building 9 47d Jan-26-22 Apr-01-22 191d
A38680 <PH1-Bld9> Install HVAC Rough In - First Floor 2d Jan-26-22 Jan-27-22 192d
A39410 <PH1-Bld9> Install HVAC Rough In - Second Floor 2d Jan-26-22 Jan-27-22 192d
A39760 <PH1-Bld9> Install HVAC Rough In - Third Floor 2d Jan-26-22 Jan-27-22 192d
A39550 <PH1-Bld9> Install HVAC System - Second Floor 2d Mar-22-22 Mar-23-22 198d
A39900 <PH1-Bld9> Install HVAC System - Third Floor 2d Mar-22-22 Mar-23-22 198d
A39000 <PH1-Bld9> Install HVAC System - First Floor 2d Mar-31-22 Apr-01-22 191d

Rec. BuildingRec. Building 47d Jul-30-21 Oct-05-21 312d
A52630 <PH1-Rec.> Install HVAC Rough In - First Floor 2d Jul-30-21 Aug-02-21 313d
A52950 <PH1-Rec.> Install HVAC System - First Floor 2d Oct-04-21 Oct-05-21 312d

Phase IIPhase II 356d Jul-30-21 Jan-03-23 3d

Building 1Building 1 47d Sep-02-22 Nov-09-22 38d
A40230 <PH2-Bldg1> Install HVAC Rough In - First Floor 2d Sep-02-22 Sep-06-22 39d
A40960 <PH2-Bldg1> Install HVAC Rough In - Second Floor 2d Sep-02-22 Sep-06-22 39d
A41310 <PH2-Bldg1> Install HVAC Rough In - Third Floor 2d Sep-02-22 Sep-06-22 39d
A41100 <PH2-Bldg1> Install HVAC System - Second Floor 2d Oct-28-22 Oct-31-22 45d
A41450 <PH2-Bldg1> Install HVAC System - Third Floor 2d Oct-28-22 Oct-31-22 45d
A40550 <PH2-Bldg1> Install HVAC System - First Floor 2d Nov-08-22 Nov-09-22 38d

Building 2Building 2 47d Oct-25-22 Jan-03-23 3d
A49530 <PH2-Bldg2> Install HVAC Rough In - First Floor 2d Oct-25-22 Oct-26-22 4d
A50260 <PH2-Bldg2> Install HVAC Rough In - Second Floor 2d Oct-25-22 Oct-26-22 4d
A50610 <PH2-Bldg2> Install HVAC Rough In - Third Floor 2d Oct-25-22 Oct-26-22 4d
A50400 <PH2-Bldg2> Install HVAC System - Second Floor 2d Dec-20-22 Dec-21-22 10d
A50750 <PH2-Bldg2> Install HVAC System - Third Floor 2d Dec-20-22 Dec-21-22 10d
A49850 <PH2-Bldg2> Install HVAC System - First Floor 2d Dec-30-22 Jan-03-23 3d

Building 3Building 3 47d Aug-19-22 Oct-26-22 48d
A47980 <PH2-Bldg3> Install HVAC Rough In - First Floor 2d Aug-19-22 Aug-22-22 49d
A48710 <PH2-Bldg3> Install HVAC Rough In - Second Floor 2d Aug-19-22 Aug-22-22 49d
A49060 <PH2-Bldg3> Install HVAC Rough In - Third Floor 2d Aug-19-22 Aug-22-22 49d
A48850 <PH2-Bldg3> Install HVAC System - Second Floor 2d Oct-14-22 Oct-17-22 55d
A49200 <PH2-Bldg3> Install HVAC System - Third Floor 2d Oct-14-22 Oct-17-22 55d
A48300 <PH2-Bldg3> Install HVAC System - First Floor 2d Oct-25-22 Oct-26-22 48d

Building 4Building 4 47d May-18-22 Jul-26-22 112d
A46430 <PH2-Bldg4> Install HVAC Rough In - First Floor 2d May-18-22 May-19-22 113d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld5> Install HVAC System - Third Floor
<PH1-Bld5> Install HVAC System - First Floor

Jan-07-22, Building 6
<PH1-Bld6> Install HVAC Rough In - First Floor
<PH1-Bld6> Install HVAC Rough In - Second Floor
<PH1-Bld6> Install HVAC Rough In - Third Floor

<PH1-Bld6> Install HVAC System - Second Floor
<PH1-Bld6> Install HVAC System - Third Floor

<PH1-Bld6> Install HVAC System - First Floor
Apr-04-22, Building 7

<PH1-Bld7> Install HVAC Rough In - First Floor
<PH1-Bld7> Install HVAC Rough In - Second Floor
<PH1-Bld7> Install HVAC Rough In - Third Floor

<PH1-Bld7> Install HVAC System - Second Floor
<PH1-Bld7> Install HVAC System - Third Floor

<PH1-Bld7> Install HVAC System - First Floor
Mar-29-22, Building 8

<PH1-Bld8> Install HVAC Rough In - First Floor
<PH1-Bld8> Install HVAC Rough In - Second Floor
<PH1-Bld8> Install HVAC Rough In - Third Floor

<PH1-Bld8> Install HVAC System - Second Floor
<PH1-Bld8> Install HVAC System - Third Floor

<PH1-Bld8> Install HVAC System - First Floor
Apr-01-22, Building 9

<PH1-Bld9> Install HVAC Rough In - First Floor
<PH1-Bld9> Install HVAC Rough In - Second Floor
<PH1-Bld9> Install HVAC Rough In - Third Floor

<PH1-Bld9> Install HVAC System - Second Floor
<PH1-Bld9> Install HVAC System - Third Floor

<PH1-Bld9> Install HVAC System - First Floor
Oct-05-21, Rec. Building

<PH1-Rec.> Install HVAC Rough In - First Floor
<PH1-Rec.> Install HVAC System - First Floor

Jan-03-23, Phase II

Nov-09-22, Building 1
<PH2-Bldg1> Install HVAC Rough In - First Floor
<PH2-Bldg1> Install HVAC Rough In - Second Floor
<PH2-Bldg1> Install HVAC Rough In - Third Floor

<PH2-Bldg1> Install HVAC System - Second Floor
<PH2-Bldg1> Install HVAC System - Third Floor

<PH2-Bldg1> Install HVAC System - First Floor
Jan-03-23, Building 2

<PH2-Bldg2> Install HVAC Rough In - First Floor
<PH2-Bldg2> Install HVAC Rough In - Second Floor
<PH2-Bldg2> Install HVAC Rough In - Third Floor

<PH2-Bldg2> Install HVAC System - Second Floor
<PH2-Bldg2> Install HVAC System - Third Floor

<PH2-Bldg2> Install HVAC System - First Floor
Oct-26-22, Building 3

<PH2-Bldg3> Install HVAC Rough In - First Floor
<PH2-Bldg3> Install HVAC Rough In - Second Floor
<PH2-Bldg3> Install HVAC Rough In - Third Floor

<PH2-Bldg3> Install HVAC System - Second Floor
<PH2-Bldg3> Install HVAC System - Third Floor

<PH2-Bldg3> Install HVAC System - First Floor
Jul-26-22, Building 4

<PH2-Bldg4> Install HVAC Rough In - First Floor
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A47160 <PH2-Bldg4> Install HVAC Rough In - Second Floor 2d May-18-22 May-19-22 113d
A47510 <PH2-Bldg4> Install HVAC Rough In - Third Floor 2d May-18-22 May-19-22 113d
A47300 <PH2-Bldg4> Install HVAC System - Second Floor 2d Jul-14-22 Jul-15-22 119d
A47650 <PH2-Bldg4> Install HVAC System - Third Floor 2d Jul-14-22 Jul-15-22 119d
A46750 <PH2-Bldg4> Install HVAC System - First Floor 2d Jul-25-22 Jul-26-22 112d

Building 5Building 5 47d May-31-22 Aug-05-22 104d
A44880 <PH2-Bldg5> Install HVAC Rough In - First Floor 2d May-31-22 Jun-01-22 105d
A45610 <PH2-Bldg5> Install HVAC Rough In - Second Floor 2d May-31-22 Jun-01-22 105d
A45960 <PH2-Bldg5> Install HVAC Rough In - Third Floor 2d May-31-22 Jun-01-22 105d
A45750 <PH2-Bldg5> Install HVAC System - Second Floor 2d Jul-26-22 Jul-27-22 111d
A46100 <PH2-Bldg5> Install HVAC System - Third Floor 2d Jul-26-22 Jul-27-22 111d
A45200 <PH2-Bldg5> Install HVAC System - First Floor 2d Aug-04-22 Aug-05-22 104d

Building 6Building 6 47d Mar-17-22 May-20-22 156d
A43330 <PH2-Bldg6> Install HVAC Rough In - First Floor 2d Mar-17-22 Mar-18-22 157d
A44060 <PH2-Bldg6> Install HVAC Rough In - Second Floor 2d Mar-17-22 Mar-18-22 157d
A44410 <PH2-Bldg6> Install HVAC Rough In - Third Floor 2d Mar-17-22 Mar-18-22 157d
A44200 <PH2-Bldg6> Install HVAC System - Second Floor 2d May-10-22 May-11-22 163d
A44550 <PH2-Bldg6> Install HVAC System - Third Floor 2d May-10-22 May-11-22 163d
A43650 <PH2-Bldg6> Install HVAC System - First Floor 2d May-19-22 May-20-22 156d

Building 7Building 7 47d Jun-24-22 Aug-30-22 87d
A41780 <PH2-Bldg7> Install HVAC Rough In - First Floor 2d Jun-24-22 Jun-27-22 88d
A42510 <PH2-Bldg7> Install HVAC Rough In - Second Floor 2d Jun-24-22 Jun-27-22 88d
A42860 <PH2-Bldg7> Install HVAC Rough In - Third Floor 2d Jun-24-22 Jun-27-22 88d
A42650 <PH2-Bldg7> Install HVAC System - Second Floor 2d Aug-18-22 Aug-19-22 94d
A43000 <PH2-Bldg7> Install HVAC System - Third Floor 2d Aug-18-22 Aug-19-22 94d
A42100 <PH2-Bldg7> Install HVAC System - First Floor 2d Aug-29-22 Aug-30-22 87d

Rec. BuildingRec. Building 47d Jul-30-21 Oct-05-21 312d
A51080 <PH2-Rec.> Install HVAC Rough In - First Floor 2d Jul-30-21 Aug-02-21 313d
A51400 <PH2-Rec.> Install HVAC System - First Floor 2d Oct-04-21 Oct-05-21 312d

TRADESMENTRADESMEN 356d Jul-30-21 Jan-03-23 4d

Phase IPhase I 225d Jul-30-21 Jun-23-22 135d

Building 1Building 1 47d Jan-11-22 Mar-18-22 202d
A1550 <PH1-Bldg1> Electrical Rough - First Floor 4d Jan-11-22 Jan-14-22 198d
A1570 <PH1-Bldg1> LV Rough - First Floor 3d Jan-11-22 Jan-13-22 201d
A27020 <PH1-Bldg1> Electrical Rough - Second Floor 4d Jan-11-22 Jan-14-22 198d
A27030 <PH1-Bldg1> LV Rough - Second Floor 3d Jan-11-22 Jan-13-22 201d
A27370 <PH1-Bldg1> Electrical Rough - Third Floor 4d Jan-11-22 Jan-14-22 198d
A27380 <PH1-Bldg1> LV Rough - Third Floor 3d Jan-11-22 Jan-13-22 201d
A1600 <PH1-Bldg1> Feeders - First Floor 2d Jan-18-22 Jan-19-22 198d
A27050 <PH1-Bldg1> Feeders - Second Floor 2d Jan-18-22 Jan-19-22 198d
A27400 <PH1-Bldg1> Feeders - Third Floor 2d Jan-18-22 Jan-19-22 198d
A27060 <PH1-Bldg1> Install Lighting Fixtures/Trim - Second Floor 4d Mar-02-22 Mar-07-22 208d
A27410 <PH1-Bldg1> Install Lighting Fixtures/Trim - Third Floor 4d Mar-02-22 Mar-07-22 208d
A27090 <PH1-Bldg1> Install Electrical Panel Boards - Second Floor 2d Mar-08-22 Mar-09-22 209d
A27150 <PH1-Bldg1> Install Communications Smart  Panel- Second Floor 1d Mar-08-22 Mar-08-22 210d
A27440 <PH1-Bldg1> Install Electrical Panel Boards - Third Floor 2d Mar-08-22 Mar-09-22 209d
A27500 <PH1-Bldg1> Install Communications Smart  Panel- Third Floor 1d Mar-08-22 Mar-08-22 210d
A1610 <PH1-Bldg1> Install Lighting Fixtures/Trim - First Floor 4d Mar-11-22 Mar-16-22 201d
A1650 <PH1-Bldg1> Install Electrical Panel Boards - First Floor 2d Mar-17-22 Mar-18-22 202d
A2260 <PH1-Bldg1> Install Communications Smart  Panel- First Floor 1d Mar-17-22 Mar-17-22 203d

Building 2Building 2 47d Jan-14-22 Mar-23-22 199d
A27850 <PH1-Bldg2> Electrical Rough - First Floor 4d Jan-14-22 Jan-20-22 195d
A27870 <PH1-Bldg2> LV Rough - First Floor 3d Jan-14-22 Jan-19-22 198d
A28580 <PH1-Bldg2> Electrical Rough - Second Floor 4d Jan-14-22 Jan-20-22 195d
A28590 <PH1-Bldg2> LV Rough - Second Floor 3d Jan-14-22 Jan-19-22 198d
A28930 <PH1-Bldg2> Electrical Rough - Third Floor 4d Jan-14-22 Jan-20-22 195d
A28940 <PH1-Bldg2> LV Rough - Third Floor 3d Jan-14-22 Jan-19-22 198d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> Install HVAC Rough In - Second Floor
<PH2-Bldg4> Install HVAC Rough In - Third Floor

<PH2-Bldg4> Install HVAC System - Second Floor
<PH2-Bldg4> Install HVAC System - Third Floor

<PH2-Bldg4> Install HVAC System - First Floor
Aug-05-22, Building 5

<PH2-Bldg5> Install HVAC Rough In - First Floor
<PH2-Bldg5> Install HVAC Rough In - Second Floor
<PH2-Bldg5> Install HVAC Rough In - Third Floor

<PH2-Bldg5> Install HVAC System - Second Floor
<PH2-Bldg5> Install HVAC System - Third Floor

<PH2-Bldg5> Install HVAC System - First Floor
May-20-22, Building 6

<PH2-Bldg6> Install HVAC Rough In - First Floor
<PH2-Bldg6> Install HVAC Rough In - Second Floor
<PH2-Bldg6> Install HVAC Rough In - Third Floor

<PH2-Bldg6> Install HVAC System - Second Floor
<PH2-Bldg6> Install HVAC System - Third Floor

<PH2-Bldg6> Install HVAC System - First Floor
Aug-30-22, Building 7

<PH2-Bldg7> Install HVAC Rough In - First Floor
<PH2-Bldg7> Install HVAC Rough In - Second Floor
<PH2-Bldg7> Install HVAC Rough In - Third Floor

<PH2-Bldg7> Install HVAC System - Second Floor
<PH2-Bldg7> Install HVAC System - Third Floor

<PH2-Bldg7> Install HVAC System - First Floor
Oct-05-21, Rec. Building

<PH2-Rec.> Install HVAC Rough In - First Floor
<PH2-Rec.> Install HVAC System - First Floor

Jan-03-23, TRADESMEN

Jun-23-22, Phase I

Mar-18-22, Building 1
<PH1-Bldg1> Electrical Rough - First Floor
<PH1-Bldg1> LV Rough - First Floor
<PH1-Bldg1> Electrical Rough - Second Floor
<PH1-Bldg1> LV Rough - Second Floor
<PH1-Bldg1> Electrical Rough - Third Floor
<PH1-Bldg1> LV Rough - Third Floor

<PH1-Bldg1> Feeders - First Floor
<PH1-Bldg1> Feeders - Second Floor
<PH1-Bldg1> Feeders - Third Floor

<PH1-Bldg1> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bldg1> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bldg1> Install Electrical Panel Boards - Second Floor
<PH1-Bldg1> Install Communications Smart Panel- Second Floor
<PH1-Bldg1> Install Electrical Panel Boards - Third Floor
<PH1-Bldg1> Install Communications Smart Panel- Third Floor

<PH1-Bldg1> Install Lighting Fixtures/Trim - First Floor
<PH1-Bldg1> Install Electrical Panel Boards - First Floor
<PH1-Bldg1> Install Communications Smart Panel- First Floor

Mar-23-22, Building 2
<PH1-Bldg2> Electrical Rough - First Floor
<PH1-Bldg2> LV Rough - First Floor
<PH1-Bldg2> Electrical Rough - Second Floor
<PH1-Bldg2> LV Rough - Second Floor
<PH1-Bldg2> Electrical Rough - Third Floor
<PH1-Bldg2> LV Rough - Third Floor
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A27890 <PH1-Bldg2> Feeders - First Floor 2d Jan-21-22 Jan-24-22 195d
A28610 <PH1-Bldg2> Feeders - Second Floor 2d Jan-21-22 Jan-24-22 195d
A28960 <PH1-Bldg2> Feeders - Third Floor 2d Jan-21-22 Jan-24-22 195d
A28620 <PH1-Bldg2> Install Lighting Fixtures/Trim - Second Floor 4d Mar-07-22 Mar-10-22 205d
A28970 <PH1-Bldg2> Install Lighting Fixtures/Trim - Third Floor 4d Mar-07-22 Mar-10-22 205d
A28650 <PH1-Bldg2> Install Electrical Panel Boards - Second Floor 2d Mar-11-22 Mar-14-22 206d
A28710 <PH1-Bldg2> Install Communications Smart  Panel- Second Floor 1d Mar-11-22 Mar-11-22 207d
A29000 <PH1-Bldg2> Install Electrical Panel Boards - Third Floor 2d Mar-11-22 Mar-14-22 206d
A29060 <PH1-Bldg2> Install Communications Smart  Panel- Third Floor 1d Mar-11-22 Mar-11-22 207d
A27900 <PH1-Bldg2> Install Lighting Fixtures/Trim - First Floor 4d Mar-16-22 Mar-21-22 198d
A27930 <PH1-Bldg2> Install Electrical Panel Boards - First Floor 2d Mar-22-22 Mar-23-22 199d
A28160 <PH1-Bldg2> Install Communications Smart  Panel- First Floor 1d Mar-22-22 Mar-22-22 200d

Building 3Building 3 47d Mar-15-22 May-18-22 159d
A29400 <PH1-Bldg3> Electrical Rough - First Floor 4d Mar-15-22 Mar-18-22 155d
A29420 <PH1-Bldg3> LV Rough - First Floor 3d Mar-15-22 Mar-17-22 158d
A30130 <PH1-Bldg3> Electrical Rough - Second Floor 4d Mar-15-22 Mar-18-22 155d
A30140 <PH1-Bldg3> LV Rough - Second Floor 3d Mar-15-22 Mar-17-22 158d
A30480 <PH1-Bldg3> Electrical Rough - Third Floor 4d Mar-15-22 Mar-18-22 155d
A30490 <PH1-Bldg3> LV Rough - Third Floor 3d Mar-15-22 Mar-17-22 158d
A29440 <PH1-Bldg3> Feeders - First Floor 2d Mar-21-22 Mar-22-22 155d
A30160 <PH1-Bldg3> Feeders - Second Floor 2d Mar-21-22 Mar-22-22 155d
A30510 <PH1-Bldg3> Feeders - Third Floor 2d Mar-21-22 Mar-22-22 155d
A30170 <PH1-Bldg3> Install Lighting Fixtures/Trim - Second Floor 4d May-02-22 May-05-22 165d
A30520 <PH1-Bldg3> Install Lighting Fixtures/Trim - Third Floor 4d May-02-22 May-05-22 165d
A30200 <PH1-Bldg3> Install Electrical Panel Boards - Second Floor 2d May-06-22 May-09-22 166d
A30260 <PH1-Bldg3> Install Communications Smart  Panel- Second Floor 1d May-06-22 May-06-22 167d
A30550 <PH1-Bldg3> Install Electrical Panel Boards - Third Floor 2d May-06-22 May-09-22 166d
A30610 <PH1-Bldg3> Install Communications Smart  Panel- Third Floor 1d May-06-22 May-06-22 167d
A29450 <PH1-Bldg3> Install Lighting Fixtures/Trim - First Floor 4d May-11-22 May-16-22 158d
A29480 <PH1-Bldg3> Install Electrical Panel Boards - First Floor 2d May-17-22 May-18-22 159d
A29710 <PH1-Bldg3> Install Communications Smart  Panel- First Floor 1d May-17-22 May-17-22 160d

Building 4Building 4 47d Feb-18-22 Apr-26-22 175d
A30950 <PH1-Bld4> Electrical Rough - First Floor 4d Feb-18-22 Feb-24-22 171d
A30970 <PH1-Bld4> LV Rough - First Floor 3d Feb-18-22 Feb-23-22 174d
A31680 <PH1-Bld4> Electrical Rough - Second Floor 4d Feb-18-22 Feb-24-22 171d
A31690 <PH1-Bld4> LV Rough - Second Floor 3d Feb-18-22 Feb-23-22 174d
A32030 <PH1-Bld4> Electrical Rough - Third Floor 4d Feb-18-22 Feb-24-22 171d
A32040 <PH1-Bld4> LV Rough - Third Floor 3d Feb-18-22 Feb-23-22 174d
A30990 <PH1-Bld4> Feeders - First Floor 2d Feb-25-22 Feb-28-22 171d
A31710 <PH1-Bld4> Feeders - Second Floor 2d Feb-25-22 Feb-28-22 171d
A32060 <PH1-Bld4> Feeders - Third Floor 2d Feb-25-22 Feb-28-22 171d
A31720 <PH1-Bld4> Install Lighting Fixtures/Trim - Second Floor 4d Apr-08-22 Apr-13-22 181d
A32070 <PH1-Bld4> Install Lighting Fixtures/Trim - Third Floor 4d Apr-08-22 Apr-13-22 181d
A31750 <PH1-Bld4> Install Electrical Panel Boards - Second Floor 2d Apr-14-22 Apr-15-22 182d
A31810 <PH1-Bld4> Install Communications Smart Panel- Second Floor 1d Apr-14-22 Apr-14-22 183d
A32100 <PH1-Bld4> Install Electrical Panel Boards - Third Floor 2d Apr-14-22 Apr-15-22 182d
A32160 <PH1-Bld4> Install Communications Smart Panel- Third Floor 1d Apr-14-22 Apr-14-22 183d
A31000 <PH1-Bld4> Install Lighting Fixtures/Trim - First Floor 4d Apr-19-22 Apr-22-22 174d
A31030 <PH1-Bld4> Install Electrical Panel Boards - First Floor 2d Apr-25-22 Apr-26-22 175d
A31260 <PH1-Bld4> Install Communications Smart Panel- First Floor 1d Apr-25-22 Apr-25-22 176d

Building 5Building 5 47d Apr-18-22 Jun-23-22 135d
A32500 <PH1-Bld5> Electrical Rough - First Floor 4d Apr-18-22 Apr-21-22 131d
A32520 <PH1-Bld5> LV Rough - First Floor 3d Apr-18-22 Apr-20-22 134d
A33230 <PH1-Bld5> Electrical Rough - Second Floor 4d Apr-18-22 Apr-21-22 131d
A33240 <PH1-Bld5> LV Rough - Second Floor 3d Apr-18-22 Apr-20-22 134d
A33580 <PH1-Bld5> Electrical Rough - Third Floor 4d Apr-18-22 Apr-21-22 131d
A33590 <PH1-Bld5> LV Rough - Third Floor 3d Apr-18-22 Apr-20-22 134d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg2> Feeders - First Floor
<PH1-Bldg2> Feeders - Second Floor
<PH1-Bldg2> Feeders - Third Floor

<PH1-Bldg2> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bldg2> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bldg2> Install Electrical Panel Boards - Second Floor

<PH1-Bldg2> Install Communications Smart Panel- Second Floor
<PH1-Bldg2> Install Electrical Panel Boards - Third Floor

<PH1-Bldg2> Install Communications Smart Panel- Third Floor
<PH1-Bldg2> Install Lighting Fixtures/Trim - First Floor
<PH1-Bldg2> Install Electrical Panel Boards - First Floor
<PH1-Bldg2> Install Communications Smart  Panel- First Floor

May-18-22, Building 3
<PH1-Bldg3> Electrical Rough - First Floor
<PH1-Bldg3> LV Rough - First Floor
<PH1-Bldg3> Electrical Rough - Second Floor
<PH1-Bldg3> LV Rough - Second Floor
<PH1-Bldg3> Electrical Rough - Third Floor
<PH1-Bldg3> LV Rough - Third Floor

<PH1-Bldg3> Feeders - First Floor
<PH1-Bldg3> Feeders - Second Floor
<PH1-Bldg3> Feeders - Third Floor

<PH1-Bldg3> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bldg3> Install Lighting Fixtures/Trim - Third Floor

<PH1-Bldg3> Install Electrical Panel Boards - Second Floor
<PH1-Bldg3> Install Communications Smart Panel- Second Floor
<PH1-Bldg3> Install Electrical Panel Boards - Third Floor

<PH1-Bldg3> Install Communications Smart Panel- Third Floor
<PH1-Bldg3> Install Lighting Fixtures/Trim - First Floor
<PH1-Bldg3> Install Electrical Panel Boards - First Floor
<PH1-Bldg3> Install Communications Smart  Panel- First Floor

Apr-26-22, Building 4
<PH1-Bld4> Electrical Rough - First Floor
<PH1-Bld4> LV Rough - First Floor
<PH1-Bld4> Electrical Rough - Second Floor
<PH1-Bld4> LV Rough - Second Floor
<PH1-Bld4> Electrical Rough - Third Floor
<PH1-Bld4> LV Rough - Third Floor

<PH1-Bld4> Feeders - First Floor
<PH1-Bld4> Feeders - Second Floor
<PH1-Bld4> Feeders - Third Floor

<PH1-Bld4> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld4> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld4> Install Electrical Panel Boards - Second Floor
<PH1-Bld4> Install Communications Smart Panel- Second Floor
<PH1-Bld4> Install Electrical Panel Boards - Third Floor
<PH1-Bld4> Install Communications Smart Panel- Third Floor

<PH1-Bld4> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld4> Install Electrical Panel Boards - First Floor
<PH1-Bld4> Install Communications Smart Panel- First Floor

Jun-23-22, Building 5
<PH1-Bld5> Electrical Rough - First Floor
<PH1-Bld5> LV Rough - First Floor
<PH1-Bld5> Electrical Rough - Second Floor
<PH1-Bld5> LV Rough - Second Floor
<PH1-Bld5> Electrical Rough - Third Floor
<PH1-Bld5> LV Rough - Third Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 34 of 61 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

A32540 <PH1-Bld5> Feeders - First Floor 2d Apr-22-22 Apr-25-22 131d
A33260 <PH1-Bld5> Feeders - Second Floor 2d Apr-22-22 Apr-25-22 131d
A33610 <PH1-Bld5> Feeders - Third Floor 2d Apr-22-22 Apr-25-22 131d
A33270 <PH1-Bld5> Install Lighting Fixtures/Trim - Second Floor 4d Jun-06-22 Jun-09-22 141d
A33620 <PH1-Bld5> Install Lighting Fixtures/Trim - Third Floor 4d Jun-06-22 Jun-09-22 141d
A33300 <PH1-Bld5> Install Electrical Panel Boards - Second Floor 2d Jun-10-22 Jun-13-22 142d
A33360 <PH1-Bld5> Install Communications Smart Panel- Second Floor 1d Jun-10-22 Jun-10-22 143d
A33650 <PH1-Bld5> Install Electrical Panel Boards - Third Floor 2d Jun-10-22 Jun-13-22 142d
A33710 <PH1-Bld5> Install Communications Smart Panel- Third Floor 1d Jun-10-22 Jun-10-22 143d
A32550 <PH1-Bld5> Install Lighting Fixtures/Trim - First Floor 4d Jun-15-22 Jun-21-22 134d
A32580 <PH1-Bld5> Install Electrical Panel Boards - First Floor 2d Jun-22-22 Jun-23-22 135d
A32810 <PH1-Bld5> Install Communications Smart Panel- First Floor 1d Jun-22-22 Jun-22-22 136d

Building 6Building 6 47d Oct-29-21 Jan-07-22 250d
A34050 <PH1-Bld6> Electrical Rough - First Floor 4d Oct-29-21 Nov-03-21 246d
A34070 <PH1-Bld6> LV Rough - First Floor 3d Oct-29-21 Nov-02-21 249d
A34780 <PH1-Bld6> Electrical Rough - Second Floor 4d Oct-29-21 Nov-03-21 246d
A34790 <PH1-Bld6> LV Rough - Second Floor 3d Oct-29-21 Nov-02-21 249d
A35130 <PH1-Bld6> Electrical Rough - Third Floor 4d Oct-29-21 Nov-03-21 246d
A35140 <PH1-Bld6> LV Rough - Third Floor 3d Oct-29-21 Nov-02-21 249d
A34090 <PH1-Bld6> Feeders - First Floor 2d Nov-04-21 Nov-05-21 246d
A34810 <PH1-Bld6> Feeders - Second Floor 2d Nov-04-21 Nov-05-21 246d
A35160 <PH1-Bld6> Feeders - Third Floor 2d Nov-04-21 Nov-05-21 246d
A34820 <PH1-Bld6> Install Lighting Fixtures/Trim - Second Floor 4d Dec-20-21 Dec-23-21 256d
A35170 <PH1-Bld6> Install Lighting Fixtures/Trim - Third Floor 4d Dec-20-21 Dec-23-21 256d
A34850 <PH1-Bld6> Install Electrical Panel Boards - Second Floor 2d Dec-27-21 Dec-28-21 257d
A34910 <PH1-Bld6> Install Communications Smart Panel- Second Floor 1d Dec-27-21 Dec-27-21 258d
A35200 <PH1-Bld6> Install Electrical Panel Boards - Third Floor 2d Dec-27-21 Dec-28-21 257d
A35260 <PH1-Bld6> Install Communications Smart Panel- Third Floor 1d Dec-27-21 Dec-27-21 258d
A34100 <PH1-Bld6> Install Lighting Fixtures/Trim - First Floor 4d Dec-30-21 Jan-05-22 249d
A34130 <PH1-Bld6> Install Electrical Panel Boards - First Floor 2d Jan-06-22 Jan-07-22 250d
A34360 <PH1-Bld6> Install Communications Smart Panel- First Floor 1d Jan-06-22 Jan-06-22 251d

Building 7Building 7 47d Jan-27-22 Apr-04-22 191d
A35600 <PH1-Bld7> Electrical Rough - First Floor 4d Jan-27-22 Feb-01-22 187d
A35620 <PH1-Bld7> LV Rough - First Floor 3d Jan-27-22 Jan-31-22 190d
A36330 <PH1-Bld7> Electrical Rough - Second Floor 4d Jan-27-22 Feb-01-22 187d
A36340 <PH1-Bld7> LV Rough - Second Floor 3d Jan-27-22 Jan-31-22 190d
A36680 <PH1-Bld7> Electrical Rough - Third Floor 4d Jan-27-22 Feb-01-22 187d
A36690 <PH1-Bld7> LV Rough - Third Floor 3d Jan-27-22 Jan-31-22 190d
A35640 <PH1-Bld7> Feeders - First Floor 2d Feb-02-22 Feb-03-22 187d
A36360 <PH1-Bld7> Feeders - Second Floor 2d Feb-02-22 Feb-03-22 187d
A36710 <PH1-Bld7> Feeders - Third Floor 2d Feb-02-22 Feb-03-22 187d
A36370 <PH1-Bld7> Install Lighting Fixtures/Trim - Second Floor 4d Mar-17-22 Mar-22-22 197d
A36720 <PH1-Bld7> Install Lighting Fixtures/Trim - Third Floor 4d Mar-17-22 Mar-22-22 197d
A36400 <PH1-Bld7> Install Electrical Panel Boards - Second Floor 2d Mar-23-22 Mar-24-22 198d
A36460 <PH1-Bld7> Install Communications Smart Panel- Second Floor 1d Mar-23-22 Mar-23-22 199d
A36750 <PH1-Bld7> Install Electrical Panel Boards - Third Floor 2d Mar-23-22 Mar-24-22 198d
A36810 <PH1-Bld7> Install Communications Smart Panel- Third Floor 1d Mar-23-22 Mar-23-22 199d
A35650 <PH1-Bld7> Install Lighting Fixtures/Trim - First Floor 4d Mar-28-22 Mar-31-22 190d
A35680 <PH1-Bld7> Install Electrical Panel Boards - First Floor 2d Apr-01-22 Apr-04-22 191d
A35910 <PH1-Bld7> Install Communications Smart Panel- First Floor 1d Apr-01-22 Apr-01-22 192d

Building 8Building 8 47d Jan-21-22 Mar-29-22 195d
A37150 <PH1-Bld8> Electrical Rough - First Floor 4d Jan-21-22 Jan-26-22 191d
A37170 <PH1-Bld8> LV Rough - First Floor 3d Jan-21-22 Jan-25-22 194d
A37880 <PH1-Bld8> Electrical Rough - Second Floor 4d Jan-21-22 Jan-26-22 191d
A37890 <PH1-Bld8> LV Rough - Second Floor 3d Jan-21-22 Jan-25-22 194d
A38230 <PH1-Bld8> Electrical Rough - Third Floor 4d Jan-21-22 Jan-26-22 191d
A38240 <PH1-Bld8> LV Rough - Third Floor 3d Jan-21-22 Jan-25-22 194d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld5> Feeders - First Floor
<PH1-Bld5> Feeders - Second Floor
<PH1-Bld5> Feeders - Third Floor

<PH1-Bld5> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld5> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld5> Install Electrical Panel Boards - Second Floor

<PH1-Bld5> Install Communications Smart Panel- Second Floor
<PH1-Bld5> Install Electrical Panel Boards - Third Floor

<PH1-Bld5> Install Communications Smart Panel- Third Floor
<PH1-Bld5> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld5> Install Electrical Panel Boards - First Floor
<PH1-Bld5> Install Communications Smart Panel- First Floor

Jan-07-22, Building 6
<PH1-Bld6> Electrical Rough - First Floor
<PH1-Bld6> LV Rough - First Floor
<PH1-Bld6> Electrical Rough - Second Floor
<PH1-Bld6> LV Rough - Second Floor
<PH1-Bld6> Electrical Rough - Third Floor
<PH1-Bld6> LV Rough - Third Floor
<PH1-Bld6> Feeders - First Floor
<PH1-Bld6> Feeders - Second Floor
<PH1-Bld6> Feeders - Third Floor

<PH1-Bld6> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld6> Install Lighting Fixtures/Trim - Third Floor

<PH1-Bld6> Install Electrical Panel Boards - Second Floor
<PH1-Bld6> Install Communications Smart Panel- Second Floor
<PH1-Bld6> Install Electrical Panel Boards - Third Floor
<PH1-Bld6> Install Communications Smart Panel- Third Floor

<PH1-Bld6> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld6> Install Electrical Panel Boards - First Floor
<PH1-Bld6> Install Communications Smart Panel- First Floor

Apr-04-22, Building 7
<PH1-Bld7> Electrical Rough - First Floor
<PH1-Bld7> LV Rough - First Floor
<PH1-Bld7> Electrical Rough - Second Floor
<PH1-Bld7> LV Rough - Second Floor
<PH1-Bld7> Electrical Rough - Third Floor
<PH1-Bld7> LV Rough - Third Floor
<PH1-Bld7> Feeders - First Floor
<PH1-Bld7> Feeders - Second Floor
<PH1-Bld7> Feeders - Third Floor

<PH1-Bld7> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld7> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld7> Install Electrical Panel Boards - Second Floor
<PH1-Bld7> Install Communications Smart Panel- Second Floor
<PH1-Bld7> Install Electrical Panel Boards - Third Floor
<PH1-Bld7> Install Communications Smart Panel- Third Floor

<PH1-Bld7> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld7> Install Electrical Panel Boards - First Floor

<PH1-Bld7> Install Communications Smart Panel- First Floor
Mar-29-22, Building 8

<PH1-Bld8> Electrical Rough - First Floor
<PH1-Bld8> LV Rough - First Floor
<PH1-Bld8> Electrical Rough - Second Floor
<PH1-Bld8> LV Rough - Second Floor
<PH1-Bld8> Electrical Rough - Third Floor
<PH1-Bld8> LV Rough - Third Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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A37190 <PH1-Bld8> Feeders - First Floor 2d Jan-27-22 Jan-28-22 191d
A37910 <PH1-Bld8> Feeders - Second Floor 2d Jan-27-22 Jan-28-22 191d
A38260 <PH1-Bld8> Feeders - Third Floor 2d Jan-27-22 Jan-28-22 191d
A37920 <PH1-Bld8> Install Lighting Fixtures/Trim - Second Floor 4d Mar-11-22 Mar-16-22 201d
A38270 <PH1-Bld8> Install Lighting Fixtures/Trim - Third Floor 4d Mar-11-22 Mar-16-22 201d
A37950 <PH1-Bld8> Install Electrical Panel Boards - Second Floor 2d Mar-17-22 Mar-18-22 202d
A38010 <PH1-Bld8> Install Communications Smart Panel- Second Floor 1d Mar-17-22 Mar-17-22 203d
A38300 <PH1-Bld8> Install Electrical Panel Boards - Third Floor 2d Mar-17-22 Mar-18-22 202d
A38360 <PH1-Bld8> Install Communications Smart Panel- Third Floor 1d Mar-17-22 Mar-17-22 203d
A37200 <PH1-Bld8> Install Lighting Fixtures/Trim - First Floor 4d Mar-22-22 Mar-25-22 194d
A37230 <PH1-Bld8> Install Electrical Panel Boards - First Floor 2d Mar-28-22 Mar-29-22 195d
A37460 <PH1-Bld8> Install Communications Smart Panel- First Floor 1d Mar-28-22 Mar-28-22 196d

Building 9Building 9 47d Jan-26-22 Apr-01-22 192d
A38700 <PH1-Bld9> Electrical Rough - First Floor 4d Jan-26-22 Jan-31-22 188d
A38720 <PH1-Bld9> LV Rough - First Floor 3d Jan-26-22 Jan-28-22 191d
A39430 <PH1-Bld9> Electrical Rough - Second Floor 4d Jan-26-22 Jan-31-22 188d
A39440 <PH1-Bld9> LV Rough - Second Floor 3d Jan-26-22 Jan-28-22 191d
A39780 <PH1-Bld9> Electrical Rough - Third Floor 4d Jan-26-22 Jan-31-22 188d
A39790 <PH1-Bld9> LV Rough - Third Floor 3d Jan-26-22 Jan-28-22 191d
A38740 <PH1-Bld9> Feeders - First Floor 2d Feb-01-22 Feb-02-22 188d
A39460 <PH1-Bld9> Feeders - Second Floor 2d Feb-01-22 Feb-02-22 188d
A39810 <PH1-Bld9> Feeders - Third Floor 2d Feb-01-22 Feb-02-22 188d
A39470 <PH1-Bld9> Install Lighting Fixtures/Trim - Second Floor 4d Mar-16-22 Mar-21-22 198d
A39820 <PH1-Bld9> Install Lighting Fixtures/Trim - Third Floor 4d Mar-16-22 Mar-21-22 198d
A39500 <PH1-Bld9> Install Electrical Panel Boards - Second Floor 2d Mar-22-22 Mar-23-22 199d
A39560 <PH1-Bld9> Install Communications Smart Panel- Second Floor 1d Mar-22-22 Mar-22-22 200d
A39850 <PH1-Bld9> Install Electrical Panel Boards - Third Floor 2d Mar-22-22 Mar-23-22 199d
A39910 <PH1-Bld9> Install Communications Smart Panel- Third Floor 1d Mar-22-22 Mar-22-22 200d
A38750 <PH1-Bld9> Install Lighting Fixtures/Trim - First Floor 4d Mar-25-22 Mar-30-22 191d
A38780 <PH1-Bld9> Install Electrical Panel Boards - First Floor 2d Mar-31-22 Apr-01-22 192d
A39010 <PH1-Bld9> Install Communications Smart Panel- First Floor 1d Mar-31-22 Mar-31-22 193d

Rec. BuildingRec. Building 47d Jul-30-21 Oct-05-21 313d
A52650 <PH1-Rec.> Electrical Rough - First Floor 4d Jul-30-21 Aug-04-21 309d
A52670 <PH1-Rec.> LV Rough - First Floor 3d Jul-30-21 Aug-03-21 312d
A52690 <PH1-Rec.> Feeders - First Floor 2d Aug-05-21 Aug-06-21 309d
A52700 <PH1-Rec.> Install Lighting Fixtures/Trim - First Floor 4d Sep-28-21 Oct-01-21 312d
A52730 <PH1-Rec.> Install Electrical Panel Boards - First Floor 2d Oct-04-21 Oct-05-21 313d
A52960 <PH1-Rec.> Install Communications Smart Panel- First Floor 1d Oct-04-21 Oct-04-21 314d

Phase IIPhase II 356d Jul-30-21 Jan-03-23 4d

Building 1Building 1 47d Sep-02-22 Nov-09-22 39d
A40250 <PH2-Bldg1> Electrical Rough - First Floor 4d Sep-02-22 Sep-08-22 35d
A40270 <PH2-Bldg1> LV Rough - First Floor 3d Sep-02-22 Sep-07-22 38d
A40980 <PH2-Bldg1> Electrical Rough - Second Floor 4d Sep-02-22 Sep-08-22 35d
A40990 <PH2-Bldg1> LV Rough - Second Floor 3d Sep-02-22 Sep-07-22 38d
A41330 <PH2-Bldg1> Electrical Rough - Third Floor 4d Sep-02-22 Sep-08-22 35d
A41340 <PH2-Bldg1> LV Rough - Third Floor 3d Sep-02-22 Sep-07-22 38d
A40290 <PH2-Bldg1> Feeders - First Floor 2d Sep-09-22 Sep-12-22 35d
A41010 <PH2-Bldg1> Feeders - Second Floor 2d Sep-09-22 Sep-12-22 35d
A41360 <PH2-Bldg1> Feeders - Third Floor 2d Sep-09-22 Sep-12-22 35d
A41020 <PH2-Bldg1> Install Lighting Fixtures/Trim - Second Floor 4d Oct-24-22 Oct-27-22 45d
A41370 <PH2-Bldg1> Install Lighting Fixtures/Trim - Third Floor 4d Oct-24-22 Oct-27-22 45d
A41050 <PH2-Bldg1> Install Electrical Panel Boards - Second Floor 2d Oct-28-22 Oct-31-22 46d
A41110 <PH2-Bldg1> Install Communications Smart  Panel- Second Floor 1d Oct-28-22 Oct-28-22 47d
A41400 <PH2-Bldg1> Install Electrical Panel Boards - Third Floor 2d Oct-28-22 Oct-31-22 46d
A41460 <PH2-Bldg1> Install Communications Smart  Panel- Third Floor 1d Oct-28-22 Oct-28-22 47d
A40300 <PH2-Bldg1> Install Lighting Fixtures/Trim - First Floor 4d Nov-02-22 Nov-07-22 38d
A40330 <PH2-Bldg1> Install Electrical Panel Boards - First Floor 2d Nov-08-22 Nov-09-22 39d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld8> Feeders - First Floor
<PH1-Bld8> Feeders - Second Floor
<PH1-Bld8> Feeders - Third Floor

<PH1-Bld8> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld8> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld8> Install Electrical Panel Boards - Second Floor
<PH1-Bld8> Install Communications Smart Panel- Second Floor
<PH1-Bld8> Install Electrical Panel Boards - Third Floor
<PH1-Bld8> Install Communications Smart Panel- Third Floor

<PH1-Bld8> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld8> Install Electrical Panel Boards - First Floor
<PH1-Bld8> Install Communications Smart Panel- First Floor

Apr-01-22, Building 9
<PH1-Bld9> Electrical Rough - First Floor

<PH1-Bld9> LV Rough - First Floor
<PH1-Bld9> Electrical Rough - Second Floor

<PH1-Bld9> LV Rough - Second Floor
<PH1-Bld9> Electrical Rough - Third Floor

<PH1-Bld9> LV Rough - Third Floor
<PH1-Bld9> Feeders - First Floor
<PH1-Bld9> Feeders - Second Floor
<PH1-Bld9> Feeders - Third Floor

<PH1-Bld9> Install Lighting Fixtures/Trim - Second Floor
<PH1-Bld9> Install Lighting Fixtures/Trim - Third Floor
<PH1-Bld9> Install Electrical Panel Boards - Second Floor
<PH1-Bld9> Install Communications Smart Panel- Second Floor
<PH1-Bld9> Install Electrical Panel Boards - Third Floor
<PH1-Bld9> Install Communications Smart Panel- Third Floor

<PH1-Bld9> Install Lighting Fixtures/Trim - First Floor
<PH1-Bld9> Install Electrical Panel Boards - First Floor
<PH1-Bld9> Install Communications Smart Panel- First Floor

Oct-05-21, Rec. Building
<PH1-Rec.> Electrical Rough - First Floor
<PH1-Rec.> LV Rough - First Floor
<PH1-Rec.> Feeders - First Floor

<PH1-Rec.> Install Lighting Fixtures/Trim - First Floor
<PH1-Rec.> Install Electrical Panel Boards - First Floor
<PH1-Rec.> Install Communications Smart Panel- First Floor

Jan-03-23, Phase II

Nov-09-22, Building 1
<PH2-Bldg1> Electrical Rough - First Floor
<PH2-Bldg1> LV Rough - First Floor
<PH2-Bldg1> Electrical Rough - Second Floor
<PH2-Bldg1> LV Rough - Second Floor
<PH2-Bldg1> Electrical Rough - Third Floor
<PH2-Bldg1> LV Rough - Third Floor

<PH2-Bldg1> Feeders - First Floor
<PH2-Bldg1> Feeders - Second Floor
<PH2-Bldg1> Feeders - Third Floor

<PH2-Bldg1> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg1> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg1> Install Electrical Panel Boards - Second Floor

<PH2-Bldg1> Install Communications Smart  Panel- Second Floor
<PH2-Bldg1> Install Electrical Panel Boards - Third Floor

<PH2-Bldg1> Install Communications Smart  Panel- Third Floor
<PH2-Bldg1> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg1> Install Electrical Panel Boards - First Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor
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A40560 <PH2-Bldg1> Install Communications Smart  Panel- First Floor 1d Nov-08-22 Nov-08-22 40d
Building 2Building 2 47d Oct-25-22 Jan-03-23 4d
A49550 <PH2-Bldg2> Electrical Rough - First Floor 4d Oct-25-22 Oct-28-22 0d
A49570 <PH2-Bldg2> LV Rough - First Floor 3d Oct-25-22 Oct-27-22 3d
A50280 <PH2-Bldg2> Electrical Rough - Second Floor 4d Oct-25-22 Oct-28-22 0d
A50290 <PH2-Bldg2> LV Rough - Second Floor 3d Oct-25-22 Oct-27-22 3d
A50630 <PH2-Bldg2> Electrical Rough - Third Floor 4d Oct-25-22 Oct-28-22 0d
A50640 <PH2-Bldg2> LV Rough - Third Floor 3d Oct-25-22 Oct-27-22 3d
A49590 <PH2-Bldg2> Feeders - First Floor 2d Oct-31-22 Nov-01-22 0d
A50310 <PH2-Bldg2> Feeders - Second Floor 2d Oct-31-22 Nov-01-22 0d
A50660 <PH2-Bldg2> Feeders - Third Floor 2d Oct-31-22 Nov-01-22 0d
A50320 <PH2-Bldg2> Install Lighting Fixtures/Trim - Second Floor 4d Dec-14-22 Dec-19-22 10d
A50670 <PH2-Bldg2> Install Lighting Fixtures/Trim - Third Floor 4d Dec-14-22 Dec-19-22 10d
A50350 <PH2-Bldg2> Install Electrical Panel Boards - Second Floor 2d Dec-20-22 Dec-21-22 11d
A50410 <PH2-Bldg2> Install Communications Smart  Panel- Second Floor 1d Dec-20-22 Dec-20-22 12d
A50700 <PH2-Bldg2> Install Electrical Panel Boards - Third Floor 2d Dec-20-22 Dec-21-22 11d
A50760 <PH2-Bldg2> Install Communications Smart  Panel- Third Floor 1d Dec-20-22 Dec-20-22 12d
A49600 <PH2-Bldg2> Install Lighting Fixtures/Trim - First Floor 4d Dec-23-22 Dec-29-22 3d
A49630 <PH2-Bldg2> Install Electrical Panel Boards - First Floor 2d Dec-30-22 Jan-03-23 4d
A49860 <PH2-Bldg2> Install Communications Smart  Panel- First Floor 1d Dec-30-22 Dec-30-22 5d

Building 3Building 3 47d Aug-19-22 Oct-26-22 49d
A48000 <PH2-Bldg3> Electrical Rough - First Floor 4d Aug-19-22 Aug-24-22 45d
A48020 <PH2-Bldg3> LV Rough - First Floor 3d Aug-19-22 Aug-23-22 48d
A48730 <PH2-Bldg3> Electrical Rough - Second Floor 4d Aug-19-22 Aug-24-22 45d
A48740 <PH2-Bldg3> LV Rough - Second Floor 3d Aug-19-22 Aug-23-22 48d
A49080 <PH2-Bldg3> Electrical Rough - Third Floor 4d Aug-19-22 Aug-24-22 45d
A49090 <PH2-Bldg3> LV Rough - Third Floor 3d Aug-19-22 Aug-23-22 48d
A48040 <PH2-Bldg3> Feeders - First Floor 2d Aug-25-22 Aug-26-22 45d
A48760 <PH2-Bldg3> Feeders - Second Floor 2d Aug-25-22 Aug-26-22 45d
A49110 <PH2-Bldg3> Feeders - Third Floor 2d Aug-25-22 Aug-26-22 45d
A48770 <PH2-Bldg3> Install Lighting Fixtures/Trim - Second Floor 4d Oct-07-22 Oct-13-22 55d
A49120 <PH2-Bldg3> Install Lighting Fixtures/Trim - Third Floor 4d Oct-07-22 Oct-13-22 55d
A48800 <PH2-Bldg3> Install Electrical Panel Boards - Second Floor 2d Oct-14-22 Oct-17-22 56d
A48860 <PH2-Bldg3> Install Communications Smart  Panel- Second Floor 1d Oct-14-22 Oct-14-22 57d
A49150 <PH2-Bldg3> Install Electrical Panel Boards - Third Floor 2d Oct-14-22 Oct-17-22 56d
A49210 <PH2-Bldg3> Install Communications Smart  Panel- Third Floor 1d Oct-14-22 Oct-14-22 57d
A48050 <PH2-Bldg3> Install Lighting Fixtures/Trim - First Floor 4d Oct-19-22 Oct-24-22 48d
A48080 <PH2-Bldg3> Install Electrical Panel Boards - First Floor 2d Oct-25-22 Oct-26-22 49d
A48310 <PH2-Bldg3> Install Communications Smart  Panel- First Floor 1d Oct-25-22 Oct-25-22 50d

Building 4Building 4 47d May-18-22 Jul-26-22 113d
A46450 <PH2-Bldg4> Electrical Rough - First Floor 4d May-18-22 May-23-22 109d
A46470 <PH2-Bldg4> LV Rough - First Floor 3d May-18-22 May-20-22 112d
A47180 <PH2-Bldg4> Electrical Rough - Second Floor 4d May-18-22 May-23-22 109d
A47190 <PH2-Bldg4> LV Rough - Second Floor 3d May-18-22 May-20-22 112d
A47530 <PH2-Bldg4> Electrical Rough - Third Floor 4d May-18-22 May-23-22 109d
A47540 <PH2-Bldg4> LV Rough - Third Floor 3d May-18-22 May-20-22 112d
A46490 <PH2-Bldg4> Feeders - First Floor 2d May-24-22 May-25-22 109d
A47210 <PH2-Bldg4> Feeders - Second Floor 2d May-24-22 May-25-22 109d
A47560 <PH2-Bldg4> Feeders - Third Floor 2d May-24-22 May-25-22 109d
A47220 <PH2-Bldg4> Install Lighting Fixtures/Trim - Second Floor 4d Jul-08-22 Jul-13-22 119d
A47570 <PH2-Bldg4> Install Lighting Fixtures/Trim - Third Floor 4d Jul-08-22 Jul-13-22 119d
A47250 <PH2-Bldg4> Install Electrical Panel Boards - Second Floor 2d Jul-14-22 Jul-15-22 120d
A47310 <PH2-Bldg4> Install Communications Smart  Panel- Second Floor 1d Jul-14-22 Jul-14-22 121d
A47600 <PH2-Bldg4> Install Electrical Panel Boards - Third Floor 2d Jul-14-22 Jul-15-22 120d
A47660 <PH2-Bldg4> Install Communications Smart  Panel- Third Floor 1d Jul-14-22 Jul-14-22 121d
A46500 <PH2-Bldg4> Install Lighting Fixtures/Trim - First Floor 4d Jul-19-22 Jul-22-22 112d
A46530 <PH2-Bldg4> Install Electrical Panel Boards - First Floor 2d Jul-25-22 Jul-26-22 113d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg1> Install Communications Smart  Panel- First Floor
Jan-03-23, Building 2

<PH2-Bldg2> Electrical Rough - First Floor
<PH2-Bldg2> LV Rough - First Floor
<PH2-Bldg2> Electrical Rough - Second Floor
<PH2-Bldg2> LV Rough - Second Floor
<PH2-Bldg2> Electrical Rough - Third Floor
<PH2-Bldg2> LV Rough - Third Floor

<PH2-Bldg2> Feeders - First Floor
<PH2-Bldg2> Feeders - Second Floor
<PH2-Bldg2> Feeders - Third Floor

<PH2-Bldg2> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg2> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg2> Install Electrical Panel Boards - Second Floor
<PH2-Bldg2> Install Communications Smart Panel- Second Floor
<PH2-Bldg2> Install Electrical Panel Boards - Third Floor
<PH2-Bldg2> Install Communications Smart Panel- Third Floor

<PH2-Bldg2> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg2> Install Electrical Panel Boards - First Floor

<PH2-Bldg2> Install Communications Smart Panel- First Floor
Oct-26-22, Building 3

<PH2-Bldg3> Electrical Rough - First Floor
<PH2-Bldg3> LV Rough - First Floor
<PH2-Bldg3> Electrical Rough - Second Floor
<PH2-Bldg3> LV Rough - Second Floor
<PH2-Bldg3> Electrical Rough - Third Floor
<PH2-Bldg3> LV Rough - Third Floor
<PH2-Bldg3> Feeders - First Floor
<PH2-Bldg3> Feeders - Second Floor
<PH2-Bldg3> Feeders - Third Floor

<PH2-Bldg3> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg3> Install Lighting Fixtures/Trim - Third Floor

<PH2-Bldg3> Install Electrical Panel Boards - Second Floor
<PH2-Bldg3> Install Communications Smart  Panel- Second Floor
<PH2-Bldg3> Install Electrical Panel Boards - Third Floor

<PH2-Bldg3> Install Communications Smart  Panel- Third Floor
<PH2-Bldg3> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg3> Install Electrical Panel Boards - First Floor
<PH2-Bldg3> Install Communications Smart Panel- First Floor

Jul-26-22, Building 4
<PH2-Bldg4> Electrical Rough - First Floor

<PH2-Bldg4> LV Rough - First Floor
<PH2-Bldg4> Electrical Rough - Second Floor

<PH2-Bldg4> LV Rough - Second Floor
<PH2-Bldg4> Electrical Rough - Third Floor

<PH2-Bldg4> LV Rough - Third Floor
<PH2-Bldg4> Feeders - First Floor
<PH2-Bldg4> Feeders - Second Floor
<PH2-Bldg4> Feeders - Third Floor

<PH2-Bldg4> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg4> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg4> Install Electrical Panel Boards - Second Floor
<PH2-Bldg4> Install Communications Smart  Panel- Second Floor
<PH2-Bldg4> Install Electrical Panel Boards - Third Floor
<PH2-Bldg4> Install Communications Smart  Panel- Third Floor

<PH2-Bldg4> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg4> Install Electrical Panel Boards - First Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor
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Actual Level of Effort
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A46760 <PH2-Bldg4> Install Communications Smart  Panel- First Floor 1d Jul-25-22 Jul-25-22 114d
Building 5Building 5 47d May-31-22 Aug-05-22 105d
A44900 <PH2-Bldg5> Electrical Rough - First Floor 4d May-31-22 Jun-03-22 101d
A44920 <PH2-Bldg5> LV Rough - First Floor 3d May-31-22 Jun-02-22 104d
A45630 <PH2-Bldg5> Electrical Rough - Second Floor 4d May-31-22 Jun-03-22 101d
A45640 <PH2-Bldg5> LV Rough - Second Floor 3d May-31-22 Jun-02-22 104d
A45980 <PH2-Bldg5> Electrical Rough - Third Floor 4d May-31-22 Jun-03-22 101d
A45990 <PH2-Bldg5> LV Rough - Third Floor 3d May-31-22 Jun-02-22 104d
A44940 <PH2-Bldg5> Feeders - First Floor 2d Jun-06-22 Jun-07-22 101d
A45660 <PH2-Bldg5> Feeders - Second Floor 2d Jun-06-22 Jun-07-22 101d
A46010 <PH2-Bldg5> Feeders - Third Floor 2d Jun-06-22 Jun-07-22 101d
A45670 <PH2-Bldg5> Install Lighting Fixtures/Trim - Second Floor 4d Jul-20-22 Jul-25-22 111d
A46020 <PH2-Bldg5> Install Lighting Fixtures/Trim - Third Floor 4d Jul-20-22 Jul-25-22 111d
A45700 <PH2-Bldg5> Install Electrical Panel Boards - Second Floor 2d Jul-26-22 Jul-27-22 112d
A45760 <PH2-Bldg5> Install Communications Smart  Panel- Second Floor 1d Jul-26-22 Jul-26-22 113d
A46050 <PH2-Bldg5> Install Electrical Panel Boards - Third Floor 2d Jul-26-22 Jul-27-22 112d
A46110 <PH2-Bldg5> Install Communications Smart  Panel- Third Floor 1d Jul-26-22 Jul-26-22 113d
A44950 <PH2-Bldg5> Install Lighting Fixtures/Trim - First Floor 4d Jul-29-22 Aug-03-22 104d
A44980 <PH2-Bldg5> Install Electrical Panel Boards - First Floor 2d Aug-04-22 Aug-05-22 105d
A45210 <PH2-Bldg5> Install Communications Smart  Panel- First Floor 1d Aug-04-22 Aug-04-22 106d

Building 6Building 6 47d Mar-17-22 May-20-22 157d
A43350 <PH2-Bldg6> Electrical Rough - First Floor 4d Mar-17-22 Mar-22-22 153d
A43370 <PH2-Bldg6> LV Rough - First Floor 3d Mar-17-22 Mar-21-22 156d
A44080 <PH2-Bldg6> Electrical Rough - Second Floor 4d Mar-17-22 Mar-22-22 153d
A44090 <PH2-Bldg6> LV Rough - Second Floor 3d Mar-17-22 Mar-21-22 156d
A44430 <PH2-Bldg6> Electrical Rough - Third Floor 4d Mar-17-22 Mar-22-22 153d
A44440 <PH2-Bldg6> LV Rough - Third Floor 3d Mar-17-22 Mar-21-22 156d
A43390 <PH2-Bldg6> Feeders - First Floor 2d Mar-23-22 Mar-24-22 153d
A44110 <PH2-Bldg6> Feeders - Second Floor 2d Mar-23-22 Mar-24-22 153d
A44460 <PH2-Bldg6> Feeders - Third Floor 2d Mar-23-22 Mar-24-22 153d
A44120 <PH2-Bldg6> Install Lighting Fixtures/Trim - Second Floor 4d May-04-22 May-09-22 163d
A44470 <PH2-Bldg6> Install Lighting Fixtures/Trim - Third Floor 4d May-04-22 May-09-22 163d
A44150 <PH2-Bldg6> Install Electrical Panel Boards - Second Floor 2d May-10-22 May-11-22 164d
A44210 <PH2-Bldg6> Install Communications Smart  Panel- Second Floor 1d May-10-22 May-10-22 165d
A44500 <PH2-Bldg6> Install Electrical Panel Boards - Third Floor 2d May-10-22 May-11-22 164d
A44560 <PH2-Bldg6> Install Communications Smart  Panel- Third Floor 1d May-10-22 May-10-22 165d
A43400 <PH2-Bldg6> Install Lighting Fixtures/Trim - First Floor 4d May-13-22 May-18-22 156d
A43430 <PH2-Bldg6> Install Electrical Panel Boards - First Floor 2d May-19-22 May-20-22 157d
A43660 <PH2-Bldg6> Install Communications Smart  Panel- First Floor 1d May-19-22 May-19-22 158d

Building 7Building 7 47d Jun-24-22 Aug-30-22 88d
A41800 <PH2-Bldg7> Electrical Rough - First Floor 4d Jun-24-22 Jun-29-22 84d
A41820 <PH2-Bldg7> LV Rough - First Floor 3d Jun-24-22 Jun-28-22 87d
A42530 <PH2-Bldg7> Electrical Rough - Second Floor 4d Jun-24-22 Jun-29-22 84d
A42540 <PH2-Bldg7> LV Rough - Second Floor 3d Jun-24-22 Jun-28-22 87d
A42880 <PH2-Bldg7> Electrical Rough - Third Floor 4d Jun-24-22 Jun-29-22 84d
A42890 <PH2-Bldg7> LV Rough - Third Floor 3d Jun-24-22 Jun-28-22 87d
A41840 <PH2-Bldg7> Feeders - First Floor 2d Jun-30-22 Jul-01-22 84d
A42560 <PH2-Bldg7> Feeders - Second Floor 2d Jun-30-22 Jul-01-22 84d
A42910 <PH2-Bldg7> Feeders - Third Floor 2d Jun-30-22 Jul-01-22 84d
A42570 <PH2-Bldg7> Install Lighting Fixtures/Trim - Second Floor 4d Aug-12-22 Aug-17-22 94d
A42920 <PH2-Bldg7> Install Lighting Fixtures/Trim - Third Floor 4d Aug-12-22 Aug-17-22 94d
A42600 <PH2-Bldg7> Install Electrical Panel Boards - Second Floor 2d Aug-18-22 Aug-19-22 95d
A42660 <PH2-Bldg7> Install Communications Smart  Panel- Second Floor 1d Aug-18-22 Aug-18-22 96d
A42950 <PH2-Bldg7> Install Electrical Panel Boards - Third Floor 2d Aug-18-22 Aug-19-22 95d
A43010 <PH2-Bldg7> Install Communications Smart  Panel- Third Floor 1d Aug-18-22 Aug-18-22 96d
A41850 <PH2-Bldg7> Install Lighting Fixtures/Trim - First Floor 4d Aug-23-22 Aug-26-22 87d
A41880 <PH2-Bldg7> Install Electrical Panel Boards - First Floor 2d Aug-29-22 Aug-30-22 88d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> Install Communications Smart Panel- First Floor
Aug-05-22, Building 5

<PH2-Bldg5> Electrical Rough - First Floor
<PH2-Bldg5> LV Rough - First Floor
<PH2-Bldg5> Electrical Rough - Second Floor
<PH2-Bldg5> LV Rough - Second Floor
<PH2-Bldg5> Electrical Rough - Third Floor
<PH2-Bldg5> LV Rough - Third Floor

<PH2-Bldg5> Feeders - First Floor
<PH2-Bldg5> Feeders - Second Floor
<PH2-Bldg5> Feeders - Third Floor

<PH2-Bldg5> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg5> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg5> Install Electrical Panel Boards - Second Floor
<PH2-Bldg5> Install Communications Smart  Panel- Second Floor
<PH2-Bldg5> Install Electrical Panel Boards - Third Floor
<PH2-Bldg5> Install Communications Smart  Panel- Third Floor

<PH2-Bldg5> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg5> Install Electrical Panel Boards - First Floor
<PH2-Bldg5> Install Communications Smart  Panel- First Floor

May-20-22, Building 6
<PH2-Bldg6> Electrical Rough - First Floor
<PH2-Bldg6> LV Rough - First Floor
<PH2-Bldg6> Electrical Rough - Second Floor
<PH2-Bldg6> LV Rough - Second Floor
<PH2-Bldg6> Electrical Rough - Third Floor
<PH2-Bldg6> LV Rough - Third Floor
<PH2-Bldg6> Feeders - First Floor
<PH2-Bldg6> Feeders - Second Floor
<PH2-Bldg6> Feeders - Third Floor

<PH2-Bldg6> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg6> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg6> Install Electrical Panel Boards - Second Floor
<PH2-Bldg6> Install Communications Smart Panel- Second Floor
<PH2-Bldg6> Install Electrical Panel Boards - Third Floor
<PH2-Bldg6> Install Communications Smart Panel- Third Floor

<PH2-Bldg6> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg6> Install Electrical Panel Boards - First Floor
<PH2-Bldg6> Install Communications Smart  Panel- First Floor

Aug-30-22, Building 7
<PH2-Bldg7> Electrical Rough - First Floor
<PH2-Bldg7> LV Rough - First Floor
<PH2-Bldg7> Electrical Rough - Second Floor
<PH2-Bldg7> LV Rough - Second Floor
<PH2-Bldg7> Electrical Rough - Third Floor
<PH2-Bldg7> LV Rough - Third Floor
<PH2-Bldg7> Feeders - First Floor
<PH2-Bldg7> Feeders - Second Floor
<PH2-Bldg7> Feeders - Third Floor

<PH2-Bldg7> Install Lighting Fixtures/Trim - Second Floor
<PH2-Bldg7> Install Lighting Fixtures/Trim - Third Floor
<PH2-Bldg7> Install Electrical Panel Boards - Second Floor
<PH2-Bldg7> Install Communications Smart Panel- Second Floor
<PH2-Bldg7> Install Electrical Panel Boards - Third Floor
<PH2-Bldg7> Install Communications Smart Panel- Third Floor

<PH2-Bldg7> Install Lighting Fixtures/Trim - First Floor
<PH2-Bldg7> Install Electrical Panel Boards - First Floor

Pacific Village East Baseline Schedule Rev 1
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A42110 <PH2-Bldg7> Install Communications Smart  Panel- First Floor 1d Aug-29-22 Aug-29-22 89d
Rec. BuildingRec. Building 47d Jul-30-21 Oct-05-21 313d
A51100 <PH2-Rec.> Electrical Rough - First Floor 4d Jul-30-21 Aug-04-21 309d
A51120 <PH2-Rec.> LV Rough - First Floor 3d Jul-30-21 Aug-03-21 312d
A51140 <PH2-Rec.> Feeders - First Floor 2d Aug-05-21 Aug-06-21 309d
A51150 <PH2-Rec.> Install Lighting Fixtures/Trim - First Floor 4d Sep-28-21 Oct-01-21 312d
A51180 <PH2-Rec.> Install Electrical Panel Boards - First Floor 2d Oct-04-21 Oct-05-21 313d
A51410 <PH2-Rec.> Install Communications Smart Panel- First Floor 1d Oct-04-21 Oct-04-21 314d

SMITH FIRESMITH FIRE 353d Jul-30-21 Dec-28-22 7d

Phase IPhase I 222d Jul-30-21 Jun-17-22 138d

Building 1Building 1 44d Jan-11-22 Mar-15-22 205d
A1590 <PH1-Bldg1> Install Detection & Alarm Cables - First Floor 2d Jan-11-22 Jan-12-22 209d
A1620 <PH1-Bldg1> Install Fire Protection Piping - First Floor 3d Jan-11-22 Jan-13-22 201d
A27040 <PH1-Bldg1> Install Detection & Alarm Cables - Second Floor 2d Jan-11-22 Jan-12-22 209d
A27070 <PH1-Bldg1> Install Fire Protection Piping - Second Floor 3d Jan-11-22 Jan-13-22 201d
A27390 <PH1-Bldg1> Install Detection & Alarm Cables - Third Floor 2d Jan-11-22 Jan-12-22 209d
A27420 <PH1-Bldg1> Install Fire Protection Piping - Third Floor 3d Jan-11-22 Jan-13-22 201d
A2070 <PH1-Bldg1> Fire Riser Room Build Out- First Floor 3d Jan-14-22 Jan-19-22 205d
A27180 <PH1-Bldg1> Fire Riser Room Build Out- Second Floor 3d Jan-14-22 Jan-19-22 205d
A27530 <PH1-Bldg1> Fire Riser Room Build Out- Third Floor 3d Jan-14-22 Jan-19-22 205d
A27080 <PH1-Bldg1> Install Alarm & Sirens - Second Floor 2d Mar-02-22 Mar-03-22 212d
A27110 <PH1-Bldg1> Install Sprinklers - Second Floor 3d Mar-02-22 Mar-04-22 211d
A27430 <PH1-Bldg1> Install Alarm & Sirens - Third Floor 2d Mar-02-22 Mar-03-22 212d
A27460 <PH1-Bldg1> Install Sprinklers - Third Floor 3d Mar-02-22 Mar-04-22 211d
A1630 <PH1-Bldg1> Install Alarm & Sirens - First Floor 2d Mar-11-22 Mar-14-22 206d
A1670 <PH1-Bldg1> Install Sprinklers - First  Floor 3d Mar-11-22 Mar-15-22 204d

Building 2Building 2 44d Jan-14-22 Mar-18-22 202d
A27880 <PH1-Bldg2> Install Detection & Alarm Cables - First Floor 2d Jan-14-22 Jan-18-22 206d
A27910 <PH1-Bldg2> Install Fire Protection Piping - First Floor 3d Jan-14-22 Jan-19-22 198d
A28600 <PH1-Bldg2> Install Detection & Alarm Cables - Second Floor 2d Jan-14-22 Jan-18-22 206d
A28630 <PH1-Bldg2> Install Fire Protection Piping - Second Floor 3d Jan-14-22 Jan-19-22 198d
A28950 <PH1-Bldg2> Install Detection & Alarm Cables - Third Floor 2d Jan-14-22 Jan-18-22 206d
A28980 <PH1-Bldg2> Install Fire Protection Piping - Third Floor 3d Jan-14-22 Jan-19-22 198d
A28390 <PH1-Bldg2> Fire Riser Room Build Out- First Floor 3d Jan-20-22 Jan-24-22 202d
A28740 <PH1-Bldg2> Fire Riser Room Build Out- Second Floor 3d Jan-20-22 Jan-24-22 202d
A29090 <PH1-Bldg2> Fire Riser Room Build Out- Third Floor 3d Jan-20-22 Jan-24-22 202d
A28640 <PH1-Bldg2> Install Alarm & Sirens - Second Floor 2d Mar-07-22 Mar-08-22 209d
A28670 <PH1-Bldg2> Install Sprinklers - Second Floor 3d Mar-07-22 Mar-09-22 208d
A28990 <PH1-Bldg2> Install Alarm & Sirens - Third Floor 2d Mar-07-22 Mar-08-22 209d
A29020 <PH1-Bldg2> Install Sprinklers - Third Floor 3d Mar-07-22 Mar-09-22 208d
A27920 <PH1-Bldg2> Install Alarm & Sirens - First Floor 2d Mar-16-22 Mar-17-22 203d
A27950 <PH1-Bldg2> Install Sprinklers - First  Floor 3d Mar-16-22 Mar-18-22 201d

Building 3Building 3 44d Mar-15-22 May-13-22 162d
A29430 <PH1-Bldg3> Install Detection & Alarm Cables - First Floor 2d Mar-15-22 Mar-16-22 166d
A29460 <PH1-Bldg3> Install Fire Protection Piping - First Floor 3d Mar-15-22 Mar-17-22 158d
A30150 <PH1-Bldg3> Install Detection & Alarm Cables - Second Floor 2d Mar-15-22 Mar-16-22 166d
A30180 <PH1-Bldg3> Install Fire Protection Piping - Second Floor 3d Mar-15-22 Mar-17-22 158d
A30500 <PH1-Bldg3> Install Detection & Alarm Cables - Third Floor 2d Mar-15-22 Mar-16-22 166d
A30530 <PH1-Bldg3> Install Fire Protection Piping - Third Floor 3d Mar-15-22 Mar-17-22 158d
A29940 <PH1-Bldg3> Fire Riser Room Build Out- First Floor 3d Mar-18-22 Mar-22-22 162d
A30290 <PH1-Bldg3> Fire Riser Room Build Out- Second Floor 3d Mar-18-22 Mar-22-22 162d
A30640 <PH1-Bldg3> Fire Riser Room Build Out- Third Floor 3d Mar-18-22 Mar-22-22 162d
A30190 <PH1-Bldg3> Install Alarm & Sirens - Second Floor 2d May-02-22 May-03-22 169d
A30220 <PH1-Bldg3> Install Sprinklers - Second Floor 3d May-02-22 May-04-22 168d
A30540 <PH1-Bldg3> Install Alarm & Sirens - Third Floor 2d May-02-22 May-03-22 169d
A30570 <PH1-Bldg3> Install Sprinklers - Third Floor 3d May-02-22 May-04-22 168d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg7> Install Communications Smart  Panel- First Floor
Oct-05-21, Rec. Building

<PH2-Rec.> Electrical Rough - First Floor
<PH2-Rec.> LV Rough - First Floor
<PH2-Rec.> Feeders - First Floor

<PH2-Rec.> Install Lighting Fixtures/Trim - First Floor
<PH2-Rec.> Install Electrical Panel Boards - First Floor
<PH2-Rec.> Install Communications Smart Panel- First Floor

Dec-28-22, SMITH FIRE

Jun-17-22, Phase I

Mar-15-22, Building 1
<PH1-Bldg1> Install Detection & Alarm Cables - First Floor
<PH1-Bldg1> Install Fire Protection Piping - First Floor
<PH1-Bldg1> Install Detection & Alarm Cables - Second Floor
<PH1-Bldg1> Install Fire Protection Piping - Second Floor
<PH1-Bldg1> Install Detection & Alarm Cables - Third Floor
<PH1-Bldg1> Install Fire Protection Piping - Third Floor

<PH1-Bldg1> Fire Riser Room Build Out- First Floor
<PH1-Bldg1> Fire Riser Room Build Out- Second Floor
<PH1-Bldg1> Fire Riser Room Build Out- Third Floor

<PH1-Bldg1> Install Alarm & Sirens - Second Floor
<PH1-Bldg1> Install Sprinklers - Second Floor
<PH1-Bldg1> Install Alarm & Sirens - Third Floor
<PH1-Bldg1> Install Sprinklers - Third Floor

<PH1-Bldg1> Install Alarm & Sirens - First Floor
<PH1-Bldg1> Install Sprinklers - First  Floor
Mar-18-22, Building 2

<PH1-Bldg2> Install Detection & Alarm Cables - First Floor
<PH1-Bldg2> Install Fire Protection Piping - First Floor
<PH1-Bldg2> Install Detection & Alarm Cables - Second Floor
<PH1-Bldg2> Install Fire Protection Piping - Second Floor
<PH1-Bldg2> Install Detection & Alarm Cables - Third Floor
<PH1-Bldg2> Install Fire Protection Piping - Third Floor

<PH1-Bldg2> Fire Riser Room Build Out- First Floor
<PH1-Bldg2> Fire Riser Room Build Out- Second Floor
<PH1-Bldg2> Fire Riser Room Build Out- Third Floor

<PH1-Bldg2> Install Alarm & Sirens - Second Floor
<PH1-Bldg2> Install Sprinklers - Second Floor
<PH1-Bldg2> Install Alarm & Sirens - Third Floor
<PH1-Bldg2> Install Sprinklers - Third Floor

<PH1-Bldg2> Install Alarm & Sirens - First Floor
<PH1-Bldg2> Install Sprinklers - First Floor

May-13-22, Building 3
<PH1-Bldg3> Install Detection & Alarm Cables - First Floor
<PH1-Bldg3> Install Fire Protection Piping - First Floor
<PH1-Bldg3> Install Detection & Alarm Cables - Second Floor
<PH1-Bldg3> Install Fire Protection Piping - Second Floor
<PH1-Bldg3> Install Detection & Alarm Cables - Third Floor
<PH1-Bldg3> Install Fire Protection Piping - Third Floor

<PH1-Bldg3> Fire Riser Room Build Out- First Floor
<PH1-Bldg3> Fire Riser Room Build Out- Second Floor
<PH1-Bldg3> Fire Riser Room Build Out- Third Floor

<PH1-Bldg3> Install Alarm & Sirens - Second Floor
<PH1-Bldg3> Install Sprinklers - Second Floor
<PH1-Bldg3> Install Alarm & Sirens - Third Floor
<PH1-Bldg3> Install Sprinklers - Third Floor
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A29470 <PH1-Bldg3> Install Alarm & Sirens - First Floor 2d May-11-22 May-12-22 163d
A29500 <PH1-Bldg3> Install Sprinklers - First  Floor 3d May-11-22 May-13-22 161d

Building 4Building 4 44d Feb-18-22 Apr-21-22 178d
A30980 <PH1-Bld4> Install Detection & Alarm Cables - First Floor 2d Feb-18-22 Feb-22-22 182d
A31010 <PH1-Bld4> Install Fire Protection Piping - First Floor 3d Feb-18-22 Feb-23-22 174d
A31700 <PH1-Bld4> Install Detection & Alarm Cables - Second Floor 2d Feb-18-22 Feb-22-22 182d
A31730 <PH1-Bld4> Install Fire Protection Piping - Second Floor 3d Feb-18-22 Feb-23-22 174d
A32050 <PH1-Bld4> Install Detection & Alarm Cables - Third Floor 2d Feb-18-22 Feb-22-22 182d
A32080 <PH1-Bld4> Install Fire Protection Piping - Third Floor 3d Feb-18-22 Feb-23-22 174d
A31490 <PH1-Bld4> Fire Riser Room Build Out- First Floor 3d Feb-24-22 Feb-28-22 178d
A31840 <PH1-Bld4> Fire Riser Room Build Out- Second Floor 3d Feb-24-22 Feb-28-22 178d
A32190 <PH1-Bld4> Fire Riser Room Build Out- Third Floor 3d Feb-24-22 Feb-28-22 178d
A31740 <PH1-Bld4> Install Alarm & Sirens - Second Floor 2d Apr-08-22 Apr-11-22 185d
A31770 <PH1-Bld4> Install Sprinklers - Second Floor 3d Apr-08-22 Apr-12-22 184d
A32090 <PH1-Bld4> Install Alarm & Sirens - Third Floor 2d Apr-08-22 Apr-11-22 185d
A32120 <PH1-Bld4> Install Sprinklers - Third Floor 3d Apr-08-22 Apr-12-22 184d
A31020 <PH1-Bld4> Install Alarm & Sirens - First  Floor 2d Apr-19-22 Apr-20-22 179d
A31050 <PH1-Bld4> Install Sprinklers - First Floor 3d Apr-19-22 Apr-21-22 177d

Building 5Building 5 44d Apr-18-22 Jun-17-22 138d
A32530 <PH1-Bld5> Install Detection & Alarm Cables - First Floor 2d Apr-18-22 Apr-19-22 142d
A32560 <PH1-Bld5> Install Fire Protection Piping - First Floor 3d Apr-18-22 Apr-20-22 134d
A33250 <PH1-Bld5> Install Detection & Alarm Cables - Second Floor 2d Apr-18-22 Apr-19-22 142d
A33280 <PH1-Bld5> Install Fire Protection Piping - Second Floor 3d Apr-18-22 Apr-20-22 134d
A33600 <PH1-Bld5> Install Detection & Alarm Cables - Third Floor 2d Apr-18-22 Apr-19-22 142d
A33630 <PH1-Bld5> Install Fire Protection Piping - Third Floor 3d Apr-18-22 Apr-20-22 134d
A33040 <PH1-Bld5> Fire Riser Room Build Out- First Floor 3d Apr-21-22 Apr-25-22 138d
A33390 <PH1-Bld5> Fire Riser Room Build Out- Second Floor 3d Apr-21-22 Apr-25-22 138d
A33740 <PH1-Bld5> Fire Riser Room Build Out- Third Floor 3d Apr-21-22 Apr-25-22 138d
A33290 <PH1-Bld5> Install Alarm & Sirens - Second Floor 2d Jun-06-22 Jun-07-22 145d
A33320 <PH1-Bld5> Install Sprinklers - Second Floor 3d Jun-06-22 Jun-08-22 144d
A33640 <PH1-Bld5> Install Alarm & Sirens - Third Floor 2d Jun-06-22 Jun-07-22 145d
A33670 <PH1-Bld5> Install Sprinklers - Third Floor 3d Jun-06-22 Jun-08-22 144d
A32570 <PH1-Bld5> Install Alarm & Sirens - First  Floor 2d Jun-15-22 Jun-16-22 139d
A32600 <PH1-Bld5> Install Sprinklers - First Floor 3d Jun-15-22 Jun-17-22 137d

Building 6Building 6 44d Oct-29-21 Jan-04-22 253d
A34080 <PH1-Bld6> Install Detection & Alarm Cables - First Floor 2d Oct-29-21 Nov-01-21 257d
A34110 <PH1-Bld6> Install Fire Protection Piping - First Floor 3d Oct-29-21 Nov-02-21 249d
A34800 <PH1-Bld6> Install Detection & Alarm Cables - Second Floor 2d Oct-29-21 Nov-01-21 257d
A34830 <PH1-Bld6> Install Fire Protection Piping - Second Floor 3d Oct-29-21 Nov-02-21 249d
A35150 <PH1-Bld6> Install Detection & Alarm Cables - Third Floor 2d Oct-29-21 Nov-01-21 257d
A35180 <PH1-Bld6> Install Fire Protection Piping - Third Floor 3d Oct-29-21 Nov-02-21 249d
A34590 <PH1-Bld6> Fire Riser Room Build Out- First Floor 3d Nov-03-21 Nov-05-21 253d
A34940 <PH1-Bld6> Fire Riser Room Build Out- Second Floor 3d Nov-03-21 Nov-05-21 253d
A35290 <PH1-Bld6> Fire Riser Room Build Out- Third Floor 3d Nov-03-21 Nov-05-21 253d
A34840 <PH1-Bld6> Install Alarm & Sirens - Second Floor 2d Dec-20-21 Dec-21-21 260d
A34870 <PH1-Bld6> Install Sprinklers - Second Floor 3d Dec-20-21 Dec-22-21 259d
A35190 <PH1-Bld6> Install Alarm & Sirens - Third Floor 2d Dec-20-21 Dec-21-21 260d
A35220 <PH1-Bld6> Install Sprinklers - Third Floor 3d Dec-20-21 Dec-22-21 259d
A34120 <PH1-Bld6> Install Alarm & Sirens - First  Floor 2d Dec-30-21 Jan-03-22 254d
A34150 <PH1-Bld6> Install Sprinklers - First Floor 3d Dec-30-21 Jan-04-22 252d

Building 7Building 7 44d Jan-27-22 Mar-30-22 194d
A35630 <PH1-Bld7> Install Detection & Alarm Cables - First Floor 2d Jan-27-22 Jan-28-22 198d
A35660 <PH1-Bld7> Install Fire Protection Piping - First Floor 3d Jan-27-22 Jan-31-22 190d
A36350 <PH1-Bld7> Install Detection & Alarm Cables - Second Floor 2d Jan-27-22 Jan-28-22 198d
A36380 <PH1-Bld7> Install Fire Protection Piping - Second Floor 3d Jan-27-22 Jan-31-22 190d
A36700 <PH1-Bld7> Install Detection & Alarm Cables - Third Floor 2d Jan-27-22 Jan-28-22 198d
A36730 <PH1-Bld7> Install Fire Protection Piping - Third Floor 3d Jan-27-22 Jan-31-22 190d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg3> Install Alarm & Sirens - First Floor
<PH1-Bldg3> Install Sprinklers - First  Floor

Apr-21-22, Building 4
<PH1-Bld4> Install Detection & Alarm Cables - First Floor
<PH1-Bld4> Install Fire Protection Piping - First Floor
<PH1-Bld4> Install Detection & Alarm Cables - Second Floor
<PH1-Bld4> Install Fire Protection Piping - Second Floor
<PH1-Bld4> Install Detection & Alarm Cables - Third Floor
<PH1-Bld4> Install Fire Protection Piping - Third Floor

<PH1-Bld4> Fire Riser Room Build Out- First Floor
<PH1-Bld4> Fire Riser Room Build Out- Second Floor
<PH1-Bld4> Fire Riser Room Build Out- Third Floor

<PH1-Bld4> Install Alarm & Sirens - Second Floor
<PH1-Bld4> Install Sprinklers - Second Floor
<PH1-Bld4> Install Alarm & Sirens - Third Floor
<PH1-Bld4> Install Sprinklers - Third Floor

<PH1-Bld4> Install Alarm & Sirens - First  Floor
<PH1-Bld4> Install Sprinklers - First Floor

Jun-17-22, Building 5
<PH1-Bld5> Install Detection & Alarm Cables - First Floor
<PH1-Bld5> Install Fire Protection Piping - First Floor
<PH1-Bld5> Install Detection & Alarm Cables - Second Floor
<PH1-Bld5> Install Fire Protection Piping - Second Floor
<PH1-Bld5> Install Detection & Alarm Cables - Third Floor
<PH1-Bld5> Install Fire Protection Piping - Third Floor

<PH1-Bld5> Fire Riser Room Build Out- First Floor
<PH1-Bld5> Fire Riser Room Build Out- Second Floor
<PH1-Bld5> Fire Riser Room Build Out- Third Floor

<PH1-Bld5> Install Alarm & Sirens - Second Floor
<PH1-Bld5> Install Sprinklers - Second Floor
<PH1-Bld5> Install Alarm & Sirens - Third Floor
<PH1-Bld5> Install Sprinklers - Third Floor

<PH1-Bld5> Install Alarm & Sirens - First  Floor
<PH1-Bld5> Install Sprinklers - First Floor

Jan-04-22, Building 6
<PH1-Bld6> Install Detection & Alarm Cables - First Floor
<PH1-Bld6> Install Fire Protection Piping - First Floor
<PH1-Bld6> Install Detection & Alarm Cables - Second Floor
<PH1-Bld6> Install Fire Protection Piping - Second Floor
<PH1-Bld6> Install Detection & Alarm Cables - Third Floor
<PH1-Bld6> Install Fire Protection Piping - Third Floor
<PH1-Bld6> Fire Riser Room Build Out- First Floor
<PH1-Bld6> Fire Riser Room Build Out- Second Floor
<PH1-Bld6> Fire Riser Room Build Out- Third Floor

<PH1-Bld6> Install Alarm & Sirens - Second Floor
<PH1-Bld6> Install Sprinklers - Second Floor
<PH1-Bld6> Install Alarm & Sirens - Third Floor
<PH1-Bld6> Install Sprinklers - Third Floor

<PH1-Bld6> Install Alarm & Sirens - First  Floor
<PH1-Bld6> Install Sprinklers - First Floor

Mar-30-22, Building 7
<PH1-Bld7> Install Detection & Alarm Cables - First Floor
<PH1-Bld7> Install Fire Protection Piping - First Floor

<PH1-Bld7> Install Detection & Alarm Cables - Second Floor
<PH1-Bld7> Install Fire Protection Piping - Second Floor

<PH1-Bld7> Install Detection & Alarm Cables - Third Floor
<PH1-Bld7> Install Fire Protection Piping - Third Floor

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor
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A36140 <PH1-Bld7> Fire Riser Room Build Out- First Floor 3d Feb-01-22 Feb-03-22 194d
A36490 <PH1-Bld7> Fire Riser Room Build Out- Second Floor 3d Feb-01-22 Feb-03-22 194d
A36840 <PH1-Bld7> Fire Riser Room Build Out- Third Floor 3d Feb-01-22 Feb-03-22 194d
A36390 <PH1-Bld7> Install Alarm & Sirens - Second Floor 2d Mar-17-22 Mar-18-22 201d
A36420 <PH1-Bld7> Install Sprinklers - Second Floor 3d Mar-17-22 Mar-21-22 200d
A36740 <PH1-Bld7> Install Alarm & Sirens - Third Floor 2d Mar-17-22 Mar-18-22 201d
A36770 <PH1-Bld7> Install Sprinklers - Third Floor 3d Mar-17-22 Mar-21-22 200d
A35670 <PH1-Bld7> Install Alarm & Sirens - First  Floor 2d Mar-28-22 Mar-29-22 195d
A35700 <PH1-Bld7> Install Sprinklers - First Floor 3d Mar-28-22 Mar-30-22 193d

Building 8Building 8 44d Jan-21-22 Mar-24-22 198d
A37180 <PH1-Bld8> Install Detection & Alarm Cables - First Floor 2d Jan-21-22 Jan-24-22 202d
A37210 <PH1-Bld8> Install Fire Protection Piping - First Floor 3d Jan-21-22 Jan-25-22 194d
A37900 <PH1-Bld8> Install Detection & Alarm Cables - Second Floor 2d Jan-21-22 Jan-24-22 202d
A37930 <PH1-Bld8> Install Fire Protection Piping - Second Floor 3d Jan-21-22 Jan-25-22 194d
A38250 <PH1-Bld8> Install Detection & Alarm Cables - Third Floor 2d Jan-21-22 Jan-24-22 202d
A38280 <PH1-Bld8> Install Fire Protection Piping - Third Floor 3d Jan-21-22 Jan-25-22 194d
A37690 <PH1-Bld8> Fire Riser Room Build Out- First Floor 3d Jan-26-22 Jan-28-22 198d
A38040 <PH1-Bld8> Fire Riser Room Build Out- Second Floor 3d Jan-26-22 Jan-28-22 198d
A38390 <PH1-Bld8> Fire Riser Room Build Out- Third Floor 3d Jan-26-22 Jan-28-22 198d
A37940 <PH1-Bld8> Install Alarm & Sirens - Second Floor 2d Mar-11-22 Mar-14-22 205d
A37970 <PH1-Bld8> Install Sprinklers - Second Floor 3d Mar-11-22 Mar-15-22 204d
A38290 <PH1-Bld8> Install Alarm & Sirens - Third Floor 2d Mar-11-22 Mar-14-22 205d
A38320 <PH1-Bld8> Install Sprinklers - Third Floor 3d Mar-11-22 Mar-15-22 204d
A37220 <PH1-Bld8> Install Alarm & Sirens - First  Floor 2d Mar-22-22 Mar-23-22 199d
A37250 <PH1-Bld8> Install Sprinklers - First Floor 3d Mar-22-22 Mar-24-22 197d

Building 9Building 9 44d Jan-26-22 Mar-29-22 195d
A38730 <PH1-Bld9> Install Detection & Alarm Cables - First Floor 2d Jan-26-22 Jan-27-22 199d
A38760 <PH1-Bld9> Install Fire Protection Piping - First Floor 3d Jan-26-22 Jan-28-22 191d
A39450 <PH1-Bld9> Install Detection & Alarm Cables - Second Floor 2d Jan-26-22 Jan-27-22 199d
A39480 <PH1-Bld9> Install Fire Protection Piping - Second Floor 3d Jan-26-22 Jan-28-22 191d
A39800 <PH1-Bld9> Install Detection & Alarm Cables - Third Floor 2d Jan-26-22 Jan-27-22 199d
A39830 <PH1-Bld9> Install Fire Protection Piping - Third Floor 3d Jan-26-22 Jan-28-22 191d
A39240 <PH1-Bld9> Fire Riser Room Build Out- First Floor 3d Jan-31-22 Feb-02-22 195d
A39590 <PH1-Bld9> Fire Riser Room Build Out- Second Floor 3d Jan-31-22 Feb-02-22 195d
A39940 <PH1-Bld9> Fire Riser Room Build Out- Third Floor 3d Jan-31-22 Feb-02-22 195d
A39490 <PH1-Bld9> Install Alarm & Sirens - Second Floor 2d Mar-16-22 Mar-17-22 202d
A39520 <PH1-Bld9> Install Sprinklers - Second Floor 3d Mar-16-22 Mar-18-22 201d
A39840 <PH1-Bld9> Install Alarm & Sirens - Third Floor 2d Mar-16-22 Mar-17-22 202d
A39870 <PH1-Bld9> Install Sprinklers - Third Floor 3d Mar-16-22 Mar-18-22 201d
A38770 <PH1-Bld9> Install Alarm & Sirens - First  Floor 2d Mar-25-22 Mar-28-22 196d
A38800 <PH1-Bld9> Install Sprinklers - First Floor 3d Mar-25-22 Mar-29-22 194d

Rec. BuildingRec. Building 44d Jul-30-21 Sep-30-21 316d
A52680 <PH1-Rec.> Install Detection & Alarm Cables - First Floor 2d Jul-30-21 Aug-02-21 320d
A52710 <PH1-Rec.> Install Fire Protection Piping - First Floor 3d Jul-30-21 Aug-03-21 312d
A53190 <PH1-Rec.> Fire Riser Room Build Out- First Floor 3d Aug-04-21 Aug-06-21 316d
A52720 <PH1-Rec.> Install Alarm & Sirens - First Floor 2d Sep-28-21 Sep-29-21 317d
A52750 <PH1-Rec.> Install Sprinklers - First Floor 3d Sep-28-21 Sep-30-21 315d

Phase IIPhase II 353d Jul-30-21 Dec-28-22 7d

Building 1Building 1 44d Sep-02-22 Nov-04-22 42d
A40280 <PH2-Bldg1> Install Detection & Alarm Cables - First Floor 2d Sep-02-22 Sep-06-22 46d
A40310 <PH2-Bldg1> Install Fire Protection Piping - First Floor 3d Sep-02-22 Sep-07-22 38d
A41000 <PH2-Bldg1> Install Detection & Alarm Cables - Second Floor 2d Sep-02-22 Sep-06-22 46d
A41030 <PH2-Bldg1> Install Fire Protection Piping - Second Floor 3d Sep-02-22 Sep-07-22 38d
A41350 <PH2-Bldg1> Install Detection & Alarm Cables - Third Floor 2d Sep-02-22 Sep-06-22 46d
A41380 <PH2-Bldg1> Install Fire Protection Piping - Third Floor 3d Sep-02-22 Sep-07-22 38d
A40790 <PH2-Bldg1> Fire Riser Room Build Out- First Floor 3d Sep-08-22 Sep-12-22 42d
A41140 <PH2-Bldg1> Fire Riser Room Build Out- Second Floor 3d Sep-08-22 Sep-12-22 42d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld7> Fire Riser Room Build Out- First Floor
<PH1-Bld7> Fire Riser Room Build Out- Second Floor
<PH1-Bld7> Fire Riser Room Build Out- Third Floor

<PH1-Bld7> Install Alarm & Sirens - Second Floor
<PH1-Bld7> Install Sprinklers - Second Floor

<PH1-Bld7> Install Alarm & Sirens - Third Floor
<PH1-Bld7> Install Sprinklers - Third Floor

<PH1-Bld7> Install Alarm & Sirens - First Floor
<PH1-Bld7> Install Sprinklers - First Floor

Mar-24-22, Building 8
<PH1-Bld8> Install Detection & Alarm Cables - First Floor
<PH1-Bld8> Install Fire Protection Piping - First Floor
<PH1-Bld8> Install Detection & Alarm Cables - Second Floor
<PH1-Bld8> Install Fire Protection Piping - Second Floor
<PH1-Bld8> Install Detection & Alarm Cables - Third Floor
<PH1-Bld8> Install Fire Protection Piping - Third Floor
<PH1-Bld8> Fire Riser Room Build Out- First Floor
<PH1-Bld8> Fire Riser Room Build Out- Second Floor
<PH1-Bld8> Fire Riser Room Build Out- Third Floor

<PH1-Bld8> Install Alarm & Sirens - Second Floor
<PH1-Bld8> Install Sprinklers - Second Floor
<PH1-Bld8> Install Alarm & Sirens - Third Floor
<PH1-Bld8> Install Sprinklers - Third Floor

<PH1-Bld8> Install Alarm & Sirens - First  Floor
<PH1-Bld8> Install Sprinklers - First Floor

Mar-29-22, Building 9
<PH1-Bld9> Install Detection & Alarm Cables - First Floor
<PH1-Bld9> Install Fire Protection Piping - First Floor
<PH1-Bld9> Install Detection & Alarm Cables - Second Floor
<PH1-Bld9> Install Fire Protection Piping - Second Floor
<PH1-Bld9> Install Detection & Alarm Cables - Third Floor
<PH1-Bld9> Install Fire Protection Piping - Third Floor

<PH1-Bld9> Fire Riser Room Build Out- First Floor
<PH1-Bld9> Fire Riser Room Build Out- Second Floor
<PH1-Bld9> Fire Riser Room Build Out- Third Floor

<PH1-Bld9> Install Alarm & Sirens - Second Floor
<PH1-Bld9> Install Sprinklers - Second Floor
<PH1-Bld9> Install Alarm & Sirens - Third Floor
<PH1-Bld9> Install Sprinklers - Third Floor

<PH1-Bld9> Install Alarm & Sirens - First  Floor
<PH1-Bld9> Install Sprinklers - First Floor

Sep-30-21, Rec. Building
<PH1-Rec.> Install Detection & Alarm Cables - First Floor
<PH1-Rec.> Install Fire Protection Piping - First Floor
<PH1-Rec.> Fire Riser Room Build Out- First Floor

<PH1-Rec.> Install Alarm & Sirens - First Floor
<PH1-Rec.> Install Sprinklers - First Floor

Dec-28-22, Phase II

Nov-04-22, Building 1
<PH2-Bldg1> Install Detection & Alarm Cables - First Floor
<PH2-Bldg1> Install Fire Protection Piping - First Floor
<PH2-Bldg1> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg1> Install Fire Protection Piping - Second Floor
<PH2-Bldg1> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg1> Install Fire Protection Piping - Third Floor

<PH2-Bldg1> Fire Riser Room Build Out- First Floor
<PH2-Bldg1> Fire Riser Room Build Out- Second Floor
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A41490 <PH2-Bldg1> Fire Riser Room Build Out- Third Floor 3d Sep-08-22 Sep-12-22 42d
A41040 <PH2-Bldg1> Install Alarm & Sirens - Second Floor 2d Oct-24-22 Oct-25-22 49d
A41070 <PH2-Bldg1> Install Sprinklers - Second Floor 3d Oct-24-22 Oct-26-22 48d
A41390 <PH2-Bldg1> Install Alarm & Sirens - Third Floor 2d Oct-24-22 Oct-25-22 49d
A41420 <PH2-Bldg1> Install Sprinklers - Third Floor 3d Oct-24-22 Oct-26-22 48d
A40320 <PH2-Bldg1> Install Alarm & Sirens - First Floor 2d Nov-02-22 Nov-03-22 43d
A40350 <PH2-Bldg1> Install Sprinklers - First  Floor 3d Nov-02-22 Nov-04-22 41d

Building 2Building 2 44d Oct-25-22 Dec-28-22 7d
A49580 <PH2-Bldg2> Install Detection & Alarm Cables - First Floor 2d Oct-25-22 Oct-26-22 11d
A49610 <PH2-Bldg2> Install Fire Protection Piping - First Floor 3d Oct-25-22 Oct-27-22 3d
A50300 <PH2-Bldg2> Install Detection & Alarm Cables - Second Floor 2d Oct-25-22 Oct-26-22 11d
A50330 <PH2-Bldg2> Install Fire Protection Piping - Second Floor 3d Oct-25-22 Oct-27-22 3d
A50650 <PH2-Bldg2> Install Detection & Alarm Cables - Third Floor 2d Oct-25-22 Oct-26-22 11d
A50680 <PH2-Bldg2> Install Fire Protection Piping - Third Floor 3d Oct-25-22 Oct-27-22 3d
A50090 <PH2-Bldg2> Fire Riser Room Build Out- First Floor 3d Oct-28-22 Nov-01-22 7d
A50440 <PH2-Bldg2> Fire Riser Room Build Out- Second Floor 3d Oct-28-22 Nov-01-22 7d
A50790 <PH2-Bldg2> Fire Riser Room Build Out- Third Floor 3d Oct-28-22 Nov-01-22 7d
A50340 <PH2-Bldg2> Install Alarm & Sirens - Second Floor 2d Dec-14-22 Dec-15-22 14d
A50370 <PH2-Bldg2> Install Sprinklers - Second Floor 3d Dec-14-22 Dec-16-22 13d
A50690 <PH2-Bldg2> Install Alarm & Sirens - Third Floor 2d Dec-14-22 Dec-15-22 14d
A50720 <PH2-Bldg2> Install Sprinklers - Third Floor 3d Dec-14-22 Dec-16-22 13d
A49620 <PH2-Bldg2> Install Alarm & Sirens - First Floor 2d Dec-23-22 Dec-27-22 8d
A49650 <PH2-Bldg2> Install Sprinklers - First  Floor 3d Dec-23-22 Dec-28-22 6d

Building 3Building 3 44d Aug-19-22 Oct-21-22 52d
A48030 <PH2-Bldg3> Install Detection & Alarm Cables - First Floor 2d Aug-19-22 Aug-22-22 56d
A48060 <PH2-Bldg3> Install Fire Protection Piping - First Floor 3d Aug-19-22 Aug-23-22 48d
A48750 <PH2-Bldg3> Install Detection & Alarm Cables - Second Floor 2d Aug-19-22 Aug-22-22 56d
A48780 <PH2-Bldg3> Install Fire Protection Piping - Second Floor 3d Aug-19-22 Aug-23-22 48d
A49100 <PH2-Bldg3> Install Detection & Alarm Cables - Third Floor 2d Aug-19-22 Aug-22-22 56d
A49130 <PH2-Bldg3> Install Fire Protection Piping - Third Floor 3d Aug-19-22 Aug-23-22 48d
A48540 <PH2-Bldg3> Fire Riser Room Build Out- First Floor 3d Aug-24-22 Aug-26-22 52d
A48890 <PH2-Bldg3> Fire Riser Room Build Out- Second Floor 3d Aug-24-22 Aug-26-22 52d
A49240 <PH2-Bldg3> Fire Riser Room Build Out- Third Floor 3d Aug-24-22 Aug-26-22 52d
A48790 <PH2-Bldg3> Install Alarm & Sirens - Second Floor 2d Oct-07-22 Oct-11-22 59d
A48820 <PH2-Bldg3> Install Sprinklers - Second Floor 3d Oct-07-22 Oct-12-22 58d
A49140 <PH2-Bldg3> Install Alarm & Sirens - Third Floor 2d Oct-07-22 Oct-11-22 59d
A49170 <PH2-Bldg3> Install Sprinklers - Third Floor 3d Oct-07-22 Oct-12-22 58d
A48070 <PH2-Bldg3> Install Alarm & Sirens - First Floor 2d Oct-19-22 Oct-20-22 53d
A48100 <PH2-Bldg3> Install Sprinklers - First  Floor 3d Oct-19-22 Oct-21-22 51d

Building 4Building 4 44d May-18-22 Jul-21-22 116d
A46480 <PH2-Bldg4> Install Detection & Alarm Cables - First Floor 2d May-18-22 May-19-22 120d
A46510 <PH2-Bldg4> Install Fire Protection Piping - First Floor 3d May-18-22 May-20-22 112d
A47200 <PH2-Bldg4> Install Detection & Alarm Cables - Second Floor 2d May-18-22 May-19-22 120d
A47230 <PH2-Bldg4> Install Fire Protection Piping - Second Floor 3d May-18-22 May-20-22 112d
A47550 <PH2-Bldg4> Install Detection & Alarm Cables - Third Floor 2d May-18-22 May-19-22 120d
A47580 <PH2-Bldg4> Install Fire Protection Piping - Third Floor 3d May-18-22 May-20-22 112d
A46990 <PH2-Bldg4> Fire Riser Room Build Out- First Floor 3d May-23-22 May-25-22 116d
A47340 <PH2-Bldg4> Fire Riser Room Build Out- Second Floor 3d May-23-22 May-25-22 116d
A47690 <PH2-Bldg4> Fire Riser Room Build Out- Third Floor 3d May-23-22 May-25-22 116d
A47240 <PH2-Bldg4> Install Alarm & Sirens - Second Floor 2d Jul-08-22 Jul-11-22 123d
A47270 <PH2-Bldg4> Install Sprinklers - Second Floor 3d Jul-08-22 Jul-12-22 122d
A47590 <PH2-Bldg4> Install Alarm & Sirens - Third Floor 2d Jul-08-22 Jul-11-22 123d
A47620 <PH2-Bldg4> Install Sprinklers - Third Floor 3d Jul-08-22 Jul-12-22 122d
A46520 <PH2-Bldg4> Install Alarm & Sirens - First Floor 2d Jul-19-22 Jul-20-22 117d
A46550 <PH2-Bldg4> Install Sprinklers - First  Floor 3d Jul-19-22 Jul-21-22 115d

Building 5Building 5 44d May-31-22 Aug-02-22 108d
A44930 <PH2-Bldg5> Install Detection & Alarm Cables - First Floor 2d May-31-22 Jun-01-22 112d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg1> Fire Riser Room Build Out- Third Floor
<PH2-Bldg1> Install Alarm & Sirens - Second Floor
<PH2-Bldg1> Install Sprinklers - Second Floor
<PH2-Bldg1> Install Alarm & Sirens - Third Floor
<PH2-Bldg1> Install Sprinklers - Third Floor

<PH2-Bldg1> Install Alarm & Sirens - First Floor
<PH2-Bldg1> Install Sprinklers - First Floor

Dec-28-22, Building 2
<PH2-Bldg2> Install Detection & Alarm Cables - First Floor
<PH2-Bldg2> Install Fire Protection Piping - First Floor
<PH2-Bldg2> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg2> Install Fire Protection Piping - Second Floor
<PH2-Bldg2> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg2> Install Fire Protection Piping - Third Floor

<PH2-Bldg2> Fire Riser Room Build Out- First Floor
<PH2-Bldg2> Fire Riser Room Build Out- Second Floor
<PH2-Bldg2> Fire Riser Room Build Out- Third Floor

<PH2-Bldg2> Install Alarm & Sirens - Second Floor
<PH2-Bldg2> Install Sprinklers - Second Floor
<PH2-Bldg2> Install Alarm & Sirens - Third Floor
<PH2-Bldg2> Install Sprinklers - Third Floor

<PH2-Bldg2> Install Alarm & Sirens - First Floor
<PH2-Bldg2> Install Sprinklers - First Floor

Oct-21-22, Building 3
<PH2-Bldg3> Install Detection & Alarm Cables - First Floor
<PH2-Bldg3> Install Fire Protection Piping - First Floor
<PH2-Bldg3> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg3> Install Fire Protection Piping - Second Floor
<PH2-Bldg3> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg3> Install Fire Protection Piping - Third Floor
<PH2-Bldg3> Fire Riser Room Build Out- First Floor
<PH2-Bldg3> Fire Riser Room Build Out- Second Floor
<PH2-Bldg3> Fire Riser Room Build Out- Third Floor

<PH2-Bldg3> Install Alarm & Sirens - Second Floor
<PH2-Bldg3> Install Sprinklers - Second Floor
<PH2-Bldg3> Install Alarm & Sirens - Third Floor
<PH2-Bldg3> Install Sprinklers - Third Floor

<PH2-Bldg3> Install Alarm & Sirens - First Floor
<PH2-Bldg3> Install Sprinklers - First Floor

Jul-21-22, Building 4
<PH2-Bldg4> Install Detection & Alarm Cables - First Floor
<PH2-Bldg4> Install Fire Protection Piping - First Floor
<PH2-Bldg4> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg4> Install Fire Protection Piping - Second Floor
<PH2-Bldg4> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg4> Install Fire Protection Piping - Third Floor

<PH2-Bldg4> Fire Riser Room Build Out- First Floor
<PH2-Bldg4> Fire Riser Room Build Out- Second Floor
<PH2-Bldg4> Fire Riser Room Build Out- Third Floor

<PH2-Bldg4> Install Alarm & Sirens - Second Floor
<PH2-Bldg4> Install Sprinklers - Second Floor
<PH2-Bldg4> Install Alarm & Sirens - Third Floor
<PH2-Bldg4> Install Sprinklers - Third Floor

<PH2-Bldg4> Install Alarm & Sirens - First Floor
<PH2-Bldg4> Install Sprinklers - First Floor

Aug-02-22, Building 5
<PH2-Bldg5> Install Detection & Alarm Cables - First Floor
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A44960 <PH2-Bldg5> Install Fire Protection Piping - First Floor 3d May-31-22 Jun-02-22 104d
A45650 <PH2-Bldg5> Install Detection & Alarm Cables - Second Floor 2d May-31-22 Jun-01-22 112d
A45680 <PH2-Bldg5> Install Fire Protection Piping - Second Floor 3d May-31-22 Jun-02-22 104d
A46000 <PH2-Bldg5> Install Detection & Alarm Cables - Third Floor 2d May-31-22 Jun-01-22 112d
A46030 <PH2-Bldg5> Install Fire Protection Piping - Third Floor 3d May-31-22 Jun-02-22 104d
A45440 <PH2-Bldg5> Fire Riser Room Build Out- First Floor 3d Jun-03-22 Jun-07-22 108d
A45790 <PH2-Bldg5> Fire Riser Room Build Out- Second Floor 3d Jun-03-22 Jun-07-22 108d
A46140 <PH2-Bldg5> Fire Riser Room Build Out- Third Floor 3d Jun-03-22 Jun-07-22 108d
A45690 <PH2-Bldg5> Install Alarm & Sirens - Second Floor 2d Jul-20-22 Jul-21-22 115d
A45720 <PH2-Bldg5> Install Sprinklers - Second Floor 3d Jul-20-22 Jul-22-22 114d
A46040 <PH2-Bldg5> Install Alarm & Sirens - Third Floor 2d Jul-20-22 Jul-21-22 115d
A46070 <PH2-Bldg5> Install Sprinklers - Third Floor 3d Jul-20-22 Jul-22-22 114d
A44970 <PH2-Bldg5> Install Alarm & Sirens - First Floor 2d Jul-29-22 Aug-01-22 109d
A45000 <PH2-Bldg5> Install Sprinklers - First  Floor 3d Jul-29-22 Aug-02-22 107d

Building 6Building 6 44d Mar-17-22 May-17-22 160d
A43380 <PH2-Bldg6> Install Detection & Alarm Cables - First Floor 2d Mar-17-22 Mar-18-22 164d
A43410 <PH2-Bldg6> Install Fire Protection Piping - First Floor 3d Mar-17-22 Mar-21-22 156d
A44100 <PH2-Bldg6> Install Detection & Alarm Cables - Second Floor 2d Mar-17-22 Mar-18-22 164d
A44130 <PH2-Bldg6> Install Fire Protection Piping - Second Floor 3d Mar-17-22 Mar-21-22 156d
A44450 <PH2-Bldg6> Install Detection & Alarm Cables - Third Floor 2d Mar-17-22 Mar-18-22 164d
A44480 <PH2-Bldg6> Install Fire Protection Piping - Third Floor 3d Mar-17-22 Mar-21-22 156d
A43890 <PH2-Bldg6> Fire Riser Room Build Out- First Floor 3d Mar-22-22 Mar-24-22 160d
A44240 <PH2-Bldg6> Fire Riser Room Build Out- Second Floor 3d Mar-22-22 Mar-24-22 160d
A44590 <PH2-Bldg6> Fire Riser Room Build Out- Third Floor 3d Mar-22-22 Mar-24-22 160d
A44140 <PH2-Bldg6> Install Alarm & Sirens - Second Floor 2d May-04-22 May-05-22 167d
A44170 <PH2-Bldg6> Install Sprinklers - Second Floor 3d May-04-22 May-06-22 166d
A44490 <PH2-Bldg6> Install Alarm & Sirens - Third Floor 2d May-04-22 May-05-22 167d
A44520 <PH2-Bldg6> Install Sprinklers - Third Floor 3d May-04-22 May-06-22 166d
A43420 <PH2-Bldg6> Install Alarm & Sirens - First Floor 2d May-13-22 May-16-22 161d
A43450 <PH2-Bldg6> Install Sprinklers - First  Floor 3d May-13-22 May-17-22 159d

Building 7Building 7 44d Jun-24-22 Aug-25-22 91d
A41830 <PH2-Bldg7> Install Detection & Alarm Cables - First Floor 2d Jun-24-22 Jun-27-22 95d
A41860 <PH2-Bldg7> Install Fire Protection Piping - First Floor 3d Jun-24-22 Jun-28-22 87d
A42550 <PH2-Bldg7> Install Detection & Alarm Cables - Second Floor 2d Jun-24-22 Jun-27-22 95d
A42580 <PH2-Bldg7> Install Fire Protection Piping - Second Floor 3d Jun-24-22 Jun-28-22 87d
A42900 <PH2-Bldg7> Install Detection & Alarm Cables - Third Floor 2d Jun-24-22 Jun-27-22 95d
A42930 <PH2-Bldg7> Install Fire Protection Piping - Third Floor 3d Jun-24-22 Jun-28-22 87d
A42340 <PH2-Bldg7> Fire Riser Room Build Out- First Floor 3d Jun-29-22 Jul-01-22 91d
A42690 <PH2-Bldg7> Fire Riser Room Build Out- Second Floor 3d Jun-29-22 Jul-01-22 91d
A43040 <PH2-Bldg7> Fire Riser Room Build Out- Third Floor 3d Jun-29-22 Jul-01-22 91d
A42590 <PH2-Bldg7> Install Alarm & Sirens - Second Floor 2d Aug-12-22 Aug-15-22 98d
A42620 <PH2-Bldg7> Install Sprinklers - Second Floor 3d Aug-12-22 Aug-16-22 97d
A42940 <PH2-Bldg7> Install Alarm & Sirens - Third Floor 2d Aug-12-22 Aug-15-22 98d
A42970 <PH2-Bldg7> Install Sprinklers - Third Floor 3d Aug-12-22 Aug-16-22 97d
A41870 <PH2-Bldg7> Install Alarm & Sirens - First Floor 2d Aug-23-22 Aug-24-22 92d
A41900 <PH2-Bldg7> Install Sprinklers - First  Floor 3d Aug-23-22 Aug-25-22 90d

Rec. BuildingRec. Building 44d Jul-30-21 Sep-30-21 316d
A51130 <PH2-Rec.> Install Detection & Alarm Cables - First Floor 2d Jul-30-21 Aug-02-21 320d
A51160 <PH2-Rec.> Install Fire Protection Piping - First Floor 3d Jul-30-21 Aug-03-21 312d
A51640 <PH2-Rec.> Fire Riser Room Build Out- First Floor 3d Aug-04-21 Aug-06-21 316d
A51170 <PH2-Rec.> Install Alarm & Sirens - First Floor 2d Sep-28-21 Sep-29-21 317d
A51200 <PH2-Rec.> Install Sprinklers - First Floor 3d Sep-28-21 Sep-30-21 315d

RAIL PRORAIL PRO 312d Aug-23-21 Nov-21-22 32d

Phase IPhase I 181d Aug-23-21 May-12-22 163d

Building 1Building 1 3d Feb-03-22 Feb-07-22 230d
A24760 <PH1-Bldg1> Install Handrail 3d Feb-03-22 Feb-07-22 230d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg5> Install Fire Protection Piping - First Floor
<PH2-Bldg5> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg5> Install Fire Protection Piping - Second Floor
<PH2-Bldg5> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg5> Install Fire Protection Piping - Third Floor

<PH2-Bldg5> Fire Riser Room Build Out- First Floor
<PH2-Bldg5> Fire Riser Room Build Out- Second Floor
<PH2-Bldg5> Fire Riser Room Build Out- Third Floor

<PH2-Bldg5> Install Alarm & Sirens - Second Floor
<PH2-Bldg5> Install Sprinklers - Second Floor
<PH2-Bldg5> Install Alarm & Sirens - Third Floor
<PH2-Bldg5> Install Sprinklers - Third Floor

<PH2-Bldg5> Install Alarm & Sirens - First Floor
<PH2-Bldg5> Install Sprinklers - First  Floor

May-17-22, Building 6
<PH2-Bldg6> Install Detection & Alarm Cables - First Floor
<PH2-Bldg6> Install Fire Protection Piping - First Floor

<PH2-Bldg6> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg6> Install Fire Protection Piping - Second Floor

<PH2-Bldg6> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg6> Install Fire Protection Piping - Third Floor
<PH2-Bldg6> Fire Riser Room Build Out- First Floor
<PH2-Bldg6> Fire Riser Room Build Out- Second Floor
<PH2-Bldg6> Fire Riser Room Build Out- Third Floor

<PH2-Bldg6> Install Alarm & Sirens - Second Floor
<PH2-Bldg6> Install Sprinklers - Second Floor
<PH2-Bldg6> Install Alarm & Sirens - Third Floor
<PH2-Bldg6> Install Sprinklers - Third Floor

<PH2-Bldg6> Install Alarm & Sirens - First Floor
<PH2-Bldg6> Install Sprinklers - First  Floor

Aug-25-22, Building 7
<PH2-Bldg7> Install Detection & Alarm Cables - First Floor
<PH2-Bldg7> Install Fire Protection Piping - First Floor
<PH2-Bldg7> Install Detection & Alarm Cables - Second Floor
<PH2-Bldg7> Install Fire Protection Piping - Second Floor
<PH2-Bldg7> Install Detection & Alarm Cables - Third Floor
<PH2-Bldg7> Install Fire Protection Piping - Third Floor
<PH2-Bldg7> Fire Riser Room Build Out- First Floor
<PH2-Bldg7> Fire Riser Room Build Out- Second Floor
<PH2-Bldg7> Fire Riser Room Build Out- Third Floor

<PH2-Bldg7> Install Alarm & Sirens - Second Floor
<PH2-Bldg7> Install Sprinklers - Second Floor
<PH2-Bldg7> Install Alarm & Sirens - Third Floor
<PH2-Bldg7> Install Sprinklers - Third Floor

<PH2-Bldg7> Install Alarm & Sirens - First Floor
<PH2-Bldg7> Install Sprinklers - First  Floor

Sep-30-21, Rec. Building
<PH2-Rec.> Install Detection & Alarm Cables - First Floor
<PH2-Rec.> Install Fire Protection Piping - First Floor
<PH2-Rec.> Fire Riser Room Build Out- First Floor

<PH2-Rec.> Install Alarm & Sirens - First Floor
<PH2-Rec.> Install Sprinklers - First Floor

Nov-21-22, RAIL PRO

May-12-22, Phase I

Feb-07-22, Building 1
<PH1-Bldg1> Install Handrail
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Building 2Building 2 3d Feb-08-22 Feb-10-22 227d
A28250 <PH1-Bldg2> Install Handrail 3d Feb-08-22 Feb-10-22 227d

Building 3Building 3 3d Apr-06-22 Apr-08-22 187d
A29800 <PH1-Bldg3> Install Handrail 3d Apr-06-22 Apr-08-22 187d

Building 4Building 4 3d Mar-15-22 Mar-17-22 203d
A31350 <PH1-Bld4> Install Handrail 3d Mar-15-22 Mar-17-22 203d

Building 5Building 5 3d May-10-22 May-12-22 163d
A32900 <PH1-Bld5> Install Handrail 3d May-10-22 May-12-22 163d

Building 6Building 6 3d Nov-23-21 Nov-26-21 278d
A34450 <PH1-Bld6> Install Handrail 3d Nov-23-21 Nov-26-21 278d

Building 7Building 7 3d Feb-18-22 Feb-23-22 219d
A36000 <PH1-Bld7> Install Handrail 3d Feb-18-22 Feb-23-22 219d

Building 8Building 8 3d Feb-14-22 Feb-16-22 223d
A37550 <PH1-Bld8> Install Handrail 3d Feb-14-22 Feb-16-22 223d

Building 9Building 9 3d Feb-17-22 Feb-22-22 220d
A39100 <PH1-Bld9> Install Handrail 3d Feb-17-22 Feb-22-22 220d

Rec. BuildingRec. Building 3d Aug-23-21 Aug-25-21 341d
A53050 <PH1-Rec.> Install Handrail 3d Aug-23-21 Aug-25-21 341d

Phase IIPhase II 312d Aug-23-21 Nov-21-22 32d

Building 1Building 1 3d Sep-27-22 Sep-29-22 67d
A40650 <PH2-Bldg1> Install Handrail 3d Sep-27-22 Sep-29-22 67d

Building 2Building 2 3d Nov-17-22 Nov-21-22 32d
A49950 <PH2-Bldg2> Install Handrail 3d Nov-17-22 Nov-21-22 32d

Building 3Building 3 3d Sep-13-22 Sep-15-22 77d
A48400 <PH2-Bldg3> Install Handrail 3d Sep-13-22 Sep-15-22 77d

Building 4Building 4 3d Jun-10-22 Jun-14-22 141d
A46850 <PH2-Bldg4> Install Handrail 3d Jun-10-22 Jun-14-22 141d

Building 5Building 5 3d Jun-23-22 Jun-27-22 133d
A45300 <PH2-Bldg5> Install Handrail 3d Jun-23-22 Jun-27-22 133d

Building 6Building 6 3d Apr-08-22 Apr-12-22 185d
A43750 <PH2-Bldg6> Install Handrail 3d Apr-08-22 Apr-12-22 185d

Building 7Building 7 3d Jul-19-22 Jul-21-22 116d
A42200 <PH2-Bldg7> Install Handrail 3d Jul-19-22 Jul-21-22 116d

Rec. BuildingRec. Building 3d Aug-23-21 Aug-25-21 341d
A51500 <PH2-Rec.> Install Handrail 3d Aug-23-21 Aug-25-21 341d

CONT EXTERIORSCONT EXTERIORS 327d Jul-30-21 Nov-18-22 28d

Phase IPhase I 183d Aug-18-21 May-11-22 159d

Building 1Building 1 18d Jan-31-22 Feb-24-22 213d
A2210 <PH1-Bldg1> Install  Exterior Penetration Water Proofing 4d Jan-31-22 Feb-03-22 213d
A2100 <PH1-Bldg1> Install Exterior Doors & Windows 4d Feb-04-22 Feb-09-22 213d
A2090 <PH1-Bldg1> Install WRB 2d Feb-10-22 Feb-11-22 213d
A2120 <PH1-Bldg1> Install Siding 8d Feb-14-22 Feb-24-22 213d

Building 2Building 2 18d Feb-03-22 Mar-01-22 210d
A28260 <PH1-Bldg2> Install  Exterior Penetration Water Proofing 4d Feb-03-22 Feb-08-22 210d
A28030 <PH1-Bldg2> Install Exterior Doors & Windows 4d Feb-09-22 Feb-14-22 210d
A28020 <PH1-Bldg2> Install WRB 2d Feb-15-22 Feb-16-22 210d
A28050 <PH1-Bldg2> Install Siding 8d Feb-17-22 Mar-01-22 210d

Building 3Building 3 18d Mar-15-22 Apr-07-22 183d
A29810 <PH1-Bldg3> Install  Exterior Penetration Water Proofing 4d Mar-15-22 Mar-18-22 183d
A29580 <PH1-Bldg3> Install Exterior Doors & Windows 4d Mar-21-22 Mar-24-22 183d
A29570 <PH1-Bldg3> Install WRB 2d Mar-25-22 Mar-28-22 183d
A29600 <PH1-Bldg3> Install Siding 8d Mar-29-22 Apr-07-22 183d

Building 4Building 4 18d Feb-18-22 Mar-16-22 199d
A31360 <PH1-Bld4> Install  Exterior Penetration Water Proofing 4d Feb-18-22 Feb-24-22 199d
A31130 <PH1-Bld4> Install Exterior Doors & Windows 4d Feb-25-22 Mar-02-22 199d
A31120 <PH1-Bld4> Install WRB 2d Mar-03-22 Mar-04-22 199d
A31150 <PH1-Bld4> Install Siding 8d Mar-07-22 Mar-16-22 199d

Building 5Building 5 18d Apr-18-22 May-11-22 159d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Feb-10-22, Building 2
<PH1-Bldg2> Install Handrail

Apr-08-22, Building 3
<PH1-Bldg3> Install Handrail

Mar-17-22, Building 4
<PH1-Bld4> Install Handrail

May-12-22, Building 5
<PH1-Bld5> Install Handrail

Nov-26-21, Building 6
<PH1-Bld6> Install Handrail

Feb-23-22, Building 7
<PH1-Bld7> Install Handrail

Feb-16-22, Building 8
<PH1-Bld8> Install Handrail

Feb-22-22, Building 9
<PH1-Bld9> Install Handrail

Aug-25-21, Rec. Building
<PH1-Rec.> Install Handrail

Nov-21-22, Phase II

Sep-29-22, Building 1
<PH2-Bldg1> Install Handrail

Nov-21-22, Building 2
<PH2-Bldg2> Install Handrail

Sep-15-22, Building 3
<PH2-Bldg3> Install Handrail

Jun-14-22, Building 4
<PH2-Bldg4> Install Handrail

Jun-27-22, Building 5
<PH2-Bldg5> Install Handrail

Apr-12-22, Building 6
<PH2-Bldg6> Install Handrail

Jul-21-22, Building 7
<PH2-Bldg7> Install Handrail

Aug-25-21, Rec. Building
<PH2-Rec.> Install Handrail

Nov-18-22, CONT EXTERIORS

May-11-22, Phase I

Feb-24-22, Building 1
<PH1-Bldg1> Install  Exterior Penetration Water Proofing

<PH1-Bldg1> Install Exterior Doors & Windows
<PH1-Bldg1> Install WRB

<PH1-Bldg1> Install Siding
Mar-01-22, Building 2

<PH1-Bldg2> Install  Exterior Penetration Water Proofing
<PH1-Bldg2> Install Exterior Doors & Windows
<PH1-Bldg2> Install WRB

<PH1-Bldg2> Install Siding
Apr-07-22, Building 3

<PH1-Bldg3> Install  Exterior Penetration Water Proofing
<PH1-Bldg3> Install Exterior Doors & Windows
<PH1-Bldg3> Install WRB

<PH1-Bldg3> Install Siding
Mar-16-22, Building 4

<PH1-Bld4> Install  Exterior Penetration Water Proofing
<PH1-Bld4> Install Exterior Doors & Windows
<PH1-Bld4> Install WRB

<PH1-Bld4> Install Siding
May-11-22, Building 5
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A32910 <PH1-Bld5> Install  Exterior Penetration Water Proofing 4d Apr-18-22 Apr-21-22 159d
A32680 <PH1-Bld5> Install Exterior Doors & Windows 4d Apr-22-22 Apr-27-22 159d
A32670 <PH1-Bld5> Install WRB 2d Apr-28-22 Apr-29-22 159d
A32700 <PH1-Bld5> Install Siding 8d May-02-22 May-11-22 159d

Building 6Building 6 18d Nov-18-21 Dec-14-21 261d
A34460 <PH1-Bld6> Install  Exterior Penetration Water Proofing 4d Nov-18-21 Nov-23-21 261d
A34230 <PH1-Bld6> Install Exterior Doors & Windows 4d Nov-24-21 Nov-30-21 261d
A34220 <PH1-Bld6> Install WRB 2d Dec-01-21 Dec-02-21 261d
A34250 <PH1-Bld6> Install Siding 8d Dec-03-21 Dec-14-21 261d

Building 7Building 7 18d Feb-15-22 Mar-11-22 202d
A36010 <PH1-Bld7> Install  Exterior Penetration Water Proofing 4d Feb-15-22 Feb-18-22 202d
A35780 <PH1-Bld7> Install Exterior Doors & Windows 4d Feb-22-22 Feb-25-22 202d
A35770 <PH1-Bld7> Install WRB 2d Feb-28-22 Mar-01-22 202d
A35800 <PH1-Bld7> Install Siding 8d Mar-02-22 Mar-11-22 202d

Building 8Building 8 18d Jan-21-22 Feb-15-22 219d
A37560 <PH1-Bld8> Install  Exterior Penetration Water Proofing 4d Jan-21-22 Jan-26-22 219d
A37330 <PH1-Bld8> Install Exterior Doors & Windows 4d Jan-27-22 Feb-01-22 219d
A37320 <PH1-Bld8> Install WRB 2d Feb-02-22 Feb-03-22 219d
A37350 <PH1-Bld8> Install Siding 8d Feb-04-22 Feb-15-22 219d

Building 9Building 9 18d Feb-14-22 Mar-10-22 203d
A39110 <PH1-Bld9> Install  Exterior Penetration Water Proofing 4d Feb-14-22 Feb-17-22 203d
A38880 <PH1-Bld9> Install Exterior Doors & Windows 4d Feb-18-22 Feb-24-22 203d
A38870 <PH1-Bld9> Install WRB 2d Feb-25-22 Feb-28-22 203d
A38900 <PH1-Bld9> Install Siding 8d Mar-01-22 Mar-10-22 203d

Rec. BuildingRec. Building 18d Aug-18-21 Sep-13-21 324d
A53060 <PH1-Rec.> Install  Exterior Penetration Water Proofing 4d Aug-18-21 Aug-23-21 324d
A52830 <PH1-Rec.> Install Exterior Doors & Windows 4d Aug-24-21 Aug-27-21 324d
A52820 <PH1-Rec.> Install WRB 2d Aug-30-21 Aug-31-21 324d
A52850 <PH1-Rec.> Install Siding 8d Sep-01-21 Sep-13-21 324d

Phase IIPhase II 327d Jul-30-21 Nov-18-22 28d

Building 1Building 1 18d Sep-02-22 Sep-28-22 63d
A40660 <PH2-Bldg1> Install  Exterior Penetration Water Proofing 4d Sep-02-22 Sep-08-22 63d
A40430 <PH2-Bldg1> Install Exterior Doors & Windows 4d Sep-09-22 Sep-14-22 63d
A40420 <PH2-Bldg1> Install WRB 2d Sep-15-22 Sep-16-22 63d
A40450 <PH2-Bldg1> Install Siding 8d Sep-19-22 Sep-28-22 63d

Building 2Building 2 18d Oct-25-22 Nov-18-22 28d
A49960 <PH2-Bldg2> Install  Exterior Penetration Water Proofing 4d Oct-25-22 Oct-28-22 28d
A49730 <PH2-Bldg2> Install Exterior Doors & Windows 4d Oct-31-22 Nov-03-22 28d
A49720 <PH2-Bldg2> Install WRB 2d Nov-04-22 Nov-07-22 28d
A49750 <PH2-Bldg2> Install Siding 8d Nov-08-22 Nov-18-22 28d

Building 3Building 3 18d Aug-19-22 Sep-14-22 73d
A48410 <PH2-Bldg3> Install  Exterior Penetration Water Proofing 4d Aug-19-22 Aug-24-22 73d
A48180 <PH2-Bldg3> Install Exterior Doors & Windows 4d Aug-25-22 Aug-30-22 73d
A48170 <PH2-Bldg3> Install WRB 2d Aug-31-22 Sep-01-22 73d
A48200 <PH2-Bldg3> Install Siding 8d Sep-02-22 Sep-14-22 73d

Building 4Building 4 18d May-18-22 Jun-13-22 137d
A46860 <PH2-Bldg4> Install  Exterior Penetration Water Proofing 4d May-18-22 May-23-22 137d
A46630 <PH2-Bldg4> Install Exterior Doors & Windows 4d May-24-22 May-27-22 137d
A46620 <PH2-Bldg4> Install WRB 2d May-31-22 Jun-01-22 137d
A46650 <PH2-Bldg4> Install Siding 8d Jun-02-22 Jun-13-22 137d

Building 5Building 5 18d May-31-22 Jun-24-22 129d
A45310 <PH2-Bldg5> Install  Exterior Penetration Water Proofing 4d May-31-22 Jun-03-22 129d
A45080 <PH2-Bldg5> Install Exterior Doors & Windows 4d Jun-06-22 Jun-09-22 129d
A45070 <PH2-Bldg5> Install WRB 2d Jun-10-22 Jun-13-22 129d
A45100 <PH2-Bldg5> Install Siding 8d Jun-14-22 Jun-24-22 129d

Building 6Building 6 18d Mar-17-22 Apr-11-22 181d
A43760 <PH2-Bldg6> Install  Exterior Penetration Water Proofing 4d Mar-17-22 Mar-22-22 181d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld5> Install  Exterior Penetration Water Proofing
<PH1-Bld5> Install Exterior Doors & Windows
<PH1-Bld5> Install WRB

<PH1-Bld5> Install Siding
Dec-14-21, Building 6

<PH1-Bld6> Install  Exterior Penetration Water Proofing
<PH1-Bld6> Install Exterior Doors & Windows
<PH1-Bld6> Install WRB

<PH1-Bld6> Install Siding
Mar-11-22, Building 7

<PH1-Bld7> Install  Exterior Penetration Water Proofing
<PH1-Bld7> Install Exterior Doors & Windows
<PH1-Bld7> Install WRB

<PH1-Bld7> Install Siding
Feb-15-22, Building 8

<PH1-Bld8> Install  Exterior Penetration Water Proofing
<PH1-Bld8> Install Exterior Doors & Windows
<PH1-Bld8> Install WRB

<PH1-Bld8> Install Siding
Mar-10-22, Building 9

<PH1-Bld9> Install  Exterior Penetration Water Proofing
<PH1-Bld9> Install Exterior Doors & Windows
<PH1-Bld9> Install WRB

<PH1-Bld9> Install Siding
Sep-13-21, Rec. Building

<PH1-Rec.> Install  Exterior Penetration Water Proofing
<PH1-Rec.> Install Exterior Doors & Windows
<PH1-Rec.> Install WRB

<PH1-Rec.> Install Siding
Nov-18-22, Phase II

Sep-28-22, Building 1
<PH2-Bldg1> Install  Exterior Penetration Water Proofing

<PH2-Bldg1> Install Exterior Doors & Windows
<PH2-Bldg1> Install WRB

<PH2-Bldg1> Install Siding
Nov-18-22, Building 2

<PH2-Bldg2> Install  Exterior Penetration Water Proofing
<PH2-Bldg2> Install Exterior Doors & Windows
<PH2-Bldg2> Install WRB

<PH2-Bldg2> Install Siding
Sep-14-22, Building 3

<PH2-Bldg3> Install  Exterior Penetration Water Proofing
<PH2-Bldg3> Install Exterior Doors & Windows
<PH2-Bldg3> Install WRB

<PH2-Bldg3> Install Siding
Jun-13-22, Building 4

<PH2-Bldg4> Install  Exterior Penetration Water Proofing
<PH2-Bldg4> Install Exterior Doors & Windows

<PH2-Bldg4> Install WRB
<PH2-Bldg4> Install Siding

Jun-24-22, Building 5
<PH2-Bldg5> Install  Exterior Penetration Water Proofing

<PH2-Bldg5> Install Exterior Doors & Windows
<PH2-Bldg5> Install WRB

<PH2-Bldg5> Install Siding
Apr-11-22, Building 6

<PH2-Bldg6> Install  Exterior Penetration Water Proofing
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A43530 <PH2-Bldg6> Install Exterior Doors & Windows 4d Mar-23-22 Mar-28-22 181d
A43520 <PH2-Bldg6> Install WRB 2d Mar-29-22 Mar-30-22 181d
A43550 <PH2-Bldg6> Install Siding 8d Mar-31-22 Apr-11-22 181d

Building 7Building 7 18d Jun-24-22 Jul-20-22 112d
A42210 <PH2-Bldg7> Install  Exterior Penetration Water Proofing 4d Jun-24-22 Jun-29-22 112d
A41980 <PH2-Bldg7> Install Exterior Doors & Windows 4d Jun-30-22 Jul-06-22 112d
A41970 <PH2-Bldg7> Install WRB 2d Jul-07-22 Jul-08-22 112d
A42000 <PH2-Bldg7> Install Siding 8d Jul-11-22 Jul-20-22 112d

Rec. BuildingRec. Building 18d Jul-30-21 Aug-24-21 337d
A51510 <PH2-Rec.> Install  Exterior Penetration Water Proofing 4d Jul-30-21 Aug-04-21 337d
A51280 <PH2-Rec.> Install Exterior Doors & Windows 4d Aug-05-21 Aug-10-21 337d
A51270 <PH2-Rec.> Install WRB 2d Aug-11-21 Aug-12-21 337d
A51300 <PH2-Rec.> Install Siding 8d Aug-13-21 Aug-24-21 337d

MEPFMEPF 362d Aug-05-21 Jan-18-23 0d

Phase IPhase I 218d Aug-24-21 Jul-08-22 131d

Building 1Building 1 40d Feb-04-22 Apr-01-22 198d
A2110 <PH1-Bldg1> Install Exterior MEPF Trim 3d Feb-04-22 Feb-08-22 214d
A2020 <PH1-Bldg1> MEP Testing & Comissoning 2d Mar-31-22 Apr-01-22 198d

Building 2Building 2 40d Feb-09-22 Apr-06-22 195d
A28040 <PH1-Bldg2> Install Exterior MEPF Trim 3d Feb-09-22 Feb-11-22 211d
A27980 <PH1-Bldg2> MEP Testing & Comissoning 2d Apr-05-22 Apr-06-22 195d

Building 3Building 3 53d Mar-21-22 Jun-02-22 155d
A29590 <PH1-Bldg3> Install Exterior MEPF Trim 3d Mar-21-22 Mar-23-22 184d
A29530 <PH1-Bldg3> MEP Testing & Comissoning 2d Jun-01-22 Jun-02-22 155d

Building 4Building 4 53d Feb-25-22 May-10-22 171d
A31140 <PH1-Bld4> Install Exterior MEPF Trim 3d Feb-25-22 Mar-01-22 200d
A31080 <PH1-Bld4> MEP Testing & Comissoning 2d May-09-22 May-10-22 171d

Building 5Building 5 53d Apr-22-22 Jul-08-22 131d
A32690 <PH1-Bld5> Install Exterior MEPF Trim 3d Apr-22-22 Apr-26-22 160d
A32630 <PH1-Bld5> MEP Testing & Comissoning 2d Jul-07-22 Jul-08-22 131d

Building 6Building 6 40d Nov-24-21 Jan-24-22 246d
A34240 <PH1-Bld6> Install Exterior MEPF Trim 3d Nov-24-21 Nov-29-21 262d
A34180 <PH1-Bld6> MEP Testing & Comissoning 2d Jan-21-22 Jan-24-22 246d

Building 7Building 7 40d Feb-22-22 Apr-18-22 187d
A35790 <PH1-Bld7> Install Exterior MEPF Trim 3d Feb-22-22 Feb-24-22 203d
A35730 <PH1-Bld7> MEP Testing & Comissoning 2d Apr-15-22 Apr-18-22 187d

Building 8Building 8 53d Jan-27-22 Apr-12-22 191d
A37340 <PH1-Bld8> Install Exterior MEPF Trim 3d Jan-27-22 Jan-31-22 220d
A37280 <PH1-Bld8> MEP Testing & Comissoning 2d Apr-11-22 Apr-12-22 191d

Building 9Building 9 40d Feb-18-22 Apr-15-22 188d
A38890 <PH1-Bld9> Install Exterior MEPF Trim 3d Feb-18-22 Feb-23-22 204d
A38830 <PH1-Bld9> MEP Testing & Comissoning 2d Apr-14-22 Apr-15-22 188d

Rec. BuildingRec. Building 40d Aug-24-21 Oct-20-21 309d
A52840 <PH1-Rec.> Install Exterior MEPF Trim 3d Aug-24-21 Aug-26-21 325d
A52780 <PH1-Rec.> MEP Testing & Comissoning 2d Oct-19-21 Oct-20-21 309d

Phase IIPhase II 362d Aug-05-21 Jan-18-23 0d

Building 1Building 1 53d Sep-09-22 Nov-25-22 35d
A40440 <PH2-Bldg1> Install Exterior MEPF Trim 3d Sep-09-22 Sep-13-22 64d
A40380 <PH2-Bldg1> MEP Testing & Comissoning 2d Nov-23-22 Nov-25-22 35d

Building 2Building 2 53d Oct-31-22 Jan-18-23 0d
A49740 <PH2-Bldg2> Install Exterior MEPF Trim 3d Oct-31-22 Nov-02-22 29d
A49680 <PH2-Bldg2> MEP Testing & Comissoning 2d Jan-17-23 Jan-18-23 0d

Building 3Building 3 53d Aug-25-22 Nov-09-22 45d
A48190 <PH2-Bldg3> Install Exterior MEPF Trim 3d Aug-25-22 Aug-29-22 74d
A48130 <PH2-Bldg3> MEP Testing & Comissoning 2d Nov-08-22 Nov-09-22 45d

Building 4Building 4 53d May-24-22 Aug-09-22 109d
A46640 <PH2-Bldg4> Install Exterior MEPF Trim 3d May-24-22 May-26-22 138d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg6> Install Exterior Doors & Windows
<PH2-Bldg6> Install WRB

<PH2-Bldg6> Install Siding
Jul-20-22, Building 7

<PH2-Bldg7> Install  Exterior Penetration Water Proofing
<PH2-Bldg7> Install Exterior Doors & Windows
<PH2-Bldg7> Install WRB

<PH2-Bldg7> Install Siding
Aug-24-21, Rec. Building

<PH2-Rec.> Install  Exterior Penetration Water Proofing
<PH2-Rec.> Install Exterior Doors & Windows
<PH2-Rec.> Install WRB

<PH2-Rec.> Install Siding
Jan-18-23, MEPF

Jul-08-22, Phase I

Apr-01-22, Building 1
<PH1-Bldg1> Install Exterior MEPF Trim

<PH1-Bldg1> MEP Testing & Comissoning
Apr-06-22, Building 2

<PH1-Bldg2> Install Exterior MEPF Trim
<PH1-Bldg2> MEP Testing & Comissoning

Jun-02-22, Building 3
<PH1-Bldg3> Install Exterior MEPF Trim

<PH1-Bldg3> MEP Testing & Comissoning
May-10-22, Building 4

<PH1-Bld4> Install Exterior MEPF Trim
<PH1-Bld4> MEP Testing & Comissoning

Jul-08-22, Building 5
<PH1-Bld5> Install Exterior MEPF Trim

<PH1-Bld5> MEP Testing & Comissoning
Jan-24-22, Building 6

<PH1-Bld6> Install Exterior MEPF Trim
<PH1-Bld6> MEP Testing & Comissoning

Apr-18-22, Building 7
<PH1-Bld7> Install Exterior MEPF Trim

<PH1-Bld7> MEP Testing & Comissoning
Apr-12-22, Building 8

<PH1-Bld8> Install Exterior MEPF Trim
<PH1-Bld8> MEP Testing & Comissoning
Apr-15-22, Building 9

<PH1-Bld9> Install Exterior MEPF Trim
<PH1-Bld9> MEP Testing & Comissoning

Oct-20-21, Rec. Building
<PH1-Rec.> Install Exterior MEPF Trim

<PH1-Rec.> MEP Testing & Comissoning
Jan-18-23, Phase II

Nov-25-22, Building 1
<PH2-Bldg1> Install Exterior MEPF Trim

<PH2-Bldg1> MEP Testing & Comissoning
Jan-18-23, Building 2

<PH2-Bldg2> Install Exterior MEPF Trim
<PH2-Bldg2> MEP Testing & Comissoning

Nov-09-22, Building 3
<PH2-Bldg3> Install Exterior MEPF Trim

<PH2-Bldg3> MEP Testing & Comissoning
Aug-09-22, Building 4

<PH2-Bldg4> Install Exterior MEPF Trim
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A46580 <PH2-Bldg4> MEP Testing & Comissoning 2d Aug-08-22 Aug-09-22 109d
Building 5Building 5 53d Jun-06-22 Aug-19-22 101d
A45090 <PH2-Bldg5> Install Exterior MEPF Trim 3d Jun-06-22 Jun-08-22 130d
A45030 <PH2-Bldg5> MEP Testing & Comissoning 2d Aug-18-22 Aug-19-22 101d

Building 6Building 6 53d Mar-23-22 Jun-06-22 153d
A43540 <PH2-Bldg6> Install Exterior MEPF Trim 3d Mar-23-22 Mar-25-22 182d
A43480 <PH2-Bldg6> MEP Testing & Comissoning 2d Jun-03-22 Jun-06-22 153d

Building 7Building 7 53d Jun-30-22 Sep-14-22 84d
A41990 <PH2-Bldg7> Install Exterior MEPF Trim 3d Jun-30-22 Jul-05-22 113d
A41930 <PH2-Bldg7> MEP Testing & Comissoning 2d Sep-13-22 Sep-14-22 84d

Rec. BuildingRec. Building 53d Aug-05-21 Oct-20-21 309d
A51290 <PH2-Rec.> Install Exterior MEPF Trim 3d Aug-05-21 Aug-09-21 338d
A51230 <PH2-Rec.> MEP Testing & Comissoning 2d Oct-19-21 Oct-20-21 309d

CASCADECASCADE 311d Aug-25-21 Nov-22-22 31d

Phase IPhase I 167d Sep-14-21 May-13-22 162d

Building 1Building 1 2d Feb-25-22 Feb-28-22 216d
A2130 <PH1-Bldg1> Rock Veneer 2d Feb-25-22 Feb-28-22 216d

Building 2Building 2 2d Mar-02-22 Mar-03-22 213d
A28060 <PH1-Bldg2> Rock Veneer 2d Mar-02-22 Mar-03-22 213d

Building 3Building 3 2d Apr-08-22 Apr-11-22 186d
A29610 <PH1-Bldg3> Rock Veneer 2d Apr-08-22 Apr-11-22 186d

Building 4Building 4 2d Mar-17-22 Mar-18-22 202d
A31160 <PH1-Bld4> Rock Veneer 2d Mar-17-22 Mar-18-22 202d

Building 5Building 5 2d May-12-22 May-13-22 162d
A32710 <PH1-Bld5> Rock Veneer 2d May-12-22 May-13-22 162d

Building 6Building 6 2d Dec-15-21 Dec-16-21 264d
A34260 <PH1-Bld6> Rock Veneer 2d Dec-15-21 Dec-16-21 264d

Building 7Building 7 2d Mar-14-22 Mar-15-22 205d
A35810 <PH1-Bld7> Rock Veneer 2d Mar-14-22 Mar-15-22 205d

Building 8Building 8 2d Feb-16-22 Feb-17-22 222d
A37360 <PH1-Bld8> Rock Veneer 2d Feb-16-22 Feb-17-22 222d

Building 9Building 9 2d Mar-11-22 Mar-14-22 206d
A38910 <PH1-Bld9> Rock Veneer 2d Mar-11-22 Mar-14-22 206d

Rec. BuildingRec. Building 2d Sep-14-21 Sep-15-21 327d
A52860 <PH1-Rec.> Rock Veneer 2d Sep-14-21 Sep-15-21 327d

Phase IIPhase II 311d Aug-25-21 Nov-22-22 31d

Building 1Building 1 2d Sep-29-22 Sep-30-22 66d
A40460 <PH2-Bldg1> Rock Veneer 2d Sep-29-22 Sep-30-22 66d

Building 2Building 2 2d Nov-21-22 Nov-22-22 31d
A49760 <PH2-Bldg2> Rock Veneer 2d Nov-21-22 Nov-22-22 31d

Building 3Building 3 2d Sep-15-22 Sep-16-22 76d
A48210 <PH2-Bldg3> Rock Veneer 2d Sep-15-22 Sep-16-22 76d

Building 4Building 4 2d Jun-14-22 Jun-15-22 140d
A46660 <PH2-Bldg4> Rock Veneer 2d Jun-14-22 Jun-15-22 140d

Building 5Building 5 2d Jun-27-22 Jun-28-22 132d
A45110 <PH2-Bldg5> Rock Veneer 2d Jun-27-22 Jun-28-22 132d

Building 6Building 6 2d Apr-12-22 Apr-13-22 184d
A43560 <PH2-Bldg6> Rock Veneer 2d Apr-12-22 Apr-13-22 184d

Building 7Building 7 2d Jul-21-22 Jul-22-22 115d
A42010 <PH2-Bldg7> Rock Veneer 2d Jul-21-22 Jul-22-22 115d

Rec. BuildingRec. Building 2d Aug-25-21 Aug-26-21 340d
A51310 <PH2-Rec.> Rock Veneer 2d Aug-25-21 Aug-26-21 340d

CR GUTTERSCR GUTTERS 312d Aug-04-21 Nov-01-22 45d

Phase IPhase I 181d Aug-04-21 Apr-25-22 176d

Building 1Building 1 3d Jan-14-22 Jan-19-22 243d
A1220 <PH1-Bldg1> Gutters/Downspouts/Roof DrainsTie in 3d Jan-14-22 Jan-19-22 243d

Building 2Building 2 3d Jan-20-22 Jan-24-22 240d
A28080 <PH1-Bldg2> Gutters/Downspouts/Roof DrainsTie in 3d Jan-20-22 Jan-24-22 240d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg4> MEP Testing & Comissoning
Aug-19-22, Building 5

<PH2-Bldg5> Install Exterior MEPF Trim
<PH2-Bldg5> MEP Testing & Comissoning

Jun-06-22, Building 6
<PH2-Bldg6> Install Exterior MEPF Trim

<PH2-Bldg6> MEP Testing & Comissoning
Sep-14-22, Building 7

<PH2-Bldg7> Install Exterior MEPF Trim
<PH2-Bldg7> MEP Testing & Comissoning

Oct-20-21, Rec. Building
<PH2-Rec.> Install Exterior MEPF Trim

<PH2-Rec.> MEP Testing & Comissoning
Nov-22-22, CASCADE

May-13-22, Phase I

Feb-28-22, Building 1
<PH1-Bldg1> Rock Veneer
Mar-03-22, Building 2
<PH1-Bldg2> Rock Veneer

Apr-11-22, Building 3
<PH1-Bldg3> Rock Veneer

Mar-18-22, Building 4
<PH1-Bld4> Rock Veneer

May-13-22, Building 5
<PH1-Bld5> Rock Veneer

Dec-16-21, Building 6
<PH1-Bld6> Rock Veneer

Mar-15-22, Building 7
<PH1-Bld7> Rock Veneer

Feb-17-22, Building 8
<PH1-Bld8> Rock Veneer

Mar-14-22, Building 9
<PH1-Bld9> Rock Veneer

Sep-15-21, Rec. Building
<PH1-Rec.> Rock Veneer

Nov-22-22, Phase II

Sep-30-22, Building 1
<PH2-Bldg1> Rock Veneer

Nov-22-22, Building 2
<PH2-Bldg2> Rock Veneer

Sep-16-22, Building 3
<PH2-Bldg3> Rock Veneer

Jun-15-22, Building 4
<PH2-Bldg4> Rock Veneer

Jun-28-22, Building 5
<PH2-Bldg5> Rock Veneer

Apr-13-22, Building 6
<PH2-Bldg6> Rock Veneer

Jul-22-22, Building 7
<PH2-Bldg7> Rock Veneer

Aug-26-21, Rec. Building
<PH2-Rec.> Rock Veneer

Nov-01-22, CR GUTTERS

Apr-25-22, Phase I

Jan-19-22, Building 1
<PH1-Bldg1> Gutters/Downspouts/Roof DrainsTie in

Jan-24-22, Building 2
<PH1-Bldg2> Gutters/Downspouts/Roof DrainsTie in
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Building 3Building 3 3d Mar-18-22 Mar-22-22 200d
A29630 <PH1-Bldg3> Gutters/Downspouts/Roof DrainsTie in 3d Mar-18-22 Mar-22-22 200d

Building 4Building 4 3d Feb-24-22 Feb-28-22 216d
A31180 <PH1-Bld4> Gutters/Downspouts/Roof DrainsTie in 3d Feb-24-22 Feb-28-22 216d

Building 5Building 5 3d Apr-21-22 Apr-25-22 176d
A32730 <PH1-Bld5> Gutters/Downspouts/Roof DrainsTie in 3d Apr-21-22 Apr-25-22 176d

Building 6Building 6 3d Nov-03-21 Nov-05-21 291d
A34280 <PH1-Bld6> Gutters/Downspouts/Roof DrainsTie in 3d Nov-03-21 Nov-05-21 291d

Building 7Building 7 3d Feb-01-22 Feb-03-22 232d
A35830 <PH1-Bld7> Gutters/Downspouts/Roof DrainsTie in 3d Feb-01-22 Feb-03-22 232d

Building 8Building 8 3d Jan-26-22 Jan-28-22 236d
A37380 <PH1-Bld8> Gutters/Downspouts/Roof DrainsTie in 3d Jan-26-22 Jan-28-22 236d

Building 9Building 9 3d Jan-31-22 Feb-02-22 233d
A38930 <PH1-Bld9> Gutters/Downspouts/Roof DrainsTie in 3d Jan-31-22 Feb-02-22 233d

Rec. BuildingRec. Building 3d Aug-04-21 Aug-06-21 354d
A52880 <PH1-Rec.> Gutters/Downspouts/Roof DrainsTie in 3d Aug-04-21 Aug-06-21 354d

Phase IIPhase II 312d Aug-04-21 Nov-01-22 45d

Building 1Building 1 3d Sep-08-22 Sep-12-22 80d
A40480 <PH2-Bldg1> Gutters/Downspouts/Roof DrainsTie in 3d Sep-08-22 Sep-12-22 80d

Building 2Building 2 3d Oct-28-22 Nov-01-22 45d
A49780 <PH2-Bldg2> Gutters/Downspouts/Roof DrainsTie in 3d Oct-28-22 Nov-01-22 45d

Building 3Building 3 3d Aug-24-22 Aug-26-22 90d
A48230 <PH2-Bldg3> Gutters/Downspouts/Roof DrainsTie in 3d Aug-24-22 Aug-26-22 90d

Building 4Building 4 3d May-23-22 May-25-22 154d
A46680 <PH2-Bldg4> Gutters/Downspouts/Roof DrainsTie in 3d May-23-22 May-25-22 154d

Building 5Building 5 3d Jun-03-22 Jun-07-22 146d
A45130 <PH2-Bldg5> Gutters/Downspouts/Roof DrainsTie in 3d Jun-03-22 Jun-07-22 146d

Building 6Building 6 3d Mar-22-22 Mar-24-22 198d
A43580 <PH2-Bldg6> Gutters/Downspouts/Roof DrainsTie in 3d Mar-22-22 Mar-24-22 198d

Building 7Building 7 3d Jun-29-22 Jul-01-22 129d
A42030 <PH2-Bldg7> Gutters/Downspouts/Roof DrainsTie in 3d Jun-29-22 Jul-01-22 129d

Rec. BuildingRec. Building 3d Aug-04-21 Aug-06-21 354d
A51330 <PH2-Rec.> Gutters/Downspouts/Roof DrainsTie in 3d Aug-04-21 Aug-06-21 354d

TACOMA ROOFINGTACOMA ROOFING 312d Jul-30-21 Oct-27-22 45d

Phase IPhase I 181d Jul-30-21 Apr-20-22 176d

Building 1Building 1 3d Jan-11-22 Jan-13-22 243d
A2050 <PH1-Bldg1> Roof Install 3d Jan-11-22 Jan-13-22 243d

Building 2Building 2 3d Jan-14-22 Jan-19-22 240d
A28010 <PH1-Bldg2> Roof Install 3d Jan-14-22 Jan-19-22 240d

Building 3Building 3 3d Mar-15-22 Mar-17-22 200d
A29560 <PH1-Bldg3> Roof Install 3d Mar-15-22 Mar-17-22 200d

Building 4Building 4 3d Feb-18-22 Feb-23-22 216d
A31110 <PH1-Bld4> Roof Install 3d Feb-18-22 Feb-23-22 216d

Building 5Building 5 3d Apr-18-22 Apr-20-22 176d
A32660 <PH1-Bld5> Roof Install 3d Apr-18-22 Apr-20-22 176d

Building 6Building 6 3d Oct-29-21 Nov-02-21 291d
A34210 <PH1-Bld6> Roof Install 3d Oct-29-21 Nov-02-21 291d

Building 7Building 7 3d Jan-27-22 Jan-31-22 232d
A35760 <PH1-Bld7> Roof Install 3d Jan-27-22 Jan-31-22 232d

Building 8Building 8 3d Jan-21-22 Jan-25-22 236d
A37310 <PH1-Bld8> Roof Install 3d Jan-21-22 Jan-25-22 236d

Building 9Building 9 3d Jan-26-22 Jan-28-22 233d
A38860 <PH1-Bld9> Roof Install 3d Jan-26-22 Jan-28-22 233d

Rec. BuildingRec. Building 3d Jul-30-21 Aug-03-21 354d
A52810 <PH1-Rec.> Roof Install 3d Jul-30-21 Aug-03-21 354d

Phase IIPhase II 312d Jul-30-21 Oct-27-22 45d

Building 1Building 1 3d Sep-02-22 Sep-07-22 80d
A40410 <PH2-Bldg1> Roof Install 3d Sep-02-22 Sep-07-22 80d

Building 2Building 2 3d Oct-25-22 Oct-27-22 45d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Mar-22-22, Building 3
<PH1-Bldg3> Gutters/Downspouts/Roof DrainsTie in

Feb-28-22, Building 4
<PH1-Bld4> Gutters/Downspouts/Roof DrainsTie in

Apr-25-22, Building 5
<PH1-Bld5> Gutters/Downspouts/Roof DrainsTie in

Nov-05-21, Building 6
<PH1-Bld6> Gutters/Downspouts/Roof DrainsTie in

Feb-03-22, Building 7
<PH1-Bld7> Gutters/Downspouts/Roof DrainsTie in

Jan-28-22, Building 8
<PH1-Bld8> Gutters/Downspouts/Roof DrainsTie in

Feb-02-22, Building 9
<PH1-Bld9> Gutters/Downspouts/Roof DrainsTie in

Aug-06-21, Rec. Building
<PH1-Rec.> Gutters/Downspouts/Roof DrainsTie in

Nov-01-22, Phase II

Sep-12-22, Building 1
<PH2-Bldg1> Gutters/Downspouts/Roof DrainsTie in

Nov-01-22, Building 2
<PH2-Bldg2> Gutters/Downspouts/Roof DrainsTie in

Aug-26-22, Building 3
<PH2-Bldg3> Gutters/Downspouts/Roof DrainsTie in

May-25-22, Building 4
<PH2-Bldg4> Gutters/Downspouts/Roof DrainsTie in

Jun-07-22, Building 5
<PH2-Bldg5> Gutters/Downspouts/Roof DrainsTie in

Mar-24-22, Building 6
<PH2-Bldg6> Gutters/Downspouts/Roof DrainsTie in

Jul-01-22, Building 7
<PH2-Bldg7> Gutters/Downspouts/Roof DrainsTie in

Aug-06-21, Rec. Building
<PH2-Rec.> Gutters/Downspouts/Roof DrainsTie in

Oct-27-22, TACOMA ROOFING

Apr-20-22, Phase I

Jan-13-22, Building 1
<PH1-Bldg1> Roof Install

Jan-19-22, Building 2
<PH1-Bldg2> Roof Install

Mar-17-22, Building 3
<PH1-Bldg3> Roof Install

Feb-23-22, Building 4
<PH1-Bld4> Roof Install

Apr-20-22, Building 5
<PH1-Bld5> Roof Install

Nov-02-21, Building 6
<PH1-Bld6> Roof Install

Jan-31-22, Building 7
<PH1-Bld7> Roof Install

Jan-25-22, Building 8
<PH1-Bld8> Roof Install
Jan-28-22, Building 9
<PH1-Bld9> Roof Install

Aug-03-21, Rec. Building
<PH1-Rec.> Roof Install

Oct-27-22, Phase II

Sep-07-22, Building 1
<PH2-Bldg1> Roof Install

Oct-27-22, Building 2
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A49710 <PH2-Bldg2> Roof Install 3d Oct-25-22 Oct-27-22 45d
Building 3Building 3 3d Aug-19-22 Aug-23-22 90d
A48160 <PH2-Bldg3> Roof Install 3d Aug-19-22 Aug-23-22 90d

Building 4Building 4 3d May-18-22 May-20-22 154d
A46610 <PH2-Bldg4> Roof Install 3d May-18-22 May-20-22 154d

Building 5Building 5 3d May-31-22 Jun-02-22 146d
A45060 <PH2-Bldg5> Roof Install 3d May-31-22 Jun-02-22 146d

Building 6Building 6 3d Mar-17-22 Mar-21-22 198d
A43510 <PH2-Bldg6> Roof Install 3d Mar-17-22 Mar-21-22 198d

Building 7Building 7 3d Jun-24-22 Jun-28-22 129d
A41960 <PH2-Bldg7> Roof Install 3d Jun-24-22 Jun-28-22 129d

Rec. BuildingRec. Building 3d Jul-30-21 Aug-03-21 354d
A51260 <PH2-Rec.> Roof Install 3d Jul-30-21 Aug-03-21 354d

GALEGALE 311d Aug-20-21 Nov-17-22 0d

Phase IPhase I 180d Aug-20-21 May-10-22 131d

Building 1Building 1 9d Jan-24-22 Feb-03-22 198d
A26910 <PH1-Bldg1> Insulation / Fire Caulking - Second Floor 2d Jan-24-22 Jan-25-22 205d
A27260 <PH1-Bldg1> Insulation / Fire Caulking - Third Floor 2d Jan-24-22 Jan-25-22 205d
A1330 <PH1-Bldg1> Insulation / Fire Caulking - First Floor 2d Feb-02-22 Feb-03-22 198d

Building 2Building 2 9d Jan-27-22 Feb-08-22 195d
A28470 <PH1-Bldg2> Insulation / Fire Caulking - Second Floor 2d Jan-27-22 Jan-28-22 202d
A28820 <PH1-Bldg2> Insulation / Fire Caulking - Third Floor 2d Jan-27-22 Jan-28-22 202d
A27720 <PH1-Bldg2> Insulation / Fire Caulking - First Floor 2d Feb-07-22 Feb-08-22 195d

Building 3Building 3 9d Mar-25-22 Apr-06-22 155d
A30020 <PH1-Bldg3> Insulation / Fire Caulking - Second Floor 2d Mar-25-22 Mar-28-22 162d
A30370 <PH1-Bldg3> Insulation / Fire Caulking - Third Floor 2d Mar-25-22 Mar-28-22 162d
A29270 <PH1-Bldg3> Insulation / Fire Caulking - First Floor 2d Apr-05-22 Apr-06-22 155d

Building 4Building 4 9d Mar-03-22 Mar-15-22 171d
A31570 <PH1-Bld4> Insulation / Fire Caulking - Second Floor 2d Mar-03-22 Mar-04-22 178d
A31920 <PH1-Bld4> Insulation / Fire Caulking - Third Floor 2d Mar-03-22 Mar-04-22 178d
A30820 <PH1-Bld4> Insulation / Fire Caulking - First Floor 2d Mar-14-22 Mar-15-22 171d

Building 5Building 5 9d Apr-28-22 May-10-22 131d
A33120 <PH1-Bld5> Insulation / Fire Caulking - Second Floor 2d Apr-28-22 Apr-29-22 138d
A33470 <PH1-Bld5> Insulation / Fire Caulking - Third Floor 2d Apr-28-22 Apr-29-22 138d
A32370 <PH1-Bld5> Insulation / Fire Caulking - First Floor 2d May-09-22 May-10-22 131d

Building 6Building 6 9d Nov-10-21 Nov-23-21 246d
A34670 <PH1-Bld6> Insulation / Fire Caulking - Second Floor 2d Nov-10-21 Nov-12-21 253d
A35020 <PH1-Bld6> Insulation / Fire Caulking - Third Floor 2d Nov-10-21 Nov-12-21 253d
A33920 <PH1-Bld6> Insulation / Fire Caulking - First Floor 2d Nov-22-21 Nov-23-21 246d

Building 7Building 7 9d Feb-08-22 Feb-18-22 187d
A36220 <PH1-Bld7> Insulation / Fire Caulking - Second Floor 2d Feb-08-22 Feb-09-22 194d
A36570 <PH1-Bld7> Insulation / Fire Caulking - Third Floor 2d Feb-08-22 Feb-09-22 194d
A35470 <PH1-Bld7> Insulation / Fire Caulking - First Floor 2d Feb-17-22 Feb-18-22 187d

Building 8Building 8 9d Feb-02-22 Feb-14-22 191d
A37770 <PH1-Bld8> Insulation / Fire Caulking - Second Floor 2d Feb-02-22 Feb-03-22 198d
A38120 <PH1-Bld8> Insulation / Fire Caulking - Third Floor 2d Feb-02-22 Feb-03-22 198d
A37020 <PH1-Bld8> Insulation / Fire Caulking - First Floor 2d Feb-11-22 Feb-14-22 191d

Building 9Building 9 9d Feb-07-22 Feb-17-22 188d
A39320 <PH1-Bld9> Insulation / Fire Caulking - Second Floor 2d Feb-07-22 Feb-08-22 195d
A39670 <PH1-Bld9> Insulation / Fire Caulking - Third Floor 2d Feb-07-22 Feb-08-22 195d
A38570 <PH1-Bld9> Insulation / Fire Caulking - First Floor 2d Feb-16-22 Feb-17-22 188d

Rec. BuildingRec. Building 2d Aug-20-21 Aug-23-21 309d
A52520 <PH1-Rec.> Insulation / Fire Caulking - First Floor 2d Aug-20-21 Aug-23-21 309d

Phase IIPhase II 311d Aug-20-21 Nov-17-22 0d

Building 1Building 1 9d Sep-15-22 Sep-27-22 35d
A40870 <PH2-Bldg1> Insulation / Fire Caulking - Second Floor 2d Sep-15-22 Sep-16-22 42d
A41220 <PH2-Bldg1> Insulation / Fire Caulking - Third Floor 2d Sep-15-22 Sep-16-22 42d
A40120 <PH2-Bldg1> Insulation / Fire Caulking - First Floor 2d Sep-26-22 Sep-27-22 35d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg2> Roof Install
Aug-23-22, Building 3
<PH2-Bldg3> Roof Install

May-20-22, Building 4
<PH2-Bldg4> Roof Install

Jun-02-22, Building 5
<PH2-Bldg5> Roof Install

Mar-21-22, Building 6
<PH2-Bldg6> Roof Install

Jun-28-22, Building 7
<PH2-Bldg7> Roof Install

Aug-03-21, Rec. Building
<PH2-Rec.> Roof Install

Nov-17-22, GALE

May-10-22, Phase I

Feb-03-22, Building 1
<PH1-Bldg1> Insulation / Fire Caulking - Second Floor
<PH1-Bldg1> Insulation / Fire Caulking - Third Floor

<PH1-Bldg1> Insulation / Fire Caulking - First Floor
Feb-08-22, Building 2

<PH1-Bldg2> Insulation / Fire Caulking - Second Floor
<PH1-Bldg2> Insulation / Fire Caulking - Third Floor

<PH1-Bldg2> Insulation / Fire Caulking - First Floor
Apr-06-22, Building 3

<PH1-Bldg3> Insulation / Fire Caulking - Second Floor
<PH1-Bldg3> Insulation / Fire Caulking - Third Floor

<PH1-Bldg3> Insulation / Fire Caulking - First Floor
Mar-15-22, Building 4

<PH1-Bld4> Insulation / Fire Caulking - Second Floor
<PH1-Bld4> Insulation / Fire Caulking - Third Floor

<PH1-Bld4> Insulation / Fire Caulking - First Floor
May-10-22, Building 5

<PH1-Bld5> Insulation / Fire Caulking - Second Floor
<PH1-Bld5> Insulation / Fire Caulking - Third Floor

<PH1-Bld5> Insulation / Fire Caulking - First Floor
Nov-23-21, Building 6

<PH1-Bld6> Insulation / Fire Caulking - Second Floor
<PH1-Bld6> Insulation / Fire Caulking - Third Floor

<PH1-Bld6> Insulation / Fire Caulking - First Floor
Feb-18-22, Building 7

<PH1-Bld7> Insulation / Fire Caulking - Second Floor
<PH1-Bld7> Insulation / Fire Caulking - Third Floor

<PH1-Bld7> Insulation / Fire Caulking - First Floor
Feb-14-22, Building 8

<PH1-Bld8> Insulation / Fire Caulking - Second Floor
<PH1-Bld8> Insulation / Fire Caulking - Third Floor

<PH1-Bld8> Insulation / Fire Caulking - First Floor
Feb-17-22, Building 9

<PH1-Bld9> Insulation / Fire Caulking - Second Floor
<PH1-Bld9> Insulation / Fire Caulking - Third Floor

<PH1-Bld9> Insulation / Fire Caulking - First Floor
Aug-23-21, Rec. Building
<PH1-Rec.> Insulation / Fire Caulking - First Floor

Nov-17-22, Phase II

Sep-27-22, Building 1
<PH2-Bldg1> Insulation / Fire Caulking - Second Floor
<PH2-Bldg1> Insulation / Fire Caulking - Third Floor

<PH2-Bldg1> Insulation / Fire Caulking - First Floor
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Building 2Building 2 9d Nov-04-22 Nov-17-22 0d
A50170 <PH2-Bldg2> Insulation / Fire Caulking - Second Floor 2d Nov-04-22 Nov-07-22 7d
A50520 <PH2-Bldg2> Insulation / Fire Caulking - Third Floor 2d Nov-04-22 Nov-07-22 7d
A49420 <PH2-Bldg2> Insulation / Fire Caulking - First Floor 2d Nov-16-22 Nov-17-22 0d

Building 3Building 3 9d Aug-31-22 Sep-13-22 45d
A48620 <PH2-Bldg3> Insulation / Fire Caulking - Second Floor 2d Aug-31-22 Sep-01-22 52d
A48970 <PH2-Bldg3> Insulation / Fire Caulking - Third Floor 2d Aug-31-22 Sep-01-22 52d
A47870 <PH2-Bldg3> Insulation / Fire Caulking - First Floor 2d Sep-12-22 Sep-13-22 45d

Building 4Building 4 9d May-31-22 Jun-10-22 109d
A47070 <PH2-Bldg4> Insulation / Fire Caulking - Second Floor 2d May-31-22 Jun-01-22 116d
A47420 <PH2-Bldg4> Insulation / Fire Caulking - Third Floor 2d May-31-22 Jun-01-22 116d
A46320 <PH2-Bldg4> Insulation / Fire Caulking - First Floor 2d Jun-09-22 Jun-10-22 109d

Building 5Building 5 9d Jun-10-22 Jun-23-22 101d
A45520 <PH2-Bldg5> Insulation / Fire Caulking - Second Floor 2d Jun-10-22 Jun-13-22 108d
A45870 <PH2-Bldg5> Insulation / Fire Caulking - Third Floor 2d Jun-10-22 Jun-13-22 108d
A44770 <PH2-Bldg5> Insulation / Fire Caulking - First Floor 2d Jun-22-22 Jun-23-22 101d

Building 6Building 6 9d Mar-29-22 Apr-08-22 153d
A43970 <PH2-Bldg6> Insulation / Fire Caulking - Second Floor 2d Mar-29-22 Mar-30-22 160d
A44320 <PH2-Bldg6> Insulation / Fire Caulking - Third Floor 2d Mar-29-22 Mar-30-22 160d
A43220 <PH2-Bldg6> Insulation / Fire Caulking - First Floor 2d Apr-07-22 Apr-08-22 153d

Building 7Building 7 9d Jul-07-22 Jul-19-22 84d
A42420 <PH2-Bldg7> Insulation / Fire Caulking - Second Floor 2d Jul-07-22 Jul-08-22 91d
A42770 <PH2-Bldg7> Insulation / Fire Caulking - Third Floor 2d Jul-07-22 Jul-08-22 91d
A41670 <PH2-Bldg7> Insulation / Fire Caulking - First Floor 2d Jul-18-22 Jul-19-22 84d

Rec. BuildingRec. Building 2d Aug-20-21 Aug-23-21 309d
A50970 <PH2-Rec.> Insulation / Fire Caulking - First Floor 2d Aug-20-21 Aug-23-21 309d

PCIPCI 328d Oct-06-21 Jan-31-23 0d

Phase IPhase I 197d Oct-06-21 Jul-21-22 131d

Building 1Building 1 19d Mar-21-22 Apr-14-22 198d
A2080 <PH1-Bldg1> Final Layout of All Trades 5d Mar-21-22 Mar-25-22 202d
A2030 <PH1-Bldg1> Punch List 6d Apr-04-22 Apr-11-22 198d
A2200 <PH1-Bldg1> Create & issue O&M 5d Apr-07-22 Apr-13-22 199d
A2180 <PH1-Bldg1> Rectify Punch List 3d Apr-12-22 Apr-14-22 198d

Building 2Building 2 19d Mar-24-22 Apr-19-22 195d
A28090 <PH1-Bldg2> Final Layout of All Trades 5d Mar-24-22 Mar-30-22 199d
A27990 <PH1-Bldg2> Punch List 6d Apr-07-22 Apr-14-22 195d
A28120 <PH1-Bldg2> Create & issue O&M 5d Apr-12-22 Apr-18-22 196d
A28100 <PH1-Bldg2> Rectify Punch List 3d Apr-15-22 Apr-19-22 195d

Building 3Building 3 19d May-19-22 Jun-15-22 155d
A29640 <PH1-Bldg3> Final Layout of All Trades 5d May-19-22 May-25-22 159d
A29540 <PH1-Bldg3> Punch List 6d Jun-03-22 Jun-10-22 155d
A29670 <PH1-Bldg3> Create & issue O&M 5d Jun-08-22 Jun-14-22 156d
A29650 <PH1-Bldg3> Rectify Punch List 3d Jun-13-22 Jun-15-22 155d

Building 4Building 4 19d Apr-27-22 May-23-22 171d
A31190 <PH1-Bld4> Final Layout of All Trades 5d Apr-27-22 May-03-22 175d
A31090 <PH1-Bld4> Punch List 6d May-11-22 May-18-22 171d
A31220 <PH1-Bld4> Create & issue O&M 5d May-16-22 May-20-22 172d
A31200 <PH1-Bld4> Rectify Punch List 3d May-19-22 May-23-22 171d

Building 5Building 5 19d Jun-24-22 Jul-21-22 131d
A32740 <PH1-Bld5> Final Layout of All Trades 5d Jun-24-22 Jun-30-22 135d
A32640 <PH1-Bld5> Punch List 6d Jul-11-22 Jul-18-22 131d
A32770 <PH1-Bld5> Create & issue O&M 5d Jul-14-22 Jul-20-22 132d
A32750 <PH1-Bld5> Rectify Punch List 3d Jul-19-22 Jul-21-22 131d

Building 6Building 6 19d Jan-10-22 Feb-04-22 246d
A34290 <PH1-Bld6> Final Layout of All Trades 5d Jan-10-22 Jan-14-22 250d
A34190 <PH1-Bld6> Punch List 6d Jan-25-22 Feb-01-22 246d
A34320 <PH1-Bld6> Create & issue O&M 5d Jan-28-22 Feb-03-22 247d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-17-22, Building 2
<PH2-Bldg2> Insulation / Fire Caulking - Second Floor
<PH2-Bldg2> Insulation / Fire Caulking - Third Floor

<PH2-Bldg2> Insulation / Fire Caulking - First Floor
Sep-13-22, Building 3

<PH2-Bldg3> Insulation / Fire Caulking - Second Floor
<PH2-Bldg3> Insulation / Fire Caulking - Third Floor

<PH2-Bldg3> Insulation / Fire Caulking - First Floor
Jun-10-22, Building 4

<PH2-Bldg4> Insulation / Fire Caulking - Second Floor
<PH2-Bldg4> Insulation / Fire Caulking - Third Floor

<PH2-Bldg4> Insulation / Fire Caulking - First Floor
Jun-23-22, Building 5

<PH2-Bldg5> Insulation / Fire Caulking - Second Floor
<PH2-Bldg5> Insulation / Fire Caulking - Third Floor

<PH2-Bldg5> Insulation / Fire Caulking - First Floor
Apr-08-22, Building 6

<PH2-Bldg6> Insulation / Fire Caulking - Second Floor
<PH2-Bldg6> Insulation / Fire Caulking - Third Floor

<PH2-Bldg6> Insulation / Fire Caulking - First Floor
Jul-19-22, Building 7

<PH2-Bldg7> Insulation / Fire Caulking - Second Floor
<PH2-Bldg7> Insulation / Fire Caulking - Third Floor

<PH2-Bldg7> Insulation / Fire Caulking - First Floor
Aug-23-21, Rec. Building
<PH2-Rec.> Insulation / Fire Caulking - First Floor

Jan-31-23, PCI

Jul-21-22, Phase I

Apr-14-22, Building 1
<PH1-Bldg1> Final Layout of All Trades

<PH1-Bldg1> Punch List
<PH1-Bldg1> Create & issue O&M
<PH1-Bldg1> Rectify Punch List

Apr-19-22, Building 2
<PH1-Bldg2> Final Layout of All Trades

<PH1-Bldg2> Punch List
<PH1-Bldg2> Create & issue O&M
<PH1-Bldg2> Rectify Punch List

Jun-15-22, Building 3
<PH1-Bldg3> Final Layout of All Trades

<PH1-Bldg3> Punch List
<PH1-Bldg3> Create & issue O&M
<PH1-Bldg3> Rectify Punch List

May-23-22, Building 4
<PH1-Bld4> Final Layout of All Trades

<PH1-Bld4> Punch List
<PH1-Bld4> Create & issue O&M
<PH1-Bld4> Rectify Punch List

Jul-21-22, Building 5
<PH1-Bld5> Final Layout of All Trades

<PH1-Bld5> Punch List
<PH1-Bld5> Create & issue O&M
<PH1-Bld5> Rectify Punch List

Feb-04-22, Building 6
<PH1-Bld6> Final Layout of All Trades

<PH1-Bld6> Punch List
<PH1-Bld6> Create & issue O&M
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A34300 <PH1-Bld6> Rectify Punch List 3d Feb-02-22 Feb-04-22 246d
Building 7Building 7 19d Apr-05-22 Apr-29-22 187d
A35840 <PH1-Bld7> Final Layout of All Trades 5d Apr-05-22 Apr-11-22 191d
A35740 <PH1-Bld7> Punch List 6d Apr-19-22 Apr-26-22 187d
A35870 <PH1-Bld7> Create & issue O&M 5d Apr-22-22 Apr-28-22 188d
A35850 <PH1-Bld7> Rectify Punch List 3d Apr-27-22 Apr-29-22 187d

Building 8Building 8 19d Mar-30-22 Apr-25-22 191d
A37390 <PH1-Bld8> Final Layout of All Trades 5d Mar-30-22 Apr-05-22 195d
A37290 <PH1-Bld8> Punch List 6d Apr-13-22 Apr-20-22 191d
A37420 <PH1-Bld8> Create & issue O&M 5d Apr-18-22 Apr-22-22 192d
A37400 <PH1-Bld8> Rectify Punch List 3d Apr-21-22 Apr-25-22 191d

Building 9Building 9 19d Apr-04-22 Apr-28-22 188d
A38940 <PH1-Bld9> Final Layout of All Trades 5d Apr-04-22 Apr-08-22 192d
A38840 <PH1-Bld9> Punch List 6d Apr-18-22 Apr-25-22 188d
A38970 <PH1-Bld9> Create & issue O&M 5d Apr-21-22 Apr-27-22 189d
A38950 <PH1-Bld9> Rectify Punch List 3d Apr-26-22 Apr-28-22 188d

Rec. BuildingRec. Building 19d Oct-06-21 Nov-02-21 309d
A52890 <PH1-Rec.> Final Layout of All Trades 5d Oct-06-21 Oct-13-21 313d
A52790 <PH1-Rec.> Punch List 6d Oct-21-21 Oct-28-21 309d
A52920 <PH1-Rec.> Create & issue O&M 5d Oct-26-21 Nov-01-21 310d
A52900 <PH1-Rec.> Rectify Punch List 3d Oct-29-21 Nov-02-21 309d

Phase IIPhase II 328d Oct-06-21 Jan-31-23 0d

Building 1Building 1 19d Nov-10-22 Dec-08-22 35d
A40490 <PH2-Bldg1> Final Layout of All Trades 5d Nov-10-22 Nov-17-22 39d
A40390 <PH2-Bldg1> Punch List 6d Nov-28-22 Dec-05-22 35d
A40520 <PH2-Bldg1> Create & issue O&M 5d Dec-01-22 Dec-07-22 36d
A40500 <PH2-Bldg1> Rectify Punch List 3d Dec-06-22 Dec-08-22 35d

Building 2Building 2 19d Jan-04-23 Jan-31-23 0d
A49790 <PH2-Bldg2> Final Layout of All Trades 5d Jan-04-23 Jan-10-23 4d
A49690 <PH2-Bldg2> Punch List 6d Jan-19-23 Jan-26-23 0d
A49820 <PH2-Bldg2> Create & issue O&M 5d Jan-24-23 Jan-30-23 1d
A49800 <PH2-Bldg2> Rectify Punch List 3d Jan-27-23 Jan-31-23 0d

Building 3Building 3 19d Oct-27-22 Nov-23-22 45d
A48240 <PH2-Bldg3> Final Layout of All Trades 5d Oct-27-22 Nov-02-22 49d
A48140 <PH2-Bldg3> Punch List 6d Nov-10-22 Nov-18-22 45d
A48270 <PH2-Bldg3> Create & issue O&M 5d Nov-16-22 Nov-22-22 46d
A48250 <PH2-Bldg3> Rectify Punch List 3d Nov-21-22 Nov-23-22 45d

Building 4Building 4 19d Jul-27-22 Aug-22-22 109d
A46690 <PH2-Bldg4> Final Layout of All Trades 5d Jul-27-22 Aug-02-22 113d
A46590 <PH2-Bldg4> Punch List 6d Aug-10-22 Aug-17-22 109d
A46720 <PH2-Bldg4> Create & issue O&M 5d Aug-15-22 Aug-19-22 110d
A46700 <PH2-Bldg4> Rectify Punch List 3d Aug-18-22 Aug-22-22 109d

Building 5Building 5 19d Aug-08-22 Sep-01-22 101d
A45140 <PH2-Bldg5> Final Layout of All Trades 5d Aug-08-22 Aug-12-22 105d
A45040 <PH2-Bldg5> Punch List 6d Aug-22-22 Aug-29-22 101d
A45170 <PH2-Bldg5> Create & issue O&M 5d Aug-25-22 Aug-31-22 102d
A45150 <PH2-Bldg5> Rectify Punch List 3d Aug-30-22 Sep-01-22 101d

Building 6Building 6 19d May-23-22 Jun-17-22 153d
A43590 <PH2-Bldg6> Final Layout of All Trades 5d May-23-22 May-27-22 157d
A43490 <PH2-Bldg6> Punch List 6d Jun-07-22 Jun-14-22 153d
A43620 <PH2-Bldg6> Create & issue O&M 5d Jun-10-22 Jun-16-22 154d
A43600 <PH2-Bldg6> Rectify Punch List 3d Jun-15-22 Jun-17-22 153d

Building 7Building 7 19d Aug-31-22 Sep-27-22 84d
A42040 <PH2-Bldg7> Final Layout of All Trades 5d Aug-31-22 Sep-07-22 88d
A41940 <PH2-Bldg7> Punch List 6d Sep-15-22 Sep-22-22 84d
A42070 <PH2-Bldg7> Create & issue O&M 5d Sep-20-22 Sep-26-22 85d
A42050 <PH2-Bldg7> Rectify Punch List 3d Sep-23-22 Sep-27-22 84d

Rec. BuildingRec. Building 19d Oct-06-21 Nov-02-21 309d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld6> Rectify Punch List
Apr-29-22, Building 7

<PH1-Bld7> Final Layout of All Trades
<PH1-Bld7> Punch List
<PH1-Bld7> Create & issue O&M
<PH1-Bld7> Rectify Punch List

Apr-25-22, Building 8
<PH1-Bld8> Final Layout of All Trades

<PH1-Bld8> Punch List
<PH1-Bld8> Create & issue O&M
<PH1-Bld8> Rectify Punch List
Apr-28-22, Building 9

<PH1-Bld9> Final Layout of All Trades
<PH1-Bld9> Punch List
<PH1-Bld9> Create & issue O&M
<PH1-Bld9> Rectify Punch List

Nov-02-21, Rec. Building
<PH1-Rec.> Final Layout of All Trades

<PH1-Rec.> Punch List
<PH1-Rec.> Create & issue O&M
<PH1-Rec.> Rectify Punch List

Jan-31-23, Phase II

Dec-08-22, Building 1
<PH2-Bldg1> Final Layout of All Trades

<PH2-Bldg1> Punch List
<PH2-Bldg1> Create & issue O&M
<PH2-Bldg1> Rectify Punch List

Jan-31-23, Building 2
<PH2-Bldg2> Final Layout of All Trades

<PH2-Bldg2> Punch List
<PH2-Bldg2> Create & issue O&M
<PH2-Bldg2> Rectify Punch List

Nov-23-22, Building 3
<PH2-Bldg3> Final Layout of All Trades

<PH2-Bldg3> Punch List
<PH2-Bldg3> Create & issue O&M
<PH2-Bldg3> Rectify Punch List

Aug-22-22, Building 4
<PH2-Bldg4> Final Layout of All Trades

<PH2-Bldg4> Punch List
<PH2-Bldg4> Create & issue O&M
<PH2-Bldg4> Rectify Punch List

Sep-01-22, Building 5
<PH2-Bldg5> Final Layout of All Trades

<PH2-Bldg5> Punch List
<PH2-Bldg5> Create & issue O&M
<PH2-Bldg5> Rectify Punch List

Jun-17-22, Building 6
<PH2-Bldg6> Final Layout of All Trades

<PH2-Bldg6> Punch List
<PH2-Bldg6> Create & issue O&M
<PH2-Bldg6> Rectify Punch List

Sep-27-22, Building 7
<PH2-Bldg7> Final Layout of All Trades

<PH2-Bldg7> Punch List
<PH2-Bldg7> Create & issue O&M
<PH2-Bldg7> Rectify Punch List

Nov-02-21, Rec. Building

Pacific Village East Baseline Schedule Rev 1
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Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 51 of 61 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

A51340 <PH2-Rec.> Final Layout of All Trades 5d Oct-06-21 Oct-13-21 313d
A51240 <PH2-Rec.> Punch List 6d Oct-21-21 Oct-28-21 309d
A51370 <PH2-Rec.> Create & issue O&M 5d Oct-26-21 Nov-01-21 310d
A51350 <PH2-Rec.> Rectify Punch List 3d Oct-29-21 Nov-02-21 309d

TC/PCITC/PCI 312d Nov-03-21 Feb-03-23 0d

Phase IPhase I 181d Nov-03-21 Jul-26-22 131d

Building 1Building 1 3d Apr-15-22 Apr-19-22 198d
A2040 <PH1-Bldg1> Final Building Inspection 3d Apr-15-22 Apr-19-22 198d

Building 2Building 2 3d Apr-20-22 Apr-22-22 195d
A28000 <PH1-Bldg2> Final Building Inspection 3d Apr-20-22 Apr-22-22 195d

Building 3Building 3 3d Jun-16-22 Jun-21-22 155d
A29550 <PH1-Bldg3> Final Building Inspection 3d Jun-16-22 Jun-21-22 155d

Building 4Building 4 3d May-24-22 May-26-22 171d
A31100 <PH1-Bld4> Final Building Inspection 3d May-24-22 May-26-22 171d

Building 5Building 5 3d Jul-22-22 Jul-26-22 131d
A32650 <PH1-Bld5> Final Building Inspection 3d Jul-22-22 Jul-26-22 131d

Building 6Building 6 3d Feb-07-22 Feb-09-22 246d
A34200 <PH1-Bld6> Final Building Inspection 3d Feb-07-22 Feb-09-22 246d

Building 7Building 7 3d May-02-22 May-04-22 187d
A35750 <PH1-Bld7> Final Building Inspection 3d May-02-22 May-04-22 187d

Building 8Building 8 3d Apr-26-22 Apr-28-22 191d
A37300 <PH1-Bld8> Final Building Inspection 3d Apr-26-22 Apr-28-22 191d

Building 9Building 9 3d Apr-29-22 May-03-22 188d
A38850 <PH1-Bld9> Final Building Inspection 3d Apr-29-22 May-03-22 188d

Rec. BuildingRec. Building 3d Nov-03-21 Nov-05-21 309d
A52800 <PH1-Rec.> Final Building Inspection 3d Nov-03-21 Nov-05-21 309d

Phase IIPhase II 312d Nov-03-21 Feb-03-23 0d

Building 1Building 1 3d Dec-09-22 Dec-13-22 35d
A40400 <PH2-Bldg1> Final Building Inspection 3d Dec-09-22 Dec-13-22 35d

Building 2Building 2 3d Feb-01-23 Feb-03-23 0d
A49700 <PH2-Bldg2> Final Building Inspection 3d Feb-01-23 Feb-03-23 0d

Building 3Building 3 3d Nov-25-22 Nov-29-22 45d
A48150 <PH2-Bldg3> Final Building Inspection 3d Nov-25-22 Nov-29-22 45d

Building 4Building 4 3d Aug-23-22 Aug-25-22 109d
A46600 <PH2-Bldg4> Final Building Inspection 3d Aug-23-22 Aug-25-22 109d

Building 5Building 5 3d Sep-02-22 Sep-07-22 101d
A45050 <PH2-Bldg5> Final Building Inspection 3d Sep-02-22 Sep-07-22 101d

Building 6Building 6 3d Jun-21-22 Jun-23-22 153d
A43500 <PH2-Bldg6> Final Building Inspection 3d Jun-21-22 Jun-23-22 153d

Building 7Building 7 3d Sep-28-22 Sep-30-22 84d
A41950 <PH2-Bldg7> Final Building Inspection 3d Sep-28-22 Sep-30-22 84d

Rec. BuildingRec. Building 3d Nov-03-21 Nov-05-21 309d
A51250 <PH2-Rec.> Final Building Inspection 3d Nov-03-21 Nov-05-21 309d

No Subcontractor No Subcontractor 434d May-17-21 Feb-10-23 0d

MilestonesMilestones 434d May-17-21 Feb-10-23 0d

MilestonesMilestones 434d May-17-21 Feb-10-23 0d
A1000 NTP 0d May-17-21 0d
A1020 Completion of Phase 1 0d Jul-26-22 136d
A1030 Completion of Phase 2 0d Feb-03-23 5d
A1010 Final Completion 0d Feb-10-23 0d

Building PermitsBuilding Permits 290d May-17-21 Jul-14-22 144d

Apartment BuildingsApartment Buildings 159d May-17-21 Jan-05-22 155d
A1680 Building 1 Permit 92d May-17-21 Sep-27-21 198d
A1690 Building 2 Permit 95d May-17-21 Sep-30-21 195d
A1700 Building 3 Permit 135d May-17-21 Nov-30-21 155d
A1710 Building 4 Permit 119d May-17-21 Nov-04-21 171d
A1720 Building 5 Permit 159d May-17-21 Jan-05-22 131d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Rec.> Final Layout of All Trades
<PH2-Rec.> Punch List
<PH2-Rec.> Create & issue O&M
<PH2-Rec.> Rectify Punch List

Feb-03-23, TC/PCI

Jul-26-22, Phase I

Apr-19-22, Building 1
<PH1-Bldg1> Final Building Inspection
Apr-22-22, Building 2
<PH1-Bldg2> Final Building Inspection

Jun-21-22, Building 3
<PH1-Bldg3> Final Building Inspection

May-26-22, Building 4
<PH1-Bld4> Final Building Inspection

Jul-26-22, Building 5
<PH1-Bld5> Final Building Inspection

Feb-09-22, Building 6
<PH1-Bld6> Final Building Inspection

May-04-22, Building 7
<PH1-Bld7> Final Building Inspection

Apr-28-22, Building 8
<PH1-Bld8> Final Building Inspection

May-03-22, Building 9
<PH1-Bld9> Final Building Inspection

Nov-05-21, Rec. Building
<PH1-Rec.> Final Building Inspection

Feb-03-23, Phase II

Dec-13-22, Building 1
<PH2-Bldg1> Final Building Inspection

Feb-03-23, Building 2
<PH2-Bldg2> Final Building Inspection

Nov-29-22, Building 3
<PH2-Bldg3> Final Building Inspection

Aug-25-22, Building 4
<PH2-Bldg4> Final Building Inspection

Sep-07-22, Building 5
<PH2-Bldg5> Final Building Inspection

Jun-23-22, Building 6
<PH2-Bldg6> Final Building Inspection

Sep-30-22, Building 7
<PH2-Bldg7> Final Building Inspection

Nov-05-21, Rec. Building
<PH2-Rec.> Final Building Inspection

Feb-10-23, No Subcontractor 

Feb-10-23, Milestones

Feb-10-23, Milestones
NTP

Completion of Phase 1
Completion of Phase 2

Final Completion
Jul-14-22, Building Permits

Jan-05-22, Apartment Buildings
Building 1 Permit
Building 2 Permit

Building 3 Permit
Building 4 Permit

Building 5 Permit
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A1730 Building 6 Permit 44d May-17-21 Jul-20-21 246d
A1740 Building 7 Permit 103d May-17-21 Oct-13-21 187d
A1750 Building 8 Permit 99d May-17-21 Oct-06-21 191d
A1760 Building 9 Permit 102d May-17-21 Oct-12-21 188d
A1860 Rec. Building Permit 5d May-17-21 May-21-21 309d

Apartment BuildingsApartment Buildings 290d May-17-21 Jul-14-22 144d
A1770 Building 1 Permit 255d May-17-21 May-23-22 35d
A1780 Building 2 Permit 290d May-17-21 Jul-14-22 0d
A1790 Building 3 Permit 245d May-17-21 May-09-22 45d
A1800 Building 4 Permit 181d May-17-21 Feb-07-22 109d
A1810 Building 5 Permit 189d May-17-21 Feb-17-22 101d
A1820 Building 6 Permit 137d May-17-21 Dec-02-21 153d
A1830 Building 7 Permit 206d May-17-21 Mar-15-22 84d
A1870 Rec. Building Permit 5d May-17-21 May-21-21 309d
A1880 Mail Enclosure Permit 5d May-17-21 May-21-21 429d
A2970 Maintenance Building Permit 5d May-17-21 May-21-21 429d

UtilityUtility 5d May-17-21 May-21-21 349d
A1890 Electrical Utility Design 5d May-17-21 May-21-21 349d
A1900 PSE Electrical Utility Design 5d May-17-21 May-21-21 349d
A1910 PSE Natural Gas Design 5d May-17-21 May-21-21 274d

CommunicationCommunication 5d May-17-21 May-21-21 354d
A1920 Comcast 5d May-17-21 May-21-21 354d
A1930 Century Link 5d May-17-21 May-21-21 354d

Deferred Approvals / PermitsDeferred Approvals / Permits 5d May-17-21 May-21-21 414d

Deferred Approvals / PermitsDeferred Approvals / Permits 5d May-17-21 May-21-21 414d
A1940 Truss Design 5d May-17-21 May-21-21 343d
A1950 Fire Sprinkler Design 5d May-17-21 May-21-21 402d
A1960 Fire Alarm Design 5d May-17-21 May-21-21 358d
A1970 Building Electrical Design 5d May-17-21 May-21-21 355d
A1980 Handrail/Guardrail Design 5d May-17-21 May-21-21 400d
A1990 Swimming Pool Approval 5d May-17-21 May-21-21 414d

Prepare & SubmitPrepare & Submit 5d May-17-21 May-21-21 409d

Prepare & SubmitPrepare & Submit 5d May-17-21 May-21-21 409d
A25140 <Pre & Sub> Storm Utility Sewer 5d May-17-21 May-21-21 294d
A25150 <Pre & Sub>Wrought Iron & Solid Cedar Wood Fence 5d May-17-21 May-21-21 220d
A25160 <Pre & Sub>Asphalt Paving 5d May-17-21 May-21-21 354d
A25170 <Pre & Sub>Storm Water & Roof Drainage System 5d May-17-21 May-21-21 299d
A25180 <Pre & Sub>Concrete Mix Design 5d May-17-21 May-21-21 282d
A25190 <Pre & Sub>Mass Ex/Grading 5d May-17-21 May-21-21 354d
A25200 <Pre & Sub>Electrical Finish - Lights Material 5d May-17-21 May-21-21 397d
A25210 <Pre & Sub>Electrical 5d May-17-21 May-21-21 345d
A25220 <Pre & Sub>PTAC Heating & Cooling 5d May-17-21 May-21-21 349d
A25230 <Pre & Sub>HVAC Venting 5d May-17-21 May-21-21 349d
A25240 <Pre & Sub>HVAC 5d May-17-21 May-21-21 349d
A25250 <Pre & Sub>Plumbing 5d May-17-21 May-21-21 355d
A25260 <Pre & Sub>Carport Engineering & Drawings 5d May-17-21 May-21-21 275d
A25270 <Pre & Sub>Cabinetry 5d May-17-21 May-21-21 386d
A25280 <Pre & Sub>Toilet and Bath Accessories 5d May-17-21 May-21-21 395d
A25290 <Pre & Sub>Fireplace 5d May-17-21 May-21-21 409d
A25300 <Pre & Sub>Painting 5d May-17-21 May-21-21 383d
A25310 <Pre & Sub>Drywall 5d May-17-21 May-21-21 362d
A25320 <Pre & Sub>Phase I & II Vinyl Windows, Vinyl Doors & Sliders 5d May-17-21 May-21-21 377d
A25330 <Pre & Sub>Door Package General 5d May-17-21 May-21-21 377d
A25340 <Pre & Sub>Gutters, Downspouts, & Tile Caps 5d May-17-21 May-21-21 393d
A25350 <Pre & Sub>Roofing General 5d May-17-21 May-21-21 390d
A25360 <Pre & Sub>Exterior Siding 5d May-17-21 May-21-21 373d
A25370 <Pre & Sub>Insulation 5d May-17-21 May-21-21 381d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Building 6 Permit
Building 7 Permit

Building 8 Permit
Building 9 Permit

Rec. Building Permit
Jul-14-22, Apartment Buildings

Building 1 Permit
Building 2 Permit

Building 3 Permit
Building 4 Permit

Building 5 Permit
Building 6 Permit

Building 7 Permit
Rec. Building Permit
Mail Enclosure Permit
Maintenance Building Permit
May-21-21, Utility
Electrical Utility Design
PSE Electrical Utility Design
PSE Natural Gas Design
May-21-21, Communication
Comcast
Century Link
May-21-21, Deferred Approvals / Permits

May-21-21, Deferred Approvals / Permits
Truss Design
Fire Sprinkler Design
Fire Alarm Design
Building Electrical Design
Handrail/Guardrail Design
Swimming Pool Approval
May-21-21, Prepare & Submit

May-21-21, Prepare & Submit
<Pre & Sub> Storm Utility Sewer
<Pre & Sub>Wrought Iron & Solid Cedar Wood Fence
<Pre & Sub>Asphalt Paving
<Pre & Sub>Storm Water & Roof Drainage System
<Pre & Sub>Concrete Mix Design
<Pre & Sub>Mass Ex/Grading
<Pre & Sub>Electrical Finish - Lights Material
<Pre & Sub>Electrical
<Pre & Sub>PTAC Heating & Cooling
<Pre & Sub>HVAC Venting
<Pre & Sub>HVAC
<Pre & Sub>Plumbing
<Pre & Sub>Carport Engineering & Drawings
<Pre & Sub>Cabinetry
<Pre & Sub>Toilet and Bath Accessories
<Pre & Sub>Fireplace
<Pre & Sub>Painting
<Pre & Sub>Drywall
<Pre & Sub>Phase I & II Vinyl Windows, Vinyl Doors & Sliders
<Pre & Sub>Door Package General
<Pre & Sub>Gutters, Downspouts, & Tile Caps
<Pre & Sub>Roofing General
<Pre & Sub>Exterior Siding
<Pre & Sub>Insulation
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A25380 <Pre & Sub>Finish Carpentry Trim Package 5d May-17-21 May-21-21 298d
A25390 <Pre & Sub>Framing Carpentry Material 5d May-17-21 May-21-21 298d
A25410 <Pre & Sub>Foundation Concrete 5d May-17-21 May-21-21 282d
A26050 <Pre & Sub>Concrete Reinforcement 5d May-17-21 May-21-21 295d
A26160 <Pre & Sub> STEP Tank 5d May-17-21 May-21-21 249d

Review & ApproveReview & Approve 5d May-24-21 May-28-21 409d

Review & ApproveReview & Approve 5d May-24-21 May-28-21 409d
A25420 <Rev & App> Storm Utility Sewer 5d May-24-21 May-28-21 294d
A25430 <Rev & App>Wrought Iron & Solid Cedar Wood Fence 5d May-24-21 May-28-21 220d
A25440 <Rev & App>Asphalt Paving 5d May-24-21 May-28-21 354d
A25450 <Rev & App>Storm Water & Roof Drainage System 5d May-24-21 May-28-21 299d
A25460 <Rev & App>Concrete Mix Design 5d May-24-21 May-28-21 282d
A25470 <Rev & App>Mass Ex/Grading 5d May-24-21 May-28-21 354d
A25480 <Rev & App>Electrical Finish - Lights Material 5d May-24-21 May-28-21 397d
A25490 <Rev & App>Electrical 5d May-24-21 May-28-21 345d
A25500 <Rev & App>PTAC Heating & Cooling 5d May-24-21 May-28-21 349d
A25510 <Rev & App>HVAC Venting 5d May-24-21 May-28-21 349d
A25520 <Rev & App>HVAC 5d May-24-21 May-28-21 349d
A25530 <Rev & App>Plumbing 5d May-24-21 May-28-21 355d
A25540 <Rev & App>Carport Engineering & Drawings 5d May-24-21 May-28-21 275d
A25550 <Rev & App>Cabinetry 5d May-24-21 May-28-21 386d
A25560 <Rev & App>Toilet and Bath Accessories 5d May-24-21 May-28-21 395d
A25570 <Rev & App>Fireplace 5d May-24-21 May-28-21 409d
A25580 <Rev & App>Painting 5d May-24-21 May-28-21 383d
A25590 <Rev & App>Drywall 5d May-24-21 May-28-21 362d
A25600 <Rev & App>Phase I & II Vinyl Windows, Vinyl Doors & Sliders 5d May-24-21 May-28-21 377d
A25610 <Rev & App>Door Package General 5d May-24-21 May-28-21 377d
A25620 <Rev & App>Gutters, Downspouts, & Tile Caps 5d May-24-21 May-28-21 393d
A25630 <Rev & App>Roofing General 5d May-24-21 May-28-21 390d
A25640 <Rev & App>Exterior Siding 5d May-24-21 May-28-21 373d
A25650 <Rev & App>Insulation 5d May-24-21 May-28-21 381d
A25660 <Rev & App>Finish Carpentry Trim Package 5d May-24-21 May-28-21 298d
A25670 <Rev & App>Framing Carpentry Material 5d May-24-21 May-28-21 298d
A25690 <Rev & App>Foundation Concrete 5d May-24-21 May-28-21 282d
A26060 <Rev & App>Concrete Reinforcement 5d May-24-21 May-28-21 295d
A26170 <Rev & App> STEP Tanks 5d May-24-21 May-28-21 249d

Fabricate & DeliverFabricate & Deliver 5d Jun-01-21 Jun-07-21 409d

Fabricate & DeliverFabricate & Deliver 5d Jun-01-21 Jun-07-21 409d
A25700 <Fab & Del> Storm Utility Sewer 5d Jun-01-21 Jun-07-21 294d
A25710 <Fab & Del>Wrought Iron & Solid Cedar Wood Fence 5d Jun-01-21 Jun-07-21 220d
A25720 <Fab & Del>Asphalt Paving 5d Jun-01-21 Jun-07-21 354d
A25730 <Fab & Del>Storm Water & Roof Drainage System 5d Jun-01-21 Jun-07-21 299d
A25740 <Fab & Del>Concrete Mix Design 5d Jun-01-21 Jun-07-21 282d
A25750 <Fab & Del>Mass Ex/Grading 5d Jun-01-21 Jun-07-21 354d
A25760 <Fab & Del>Electrical Finish - Lights Material 5d Jun-01-21 Jun-07-21 397d
A25770 <Fab & Del>Electrical 5d Jun-01-21 Jun-07-21 345d
A25780 <Fab & Del>PTAC Heating & Cooling 5d Jun-01-21 Jun-07-21 349d
A25790 <Fab & Del>HVAC Vent ing 5d Jun-01-21 Jun-07-21 349d
A25800 <Fab & Del>HVAC 5d Jun-01-21 Jun-07-21 349d
A25810 <Fab & Del>Plumbing 5d Jun-01-21 Jun-07-21 355d
A25820 <Fab & Del>Carport Engineering & Drawings 5d Jun-01-21 Jun-07-21 275d
A25830 <Fab & Del>Cabinetry 5d Jun-01-21 Jun-07-21 386d
A25840 <Fab & Del>Toilet and Bath Accessories 5d Jun-01-21 Jun-07-21 395d
A25850 <Fab & Del>Fireplace 5d Jun-01-21 Jun-07-21 409d
A25860 <Fab & Del>Painting 5d Jun-01-21 Jun-07-21 383d
A25870 <Fab & Del>Drywall 5d Jun-01-21 Jun-07-21 362d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<Pre & Sub>Finish Carpentry Trim Package
<Pre & Sub>Framing Carpentry Material
<Pre & Sub>Foundation Concrete
<Pre & Sub>Concrete Reinforcement
<Pre & Sub> STEP Tank

May-28-21, Review & Approve

May-28-21, Review & Approve
<Rev & App> Storm Utility Sewer
<Rev & App>Wrought Iron & Solid Cedar Wood Fence
<Rev & App>Asphalt Paving
<Rev & App>Storm Water & Roof Drainage System
<Rev & App>Concrete Mix Design
<Rev & App>Mass Ex/Grading
<Rev & App>Electrical Finish - Lights Material
<Rev & App>Electrical
<Rev & App>PTAC Heating & Cooling
<Rev & App>HVAC Venting
<Rev & App>HVAC
<Rev & App>Plumbing
<Rev & App>Carport Engineering & Drawings
<Rev & App>Cabinetry
<Rev & App>Toilet and Bath Accessories
<Rev & App>Fireplace
<Rev & App>Painting
<Rev & App>Drywall
<Rev & App>Phase I & II Vinyl Windows, Vinyl Doors & Sliders
<Rev & App>Door Package General
<Rev & App>Gutters, Downspouts, & Tile Caps
<Rev & App>Roofing General
<Rev & App>Exterior Siding
<Rev & App>Insulation
<Rev & App>Finish Carpentry Trim Package
<Rev & App>Framing Carpentry Material
<Rev & App>Foundation Concrete
<Rev & App>Concrete Reinforcement
<Rev & App> STEP Tanks

Jun-07-21, Fabricate & Deliver

Jun-07-21, Fabricate & Deliver
<Fab & Del> Storm Utility Sewer
<Fab & Del>Wrought Iron & Solid Cedar Wood Fence
<Fab & Del>Asphalt Paving
<Fab & Del>Storm Water & Roof Drainage System
<Fab & Del>Concrete Mix Design
<Fab & Del>Mass Ex/Grading
<Fab & Del>Electrical Finish - Lights Material
<Fab & Del>Electrical
<Fab & Del>PTAC Heating & Cooling
<Fab & Del>HVAC Vent ing
<Fab & Del>HVAC
<Fab & Del>Plumbing
<Fab & Del>Carport Engineering & Drawings
<Fab & Del>Cabinetry
<Fab & Del>Toilet and Bath Accessories
<Fab & Del>Fireplace
<Fab & Del>Painting
<Fab & Del>Drywall

Pacific Village East Baseline Schedule Rev 1
 Detailed Schedule by Subcontractor
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A25880 <Fab & Del>Phase I & II Vinyl Windows, Vinyl Doors & Sliders 5d Jun-01-21 Jun-07-21 377d
A25890 <Fab & Del>Door Package General 5d Jun-01-21 Jun-07-21 377d
A25900 <Fab & Del>Gutters, Downspouts, & Tile Caps 5d Jun-01-21 Jun-07-21 393d
A25910 <Fab & Del>Roofing General 5d Jun-01-21 Jun-07-21 390d
A25920 <Fab & Del>Exterior Siding 5d Jun-01-21 Jun-07-21 373d
A25930 <Fab & Del>Insulation 5d Jun-01-21 Jun-07-21 381d
A25940 <Fab & Del>Finish Carpentry Trim Package 5d Jun-01-21 Jun-07-21 298d
A25950 <Fab & Del>Framing Carpentry Material 5d Jun-01-21 Jun-07-21 298d
A25970 <Fab & Del>Foundation Concrete 5d Jun-01-21 Jun-07-21 282d
A26070 <Fab & Del>Concrete Reinforcement 5d Jun-01-21 Jun-07-21 295d
A26180 <Fab & Del> Step Tanks 5d Jun-01-21 Jun-07-21 249d

MobilizationMobilization 20d May-17-21 Jun-14-21 220d

MobilizationMobilization 20d May-17-21 Jun-14-21 220d
A1040 Mobilization 5d May-17-21 May-21-21 230d
A1300 T.E.S.C. (Const. entrance, Silt fence,  Tree protection, CB inserts) 5d Jun-08-21 Jun-14-21 220d

SiteworkSitework 30d Jun-14-21 Jul-26-21 272d

SiteworkSitework 30d Jun-14-21 Jul-26-21 272d
A1050 Clear and Grub 5d Jun-14-21 Jun-21-21 230d
A1420 Site Strip to Export 5d Jun-21-21 Jun-28-21 230d
A1430 Site Cut to Fill 5d Jun-28-21 Jul-05-21 230d
A1440 Rough Grade Site 5d Jul-05-21 Jul-12-21 230d
A2980 Well Decommission (1 EA) 5d Jul-12-21 Jul-19-21 230d
A2990 Remove Existing Water Valve (2 EA) 5d Jul-19-21 Jul-26-21 272d

Phase IPhase I 246d Jul-20-21 Jul-13-22 140d

Building 1Building 1 54d Jan-20-22 Apr-06-22 199d
A1640 <PH1-Bldg1> First Floor MEPF Rough-In Inspections Complete 5d Jan-20-22 Jan-26-22 198d
A27190 <PH1-Bldg1> Second Floor MEPF Rough-In Inspections Complete 5d Jan-20-22 Jan-26-22 198d
A27540 <PH1-Bldg1> Third Floor MEPF Rough-In Inspections Complete 5d Jan-20-22 Jan-26-22 198d
A26990 <PH1-Bldg1> Install Blinds - Second Floor 1d Mar-15-22 Mar-15-22 207d
A27200 <PH1-Bldg1> Second Floor MEPF Finish/Trims Complete 5d Mar-15-22 Mar-21-22 205d
A27340 <PH1-Bldg1> Install Blinds - Third Floor 1d Mar-15-22 Mar-15-22 207d
A27550 <PH1-Bldg1> Third Floor MEPF Finish/Trims Complete 5d Mar-15-22 Mar-21-22 205d
A27130 <PH1-Bldg1> Construction Clean - Second Floor 3d Mar-17-22 Mar-21-22 206d
A27480 <PH1-Bldg1> Construction Clean - Third Floor 3d Mar-17-22 Mar-21-22 206d
A1410 <PH1-Bldg1> Install Blinds - First Floor 1d Mar-24-22 Mar-24-22 200d
A2060 <PH1-Bldg1> First Floor MEPF Finish/Trims Complete 5d Mar-24-22 Mar-30-22 198d
A2010 <PH1-Bldg1> Construction Clean - First Floor 3d Mar-28-22 Mar-30-22 199d
A2190 <PH1-Bldg1> Final Cleaning 5d Mar-31-22 Apr-06-22 199d

Building 2Building 2 54d Jan-25-22 Apr-11-22 196d
A28400 <PH1-Bldg2> First Floor MEPF Rough-In Inspections Complete 5d Jan-25-22 Jan-31-22 195d
A28750 <PH1-Bldg2> Second Floor MEPF Rough-In Inspections Complete 5d Jan-25-22 Jan-31-22 195d
A29100 <PH1-Bldg2> Third Floor MEPF Rough-In Inspections Complete 5d Jan-25-22 Jan-31-22 195d
A28550 <PH1-Bldg2> Install Blinds - Second Floor 1d Mar-18-22 Mar-18-22 204d
A28760 <PH1-Bldg2> Second Floor MEPF Finish/Trims Complete 5d Mar-18-22 Mar-24-22 202d
A28900 <PH1-Bldg2> Install Blinds - Third Floor 1d Mar-18-22 Mar-18-22 204d
A29110 <PH1-Bldg2> Third Floor MEPF Finish/Trims Complete 5d Mar-18-22 Mar-24-22 202d
A28690 <PH1-Bldg2> Construction Clean - Second Floor 3d Mar-22-22 Mar-24-22 203d
A29040 <PH1-Bldg2> Construction Clean - Third Floor 3d Mar-22-22 Mar-24-22 203d
A27800 <PH1-Bldg2> Install Blinds - First Floor 1d Mar-29-22 Mar-29-22 197d
A28410 <PH1-Bldg2> First Floor MEPF Finish/Trims Complete 5d Mar-29-22 Apr-04-22 195d
A27970 <PH1-Bldg2> Construction Clean - First Floor 3d Mar-31-22 Apr-04-22 196d
A28110 <PH1-Bldg2> Final Cleaning 5d Apr-05-22 Apr-11-22 196d

Building 3Building 3 54d Mar-23-22 Jun-07-22 156d
A29950 <PH1-Bldg3> First Floor MEPF Rough-In Inspections Complete 5d Mar-23-22 Mar-29-22 155d
A30300 <PH1-Bldg3> Second Floor MEPF Rough-In Inspections Complete 5d Mar-23-22 Mar-29-22 155d
A30650 <PH1-Bldg3> Third Floor MEPF Rough-In Inspections Complete 5d Mar-23-22 Mar-29-22 155d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<Fab & Del>Phase I & II Vinyl Windows, Vinyl Doors & Sliders
<Fab & Del>Door Package General
<Fab & Del>Gutters, Downspouts, & Tile Caps
<Fab & Del>Roofing General
<Fab & Del>Exterior Siding
<Fab & Del>Insulation
<Fab & Del>Finish Carpentry Trim Package
<Fab & Del>Framing Carpentry Material
<Fab & Del>Foundation Concrete
<Fab & Del>Concrete Reinforcement
<Fab & Del> Step Tanks

Jun-14-21, Mobilization

Jun-14-21, Mobilization
Mobilization

T.E.S.C. (Const. entrance, Silt fence, Tree protection, CB inserts)
Jul-26-21, Sitework

Jul-26-21, Sitework
Clear and Grub

Site Strip to Export
Site Cut to Fill

Rough Grade Site
Well Decommission (1 EA)

Remove Existing Water Valve (2 EA)
Jul-13-22, Phase I

Apr-06-22, Building 1
<PH1-Bldg1> First Floor MEPF Rough-In Inspections Complete
<PH1-Bldg1> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bldg1> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bldg1> Install Blinds - Second Floor
<PH1-Bldg1> Second Floor MEPF Finish/Trims Complete

<PH1-Bldg1> Install Blinds - Third Floor
<PH1-Bldg1> Third Floor MEPF Finish/Trims Complete
<PH1-Bldg1> Construction Clean - Second Floor
<PH1-Bldg1> Construction Clean - Third Floor
<PH1-Bldg1> Install Blinds - First Floor

<PH1-Bldg1> First Floor MEPF Finish/Trims Complete
<PH1-Bldg1> Construction Clean - First Floor

<PH1-Bldg1> Final Cleaning
Apr-11-22, Building 2

<PH1-Bldg2> First Floor MEPF Rough-In Inspections Complete
<PH1-Bldg2> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bldg2> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bldg2> Install Blinds - Second Floor
<PH1-Bldg2> Second Floor MEPF Finish/Trims Complete

<PH1-Bldg2> Install Blinds - Third Floor
<PH1-Bldg2> Third Floor MEPF Finish/Trims Complete
<PH1-Bldg2> Construction Clean - Second Floor
<PH1-Bldg2> Construction Clean - Third Floor

<PH1-Bldg2> Install Blinds - First Floor
<PH1-Bldg2> First Floor MEPF Finish/Trims Complete
<PH1-Bldg2> Construction Clean - First Floor

<PH1-Bldg2> Final Cleaning
Jun-07-22, Building 3

<PH1-Bldg3> First Floor MEPF Rough-In Inspections Complete
<PH1-Bldg3> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bldg3> Third Floor MEPF Rough-In Inspections Complete
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A30100 <PH1-Bldg3> Install Blinds - Second Floor 1d May-13-22 May-13-22 164d
A30310 <PH1-Bldg3> Second Floor MEPF Finish/Trims Complete 5d May-13-22 May-19-22 162d
A30450 <PH1-Bldg3> Install Blinds - Third Floor 1d May-13-22 May-13-22 164d
A30660 <PH1-Bldg3> Third Floor MEPF Finish/Trims Complete 5d May-13-22 May-19-22 162d
A30240 <PH1-Bldg3> Construction Clean - Second Floor 3d May-17-22 May-19-22 163d
A30590 <PH1-Bldg3> Construction Clean - Third Floor 3d May-17-22 May-19-22 163d
A29350 <PH1-Bldg3> Install Blinds - First Floor 1d May-24-22 May-24-22 157d
A29960 <PH1-Bldg3> First Floor MEPF Finish/Trims Complete 5d May-24-22 May-31-22 155d
A29520 <PH1-Bldg3> Construction Clean - First Floor 3d May-26-22 May-31-22 156d
A29660 <PH1-Bldg3> Final Cleaning 5d Jun-01-22 Jun-07-22 156d

Building 4Building 4 54d Mar-01-22 May-13-22 172d
A31500 <PH1-Bld4> First Floor MEPF Rough-In Inspections Complete 5d Mar-01-22 Mar-07-22 171d
A31850 <PH1-Bld4> Second Floor MEPF Rough-In Inspections Complete 5d Mar-01-22 Mar-07-22 171d
A32200 <PH1-Bld4> Third Floor MEPF Rough-In Inspections Complete 5d Mar-01-22 Mar-07-22 171d
A31650 <PH1-Bld4> Install Blinds - Second Floor 1d Apr-21-22 Apr-21-22 180d
A31860 <PH1-Bld4> Second Floor MEPF Finish/Trims Complete 5d Apr-21-22 Apr-27-22 178d
A32000 <PH1-Bld4> Install Blinds - Third Floor 1d Apr-21-22 Apr-21-22 180d
A32210 <PH1-Bld4> Third Floor MEPF Finish/Trims Complete 5d Apr-21-22 Apr-27-22 178d
A31790 <PH1-Bld4> Construction Clean - Second Floor 3d Apr-25-22 Apr-27-22 179d
A32140 <PH1-Bld4> Construction Clean - Third Floor 3d Apr-25-22 Apr-27-22 179d
A30900 <PH1-Bld4> Install Blinds - First Floor 1d May-02-22 May-02-22 173d
A31510 <PH1-Bld4> First Floor MEPF Finish/Trims Complete 5d May-02-22 May-06-22 171d
A31070 <PH1-Bld4> Construction Clean - First Floor 3d May-04-22 May-06-22 172d
A31210 <PH1-Bld4> Final Cleaning 5d May-09-22 May-13-22 172d

Building 5Building 5 54d Apr-26-22 Jul-13-22 132d
A33050 <PH1-Bld5> First Floor MEPF Rough-In Inspections Complete 5d Apr-26-22 May-02-22 131d
A33400 <PH1-Bld5> Second Floor MEPF Rough-In Inspections Complete 5d Apr-26-22 May-02-22 131d
A33750 <PH1-Bld5> Third Floor MEPF Rough-In Inspections Complete 5d Apr-26-22 May-02-22 131d
A33200 <PH1-Bld5> Install Blinds - Second Floor 1d Jun-17-22 Jun-17-22 140d
A33410 <PH1-Bld5> Second Floor MEPF Finish/Trims Complete 5d Jun-17-22 Jun-24-22 138d
A33550 <PH1-Bld5> Install Blinds - Third Floor 1d Jun-17-22 Jun-17-22 140d
A33760 <PH1-Bld5> Third Floor MEPF Finish/Trims Complete 5d Jun-17-22 Jun-24-22 138d
A33340 <PH1-Bld5> Construction Clean - Second Floor 3d Jun-22-22 Jun-24-22 139d
A33690 <PH1-Bld5> Construction Clean - Third Floor 3d Jun-22-22 Jun-24-22 139d
A32450 <PH1-Bld5> Install Blinds - First Floor 1d Jun-29-22 Jun-29-22 133d
A33060 <PH1-Bld5> First Floor MEPF Finish/Trims Complete 5d Jun-29-22 Jul-06-22 131d
A32620 <PH1-Bld5> Construction Clean - First Floor 3d Jul-01-22 Jul-06-22 132d
A32760 <PH1-Bld5> Final Cleaning 5d Jul-07-22 Jul-13-22 132d

Building 6Building 6 54d Nov-08-21 Jan-27-22 247d
A34600 <PH1-Bld6> First Floor MEPF Rough-In Inspections Complete 5d Nov-08-21 Nov-15-21 246d
A34950 <PH1-Bld6> Second Floor MEPF Rough-In Inspections Complete 5d Nov-08-21 Nov-15-21 246d
A35300 <PH1-Bld6> Third Floor MEPF Rough-In Inspections Complete 5d Nov-08-21 Nov-15-21 246d
A34750 <PH1-Bld6> Install Blinds - Second Floor 1d Jan-04-22 Jan-04-22 255d
A34960 <PH1-Bld6> Second Floor MEPF Finish/Trims Complete 5d Jan-04-22 Jan-10-22 253d
A35100 <PH1-Bld6> Install Blinds - Third Floor 1d Jan-04-22 Jan-04-22 255d
A35310 <PH1-Bld6> Third Floor MEPF Finish/Trims Complete 5d Jan-04-22 Jan-10-22 253d
A34890 <PH1-Bld6> Construction Clean - Second Floor 3d Jan-06-22 Jan-10-22 254d
A35240 <PH1-Bld6> Construction Clean - Third Floor 3d Jan-06-22 Jan-10-22 254d
A34000 <PH1-Bld6> Install Blinds - First Floor 1d Jan-13-22 Jan-13-22 248d
A34610 <PH1-Bld6> First Floor MEPF Finish/Trims Complete 5d Jan-13-22 Jan-20-22 246d
A34170 <PH1-Bld6> Construction Clean - First Floor 3d Jan-18-22 Jan-20-22 247d
A34310 <PH1-Bld6> Final Cleaning 5d Jan-21-22 Jan-27-22 247d

Building 7Building 7 54d Feb-04-22 Apr-21-22 188d
A36150 <PH1-Bld7> First Floor MEPF Rough-In Inspections Complete 5d Feb-04-22 Feb-10-22 187d
A36500 <PH1-Bld7> Second Floor MEPF Rough-In Inspections Complete 5d Feb-04-22 Feb-10-22 187d
A36850 <PH1-Bld7> Third Floor MEPF Rough-In Inspections Complete 5d Feb-04-22 Feb-10-22 187d
A36300 <PH1-Bld7> Install Blinds - Second Floor 1d Mar-30-22 Mar-30-22 196d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bldg3> Install Blinds - Second Floor
<PH1-Bldg3> Second Floor MEPF Finish/Trims Complete

<PH1-Bldg3> Install Blinds - Third Floor
<PH1-Bldg3> Third Floor MEPF Finish/Trims Complete
<PH1-Bldg3> Construction Clean - Second Floor
<PH1-Bldg3> Construction Clean - Third Floor

<PH1-Bldg3> Install Blinds - First Floor
<PH1-Bldg3> First Floor MEPF Finish/Trims Complete
<PH1-Bldg3> Construction Clean - First Floor

<PH1-Bldg3> Final Cleaning
May-13-22, Building 4

<PH1-Bld4> First Floor MEPF Rough-In Inspections Complete
<PH1-Bld4> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bld4> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld4> Install Blinds - Second Floor
<PH1-Bld4> Second Floor MEPF Finish/Trims Complete

<PH1-Bld4> Install Blinds - Third Floor
<PH1-Bld4> Third Floor MEPF Finish/Trims Complete
<PH1-Bld4> Construction Clean - Second Floor
<PH1-Bld4> Construction Clean - Third Floor

<PH1-Bld4> Install Blinds - First Floor
<PH1-Bld4> First Floor MEPF Finish/Trims Complete
<PH1-Bld4> Construction Clean - First Floor

<PH1-Bld4> Final Cleaning
Jul-13-22, Building 5

<PH1-Bld5> First Floor MEPF Rough-In Inspections Complete
<PH1-Bld5> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bld5> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld5> Install Blinds - Second Floor
<PH1-Bld5> Second Floor MEPF Finish/Trims Complete

<PH1-Bld5> Install Blinds - Third Floor
<PH1-Bld5> Third Floor MEPF Finish/Trims Complete
<PH1-Bld5> Construction Clean - Second Floor
<PH1-Bld5> Construction Clean - Third Floor

<PH1-Bld5> Install Blinds - First Floor
<PH1-Bld5> First Floor MEPF Finish/Trims Complete
<PH1-Bld5> Construction Clean - First Floor

<PH1-Bld5> Final Cleaning
Jan-27-22, Building 6

<PH1-Bld6> First Floor MEPF Rough-In Inspections Complete
<PH1-Bld6> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bld6> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld6> Install Blinds - Second Floor
<PH1-Bld6> Second Floor MEPF Finish/Trims Complete

<PH1-Bld6> Install Blinds - Third Floor
<PH1-Bld6> Third Floor MEPF Finish/Trims Complete
<PH1-Bld6> Construction Clean - Second Floor
<PH1-Bld6> Construction Clean - Third Floor
<PH1-Bld6> Install Blinds - First Floor

<PH1-Bld6> First Floor MEPF Finish/Trims Complete
<PH1-Bld6> Construction Clean - First Floor

<PH1-Bld6> Final Cleaning
Apr-21-22, Building 7

<PH1-Bld7> First Floor MEPF Rough-In Inspections Complete
<PH1-Bld7> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bld7> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld7> Install Blinds - Second Floor
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A36510 <PH1-Bld7> Second Floor MEPF Finish/Trims Complete 5d Mar-30-22 Apr-05-22 194d
A36650 <PH1-Bld7> Install Blinds - Third Floor 1d Mar-30-22 Mar-30-22 196d
A36860 <PH1-Bld7> Third Floor MEPF Finish/Trims Complete 5d Mar-30-22 Apr-05-22 194d
A36440 <PH1-Bld7> Construction Clean - Second Floor 3d Apr-01-22 Apr-05-22 195d
A36790 <PH1-Bld7> Construction Clean - Third Floor 3d Apr-01-22 Apr-05-22 195d
A35550 <PH1-Bld7> Install Blinds - First Floor 1d Apr-08-22 Apr-08-22 189d
A36160 <PH1-Bld7> First Floor MEPF Finish/Trims Complete 5d Apr-08-22 Apr-14-22 187d
A35720 <PH1-Bld7> Construction Clean - First Floor 3d Apr-12-22 Apr-14-22 188d
A35860 <PH1-Bld7> Final Cleaning 5d Apr-15-22 Apr-21-22 188d

Building 8Building 8 54d Jan-31-22 Apr-15-22 192d
A37700 <PH1-Bld8> First Floor MEPF Rough-In Inspections Complete 5d Jan-31-22 Feb-04-22 191d
A38050 <PH1-Bld8> Second Floor MEPF Rough-In Inspections Complete 5d Jan-31-22 Feb-04-22 191d
A38400 <PH1-Bld8> Third Floor MEPF Rough-In Inspections Complete 5d Jan-31-22 Feb-04-22 191d
A37850 <PH1-Bld8> Install Blinds - Second Floor 1d Mar-24-22 Mar-24-22 200d
A38060 <PH1-Bld8> Second Floor MEPF Finish/Trims Complete 5d Mar-24-22 Mar-30-22 198d
A38200 <PH1-Bld8> Install Blinds - Third Floor 1d Mar-24-22 Mar-24-22 200d
A38410 <PH1-Bld8> Third Floor MEPF Finish/Trims Complete 5d Mar-24-22 Mar-30-22 198d
A37990 <PH1-Bld8> Construction Clean - Second Floor 3d Mar-28-22 Mar-30-22 199d
A38340 <PH1-Bld8> Construction Clean - Third Floor 3d Mar-28-22 Mar-30-22 199d
A37100 <PH1-Bld8> Install Blinds - First Floor 1d Apr-04-22 Apr-04-22 193d
A37710 <PH1-Bld8> First Floor MEPF Finish/Trims Complete 5d Apr-04-22 Apr-08-22 191d
A37270 <PH1-Bld8> Construction Clean - First Floor 3d Apr-06-22 Apr-08-22 192d
A37410 <PH1-Bld8> Final Cleaning 5d Apr-11-22 Apr-15-22 192d

Building 9Building 9 54d Feb-03-22 Apr-20-22 189d
A39250 <PH1-Bld9> First Floor MEPF Rough-In Inspections Complete 5d Feb-03-22 Feb-09-22 188d
A39600 <PH1-Bld9> Second Floor MEPF Rough-In Inspections Complete 5d Feb-03-22 Feb-09-22 188d
A39950 <PH1-Bld9> Third Floor MEPF Rough-In Inspections Complete 5d Feb-03-22 Feb-09-22 188d
A39400 <PH1-Bld9> Install Blinds - Second Floor 1d Mar-29-22 Mar-29-22 197d
A39610 <PH1-Bld9> Second Floor MEPF Finish/Trims Complete 5d Mar-29-22 Apr-04-22 195d
A39750 <PH1-Bld9> Install Blinds - Third Floor 1d Mar-29-22 Mar-29-22 197d
A39960 <PH1-Bld9> Third Floor MEPF Finish/Trims Complete 5d Mar-29-22 Apr-04-22 195d
A39540 <PH1-Bld9> Construction Clean - Second Floor 3d Mar-31-22 Apr-04-22 196d
A39890 <PH1-Bld9> Construction Clean - Third Floor 3d Mar-31-22 Apr-04-22 196d
A38650 <PH1-Bld9> Install Blinds - First Floor 1d Apr-07-22 Apr-07-22 190d
A39260 <PH1-Bld9> First Floor MEPF Finish/Trims Complete 5d Apr-07-22 Apr-13-22 188d
A38820 <PH1-Bld9> Construction Clean - First Floor 3d Apr-11-22 Apr-13-22 189d
A38960 <PH1-Bld9> Final Cleaning 5d Apr-14-22 Apr-20-22 189d

Rec. BuildingRec. Building 54d Aug-09-21 Oct-25-21 310d
A53200 <PH1-Rec.> First Floor MEPF Rough-In Inspections Complete 5d Aug-09-21 Aug-13-21 309d
A52600 <PH1-Rec.> Install Blinds - First Floor 1d Oct-12-21 Oct-12-21 311d
A53210 <PH1-Rec.> First Floor MEPF Finish/Trims Complete 5d Oct-12-21 Oct-18-21 309d
A52770 <PH1-Rec.> Construction Clean - First Floor 3d Oct-14-21 Oct-18-21 310d
A52910 <PH1-Rec.> Final Cleaning 5d Oct-19-21 Oct-25-21 310d

SewerSewer 30d Jul-20-21 Aug-30-21 236d
A24800 <PH1-UTL>Install STEP Tanks 5d Jul-20-21 Jul-26-21 236d
A24810 <PH1-UTL>Install 6" PVC Gravity Sewer 5d Jul-27-21 Aug-02-21 236d
A24820 <PH1-UTL>Install 4" C900 DR14 (619 LF) 5d Aug-03-21 Aug-09-21 236d
A24830 <PH1-UTL>Install 2" SCH 80 Services (590 LF) 5d Aug-10-21 Aug-16-21 236d
A24840 <PH1-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING 5d Aug-17-21 Aug-23-21 236d
A24850 <PH1-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY. 5d Aug-24-21 Aug-30-21 236d

Storm DrainageStorm Drainage 25d Aug-31-21 Oct-05-21 236d
A24790 <PH1-UTL>Infilt ration Trenches 5d Aug-31-21 Sep-07-21 236d
A24860 <PH1-UTL>Bioretention Vaults (366 LF 12" Storm) 5d Sep-08-21 Sep-14-21 236d
A24870 <PH1-UTL>Testing (CCTV and Air Test) 5d Sep-15-21 Sep-21-21 236d
A24920 <PH1-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm) 5d Sep-22-21 Sep-28-21 236d
A24940 <PH1-UTL>Install Drywells with Stubs to Buildings 5d Sep-29-21 Oct-05-21 236d

WaterWater 20d Oct-06-21 Nov-03-21 236d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-Bld7> Second Floor MEPF Finish/Trims Complete
<PH1-Bld7> Install Blinds - Third Floor

<PH1-Bld7> Third Floor MEPF Finish/Trims Complete
<PH1-Bld7> Construction Clean - Second Floor
<PH1-Bld7> Construction Clean - Third Floor
<PH1-Bld7> Install Blinds - First Floor

<PH1-Bld7> First Floor MEPF Finish/Trims Complete
<PH1-Bld7> Construction Clean - First Floor

<PH1-Bld7> Final Cleaning
Apr-15-22, Building 8

<PH1-Bld8> First Floor MEPF Rough-In Inspections Complete
<PH1-Bld8> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bld8> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld8> Install Blinds - Second Floor
<PH1-Bld8> Second Floor MEPF Finish/Trims Complete

<PH1-Bld8> Install Blinds - Third Floor
<PH1-Bld8> Third Floor MEPF Finish/Trims Complete
<PH1-Bld8> Construction Clean - Second Floor
<PH1-Bld8> Construction Clean - Third Floor

<PH1-Bld8> Install Blinds - First Floor
<PH1-Bld8> First Floor MEPF Finish/Trims Complete
<PH1-Bld8> Construction Clean - First Floor

<PH1-Bld8> Final Cleaning
Apr-20-22, Building 9

<PH1-Bld9> First Floor MEPF Rough-In Inspections Complete
<PH1-Bld9> Second Floor MEPF Rough-In Inspections Complete
<PH1-Bld9> Third Floor MEPF Rough-In Inspections Complete

<PH1-Bld9> Install Blinds - Second Floor
<PH1-Bld9> Second Floor MEPF Finish/Trims Complete

<PH1-Bld9> Install Blinds - Third Floor
<PH1-Bld9> Third Floor MEPF Finish/Trims Complete
<PH1-Bld9> Construction Clean - Second Floor
<PH1-Bld9> Construction Clean - Third Floor
<PH1-Bld9> Install Blinds - First Floor

<PH1-Bld9> First Floor MEPF Finish/Trims Complete
<PH1-Bld9> Construction Clean - First Floor

<PH1-Bld9> Final Cleaning
Oct-25-21, Rec. Building

<PH1-Rec.> First Floor MEPF Rough-In Inspections Complete
<PH1-Rec.> Install Blinds - First Floor

<PH1-Rec.> First Floor MEPF Finish/Trims Complete
<PH1-Rec.> Construction Clean - First Floor

<PH1-Rec.> Final Cleaning
Aug-30-21, Sewer

<PH1-UTL>Install STEP Tanks
<PH1-UTL>Install 6" PVC Gravity Sewer

<PH1-UTL>Install 4" C900 DR14 (619 LF)
<PH1-UTL>Install 2" SCH 80 Services (590 LF)

<PH1-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING
<PH1-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY.

Oct-05-21, Storm Drainage
<PH1-UTL>Infiltration Trenches

<PH1-UTL>Bioretention Vaults (366 LF 12" Storm)
<PH1-UTL>Testing (CCTV and Air Test)

<PH1-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm)
<PH1-UTL>Install Drywells with Stubs to Buildings

Nov-03-21, Water
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A24930 <PH1-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900) 5d Oct-06-21 Oct-13-21 236d
A24890 <PH1-UTL>Hydrants, Services, Fire protection 5d Oct-14-21 Oct-20-21 236d
A24900 <PH1-UTL>Testing 5d Oct-21-21 Oct-27-21 236d
A24910 <PH1-UTL>Connect to Existing (3 EA) 5d Oct-28-21 Nov-03-21 236d

PowerPower 10d Nov-04-21 Nov-18-21 236d
A25020 <PH1-UTL>Install Power Crossings 5d Nov-04-21 Nov-10-21 236d
A25030 <PH1-UTL>Install Power Cables 5d Nov-12-21 Nov-18-21 236d

CommunicationsCommunications 10d Nov-12-21 Nov-26-21 236d
A26140 <PH1-UTL>Install Communicat ions Crossings 5d Nov-12-21 Nov-18-21 236d
A26150 <PH1-UTL>Install Communicat ions Cables 5d Nov-19-21 Nov-26-21 236d

Grading/Site PreparationsGrading/Site Preparations 20d Nov-29-21 Dec-27-21 236d
A25060 <PH1-R&L>Place and Grade 6" CSBC for Roadway and Curbs 5d Nov-29-21 Dec-03-21 236d
A25070 <PH1-R&L>Place and Grade 6"/15" CSBC 5d Dec-06-21 Dec-10-21 236d
A25090 <PH1-R&L>Place and Grade 2" CSTC 5d Dec-13-21 Dec-17-21 236d
A25110 <PH1-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps 5d Dec-20-21 Dec-27-21 236d

HardscapeHardscape 20d Dec-28-21 Jan-26-22 236d
A25080 <PH1-R&L>Form and Pour Curbs 5d Dec-28-21 Jan-04-22 236d
A25100 <PH1-R&L>Pave Roadway & Parking 5d Jan-05-22 Jan-11-22 236d
A25120 <PH1-R&L>Pour Concrete Sidewalks 5d Jan-12-22 Jan-19-22 236d
A25130 <PH1-R&L>Pour Concrete Ramps 5d Jan-20-22 Jan-26-22 236d

Surface IrrigationSurface Irrigation 10d Feb-03-22 Feb-16-22 236d
A26000 <PH1-R&L>Install Surface Irrigation Piping 5d Feb-03-22 Feb-09-22 236d
A26010 <PH1-R&L>Install Irrigation Sprinklers, Drippers, etc. 5d Feb-10-22 Feb-16-22 236d

LightingLighting 10d Jan-27-22 Feb-09-22 246d
A26020 <PH1-R&L>Install Light pole Foundations 5d Jan-27-22 Feb-02-22 246d
A26030 <PH1-R&L>Install Landscape Lighting 5d Feb-03-22 Feb-09-22 246d

PlantingPlanting 20d Jan-27-22 Feb-24-22 236d
A25980 <PH1-R&L>Plant Trees & Shrubs 5d Jan-27-22 Feb-02-22 236d
A25990 <PH1-R&L>Plant Lawn / Grass 5d Feb-17-22 Feb-24-22 236d

Site FurnishingSite Furnishing 5d Jan-27-22 Feb-02-22 251d
A26040 <PH1-R&L>BBQ Area 5d Jan-27-22 Feb-02-22 251d
A26080 <PH1-R&L>Basketball Court 5d Jan-27-22 Feb-02-22 251d
A26090 <PH1-R&L>Benches 5d Jan-27-22 Feb-02-22 251d
A26100 <PH1-R&L>Play Ground 5d Jan-27-22 Feb-02-22 251d
A26110 <PH1-R&L>Bike Racks 5d Jan-27-22 Feb-02-22 251d
A26120 <PH1-R&L>Mail Kiosks 5d Jan-27-22 Feb-02-22 251d
A26130 <PH1-R&L> Rec. Pool 5d Jan-27-22 Feb-02-22 246d

Phase IIPhase II 377d Jul-20-21 Jan-23-23 9d

Building 1Building 1 54d Sep-13-22 Nov-30-22 36d
A40800 <PH2-Bldg1> First Floor MEPF Rough-In Inspections Complete 5d Sep-13-22 Sep-19-22 35d
A41150 <PH2-Bldg1> Second Floor MEPF Rough-In Inspections Complete 5d Sep-13-22 Sep-19-22 35d
A41500 <PH2-Bldg1> Third Floor MEPF Rough-In Inspections Complete 5d Sep-13-22 Sep-19-22 35d
A40950 <PH2-Bldg1> Install Blinds - Second Floor 1d Nov-04-22 Nov-04-22 44d
A41160 <PH2-Bldg1> Second Floor MEPF Finish/Trims Complete 5d Nov-04-22 Nov-10-22 42d
A41300 <PH2-Bldg1> Install Blinds - Third Floor 1d Nov-04-22 Nov-04-22 44d
A41510 <PH2-Bldg1> Third Floor MEPF Finish/Trims Complete 5d Nov-04-22 Nov-10-22 42d
A41090 <PH2-Bldg1> Construction Clean - Second Floor 3d Nov-08-22 Nov-10-22 43d
A41440 <PH2-Bldg1> Construction Clean - Third Floor 3d Nov-08-22 Nov-10-22 43d
A40200 <PH2-Bldg1> Install Blinds - First Floor 1d Nov-16-22 Nov-16-22 37d
A40810 <PH2-Bldg1> First Floor MEPF Finish/Trims Complete 5d Nov-16-22 Nov-22-22 35d
A40370 <PH2-Bldg1> Construction Clean - First Floor 3d Nov-18-22 Nov-22-22 36d
A40510 <PH2-Bldg1> Final Cleaning 5d Nov-23-22 Nov-30-22 36d

Building 2Building 2 54d Nov-02-22 Jan-23-23 1d
A50100 <PH2-Bldg2> First Floor MEPF Rough-In Inspections Complete 5d Nov-02-22 Nov-08-22 0d
A50450 <PH2-Bldg2> Second Floor MEPF Rough-In Inspections Complete 5d Nov-02-22 Nov-08-22 0d
A50800 <PH2-Bldg2> Third Floor MEPF Rough-In Inspections Complete 5d Nov-02-22 Nov-08-22 0d
A50250 <PH2-Bldg2> Install Blinds - Second Floor 1d Dec-28-22 Dec-28-22 9d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH1-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900)
<PH1-UTL>Hydrants, Services, Fire protection

<PH1-UTL>Testing
<PH1-UTL>Connect to Existing (3 EA)

Nov-18-21, Power
<PH1-UTL>Install Power Crossings

<PH1-UTL>Install Power Cables
Nov-26-21, Communications

<PH1-UTL>Install Communications Crossings
<PH1-UTL>Install Communicat ions Cables

Dec-27-21, Grading/Site Preparations
<PH1-R&L>Place and Grade 6" CSBC for Roadway and Curbs

<PH1-R&L>Place and Grade 6"/15" CSBC
<PH1-R&L>Place and Grade 2" CSTC

<PH1-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps
Jan-26-22, Hardscape

<PH1-R&L>Form and Pour Curbs
<PH1-R&L>Pave Roadway & Parking

<PH1-R&L>Pour Concrete Sidewalks
<PH1-R&L>Pour Concrete Ramps

Feb-16-22, Surface Irrigation
<PH1-R&L>Install Surface Irrigation Piping

<PH1-R&L>Install Irrigation Sprinklers, Drippers, etc.
Feb-09-22, Lighting

<PH1-R&L>Install Light pole Foundations
<PH1-R&L>Install Landscape Lighting

Feb-24-22, Planting
<PH1-R&L>Plant Trees & Shrubs

<PH1-R&L>Plant Lawn / Grass
Feb-02-22, Site Furnishing
<PH1-R&L>BBQ Area
<PH1-R&L>Basketball Court
<PH1-R&L>Benches
<PH1-R&L>Play Ground
<PH1-R&L>Bike Racks
<PH1-R&L>Mail Kiosks
<PH1-R&L> Rec. Pool

Jan-23-23, Phase II

Nov-30-22, Building 1
<PH2-Bldg1> First Floor MEPF Rough-In Inspections Complete
<PH2-Bldg1> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg1> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg1> Install Blinds - Second Floor
<PH2-Bldg1> Second Floor MEPF Finish/Trims Complete

<PH2-Bldg1> Install Blinds - Third Floor
<PH2-Bldg1> Third Floor MEPF Finish/Trims Complete
<PH2-Bldg1> Construction Clean - Second Floor
<PH2-Bldg1> Construction Clean - Third Floor

<PH2-Bldg1> Install Blinds - First Floor
<PH2-Bldg1> First Floor MEPF Finish/Trims Complete
<PH2-Bldg1> Construction Clean - First Floor

<PH2-Bldg1> Final Cleaning
Jan-23-23, Building 2

<PH2-Bldg2> First Floor MEPF Rough-In Inspections Complete
<PH2-Bldg2> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg2> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg2> Install Blinds - Second Floor
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A50460 <PH2-Bldg2> Second Floor MEPF Finish/Trims Complete 5d Dec-28-22 Jan-04-23 7d
A50600 <PH2-Bldg2> Install Blinds - Third Floor 1d Dec-28-22 Dec-28-22 9d
A50810 <PH2-Bldg2> Third Floor MEPF Finish/Trims Complete 5d Dec-28-22 Jan-04-23 7d
A50390 <PH2-Bldg2> Construction Clean - Second Floor 3d Dec-30-22 Jan-04-23 8d
A50740 <PH2-Bldg2> Construction Clean - Third Floor 3d Dec-30-22 Jan-04-23 8d
A49500 <PH2-Bldg2> Install Blinds - First Floor 1d Jan-09-23 Jan-09-23 2d
A50110 <PH2-Bldg2> First Floor MEPF Finish/Trims Complete 5d Jan-09-23 Jan-13-23 0d
A49670 <PH2-Bldg2> Construction Clean - First Floor 3d Jan-11-23 Jan-13-23 1d
A49810 <PH2-Bldg2> Final Cleaning 5d Jan-17-23 Jan-23-23 1d

Building 3Building 3 54d Aug-29-22 Nov-15-22 46d
A48550 <PH2-Bldg3> First Floor MEPF Rough-In Inspections Complete 5d Aug-29-22 Sep-02-22 45d
A48900 <PH2-Bldg3> Second Floor MEPF Rough-In Inspections Complete 5d Aug-29-22 Sep-02-22 45d
A49250 <PH2-Bldg3> Third Floor MEPF Rough-In Inspections Complete 5d Aug-29-22 Sep-02-22 45d
A48700 <PH2-Bldg3> Install Blinds - Second Floor 1d Oct-21-22 Oct-21-22 54d
A48910 <PH2-Bldg3> Second Floor MEPF Finish/Trims Complete 5d Oct-21-22 Oct-27-22 52d
A49050 <PH2-Bldg3> Install Blinds - Third Floor 1d Oct-21-22 Oct-21-22 54d
A49260 <PH2-Bldg3> Third Floor MEPF Finish/Trims Complete 5d Oct-21-22 Oct-27-22 52d
A48840 <PH2-Bldg3> Construction Clean - Second Floor 3d Oct-25-22 Oct-27-22 53d
A49190 <PH2-Bldg3> Construction Clean - Third Floor 3d Oct-25-22 Oct-27-22 53d
A47950 <PH2-Bldg3> Install Blinds - First Floor 1d Nov-01-22 Nov-01-22 47d
A48560 <PH2-Bldg3> First Floor MEPF Finish/Trims Complete 5d Nov-01-22 Nov-07-22 45d
A48120 <PH2-Bldg3> Construction Clean - First Floor 3d Nov-03-22 Nov-07-22 46d
A48260 <PH2-Bldg3> Final Cleaning 5d Nov-08-22 Nov-15-22 46d

Building 4Building 4 54d May-26-22 Aug-12-22 110d
A47000 <PH2-Bldg4> First Floor MEPF Rough-In Inspections Complete 5d May-26-22 Jun-02-22 109d
A47350 <PH2-Bldg4> Second Floor MEPF Rough-In Inspections Complete 5d May-26-22 Jun-02-22 109d
A47700 <PH2-Bldg4> Third Floor MEPF Rough-In Inspections Complete 5d May-26-22 Jun-02-22 109d
A47150 <PH2-Bldg4> Install Blinds - Second Floor 1d Jul-21-22 Jul-21-22 118d
A47360 <PH2-Bldg4> Second Floor MEPF Finish/Trims Complete 5d Jul-21-22 Jul-27-22 116d
A47500 <PH2-Bldg4> Install Blinds - Third Floor 1d Jul-21-22 Jul-21-22 118d
A47710 <PH2-Bldg4> Third Floor MEPF Finish/Trims Complete 5d Jul-21-22 Jul-27-22 116d
A47290 <PH2-Bldg4> Construction Clean - Second Floor 3d Jul-25-22 Jul-27-22 117d
A47640 <PH2-Bldg4> Construction Clean - Third Floor 3d Jul-25-22 Jul-27-22 117d
A46400 <PH2-Bldg4> Install Blinds - First Floor 1d Aug-01-22 Aug-01-22 111d
A47010 <PH2-Bldg4> First Floor MEPF Finish/Trims Complete 5d Aug-01-22 Aug-05-22 109d
A46570 <PH2-Bldg4> Construction Clean - First Floor 3d Aug-03-22 Aug-05-22 110d
A46710 <PH2-Bldg4> Final Cleaning 5d Aug-08-22 Aug-12-22 110d

Building 5Building 5 54d Jun-08-22 Aug-24-22 102d
A45450 <PH2-Bldg5> First Floor MEPF Rough-In Inspections Complete 5d Jun-08-22 Jun-14-22 101d
A45800 <PH2-Bldg5> Second Floor MEPF Rough-In Inspections Complete 5d Jun-08-22 Jun-14-22 101d
A46150 <PH2-Bldg5> Third Floor MEPF Rough-In Inspections Complete 5d Jun-08-22 Jun-14-22 101d
A45600 <PH2-Bldg5> Install Blinds - Second Floor 1d Aug-02-22 Aug-02-22 110d
A45810 <PH2-Bldg5> Second Floor MEPF Finish/Trims Complete 5d Aug-02-22 Aug-08-22 108d
A45950 <PH2-Bldg5> Install Blinds - Third Floor 1d Aug-02-22 Aug-02-22 110d
A46160 <PH2-Bldg5> Third Floor MEPF Finish/Trims Complete 5d Aug-02-22 Aug-08-22 108d
A45740 <PH2-Bldg5> Construction Clean - Second Floor 3d Aug-04-22 Aug-08-22 109d
A46090 <PH2-Bldg5> Construction Clean - Third Floor 3d Aug-04-22 Aug-08-22 109d
A44850 <PH2-Bldg5> Install Blinds - First Floor 1d Aug-11-22 Aug-11-22 103d
A45460 <PH2-Bldg5> First Floor MEPF Finish/Trims Complete 5d Aug-11-22 Aug-17-22 101d
A45020 <PH2-Bldg5> Construction Clean - First Floor 3d Aug-15-22 Aug-17-22 102d
A45160 <PH2-Bldg5> Final Cleaning 5d Aug-18-22 Aug-24-22 102d

Building 6Building 6 54d Mar-25-22 Jun-09-22 154d
A43900 <PH2-Bldg6> First Floor MEPF Rough-In Inspections Complete 5d Mar-25-22 Mar-31-22 153d
A44250 <PH2-Bldg6> Second Floor MEPF Rough-In Inspections Complete 5d Mar-25-22 Mar-31-22 153d
A44600 <PH2-Bldg6> Third Floor MEPF Rough-In Inspections Complete 5d Mar-25-22 Mar-31-22 153d
A44050 <PH2-Bldg6> Install Blinds - Second Floor 1d May-17-22 May-17-22 162d
A44260 <PH2-Bldg6> Second Floor MEPF Finish/Trims Complete 5d May-17-22 May-23-22 160d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg2> Second Floor MEPF Finish/Trims Complete
<PH2-Bldg2> Install Blinds - Third Floor

<PH2-Bldg2> Third Floor MEPF Finish/Trims Complete
<PH2-Bldg2> Construction Clean - Second Floor
<PH2-Bldg2> Construction Clean - Third Floor
<PH2-Bldg2> Install Blinds - First Floor
<PH2-Bldg2> First Floor MEPF Finish/Trims Complete
<PH2-Bldg2> Construction Clean - First Floor

<PH2-Bldg2> Final Cleaning
Nov-15-22, Building 3

<PH2-Bldg3> First Floor MEPF Rough-In Inspections Complete
<PH2-Bldg3> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg3> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg3> Install Blinds - Second Floor
<PH2-Bldg3> Second Floor MEPF Finish/Trims Complete

<PH2-Bldg3> Install Blinds - Third Floor
<PH2-Bldg3> Third Floor MEPF Finish/Trims Complete
<PH2-Bldg3> Construction Clean - Second Floor
<PH2-Bldg3> Construction Clean - Third Floor

<PH2-Bldg3> Install Blinds - First Floor
<PH2-Bldg3> First Floor MEPF Finish/Trims Complete
<PH2-Bldg3> Construction Clean - First Floor

<PH2-Bldg3> Final Cleaning
Aug-12-22, Building 4

<PH2-Bldg4> First Floor MEPF Rough-In Inspections Complete
<PH2-Bldg4> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg4> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg4> Install Blinds - Second Floor
<PH2-Bldg4> Second Floor MEPF Finish/Trims Complete

<PH2-Bldg4> Install Blinds - Third Floor
<PH2-Bldg4> Third Floor MEPF Finish/Trims Complete
<PH2-Bldg4> Construction Clean - Second Floor
<PH2-Bldg4> Construction Clean - Third Floor

<PH2-Bldg4> Install Blinds - First Floor
<PH2-Bldg4> First Floor MEPF Finish/Trims Complete
<PH2-Bldg4> Construction Clean - First Floor

<PH2-Bldg4> Final Cleaning
Aug-24-22, Building 5

<PH2-Bldg5> First Floor MEPF Rough-In Inspections Complete
<PH2-Bldg5> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg5> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg5> Install Blinds - Second Floor
<PH2-Bldg5> Second Floor MEPF Finish/Trims Complete

<PH2-Bldg5> Install Blinds - Third Floor
<PH2-Bldg5> Third Floor MEPF Finish/Trims Complete
<PH2-Bldg5> Construction Clean - Second Floor
<PH2-Bldg5> Construction Clean - Third Floor
<PH2-Bldg5> Install Blinds - First Floor

<PH2-Bldg5> First Floor MEPF Finish/Trims Complete
<PH2-Bldg5> Construction Clean - First Floor

<PH2-Bldg5> Final Cleaning
Jun-09-22, Building 6

<PH2-Bldg6> First Floor MEPF Rough-In Inspections Complete
<PH2-Bldg6> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg6> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg6> Install Blinds - Second Floor
<PH2-Bldg6> Second Floor MEPF Finish/Trims Complete
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A44400 <PH2-Bldg6> Install Blinds - Third Floor 1d May-17-22 May-17-22 162d
A44610 <PH2-Bldg6> Third Floor MEPF Finish/Trims Complete 5d May-17-22 May-23-22 160d
A44190 <PH2-Bldg6> Construction Clean - Second Floor 3d May-19-22 May-23-22 161d
A44540 <PH2-Bldg6> Construction Clean - Third Floor 3d May-19-22 May-23-22 161d
A43300 <PH2-Bldg6> Install Blinds - First Floor 1d May-26-22 May-26-22 155d
A43910 <PH2-Bldg6> First Floor MEPF Finish/Trims Complete 5d May-26-22 Jun-02-22 153d
A43470 <PH2-Bldg6> Construction Clean - First Floor 3d May-31-22 Jun-02-22 154d
A43610 <PH2-Bldg6> Final Cleaning 5d Jun-03-22 Jun-09-22 154d

Building 7Building 7 54d Jul-05-22 Sep-19-22 85d
A42350 <PH2-Bldg7> First Floor MEPF Rough-In Inspections Complete 5d Jul-05-22 Jul-11-22 84d
A42700 <PH2-Bldg7> Second Floor MEPF Rough-In Inspections Complete 5d Jul-05-22 Jul-11-22 84d
A43050 <PH2-Bldg7> Third Floor MEPF Rough-In Inspections Complete 5d Jul-05-22 Jul-11-22 84d
A42500 <PH2-Bldg7> Install Blinds - Second Floor 1d Aug-25-22 Aug-25-22 93d
A42710 <PH2-Bldg7> Second Floor MEPF Finish/Trims Complete 5d Aug-25-22 Aug-31-22 91d
A42850 <PH2-Bldg7> Install Blinds - Third Floor 1d Aug-25-22 Aug-25-22 93d
A43060 <PH2-Bldg7> Third Floor MEPF Finish/Trims Complete 5d Aug-25-22 Aug-31-22 91d
A42640 <PH2-Bldg7> Construction Clean - Second Floor 3d Aug-29-22 Aug-31-22 92d
A42990 <PH2-Bldg7> Construction Clean - Third Floor 3d Aug-29-22 Aug-31-22 92d
A41750 <PH2-Bldg7> Install Blinds - First Floor 1d Sep-06-22 Sep-06-22 86d
A42360 <PH2-Bldg7> First Floor MEPF Finish/Trims Complete 5d Sep-06-22 Sep-12-22 84d
A41920 <PH2-Bldg7> Construction Clean - First Floor 3d Sep-08-22 Sep-12-22 85d
A42060 <PH2-Bldg7> Final Cleaning 5d Sep-13-22 Sep-19-22 85d

Rec. BuildingRec. Building 54d Aug-09-21 Oct-25-21 310d
A51650 <PH2-Rec.> First Floor MEPF Rough-In Inspections Complete 5d Aug-09-21 Aug-13-21 309d
A51050 <PH2-Rec.> Install Blinds - First Floor 1d Oct-12-21 Oct-12-21 311d
A51660 <PH2-Rec.> First Floor MEPF Finish/Trims Complete 5d Oct-12-21 Oct-18-21 309d
A51220 <PH2-Rec.> Construction Clean - First Floor 3d Oct-14-21 Oct-18-21 310d
A51360 <PH2-Rec.> Final Cleaning 5d Oct-19-21 Oct-25-21 310d

SewerSewer 30d Jul-20-21 Aug-30-21 221d
A53230 <PH2-UTL>Install STEP Tanks 5d Jul-20-21 Jul-26-21 221d
A53240 <PH2-UTL>Install 6" PVC Gravity Sewer 5d Jul-27-21 Aug-02-21 221d
A53250 <PH2-UTL>Install 4" C900 DR14 (619 LF) 5d Aug-03-21 Aug-09-21 221d
A53260 <PH2-UTL>Install 2" SCH 80 Services (590 LF) 5d Aug-10-21 Aug-16-21 221d
A53270 <PH2-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING 5d Aug-17-21 Aug-23-21 221d
A53280 <PH2-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY. 5d Aug-24-21 Aug-30-21 221d

Storm DrainageStorm Drainage 25d Aug-31-21 Oct-05-21 221d
A53220 <PH2-UTL>Infilt ration Trenches 5d Aug-31-21 Sep-07-21 221d
A53290 <PH2-UTL>Bioretention Vaults (366 LF 12" Storm) 5d Sep-08-21 Sep-14-21 221d
A53300 <PH2-UTL>Testing (CCTV and Air Test) 5d Sep-15-21 Sep-21-21 221d
A53520 <PH2-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm) 5d Sep-22-21 Sep-28-21 221d
A53340 <PH2-UTL>Install Drywells with Stubs to Buildings 5d Sep-29-21 Oct-05-21 221d

WaterWater 20d Oct-06-21 Nov-03-21 221d
A53530 <PH2-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900) 5d Oct-06-21 Oct-13-21 221d
A53310 <PH2-UTL>Hydrants, Services, Fire protection 5d Oct-14-21 Oct-20-21 221d
A53320 <PH2-UTL>Testing 5d Oct-21-21 Oct-27-21 221d
A53330 <PH2-UTL>Connect to Existing (3 EA) 5d Oct-28-21 Nov-03-21 221d

PowerPower 10d Nov-04-21 Nov-18-21 221d
A53350 <PH2-UTL>Install Power Crossings 5d Nov-04-21 Nov-10-21 221d
A53360 <PH2-UTL>Install Power Cables 5d Nov-12-21 Nov-18-21 221d

CommunicationsCommunications 10d Nov-12-21 Nov-26-21 221d
A53590 <PH2-UTL>Install Communicat ions Crossings 5d Nov-12-21 Nov-18-21 221d
A53600 <PH2-UTL>Install Communicat ions Cables 5d Nov-19-21 Nov-26-21 221d

Grading/Site PreparationsGrading/Site Preparations 20d Nov-29-21 Dec-27-21 221d
A53370 <PH2-R&L>Place and Grade 6" CSBC for Roadway and Curbs 5d Nov-29-21 Dec-03-21 221d
A53380 <PH2-R&L>Place and Grade 6"/15" CSBC 5d Dec-06-21 Dec-10-21 221d
A53400 <PH2-R&L>Place and Grade 2" CSTC 5d Dec-13-21 Dec-17-21 221d
A53420 <PH2-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps 5d Dec-20-21 Dec-27-21 221d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

<PH2-Bldg6> Install Blinds - Third Floor
<PH2-Bldg6> Third Floor MEPF Finish/Trims Complete
<PH2-Bldg6> Construction Clean - Second Floor
<PH2-Bldg6> Construction Clean - Third Floor
<PH2-Bldg6> Install Blinds - First Floor

<PH2-Bldg6> First Floor MEPF Finish/Trims Complete
<PH2-Bldg6> Construction Clean - First Floor

<PH2-Bldg6> Final Cleaning
Sep-19-22, Building 7

<PH2-Bldg7> First Floor MEPF Rough-In Inspections Complete
<PH2-Bldg7> Second Floor MEPF Rough-In Inspections Complete
<PH2-Bldg7> Third Floor MEPF Rough-In Inspections Complete

<PH2-Bldg7> Install Blinds - Second Floor
<PH2-Bldg7> Second Floor MEPF Finish/Trims Complete

<PH2-Bldg7> Install Blinds - Third Floor
<PH2-Bldg7> Third Floor MEPF Finish/Trims Complete
<PH2-Bldg7> Construction Clean - Second Floor
<PH2-Bldg7> Construction Clean - Third Floor

<PH2-Bldg7> Install Blinds - First Floor
<PH2-Bldg7> First Floor MEPF Finish/Trims Complete
<PH2-Bldg7> Construction Clean - First Floor

<PH2-Bldg7> Final Cleaning
Oct-25-21, Rec. Building

<PH2-Rec.> First Floor MEPF Rough-In Inspections Complete
<PH2-Rec.> Install Blinds - First Floor

<PH2-Rec.> First Floor MEPF Finish/Trims Complete
<PH2-Rec.> Construction Clean - First Floor

<PH2-Rec.> Final Cleaning
Aug-30-21, Sewer

<PH2-UTL>Install STEP Tanks
<PH2-UTL>Install 6" PVC Gravity Sewer

<PH2-UTL>Install 4" C900 DR14 (619 LF)
<PH2-UTL>Install 2" SCH 80 Services (590 LF)

<PH2-UTL>TESTING - 200 PSI Hydrostatic Test, PIGGING
<PH2-UTL>Connection to Existing 6" FM  (4 EA) Pacific HWY.

Oct-05-21, Storm Drainage
<PH2-UTL>Infiltration Trenches

<PH2-UTL>Bioretention Vaults (366 LF 12" Storm)
<PH2-UTL>Testing (CCTV and Air Test)

<PH2-UTL>Sweetbrier LP SE - CB 20, 19, 18, 22 and 21 (278 LF 12" Storm)
<PH2-UTL>Install Drywells with Stubs to Buildings

Nov-03-21, Water
<PH2-UTL>Road A, C, D, B and Sweetbrier LP SE (1,833 LF 8"C900)

<PH2-UTL>Hydrants, Services, Fire protection
<PH2-UTL>Testing

<PH2-UTL>Connect to Existing (3 EA)
Nov-18-21, Power

<PH2-UTL>Install Power Crossings
<PH2-UTL>Install Power Cables

Nov-26-21, Communications
<PH2-UTL>Install Communications Crossings

<PH2-UTL>Install Communicat ions Cables
Dec-27-21, Grading/Site Preparations

<PH2-R&L>Place and Grade 6" CSBC for Roadway and Curbs
<PH2-R&L>Place and Grade 6"/15" CSBC

<PH2-R&L>Place and Grade 2" CSTC
<PH2-R&L>Place and Grade 2" CSTC for Sidewalks and Ramps
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

HardscapeHardscape 20d Dec-28-21 Jan-26-22 221d
A53390 <PH2-R&L>Form and Pour Curbs 5d Dec-28-21 Jan-04-22 221d
A53410 <PH2-R&L>Pave Roadway & Parking 5d Jan-05-22 Jan-11-22 221d
A53430 <PH2-R&L>Pour Concrete Sidewalks 5d Jan-12-22 Jan-19-22 221d
A53440 <PH2-R&L>Pour Concrete Ramps 5d Jan-20-22 Jan-26-22 221d

Surface IrrigationSurface Irrigation 10d Feb-17-22 Mar-03-22 221d
A53470 <PH2-R&L>Install Surface Irrigation Piping 5d Feb-17-22 Feb-24-22 221d
A53480 <PH2-R&L>Install Irrigation Sprinklers, Drippers, etc. 5d Feb-25-22 Mar-03-22 221d

LightingLighting 10d Jan-27-22 Feb-09-22 221d
A53490 <PH2-R&L>Install Light pole Foundations 5d Jan-27-22 Feb-02-22 221d
A53500 <PH2-R&L>Install Landscape Lighting 5d Feb-03-22 Feb-09-22 221d

PlantingPlanting 20d Feb-10-22 Mar-10-22 221d
A53450 <PH2-R&L>Plant Trees & Shrubs 5d Feb-10-22 Feb-16-22 221d
A53460 <PH2-R&L>Plant Lawn / Grass 5d Mar-04-22 Mar-10-22 221d

Site FurnishingSite Furnishing 35d Jan-27-22 Mar-17-22 221d
A53540 <PH2-R&L>Basketball Court 5d Jan-27-22 Feb-02-22 251d
A53550 <PH2-R&L>Benches 5d Jan-27-22 Feb-02-22 251d
A53560 <PH2-R&L>Play Ground 5d Jan-27-22 Feb-02-22 251d
A53570 <PH2-R&L>Bike Racks 5d Jan-27-22 Feb-02-22 251d
A53580 <PH2-R&L>Mail Kiosks 5d Jan-27-22 Feb-02-22 251d
A53610 <PH2-R&L> Rec. Pool 5d Feb-03-22 Feb-09-22 246d
A53510 <PH2-R&L>BBQ Area 5d Mar-11-22 Mar-17-22 221d

CloseoutCloseout 301d Nov-29-21 Feb-10-23 0d

CloseoutCloseout 301d Nov-29-21 Feb-10-23 0d
A50850 Utilities Final Inspections 5d Nov-29-21 Dec-03-21 296d
A27560 Landscape Final Inspection 5d Mar-18-22 Mar-24-22 221d
A50860 Buildings Phase 1 Final Inspection 5d Jul-27-22 Aug-02-22 131d
A50870 Buildings Phase 2 Final Inspection 5d Feb-06-23 Feb-10-23 0d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jan-26-22, Hardscape
<PH2-R&L>Form and Pour Curbs

<PH2-R&L>Pave Roadway & Parking
<PH2-R&L>Pour Concrete Sidewalks

<PH2-R&L>Pour Concrete Ramps
Mar-03-22, Surface Irrigation

<PH2-R&L>Install Surface Irrigation Piping
<PH2-R&L>Install Irrigation Sprinklers, Drippers, etc.

Feb-09-22, Lighting
<PH2-R&L>Install Light pole Foundations

<PH2-R&L>Install Landscape Lighting
Mar-10-22, Planting

<PH2-R&L>Plant Trees & Shrubs
<PH2-R&L>Plant Lawn / Grass

Mar-17-22, Site Furnishing
<PH2-R&L>Basketball Court
<PH2-R&L>Benches
<PH2-R&L>Play Ground
<PH2-R&L>Bike Racks
<PH2-R&L>Mail Kiosks

<PH2-R&L> Rec. Pool
<PH2-R&L>BBQ Area

Feb-10-23, Closeout

Feb-10-23, Closeout
Utilities Final Inspections

Landscape Final Inspection
Buildings Phase 1 Final Inspection

Buildings Phase 2 Final Inspection
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