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96-INCH AND 96-INCH AND 87-INCH SES PIPE REHABILITATION - Final As-Built Sched 247d 0d Feb-14-20 A Feb-08-21 A Feb-14-20 Feb-08-21 $4,796,571.00 $4,405,987.16 ($141,416.38)

MilestonesMilestones 151d 0d Feb-14-20 A Sep-16-20 A Feb-14-20 Sep-16-20 $0.00 $0.00 $0.00

1.1.1 Notice To Proceed 0d 0d 100% Feb-14-20 A Feb-14-20 $0.00 $0.00

1.1.2 Design Change Memo 04 8d 0d 100% May-08-20 A May-15-20 A May-08-20 May-15-20 $0.00 $0.00

1.1.3 Design Change Memo 07 - PDCCR 14d 0d 100% Jul-01-20 A Jul-14-20 A Jul-01-20 Jul-14-20 $0.00 $0.00

1.1.4 Design Change Memo 09 - PDCCR Revised 15d 0d 100% Jul-06-20 A Jul-20-20 A Jul-06-20 Jul-20-20 $0.00 $0.00

1.1.5 Design Change Memo 10 - Epoxy 1d 0d 100% Sep-09-20 A Sep-09-20 A Sep-09-20 Sep-09-20 $0.00 $0.00

1.1.6 Design Change Memo 11 - Geopolymer 87in Joints 1d 0d 100% Sep-16-20 A Sep-16-20 A Sep-16-20 Sep-16-20 $0.00 $0.00

Job Site SetupJob Site Setup 111d 0d Mar-03-20 A Nov-13-20 A Mar-03-20 Nov-13-20 $55,440.00 $64,557.78 $9,117.78

JS1.1.2.1 Job Trailer Setup 21d 0d 100% Mar-03-20 A Mar-30-20 A Mar-03-20 Mar-30-20 $39,600.00 $39,600.00

JS1.1.2.2 Staging Yard Fence 1d 0d 100% Mar-16-20 A Mar-16-20 A Mar-16-20 Mar-16-20 $15,840.00 $15,840.00

JS1.1.2.12 Covid-19 Guidelines Response 5d 0d 100% May-13-20 A Nov-13-20 A May-13-20 Nov-13-20 $0.00 $9,117.78 $9,117.78

Submittals & PSubmittals & Procurements 178d 0d Mar-04-20 A Oct-22-20 A Mar-04-20 Oct-22-20 $118,800.00 $118,800.00 $0.00

SU1.1.3.01 Health & Safety Plan 32d 0d 100% Mar-04-20 A Apr-17-20 A Mar-04-20 Apr-17-20 $11,880.00 $11,880.00

SU1.1.3.02 Baseline Schedule 25d 0d 100% Apr-03-20 A May-27-20 A Apr-03-20 May-27-20 $11,880.00 $11,880.00

SU1.1.3.03 Water Pollution Control Plan 15d 0d 100% Apr-07-20 A Jun-06-20 A Apr-07-20 Jun-06-20 $5,940.00 $5,940.00

SU1.1.3.04 PSR 96IN 001 - C Street Closure 12d 0d 100% Apr-08-20 A Apr-23-20 A Apr-08-20 Apr-23-20 $11,880.00 $11,880.00

SU1.1.3.05 PS 96IN 002 - Electrical Tie In 22d 0d 100% Apr-08-20 A May-07-20 A Apr-08-20 May-07-20 $5,940.00 $5,940.00

SU1.1.3.06 Soil & Groundwater Management Plan 20d 0d 100% Apr-13-20 A May-07-20 A Apr-13-20 May-07-20 $5,940.00 $5,940.00

SU1.1.3.07 Electrical Raceway Data 16d 0d 100% Apr-16-20 A May-11-20 A Apr-16-20 May-11-20 $2,376.00 $2,376.00

SU1.1.3.09 HDPE DR 17 Data 7d 0d 100% Apr-17-20 A Apr-21-20 A Apr-17-20 Apr-21-20 $2,376.00 $2,376.00

SU1.1.3.16 Electrical Cable Data 5d 0d 100% Apr-20-20 A Apr-29-20 A Apr-20-20 Apr-29-20 $2,376.00 $2,376.00

SU1.1.3.10 Initial Preconstruction Video/Photos Surveys 13d 0d 100% Apr-21-20 A Jun-26-20 A Apr-21-20 Jun-26-20 $5,940.00 $5,940.00

SU1.1.3.12 Dust Control Plan 18d 0d 100% Apr-29-20 A May-07-20 A Apr-29-20 May-07-20 $5,940.00 $5,940.00

SU1.1.3.11 DLE Reroute System Startup & Testing Plan 8d 0d 100% Apr-29-20 A May-12-20 A Apr-29-20 May-12-20 $5,940.00 $5,940.00

SU1.1.3.08 PSR 96IN 003 - Traffic Control CCR 3d 0d 100% Apr-30-20 A Jun-11-20 A Apr-30-20 Jun-11-20 $2,376.00 $2,376.00

SU1.1.3.13 CCTV Submittals 9d 0d 100% May-05-20 A May-11-20 A May-05-20 May-11-20 $5,940.00 $5,940.00

SU1.1.3.14 Cleaning Plan 12d 0d 100% May-06-20 A May-21-20 A May-06-20 May-21-20 $5,940.00 $5,940.00

SU1.1.3.17 Concrete Submittals 9d 0d 100% Jun-03-20 A Aug-04-20 A Jun-03-20 Aug-04-20 $2,376.00 $2,376.00

SU1.1.3.18 Sheeting & Shoring Designs 9d 0d 100% Jun-04-20 A Jun-15-20 A Jun-04-20 Jun-15-20 $5,940.00 $5,940.00

SU1.1.3.19 CIPP Submittals 12d 0d 100% Jun-24-20 A Aug-21-20 A Jun-24-20 Aug-21-20 $5,940.00 $5,940.00

SU1.1.3.20 Traffic Control Plan - CIPP 30d 0d 100% Jun-24-20 A Aug-10-20 A Jun-24-20 Aug-10-20 $5,940.00 $5,940.00

SU1.1.3.21 PSR 96IN 005 - 24 hr CIPP Install 46d 0d 100% Jul-10-20 A Aug-10-20 A Jul-10-20 Aug-10-20 $2,376.00 $2,376.00

SU1.1.3.22 PSR 96IN 006 - Shutdown to Remove Stop Logs & Plugs 22d 0d 100% Sep-22-20 A Oct-06-20 A Sep-22-20 Oct-06-20 $1,188.00 $1,188.00

SU1.1.3.15 PSR 96IN 007 - Remove Reroute Pipes & Disconnect Power 40d 0d 100% Sep-22-20 A Oct-22-20 A Sep-22-20 Oct-22-20 $2,376.00 $2,376.00
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ConstructionConstruction 171d 0d Apr-22-20 A Nov-06-20 A Apr-22-20 Nov-06-20 $3,768,606.60 $3,718,904.98 ($150,534.16)

Reinstall DLE RerReinstall DLE Reroute System (Rain for Rent) 46d 0d Apr-22-20 A Jun-29-20 A Apr-22-20 Jun-29-20 $324,010.00 $450,091.67 $44,124.98

C1.2.1.02 Material Acquisition 3d 0d 100% Apr-22-20 A Apr-27-20 A Apr-22-20 Apr-27-20 $0.00 $18,347.48 $18,347.48

C1.2.1.03 Rain for Rent & Fermin Sierra Mobilize 1d 0d 100% Apr-27-20 A Apr-27-20 A Apr-27-20 Apr-27-20 $83,377.00 $83,377.00

C1.2.1.01 Utility Locating 1d 0d 100% Apr-27-20 A Apr-27-20 A Apr-27-20 Apr-27-20 $13,200.00 $13,200.00

C1.2.1.04 Excavation Across C St. 1d 0d 100% Apr-28-20 A Apr-28-20 A Apr-28-20 Apr-28-20 $0.00 $24,129.00 $24,129.00

C1.2.1.08 Install Electrical Conduit & Backfill 1d 0d 100% Apr-28-20 A Apr-28-20 A Apr-28-20 Apr-28-20 $9,585.00 $9,585.00

C1.2.1.09 Install Trench Plates Over Conduit 1d 0d 100% Apr-28-20 A Apr-28-20 A Apr-28-20 Apr-28-20 $9,585.00 $9,585.00

C1.2.1.05 Install 12" HDPE Pipes Across C St. & Backfill 1d 0d 100% Apr-28-20 A Apr-28-20 A Apr-28-20 Apr-28-20 $0.00 $73.50 $73.50

C1.2.1.06 Install Trench Plates Across C Street 1d 0d 100% Apr-28-20 A Apr-28-20 A Apr-28-20 Apr-28-20 $0.00 $1,575.00 $1,575.00

C1.2.1.07 Excavation for Electrical Conduit 1d 0d 100% Apr-28-20 A Apr-28-20 A Apr-28-20 Apr-28-20 $9,585.00 $9,585.00

C1.2.1.10 Install 12" HDP Reroute Pipes 7d 0d 100% Apr-29-20 A May-07-20 A Apr-29-20 May-07-20 $47,925.00 $47,925.00

C1.2.1.11 Move/ Reinstall Pumps in PE Box #2 1d 0d 100% May-05-20 A May-05-20 A May-05-20 May-05-20 $9,585.00 $9,585.00

C1.2.1.12 Install discharge pipes, flow meters, valves, & sensor 2d 0d 100% May-06-20 A May-07-20 A May-06-20 May-07-20 $28,755.00 $28,755.00

C1.2.1.12A Move/Reinstall flowmeters in 8" discharge pipes 1d 0d 100% May-08-20 A May-08-20 A May-08-20 May-08-20 $0.00 $0.00

C1.2.1.14 Pressure Test Reroute System 1d 0d 100% May-12-20 A May-12-20 A May-12-20 May-12-20 $28,755.00 $28,755.00

C1.2.1.16 Tie In Electrical to Junction Box 2d 0d 100% May-14-20 A May-15-20 A May-14-20 May-15-20 $9,585.00 $9,585.00

C1.2.1.13 Install VFD's & Control System Components 1d 0d 100% May-15-20 A May-15-20 A May-15-20 May-15-20 $9,585.00 $19,262.77

C1.2.1.17 Install saddle and air vents 1d 0d 100% May-19-20 A May-19-20 A May-19-20 May-19-20 $0.00 $4,453.40

C1.2.1.18 LOTO - Power up VFDs & Install System Components 1d 0d 100% May-20-20 A May-20-20 A May-20-20 May-20-20 $9,585.00 $9,585.00

C1.2.1.19 Install serial cable from DCS 1d 0d 100% May-20-20 A May-20-20 A May-20-20 May-20-20 $1,917.00 $1,917.00

C1.2.1.20 Cover Electrical Conduit with plywood 1d 0d 100% May-20-20 A May-20-20 A May-20-20 May-20-20 $0.00 $0.00

C1.2.1.21 Connect PLC to VFDs Troubleshoot & Test 1d 0d 100% May-21-20 A May-21-20 A May-21-20 May-21-20 $9,585.00 $9,585.00

C1.2.1.22 Pre-Functional Test of DLE Reroute System (w/o DLE flow) 2d 0d 100% May-22-20 A May-22-20 A May-22-20 May-22-20 $7,668.00 $7,668.00

C1.2.1.23 48hr Functional Acceptance Test of DLE Reroute System 6d 0d 100% May-27-20 A Jun-01-20 A May-27-20 Jun-01-20 $0.00 $0.00

C1.2.1.15 Test Control System and Handover DLE Reroute System 14d 0d 100% Jun-16-20 A Jun-29-20 A Jun-16-20 Jun-29-20 $0.00 $0.00
CHANGE ORDERCHANGE ORDER 38d 0d May-13-20 A Jun-18-20 A May-13-20 Jun-18-20 $35,733.00 $103,558.52 $0.00

CO1.2.1.01 PSR 96IN 004 - 78in Diversion 21d 0d 100% May-13-20 A Jun-02-20 A May-13-20 Jun-02-20 $0.00 $0.00

CO1.2.1.02 Order & Delivery of 78-Inch Plug #1 (DCM 04 - 5/8/20) 7d 0d 100% May-13-20 A May-19-20 A May-13-20 May-19-20 $0.00 $21,592.45

CO1.2.1.03 Order & Delivery of 78-Inch Plug #2 (DCM 04 REV 5/15/20) 9d 0d 100% May-18-20 A May-26-20 A May-18-20 May-26-20 $0.00 $21,592.45

C.1.2.2.01 Michels CCTV Crew Mobilize 15d 0d 100% May-27-20 A Jun-16-20 A May-27-20 Jun-16-20 $35,733.00 $35,733.00

CO1.2.1.04 Michels Order Flowmeter Replacement Heads 2d 0d 100% Jun-03-20 A Jun-05-20 A Jun-03-20 Jun-05-20 $0.00 $9,758.71

CO1.2.1.05 Install Strap-On Flowmeters 1d 0d 100% Jun-04-20 A Jun-04-20 A Jun-04-20 Jun-04-20 $0.00 $0.00

CO1.2.1.06 Install Replacement Flowmeters 1d 0d 100% Jun-09-20 A Jun-09-20 A Jun-09-20 Jun-09-20 $0.00 $0.00

CO1.2.1.07 Train O&M on DLE Reroute System 1d 0d 100% Jun-09-20 A Jun-09-20 A Jun-09-20 Jun-09-20 $0.00 $0.00
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CO1.2.1.08 City to Shutdown B & D Side Tanks 1d 0d 100% Jun-16-20 A Jun-17-20 A Jun-16-20 Jun-17-20 $0.00 $0.00

CO1.2.1.09 Michels Install Stop Log & 78in Plugs 1d 0d 100% Jun-16-20 A Jun-17-20 A Jun-16-20 Jun-17-20 $0.00 $14,881.91

CO1.2.1.10 Rain for Rent adjust setpoint for DLE Pumps 1d 0d 100% Jun-18-20 A Jun-18-20 A Jun-18-20 Jun-18-20 $0.00 $0.00

Clean/Inspect 96-IClean/Inspect 96-Inch and 87-Inch SES Pipes (Michels) 37d 0d May-28-20 A Jul-09-20 A May-28-20 Jul-09-20 $149,018.00 $164,408.29 $15,390.29

C.1.2.2.1A Utility Locating  for Access Shaft 1d 0d 100% May-28-20 A May-28-20 A May-28-20 May-28-20 $6,600.00 $6,600.00

C1.2.3.2 Install Access Shaft 2d 0d 100% Jun-17-20 A Jul-02-20 A Jun-17-20 Jul-02-20 $41,700.00 $41,700.00

C1.2.2.2 Clean & Inspect 87-Inch SES Pipe 2d 0d 100% Jun-18-20 A Jun-19-20 A Jun-18-20 Jun-19-20 $39,585.00 $39,585.00

C1.2.2.3 Clean & Inspect 96-Inch SES Pipe 2d 0d 100% Jun-19-20 A Jun-19-20 A Jun-19-20 Jun-19-20 $61,133.00 $61,133.00

C1.2.2.4 Review & Approve Inspection Videos 4d 0d 100% Jun-19-20 A Jul-02-20 A Jun-19-20 Jul-02-20 $0.00 $0.00
CHANGE ORDERCHANGE ORDER 2d 0d Jul-08-20 A Jul-09-20 A Jul-08-20 Jul-09-20 $0.00 $15,390.29 $15,390.29

C1.2.2.5 87in x 136in Additional Crown Cleaning 2d 0d 100% Jul-08-20 A Jul-09-20 A Jul-08-20 Jul-09-20 $0.00 $15,390.29 $15,390.29

96-Inch Pipe Crow96-Inch Pipe Crown Restoration (Michels) 4d 0d Aug-06-20 A Aug-14-20 A Aug-06-20 Aug-14-20 $180,911.00 $180,911.00 $0.00

C1.2.3.3 Michels Geopolymer Crew Mobilize 1d 0d 100% Aug-06-20 A Aug-06-20 A Aug-06-20 Aug-06-20 $11,911.00 $11,911.00

C1.2.3.4 Restore Pipe Crown 4d 0d 100% Aug-07-20 A Aug-14-20 A Aug-07-20 Aug-14-20 $169,000.00 $169,000.00

87-Inch x 136-Inch87-Inch x 136-Inch CCR Rehabilitation (Fermin Sierra) 135d 0d Jun-01-20 A Oct-05-20 A Jun-01-20 Oct-05-20 $1,834,600.00 $1,303,861.07 ($530,738.93)

A1340 Sheeting & Shoring for CCR on 87 in * 136 in 0d 0d 100% Jun-01-20 A Aug-17-20 A Jun-01-20 Aug-17-20 $47,250.00 $0.00 ($47,250.00)

C1.2.4.1 Utility Potholing 1d 0d 100% Jun-10-20 A Jun-22-20 A Jun-10-20 Jun-22-20 $19,800.00 $19,800.00

A1350 Excavation & Restoration to perform CCR on 87in x 136in 0d 0d 100% Jun-22-20 A Jul-08-20 A Jun-22-20 Jul-08-20 $263,150.00 $0.00 ($263,150.00)

C1.2.4.3A Excavation to Top of Pipe (STA 0+48 to STA 0+80) 1d 0d 100% Jun-23-20 A Jun-24-20 A Jun-23-20 Jun-24-20 $8,429.40 $8,429.40

C1.2.4.3B Excavation to Top of Pipe (STA 0+80 to STA 1+12) 2d 0d 100% Jun-25-20 A Jun-26-20 A Jun-25-20 Jun-26-20 $8,429.39 $8,429.39

C.1.2.4.8 Hand dig around utilities (STA 0+48 to STA 0+80) 5d 0d 100% Jun-29-20 A Jun-29-20 A Jun-29-20 Jun-29-20 $0.00 $0.00

C1.2.4.3C Excavation to Top of Pipe  (STA 1+12 to STA 1+44) 2d 0d 100% Jun-30-20 A Jun-30-20 A Jun-30-20 Jun-30-20 $8,429.40 $8,429.40

C1.2.4.3D Excavation to Top of Pipe  (STA 1+44 to STA 1+76) 2d 0d 100% Jul-01-20 A Jul-02-20 A Jul-01-20 Jul-02-20 $8,429.39 $8,429.39

A1360 Complete CCR of 87in x 136in (STA 0+16 to STA 3+77) 0d 0d 100% Jul-09-20 A Aug-10-20 A Jul-09-20 Aug-10-20 $1,113,750.00 $0.00 ($1,113,750.00)

C1.2.4.2C Set Internal Bracing  (STA 1+00 to STA 1+39) 1d 0d 100% Jul-14-20 A Jul-17-20 A Jul-14-20 Jul-17-20 $20,000.00 $20,000.00

C1.2.4.4C Remove Existing Crown  (STA 1+00 to STA 1+39) 1d 0d 100% Jul-17-20 A Jul-20-20 A Jul-17-20 Jul-20-20 $26,183.00 $26,183.00

C1.2.4.5C-1 Install Rebar  (STA 1+00 to STA 1+39) 1d 0d 100% Jul-21-20 A Jul-30-20 A Jul-21-20 Jul-30-20 $26,183.00 $26,183.00

C1.2.4.5C-11 Build & Set Additional Forms for Exploratory Cut (STA 1+39 to 1+42) 2d 0d 100% Jul-27-20 A Jul-28-20 A Jul-27-20 Jul-28-20 $0.00 $0.00

C1.2.4.2B Set Internal Bracing (STA 0+88 to STA 1+01) 1d 0d 100% Jul-29-20 A Jul-29-20 A Jul-29-20 Jul-29-20 $20,000.00 $20,000.00

C1.2.4.4B Remove Existing Crown (STA 0+88 to STA 1+01) 1d 0d 100% Jul-30-20 A Jul-31-20 A Jul-30-20 Jul-31-20 $26,183.00 $26,183.00

C1.2.4.5B-1 Install Rebar (STA 0+88 to STA 1+01) 3d 0d 100% Jul-31-20 A Aug-04-20 A Jul-31-20 Aug-04-20 $26,183.00 $26,183.00

C1.2.4.5B-11 Pour New Concrete Crown STA 0+76 to STA 0+88 1d 0d 100% Aug-04-20 A Aug-04-20 A Aug-04-20 Aug-04-20 $26,183.75 $26,183.75

C1.2.4.5B-21 Pour New Concrete Crown STA 1+01 to STA 1+15 1d 0d 100% Aug-04-20 A Aug-04-20 A Aug-04-20 Aug-04-20 $26,183.75 $26,183.75

C1.2.4.5C-2 Pour New Concrete Crown STA 1+24 to STA 1+42 1d 0d 100% Aug-04-20 A Aug-04-20 A Aug-04-20 Aug-04-20 $26,183.75 $26,183.75

C1.2.4.2A Set Internal Bracing  STA 0+80 to STA 1+00 & STA 1+12 to STA 1+24 1d 0d 100% Aug-05-20 A Aug-06-20 A Aug-05-20 Aug-06-20 $20,000.00 $20,000.00
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C1.2.4.4A Remove Existing Crown STA 0+80 to STA 1+00 & STA 1+12 to STA 1+24 4d 0d 100% Aug-07-20 A Aug-10-20 A Aug-07-20 Aug-10-20 $26,183.00 $26,183.00

C1.2.4.5B-2 Pour New Concrete Crown STA 0+80 to STA 1+00 & STA 1+12 to STA 1+2 5d 0d 100% Aug-10-20 A Aug-10-20 A Aug-10-20 Aug-10-20 $26,183.75 $26,183.75

C1.2.4.7-A Backfill 3ft lift STA 0+70 to STA 1+76 5d 0d 100% Aug-13-20 A Aug-14-20 A Aug-13-20 Aug-14-20 $30,641.21 $30,641.21
Change Order - DCChange Order - DCM 09 - T&M for PDCCR 39d 0d Aug-13-20 A Sep-25-20 A Aug-13-20 Sep-25-20 $30,641.21 $570,848.28 $540,207.07

A1000 Excavate Access Shaft for PDCCR STA 1+45 to STA 1+60 1d 0d 100% Aug-13-20 A Aug-13-20 A Aug-13-20 Aug-13-20 $0.00 $3,549.10 $3,549.10

A1010 Clean crown, prep to remove crown after sawcut 1d 0d 100% Aug-14-20 A Aug-14-20 A Aug-14-20 Aug-14-20 $0.00 $6,401.98 $6,401.98

A1020 Chip crown to expose rebar STA 1+48 to 1+55, 1+77 to 1+85 1d 0d 100% Aug-17-20 A Aug-17-20 A Aug-17-20 Aug-17-20 $0.00 $17,089.75 $17,089.75

A1030 Chip crown STA 1+42 to 1+50, 0+64 to 0+70, Clean crown STA 1+42 to 1+ 1d 0d 100% Aug-18-20 A Aug-18-20 A Aug-18-20 Aug-18-20 $0.00 $22,084.07 $22,084.07

A1040 Chip crown STA 1+50 to 1+55, 1+81 to 1+88, Clean crown STA 1+81 to 1+ 1d 0d 100% Aug-19-20 A Aug-19-20 A Aug-19-20 Aug-19-20 $0.00 $22,095.06 $22,095.06

A1050 Chip crown STA 0+23 to 0+74, 1+42 to 1+55, 1+77 to 2+01, Clean crown S 1d 0d 100% Aug-20-20 A Aug-20-20 A Aug-20-20 Aug-20-20 $0.00 $15,225.16 $15,225.16

A1060 Chip crown STA 2+01 to 2+10, 1+63 to 1+81, Clean crown STA 2+20 to 2+ 1d 0d 100% Aug-21-20 A Aug-21-20 A Aug-21-20 Aug-21-20 $0.00 $15,865.74 $15,865.74

A1070 Chip crown STA 3+07 to 3+13, 3+58 to 3+68, Clean crown STA 2+55 to 2+ 1d 0d 100% Aug-22-20 A Aug-22-20 A Aug-22-20 Aug-22-20 $0.00 $13,762.13 $13,762.13

A1080 Chip crown STA 3+54 to 3+61, 2+58 to 2+62, Clean crown STA 2+62 to 2+ 1d 0d 100% Aug-24-20 A Aug-24-20 A Aug-24-20 Aug-24-20 $0.00 $19,105.96 $19,105.96

A1090 Chip crown STA 2+42 to 2+56, Install 114 couplings from STA 2+05 to 2+14 1d 0d 100% Aug-25-20 A Aug-25-20 A Aug-25-20 Aug-25-20 $0.00 $44,581.20 $44,581.20

A1100 Chip crown STA 2+46 to 2+56, Install 66 couplings from STA 2+01 to 2+05 1d 0d 100% Aug-26-20 A Aug-26-20 A Aug-26-20 Aug-26-20 $0.00 $15,082.52 $15,082.52

A1110 Chip crown STA 2+30 to 2+46 and STA 1+80 to 2+01 1d 0d 100% Aug-27-20 A Aug-27-20 A Aug-27-20 Aug-27-20 $0.00 $14,565.25 $14,565.25

A1120 Chip crown STA 2+14 to 2+25, Install 154 couplings STA 1+92 to 2+05 1d 0d 100% Aug-28-20 A Aug-28-20 A Aug-28-20 Aug-28-20 $0.00 $15,315.00 $15,315.00

A1130 Chip crown STA 2+14 to 2+24, Install 82 couplings STA 2+05 to 1+98, 36 c 1d 0d 100% Aug-29-20 A Aug-29-20 A Aug-29-20 Aug-29-20 $0.00 $14,633.73 $14,633.73

A1140 Chip & cut rebar STA 2+24 to 2+39, Installed 216 couplings, Rebar top and 1d 0d 100% Aug-31-20 A Aug-31-20 A Aug-31-20 Aug-31-20 $0.00 $74,216.51 $74,216.51

A1150 Install TL rebar STA 2+33 to 2+43, BL rebar STA 2+26 to 2+43. Installed 25 1d 0d 100% Sep-01-20 A Sep-01-20 A Sep-01-20 Sep-01-20 $0.00 $16,361.24 $16,361.24

A1160 Install rebar STA 2+43 to 2+51, 2+53 to 2+57. Chip crown 3+56 to 3+68, 1 1d 0d 100% Sep-02-20 A Sep-02-20 A Sep-02-20 Sep-02-20 $0.00 $16,976.30 $16,976.30

A1170 Install rebar STA 2+69, 3+00 to 3+02, 2+39to 3+64 (170 couplings). Chip c 1d 0d 100% Sep-03-20 A Sep-03-20 A Sep-03-20 Sep-03-20 $0.00 $15,083.36 $15,083.36

A1180 Install rebar downstream end 13'. Chip and cut rebar STA 1+62 to 1+75 1d 0d 100% Sep-04-20 A Sep-04-20 A Sep-04-20 Sep-04-20 $0.00 $29,620.31 $29,620.31

A1190 Clean concrete debris STA 1+50 to 3+68, Chip TL  rebar at access shaft, In 1d 0d 100% Sep-05-20 A Sep-05-20 A Sep-05-20 Sep-05-20 $0.00 $14,594.53 $14,594.53

A1200 Chip TL at access shaft from STA 1+55 to 1+50, Inst. 205 couplings STA 2+ 1d 0d 100% Sep-08-20 A Sep-08-20 A Sep-08-20 Sep-08-20 $0.00 $16,564.22 $16,564.22

A1210 Install rebar STA 1+52 to 1+65, 205 couplings, 2 layers #4 rebar & 1 layer # 1d 0d 100% Sep-09-20 A Sep-09-20 A Sep-09-20 Sep-09-20 $0.00 $16,787.19 $16,787.19

A1220 Install concrete forms for access shaft, poured concrete, installed couplings 1d 0d 100% Sep-10-20 A Sep-10-20 A Sep-10-20 Sep-10-20 $0.00 $18,867.63 $18,867.63

A1230 Installed 83 couplings downstream of access point. Poured slurry at acces 1d 0d 100% Sep-11-20 A Sep-11-20 A Sep-11-20 Sep-11-20 $0.00 $13,553.72 $13,553.72

A1240 Finish minor chipping, install #3 rebar, installed 198 couplings upstream of a 1d 0d 100% Sep-14-20 A Sep-14-20 A Sep-14-20 Sep-14-20 $0.00 $22,511.67 $22,511.67

A1250 Install rebar & 196 couplings upstream from access point 1d 0d 100% Sep-15-20 A Sep-15-20 A Sep-15-20 Sep-15-20 $0.00 $16,108.42 $16,108.42

A1260 Finish epoxy painting couplings, install #3 rebar and 104 couplings 1d 0d 100% Sep-16-20 A Sep-16-20 A Sep-16-20 Sep-16-20 $0.00 $12,587.80 $12,587.80

A1270 Remove shorings, forms, and platforms. Removed & returned shields 1d 0d 100% Sep-17-20 A Sep-17-20 A Sep-17-20 Sep-17-20 $0.00 $14,140.92 $14,140.92

A1280 Return rental equipment 1d 0d 100% Sep-23-20 A Sep-23-20 A Sep-23-20 Sep-23-20 $0.00 $2,876.60 $2,876.60

A1290 Backfill to Grade STA 0+70 to STA 1+76 2d 0d 100% Sep-24-20 A Sep-25-20 A Sep-24-20 Sep-25-20 $30,641.21 $30,641.21
CHANGE ORDER CHANGE ORDER - DCM 11 - GEOPOLYMER 87in Crown Restoration and Joint Sealing 8d 0d Sep-21-20 A Oct-05-20 A Sep-21-20 Oct-05-20 $0.00 $353,204.00 $353,204.00
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A1300 Geopolymer Crew Mobilization 1d 0d 100% Sep-21-20 A Sep-21-20 A Sep-21-20 Sep-21-20 $0.00 $13,000.00 $13,000.00

A1310 Clean and Spray Crown 3d 0d 100% Sep-21-20 A Sep-23-20 A Sep-21-20 Sep-23-20 $0.00 $280,264.00 $280,264.00

A1320 Spray 60 joints 4d 0d 100% Sep-23-20 A Sep-28-20 A Sep-23-20 Sep-28-20 $0.00 $59,940.00 $59,940.00

A1330 Site Restoration 7d 0d 100% Sep-25-20 A Oct-05-20 A Sep-25-20 Oct-05-20 $0.00 $0.00

96-Inch CIPP Reh96-Inch CIPP Rehabilitation (Michels) 55d 0d Jul-01-20 A Aug-28-20 A Jul-01-20 Aug-28-20 $1,118,977.00 $1,118,977.00 $0.00

C1.2.5.1 Liner Order & Delivery 34d 0d 100% Jul-01-20 A Aug-19-20 A Jul-01-20 Aug-19-20 $0.00 $0.00

C1.2.5.2 Michels CIPP Crew Mobilize 1d 0d 100% Aug-10-20 A Aug-10-20 A Aug-10-20 Aug-10-20 $47,644.00 $47,644.00

C1.2.5.3 Wetout Setup 6d 0d 100% Aug-10-20 A Aug-18-20 A Aug-10-20 Aug-18-20 $39,600.00 $39,600.00

C1.2.5.5 CIPP Installation 2d 0d 100% Aug-19-20 A Aug-21-20 A Aug-19-20 Aug-21-20 $649,991.79 $649,991.79

C1.2.5.4 Install Bulkhead 1d 0d 100% Aug-20-20 A Aug-20-20 A Aug-20-20 Aug-20-20 $103,173.30 $103,173.30

C1.2.5.6 CIPP Curing 1d 0d 100% Aug-21-20 A Aug-24-20 A Aug-21-20 Aug-24-20 $103,173.30 $103,173.30

C1.2.5.8 Remove Bulkhead 2d 0d 100% Aug-25-20 A Aug-26-20 A Aug-25-20 Aug-26-20 $51,586.65 $51,586.65

C1.2.5.17 Breakdown and Remove Equipment 4d 0d 100% Aug-25-20 A Aug-28-20 A Aug-25-20 Aug-28-20 $13,756.44 $13,756.44

C1.2.5.7 Cut Tail End Off Liner 2d 0d 100% Aug-26-20 A Aug-27-20 A Aug-26-20 Aug-27-20 $103,173.30 $103,173.30

C1.2.5.9 Post CIPP Inspection 0d 0d 100% Aug-28-20 A Aug-28-20 A Aug-28-20 Aug-28-20 $6,878.22 $6,878.22

10' of 96-Inch Stru10' of 96-Inch Structural Crown Repair (Michels) 18d 0d Sep-09-20 A Oct-19-20 A Sep-09-20 Oct-19-20 $108,822.00 $108,822.00 $0.00

C1.2.6.1 Michels Services Crew Mobilize 1d 0d 100% Sep-09-20 A Sep-09-20 A Sep-09-20 Sep-09-20 $23,822.00 $23,822.00

C1.2.6.4 Apply Epoxy Coating 3d 0d 100% Sep-10-20 A Sep-15-20 A Sep-10-20 Sep-15-20 $38,500.00 $38,500.00

C1.2.6.14 Third Party Testing - Epoxy 1d 0d 100% Sep-15-20 A Sep-16-20 A Sep-15-20 Sep-16-20 $0.00 $0.00

C1.2.6.2 Install new reinforcing bars (CCR for Access Shaft) 1d 0d 100% Sep-23-20 A Sep-24-20 A Sep-23-20 Sep-24-20 $12,000.00 $12,000.00

C1.2.6.3 Backfill Access Shaft 0d 0d 100% Oct-02-20 A Oct-02-20 A Oct-02-20 Oct-02-20 $8,000.00 $8,000.00

C1.2.6.24 Repair Test Locations & Invert at Isolation Gate 3d 0d 100% Oct-15-20 A Oct-19-20 A Oct-15-20 Oct-19-20 $20,000.00 $20,000.00

C1.2.6.5 Final Post Rehabilitation Inspection 0d 0d 100% Oct-19-20 A Oct-19-20 A Oct-19-20 Oct-19-20 $6,500.00 $6,500.00

CHANGE ORDERCHANGE ORDER - DCM 10 - 87-Inch x 136-Inch Epoxy Rehabilitation 9 to 3 O'Clock(Michels) 6d 0d Sep-24-20 A Oct-15-20 A Sep-24-20 Oct-15-20 $23,822.00 $341,939.00 $318,117.00

C1.2.4.5.1 Geopolymer Cure Time 6d 0d 100% Sep-24-20 A Sep-30-20 A Sep-24-20 Sep-30-20 $0.00 $0.00

C1.2.7.1 Michels Services Crew Mobilize 1d 0d 100% Sep-28-20 A Sep-28-20 A Sep-28-20 Sep-28-20 $23,822.00 $23,822.00

C1.2.7.11 Prep 1/4" Groove at Springlines 3d 0d 100% Sep-28-20 A Sep-30-20 A Sep-28-20 Sep-30-20 $0.00 $64,000.00 $64,000.00

C1.2.7.21 Clean & Prep Crown 2d 0d 100% Oct-01-20 A Oct-02-20 A Oct-01-20 Oct-02-20 $0.00 $65,042.00 $65,042.00

C1.2.7.2 Epoxy Application from 9 to 3 O'Clock 5d 0d 100% Oct-05-20 A Oct-13-20 A Oct-05-20 Oct-13-20 $0.00 $169,575.00 $169,575.00

C1.2.7.31 Set Blowers to Dry Pipe 3d 0d 100% Oct-05-20 A Oct-07-20 A Oct-05-20 Oct-07-20 $0.00 $13,000.00 $13,000.00

C1.2.7.12 Third Party Testing - Epoxy Adhesion & Holiday Testing 2d 0d 100% Oct-13-20 A Oct-15-20 A Oct-13-20 Oct-15-20 $0.00 $0.00

C1.2.7.3 Post Rehabilitation Inspection 1d 0d 100% Oct-15-20 A Oct-15-20 A Oct-15-20 Oct-15-20 $0.00 $6,500.00 $6,500.00

Terminate DLE ReTerminate DLE Reroute System (Rain for Rent) 13d 0d Oct-20-20 A Nov-06-20 A Oct-20-20 Nov-06-20 $28,446.60 $49,894.95 $2,572.50

C1.2.8.08 Michels to Remove Stop Logs & 78in Plugs 0d 0d 100% Oct-20-20 A Oct-20-20 A Oct-20-20 Oct-20-20 $0.00 $13,946.96

C1.2.8.07 City to Shutdown B & D Side Tanks 0d 0d 100% Oct-20-20 A Oct-20-20 A Oct-20-20 Oct-20-20 $0.00 $0.00
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C1.2.8.02 Disconnect Power / LOTO 1d 0d 100% Oct-28-20 A Oct-28-20 A Oct-28-20 Oct-28-20 $1,065.00 $1,065.00

C1.2.8.04 Breakdown and Flush Discharge Pipes 7d 0d 100% Oct-28-20 A Nov-05-20 A Oct-28-20 Nov-05-20 $9,585.00 $14,513.89

C1.2.8.01 Rain for Rent Mobilize 1d 0d 100% Oct-28-20 A Oct-28-20 A Oct-28-20 Oct-28-20 $7,146.60 $7,146.60

C1.2.8.03 Remove trench plates & buried pipe on C St 1d 0d 100% Oct-30-20 A Oct-30-20 A Oct-30-20 Oct-30-20 $5,390.00 $7,962.50 $2,572.50

C1.2.8.05 Remove Pumps 1d 0d 100% Nov-03-20 A Nov-03-20 A Nov-03-20 Nov-03-20 $3,760.00 $3,760.00

C1.2.8.06 Site Restoration 0d 0d 100% Nov-06-20 A Nov-06-20 A Nov-06-20 Nov-06-20 $1,500.00 $1,500.00

GeneralGeneral 133d 0d Feb-14-20 A Oct-31-20 A Feb-14-20 Oct-31-20 $848,960.00 $498,960.00 $0.00

G1.3.2 DLE Reroute Allowance 133d 0d 100% Feb-14-20 A Jun-29-20 A Feb-14-20 Jun-29-20 $350,000.00 $0.00

G1.3.3 Michels PM/CM/Safety Rep 30d 0d 100% Mar-30-20 A Oct-31-20 A Mar-30-20 Oct-31-20 $498,960.00 $498,960.00

G1.3.1 SES Reroute System by O&M Will be Ready by 5/15/20 1d 0d 100% May-15-20 A May-15-20 A May-15-20 May-15-20 $0.00 $0.00

Testing StartuTesting Startup and Comissioning 6d 0d Oct-15-20 A Oct-27-20 A Oct-15-20 Oct-27-20 $0.00 $0.00 $0.00

CX.1000 Pre Operational 2d 0d 100% Oct-15-20 A Oct-17-20 A Oct-15-20 Oct-17-20 $0.00 $0.00

CX.2000 Functional 1d 0d 100% Oct-19-20 A Oct-19-20 A Oct-19-20 Oct-19-20 $0.00 $0.00

CX.3000 Operational 7d 0d 100% Oct-20-20 A Oct-27-20 A Oct-20-20 Oct-27-20 $0.00 $0.00

CloseoutCloseout 50d 0d Oct-15-20 A Feb-08-21 A Oct-15-20 Feb-08-21 $4,764.40 $4,764.40 $0.00

CO1.4.1 Substantial Completion 0d 0d 100% Oct-15-20 A Oct-15-20 A Oct-15-20 Oct-15-20 $0.00 $0.00

CO1.4.4 Contract Completion Date 0d 0d 100% Oct-30-20 A Oct-30-20 $0.00 $0.00

CO1.4.7 Operation and Maintenance Training 4d 0d 100% Nov-02-20 A Nov-06-20 A Nov-02-20 Nov-06-20 $0.00 $0.00

CO1.4.2 Project Punchlist & Demob 9d 0d 100% Nov-09-20 A Nov-23-20 A Nov-09-20 Nov-23-20 $4,764.40 $4,764.40

CO1.4.3 Weather Days Allowance 6d 0d 100% Nov-24-20 A Nov-30-20 A Nov-24-20 Nov-30-20 $0.00 $0.00

CO1.4.5 As Builts 9d 0d 100% Dec-30-20 A Feb-08-21 A Dec-30-20 Feb-08-21 $0.00 $0.00

CO1.4.6 Record Documents 9d 0d 100% Dec-30-20 A Feb-08-21 A Dec-30-20 Feb-08-21 $0.00 $0.00
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