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FDOT T4576 SW Port St Lucie Blvd. (10-15-2023 UPDATE).FDOT T4576 SW Port St Lucie Blvd. (10-15-2023 UPDATE).FDOT T4576 SW Port St Lucie Blvd. (10-15-2023 UPDATE). 591 01-Feb-22 A 21-Oct-24 -131

Port St. Lucie Blvd. North Roadway Improvements PojectPort St. Lucie Blvd. North Roadway Improvements PojectPort St. Lucie Blvd. North Roadway Improvements Poject 591 01-Feb-22 A 21-Oct-24 -131

MilestonesMilestonesMilestones 0 21-Oct-24 21-Oct-24 -183

MILE-1060 Final Acceptance 0% 0 21-Oct-24 -183

Contract CloseoutContract CloseoutContract Closeout 28 12-Sep-24 21-Oct-24 -128

CLOSE-1000 Punch List 0% 21 12-Sep-24 10-Oct-24 -128

CLOSE-1010 Final Inspections 0% 7 11-Oct-24 21-Oct-24 -128

ConstructionConstructionConstruction 531 01-Feb-22 A 11-Sep-24 -128

LOCATIONLOCATIONLOCATION 531 01-Feb-22 A 11-Sep-24 -128

PORT ST LUCIE BLVD.PORT ST LUCIE BLVD.PORT ST LUCIE BLVD. 529 01-Feb-22 A 09-Sep-24 -128

PHASEPHASEPHASE 529 01-Feb-22 A 09-Sep-24 -128

PRE-PHASE 1PRE-PHASE 1PRE-PHASE 1 3 18-Jul-22 A 18-Oct-23 -128

Underground WorkUnderground WorkUnderground Work 3 18-Jul-22 A 18-Oct-23 -128

DrainageDrainageDrainage 3 18-Jul-22 A 18-Oct-23 -128

DRAIN-1010 S-605 TO S-606B PART. (60' - 48" X 76") 0% 3 18-Jul-22 A 18-Oct-23 -128

PHASE 1PHASE 1PHASE 1 93 19-Oct-23 13-Mar-24 -128

EarthworkEarthworkEarthwork 67 28-Nov-23 11-Mar-24 -128

EMB-1000 Embankment (Phase 1) 1202+30 - 1223+50 0% 12 28-Nov-23 13-Dec-23 -128

STAB-1000 Stabilzed Subgrade (Phase 1) 1202+30 - 1223+50 4,400 SY 0% 12 14-Dec-23 08-Jan-24 -128

FINALDRESS-1010Final Dressing (Phase 1) 1225+50 - 1249+50 0% 10 27-Feb-24 11-Mar-24 -128

ConcreteConcreteConcrete 48 21-Dec-23 07-Mar-24 -128

CONC-1000 Construct Curbing (1202+30 - 1223+50) 2133' 0% 10 21-Dec-23 11-Jan-24 -128

CONC-1030 Construct Sidewalk (1223+50 - 1249+50) 0% 18 12-Feb-24 07-Mar-24 -128

Underground WorkUnderground WorkUnderground Work 24 19-Oct-23 27-Nov-23 -128

DrainageDrainageDrainage 24 19-Oct-23 27-Nov-23 -128

DRAIN-1280 S-606B - S-605 PART (38' - 48X76") 0% 2 19-Oct-23 23-Oct-23 -128

DRAIN-1290 S-606B - S-607 (23' - 48X76") 0% 2 23-Oct-23 25-Oct-23 -128

DRAIN-1300 S-606B - S-608 (94' - 48") 0% 3 25-Oct-23 27-Oct-23 -128

DRAIN-1320 S-610 - S-610A (116' - 48") 0% 3 30-Oct-23 01-Nov-23 -128

DRAIN-1810 S-610A - S-612 (107' - 48") 0% 3 02-Nov-23 06-Nov-23 -128

DRAIN-1820 S-612 - T-100 (40' - 48") 0% 2 07-Nov-23 08-Nov-23 -128

DRAIN-1340 S-612 - S-613A (75' - 24") 0% 2 09-Nov-23 13-Nov-23 -128

DRAIN-1350 S-613A - S-615 (104' - 24") 0% 2 14-Nov-23 15-Nov-23 -128

DRAIN-1360 S-615 - S-617 (119' - 18") 0% 3 16-Nov-23 20-Nov-23 -128

DRAIN-1370 S-617 - S-617A (71' - 18") 0% 2 21-Nov-23 27-Nov-23 -128

LandscapingLandscapingLandscaping 7 05-Mar-24 13-Mar-24 -128

LANDSC-1000 Install Performance Turf (Phase 1) 0% 7 05-Mar-24 13-Mar-24 -128

SignalizationSignalizationSignalization 20 12-Jan-24 09-Feb-24 -128

SIGNAL-1110 Install Conduits, Conductors & Pull & Splice Box, 13"x24" Cover Size0% 15 12-Jan-24 02-Feb-24 -128

SIGNAL-1160 Install Ped. Signals 0% 5 05-Feb-24 09-Feb-24 -128

PHASE 2PHASE 2PHASE 2 413 01-Feb-22 A 25-Jun-24 -128

MOT)MOT)MOT) 3 14-Mar-24 18-Mar-24 -128

MOT-1090 Phase 2 Traffic Switch 0% 3 14-Mar-24 18-Mar-24 -128

Clear & GrubbClear & GrubbClear & Grubb 5 01-Feb-22 A 20-Mar-24 -128

CLEAR-6020 Clear & Grub (Phase 2) 75% 5 01-Feb-22 A 20-Mar-24 -128

Remove Existing Concrete PavementRemove Existing Concrete PavementRemove Existing Concrete Pavement 3 19-Mar-24 21-Mar-24 -128

DEMO-4020 Demo Existing Concrete (Phase 2) 0% 3 19-Mar-24 21-Mar-24 -128

EarthworkEarthworkEarthwork 60 22-Mar-24 14-Jun-24 -128

EXC-1020 Regular Excavation (Phase 2) 1202+30 - 1230+80 0% 20 22-Mar-24 18-Apr-24 -128

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2024 2025

Final Acceptance, 

Punch List

Final Inspections

S-605 TO S-606B PART. (60' - 48" X 76")

Embankment (Phase 1) 1202+30 - 1223+50

Stabilzed Subgrade (Phase 1) 1202+30 - 1223+50 4,400 SY

Final Dressing (Phase 1) 1225+50 - 1249+50

Construct Curbing (1202+30 - 1223+50) 2133'

Construct Sidewalk (1223+50 - 1249+50)

S-606B - S-605 PART (38' - 48X76")

S-606B - S-607 (23' - 48X76")

S-606B - S-608 (94' - 48")

S-610 - S-610A (116' - 48")

S-610A - S-612 (107' - 48")

S-612 - T-100 (40' - 48")

S-612 - S-613A (75' - 24")

S-613A - S-615 (104' - 24")

S-615 - S-617 (119' - 18")

S-617 - S-617A (71' - 18")

Install Performance Turf (Phase 1)

Install Conduits, Conductors & Pull & Splice Box, 13"x24" Cover Size

Install Ped. Signals

Phase 2 Traffic Switch

Clear & Grub (Phase 2)

Demo Existing Concrete (Phase 2)

Regular Excavation (Phase 2) 1202+30 - 1230+80

FDOT T4576 SW Port St Lucie Blvd. (10-15-2023 UPDATE).

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone Page 1 of 2 Data Date : 15-Oct-23
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EMB-1020 Embankment (Phase 2) 1202+30 - 1230+80 0% 20 22-Mar-24 18-Apr-24 -128

STAB-1020 Stabilzed Subgrade (Phase 2) 1202+30 - 1230+80 7297 SY 0% 20 05-Apr-24 02-May-24 -128

EXC-1030 Regular Excavation (Phase 2) 1230+80 - 1249+50 0% 20 19-Apr-24 16-May-24 -128

EMB-1030 Embankment (Phase ) 1230+80 - 1249+50 0% 20 19-Apr-24 16-May-24 -128

STAB-1030 Stabilzed Subgrade (Phase 2) 1230+80 - 1249+50 7042 SY 0% 20 03-May-24 31-May-24 -128

BASE-1030 Base (Phase 2) 4400 SY 1230+80 - 1249+50 7042 SY 0% 20 17-May-24 14-Jun-24 -128

Milling & PavingMilling & PavingMilling & Paving 7 17-Jun-24 25-Jun-24 -128

PAVE1070 Milling & Paving Structural (Phase 2) 0% 7 17-Jun-24 25-Jun-24 -128

IrrigationIrrigationIrrigation 20 19-Apr-24 16-May-24 -128

IRR-1010 Install Irrigation Water Main & Electrical Conduits 0% 20 19-Apr-24 16-May-24 -128

PHASE 3PHASE 3PHASE 3 34 26-Jun-24 13-Aug-24 -128

MOTMOTMOT 4 26-Jun-24 01-Jul-24 -128

MOT-1100 Phase 3 Traffic Switch 0% 4 26-Jun-24 01-Jul-24 -128

Erosion ControlErosion ControlErosion Control 5 02-Jul-24 09-Jul-24 -128

ENV-1110 Inlet Protection 0% 5 02-Jul-24 09-Jul-24 -128

Clear & GrubbClear & GrubbClear & Grubb 10 03-Jul-24 17-Jul-24 -128

CLEAR-6100 Remove Temporary Crossovers @ Thrift, Trouville, Rice, N. Globe, Alexandria, & 1247+77 to 1254+070% 10 03-Jul-24 17-Jul-24 -128

EarthworkEarthworkEarthwork 23 03-Jul-24 05-Aug-24 -128

EXC-1040 Regular Excavation (Phase 3) 0% 12 03-Jul-24 19-Jul-24 -128

STAB-1040 Stabilzed Subgrade (Phase 2) 1202+30 - 1230+80 7297 SY 0% 12 03-Jul-24 19-Jul-24 -128

BASE-1040 Base (Phase 2) 4400 SY 1202+30 - 1230+80 7297 SY 0% 18 11-Jul-24 05-Aug-24 -128

Milling & PavingMilling & PavingMilling & Paving 6 06-Aug-24 13-Aug-24 -128

PAVE1140 Paving Structural (Phase 3) 0% 6 06-Aug-24 13-Aug-24 -128

PHASE 4PHASE 4PHASE 4 18 14-Aug-24 09-Sep-24 -128

MOTMOTMOT 3 14-Aug-24 16-Aug-24 -128

MOT-1110 Phase 4 Traffic Switch 0% 3 14-Aug-24 16-Aug-24 -128

SignageSignageSignage 15 19-Aug-24 09-Sep-24 -128

SIGN -1000 Install New Signs 0% 15 19-Aug-24 09-Sep-24 -128

SW TULIP BLVD.SW TULIP BLVD.SW TULIP BLVD. 2 10-Sep-24 11-Sep-24 -128

PHASEPHASEPHASE 2 10-Sep-24 11-Sep-24 -128

PHASE 1PHASE 1PHASE 1 2 10-Sep-24 11-Sep-24 -128

Install New MailboxesInstall New MailboxesInstall New Mailboxes 2 10-Sep-24 11-Sep-24 -128

MAIL-1020 Install New Mailboxes 0% 2 10-Sep-24 11-Sep-24 -128

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2024 2025

Embankment (Phase 2) 1202+30 - 1230+80

Stabilzed Subgrade (Phase 2) 1202+30 - 1230+80 7297 SY

Regular Excavation (Phase 2) 1230+80 - 1249+50

Embankment (Phase ) 1230+80 - 1249+50

Stabilzed Subgrade (Phase 2) 1230+80 - 1249+50 7042 SY

Base (Phase 2) 4400 SY 1230+80 - 1249+50 7042 SY

Milling & Paving Structural (Phase 2)

Install Irrigation Water Main & Electrical Conduits

Phase 3 Traffic Switch

Inlet Protection

Remove Temporary Crossovers @ Thrift, Trouville, Rice, N. Globe, Alexandria, & 1247+77 to 1254+07

Regular Excavation (Phase 3)

Stabilzed Subgrade (Phase 2) 1202+30 - 1230+80 7297 SY

Base (Phase 2) 4400 SY 1202+30 - 1230+80 7297 SY

Paving Structural (Phase 3)

Phase 4 Traffic Switch

Install New Signs

Install New Mailboxes

FDOT T4576 SW Port St Lucie Blvd. (10-15-2023 UPDATE).

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone Page 2 of 2 Data Date : 15-Oct-23

Critical path


