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Pueblo Base Schedule 5-29-18 - A& B Scope of Work only R.1Pueblo Base Schedule 5-29-18 - A& B Scope of Work only R.1 551 551 03-Oct-18 05-Apr-20

A& B Scope of WorkA& B Scope of Work 551 551 03-Oct-18 05-Apr-20

PUEBLO DAM BUTTRESS CONTRACTION JOINT TREATMENT PROJECTPUEBLO DAM BUTTRESS CONTRACTION JOINT TREATMENT PROJECT 551 551 03-Oct-18 05-Apr-20

A1000 Contract Award - Schedule A and B 0 0 03-Oct-18* A1010: FS 13, A1020: FS, A1050: FS, A1070: FS, A1090: FS, A1110: FS, A1130: FS, A1150: FS, 
A1170: FS, A1190: FS, A1210: FS, A1230: FS, A1250: FS, A1270: FS, A1290: FS, A1310: FS, A1330: 
FS, A1350: FS, A1370: FS, A1390: FS, A1410: FS, A1430: FS, A1450: FS, A1470: FS, A1490: FS, 
A1510: FS, A1530: FS, A1550: FS, A1570: FS, A1590: FS, A1610: FS, A1640: FS, A1660: FS, A1680:
FS, A1700: FS, A1720: FS, A1740: FS, A1770: FS, A1790: FS, A1810: FS, A1830: FS, A1860: FS, 
A1880: FS, A1900: FS, A1920: FS, A1940: FS, A1960: FS, A1990: FS, A2010: FS, A2030: FS, A2050:
FS, A2070: FS, A2090: FS, A2120: FS, A2140: FS, A2160: FS, A2180: FS, A2200: FS, A2220: FS

A1010 Notice to Proceed - Schedule A and B 0 0 16-Oct-18* A1000: FS 13 A2250: FS 10, A2260: FS

A3310 Final Completion 0 0 05-Apr-20* A3300: FS, A3280: FS, A3230: FS, A3260: FS

Schedule A and B CompleteSchedule A and B Complete 551 551 03-Oct-18 05-Apr-20

Mobilization and Preparatory WorkMobilization and Preparatory Work 206 206 03-Oct-18 26-Apr-19

A1020 RSN 1 - Bonds 9 9 03-Oct-18 16-Oct-18 A1000: FS A1040: FS

A1030 Preconstruction Submittals Complete 0 0 05-Dec-18 A1040: FS, A1060: FS, A1080: FS, A1100: FS, A1120: FS, A1140:
FS, A1160: FS, A1180: FS, A1200: FS, A1220: FS, A1240: FS, 
A1260: FS, A1280: FS, A1300: FS, A1320: FS, A1340: FS, 
A1360: FS, A1380: FS, A1400: FS, A1420: FS, A1440: FS, 
A1460: FS, A1520: FS, A1540: FS, A1560: FS, A1580: FS, 
A1600: FS, A1650: FS, A1670: FS, A1690: FS

A2250: FS, A2260: FS, A3320: FS

A1040 BOR Review of RSN 1 - Bonds 28 28 17-Oct-18 13-Nov-18 A1020: FS A1030: FS

A1050 RSN 3 - Insurance work on a Government Installation 10 10 03-Oct-18 17-Oct-18 A1000: FS A1060: FS

A1060 BOR Review of RSN 3 - Insurance work on a Government Installation 28 28 18-Oct-18 14-Nov-18 A1050: FS A1030: FS

A1070 RSN 4 - Liability Insurance 10 10 03-Oct-18 17-Oct-18 A1000: FS A1080: FS

A1080 BOR Review of RSN 4 - Liability Insurance 28 28 18-Oct-18 14-Nov-18 A1070: FS A1030: FS

A1090 RSN 5 - Equal Oportunity 10 10 03-Oct-18 17-Oct-18 A1000: FS A1100: FS

A1100 BOR Review of RSN 5 - Equal Oportunity 28 28 18-Oct-18 14-Nov-18 A1090: FS A1030: FS

A1110 RSN 6 - Reporting Executive Compensation and First Tier Subcontract Awards 10 10 03-Oct-18 17-Oct-18 A1000: FS A1120: FS

A1120 BOR Review of RSN 6 - Reporting Executive Compensation and First Tier Subcontract Awards 28 28 18-Oct-18 14-Nov-18 A1110: FS A1030: FS

A1130 RSN 7 - Personal Identity Verification 25 25 03-Oct-18 07-Nov-18 A1000: FS A1140: FS

A1140 BOR Review of RSN 7 - Personal Identity Verification 28 28 08-Nov-18 05-Dec-18 A1130: FS A1030: FS

A1150 RSN 9 - Labor Standards Data 10 10 03-Oct-18 17-Oct-18 A1000: FS A1160: FS

A1160 BOR Review of RSN 9 - Labor Standards Data 28 28 18-Oct-18 14-Nov-18 A1150: FS A1030: FS

A1170 RSN 11 - Site Security GP-7 and WBR 1452.237-80 - employees 10 10 03-Oct-18 17-Oct-18 A1000: FS A1180: FS

A1180 BOR Review of RSN 11 - Site Security GP-7 and WBR 1452.237-80 - employees 28 28 18-Oct-18 14-Nov-18 A1170: FS A1030: FS

A1190 RSN 12 - Site Security GP-7 and WBR 1452.237-80 - vehicles 10 10 03-Oct-18 17-Oct-18 A1000: FS A1200: FS

A1200 BOR Review of RSN 12 - Site Security GP-7 and WBR 1452.237-80 - vehicles 28 28 18-Oct-18 14-Nov-18 A1190: FS A1030: FS

A1210 RSN 13 - Employment Verification 52.222-56 and ET02-20 10 10 03-Oct-18 17-Oct-18 A1000: FS A1220: FS

A1220 BOR Review of RSN 13 - Employment Verification 52.222-56 and ET02-20 28 28 18-Oct-18 14-Nov-18 A1210: FS A1030: FS

A1230 RSN 14 - Estimate of precentage of recovered material content for EPA designated items 10 10 03-Oct-18 17-Oct-18 A1000: FS A1240: FS

A1240 BOR Review of RSN 14 - Estimate of precentage of recovered material content for EPA designated items 28 28 18-Oct-18 14-Nov-18 A1230: FS A1030: FS

A1250 RSN 01 14 10-1 Use of Site - Land Use and Landscape Rehabilitation Plan 15 15 03-Oct-18 24-Oct-18 A1000: FS A1260: FS

A1260 BOR Review of RSN 01 14 10-1 Use of Site - Land Use and Landscape Rehabilitation Plan 28 28 25-Oct-18 21-Nov-18 A1250: FS A1030: FS

A1270 RSN 01 14 10-2 Use of Site - Schedule for Contractor Use of Reservoir and Boat Ramps 15 15 03-Oct-18 24-Oct-18 A1000: FS A1280: FS

A1280 BOR Review of RSN 01 14 10-2 Use of Site - Schedule for Contractor Use of Reservoir and Boat Ramps 28 28 25-Oct-18 21-Nov-18 A1270: FS A1030: FS

A1290 RSN 01 32 10-1 Construction Program - Representative Information 10 10 03-Oct-18 17-Oct-18 A1000: FS A1300: FS

A1300 BOR Review of RSN 01 32 10-1 Construction Program - Representative Information 28 28 18-Oct-18 14-Nov-18 A1290: FS A1030: FS

A1310 RSN 01 32 10-2 Construction Program - Baseline Schedule 15 15 03-Oct-18 24-Oct-18 A1000: FS A1320: FS

A1320 BOR Review of RSN 01 32 10-2 Construction Program - Baseline Schedule 28 28 25-Oct-18 21-Nov-18 A1310: FS A1030: FS

A1330 RSN 01 32 10-4 Construction Program - Time Impact Analysis 15 15 03-Oct-18 24-Oct-18 A1000: FS A1340: FS

A1340 BOR Review of RSN 01 32 10-4 Construction Program - Time Impact Analysis 28 28 25-Oct-18 21-Nov-18 A1330: FS A1030: FS

A1350 RSN 01 35 10-1 Safety Data Sheets - Complete LHM and SDS 15 15 03-Oct-18 24-Oct-18 A1000: FS A1360: FS

A1360 BOR Review of RSN 01 35 10-1 Safety Data Sheets - Complete LHM and SDS 28 28 25-Oct-18 21-Nov-18 A1350: FS A1030: FS

A1370 RSN 01 35 20-1 Safety and Health - Safety Program 10 10 03-Oct-18 17-Oct-18 A1000: FS A1380: FS

A1380 BOR Review of RSN 01 35 20-1 Safety and Health - Safety Program 28 28 18-Oct-18 14-Nov-18 A1370: FS A1030: FS

A1390 RSN 01 35 20-3 Safety and Health - Respirator User Documentation 15 15 03-Oct-18 24-Oct-18 A1000: FS A1400: FS

A1400 BOR Review of RSN 01 35 20-3 Safety and Health - Respirator User Documentation 28 28 25-Oct-18 21-Nov-18 A1390: FS A1030: FS

A1410 RSN 01 35 20-4 Safety and Health - Crane Operation Certificates 15 15 03-Oct-18 24-Oct-18 A1000: FS A1420: FS
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A1010: FS 13, A1020: FS, A1050: FS, A1070: FS, A1090: FS, A1110: FS, A1130: FS, A1150: FS, A1170: FS, 
A1190: FS, A1210: FS, A1230: FS, A1250: FS, A1270: FS, A1290: FS, A1310: FS, A1330: FS, A1350: FS, A1370: 
FS, A1390: FS, A1410: FS, A1430: FS, A1450: FS, A1470: FS, A1490: FS, A1510: FS, A1530: FS, A1550: FS, 
A1570: FS, A1590: FS, A1610: FS, A1640: FS, A1660: FS, A1680: FS, A1700: FS, A1720: FS, A1740: FS, A1770: 
FS, A1790: FS, A1810: FS, A1830: FS, A1860: FS, A1880: FS, A1900: FS, A1920: FS, A1940: FS, A1960: FS, 
A1990: FS, A2010: FS, A2030: FS, A2050: FS, A2070: FS, A2090: FS, A2120: FS, A2140: FS, A2160: FS, A2180: 
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A1420 BOR Review of RSN 01 35 20-4 Safety and Health - Crane Operation Certificates 28 28 25-Oct-18 21-Nov-18 A1410: FS A1030: FS

A1430 RSN 01 35 20-5 Safety and Health - Exposure Assessment Form 15 15 03-Oct-18 24-Oct-18 A1000: FS A1440: FS

A1440 BOR Review of RSN 01 35 20-5 Safety and Health - Exposure Assessment Form 28 28 25-Oct-18 21-Nov-18 A1430: FS A1030: FS

A1450 RSN 01 35 20-6 Safety and Health - Other Training Certificates 15 15 03-Oct-18 24-Oct-18 A1000: FS A1460: FS

A1460 BOR Review of RSN 01 35 20-6 Safety and Health - Other Training Certificates 28 28 25-Oct-18 21-Nov-18 A1450: FS A1030: FS

A1470 RSN 01 35 25-1 Marine Work - Barge Certification 15 15 03-Oct-18 24-Oct-18 A1000: FS A1480: FS

A1480 BOR Review of RSN 01 35 25-1 Marine Work - Barge Certification 28 28 25-Oct-18 21-Nov-18 A1470: FS A2260: FS

A1490 RSN 01 35 27-1 Underwater Work - Comprehensive Diving Plan 20 20 03-Oct-18 31-Oct-18 A1000: FS A1500: FS

A1500 BOR Review of RSN 01 35 27-1 Underwater Work - Comprehensive Diving Plan 28 28 01-Nov-18 28-Nov-18 A1490: FS A2250: FS

A1510 RSN 01 35 30-1 Contractor's Onsite Safety Personnel - Qualifications 10 10 03-Oct-18 17-Oct-18 A1000: FS A1520: FS

A1520 BOR Review of RSN 01 35 30-1 Contractor's Onsite Safety Personnel - Qualifications 28 28 18-Oct-18 14-Nov-18 A1510: FS A1030: FS

A1530 RSN 01 46 00-1 Quality Procedures - Contractor's Quality Control Program 15 15 03-Oct-18 24-Oct-18 A1000: FS A1540: FS

A1540 BOR Review of RSN 01 46 00-1 Quality Procedures - Contractor's Quality Control Program 28 28 25-Oct-18 21-Nov-18 A1530: FS A1030: FS

A1550 RSN 01 46 00-3 Quality Procedures - Quality Control Supervisor 10 10 03-Oct-18 17-Oct-18 A1000: FS A1560: FS

A1560 BOR Review of RSN 01 46 00-3 Quality Procedures - Quality Control Supervisor 28 28 18-Oct-18 14-Nov-18 A1550: FS A1030: FS

A1570 RSN 01 46 00-4 Quality Procedures - Contractor Quality Testing Plan 15 15 03-Oct-18 24-Oct-18 A1000: FS A1580: FS

A1580 BOR Review of RSN 01 46 00-4 Quality Procedures - Contractor Quality Testing Plan 28 28 25-Oct-18 21-Nov-18 A1570: FS A1030: FS

A1590 RSN 01 55 00-1 Vehicular Access and Parking - Pre-Construction Video 10 10 03-Oct-18 17-Oct-18 A1000: FS A1600: FS

A1600 BOR Review of RSN 01 55 00-1 Vehicular Access and Parking - Pre-Construction Video 28 28 18-Oct-18 14-Nov-18 A1590: FS A1030: FS

A1610 RSN 01 56 32-1 Temporary Safety Fence - Manufacturer's Product Data, Floating Construction Fence/Barrier 10 10 03-Oct-18 17-Oct-18 A1000: FS A1620: FS

A1620 BOR Review of RSN 01 56 32-1 Temporary Safety Fence - Manufacturer's Product Data, Floating Construction Fence/Barrier28 28 18-Oct-18 14-Nov-18 A1610: FS A1630: FS

A1630 Procure RSN 01 56 32-1 Temporary Safety Fence - Manufacturer's Product Data, Floating Construction Fence/Barrier 14 14 15-Nov-18 05-Dec-18 A1620: FS A2300: FS

A1640 RSN 01 57 30-1 Water Pollution Control - Water Management Plan 15 15 03-Oct-18 24-Oct-18 A1000: FS A1650: FS

A1650 BOR Review of RSN 01 57 30-1 Water Pollution Control - Water Management Plan 28 28 25-Oct-18 21-Nov-18 A1640: FS A1030: FS

A1660 RSN 01 57 30-2 Water Pollution Control - SPCC Plan 20 20 03-Oct-18 31-Oct-18 A1000: FS A1670: FS

A1670 BOR Review of RSN 01 57 30-2 Water Pollution Control - SPCC Plan 28 28 01-Nov-18 28-Nov-18 A1660: FS A1030: FS

A1680 RSN 01 74 00-1 Cleaning and Waste Management - Waste Production and Disposal Plan 15 15 03-Oct-18 24-Oct-18 A1000: FS A1690: FS

A1690 BOR Review of RSN 01 74 00-1 Cleaning and Waste Management - Waste Production and Disposal Plan 28 28 25-Oct-18 21-Nov-18 A1680: FS A1030: FS

A1700 RSN 03 15 17-1 Hydrophilic Strip Waterstop - Product Data 10 10 03-Oct-18 17-Oct-18 A1000: FS A1710: FS

A1710 BOR Review of RSN 03 15 17-1 Hydrophilic Strip Waterstop - Product Data 28 28 18-Oct-18 14-Nov-18 A1700: FS A1760: FS

A1720 RSN 03 15 17-2 Hydrophilic Strip Waterstop - Certification 10 10 03-Oct-18 17-Oct-18 A1000: FS A1730: FS

A1730 BOR Review of RSN 03 15 17-2 Hydrophilic Strip Waterstop - Certification 28 28 18-Oct-18 14-Nov-18 A1720: FS A1760: FS

A1740 RSN 03 15 17-3 Hydrophilic Strip Waterstop - Instructions 10 10 03-Oct-18 17-Oct-18 A1000: FS A1750: FS

A1750 BOR Review of RSN 03 15 17-3 Hydrophilic Strip Waterstop - Instructions 28 28 18-Oct-18 14-Nov-18 A1740: FS A1760: FS

A1760 Procure RSN 03 15 17-1 Hydrophilic Strip Waterstop - Product Data 14 14 15-Nov-18 05-Dec-18 A1710: FS, A1730: FS, A1750: FS A2320: FS

A1770 RSN 03 15 20-1 Sponge Rubber Seal - Certification 10 10 03-Oct-18 17-Oct-18 A1000: FS A1780: FS

A1780 BOR Review of RSN 03 15 20-1 Sponge Rubber Seal - Certification 28 28 18-Oct-18 14-Nov-18 A1770: FS A1850: FS

A1790 RSN 03 15 20-2 Sponge Rubber Seal - Manufacturer's Test Data 10 10 03-Oct-18 17-Oct-18 A1000: FS A1800: FS

A1800 BOR Review of RSN 03 15 20-2 Sponge Rubber Seal - Manufacturer's Test Data 28 28 18-Oct-18 14-Nov-18 A1790: FS A1850: FS

A1810 RSN 03 15 20-3 Sponge Rubber Seal - Samples 10 10 03-Oct-18 17-Oct-18 A1000: FS A1820: FS

A1820 BOR Review of RSN 03 15 20-3 Sponge Rubber Seal - Samples 28 28 18-Oct-18 14-Nov-18 A1810: FS A1850: FS

A1830 RSN 03 15 20-4 Sponge Rubber Seal - Shipping Confirmation Letter 25 25 03-Oct-18 07-Nov-18 A1000: FS A1840: FS

A1840 BOR Review of RSN 03 15 20-4 Sponge Rubber Seal - Shipping Confirmation Letter 28 28 08-Nov-18 05-Dec-18 A1830: FS A1850: FS

A1850 Procure RSN 03 15 20-1 Sponge Rubber Seal 14 14 06-Dec-18 26-Dec-18 A1780: FS, A1800: FS, A1820: FS, A1840: FS A2350: FS

A1860 RSN 03 81 11-1 Concrete Coring - Concrete Coring Plan 15 15 03-Oct-18 24-Oct-18 A1000: FS A1870: FS

A1870 BOR Review of RSN 03 81 11-1 Concrete Coring - Concrete Coring Plan 28 28 25-Oct-18 21-Nov-18 A1860: FS A2320: FS

A1880 RSN 03 81 11-2 Concrete Coring - Embedded Items 15 15 03-Oct-18 24-Oct-18 A1000: FS A1890: FS

A1890 BOR Review of RSN 03 81 11-2 Concrete Coring - Embedded Items 28 28 25-Oct-18 21-Nov-18 A1880: FS A2320: FS

A1900 RSN 03 81 14-1 Concrete Surface Preparation and Repair - Concrete Surface Preparation Plan 20 20 03-Oct-18 31-Oct-18 A1000: FS A1910: FS

A1910 BOR Review of RSN 03 81 14-1 Concrete Surface Preparation and Repair - Concrete Surface Preparation Plan 28 28 01-Nov-18 28-Nov-18 A1900: FS A1980: FS

A1920 RSN 03 81 14-2 Concrete Surface Preparation and Repair - Approval Data 10 10 03-Oct-18 17-Oct-18 A1000: FS A1930: FS

A1930 BOR Review of RSN 03 81 14-2 Concrete Surface Preparation and Repair - Approval Data 28 28 18-Oct-18 14-Nov-18 A1920: FS A1980: FS

A1940 RSN 03 81 14-3 Concrete Surface Preparation and Repair - Applicators References and Qualifications 10 10 03-Oct-18 17-Oct-18 A1000: FS A1950: FS

A1950 BOR Review of RSN 03 81 14-3 Concrete Surface Preparation and Repair - Applicators References and Qualifications 28 28 18-Oct-18 14-Nov-18 A1940: FS A1980: FS

A1960 RSN 03 81 14-4 Concrete Surface Preparation and Repair - Placement Plan 20 20 03-Oct-18 31-Oct-18 A1000: FS A1970: FS

A1970 BOR Review of RSN 03 81 14-4 Concrete Surface Preparation and Repair - Placement Plan 28 28 01-Nov-18 28-Nov-18 A1960: FS A1980: FS
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A1980 Procure RSN 03 81 14 Concrete Surface Preparation and Repair 9 9 29-Nov-18 11-Dec-18 A1910: FS, A1930: FS, A1950: FS, A1970: FS A2310: FS

A1990 RSN 05 50 10-1 Steel Seal Plates - Installation Plan 20 20 03-Oct-18 31-Oct-18 A1000: FS A2000: FS

A2000 BOR Review of RSN 05 50 10-1 Steel Seal Plates - Installation Plan 28 28 01-Nov-18 28-Nov-18 A1990: FS A2110: FS

A2010 RSN 05 50 10-2 Steel Seal Plates - Welder Qualification Documentation 15 15 03-Oct-18 24-Oct-18 A1000: FS A2020: FS

A2020 BOR Review of RSN 05 50 10-2 Steel Seal Plates - Welder Qualification Documentation 28 28 25-Oct-18 21-Nov-18 A2010: FS A2110: FS

A2030 RSN 05 50 10-3 Steel Seal Plates - Anchors Product Data 15 15 03-Oct-18 24-Oct-18 A1000: FS A2040: FS

A2040 BOR Review of RSN 05 50 10-3 Steel Seal Plates - Anchors Product Data 28 28 25-Oct-18 21-Nov-18 A2030: FS A2110: FS

A2050 RSN 05 50 10-4 Steel Seal Plates - Approval Drawings (in Government Format) Assuming 2 review cycles 65 65 03-Oct-18 08-Jan-19 A1000: FS A2060: FS

A2060 BOR Review of RSN 05 50 10-4 Steel Seal Plates - Approval Drawings (in Government Format) Assuming 2 review cycles55 55 09-Jan-19 04-Mar-19 A2050: FS A2110: FS

A2070 RSN 05 50 10-5 Steel Seal Plates - Mill Test Reports 10 10 03-Oct-18 17-Oct-18 A1000: FS A2080: FS

A2080 BOR Review of RSN 05 50 10-5 Steel Seal Plates - Mill Test Reports 28 28 18-Oct-18 14-Nov-18 A2070: FS A2110: FS

A2090 RSN 05 50 10-6 Steel Seal Plates - Final Drawings (in Government Format) 20 20 03-Oct-18 31-Oct-18 A1000: FS A2100: FS

A2100 BOR Review of RSN 05 50 10-6 Steel Seal Plates - Final Drawings (in Government Format) 28 28 01-Nov-18 28-Nov-18 A2090: FS A2110: FS

A2110 Procure RSN 05 50 10 Steel Seal Plates 39 39 05-Mar-19 26-Apr-19 A2000: FS, A2020: FS, A2040: FS, A2060: FS, A2080: FS, 
A2100: FS

A2310: FS, A2360: FS, A2260: FS

A2120 RSN 07 13 50-1 Elastomeric Membrane (EPDM) Waterproofing - Sample and Color Sample Kit 15 15 03-Oct-18 24-Oct-18 A1000: FS A2130: FS

A2130 BOR Review of RSN 07 13 50-1 Elastomeric Membrane (EPDM) Waterproofing - Sample and Color Sample Kit 28 28 25-Oct-18 21-Nov-18 A2120: FS A2240: FS

A2140 RSN 07 13 50-2 Elastomeric Membrane (EPDM) Waterproofing - Shipping Confirmation Letter 10 10 03-Oct-18 17-Oct-18 A1000: FS A2150: FS

A2150 BOR Review of RSN 07 13 50-2 Elastomeric Membrane (EPDM) Waterproofing - Shipping Confirmation Letter 28 28 18-Oct-18 14-Nov-18 A2140: FS A2240: FS

A2160 RSN 07 13 50-3 Elastomeric Membrane (EPDM) Waterproofing - Certification 15 15 03-Oct-18 24-Oct-18 A1000: FS A2170: FS

A2170 BOR Review of RSN 07 13 50-3 Elastomeric Membrane (EPDM) Waterproofing - Certification 28 28 25-Oct-18 21-Nov-18 A2160: FS A2240: FS

A2180 RSN 07 13 50-4 Elastomeric Membrane (EPDM) Waterproofing - Product Data 15 15 03-Oct-18 24-Oct-18 A1000: FS A2190: FS

A2190 BOR Review of RSN 07 13 50-4 Elastomeric Membrane (EPDM) Waterproofing - Product Data 28 28 25-Oct-18 21-Nov-18 A2180: FS A2240: FS

A2200 RSN 07 13 50-5 Elastomeric Membrane (EPDM) Waterproofing - Installation Instructions 15 15 03-Oct-18 24-Oct-18 A1000: FS A2210: FS

A2210 BOR Review of RSN 07 13 50-5 Elastomeric Membrane (EPDM) Waterproofing - Installation Instructions 28 28 25-Oct-18 21-Nov-18 A2200: FS A2240: FS

A2220 RSN 07 13 50-6 Elastomeric Membrane (EPDM) Waterproofing - Qualifications 10 10 03-Oct-18 17-Oct-18 A1000: FS A2230: FS

A2230 BOR Review of RSN 07 13 50-6 Elastomeric Membrane (EPDM) Waterproofing - Qualifications 28 28 18-Oct-18 14-Nov-18 A2220: FS A2240: FS

A2240 Procure RSN 07 13 50 Elastomeric Membrane (EPDM) Waterproofing 14 14 23-Nov-18 12-Dec-18 A2230: FS, A2210: FS, A2190: FS, A2170: FS, A2150: FS, 
A2130: FS

A2310: FS

Onsite MobilizationOnsite Mobilization 12 12 29-Apr-19 15-May-19

A2250 Transport equipment to site 1 1 30-Apr-19 30-Apr-19 A1010: FS 10, A1500: FS, A1030: FS, A2260: FS A2280: FS

A2260 Transport barges to site 1 1 29-Apr-19 29-Apr-19 A1010: FS, A1480: FS, A1030: FS, A2110: FS A2270: FS, A2250: FS

A2270 Place barge sections in reservoir and assemble 4 4 30-Apr-19 03-May-19 A2260: FS A2280: FS, A2290: FS

A2280 Place equipment on barge and secure 4 4 06-May-19 09-May-19 A2250: FS, A2270: FS A2290: FS, A2300: FS

A2290 Transport barge to Contraction Joint 9-10 and deploy anchors 1 1 15-May-19 15-May-19 A2270: FS, A2280: FS A2310: FS

A2300 Installation of Floating Construction Fence (Marine Barrier) 3 3 13-May-19 15-May-19 A2280: FS, A1630: FS A2310: FS

Zone 1 RepairsZone 1 Repairs 62 62 06-Dec-18 14-Mar-19

A3320 Zone 1 Repairs Joint 9-10 6 6 06-Dec-18 13-Dec-18 A1030: FS A3330: FS, A2360: FS

A3330 Zone 1 Repairs Joint 12- 13 6 6 17-Dec-18 24-Dec-18 A3320: FS A3340: FS, A2680: FS

A3340 Zone 1 Repairs Joint 13- 14 6 6 26-Dec-18 03-Jan-19 A3330: FS A3350: FS, A2760: FS

A3350 Zone 1 Repairs Joint 14- 15 2 2 04-Jan-19 07-Jan-19 A3340: FS A3360: FS, A2840: FS

A3360 Zone 1 Repairs Joint 15- 16 6 6 08-Jan-19 16-Jan-19 A3350: FS A3370: FS, A2920: FS

A3370 Zone 1 Repairs Joint 16- 17 6 6 17-Jan-19 25-Jan-19 A3360: FS A3380: FS, A3000: FS

A3380 Zone 1 Repairs Joint 17- 18 6 6 28-Jan-19 04-Feb-19 A3370: FS A3390: FS, A2520: FS

A3390 Zone 1 Repairs Joint 18- 19 6 6 05-Feb-19 13-Feb-19 A3380: FS A3400: FS, A2600: FS

A3400 Zone 1 Repairs Joint 19- 20 6 6 14-Feb-19 25-Feb-19 A3390: FS A3410: FS, A3080: FS

A3410 Zone 1 Repairs Joint 20- 21 6 6 26-Feb-19 05-Mar-19 A3400: FS A3420: FS, A3160: FS

A3420 Zone 1 Repairs Joint 6-7 6 6 06-Mar-19 14-Mar-19 A3410: FS A2440: FS

Contraction Joint 9-10 (Schedule A)Contraction Joint 9-10 (Schedule A) 17 17 16-May-19 11-Jun-19

A2310 Install / Relocate barge - Joint 9-10 1 1 16-May-19 16-May-19 A2290: FS, A2300: FS, A2240: FS, A1980: FS, A2110: FS A2320: FS

A2320 Remove sediment and install bottom plates (core drill 2" dia. X 18" deep) - Joint 9-10 2 2 17-May-19 20-May-19 A1870: FS, A1890: FS, A1760: FS, A2310: FS A2330: FS

A2330 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 9-10 1 1 21-May-19 21-May-19 A2320: FS A2340: FS

A2340 Concrete Repairs as needed - Joint 9-10 2 2 22-May-19 23-May-19 A2330: FS A2350: FS

A2350 Layout and Install sponge rubber entire length of contraction Joint 9-10 2 2 24-May-19 28-May-19 A2340: FS, A1850: FS A2360: FS

A2360 Drill and Install 1" angle anchor plates - Joint 9-10 8 8 29-May-19 07-Jun-19 A2350: FS, A2110: FS, A3320: FS A2370: FS

A2370 As-built survey - Joint 9-10 1 1 10-Jun-19 10-Jun-19 A2360: FS A2380: FS, A2390: FS

A2380 Government acceptance - Joint 9-10 0 0 11-Jun-19 11-Jun-19 A2370: FS A2630: FS
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Contraction Joint 12-13 (Schedule B)Contraction Joint 12-13 (Schedule B) 17 17 11-Jun-19 03-Jul-19

A2630 Install / Relocate barge - Joint 12-13 1 1 11-Jun-19 11-Jun-19 A2380: FS A2640: FS

A2640 Remove sediment and install bottom plates (core drill 2"dia. X 18" deep) - Joint 12-13 2 2 12-Jun-19 13-Jun-19 A2630: FS A2650: FS

A2650 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 12-13 1 1 14-Jun-19 14-Jun-19 A2640: FS A2660: FS

A2660 Concrete Repairs as needed - Joint 12-13 2 2 17-Jun-19 18-Jun-19 A2650: FS A2670: FS

A2670 Layout and Install sponge rubber entire length of contraction joint - Joint 12-13 2 2 19-Jun-19 20-Jun-19 A2660: FS A2680: FS

A2680 Drill and Install 1"angle anchor plates - Joint 12-13 8 8 21-Jun-19 02-Jul-19 A2670: FS, A3330: FS A2690: FS

A2690 As-built survey - Joint 12-13 1 1 03-Jul-19 03-Jul-19 A2680: FS A2700: FS

A2700 Government acceptance - Joint 12-13 0 0 03-Jul-19 A2690: FS A2710: FS

Contraction Joint 13-14 (Schedule B)Contraction Joint 13-14 (Schedule B) 17 17 05-Jul-19 30-Jul-19

A2710 Install / Relocate barge - Joint 13-14 1 1 05-Jul-19 05-Jul-19 A2700: FS A2720: FS

A2720 Remove sediment and install bottom plates (core drill 2"dia. X 18" deep) - Joint 13-14 2 2 08-Jul-19 09-Jul-19 A2710: FS A2730: FS

A2730 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 13-14 1 1 10-Jul-19 10-Jul-19 A2720: FS A2740: FS

A2740 Concrete Repairs as needed - Joint 13-14 2 2 11-Jul-19 15-Jul-19 A2730: FS A2750: FS

A2750 Layout and Install sponge rubber entire length of contraction joint - Joint 13-14 2 2 16-Jul-19 17-Jul-19 A2740: FS A2760: FS

A2760 Drill and Install 1"angle anchor plates  - Joint 13-14 8 8 18-Jul-19 29-Jul-19 A2750: FS, A3340: FS A2770: FS

A2770 As-built survey - Joint 13-14 1 1 30-Jul-19 30-Jul-19 A2760: FS A2780: FS

A2780 Government acceptance - Joint 13-14 0 0 30-Jul-19 A2770: FS A2790: FS

Contraction Joint 14-15 (Schedule B)Contraction Joint 14-15 (Schedule B) 17 17 31-Jul-19 22-Aug-19

A2790 Install / Relocate barge - Joint 14-15 1 1 31-Jul-19 31-Jul-19 A2780: FS A2800: FS

A2800 Remove sediment and install bottom plates (core drill 2"dia. X 18" deep) - Joint 14-15 2 2 01-Aug-19 02-Aug-19 A2790: FS A2810: FS

A2810 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 14-15 1 1 05-Aug-19 05-Aug-19 A2800: FS A2820: FS

A2820 Concrete Repairs as needed - Joint 14-15 2 2 06-Aug-19 07-Aug-19 A2810: FS A2830: FS

A2830 Layout and Install sponge rubber entire length of contraction Joint 14-15 2 2 08-Aug-19 09-Aug-19 A2820: FS A2840: FS

A2840 Drill and Install 1"angle anchor plates - Joint 14-15 8 8 12-Aug-19 21-Aug-19 A2830: FS, A3350: FS A2850: FS

A2850 As-built survey - Joint 14-15 1 1 22-Aug-19 22-Aug-19 A2840: FS A2860: FS

A2860 Government acceptance - Joint 14-15 0 0 22-Aug-19 A2850: FS A2870: FS

Contraction Joint 15-16 (Schedule B)Contraction Joint 15-16 (Schedule B) 17 17 23-Aug-19 17-Sep-19

A2870 Install / Relocate barge - Joint 15-16 1 1 23-Aug-19 23-Aug-19 A2860: FS A2880: FS

A2880 Remove sediment and install bottom plates (core drill 2"dia. X 18" deep) - Joint 15-16 2 2 26-Aug-19 27-Aug-19 A2870: FS A2890: FS

A2890 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 15-16 1 1 28-Aug-19 28-Aug-19 A2880: FS A2900: FS

A2900 Concrete Repairs as needed - Joint 15-16 2 2 29-Aug-19 30-Aug-19 A2890: FS A2910: FS

A2910 Layout and Install sponge rubber entire length of contraction Joint 15-16 2 2 03-Sep-19 04-Sep-19 A2900: FS A2920: FS

A2920 Drill and Install 1"angle anchor plates - Joint 15-16 8 8 05-Sep-19 16-Sep-19 A2910: FS, A3360: FS A2930: FS

A2930 As-built survey - Joint 15-16 1 1 17-Sep-19 17-Sep-19 A2920: FS A2940: FS

A2940 Government acceptance - Joint 15-16 0 0 17-Sep-19 A2930: FS A2950: FS

Contraction Joint 16-17 (Schedule B)Contraction Joint 16-17 (Schedule B) 17 17 18-Sep-19 10-Oct-19

A2950 Install / Relocate barge - Joint 16-17 1 1 18-Sep-19 18-Sep-19 A2940: FS A2960: FS

A2960 Remove sediment and install bottom plates (core drill 2"dia. X 18" deep)- Joint 16-17 2 2 19-Sep-19 20-Sep-19 A2950: FS A2970: FS

A2970 Concrete Surface Preparation (pressure wash contraction joint swath)- Joint 16-17 1 1 23-Sep-19 23-Sep-19 A2960: FS A2980: FS

A2980 Concrete Repairs as needed- Joint 16-17 2 2 24-Sep-19 25-Sep-19 A2970: FS A2990: FS

A2990 Layout and Install sponge rubber entire length of contraction Joint 16-17 2 2 26-Sep-19 27-Sep-19 A2980: FS A3000: FS

A3000 Drill and Install 1"angle anchor plates- Joint 16-17 8 8 30-Sep-19 09-Oct-19 A2990: FS, A3370: FS A3010: FS

A3010 As-built survey- Joint 16-17 1 1 10-Oct-19 10-Oct-19 A3000: FS A3020: FS

A3020 Government acceptance- Joint 16-17 0 0 10-Oct-19 A3010: FS A2470: FS

Contraction Joint 17-18 (Schedule A)Contraction Joint 17-18 (Schedule A) 18 18 11-Oct-19 08-Nov-19

A2470 Install / Relocate barge - Joint 17-18 1 1 11-Oct-19 11-Oct-19 A3020: FS A2480: FS

A2480 Remove sediment and install bottom plates (core drill 2" dia. X 18" deep) - Joint 17-18 2 2 15-Oct-19 16-Oct-19 A2470: FS A2490: FS

A2490 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 17-18 2 2 17-Oct-19 18-Oct-19 A2480: FS A2500: FS

A2500 Concrete Repairs as needed - Joint 17-18 2 2 21-Oct-19 22-Oct-19 A2490: FS A2510: FS

A2510 Layout and Install sponge rubber entire length of contraction Joint 17-18 2 2 23-Oct-19 24-Oct-19 A2500: FS A2520: FS

A2520 Drill and Install 1" angle anchor plates - Joint 17-18 8 8 28-Oct-19 06-Nov-19 A2510: FS, A3380: FS A2530: FS

A2530 As-built survey - Joint 17-18 1 1 07-Nov-19 07-Nov-19 A2520: FS A2540: FS

A2540 Government acceptance - Joint 17-18 0 0 08-Nov-19 08-Nov-19 A2530: FS A2550: FS

Contraction Joint 18-19 (Schedule A)Contraction Joint 18-19 (Schedule A) 17 17 08-Nov-19 05-Dec-19

A2550 Install / Relocate barge - Joint 18-19 1 1 08-Nov-19 08-Nov-19 A2540: FS A2560: FS
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A2560 Remove sediment and install bottom plates (core drill 2" dia. X 18" deep) - Joint 18-19 2 2 12-Nov-19 13-Nov-19 A2550: FS A2570: FS

A2570 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 18-19 1 1 14-Nov-19 14-Nov-19 A2560: FS A2580: FS

A2580 Concrete Repairs as needed - Joint 18-19 2 2 15-Nov-19 18-Nov-19 A2570: FS A2590: FS

A2590 Layout and Install sponge rubber entire length of contraction Joint 18-19 2 2 19-Nov-19 20-Nov-19 A2580: FS A2600: FS

A2600 Drill and Install 1" angle anchor plates - Joint 18-19 8 8 21-Nov-19 04-Dec-19 A2590: FS, A3390: FS A2610: FS

A2610 As-built survey - Joint 18-19 1 1 05-Dec-19 05-Dec-19 A2600: FS A2620: FS

A2620 Government acceptance - Joint 18-19 0 0 05-Dec-19 A2610: FS A3030: FS

Contraction Joint 19-20 (Schedule B)Contraction Joint 19-20 (Schedule B) 17 17 06-Dec-19 02-Jan-20

A3030 Install / Relocate barge - Joint 19-20 1 1 06-Dec-19 06-Dec-19 A2620: FS A3040: FS

A3040 Remove sediment and install bottom plates (core drill 2"dia. X 18" deep)- Joint 19-20 2 2 09-Dec-19 10-Dec-19 A3030: FS A3050: FS

A3050 Concrete Surface Preparation (pressure wash contraction joint swath)- Joint 19-20 1 1 11-Dec-19 11-Dec-19 A3040: FS A3060: FS

A3060 Concrete Repairs as needed- Joint 19-20 2 2 12-Dec-19 16-Dec-19 A3050: FS A3070: FS

A3070 Layout and Install sponge rubber entire length of contraction Joint 19-20 2 2 17-Dec-19 18-Dec-19 A3060: FS A3080: FS

A3080 Drill and Install 1"angle anchor plates- Joint 19-20 8 8 19-Dec-19 31-Dec-19 A3070: FS, A3400: FS A3090: FS

A3090 As-built survey- Joint 19-20 1 1 02-Jan-20 02-Jan-20 A3080: FS A3100: FS

A3100 Government acceptance- Joint 19-20 0 0 02-Jan-20 A3090: FS A3110: FS

Contraction Joint 20-21 (Schedule B)Contraction Joint 20-21 (Schedule B) 15 15 03-Jan-20 27-Jan-20

A3110 Install / Relocate barge - Joint 20-21 1 1 03-Jan-20 03-Jan-20 A3100: FS A3120: FS

A3120 Remove sediment and install bottom plates (core drill 2"dia. X 18" deep) - Joint 20-21 2 2 06-Jan-20 07-Jan-20 A3110: FS A3130: FS

A3130 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 20-21 1 1 08-Jan-20 08-Jan-20 A3120: FS A3140: FS

A3140 Concrete Repairs as needed - Joint 20-21 2 2 09-Jan-20 13-Jan-20 A3130: FS A3150: FS

A3150 Layout and Install sponge rubber entire length of contraction Joint 20-21 2 2 14-Jan-20 15-Jan-20 A3140: FS A3160: FS

A3160 Drill and Install 1"angle anchor plates- Joint 20-21 6 6 16-Jan-20 24-Jan-20 A3150: FS, A3410: FS A3170: FS

A3170 As-built survey- Joint 20-21 1 1 27-Jan-20 27-Jan-20 A3160: FS A3180: FS

A3180 Government acceptance- Joint 20-21 0 0 27-Jan-20 A3170: FS A3190: FS, A3240: FS, A2390: FS

Contraction Joint 6-7 (Schedule A)Contraction Joint 6-7 (Schedule A) 14 14 28-Jan-20 19-Feb-20

A2390 Install / Relocate barge - Joint 6-7 1 1 28-Jan-20 28-Jan-20 A2370: FS, A3180: FS A2400: FS

A2400 Remove sediment and install bottom plates (core drill 2" dia. X 18" deep) - Joint 6-7 2 2 29-Jan-20 30-Jan-20 A2390: FS A2410: FS

A2410 Concrete Surface Preparation (pressure wash contraction joint swath) - Joint 6-7 2 2 31-Jan-20 03-Feb-20 A2400: FS A2420: FS

A2420 Concrete Repairs as needed - Joint 6-7 1 1 04-Feb-20 04-Feb-20 A2410: FS A2430: FS

A2430 Layout and Install sponge rubber entire length of contraction Joint 6-7 1 1 05-Feb-20 05-Feb-20 A2420: FS A2440: FS

A2440 Drill and Install 1" angle anchor plates - Joint 6-7 6 6 06-Feb-20 14-Feb-20 A2430: FS, A3420: FS A2450: FS

A2450 As-built survey - Joint 6-7 1 1 18-Feb-20 18-Feb-20 A2440: FS A2460: FS

A2460 Government acceptance - Joint 6-7 0 0 19-Feb-20 19-Feb-20 A2450: FS A3190: FS, A3250: FS

Schedule B CompleteSchedule B Complete 0 0 27-Jan-20 27-Jan-20

A3240 SCHEDULE B Complete 0 0 27-Jan-20 A3180: FS A3250: FS, A3270: FS

DemobilizationDemobilization 69 69 28-Jan-20 05-Apr-20

A3190 Transport barge back to boat ramp 1 1 19-Feb-20 19-Feb-20 A3180: FS, A2460: FS A3200: FS

A3200 Remove equipment from barge deck 4 4 20-Feb-20 26-Feb-20 A3190: FS A3210: FS

A3210 Remove equipment and barges from reservoir 1 1 27-Feb-20 27-Feb-20 A3200: FS A3220: FS

A3220 Site cleanup 1 1 28-Feb-20 28-Feb-20 A3210: FS A3230: FS, A3290: FS

A3230 Post Construction Deliverables 11 11 02-Mar-20 17-Mar-20 A3220: FS A3310: FS

A3250 RSN 8 - Release of Claims 5 5 19-Feb-20 26-Feb-20 A3240: FS, A2460: FS A3260: FS

A3260 BOR Review of RSN 8 - Release of Claims 28 28 27-Feb-20 25-Mar-20 A3250: FS A3310: FS

A3270 RSN 01 78 00-4 Project Record Documents - Final As-built Drawings 5 5 28-Jan-20 03-Feb-20 A3240: FS A3280: FS

A3280 BOR Review of RSN 01 78 00-4 Project Record Documents - Final As-built Drawings 28 28 04-Feb-20 02-Mar-20 A3270: FS A3310: FS

A3290 RSN 01 55 00-1 Vehicular Access and Parking - Post-Construction Video 5 5 02-Mar-20 06-Mar-20 A3220: FS A3300: FS

A3300 BOR Review of RSN 01 55 00-1 Vehicular Access and Parking - Post-Construction Video 30 30 07-Mar-20 05-Apr-20 A3290: FS A3310: FS
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