
Activity ID Activity Name Original
Duration

Start Finish Total
Float

Pacific Village East Baseline Schedule Rev 1Pacific Village East Baseline Schedule Rev 1 434d May-17-21 Feb-10-23 0d

MilestonesMilestones 434d May-17-21 Feb-10-23 0d

PermitsPermits 290d May-17-21 Jul-14-22 144d

Building PermitsBuilding Permits 290d May-17-21 Jul-14-22 144d
Phase IPhase I 159d May-17-21 Jan-05-22 155d
Apartment BuildingsApartment Buildings 159d May-17-21 Jan-05-22 155d

Phase IIPhase II 290d May-17-21 Jul-14-22 144d
Apartment BuildingsApartment Buildings 290d May-17-21 Jul-14-22 144d

UtilityUtility 5d May-17-21 May-21-21 349d
CommunicationCommunication 5d May-17-21 May-21-21 354d

Deferred Approvals / PermitsDeferred Approvals / Permits 5d May-17-21 May-21-21 414d
Preconstruction / ProcurementPreconstruction / Procurement 15d May-17-21 Jun-07-21 409d

Prepare & SubmitPrepare & Submit 5d May-17-21 May-21-21 409d
Review & ApproveReview & Approve 5d May-24-21 May-28-21 409d
Fabricate & DeliverFabricate & Deliver 5d Jun-01-21 Jun-07-21 409d

ConstructionConstruction 429d May-17-21 Feb-03-23 0d

MobilizationMobilization 20d May-17-21 Jun-14-21 220d
SiteworkSitework 30d Jun-14-21 Jul-26-21 272d
Phase IPhase I 293d May-24-21 Jul-26-22 131d
BuildingsBuildings 293d May-24-21 Jul-26-22 131d
Apartment BuildingsApartment Buildings 254d Jul-21-21 Jul-26-22 131d
Building 1Building 1 139d Sep-28-21 Apr-19-22 198d
StructureStructure 83d Sep-28-21 Jan-28-22 221d
FoundationsFoundations 23d Sep-28-21 Oct-29-21 198d
SuperstructureSuperstructure 60d Nov-01-21 Jan-28-22 221d

First FloorFirst Floor 55d Jan-11-22 Mar-30-22 199d
Interior ConstructionInterior Construction 20d Jan-31-22 Feb-28-22 198d
FinishingFinishing 22d Mar-01-22 Mar-30-22 199d
PlumbingPlumbing 50d Jan-11-22 Mar-23-22 198d
HVACHVAC 47d Jan-11-22 Mar-18-22 201d
ElectricalElectrical 47d Jan-11-22 Mar-18-22 202d
CommunicationsCommunications 46d Jan-11-22 Mar-17-22 203d
Fire FightingFire Fighting 44d Jan-11-22 Mar-15-22 204d
Fire Detection & AlarmFire Detection & Alarm 55d Jan-11-22 Mar-30-22 198d

Second FloorSecond Floor 48d Jan-11-22 Mar-21-22 206d
Interior ConstructionInterior Construction 20d Jan-20-22 Feb-16-22 205d
FinishingFinishing 22d Feb-17-22 Mar-21-22 206d
PlumbingPlumbing 43d Jan-11-22 Mar-14-22 205d
HVACHVAC 40d Jan-11-22 Mar-09-22 208d
ElectricalElectrical 40d Jan-11-22 Mar-09-22 209d
CommunicationsCommunications 39d Jan-11-22 Mar-08-22 210d
Fire FightingFire Fighting 37d Jan-11-22 Mar-04-22 211d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-11-22 Mar-21-22 205d

Third FloorThird Floor 48d Jan-11-22 Mar-21-22 206d
Interior ConstructionInterior Construction 20d Jan-20-22 Feb-16-22 205d
FinishingFinishing 22d Feb-17-22 Mar-21-22 206d
PlumbingPlumbing 43d Jan-11-22 Mar-14-22 205d
HVACHVAC 40d Jan-11-22 Mar-09-22 208d
ElectricalElectrical 40d Jan-11-22 Mar-09-22 209d
CommunicationsCommunications 39d Jan-11-22 Mar-08-22 210d
Fire FightingFire Fighting 37d Jan-11-22 Mar-04-22 211d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-11-22 Mar-21-22 205d

StairsStairs 6d Jan-31-22 Feb-07-22 230d
Exterior EnclosureExterior Enclosure 23d Jan-31-22 Mar-03-22 213d
RoofingRoofing 6d Jan-11-22 Jan-19-22 243d
CloseoutCloseout 22d Mar-21-22 Apr-19-22 198d

Building 2Building 2 139d Oct-01-21 Apr-22-22 195d
StructureStructure 83d Oct-01-21 Feb-02-22 218d
FoundationsFoundations 23d Oct-01-21 Nov-03-21 195d
SuperstructureSuperstructure 60d Nov-04-21 Feb-02-22 218d

First FloorFirst Floor 55d Jan-14-22 Apr-04-22 196d
Interior ConstructionInterior Construction 20d Feb-03-22 Mar-03-22 195d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Feb-10-23, Pacific Village East Baseline Schedule Rev 1

Feb-10-23, Milestones

Jul-14-22, Permits

Jul-14-22, Building Permits
Jan-05-22, Phase I
Jan-05-22, Apartment Buildings

Jul-14-22, Phase I I
Jul-14-22, Apartment Buildings

May-21-21, Utility
May-21-21, Communication
May-21-21, Deferred Approvals / Permits

Jun-07-21, Preconstruction / Procurement

May-21-21, Prepare & Submit
May-28-21, Review & Approve

Jun-07-21, Fabricate & Deliver
Feb-03-23, Construction

Jun-14-21, Mobilization
Jul-26-21, Sitework

Jul-26-22, Phase I
Jul-26-22, Buildings
Jul-26-22, Apartment  Buildings

Apr-19-22, Building 1
Jan-28-22, Structure

Oct-29-21, Foundations
Jan-28-22, Superstructure

Mar-30-22, First Floor
Feb-28-22, Interior Construction

Mar-30-22, Finishing
Mar-23-22, Plumbing

Mar-18-22, HVAC
Mar-18-22, Electrical
Mar-17-22, Communications

Mar-15-22, Fire Fighting
Mar-30-22, Fire Detection & Alarm

Mar-21-22, Second Floor
Feb-16-22, Interior Construction

Mar-21-22, Finishing
Mar-14-22, Plumbing

Mar-09-22, HVAC
Mar-09-22, Electrical
Mar-08-22, Communications

Mar-04-22, Fire Fighting
Mar-21-22, Fire Detection & Alarm
Mar-21-22, Third Floor

Feb-16-22, Interior Construction
Mar-21-22, Finishing

Mar-14-22, Plumbing
Mar-09-22, HVAC
Mar-09-22, Electrical
Mar-08-22, Communications

Mar-04-22, Fire Fighting
Mar-21-22, Fire Detection & Alarm

Feb-07-22, Stairs
Mar-03-22, Exterior Enclosure

Jan-19-22, Roofing
Apr-19-22, Closeout
Apr-22-22, Building 2

Feb-02-22, Structure
Nov-03-21, Foundations

Feb-02-22, Superstructure
Apr-04-22, First Floor

Mar-03-22, Interior Construction

Pacific Village East Baseline Schedule Rev 1
BL - Summary Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 1 of 11 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

FinishingFinishing 22d Mar-04-22 Apr-04-22 196d
PlumbingPlumbing 50d Jan-14-22 Mar-28-22 195d
HVACHVAC 47d Jan-14-22 Mar-23-22 198d
ElectricalElectrical 47d Jan-14-22 Mar-23-22 199d
CommunicationsCommunications 46d Jan-14-22 Mar-22-22 200d
Fire FightingFire Fighting 44d Jan-14-22 Mar-18-22 201d
Fire Detection & AlarmFire Detection & Alarm 55d Jan-14-22 Apr-04-22 195d

Second FloorSecond Floor 48d Jan-14-22 Mar-24-22 203d
Interior ConstructionInterior Construction 20d Jan-25-22 Feb-22-22 202d
FinishingFinishing 22d Feb-23-22 Mar-24-22 203d
PlumbingPlumbing 43d Jan-14-22 Mar-17-22 202d
HVACHVAC 40d Jan-14-22 Mar-14-22 205d
ElectricalElectrical 40d Jan-14-22 Mar-14-22 206d
CommunicationsCommunications 39d Jan-14-22 Mar-11-22 207d
Fire FightingFire Fighting 37d Jan-14-22 Mar-09-22 208d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-14-22 Mar-24-22 202d

Third FloorThird Floor 48d Jan-14-22 Mar-24-22 203d
Interior ConstructionInterior Construction 20d Jan-25-22 Feb-22-22 202d
FinishingFinishing 22d Feb-23-22 Mar-24-22 203d
PlumbingPlumbing 43d Jan-14-22 Mar-17-22 202d
HVACHVAC 40d Jan-14-22 Mar-14-22 205d
ElectricalElectrical 40d Jan-14-22 Mar-14-22 206d
CommunicationsCommunications 39d Jan-14-22 Mar-11-22 207d
Fire FightingFire Fighting 37d Jan-14-22 Mar-09-22 208d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-14-22 Mar-24-22 202d

StairsStairs 6d Feb-03-22 Feb-10-22 227d
Exterior EnclosureExterior Enclosure 23d Feb-03-22 Mar-08-22 210d
RoofingRoofing 6d Jan-14-22 Jan-24-22 240d
CloseoutCloseout 22d Mar-24-22 Apr-22-22 195d

Building 3Building 3 139d Dec-01-21 Jun-21-22 155d
StructureStructure 83d Dec-01-21 Mar-31-22 178d
FoundationsFoundations 23d Dec-01-21 Jan-04-22 155d
SuperstructureSuperstructure 60d Jan-05-22 Mar-31-22 178d

First FloorFirst Floor 55d Mar-15-22 May-31-22 156d
Interior ConstructionInterior Construction 20d Apr-01-22 Apr-28-22 155d
FinishingFinishing 22d Apr-29-22 May-31-22 156d
PlumbingPlumbing 50d Mar-15-22 May-23-22 155d
HVACHVAC 47d Mar-15-22 May-18-22 158d
ElectricalElectrical 47d Mar-15-22 May-18-22 159d
CommunicationsCommunications 46d Mar-15-22 May-17-22 160d
Fire FightingFire Fighting 44d Mar-15-22 May-13-22 161d
Fire Detection & AlarmFire Detection & Alarm 55d Mar-15-22 May-31-22 155d

Second FloorSecond Floor 48d Mar-15-22 May-19-22 163d
Interior ConstructionInterior Construction 20d Mar-23-22 Apr-19-22 162d
FinishingFinishing 22d Apr-20-22 May-19-22 163d
PlumbingPlumbing 43d Mar-15-22 May-12-22 162d
HVACHVAC 40d Mar-15-22 May-09-22 165d
ElectricalElectrical 40d Mar-15-22 May-09-22 166d
CommunicationsCommunications 39d Mar-15-22 May-06-22 167d
Fire FightingFire Fighting 37d Mar-15-22 May-04-22 168d
Fire Detection & AlarmFire Detection & Alarm 48d Mar-15-22 May-19-22 162d

Third FloorThird Floor 48d Mar-15-22 May-19-22 163d
Interior ConstructionInterior Construction 20d Mar-23-22 Apr-19-22 162d
FinishingFinishing 22d Apr-20-22 May-19-22 163d
PlumbingPlumbing 43d Mar-15-22 May-12-22 162d
HVACHVAC 40d Mar-15-22 May-09-22 165d
ElectricalElectrical 40d Mar-15-22 May-09-22 166d
CommunicationsCommunications 39d Mar-15-22 May-06-22 167d
Fire FightingFire Fighting 37d Mar-15-22 May-04-22 168d
Fire Detection & AlarmFire Detection & Alarm 48d Mar-15-22 May-19-22 162d

StairsStairs 6d Apr-01-22 Apr-08-22 187d
Exterior EnclosureExterior Enclosure 23d Mar-15-22 Apr-14-22 183d
RoofingRoofing 6d Mar-15-22 Mar-22-22 200d
CloseoutCloseout 22d May-19-22 Jun-21-22 155d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Apr-04-22, Finishing
Mar-28-22, Plumbing

Mar-23-22, HVAC
Mar-23-22, Electrical
Mar-22-22, Communications

Mar-18-22, Fire Fighting
Apr-04-22, Fire Detection & Alarm

Mar-24-22, Second Floor
Feb-22-22, Interior Construction

Mar-24-22, Finishing
Mar-17-22, Plumbing

Mar-14-22, HVAC
Mar-14-22, Electrical

Mar-11-22, Communications
Mar-09-22, Fire Fighting

Mar-24-22, Fire Detection & Alarm
Mar-24-22, Third Floor

Feb-22-22, Interior Construction
Mar-24-22, Finishing

Mar-17-22, Plumbing
Mar-14-22, HVAC
Mar-14-22, Electrical

Mar-11-22, Communications
Mar-09-22, Fire Fighting

Mar-24-22, Fire Detection & Alarm
Feb-10-22, Stairs

Mar-08-22, Exterior Enclosure
Jan-24-22, Roofing

Apr-22-22, Closeout
Jun-21-22, Building 3

Mar-31-22, Structure
Jan-04-22, Foundations

Mar-31-22, Superstructure
May-31-22, First Floor

Apr-28-22, Interior Construction
May-31-22, Finishing

May-23-22, Plumbing
May-18-22, HVAC
May-18-22, Electrical
May-17-22, Communications

May-13-22, Fire Fighting
May-31-22, Fire Detection & Alarm

May-19-22, Second Floor
Apr-19-22, Interior Construction

May-19-22, Finishing
May-12-22, Plumbing

May-09-22, HVAC
May-09-22, Electrical

May-06-22, Communications
May-04-22, Fire Fighting

May-19-22, Fire Detection & Alarm
May-19-22, Third Floor

Apr-19-22, Interior Construction
May-19-22, Finishing

May-12-22, Plumbing
May-09-22, HVAC
May-09-22, Electrical

May-06-22, Communications
May-04-22, Fire Fighting

May-19-22, Fire Detection & Alarm
Apr-08-22, Stairs

Apr-14-22, Exterior Enclosure
Mar-22-22, Roofing

Jun-21-22, Closeout

Pacific Village East Baseline Schedule Rev 1
BL - Summary Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 2 of 11 TASK filter: All Activities

DD:May-15-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Building 4Building 4 139d Nov-05-21 May-26-22 171d
StructureStructure 83d Nov-05-21 Mar-09-22 194d
FoundationsFoundations 23d Nov-05-21 Dec-09-21 171d
SuperstructureSuperstructure 60d Dec-10-21 Mar-09-22 194d

First FloorFirst Floor 55d Feb-18-22 May-06-22 172d
Interior ConstructionInterior Construction 20d Mar-10-22 Apr-06-22 171d
FinishingFinishing 22d Apr-07-22 May-06-22 172d
PlumbingPlumbing 50d Feb-18-22 Apr-29-22 171d
HVACHVAC 47d Feb-18-22 Apr-26-22 174d
ElectricalElectrical 47d Feb-18-22 Apr-26-22 175d
CommunicationsCommunications 46d Feb-18-22 Apr-25-22 176d
Fire FightingFire Fighting 44d Feb-18-22 Apr-21-22 177d
Fire Detection & AlarmFire Detection & Alarm 55d Feb-18-22 May-06-22 171d

Second FloorSecond Floor 48d Feb-18-22 Apr-27-22 179d
Interior ConstructionInterior Construction 20d Mar-01-22 Mar-28-22 178d
FinishingFinishing 22d Mar-29-22 Apr-27-22 179d
PlumbingPlumbing 43d Feb-18-22 Apr-20-22 178d
HVACHVAC 40d Feb-18-22 Apr-15-22 181d
ElectricalElectrical 40d Feb-18-22 Apr-15-22 182d
CommunicationsCommunications 39d Feb-18-22 Apr-14-22 183d
Fire FightingFire Fighting 37d Feb-18-22 Apr-12-22 184d
Fire Detection & AlarmFire Detection & Alarm 48d Feb-18-22 Apr-27-22 178d

Third FloorThird Floor 48d Feb-18-22 Apr-27-22 179d
Interior ConstructionInterior Construction 20d Mar-01-22 Mar-28-22 178d
FinishingFinishing 22d Mar-29-22 Apr-27-22 179d
PlumbingPlumbing 43d Feb-18-22 Apr-20-22 178d
HVACHVAC 40d Feb-18-22 Apr-15-22 181d
ElectricalElectrical 40d Feb-18-22 Apr-15-22 182d
CommunicationsCommunications 39d Feb-18-22 Apr-14-22 183d
Fire FightingFire Fighting 37d Feb-18-22 Apr-12-22 184d
Fire Detection & AlarmFire Detection & Alarm 48d Feb-18-22 Apr-27-22 178d

StairsStairs 6d Mar-10-22 Mar-17-22 203d
Exterior EnclosureExterior Enclosure 23d Feb-18-22 Mar-23-22 199d
RoofingRoofing 6d Feb-18-22 Feb-28-22 216d
CloseoutCloseout 22d Apr-27-22 May-26-22 171d

Building 5Building 5 139d Jan-06-22 Jul-26-22 131d
StructureStructure 83d Jan-06-22 May-04-22 154d
FoundationsFoundations 23d Jan-06-22 Feb-08-22 131d
SuperstructureSuperstructure 60d Feb-09-22 May-04-22 154d

First FloorFirst Floor 55d Apr-18-22 Jul-06-22 132d
Interior ConstructionInterior Construction 20d May-05-22 Jun-02-22 131d
FinishingFinishing 22d Jun-03-22 Jul-06-22 132d
PlumbingPlumbing 50d Apr-18-22 Jun-28-22 131d
HVACHVAC 47d Apr-18-22 Jun-23-22 134d
ElectricalElectrical 47d Apr-18-22 Jun-23-22 135d
CommunicationsCommunications 46d Apr-18-22 Jun-22-22 136d
Fire FightingFire Fighting 44d Apr-18-22 Jun-17-22 137d
Fire Detection & AlarmFire Detection & Alarm 55d Apr-18-22 Jul-06-22 131d

Second FloorSecond Floor 48d Apr-18-22 Jun-24-22 139d
Interior ConstructionInterior Construction 20d Apr-26-22 May-23-22 138d
FinishingFinishing 22d May-24-22 Jun-24-22 139d
PlumbingPlumbing 43d Apr-18-22 Jun-16-22 138d
HVACHVAC 40d Apr-18-22 Jun-13-22 141d
ElectricalElectrical 40d Apr-18-22 Jun-13-22 142d
CommunicationsCommunications 39d Apr-18-22 Jun-10-22 143d
Fire FightingFire Fighting 37d Apr-18-22 Jun-08-22 144d
Fire Detection & AlarmFire Detection & Alarm 48d Apr-18-22 Jun-24-22 138d

Third FloorThird Floor 48d Apr-18-22 Jun-24-22 139d
Interior ConstructionInterior Construction 20d Apr-26-22 May-23-22 138d
FinishingFinishing 22d May-24-22 Jun-24-22 139d
PlumbingPlumbing 43d Apr-18-22 Jun-16-22 138d
HVACHVAC 40d Apr-18-22 Jun-13-22 141d
ElectricalElectrical 40d Apr-18-22 Jun-13-22 142d
CommunicationsCommunications 39d Apr-18-22 Jun-10-22 143d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

May-26-22, Building 4
Mar-09-22, Structure

Dec-09-21, Foundations
Mar-09-22, Superstructure

May-06-22, First Floor
Apr-06-22, Interior Construction

May-06-22, Finishing
Apr-29-22, Plumbing

Apr-26-22, HVAC
Apr-26-22, Electrical
Apr-25-22, Communications

Apr-21-22, Fire Fighting
May-06-22, Fire Detection & Alarm

Apr-27-22, Second Floor
Mar-28-22, Interior Construction

Apr-27-22, Finishing
Apr-20-22, Plumbing

Apr-15-22, HVAC
Apr-15-22, Electrical
Apr-14-22, Communications

Apr-12-22, Fire Fighting
Apr-27-22, Fire Detection & Alarm
Apr-27-22, Third Floor

Mar-28-22, Interior Construction
Apr-27-22, Finishing

Apr-20-22, Plumbing
Apr-15-22, HVAC
Apr-15-22, Electrical
Apr-14-22, Communications

Apr-12-22, Fire Fighting
Apr-27-22, Fire Detection & Alarm

Mar-17-22, Stairs
Mar-23-22, Exterior Enclosure

Feb-28-22, Roofing
May-26-22, Closeout

Jul-26-22, Building 5
May-04-22, Structure

Feb-08-22, Foundations
May-04-22, Superstructure

Jul-06-22, First Floor
Jun-02-22, Interior Construction

Jul-06-22, Finishing
Jun-28-22, Plumbing

Jun-23-22, HVAC
Jun-23-22, Electrical
Jun-22-22, Communications

Jun-17-22, Fire Fighting
Jul-06-22, Fire Detection & Alarm

Jun-24-22, Second Floor
May-23-22, Interior Construction

Jun-24-22, Finishing
Jun-16-22, Plumbing

Jun-13-22, HVAC
Jun-13-22, Electrical

Jun-10-22, Communications
Jun-08-22, Fire Fighting

Jun-24-22, Fire Detection & Alarm
Jun-24-22, Third Floor

May-23-22, Interior Construction
Jun-24-22, Finishing

Jun-16-22, Plumbing
Jun-13-22, HVAC
Jun-13-22, Electrical

Jun-10-22, Communications

Pacific Village East Baseline Schedule Rev 1
BL - Summary Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 3 of 11 TASK filter: All Activities
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Fire FightingFire Fighting 37d Apr-18-22 Jun-08-22 144d
Fire Detection & AlarmFire Detection & Alarm 48d Apr-18-22 Jun-24-22 138d

StairsStairs 6d May-05-22 May-12-22 163d
Exterior EnclosureExterior Enclosure 23d Apr-18-22 May-18-22 159d
RoofingRoofing 6d Apr-18-22 Apr-25-22 176d
CloseoutCloseout 22d Jun-24-22 Jul-26-22 131d

Building 6Building 6 139d Jul-21-21 Feb-09-22 246d
StructureStructure 83d Jul-21-21 Nov-17-21 269d
FoundationsFoundations 23d Jul-21-21 Aug-20-21 246d
SuperstructureSuperstructure 60d Aug-23-21 Nov-17-21 269d

First FloorFirst Floor 55d Oct-29-21 Jan-20-22 247d
Interior ConstructionInterior Construction 20d Nov-18-21 Dec-16-21 246d
FinishingFinishing 22d Dec-17-21 Jan-20-22 247d
PlumbingPlumbing 50d Oct-29-21 Jan-12-22 246d
HVACHVAC 47d Oct-29-21 Jan-07-22 249d
ElectricalElectrical 47d Oct-29-21 Jan-07-22 250d
CommunicationsCommunications 46d Oct-29-21 Jan-06-22 251d
Fire FightingFire Fighting 44d Oct-29-21 Jan-04-22 252d
Fire Detection & AlarmFire Detection & Alarm 55d Oct-29-21 Jan-20-22 246d

Second FloorSecond Floor 48d Oct-29-21 Jan-10-22 254d
Interior ConstructionInterior Construction 20d Nov-08-21 Dec-07-21 253d
FinishingFinishing 22d Dec-08-21 Jan-10-22 254d
PlumbingPlumbing 43d Oct-29-21 Jan-03-22 253d
HVACHVAC 40d Oct-29-21 Dec-28-21 256d
ElectricalElectrical 40d Oct-29-21 Dec-28-21 257d
CommunicationsCommunications 39d Oct-29-21 Dec-27-21 258d
Fire FightingFire Fighting 37d Oct-29-21 Dec-22-21 259d
Fire Detection & AlarmFire Detection & Alarm 48d Oct-29-21 Jan-10-22 253d

Third FloorThird Floor 48d Oct-29-21 Jan-10-22 254d
Interior ConstructionInterior Construction 20d Nov-08-21 Dec-07-21 253d
FinishingFinishing 22d Dec-08-21 Jan-10-22 254d
PlumbingPlumbing 43d Oct-29-21 Jan-03-22 253d
HVACHVAC 40d Oct-29-21 Dec-28-21 256d
ElectricalElectrical 40d Oct-29-21 Dec-28-21 257d
CommunicationsCommunications 39d Oct-29-21 Dec-27-21 258d
Fire FightingFire Fighting 37d Oct-29-21 Dec-22-21 259d
Fire Detection & AlarmFire Detection & Alarm 48d Oct-29-21 Jan-10-22 253d

StairsStairs 6d Nov-18-21 Nov-26-21 278d
Exterior EnclosureExterior Enclosure 23d Nov-18-21 Dec-21-21 261d
RoofingRoofing 6d Oct-29-21 Nov-05-21 291d
CloseoutCloseout 22d Jan-10-22 Feb-09-22 246d

Building 7Building 7 139d Oct-14-21 May-04-22 187d
StructureStructure 83d Oct-14-21 Feb-14-22 210d
FoundationsFoundations 23d Oct-14-21 Nov-16-21 187d
SuperstructureSuperstructure 60d Nov-17-21 Feb-14-22 210d

First FloorFirst Floor 55d Jan-27-22 Apr-14-22 188d
Interior ConstructionInterior Construction 20d Feb-15-22 Mar-15-22 187d
FinishingFinishing 22d Mar-16-22 Apr-14-22 188d
PlumbingPlumbing 50d Jan-27-22 Apr-07-22 187d
HVACHVAC 47d Jan-27-22 Apr-04-22 190d
ElectricalElectrical 47d Jan-27-22 Apr-04-22 191d
CommunicationsCommunications 46d Jan-27-22 Apr-01-22 192d
Fire FightingFire Fighting 44d Jan-27-22 Mar-30-22 193d
Fire Detection & AlarmFire Detection & Alarm 55d Jan-27-22 Apr-14-22 187d

Second FloorSecond Floor 48d Jan-27-22 Apr-05-22 195d
Interior ConstructionInterior Construction 20d Feb-04-22 Mar-04-22 194d
FinishingFinishing 22d Mar-07-22 Apr-05-22 195d
PlumbingPlumbing 43d Jan-27-22 Mar-29-22 194d
HVACHVAC 40d Jan-27-22 Mar-24-22 197d
ElectricalElectrical 40d Jan-27-22 Mar-24-22 198d
CommunicationsCommunications 39d Jan-27-22 Mar-23-22 199d
Fire FightingFire Fighting 37d Jan-27-22 Mar-21-22 200d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-27-22 Apr-05-22 194d

Third FloorThird Floor 48d Jan-27-22 Apr-05-22 195d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Jun-08-22, Fire Fighting
Jun-24-22, Fire Detection & Alarm

May-12-22, Stairs
May-18-22, Exterior Enclosure

Apr-25-22, Roofing
Jul-26-22, Closeout

Feb-09-22, Building 6
Nov-17-21, Structure

Aug-20-21, Foundations
Nov-17-21, Superstructure

Jan-20-22, First Floor
Dec-16-21, Interior Construction

Jan-20-22, Finishing
Jan-12-22, Plumbing

Jan-07-22, HVAC
Jan-07-22, Electrical
Jan-06-22, Communications

Jan-04-22, Fire Fighting
Jan-20-22, Fire Detection & Alarm

Jan-10-22, Second Floor
Dec-07-21, Interior Construction

Jan-10-22, Finishing
Jan-03-22, Plumbing

Dec-28-21, HVAC
Dec-28-21, Electrical
Dec-27-21, Communications

Dec-22-21, Fire Fighting
Jan-10-22, Fire Detection & Alarm
Jan-10-22, Third Floor

Dec-07-21, Interior Construction
Jan-10-22, Finishing

Jan-03-22, Plumbing
Dec-28-21, HVAC
Dec-28-21, Electrical
Dec-27-21, Communications

Dec-22-21, Fire Fighting
Jan-10-22, Fire Detection & Alarm

Nov-26-21, Stairs
Dec-21-21, Exterior Enclosure

Nov-05-21, Roofing
Feb-09-22, Closeout

May-04-22, Building 7
Feb-14-22, Structure

Nov-16-21, Foundations
Feb-14-22, Superstructure

Apr-14-22, First Floor
Mar-15-22, Interior Construction

Apr-14-22, Finishing
Apr-07-22, Plumbing

Apr-04-22, HVAC
Apr-04-22, Electrical

Apr-01-22, Communications
Mar-30-22, Fire Fighting

Apr-14-22, Fire Detection & Alarm
Apr-05-22, Second Floor

Mar-04-22, Interior Construction
Apr-05-22, Finishing

Mar-29-22, Plumbing
Mar-24-22, HVAC
Mar-24-22, Electrical
Mar-23-22, Communications
Mar-21-22, Fire Fighting

Apr-05-22, Fire Detection & Alarm
Apr-05-22, Third Floor

Pacific Village East Baseline Schedule Rev 1
BL - Summary Schedule

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Interior ConstructionInterior Construction 20d Feb-04-22 Mar-04-22 194d
FinishingFinishing 22d Mar-07-22 Apr-05-22 195d
PlumbingPlumbing 43d Jan-27-22 Mar-29-22 194d
HVACHVAC 40d Jan-27-22 Mar-24-22 197d
ElectricalElectrical 40d Jan-27-22 Mar-24-22 198d
CommunicationsCommunications 39d Jan-27-22 Mar-23-22 199d
Fire FightingFire Fighting 37d Jan-27-22 Mar-21-22 200d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-27-22 Apr-05-22 194d

StairsStairs 6d Feb-15-22 Feb-23-22 219d
Exterior EnclosureExterior Enclosure 23d Feb-15-22 Mar-18-22 202d
RoofingRoofing 6d Jan-27-22 Feb-03-22 232d
CloseoutCloseout 22d Apr-05-22 May-04-22 187d

Building 8Building 8 139d Oct-07-21 Apr-28-22 191d
StructureStructure 83d Oct-07-21 Feb-08-22 214d
FoundationsFoundations 23d Oct-07-21 Nov-09-21 191d
SuperstructureSuperstructure 60d Nov-10-21 Feb-08-22 214d

First FloorFirst Floor 55d Jan-21-22 Apr-08-22 192d
Interior ConstructionInterior Construction 20d Feb-09-22 Mar-09-22 191d
FinishingFinishing 22d Mar-10-22 Apr-08-22 192d
PlumbingPlumbing 50d Jan-21-22 Apr-01-22 191d
HVACHVAC 47d Jan-21-22 Mar-29-22 194d
ElectricalElectrical 47d Jan-21-22 Mar-29-22 195d
CommunicationsCommunications 46d Jan-21-22 Mar-28-22 196d
Fire FightingFire Fighting 44d Jan-21-22 Mar-24-22 197d
Fire Detection & AlarmFire Detection & Alarm 55d Jan-21-22 Apr-08-22 191d

Second FloorSecond Floor 48d Jan-21-22 Mar-30-22 199d
Interior ConstructionInterior Construction 20d Jan-31-22 Feb-28-22 198d
FinishingFinishing 22d Mar-01-22 Mar-30-22 199d
PlumbingPlumbing 43d Jan-21-22 Mar-23-22 198d
HVACHVAC 40d Jan-21-22 Mar-18-22 201d
ElectricalElectrical 40d Jan-21-22 Mar-18-22 202d
CommunicationsCommunications 39d Jan-21-22 Mar-17-22 203d
Fire FightingFire Fighting 37d Jan-21-22 Mar-15-22 204d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-21-22 Mar-30-22 198d

Third FloorThird Floor 48d Jan-21-22 Mar-30-22 199d
Interior ConstructionInterior Construction 20d Jan-31-22 Feb-28-22 198d
FinishingFinishing 22d Mar-01-22 Mar-30-22 199d
PlumbingPlumbing 43d Jan-21-22 Mar-23-22 198d
HVACHVAC 40d Jan-21-22 Mar-18-22 201d
ElectricalElectrical 40d Jan-21-22 Mar-18-22 202d
CommunicationsCommunications 39d Jan-21-22 Mar-17-22 203d
Fire FightingFire Fighting 37d Jan-21-22 Mar-15-22 204d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-21-22 Mar-30-22 198d

StairsStairs 6d Feb-09-22 Feb-16-22 223d
Exterior EnclosureExterior Enclosure 23d Jan-21-22 Feb-23-22 219d
RoofingRoofing 6d Jan-21-22 Jan-28-22 236d
CloseoutCloseout 22d Mar-30-22 Apr-28-22 191d

Building 9Building 9 139d Oct-13-21 May-03-22 188d
StructureStructure 83d Oct-13-21 Feb-11-22 211d
FoundationsFoundations 23d Oct-13-21 Nov-15-21 188d
SuperstructureSuperstructure 60d Nov-16-21 Feb-11-22 211d

First FloorFirst Floor 55d Jan-26-22 Apr-13-22 189d
Interior ConstructionInterior Construction 20d Feb-14-22 Mar-14-22 188d
FinishingFinishing 22d Mar-15-22 Apr-13-22 189d
PlumbingPlumbing 50d Jan-26-22 Apr-06-22 188d
HVACHVAC 47d Jan-26-22 Apr-01-22 191d
ElectricalElectrical 47d Jan-26-22 Apr-01-22 192d
CommunicationsCommunications 46d Jan-26-22 Mar-31-22 193d
Fire FightingFire Fighting 44d Jan-26-22 Mar-29-22 194d
Fire Detection & AlarmFire Detection & Alarm 55d Jan-26-22 Apr-13-22 188d

Second FloorSecond Floor 48d Jan-26-22 Apr-04-22 196d
Interior ConstructionInterior Construction 20d Feb-03-22 Mar-03-22 195d
FinishingFinishing 22d Mar-04-22 Apr-04-22 196d
PlumbingPlumbing 43d Jan-26-22 Mar-28-22 195d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Mar-04-22, Interior Construction
Apr-05-22, Finishing

Mar-29-22, Plumbing
Mar-24-22, HVAC
Mar-24-22, Electrical
Mar-23-22, Communications
Mar-21-22, Fire Fighting

Apr-05-22, Fire Detection & Alarm
Feb-23-22, Stairs

Mar-18-22, Exterior Enclosure
Feb-03-22, Roofing

May-04-22, Closeout
Apr-28-22, Building 8

Feb-08-22, Structure
Nov-09-21, Foundations

Feb-08-22, Superstructure
Apr-08-22, First Floor

Mar-09-22, Interior Construction
Apr-08-22, Finishing

Apr-01-22, Plumbing
Mar-29-22, HVAC
Mar-29-22, Electrical
Mar-28-22, Communications

Mar-24-22, Fire Fighting
Apr-08-22, Fire Detection & Alarm

Mar-30-22, Second Floor
Feb-28-22, Interior Construction

Mar-30-22, Finishing
Mar-23-22, Plumbing

Mar-18-22, HVAC
Mar-18-22, Electrical
Mar-17-22, Communications

Mar-15-22, Fire Fighting
Mar-30-22, Fire Detection & Alarm
Mar-30-22, Third Floor

Feb-28-22, Interior Construction
Mar-30-22, Finishing

Mar-23-22, Plumbing
Mar-18-22, HVAC
Mar-18-22, Electrical
Mar-17-22, Communications

Mar-15-22, Fire Fighting
Mar-30-22, Fire Detection & Alarm

Feb-16-22, Stairs
Feb-23-22, Exterior Enclosure

Jan-28-22, Roofing
Apr-28-22, Closeout

May-03-22, Building 9
Feb-11-22, Structure

Nov-15-21, Foundations
Feb-11-22, Superstructure

Apr-13-22, First Floor
Mar-14-22, Interior Construction

Apr-13-22, Finishing
Apr-06-22, Plumbing

Apr-01-22, HVAC
Apr-01-22, Electrical
Mar-31-22, Communications
Mar-29-22, Fire Fighting

Apr-13-22, Fire Detection & Alarm
Apr-04-22, Second Floor

Mar-03-22, Interior Construction
Apr-04-22, Finishing

Mar-28-22, Plumbing
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Activity ID Activity Name Original
Duration

Start Finish Total
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HVACHVAC 40d Jan-26-22 Mar-23-22 198d
ElectricalElectrical 40d Jan-26-22 Mar-23-22 199d
CommunicationsCommunications 39d Jan-26-22 Mar-22-22 200d
Fire FightingFire Fighting 37d Jan-26-22 Mar-18-22 201d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-26-22 Apr-04-22 195d

Third FloorThird Floor 48d Jan-26-22 Apr-04-22 196d
Interior ConstructionInterior Construction 20d Feb-03-22 Mar-03-22 195d
FinishingFinishing 22d Mar-04-22 Apr-04-22 196d
PlumbingPlumbing 43d Jan-26-22 Mar-28-22 195d
HVACHVAC 40d Jan-26-22 Mar-23-22 198d
ElectricalElectrical 40d Jan-26-22 Mar-23-22 199d
CommunicationsCommunications 39d Jan-26-22 Mar-22-22 200d
Fire FightingFire Fighting 37d Jan-26-22 Mar-18-22 201d
Fire Detection & AlarmFire Detection & Alarm 48d Jan-26-22 Apr-04-22 195d

StairsStairs 6d Feb-14-22 Feb-22-22 220d
Exterior EnclosureExterior Enclosure 23d Feb-14-22 Mar-17-22 203d
RoofingRoofing 6d Jan-26-22 Feb-02-22 233d
CloseoutCloseout 22d Apr-04-22 May-03-22 188d

FacilitiesFacilities 115d May-24-21 Nov-05-21 309d
Rec. BuildingRec. Building 115d May-24-21 Nov-05-21 309d
StructureStructure 59d May-24-21 Aug-17-21 332d
FoundationsFoundations 23d May-24-21 Jun-25-21 309d
SuperstructureSuperstructure 36d Jun-28-21 Aug-17-21 332d

First FloorFirst Floor 55d Jul-30-21 Oct-18-21 310d
Interior ConstructionInterior Construction 20d Aug-18-21 Sep-15-21 309d
FinishingFinishing 22d Sep-16-21 Oct-18-21 310d
PlumbingPlumbing 50d Jul-30-21 Oct-08-21 309d
HVACHVAC 47d Jul-30-21 Oct-05-21 312d
ElectricalElectrical 47d Jul-30-21 Oct-05-21 313d
CommunicationsCommunications 46d Jul-30-21 Oct-04-21 314d
Fire FightingFire Fighting 44d Jul-30-21 Sep-30-21 315d
Fire Detection & AlarmFire Detection & Alarm 55d Jul-30-21 Oct-18-21 309d

StairsStairs 6d Aug-18-21 Aug-25-21 341d
Exterior EnclosureExterior Enclosure 23d Aug-18-21 Sep-20-21 324d
RoofingRoofing 6d Jul-30-21 Aug-06-21 354d
CloseoutCloseout 22d Oct-06-21 Nov-05-21 309d

UtilitiesUtilities 90d Jul-20-21 Nov-26-21 236d
SewerSewer 30d Jul-20-21 Aug-30-21 236d
Storm DrainageStorm Drainage 25d Aug-31-21 Oct-05-21 236d
WaterWater 20d Oct-06-21 Nov-03-21 236d
PowerPower 10d Nov-04-21 Nov-18-21 236d
CommunicationsCommunications 10d Nov-12-21 Nov-26-21 236d

Roads & LandscapeRoads & Landscape 60d Nov-29-21 Feb-24-22 236d
Grading/Site PreparationsGrading/Site Preparations 20d Nov-29-21 Dec-27-21 236d
HardscapeHardscape 20d Dec-28-21 Jan-26-22 236d
Surface IrrigationSurface Irrigation 10d Feb-03-22 Feb-16-22 236d
LightingLighting 10d Jan-27-22 Feb-09-22 246d
PlantingPlanting 20d Jan-27-22 Feb-24-22 236d
Site FurnishingSite Furnishing 5d Jan-27-22 Feb-02-22 251d

Phase IIPhase II 424d May-24-21 Feb-03-23 0d
BuildingsBuildings 424d May-24-21 Feb-03-23 0d
Apartment BuildingsApartment Buildings 292d Dec-03-21 Feb-03-23 0d
Building 1Building 1 139d May-24-22 Dec-13-22 35d
StructureStructure 83d May-24-22 Sep-21-22 58d
FoundationsFoundations 23d May-24-22 Jun-27-22 35d
SuperstructureSuperstructure 60d Jun-28-22 Sep-21-22 58d

First FloorFirst Floor 55d Sep-02-22 Nov-22-22 36d
Interior ConstructionInterior Construction 20d Sep-22-22 Oct-20-22 35d
FinishingFinishing 22d Oct-21-22 Nov-22-22 36d
PlumbingPlumbing 50d Sep-02-22 Nov-15-22 35d
HVACHVAC 47d Sep-02-22 Nov-09-22 38d
ElectricalElectrical 47d Sep-02-22 Nov-09-22 39d
CommunicationsCommunications 46d Sep-02-22 Nov-08-22 40d
Fire FightingFire Fighting 44d Sep-02-22 Nov-04-22 41d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Mar-23-22, HVAC
Mar-23-22, Electrical
Mar-22-22, Communications

Mar-18-22, Fire Fighting
Apr-04-22, Fire Detection & Alarm
Apr-04-22, Third Floor

Mar-03-22, Interior Construction
Apr-04-22, Finishing

Mar-28-22, Plumbing
Mar-23-22, HVAC
Mar-23-22, Electrical
Mar-22-22, Communications

Mar-18-22, Fire Fighting
Apr-04-22, Fire Detection & Alarm

Feb-22-22, Stairs
Mar-17-22, Exterior Enclosure

Feb-02-22, Roofing
May-03-22, Closeout

Nov-05-21, Facilities
Nov-05-21, Rec. Building

Aug-17-21, Structure
Jun-25-21, Foundations

Aug-17-21, Superstructure
Oct-18-21, First Floor

Sep-15-21, Interior Construction
Oct-18-21, Finishing

Oct-08-21, Plumbing
Oct-05-21, HVAC
Oct-05-21, Electrical
Oct-04-21, Communications

Sep-30-21, Fire Fighting
Oct-18-21, Fire Detection & Alarm

Aug-25-21, Stairs
Sep-20-21, Exterior Enclosure

Aug-06-21, Roofing
Nov-05-21, Closeout

Nov-26-21, Utilities
Aug-30-21, Sewer

Oct-05-21, Storm Drainage
Nov-03-21, Water

Nov-18-21, Power
Nov-26-21, Communications

Feb-24-22, Roads & Landscape
Dec-27-21, Grading/Site Preparations

Jan-26-22, Hardscape
Feb-16-22, Surface Irrigation

Feb-09-22, Lighting
Feb-24-22, Planting

Feb-02-22, Site Furnishing
Feb-03-23, Phase II
Feb-03-23, Buildings
Feb-03-23, Apartment Buildings

Dec-13-22, Building 1
Sep-21-22, Structure

Jun-27-22, Foundations
Sep-21-22, Superstructure

Nov-22-22, First  Floor
Oct-20-22, Interior Construction

Nov-22-22, Finishing
Nov-15-22, Plumbing

Nov-09-22, HVAC
Nov-09-22, Electrical
Nov-08-22, Communications

Nov-04-22, Fire Fighting
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Activity ID Activity Name Original
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Fire Detection & AlarmFire Detection & Alarm 55d Sep-02-22 Nov-22-22 35d
Second FloorSecond Floor 48d Sep-02-22 Nov-10-22 43d
Interior ConstructionInterior Construction 20d Sep-13-22 Oct-11-22 42d
FinishingFinishing 22d Oct-12-22 Nov-10-22 43d
PlumbingPlumbing 43d Sep-02-22 Nov-03-22 42d
HVACHVAC 40d Sep-02-22 Oct-31-22 45d
ElectricalElectrical 40d Sep-02-22 Oct-31-22 46d
CommunicationsCommunications 39d Sep-02-22 Oct-28-22 47d
Fire FightingFire Fighting 37d Sep-02-22 Oct-26-22 48d
Fire Detection & AlarmFire Detection & Alarm 48d Sep-02-22 Nov-10-22 42d

Third FloorThird Floor 48d Sep-02-22 Nov-10-22 43d
Interior ConstructionInterior Construction 20d Sep-13-22 Oct-11-22 42d
FinishingFinishing 22d Oct-12-22 Nov-10-22 43d
PlumbingPlumbing 43d Sep-02-22 Nov-03-22 42d
HVACHVAC 40d Sep-02-22 Oct-31-22 45d
ElectricalElectrical 40d Sep-02-22 Oct-31-22 46d
CommunicationsCommunications 39d Sep-02-22 Oct-28-22 47d
Fire FightingFire Fighting 37d Sep-02-22 Oct-26-22 48d
Fire Detection & AlarmFire Detection & Alarm 48d Sep-02-22 Nov-10-22 42d

StairsStairs 6d Sep-22-22 Sep-29-22 67d
Exterior EnclosureExterior Enclosure 23d Sep-02-22 Oct-05-22 63d
RoofingRoofing 6d Sep-02-22 Sep-12-22 80d
CloseoutCloseout 22d Nov-10-22 Dec-13-22 35d

Building 2Building 2 139d Jul-15-22 Feb-03-23 0d
StructureStructure 83d Jul-15-22 Nov-10-22 23d
FoundationsFoundations 23d Jul-15-22 Aug-16-22 0d
SuperstructureSuperstructure 60d Aug-17-22 Nov-10-22 23d

First FloorFirst Floor 55d Oct-25-22 Jan-13-23 1d
Interior ConstructionInterior Construction 20d Nov-14-22 Dec-12-22 0d
FinishingFinishing 22d Dec-13-22 Jan-13-23 1d
PlumbingPlumbing 50d Oct-25-22 Jan-06-23 0d
HVACHVAC 47d Oct-25-22 Jan-03-23 3d
ElectricalElectrical 47d Oct-25-22 Jan-03-23 4d
CommunicationsCommunications 46d Oct-25-22 Dec-30-22 5d
Fire FightingFire Fighting 44d Oct-25-22 Dec-28-22 6d
Fire Detection & AlarmFire Detection & Alarm 55d Oct-25-22 Jan-13-23 0d

Second FloorSecond Floor 48d Oct-25-22 Jan-04-23 8d
Interior ConstructionInterior Construction 20d Nov-02-22 Dec-01-22 7d
FinishingFinishing 22d Dec-02-22 Jan-04-23 8d
PlumbingPlumbing 43d Oct-25-22 Dec-27-22 7d
HVACHVAC 40d Oct-25-22 Dec-21-22 10d
ElectricalElectrical 40d Oct-25-22 Dec-21-22 11d
CommunicationsCommunications 39d Oct-25-22 Dec-20-22 12d
Fire FightingFire Fighting 37d Oct-25-22 Dec-16-22 13d
Fire Detection & AlarmFire Detection & Alarm 48d Oct-25-22 Jan-04-23 7d

Third FloorThird Floor 48d Oct-25-22 Jan-04-23 8d
Interior ConstructionInterior Construction 20d Nov-02-22 Dec-01-22 7d
FinishingFinishing 22d Dec-02-22 Jan-04-23 8d
PlumbingPlumbing 43d Oct-25-22 Dec-27-22 7d
HVACHVAC 40d Oct-25-22 Dec-21-22 10d
ElectricalElectrical 40d Oct-25-22 Dec-21-22 11d
CommunicationsCommunications 39d Oct-25-22 Dec-20-22 12d
Fire FightingFire Fighting 37d Oct-25-22 Dec-16-22 13d
Fire Detection & AlarmFire Detection & Alarm 48d Oct-25-22 Jan-04-23 7d

StairsStairs 6d Nov-14-22 Nov-21-22 32d
Exterior EnclosureExterior Enclosure 23d Oct-25-22 Nov-28-22 28d
RoofingRoofing 6d Oct-25-22 Nov-01-22 45d
CloseoutCloseout 22d Jan-04-23 Feb-03-23 0d

Building 3Building 3 139d May-10-22 Nov-29-22 45d
StructureStructure 83d May-10-22 Sep-07-22 68d
FoundationsFoundations 23d May-10-22 Jun-10-22 45d
SuperstructureSuperstructure 60d Jun-13-22 Sep-07-22 68d

First FloorFirst Floor 55d Aug-19-22 Nov-07-22 46d
Interior ConstructionInterior Construction 20d Sep-08-22 Oct-05-22 45d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-22-22, Fire Detection & Alarm
Nov-10-22, Second Floor

Oct-11-22, Interior Construction
Nov-10-22, Finishing

Nov-03-22, Plumbing
Oct-31-22, HVAC
Oct-31-22, Electrical

Oct-28-22, Communications
Oct-26-22, Fire Fighting

Nov-10-22, Fire Detection & Alarm
Nov-10-22, Third Floor

Oct-11-22, Interior Construction
Nov-10-22, Finishing

Nov-03-22, Plumbing
Oct-31-22, HVAC
Oct-31-22, Electrical

Oct-28-22, Communications
Oct-26-22, Fire Fighting

Nov-10-22, Fire Detection & Alarm
Sep-29-22, Stairs

Oct-05-22, Exterior Enclosure
Sep-12-22, Roofing

Dec-13-22, Closeout
Feb-03-23, Building 2

Nov-10-22, Structure
Aug-16-22, Foundations

Nov-10-22, Superstructure
Jan-13-23, First Floor

Dec-12-22, Interior Construct ion
Jan-13-23, Finishing

Jan-06-23, Plumbing
Jan-03-23, HVAC
Jan-03-23, Electrical

Dec-30-22, Communications
Dec-28-22, Fire Fighting

Jan-13-23, Fire Detection & Alarm
Jan-04-23, Second Floor

Dec-01-22, Interior Construction
Jan-04-23, Finishing

Dec-27-22, Plumbing
Dec-21-22, HVAC
Dec-21-22, Electrical
Dec-20-22, Communications

Dec-16-22, Fire Fighting
Jan-04-23, Fire Detection & Alarm
Jan-04-23, Third Floor

Dec-01-22, Interior Construction
Jan-04-23, Finishing

Dec-27-22, Plumbing
Dec-21-22, HVAC
Dec-21-22, Electrical
Dec-20-22, Communications

Dec-16-22, Fire Fighting
Jan-04-23, Fire Detection & Alarm

Nov-21-22, Stairs
Nov-28-22, Exterior Enclosure

Nov-01-22, Roofing
Feb-03-23, Closeout

Nov-29-22, Building 3
Sep-07-22, Structure

Jun-10-22, Foundations
Sep-07-22, Superstructure

Nov-07-22, First  Floor
Oct-05-22, Interior Construction
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Activity ID Activity Name Original
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Float

FinishingFinishing 22d Oct-06-22 Nov-07-22 46d
PlumbingPlumbing 50d Aug-19-22 Oct-31-22 45d
HVACHVAC 47d Aug-19-22 Oct-26-22 48d
ElectricalElectrical 47d Aug-19-22 Oct-26-22 49d
CommunicationsCommunications 46d Aug-19-22 Oct-25-22 50d
Fire FightingFire Fighting 44d Aug-19-22 Oct-21-22 51d
Fire Detection & AlarmFire Detection & Alarm 55d Aug-19-22 Nov-07-22 45d

Second FloorSecond Floor 48d Aug-19-22 Oct-27-22 53d
Interior ConstructionInterior Construction 20d Aug-29-22 Sep-26-22 52d
FinishingFinishing 22d Sep-27-22 Oct-27-22 53d
PlumbingPlumbing 43d Aug-19-22 Oct-20-22 52d
HVACHVAC 40d Aug-19-22 Oct-17-22 55d
ElectricalElectrical 40d Aug-19-22 Oct-17-22 56d
CommunicationsCommunications 39d Aug-19-22 Oct-14-22 57d
Fire FightingFire Fighting 37d Aug-19-22 Oct-12-22 58d
Fire Detection & AlarmFire Detection & Alarm 48d Aug-19-22 Oct-27-22 52d

Third FloorThird Floor 48d Aug-19-22 Oct-27-22 53d
Interior ConstructionInterior Construction 20d Aug-29-22 Sep-26-22 52d
FinishingFinishing 22d Sep-27-22 Oct-27-22 53d
PlumbingPlumbing 43d Aug-19-22 Oct-20-22 52d
HVACHVAC 40d Aug-19-22 Oct-17-22 55d
ElectricalElectrical 40d Aug-19-22 Oct-17-22 56d
CommunicationsCommunications 39d Aug-19-22 Oct-14-22 57d
Fire FightingFire Fighting 37d Aug-19-22 Oct-12-22 58d
Fire Detection & AlarmFire Detection & Alarm 48d Aug-19-22 Oct-27-22 52d

StairsStairs 6d Sep-08-22 Sep-15-22 77d
Exterior EnclosureExterior Enclosure 23d Aug-19-22 Sep-21-22 73d
RoofingRoofing 6d Aug-19-22 Aug-26-22 90d
CloseoutCloseout 22d Oct-27-22 Nov-29-22 45d

Building 4Building 4 139d Feb-08-22 Aug-25-22 109d
StructureStructure 83d Feb-08-22 Jun-06-22 132d
FoundationsFoundations 23d Feb-08-22 Mar-11-22 109d
SuperstructureSuperstructure 60d Mar-14-22 Jun-06-22 132d

First FloorFirst Floor 55d May-18-22 Aug-05-22 110d
Interior ConstructionInterior Construction 20d Jun-07-22 Jul-06-22 109d
FinishingFinishing 22d Jul-07-22 Aug-05-22 110d
PlumbingPlumbing 50d May-18-22 Jul-29-22 109d
HVACHVAC 47d May-18-22 Jul-26-22 112d
ElectricalElectrical 47d May-18-22 Jul-26-22 113d
CommunicationsCommunications 46d May-18-22 Jul-25-22 114d
Fire FightingFire Fighting 44d May-18-22 Jul-21-22 115d
Fire Detection & AlarmFire Detection & Alarm 55d May-18-22 Aug-05-22 109d

Second FloorSecond Floor 48d May-18-22 Jul-27-22 117d
Interior ConstructionInterior Construction 20d May-26-22 Jun-24-22 116d
FinishingFinishing 22d Jun-27-22 Jul-27-22 117d
PlumbingPlumbing 43d May-18-22 Jul-20-22 116d
HVACHVAC 40d May-18-22 Jul-15-22 119d
ElectricalElectrical 40d May-18-22 Jul-15-22 120d
CommunicationsCommunications 39d May-18-22 Jul-14-22 121d
Fire FightingFire Fighting 37d May-18-22 Jul-12-22 122d
Fire Detection & AlarmFire Detection & Alarm 48d May-18-22 Jul-27-22 116d

Third FloorThird Floor 48d May-18-22 Jul-27-22 117d
Interior ConstructionInterior Construction 20d May-26-22 Jun-24-22 116d
FinishingFinishing 22d Jun-27-22 Jul-27-22 117d
PlumbingPlumbing 43d May-18-22 Jul-20-22 116d
HVACHVAC 40d May-18-22 Jul-15-22 119d
ElectricalElectrical 40d May-18-22 Jul-15-22 120d
CommunicationsCommunications 39d May-18-22 Jul-14-22 121d
Fire FightingFire Fighting 37d May-18-22 Jul-12-22 122d
Fire Detection & AlarmFire Detection & Alarm 48d May-18-22 Jul-27-22 116d

StairsStairs 6d Jun-07-22 Jun-14-22 141d
Exterior EnclosureExterior Enclosure 23d May-18-22 Jun-21-22 137d
RoofingRoofing 6d May-18-22 May-25-22 154d
CloseoutCloseout 22d Jul-27-22 Aug-25-22 109d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-07-22, Finishing
Oct-31-22, Plumbing

Oct-26-22, HVAC
Oct-26-22, Electrical
Oct-25-22, Communications

Oct-21-22, Fire Fighting
Nov-07-22, Fire Detection & Alarm

Oct-27-22, Second Floor
Sep-26-22, Interior Construction

Oct-27-22, Finishing
Oct-20-22, Plumbing

Oct-17-22, HVAC
Oct-17-22, Electrical

Oct-14-22, Communications
Oct-12-22, Fire Fighting

Oct-27-22, Fire Detection & Alarm
Oct-27-22, Third Floor

Sep-26-22, Interior Construction
Oct-27-22, Finishing

Oct-20-22, Plumbing
Oct-17-22, HVAC
Oct-17-22, Electrical

Oct-14-22, Communications
Oct-12-22, Fire Fighting

Oct-27-22, Fire Detection & Alarm
Sep-15-22, Stairs

Sep-21-22, Exterior Enclosure
Aug-26-22, Roofing

Nov-29-22, Closeout
Aug-25-22, Building 4

Jun-06-22, Structure
Mar-11-22, Foundations

Jun-06-22, Superstructure
Aug-05-22, First Floor

Jul-06-22, Interior Construction
Aug-05-22, Finishing

Jul-29-22, Plumbing
Jul-26-22, HVAC
Jul-26-22, Electrical
Jul-25-22, Communications

Jul-21-22, Fire Fighting
Aug-05-22, Fire Detection & Alarm

Jul-27-22, Second Floor
Jun-24-22, Interior Construction

Jul-27-22, Finishing
Jul-20-22, Plumbing

Jul-15-22, HVAC
Jul-15-22, Electrical
Jul-14-22, Communications

Jul-12-22, Fire Fighting
Jul-27-22, Fire Detection & Alarm
Jul-27-22, Third Floor

Jun-24-22, Interior Construction
Jul-27-22, Finishing

Jul-20-22, Plumbing
Jul-15-22, HVAC
Jul-15-22, Electrical
Jul-14-22, Communications

Jul-12-22, Fire Fighting
Jul-27-22, Fire Detection & Alarm

Jun-14-22, Stairs
Jun-21-22, Exterior Enclosure

May-25-22, Roofing
Aug-25-22, Closeout

Pacific Village East Baseline Schedule Rev 1
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Building 5Building 5 139d Feb-18-22 Sep-07-22 101d
StructureStructure 83d Feb-18-22 Jun-16-22 124d
FoundationsFoundations 23d Feb-18-22 Mar-23-22 101d
SuperstructureSuperstructure 60d Mar-24-22 Jun-16-22 124d

First FloorFirst Floor 55d May-31-22 Aug-17-22 102d
Interior ConstructionInterior Construction 20d Jun-17-22 Jul-18-22 101d
FinishingFinishing 22d Jul-19-22 Aug-17-22 102d
PlumbingPlumbing 50d May-31-22 Aug-10-22 101d
HVACHVAC 47d May-31-22 Aug-05-22 104d
ElectricalElectrical 47d May-31-22 Aug-05-22 105d
CommunicationsCommunications 46d May-31-22 Aug-04-22 106d
Fire FightingFire Fighting 44d May-31-22 Aug-02-22 107d
Fire Detection & AlarmFire Detection & Alarm 55d May-31-22 Aug-17-22 101d

Second FloorSecond Floor 48d May-31-22 Aug-08-22 109d
Interior ConstructionInterior Construction 20d Jun-08-22 Jul-07-22 108d
FinishingFinishing 22d Jul-08-22 Aug-08-22 109d
PlumbingPlumbing 43d May-31-22 Aug-01-22 108d
HVACHVAC 40d May-31-22 Jul-27-22 111d
ElectricalElectrical 40d May-31-22 Jul-27-22 112d
CommunicationsCommunications 39d May-31-22 Jul-26-22 113d
Fire FightingFire Fighting 37d May-31-22 Jul-22-22 114d
Fire Detection & AlarmFire Detection & Alarm 48d May-31-22 Aug-08-22 108d

Third FloorThird Floor 48d May-31-22 Aug-08-22 109d
Interior ConstructionInterior Construction 20d Jun-08-22 Jul-07-22 108d
FinishingFinishing 22d Jul-08-22 Aug-08-22 109d
PlumbingPlumbing 43d May-31-22 Aug-01-22 108d
HVACHVAC 40d May-31-22 Jul-27-22 111d
ElectricalElectrical 40d May-31-22 Jul-27-22 112d
CommunicationsCommunications 39d May-31-22 Jul-26-22 113d
Fire FightingFire Fighting 37d May-31-22 Jul-22-22 114d
Fire Detection & AlarmFire Detection & Alarm 48d May-31-22 Aug-08-22 108d

StairsStairs 6d Jun-17-22 Jun-27-22 133d
Exterior EnclosureExterior Enclosure 23d May-31-22 Jul-01-22 129d
RoofingRoofing 6d May-31-22 Jun-07-22 146d
CloseoutCloseout 22d Aug-08-22 Sep-07-22 101d

Building 6Building 6 139d Dec-03-21 Jun-23-22 153d
StructureStructure 83d Dec-03-21 Apr-04-22 176d
FoundationsFoundations 23d Dec-03-21 Jan-06-22 153d
SuperstructureSuperstructure 60d Jan-07-22 Apr-04-22 176d

First FloorFirst Floor 55d Mar-17-22 Jun-02-22 154d
Interior ConstructionInterior Construction 20d Apr-05-22 May-02-22 153d
FinishingFinishing 22d May-03-22 Jun-02-22 154d
PlumbingPlumbing 50d Mar-17-22 May-25-22 153d
HVACHVAC 47d Mar-17-22 May-20-22 156d
ElectricalElectrical 47d Mar-17-22 May-20-22 157d
CommunicationsCommunications 46d Mar-17-22 May-19-22 158d
Fire FightingFire Fighting 44d Mar-17-22 May-17-22 159d
Fire Detection & AlarmFire Detection & Alarm 55d Mar-17-22 Jun-02-22 153d

Second FloorSecond Floor 48d Mar-17-22 May-23-22 161d
Interior ConstructionInterior Construction 20d Mar-25-22 Apr-21-22 160d
FinishingFinishing 22d Apr-22-22 May-23-22 161d
PlumbingPlumbing 43d Mar-17-22 May-16-22 160d
HVACHVAC 40d Mar-17-22 May-11-22 163d
ElectricalElectrical 40d Mar-17-22 May-11-22 164d
CommunicationsCommunications 39d Mar-17-22 May-10-22 165d
Fire FightingFire Fighting 37d Mar-17-22 May-06-22 166d
Fire Detection & AlarmFire Detection & Alarm 48d Mar-17-22 May-23-22 160d

Third FloorThird Floor 48d Mar-17-22 May-23-22 161d
Interior ConstructionInterior Construction 20d Mar-25-22 Apr-21-22 160d
FinishingFinishing 22d Apr-22-22 May-23-22 161d
PlumbingPlumbing 43d Mar-17-22 May-16-22 160d
HVACHVAC 40d Mar-17-22 May-11-22 163d
ElectricalElectrical 40d Mar-17-22 May-11-22 164d
CommunicationsCommunications 39d Mar-17-22 May-10-22 165d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Sep-07-22, Building 5
Jun-16-22, Structure

Mar-23-22, Foundations
Jun-16-22, Superstructure

Aug-17-22, First Floor
Jul-18-22, Interior Construction

Aug-17-22, Finishing
Aug-10-22, Plumbing

Aug-05-22, HVAC
Aug-05-22, Electrical
Aug-04-22, Communications
Aug-02-22, Fire Fighting

Aug-17-22, Fire Detection & Alarm
Aug-08-22, Second Floor

Jul-07-22, Interior Construction
Aug-08-22, Finishing

Aug-01-22, Plumbing
Jul-27-22, HVAC
Jul-27-22, Electrical
Jul-26-22, Communications

Jul-22-22, Fire Fighting
Aug-08-22, Fire Detection & Alarm
Aug-08-22, Third Floor

Jul-07-22, Interior Construction
Aug-08-22, Finishing

Aug-01-22, Plumbing
Jul-27-22, HVAC
Jul-27-22, Electrical
Jul-26-22, Communications

Jul-22-22, Fire Fighting
Aug-08-22, Fire Detection & Alarm

Jun-27-22, Stairs
Jul-01-22, Exterior Enclosure

Jun-07-22, Roofing
Sep-07-22, Closeout

Jun-23-22, Building 6
Apr-04-22, Structure

Jan-06-22, Foundations
Apr-04-22, Superstructure

Jun-02-22, First Floor
May-02-22, Interior Construction

Jun-02-22, Finishing
May-25-22, Plumbing

May-20-22, HVAC
May-20-22, Electrical
May-19-22, Communications

May-17-22, Fire Fighting
Jun-02-22, Fire Detection & Alarm

May-23-22, Second Floor
Apr-21-22, Interior Construction

May-23-22, Finishing
May-16-22, Plumbing

May-11-22, HVAC
May-11-22, Electrical
May-10-22, Communications

May-06-22, Fire Fighting
May-23-22, Fire Detection & Alarm
May-23-22, Third Floor

Apr-21-22, Interior Construction
May-23-22, Finishing

May-16-22, Plumbing
May-11-22, HVAC
May-11-22, Electrical
May-10-22, Communications
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Activity ID Activity Name Original
Duration

Start Finish Total
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Fire FightingFire Fighting 37d Mar-17-22 May-06-22 166d
Fire Detection & AlarmFire Detection & Alarm 48d Mar-17-22 May-23-22 160d

StairsStairs 6d Apr-05-22 Apr-12-22 185d
Exterior EnclosureExterior Enclosure 23d Mar-17-22 Apr-18-22 181d
RoofingRoofing 6d Mar-17-22 Mar-24-22 198d
CloseoutCloseout 22d May-23-22 Jun-23-22 153d

Building 7Building 7 139d Mar-16-22 Sep-30-22 84d
StructureStructure 83d Mar-16-22 Jul-13-22 107d
FoundationsFoundations 23d Mar-16-22 Apr-15-22 84d
SuperstructureSuperstructure 60d Apr-18-22 Jul-13-22 107d

First FloorFirst Floor 55d Jun-24-22 Sep-12-22 85d
Interior ConstructionInterior Construction 20d Jul-14-22 Aug-10-22 84d
FinishingFinishing 22d Aug-11-22 Sep-12-22 85d
PlumbingPlumbing 50d Jun-24-22 Sep-02-22 84d
HVACHVAC 47d Jun-24-22 Aug-30-22 87d
ElectricalElectrical 47d Jun-24-22 Aug-30-22 88d
CommunicationsCommunications 46d Jun-24-22 Aug-29-22 89d
Fire FightingFire Fighting 44d Jun-24-22 Aug-25-22 90d
Fire Detection & AlarmFire Detection & Alarm 55d Jun-24-22 Sep-12-22 84d

Second FloorSecond Floor 48d Jun-24-22 Aug-31-22 92d
Interior ConstructionInterior Construction 20d Jul-05-22 Aug-01-22 91d
FinishingFinishing 22d Aug-02-22 Aug-31-22 92d
PlumbingPlumbing 43d Jun-24-22 Aug-24-22 91d
HVACHVAC 40d Jun-24-22 Aug-19-22 94d
ElectricalElectrical 40d Jun-24-22 Aug-19-22 95d
CommunicationsCommunications 39d Jun-24-22 Aug-18-22 96d
Fire FightingFire Fighting 37d Jun-24-22 Aug-16-22 97d
Fire Detection & AlarmFire Detection & Alarm 48d Jun-24-22 Aug-31-22 91d

Third FloorThird Floor 48d Jun-24-22 Aug-31-22 92d
Interior ConstructionInterior Construction 20d Jul-05-22 Aug-01-22 91d
FinishingFinishing 22d Aug-02-22 Aug-31-22 92d
PlumbingPlumbing 43d Jun-24-22 Aug-24-22 91d
HVACHVAC 40d Jun-24-22 Aug-19-22 94d
ElectricalElectrical 40d Jun-24-22 Aug-19-22 95d
CommunicationsCommunications 39d Jun-24-22 Aug-18-22 96d
Fire FightingFire Fighting 37d Jun-24-22 Aug-16-22 97d
Fire Detection & AlarmFire Detection & Alarm 48d Jun-24-22 Aug-31-22 91d

StairsStairs 6d Jul-14-22 Jul-21-22 116d
Exterior EnclosureExterior Enclosure 23d Jun-24-22 Jul-27-22 112d
RoofingRoofing 6d Jun-24-22 Jul-01-22 129d
CloseoutCloseout 22d Aug-31-22 Sep-30-22 84d

FacilitiesFacilities 115d May-24-21 Nov-05-21 309d
Rec. BuildingRec. Building 115d May-24-21 Nov-05-21 309d
StructureStructure 59d May-24-21 Aug-17-21 332d
FoundationsFoundations 23d May-24-21 Jun-25-21 309d
SuperstructureSuperstructure 36d Jun-28-21 Aug-17-21 332d

First FloorFirst Floor 55d Jul-30-21 Oct-18-21 310d
Interior ConstructionInterior Construction 20d Aug-18-21 Sep-15-21 309d
FinishingFinishing 22d Sep-16-21 Oct-18-21 310d
PlumbingPlumbing 50d Jul-30-21 Oct-08-21 309d
HVACHVAC 47d Jul-30-21 Oct-05-21 312d
ElectricalElectrical 47d Jul-30-21 Oct-05-21 313d
CommunicationsCommunications 46d Jul-30-21 Oct-04-21 314d
Fire FightingFire Fighting 44d Jul-30-21 Sep-30-21 315d
Fire Detection & AlarmFire Detection & Alarm 55d Jul-30-21 Oct-18-21 309d

StairsStairs 6d Aug-18-21 Aug-25-21 341d
Exterior EnclosureExterior Enclosure 23d Jul-30-21 Aug-31-21 337d
RoofingRoofing 6d Jul-30-21 Aug-06-21 354d
CloseoutCloseout 22d Oct-06-21 Nov-05-21 309d

UtilitiesUtilities 90d Jul-20-21 Nov-26-21 221d
SewerSewer 30d Jul-20-21 Aug-30-21 221d
Storm DrainageStorm Drainage 25d Aug-31-21 Oct-05-21 221d
WaterWater 20d Oct-06-21 Nov-03-21 221d
PowerPower 10d Nov-04-21 Nov-18-21 221d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

May-06-22, Fire Fighting
May-23-22, Fire Detection & Alarm

Apr-12-22, Stairs
Apr-18-22, Exterior Enclosure

Mar-24-22, Roofing
Jun-23-22, Closeout

Sep-30-22, Building 7
Jul-13-22, Structure

Apr-15-22, Foundations
Jul-13-22, Superstructure

Sep-12-22, First Floor
Aug-10-22, Interior Construct ion

Sep-12-22, Finishing
Sep-02-22, Plumbing

Aug-30-22, HVAC
Aug-30-22, Electrical
Aug-29-22, Communications

Aug-25-22, Fire Fighting
Sep-12-22, Fire Detection & Alarm

Aug-31-22, Second Floor
Aug-01-22, Interior Construction

Aug-31-22, Finishing
Aug-24-22, Plumbing

Aug-19-22, HVAC
Aug-19-22, Electrical
Aug-18-22, Communications

Aug-16-22, Fire Fighting
Aug-31-22, Fire Detection & Alarm
Aug-31-22, Third Floor

Aug-01-22, Interior Construction
Aug-31-22, Finishing

Aug-24-22, Plumbing
Aug-19-22, HVAC
Aug-19-22, Electrical
Aug-18-22, Communications

Aug-16-22, Fire Fighting
Aug-31-22, Fire Detection & Alarm

Jul-21-22, Stairs
Jul-27-22, Exterior Enclosure

Jul-01-22, Roofing
Sep-30-22, Closeout

Nov-05-21, Facilities
Nov-05-21, Rec. Building

Aug-17-21, Structure
Jun-25-21, Foundations

Aug-17-21, Superstructure
Oct-18-21, First Floor

Sep-15-21, Interior Construction
Oct-18-21, Finishing

Oct-08-21, Plumbing
Oct-05-21, HVAC
Oct-05-21, Electrical
Oct-04-21, Communications

Sep-30-21, Fire Fighting
Oct-18-21, Fire Detection & Alarm

Aug-25-21, Stairs
Aug-31-21, Exterior Enclosure

Aug-06-21, Roofing
Nov-05-21, Closeout

Nov-26-21, Utilities
Aug-30-21, Sewer

Oct-05-21, Storm Drainage
Nov-03-21, Water

Nov-18-21, Power
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Activity ID Activity Name Original
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CommunicationsCommunications 10d Nov-12-21 Nov-26-21 221d
Roads & LandscapeRoads & Landscape 75d Nov-29-21 Mar-17-22 221d
Grading/Site PreparationsGrading/Site Preparations 20d Nov-29-21 Dec-27-21 221d
HardscapeHardscape 20d Dec-28-21 Jan-26-22 221d
Surface IrrigationSurface Irrigation 10d Feb-17-22 Mar-03-22 221d
LightingLighting 10d Jan-27-22 Feb-09-22 221d
PlantingPlanting 20d Feb-10-22 Mar-10-22 221d
Site FurnishingSite Furnishing 35d Jan-27-22 Mar-17-22 221d

CloseoutCloseout 301d Nov-29-21 Feb-10-23 0d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
2021 2022 2023

Nov-26-21, Communications
Mar-17-22, Roads & Landscape

Dec-27-21, Grading/Site Preparations
Jan-26-22, Hardscape

Mar-03-22, Surface Irrigation
Feb-09-22, Lighting

Mar-10-22, Planting
Mar-17-22, Site Furnishing

Feb-10-23, Closeout
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