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96-INCH AND 87-INCH SES PIPE REHABILITATION - Final As-Built Schedule96-INCH AND 87-INCH SES PIPE REHABILITATION - Final As-Built Schedule 247 0 14-Feb-20 A 08-Feb-21 A 247 14-Feb-20 08-Feb-21 0 0($141,416.38)

MilestonesMilestones 151 0 14-Feb-20 A 16-Sep-20 A 151 14-Feb-20 16-Sep-20 0 0$0.00

1.1.1 Notice To Proceed 0 0 14-Feb-20 A 0 14-Feb-20 0 0

1.1.2 Design Change Memo 04 8 3 08-May-20 A 15-May-20 A 8 04-Jun-20 15-Jun-20 18 21

1.1.3 Design Change Memo 07 - PDCCR 14 6 01-Jul-20 A 14-Jul-20 A 14 31-Jul-20 19-Aug-20 21 27

1.1.4 Design Change Memo 09 - PDCCR Revised 15 5 06-Jul-20 A 20-Jul-20 A 15 31-Jul-20 20-Aug-20 19 24

1.1.5 Design Change Memo 10 - Epoxy 1 1 09-Sep-20 A 09-Sep-20 A 1 04-Sep-20 04-Sep-20 -3 -2

1.1.6 Design Change Memo 11 - Geopolymer 87in Joints 1 1 16-Sep-20 A 16-Sep-20 A 1 15-Sep-20 16-Sep-20 -1 0

Job Site SetupJob Site Setup 111 -69 03-Mar-20 A 13-Nov-20 A 111 02-Mar-20 06-Aug-20 -1 -70$9,117.78

JS1.1.2.1 Job Trailer Setup 21 2 03-Mar-20 A 30-Mar-20 A 21 02-Mar-20 30-Mar-20 -1 1

JS1.1.2.2 Staging Yard Fence 1 1 16-Mar-20 A 16-Mar-20 A 1 02-Mar-20 02-Mar-20 -10 -9

JS1.1.2.12 Covid-19 Guidelines Response 5 -125 13-May-20 A 13-Nov-20 A 5 31-Jul-20 06-Aug-20 55 -70$9,117.78

Submittals & ProcurementsSubmittals & Procurements 178 14 04-Mar-20 A 22-Oct-20 A 178 18-Feb-20 26-Oct-20 -11 3$0.00

SU1.1.3.01 Health & Safety Plan 32 1 04-Mar-20 A 17-Apr-20 A 32 18-Feb-20 02-Apr-20 -11 -10

SU1.1.3.02 Baseline Schedule 25 -12 03-Apr-20 A 27-May-20 A 25 26-Feb-20 01-Apr-20 -26 -38

SU1.1.3.03 Water Pollution Control Plan 15 -28 07-Apr-20 A 06-Jun-20 A 15 21-Feb-20 12-Mar-20 -31 -59

SU1.1.3.04 PSR 96IN 001 - C Street Closure 12 1 08-Apr-20 A 23-Apr-20 A 12 24-Feb-20 10-Mar-20 -31 -30

SU1.1.3.05 PS 96IN 002 - Electrical Tie In 22 1 08-Apr-20 A 07-May-20 A 22 21-Feb-20 23-Mar-20 -32 -31

SU1.1.3.06 Soil & Groundwater Management Plan 20 2 13-Apr-20 A 07-May-20 A 20 24-Feb-20 20-Mar-20 -34 -32

SU1.1.3.07 Electrical Raceway Data 16 -1 16-Apr-20 A 11-May-20 A 16 25-Feb-20 17-Mar-20 -36 -37

SU1.1.3.09 HDPE DR 17 Data 7 5 17-Apr-20 A 21-Apr-20 A 7 24-Feb-20 03-Mar-20 -38 -33

SU1.1.3.16 Electrical Cable Data 5 -2 20-Apr-20 A 29-Apr-20 A 5 04-Jun-20 10-Jun-20 32 30

SU1.1.3.10 Initial Preconstruction Video/Photos Surveys 13 -34 21-Apr-20 A 26-Jun-20 A 13 25-Feb-20 12-Mar-20 -39 -73

SU1.1.3.12 Dust Control Plan 18 12 29-Apr-20 A 07-May-20 A 18 25-Feb-20 19-Mar-20 -45 -33

SU1.1.3.11 DLE Reroute System Startup & Testing Plan 8 -1 29-Apr-20 A 12-May-20 A 8 03-Mar-20 12-Mar-20 -40 -41

SU1.1.3.08 PSR 96IN 003 - Traffic Control CCR 3 -26 30-Apr-20 A 11-Jun-20 A 3 26-Feb-20 28-Feb-20 -45 -71

SU1.1.3.13 CCTV Submittals 9 5 05-May-20 A 11-May-20 A 9 04-Mar-20 16-Mar-20 -43 -38

SU1.1.3.14 Cleaning Plan 12 1 06-May-20 A 21-May-20 A 12 25-Feb-20 11-Mar-20 -50 -49

SU1.1.3.17 Concrete Submittals 9 -34 03-Jun-20 A 04-Aug-20 A 9 29-May-20 10-Jun-20 -3 -37

SU1.1.3.18 Sheeting & Shoring Designs 9 2 04-Jun-20 A 15-Jun-20 A 9 04-Jun-20 16-Jun-20 0 2

SU1.1.3.19 CIPP Submittals 12 -29 24-Jun-20 A 21-Aug-20 A 12 04-Jun-20 19-Jun-20 -14 -43

SU1.1.3.20 Traffic Control Plan - CIPP 30 -2 24-Jun-20 A 10-Aug-20 A 30 10-Jun-20 22-Jul-20 -10 -12

SU1.1.3.21 PSR 96IN 005 - 24 hr CIPP Install 46 15 10-Jul-20 A 10-Aug-20 A 46 27-Jul-20 10-Sep-20 17 32

SU1.1.3.22 PSR 96IN 006 - Shutdown to Remove Stop Logs & Plugs 22 12 22-Sep-20 A 06-Oct-20 A 22 24-Sep-20 26-Oct-20 2 14

SU1.1.3.15 PSR 96IN 007 - Remove Reroute Pipes & Disconnect Power 40 10 22-Sep-20 A 22-Oct-20 A 40 16-Sep-20 26-Oct-20 -5 5
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ConstructionConstruction 171 30 22-Apr-20 A 06-Nov-20 A 171 04-Jun-20 08-Feb-21 30 60($150,534.16)

Reinstall DLE Reroute System (Rain for Rent)Reinstall DLE Reroute System (Rain for Rent) 46 -1 22-Apr-20 A 29-Jun-20 A 46 04-Jun-20 09-Aug-20 30 29$44,124.98

C1.2.1.02 Material Acquisition 3 0 22-Apr-20 A 27-Apr-20 A 3 04-Jun-20 08-Jun-20 30 30$18,347.48

C1.2.1.03 Rain for Rent & Fermin Sierra Mobilize 1 1 27-Apr-20 A 27-Apr-20 A 1 04-Jun-20 04-Jun-20 27 28

C1.2.1.01 Utility Locating 1 1 27-Apr-20 A 27-Apr-20 A 1 04-Jun-20 04-Jun-20 27 28

C1.2.1.04 Excavation Across C St. 1 1 28-Apr-20 A 28-Apr-20 A 1 04-Jun-20 04-Jun-20 26 27$24,129.00

C1.2.1.08 Install Electrical Conduit & Backfill 1 1 28-Apr-20 A 28-Apr-20 A 1 04-Jun-20 04-Jun-20 26 27

C1.2.1.09 Install Trench Plates Over Conduit 1 1 28-Apr-20 A 28-Apr-20 A 1 04-Jun-20 04-Jun-20 26 27

C1.2.1.05 Install 12" HDPE Pipes Across C St. & Backfill 1 1 28-Apr-20 A 28-Apr-20 A 1 04-Jun-20 04-Jun-20 26 27$73.50

C1.2.1.06 Install Trench Plates Across C Street 1 1 28-Apr-20 A 28-Apr-20 A 1 04-Jun-20 04-Jun-20 26 27$1,575.00

C1.2.1.07 Excavation for Electrical Conduit 1 1 28-Apr-20 A 28-Apr-20 A 1 04-Jun-20 04-Jun-20 26 27

C1.2.1.10 Install 12" HDP Reroute Pipes 7 1 29-Apr-20 A 07-May-20 A 7 04-Jun-20 15-Jun-20 25 26

C1.2.1.11 Move/ Reinstall Pumps in PE Box #2 1 1 05-May-20 A 05-May-20 A 1 04-Jun-20 05-Jun-20 21 22

C1.2.1.12 Install discharge pipes, flow meters, valves, & sensor 2 1 06-May-20 A 07-May-20 A 2 04-Jun-20 08-Jun-20 20 21

C1.2.1.12A Move/Reinstall flowmeters in 8" discharge pipes 1 1 08-May-20 A 08-May-20 A 1 04-Jun-20 04-Jun-20 18 19

C1.2.1.14 Pressure Test Reroute System 1 1 12-May-20 A 12-May-20 A 1 04-Jun-20 05-Jun-20 16 17

C1.2.1.16 Tie In Electrical to Junction Box 2 1 14-May-20 A 15-May-20 A 2 04-Jun-20 05-Jun-20 14 15

C1.2.1.13 Install VFD's & Control System Components 1 1 15-May-20 A 15-May-20 A 1 04-Jun-20 04-Jun-20 13 14

C1.2.1.17 Install saddle and air vents 1 1 19-May-20 A 19-May-20 A 1 04-Jun-20 04-Jun-20 11 12

C1.2.1.18 LOTO - Power up VFDs & Install System Components 1 1 20-May-20 A 20-May-20 A 1 04-Jun-20 04-Jun-20 10 11

C1.2.1.19 Install serial cable from DCS 1 1 20-May-20 A 20-May-20 A 1 04-Jun-20 04-Jun-20 10 11

C1.2.1.20 Cover Electrical Conduit with plywood 1 1 20-May-20 A 20-May-20 A 1 04-Jun-20 04-Jun-20 10 11

C1.2.1.21 Connect PLC to VFDs Troubleshoot & Test 1 1 21-May-20 A 21-May-20 A 1 04-Jun-20 04-Jun-20 9 10

C1.2.1.22 Pre-Functional Test of DLE Reroute System (w/o DLE flow) 2 2 22-May-20 A 22-May-20 A 2 04-Jun-20 05-Jun-20 8 10

C1.2.1.23 48hr Functional Acceptance Test of DLE Reroute System 6 3 27-May-20 A 01-Jun-20 A 6 04-Jun-20 11-Jun-20 6 9

C1.2.1.15 Test Control System and Handover DLE Reroute System 14 1 16-Jun-20 A 29-Jun-20 A 14 27-Jul-20 09-Aug-20 41 42

CHANGE ORDERCHANGE ORDER 38 13 13-May-20 A 18-Jun-20 A 38 04-Jun-20 28-Jul-20 15 28$0.00

CO1.2.1.01 PSR 96IN 004 - 78in Diversion 21 8 13-May-20 A 02-Jun-20 A 21 04-Jun-20 02-Jul-20 15 23

CO1.2.1.02 Order & Delivery of 78-Inch Plug #1 (DCM 04 - 5/8/20) 7 3 13-May-20 A 19-May-20 A 7 04-Jun-20 12-Jun-20 15 18

CO1.2.1.03 Order & Delivery of 78-Inch Plug #2 (DCM 04 REV 5/15/20) 9 4 18-May-20 A 26-May-20 A 9 04-Jun-20 16-Jun-20 12 16

C.1.2.2.01 Michels CCTV Crew Mobilize 15 1 27-May-20 A 16-Jun-20 A 15 04-Jun-20 24-Jun-20 6 7

CO1.2.1.04 Michels Order Flowmeter Replacement Heads 2 0 03-Jun-20 A 05-Jun-20 A 2 04-Jun-20 08-Jun-20 1 1

CO1.2.1.05 Install Strap-On Flowmeters 1 1 04-Jun-20 A 04-Jun-20 A 1 04-Jun-20 04-Jun-20 0 1

CO1.2.1.06 Install Replacement Flowmeters 1 1 09-Jun-20 A 09-Jun-20 A 1 04-Jun-20 04-Jun-20 -3 -2

CO1.2.1.07 Train O&M on DLE Reroute System 1 1 09-Jun-20 A 09-Jun-20 A 1 04-Jun-20 04-Jun-20 -3 -2
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CO1.2.1.08 City to Shutdown B & D Side Tanks 1 0 16-Jun-20 A 17-Jun-20 A 1 27-Jul-20 27-Jul-20 28 28

CO1.2.1.09 Michels Install Stop Log & 78in Plugs 1 0 16-Jun-20 A 17-Jun-20 A 1 28-Jul-20 28-Jul-20 29 29

CO1.2.1.10 Rain for Rent adjust setpoint for DLE Pumps 1 1 18-Jun-20 A 18-Jun-20 A 1 28-Jul-20 28-Jul-20 27 28

Clean/Inspect 96-Inch and 87-Inch SES Pipes (Michels)Clean/Inspect 96-Inch and 87-Inch SES Pipes (Michels) 37 8 28-May-20 A 09-Jul-20 A 37 09-Jun-20 30-Jul-20 8 16$15,390.29

C.1.2.2.1A Utility Locating  for Access Shaft 1 1 28-May-20 A 28-May-20 A 1 09-Jun-20 09-Jun-20 8 9

C1.2.3.2 Install Access Shaft 2 -9 17-Jun-20 A 02-Jul-20 A 2 27-Jul-20 28-Jul-20 27 18

C1.2.2.2 Clean & Inspect 87-Inch SES Pipe 2 1 18-Jun-20 A 19-Jun-20 A 2 27-Jul-20 28-Jul-20 26 27

C1.2.2.3 Clean & Inspect 96-Inch SES Pipe 2 2 19-Jun-20 A 19-Jun-20 A 2 27-Jul-20 29-Jul-20 25 27

C1.2.2.4 Review & Approve Inspection Videos 4 -5 19-Jun-20 A 02-Jul-20 A 4 27-Jul-20 30-Jul-20 25 20

CHANGE ORDERCHANGE ORDER 2 1 08-Jul-20 A 09-Jul-20 A 2 27-Jul-20 28-Jul-20 13 14$15,390.29

C1.2.2.5 87in x 136in Additional Crown Cleaning 2 1 08-Jul-20 A 09-Jul-20 A 2 27-Jul-20 28-Jul-20 13 14$15,390.29

96-Inch Pipe Crown Restoration (Michels)96-Inch Pipe Crown Restoration (Michels) 4 -2 06-Aug-20 A 14-Aug-20 A 4 31-Jul-20 05-Aug-20 -4 -6$0.00

C1.2.3.3 Michels Geopolymer Crew Mobilize 1 1 06-Aug-20 A 06-Aug-20 A 1 03-Aug-20 03-Aug-20 -3 -2

C1.2.3.4 Restore Pipe Crown 4 -1 07-Aug-20 A 14-Aug-20 A 4 31-Jul-20 05-Aug-20 -5 -6

87-Inch x 136-Inch CCR Rehabilitation (Fermin Sierra)87-Inch x 136-Inch CCR Rehabilitation (Fermin Sierra) 135 44 01-Jun-20 A 05-Oct-20 A 135 27-Jul-20 08-Feb-21 39 83($530,738.93)

A1340 Sheeting & Shoring for CCR on 87 in * 136 in 0 -54 01-Jun-20 A 17-Aug-20 A 0 08-Feb-21 08-Feb-21 174 120($47,250.00)

C1.2.4.1 Utility Potholing 1 -7 10-Jun-20 A 22-Jun-20 A 1 27-Jul-20 27-Jul-20 32 25

A1350 Excavation & Restoration to perform CCR on 87in x 136in 0 -11 22-Jun-20 A 08-Jul-20 A 0 08-Feb-21 08-Feb-21 159 148($263,150.00)

C1.2.4.3A Excavation to Top of Pipe (STA 0+48 to STA 0+80) 1 0 23-Jun-20 A 24-Jun-20 A 1 30-Jul-20 31-Jul-20 27 27

C1.2.4.3B Excavation to Top of Pipe (STA 0+80 to STA 1+12) 2 1 25-Jun-20 A 26-Jun-20 A 2 04-Aug-20 06-Aug-20 28 29

C.1.2.4.8 Hand dig around utilities (STA 0+48 to STA 0+80) 5 5 29-Jun-20 A 29-Jun-20 A 5 27-Jul-20 31-Jul-20 19 24

C1.2.4.3C Excavation to Top of Pipe  (STA 1+12 to STA 1+44) 2 2 30-Jun-20 A 30-Jun-20 A 2 06-Aug-20 10-Aug-20 27 29

C1.2.4.3D Excavation to Top of Pipe  (STA 1+44 to STA 1+76) 2 1 01-Jul-20 A 02-Jul-20 A 2 10-Aug-20 12-Aug-20 28 29

A1360 Complete CCR of 87in x 136in (STA 0+16 to STA 3+77) 0 -22 09-Jul-20 A 10-Aug-20 A 0 08-Feb-21 08-Feb-21 147 125($1,113,750.00)

C1.2.4.2C Set Internal Bracing  (STA 1+00 to STA 1+39) 1 -2 14-Jul-20 A 17-Jul-20 A 1 06-Aug-20 07-Aug-20 18 16

C1.2.4.4C Remove Existing Crown  (STA 1+00 to STA 1+39) 1 0 17-Jul-20 A 20-Jul-20 A 1 06-Aug-20 07-Aug-20 15 15

C1.2.4.5C-1 Install Rebar  (STA 1+00 to STA 1+39) 1 -6 21-Jul-20 A 30-Jul-20 A 1 06-Aug-20 07-Aug-20 13 7

C1.2.4.5C-11 Build & Set Additional Forms for Exploratory Cut (STA 1+39 to 1+42) 2 1 27-Jul-20 A 28-Jul-20 A 2 31-Jul-20 03-Aug-20 4 5

C1.2.4.2B Set Internal Bracing (STA 0+88 to STA 1+01) 1 1 29-Jul-20 A 29-Jul-20 A 1 31-Jul-20 31-Jul-20 2 3

C1.2.4.4B Remove Existing Crown (STA 0+88 to STA 1+01) 1 -1 30-Jul-20 A 31-Jul-20 A 1 31-Jul-20 31-Jul-20 1 0

C1.2.4.5B-1 Install Rebar (STA 0+88 to STA 1+01) 3 0 31-Jul-20 A 04-Aug-20 A 3 31-Jul-20 04-Aug-20 0 0

C1.2.4.5B-11 Pour New Concrete Crown STA 0+76 to STA 0+88 1 1 04-Aug-20 A 04-Aug-20 A 1 31-Jul-20 31-Jul-20 -2 -1

C1.2.4.5B-21 Pour New Concrete Crown STA 1+01 to STA 1+15 1 1 04-Aug-20 A 04-Aug-20 A 1 31-Jul-20 31-Jul-20 -2 -1

C1.2.4.5C-2 Pour New Concrete Crown STA 1+24 to STA 1+42 1 1 04-Aug-20 A 04-Aug-20 A 1 31-Jul-20 31-Jul-20 -2 -1

C1.2.4.2A Set Internal Bracing  STA 0+80 to STA 1+00 & STA 1+12 to STA 1+24 1 -1 05-Aug-20 A 06-Aug-20 A 1 31-Jul-20 31-Jul-20 -3 -4
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C1.2.4.4A Remove Existing Crown STA 0+80 to STA 1+00 & STA 1+12 to STA 1+24 4 3 07-Aug-20 A 10-Aug-20 A 4 31-Jul-20 05-Aug-20 -5 -2

C1.2.4.5B-2 Pour New Concrete Crown STA 0+80 to STA 1+00 & STA 1+12 to STA 1+24 5 5 10-Aug-20 A 10-Aug-20 A 5 31-Jul-20 06-Aug-20 -6 -1

C1.2.4.7-A Backfill 3ft lift STA 0+70 to STA 1+76 5 4 13-Aug-20 A 14-Aug-20 A 5 31-Jul-20 06-Aug-20 -9 -5

Change Order - DCM 09 - T&M for PDCCRChange Order - DCM 09 - T&M for PDCCR 39 6 13-Aug-20 A 25-Sep-20 A 39 31-Jul-20 21-Sep-20 -9 -3$540,207.07

A1000 Excavate Access Shaft for PDCCR STA 1+45 to STA 1+60 1 1 13-Aug-20 A 13-Aug-20 A 1 31-Jul-20 31-Jul-20 -9 -8$3,549.10

A1010 Clean crown, prep to remove crown after sawcut 1 1 14-Aug-20 A 14-Aug-20 A 1 31-Jul-20 31-Jul-20 -10 -9$6,401.98

A1020 Chip crown to expose rebar STA 1+48 to 1+55, 1+77 to 1+85 1 1 17-Aug-20 A 17-Aug-20 A 1 15-Sep-20 15-Sep-20 23 24$17,089.75

A1030 Chip crown STA 1+42 to 1+50, 0+64 to 0+70, Clean crown STA 1+42 to 1+70 1 1 18-Aug-20 A 18-Aug-20 A 1 16-Sep-20 16-Sep-20 23 24$22,084.07

A1040 Chip crown STA 1+50 to 1+55, 1+81 to 1+88, Clean crown STA 1+81 to 1+95 1 1 19-Aug-20 A 19-Aug-20 A 1 17-Sep-20 17-Sep-20 23 24$22,095.06

A1050 Chip crown STA 0+23 to 0+74, 1+42 to 1+55, 1+77 to 2+01, Clean crown STA 1+42 to 2+201 1 20-Aug-20 A 20-Aug-20 A 1 18-Sep-20 18-Sep-20 23 24$15,225.16

A1060 Chip crown STA 2+01 to 2+10, 1+63 to 1+81, Clean crown STA 2+20 to 2+35 1 1 21-Aug-20 A 21-Aug-20 A 1 21-Sep-20 21-Sep-20 23 24$15,865.74

A1070 Chip crown STA 3+07 to 3+13, 3+58 to 3+68, Clean crown STA 2+55 to 2+73 1 1 22-Aug-20 A 22-Aug-20 A 1 03-Sep-20 03-Sep-20 10 11$13,762.13

A1080 Chip crown STA 3+54 to 3+61, 2+58 to 2+62, Clean crown STA 2+62 to 2+80 1 1 24-Aug-20 A 24-Aug-20 A 1 04-Sep-20 04-Sep-20 10 11$19,105.96

A1090 Chip crown STA 2+42 to 2+56, Install 114 couplings from STA 2+05 to 2+14 1 1 25-Aug-20 A 25-Aug-20 A 1 03-Sep-20 03-Sep-20 8 9$44,581.20

A1100 Chip crown STA 2+46 to 2+56, Install 66 couplings from STA 2+01 to 2+05 1 1 26-Aug-20 A 26-Aug-20 A 1 03-Sep-20 03-Sep-20 7 8$15,082.52

A1110 Chip crown STA 2+30 to 2+46 and STA 1+80 to 2+01 1 1 27-Aug-20 A 27-Aug-20 A 1 03-Sep-20 03-Sep-20 6 7$14,565.25

A1120 Chip crown STA 2+14 to 2+25, Install 154 couplings STA 1+92 to 2+05 1 1 28-Aug-20 A 28-Aug-20 A 1 03-Sep-20 03-Sep-20 5 6$15,315.00

A1130 Chip crown STA 2+14 to 2+24, Install 82 couplings STA 2+05 to 1+98, 36 couplings STA 2+14 to 2+181 1 29-Aug-20 A 29-Aug-20 A 1 03-Sep-20 03-Sep-20 4 5$14,633.73

A1140 Chip & cut rebar STA 2+24 to 2+39, Installed 216 couplings, Rebar top and bottom layer at STA 2+18 to 2+331 1 31-Aug-20 A 31-Aug-20 A 1 04-Sep-20 04-Sep-20 4 5$74,216.51

A1150 Install TL rebar STA 2+33 to 2+43, BL rebar STA 2+26 to 2+43. Installed 250 couplings. Chip crown STA 2+39 to 3+561 1 01-Sep-20 A 01-Sep-20 A 1 03-Sep-20 03-Sep-20 2 3$16,361.24

A1160 Install rebar STA 2+43 to 2+51, 2+53 to 2+57. Chip crown 3+56 to 3+68, 1+80 to 1+751 1 02-Sep-20 A 02-Sep-20 A 1 03-Sep-20 03-Sep-20 1 2$16,976.30

A1170 Install rebar STA 2+69, 3+00 to 3+02, 2+39to 3+64 (170 couplings). Chip crown STA 1+50 to 1+621 0 03-Sep-20 A 03-Sep-20 A 1 03-Sep-20 03-Sep-20 0 0$15,083.36

A1180 Install rebar downstream end 13'. Chip and cut rebar STA 1+62 to 1+75 1 1 04-Sep-20 A 04-Sep-20 A 1 03-Sep-20 03-Sep-20 -1 0$29,620.31

A1190 Clean concrete debris STA 1+50 to 3+68, Chip TL  rebar at access shaft, Inst. 104 couplings and rebar STA 2+05 to 2+001 1 05-Sep-20 A 05-Sep-20 A 1 03-Sep-20 03-Sep-20 -2 -1$14,594.53

A1200 Chip TL at access shaft from STA 1+55 to 1+50, Inst. 205 couplings STA 2+00 to 1+85.1 1 08-Sep-20 A 08-Sep-20 A 1 04-Sep-20 04-Sep-20 -2 -1$16,564.22

A1210 Install rebar STA 1+52 to 1+65, 205 couplings, 2 layers #4 rebar & 1 layer #3 rebar at access shaft1 1 09-Sep-20 A 09-Sep-20 A 1 03-Sep-20 03-Sep-20 -4 -3$16,787.19

A1220 Install concrete forms for access shaft, poured concrete, installed couplings & rebar downstream from access point1 1 10-Sep-20 A 10-Sep-20 A 1 03-Sep-20 03-Sep-20 -5 -4$18,867.63

A1230 Installed 83 couplings downstream of access point. Poured slurry at access point 1 1 11-Sep-20 A 11-Sep-20 A 1 03-Sep-20 03-Sep-20 -6 -5$13,553.72

A1240 Finish minor chipping, install #3 rebar, installed 198 couplings upstream of access point1 1 14-Sep-20 A 14-Sep-20 A 1 03-Sep-20 03-Sep-20 -7 -6$22,511.67

A1250 Install rebar & 196 couplings upstream from access point 1 1 15-Sep-20 A 15-Sep-20 A 1 03-Sep-20 03-Sep-20 -8 -7$16,108.42

A1260 Finish epoxy painting couplings, install #3 rebar and 104 couplings 1 1 16-Sep-20 A 16-Sep-20 A 1 16-Sep-20 16-Sep-20 0 1$12,587.80

A1270 Remove shorings, forms, and platforms. Removed & returned shields 1 1 17-Sep-20 A 17-Sep-20 A 1 15-Sep-20 15-Sep-20 -2 -1$14,140.92

A1280 Return rental equipment 1 1 23-Sep-20 A 23-Sep-20 A 1 18-Sep-20 18-Sep-20 -3 -2$2,876.60

A1290 Backfill to Grade STA 0+70 to STA 1+76 2 1 24-Sep-20 A 25-Sep-20 A 2 15-Sep-20 16-Sep-20 -7 -6

CHANGE ORDER - DCM 11 - GEOPOLYMER 87in Crown Restoration and Joint SealingCHANGE ORDER - DCM 11 - GEOPOLYMER 87in Crown Restoration and Joint Sealing 8 -2 21-Sep-20 A 05-Oct-20 A 8 15-Sep-20 24-Sep-20 -4 -6$353,204.00
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A1300 Geopolymer Crew Mobilization 1 1 21-Sep-20 A 21-Sep-20 A 1 16-Sep-20 16-Sep-20 -3 -2$13,000.00

A1310 Clean and Spray Crown 3 1 21-Sep-20 A 23-Sep-20 A 3 15-Sep-20 17-Sep-20 -4 -3$280,264.00

A1320 Spray 60 joints 4 1 23-Sep-20 A 28-Sep-20 A 4 17-Sep-20 22-Sep-20 -4 -3$59,940.00

A1330 Site Restoration 7 1 25-Sep-20 A 05-Oct-20 A 7 16-Sep-20 24-Sep-20 -7 -6

96-Inch CIPP Rehabilitation (Michels)96-Inch CIPP Rehabilitation (Michels) 55 13 01-Jul-20 A 28-Aug-20 A 55 31-Jul-20 14-Oct-20 21 34$0.00

C1.2.5.1 Liner Order & Delivery 34 0 01-Jul-20 A 19-Aug-20 A 34 31-Jul-20 14-Sep-20 21 21

C1.2.5.2 Michels CIPP Crew Mobilize 1 1 10-Aug-20 A 10-Aug-20 A 1 20-Aug-20 20-Aug-20 8 9

C1.2.5.3 Wetout Setup 6 0 10-Aug-20 A 18-Aug-20 A 6 10-Aug-20 18-Aug-20 0 0

C1.2.5.5 CIPP Installation 2 0 19-Aug-20 A 21-Aug-20 A 2 02-Oct-20 06-Oct-20 32 32

C1.2.5.4 Install Bulkhead 1 1 20-Aug-20 A 20-Aug-20 A 1 15-Sep-20 16-Sep-20 17 18

C1.2.5.6 CIPP Curing 1 0 21-Aug-20 A 24-Aug-20 A 1 06-Oct-20 07-Oct-20 32 32

C1.2.5.8 Remove Bulkhead 2 1 25-Aug-20 A 26-Aug-20 A 2 08-Oct-20 09-Oct-20 31 32

C1.2.5.17 Breakdown and Remove Equipment 4 1 25-Aug-20 A 28-Aug-20 A 4 08-Oct-20 14-Oct-20 33 34

C1.2.5.7 Cut Tail End Off Liner 2 1 26-Aug-20 A 27-Aug-20 A 2 09-Oct-20 13-Oct-20 31 32

C1.2.5.9 Post CIPP Inspection 0 0 28-Aug-20 A 28-Aug-20 A 0 14-Oct-20 14-Oct-20 31 31

10' of 96-Inch Structural Crown Repair (Michels)10' of 96-Inch Structural Crown Repair (Michels) 18 -9 09-Sep-20 A 19-Oct-20 A 18 15-Sep-20 08-Oct-20 4 -5$0.00

C1.2.6.1 Michels Services Crew Mobilize 1 1 09-Sep-20 A 09-Sep-20 A 1 15-Sep-20 15-Sep-20 4 5

C1.2.6.4 Apply Epoxy Coating 3 0 10-Sep-20 A 15-Sep-20 A 3 16-Sep-20 21-Sep-20 5 5

C1.2.6.14 Third Party Testing - Epoxy 1 0 15-Sep-20 A 16-Sep-20 A 1 21-Sep-20 22-Sep-20 4 4

C1.2.6.2 Install new reinforcing bars (CCR for Access Shaft) 1 0 23-Sep-20 A 24-Sep-20 A 1 23-Sep-20 23-Sep-20 0 0

C1.2.6.3 Backfill Access Shaft 0 0 02-Oct-20 A 02-Oct-20 A 0 23-Sep-20 23-Sep-20 -7 -7

C1.2.6.24 Repair Test Locations & Invert at Isolation Gate 3 1 15-Oct-20 A 19-Oct-20 A 3 06-Oct-20 08-Oct-20 -6 -5

C1.2.6.5 Final Post Rehabilitation Inspection 0 0 19-Oct-20 A 19-Oct-20 A 0 17-Sep-20 17-Sep-20 -21 -21

CHANGE ORDER - DCM 10 - 87-Inch x 136-Inch Epoxy Rehabilitation 9 to 3 O'Clock(Michels)CHANGE ORDER - DCM 10 - 87-Inch x 136-Inch Epoxy Rehabilitation 9 to 3 O'Clock(Michels) 6 -8 24-Sep-20 A 15-Oct-20 A 6 15-Sep-20 22-Sep-20 -7 -15$318,117.00

C1.2.4.5.1 Geopolymer Cure Time 6 0 24-Sep-20 A 30-Sep-20 A 6 16-Sep-20 22-Sep-20 -8 -7

C1.2.7.1 Michels Services Crew Mobilize 1 1 28-Sep-20 A 28-Sep-20 A 1 17-Sep-20 17-Sep-20 -7 -7

C1.2.7.11 Prep 1/4" Groove at Springlines 3 1 28-Sep-20 A 30-Sep-20 A 3 15-Sep-20 17-Sep-20 -9 -8$64,000.00

C1.2.7.21 Clean & Prep Crown 2 1 01-Oct-20 A 02-Oct-20 A 2 16-Sep-20 17-Sep-20 -11 -10$65,042.00

C1.2.7.2 Epoxy Application from 9 to 3 O'Clock 5 0 05-Oct-20 A 13-Oct-20 A 5 15-Sep-20 21-Sep-20 -14 -14$169,575.00

C1.2.7.31 Set Blowers to Dry Pipe 3 1 05-Oct-20 A 07-Oct-20 A 3 15-Sep-20 17-Sep-20 -14 -13$13,000.00

C1.2.7.12 Third Party Testing - Epoxy Adhesion & Holiday Testing 2 0 13-Oct-20 A 15-Oct-20 A 2 17-Sep-20 18-Sep-20 -17 -17

C1.2.7.3 Post Rehabilitation Inspection 1 1 15-Oct-20 A 15-Oct-20 A 1 16-Sep-20 16-Sep-20 -20 -20$6,500.00

Terminate DLE Reroute System (Rain for Rent)Terminate DLE Reroute System (Rain for Rent) 13 0 20-Oct-20 A 06-Nov-20 A 13 15-Sep-20 02-Oct-20 -24 -24$2,572.50

C1.2.8.08 Michels to Remove Stop Logs & 78in Plugs 0 0 20-Oct-20 A 20-Oct-20 A 0 15-Sep-20 15-Sep-20 -24 -24

C1.2.8.07 City to Shutdown B & D Side Tanks 0 0 20-Oct-20 A 20-Oct-20 A 0 16-Sep-20 16-Sep-20 -23 -23
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C1.2.8.02 Disconnect Power / LOTO 1 1 28-Oct-20 A 28-Oct-20 A 1 23-Sep-20 24-Sep-20 -23 -23

C1.2.8.04 Breakdown and Flush Discharge Pipes 7 1 28-Oct-20 A 05-Nov-20 A 7 23-Sep-20 02-Oct-20 -23 -23

C1.2.8.01 Rain for Rent Mobilize 1 1 28-Oct-20 A 28-Oct-20 A 1 23-Sep-20 24-Sep-20 -23 -23

C1.2.8.03 Remove trench plates & buried pipe on C St 1 1 30-Oct-20 A 30-Oct-20 A 1 25-Sep-20 28-Sep-20 -23 -22$2,572.50

C1.2.8.05 Remove Pumps 1 1 03-Nov-20 A 03-Nov-20 A 1 29-Sep-20 30-Sep-20 -23 -23

C1.2.8.06 Site Restoration 0 0 06-Nov-20 A 06-Nov-20 A 0 28-Sep-20 29-Sep-20 -27 -27

GeneralGeneral 133 -50 14-Feb-20 A 31-Oct-20 A 133 04-Jun-20 10-Dec-20 76 26$0.00

G1.3.2 DLE Reroute Allowance 133 -3 14-Feb-20 A 29-Jun-20 A 133 31-Jul-20 10-Dec-20 168 165

G1.3.3 Michels PM/CM/Safety Rep 30 -185 30-Mar-20 A 31-Oct-20 A 30 04-Jun-20 03-Jul-20 66 -119

G1.3.1 SES Reroute System by O&M Will be Ready by 5/15/20 1 1 15-May-20 A 15-May-20 A 1 01-Sep-20 02-Sep-20 78 78

Testing Startup and ComissioningTesting Startup and Comissioning 6 -2 15-Oct-20 A 27-Oct-20 A 6 15-Sep-20 23-Sep-20 -21 -23$0.00

CX.1000 Pre Operational 2 0 15-Oct-20 A 17-Oct-20 A 2 17-Sep-20 19-Sep-20 -28 -28

CX.2000 Functional 1 1 19-Oct-20 A 19-Oct-20 A 1 15-Sep-20 15-Sep-20 -23 -22

CX.3000 Operational 7 0 20-Oct-20 A 27-Oct-20 A 7 16-Sep-20 23-Sep-20 -34 -34

CloseoutCloseout 50 -26 15-Oct-20 A 08-Feb-21 A 50 16-Sep-20 30-Nov-20 -20 -46$0.00

CO1.4.1 Substantial Completion 0 0 15-Oct-20 A 15-Oct-20 A 0 15-Oct-20 15-Oct-20 1 1

CO1.4.4 Contract Completion Date 0 0 30-Oct-20 A 0 30-Oct-20 0 0

CO1.4.7 Operation and Maintenance Training 4 0 02-Nov-20 A 06-Nov-20 A 4 16-Sep-20 21-Sep-20 -32 -32

CO1.4.2 Project Punchlist & Demob 9 0 09-Nov-20 A 23-Nov-20 A 9 22-Sep-20 02-Oct-20 -33 -33

CO1.4.3 Weather Days Allowance 6 0 24-Nov-20 A 30-Nov-20 A 6 19-Nov-20 24-Nov-20 -5 -5

CO1.4.5 As Builts 9 -18 30-Dec-20 A 08-Feb-21 A 9 16-Nov-20 30-Nov-20 -28 -46

CO1.4.6 Record Documents 9 -18 30-Dec-20 A 08-Feb-21 A 9 16-Nov-20 30-Nov-20 -28 -46
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