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Oct
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Nov
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2016

Dec
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Jan
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Feb

6 13 20 27

Mar

3 10 17 24

Apr
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2017

May

NetPoint® 5.1.  Release 5.1.4.0.  Build 6504.   (Mar 30 2016  08:15:12)   Schedule Unit: Days

12/14
Complete Permit Issued

12/14

Revised Permit Rec'd
12KV / PWS

11/2
Start Permit Submittal

11/11
Order Comm Manholes 

11/2 12/14

Permit Review / Resubmit  

30

11/2 11/4

Survey & Layout

3

11/4 11/17

Temporary Haul Road to Pad
In Crescent

10

11/18 12/16

Demuck / Emabnkment 
(New Alignment)

20

Demucking / Fill / Cut

Roadway
12/19 12/30

Install Storm Drainage

10

Storm Drainage

Fencing

1/2 1/6

Sub Base / Stabilization

5

1/9 1/11
Sand 

3

1/12 1/25

Limerock

10

1/26
1/30

Paving

3

1/9 1/20

Fencing

10

1/31 1/31

Striping

1

2/1 2/1

Shift Traffic

1

1/23 1/31

Demolish Site Lignting

7

Electrical

2/1 2/7

Demo/Remove Storm Drain

5

2/8 2/14

Demolish Water/Sanitary

5

2/15 2/21

Demolish Hardscape

5

2/22 3/14

Demuck/Fill Building Pad

15

2/15 3/14

Install New Utilities

20

3/15 3/21

Grade Site Area

5

11/23 12/14

Bulletin #1 12KV/PWS Routing

15

12/15 1/11

Install  Comm / 12KV 
Underroadway

20

11/11 12/9

Procurement Comm Manholes

20

Toll Roadway Realignment For Cast Costuming Building Pad
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31

Oct

7 14 21 28

Nov

5 12 19 26

2016

Dec

2

2017

Jan

NetPoint® 5.1.  Release 5.1.4.0.  Build 6504.   (Mar 30 2016  08:15:12)   Schedule Unit: Days

12/6
POC Complete

11/23
Thanksgiving

11/5
11/6

Fischel
Set Mh #3

2

11/7 11/11

HCC
Set Storm MH

D-14&D15

5

11/5 11/10

Fischel 
Duct Bank MH 2 to 3

5

11/12 11/23

HCC
Storm Pipe 

D14&D15 to D3

10

11/11 11/15

HCC
Trench for

Pressure Utiltites

4

11/12 11/17

HL - Install Piping
From Fence to Tie-In

Location Sec1

5

11/21 11/25

HCC
Lay Water Main

5

11/23 11/29

GC
Lay Gas Line

6

11/18 11/23

HL
Install Piping from Fence
to Tie-In Location Sec2

5

11/24 11/26

HL
Install Piping From

Fence to Tie In Location - Sec3

3

11/30
12/1

HL Insulate
CHW Piping

2

12/2
12/2

HL - Inspect
Insulation

1

11/28
11/29

MISSING 
Pressure Test Pipe

2

12/3 12/6

HCC-Backfill
PressureUtilities

3

Hubbard

Team Fishel

Harper Limbach

Gulf Coast

RCID - Inspections

PULL PLANNING - STAGE LANE -

UTILITIES MANIA TO POINT OF CONNECTION 

11/3/16 
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