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X Roosevelt - Update 11.09.23X Roosevelt - Update 11.09.23 451 27-Oct-23 A 22-Jan-25

Keydates & MilestonesKeydates & Milestones 0 22-Jan-25 22-Jan-25

MS.10 First TCO: Levels 1 through 10 0 22-Jan-25* 0%

ConstructionConstruction 451 27-Oct-23 A 22-Jan-25

SiteworkSitework 6 30-Oct-23 A 12-Nov-23

Off-Site UtilitiesOff-Site Utilities 6 30-Oct-23 A 12-Nov-23

Con.Sw.Off-U.14 APS pull-wire, transfer power and remove poles 6 30-Oct-23 A 12-Nov-23 50%

SuperstructureSuperstructure 101 27-Oct-23 A 26-Mar-24

BuildingBuilding 101 27-Oct-23 A 26-Mar-24

Level 2Level 2 16 27-Oct-23 A 20-Nov-23

Con.Sup.Bldg.L2.3 Install MEP - Deck Level 2 9 27-Oct-23 A 14-Nov-23 66.67%

Con.Sup.Bldg.L2.4 Pour Concrete - Deck Level 2 1 15-Nov-23 15-Nov-23 0%

Con.Sup.Bldg.L2.14 FRP of Verticals Level 2 to Level 3 3 16-Nov-23 20-Nov-23 0%

Level 2.5Level 2.5 18 30-Oct-23 A 30-Nov-23

Con.Sup.Bldg.L2.5.1 Install Formwork & Reinforcement - Deck Level 2.5 6 30-Oct-23 A 20-Nov-23 0%

Con.Sup.Bldg.L2.5.2 Pour Concrete - Deck Level 2.5 1 21-Nov-23 21-Nov-23 0%

Con.Sup.Bldg.L2.5.3 Install Formwork & Reinforcement - Vertical Level 2.5 4 22-Nov-23 29-Nov-23 0%

Con.Sup.Bldg.L2.5.4 Pour Concrete - Vertical Level 2.5 1 30-Nov-23 30-Nov-23 0%

Level 3.5Level 3.5 12 01-Dec-23 18-Dec-23

Con.Sup.Bldg.L3.5.1 Install Formwork & Reinforcement - Deck Level 3.5 6 01-Dec-23 08-Dec-23 0%

Con.Sup.Bldg.L3.5.2 Pour Concrete - Deck Level 3.5 1 11-Dec-23 11-Dec-23 0%

Con.Sup.Bldg.L3.5.3 Install Formwork & Reinforcement - Vertical Level 3.5 4 12-Dec-23 15-Dec-23 0%

Con.Sup.Bldg.L3.5.4 Pour Concrete - Vertical Level 3.5 1 18-Dec-23 18-Dec-23 0%

Level 5 (P2)Level 5 (P2) 17 19-Dec-23 12-Jan-24

Con.Sup.Bldg.L5.2.1 Install Formwork & Reinforcement - Deck Level 5 (P2) (Residential) 9 19-Dec-23 02-Jan-24 0%

Con.Sup.Bldg.L5.2.2 Pour Concrete - Deck Level 5 (P2) (Residential) 1 03-Jan-24 03-Jan-24 0%

Con.Sup.Bldg.L5.2.3 Install Formwork & Reinforcement - Vertical Level 5 (P2) (Residential) 6 04-Jan-24 11-Jan-24 0%

Con.Sup.Bldg.L5.2.4 Pour Concrete - Vertical Level 5 (P2) (Residential) 1 12-Jan-24 12-Jan-24 0%

Level 6Level 6 14 16-Jan-24 02-Feb-24

Con.Sup.Bldg.L6.1 Install Formwork - Deck Level 6 (Residential Deck) 3 16-Jan-24 18-Jan-24 0%

Con.Sup.Bldg.L6.2 Deck MEP layout/install - Deck Level 6 3 19-Jan-24 23-Jan-24 0%

Con.Sup.Bldg.L6.14 Deck PT/Rebar Install - Deck Level 6 2 24-Jan-24 25-Jan-24 0%

Con.Sup.Bldg.L6.24 Pour Concrete - Deck Level 6 1 25-Jan-24 25-Jan-24 0%

Con.Sup.Bldg.L6.3 Install Formwork & Reinforcement - Vertical Level 6 5 26-Jan-24 01-Feb-24 0%

Con.Sup.Bldg.L6.4 Pour Concrete - Vertical Level 6 1 02-Feb-24 02-Feb-24 0%

Level 7Level 7 9 05-Feb-24 15-Feb-24

Con.Sup.Bldg.L7.1 Install Formwork - Deck Level 7 2 05-Feb-24 06-Feb-24 0%

Con.Sup.Bldg.L6.34 Deck MEP layout/install - Deck Level 7 2 07-Feb-24 08-Feb-24 0%

Con.Sup.Bldg.L6.44 Deck PT/Rebar Install - Deck Level 7 2 09-Feb-24 12-Feb-24 0%

Con.Sup.Bldg.L7.2 Pour Concrete - Deck Level 7 1 12-Feb-24 12-Feb-24 0%

Con.Sup.Bldg.L7.3 Install Formwork & Reinforcement - Vertical Level 7 2 13-Feb-24 14-Feb-24 0%

Con.Sup.Bldg.L7.4 Pour Concrete - Vertical Level 7 1 15-Feb-24 15-Feb-24 0%

Level 8Level 8 9 16-Feb-24 29-Feb-24

Con.Sup.Bldg.L8.1 Install Formwork - Deck Level 8 2 16-Feb-24 20-Feb-24 0%

Con.Sup.Bldg.L6.54 Deck MEP layout/install - Deck Level 8 2 21-Feb-24 22-Feb-24 0%

Con.Sup.Bldg.L6.64 Deck PT/Rebar Install - Deck Level 8 2 23-Feb-24 26-Feb-24 0%

Con.Sup.Bldg.L8.2 Pour Concrete - Deck Level 8 1 26-Feb-24 26-Feb-24 0%

Con.Sup.Bldg.L8.3 Install Formwork & Reinforcement - Vertical Level 8 2 27-Feb-24 28-Feb-24 0%

Con.Sup.Bldg.L8.4 Pour Concrete - Vertical Level 8 1 29-Feb-24 29-Feb-24 0%

Level 9Level 9 9 01-Mar-24 13-Mar-24
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22-Jan-25, X Roosevelt - Update 11.09.23

22-Jan-25, Keydates & Milestones

First TCO: Levels 1 through 10

22-Jan-25, Construction

12-Nov-23, Sitework

12-Nov-23, Off-Site Utilities

APS pull-wire, transfer power and remove poles

26-Mar-24, Superstructure

26-Mar-24, Building

20-Nov-23, Level 2

Install MEP - Deck Level 2

Pour Concrete - Deck Level 2

FRP of Verticals Level 2 to Level 3

30-Nov-23, Level 2.5

Install Formwork & Reinforcement - Deck Level 2.5

Pour Concrete - Deck Level 2.5

Install Formwork & Reinforcement - Vertical Level 2.5

Pour Concrete - Vertical Level 2.5

18-Dec-23, Level 3.5

Install Formwork & Reinforcement - Deck Level 3.5

Pour Concrete - Deck Level 3.5

Install Formwork & Reinforcement - Vertical Level 3.5

Pour Concrete - Vertical Level 3.5

12-Jan-24, Level 5 (P2)

Install Formwork & Reinforcement - Deck Level 5 (P2) (Residential)

Pour Concrete - Deck Level 5 (P2) (Residential)

Install Formwork & Reinforcement - Vertical Level 5 (P2) (Residential)

Pour Concrete - Vertical Level 5 (P2) (Residential)

02-Feb-24, Level 6

Install Formwork - Deck Level 6 (Residential Deck)

Deck MEP layout/install - Deck Level 6

Deck PT/Rebar Install - Deck Level 6

Pour Concrete - Deck Level 6

Install Formwork & Reinforcement - Vertical Level 6

Pour Concrete - Vertical Level 6

15-Feb-24, Level 7

Install Formwork - Deck Level 7

Deck MEP layout/install - Deck Level 7

Deck PT/Rebar Install - Deck Level 7

Pour Concrete - Deck Level 7

Install Formwork & Reinforcement - Vertical Level 7

Pour Concrete - Vertical Level 7

29-Feb-24, Level 8

Install Formwork - Deck Level 8

Deck MEP layout/install - Deck Level 8

Deck PT/Rebar Install - Deck Level 8

Pour Concrete - Deck Level 8

Install Formwork & Reinforcement - Vertical Level 8

Pour Concrete - Vertical Level 8

13-Mar-24, Level 9
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Data Date: 09-Nov-23
Project Start: 15-Aug-22
Project Finish: 01-Oct-25



Activity ID Activity Name Original
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Con.Sup.Bldg.L9.1 Install Formwork - Deck Level 9 2 01-Mar-24 04-Mar-24 0%

Con.Sup.Bldg.L6.74 Deck MEP layout/install - Deck Level 9 2 05-Mar-24 06-Mar-24 0%

Con.Sup.Bldg.L6.84 Deck PT/Rebar Install - Deck Level 9 2 07-Mar-24 08-Mar-24 0%

Con.Sup.Bldg.L9.2 Pour Concrete - Deck Level 9 1 08-Mar-24 08-Mar-24 0%

Con.Sup.Bldg.L9.3 Install Formwork & Reinforcement - Vertical Level 9 2 11-Mar-24 12-Mar-24 0%

Con.Sup.Bldg.L9.4 Pour Concrete - Vertical Level 9 1 13-Mar-24 13-Mar-24 0%

Level 10Level 10 9 14-Mar-24 26-Mar-24

Con.Sup.Bldg.L10.1 Install Formwork - Deck Level 10 2 14-Mar-24 15-Mar-24 0%

Con.Sup.Bldg.L6.94 Deck MEP layout/install - Deck Level 10 2 18-Mar-24 19-Mar-24 0%

Con.Sup.Bldg.L6.104 Deck PT/Rebar Install - Deck Level 10 2 20-Mar-24 21-Mar-24 0%

Con.Sup.Bldg.L10.2 Pour Concrete - Deck Level 10 1 21-Mar-24 21-Mar-24 0%

Con.Sup.Bldg.L10.3 Install Formwork & Reinforcement - Vertical Level 10 2 22-Mar-24 25-Mar-24 0%

Con.Sup.Bldg.L10.4 Pour Concrete - Vertical Level 10 1 26-Mar-24 26-Mar-24 0%

InteriorsInteriors 209 27-Mar-24 22-Jan-25

Level 5Level 5 45 27-Mar-24 29-May-24

ResidentialResidential 45 27-Mar-24 29-May-24

Framing & Rough-insFraming & Rough-ins 31 27-Mar-24 08-May-24

Con.Int.L5.Rgh.1 Frame Walls - Level 5 8 27-Mar-24 05-Apr-24 0%

Con.Int.L5.Rgh.2 Install Ceiling Grids - Level 5 6 08-Apr-24 15-Apr-24 0%

Con.Int.L5.Rgh.6 Install Fire Sprinklers Rough-ins - Level 5 7 16-Apr-24 24-Apr-24 0%

Con.Int.L5.Rgh.7 Drywall Inspections - Level 5 4 25-Apr-24 30-Apr-24 0%

Con.Int.L5.Rgh.8 Insulate Drywall - Level 5 6 01-May-24 08-May-24 0%

FinishesFinishes 14 09-May-24 29-May-24

Con.Int.L5.Fin.1 Install Drywall for walls and ceiling  - Level 5 14 09-May-24 29-May-24 0%

Level 6Level 6 14 30-May-24 18-Jun-24

FinishesFinishes 14 30-May-24 18-Jun-24

Con.Int.L6.Fin.1 Install Drywall for walls and ceiling  - Level 6 14 30-May-24 18-Jun-24 0%

Level 7Level 7 14 20-Jun-24 10-Jul-24

FinishesFinishes 14 20-Jun-24 10-Jul-24

Con.Int.L7.Fin.1 Install Drywall for walls and ceiling  - Level 7 14 20-Jun-24 10-Jul-24 0%

Level 8Level 8 14 11-Jul-24 30-Jul-24

FinishesFinishes 14 11-Jul-24 30-Jul-24

Con.Int.L8.Fin.1 Install Drywall for walls and ceiling  - Level 8 14 11-Jul-24 30-Jul-24 0%

Level 9Level 9 14 31-Jul-24 19-Aug-24

FinishesFinishes 14 31-Jul-24 19-Aug-24

Con.Int.L9.Fin.1 Install Drywall for walls and ceiling  - Level 9 14 31-Jul-24 19-Aug-24 0%

Level 10Level 10 108 20-Aug-24 22-Jan-25

FinishesFinishes 108 20-Aug-24 22-Jan-25

Con.Int.L10.Fin.1 Install Drywall for walls and ceiling  - Level 10 14 20-Aug-24 09-Sep-24 0%

Con.Int.L10.Fin.2 Tape & Spackle Dry walls - Level 10 9 10-Sep-24 20-Sep-24 0%

Con.Int.L10.Fin.3 Install Flooring - Level 10 10 23-Sep-24 04-Oct-24 0%

Con.Int.L10.Fin.4 Install Millwork - Level 10 10 07-Oct-24 18-Oct-24 0%

Con.Int.L10.Fin.5 Install Interior doors - Level 10 4 21-Oct-24 24-Oct-24 0%

Con.Int.L10.Fin.6 Install Counter Tops - Level 10 7 25-Oct-24 04-Nov-24 0%

Con.Int.L10.Fin.7 Install Glass Glazing - Level 10 4 05-Nov-24 08-Nov-24 0%

Con.Int.L10.Fin.8 Paint Walls and Ceilings - Level 10 10 12-Nov-24 25-Nov-24 0%

Con.Int.L10.Fin.9 Install Plumbing Trim-outs - Level 10 6 26-Nov-24 04-Dec-24 0%

Con.Int.L10.Fin.10 Install Mechanical Trim-outs - Level 10 6 05-Dec-24 12-Dec-24 0%

Con.Int.L10.Fin.11 Install Electrical Trim-outs - Level 10 7 13-Dec-24 23-Dec-24 0%

Con.Int.L10.Fin.13 Install Sprinklers Trim-outs - Level 10 4 24-Dec-24 30-Dec-24 0%

Con.Int.L10.Fin.14 Install Window Treatments - Level 10 7 31-Dec-24 08-Jan-25 0%
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2024 2025

Install Formwork - Deck Level 9

Deck MEP layout/install - Deck Level 9

Deck PT/Rebar Install - Deck Level 9

Pour Concrete - Deck Level 9

Install Formwork & Reinforcement - Vertical Level 9

Pour Concrete - Vertical Level 9

26-Mar-24, Level 10

Install Formwork - Deck Level 10

Deck MEP layout/install - Deck Level 10

Deck PT/Rebar Install - Deck Level 10

Pour Concrete - Deck Level 10

Install Formwork & Reinforcement - Vertical Level 10

Pour Concrete - Vertical Level 10

22-Jan-25, Interiors

29-May-24, Level 5

29-May-24, Residential

08-May-24, Framing & Rough-ins

Frame Walls - Level 5

Install Ceiling Grids - Level 5

Install Fire Sprinklers Rough-ins - Level 5

Drywall Inspections - Level 5

Insulate Drywall - Level 5

29-May-24, Finishes

Install Drywall for walls and ceiling  - Level 5

18-Jun-24, Level 6

18-Jun-24, Finishes

Install Drywall for walls and ceiling  - Level 6

10-Jul-24, Level 7

10-Jul-24, Finishes

Install Drywall for walls and ceiling  - Level 7

30-Jul-24, Level 8

30-Jul-24, Finishes

Install Drywall for walls and ceiling  - Level 8

19-Aug-24, Level 9

19-Aug-24, Finishes

Install Drywall for walls and ceiling  - Level 9

22-Jan-25, Level 10

22-Jan-25, Finishes

Install Drywall for walls and ceiling  - Level 10

Tape & Spackle Dry walls - Level 10

Install Flooring - Level 10

Install Millwork - Level 10

Install Interior doors - Level 10

Install Counter Tops - Level 10

Install Glass Glazing - Level 10

Paint Walls and Ceilings - Level 10

Install Plumbing Trim-outs - Level 10

Install Mechanical Trim-outs - Level 10

Install Electrical Trim-outs - Level 10

Install Sprinklers Trim-outs - Level 10

Install Window Treatments - Level 10
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Con.Int.L10.Fin.15 Final Cleaning - Level 10 4 09-Jan-25 14-Jan-25 0%

Con.Int.L10.Fin.16 Install Appliances - Level 10 6 15-Jan-25 22-Jan-25 0%

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2024 2025

Final Cleaning - Level 10

Install Appliances - Level 10
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