
Activity ID Activity Name Original Duration Start Finish

PNNL ProjectPNNL Project 358 01-Feb-22 23-Jun-23

Key MilestonesKey Milestones 508 01-Feb-22 23-Jun-23

A1000 NTP 0 01-Feb-22*

A1060 Summary of Work 0 01-Feb-22 01-Feb-22

A1210 Start -up  Checklists 0 01-Feb-22 01-Feb-22

A1110 Building Weather Tight 0 04-Feb-22 04-Feb-22

A1130 Foundation And Floor Slab Complete 0 13-Apr-22 13-Apr-22

A1120 Structural Steel Erection Complete 0 27-Apr-22 27-Apr-22

A1080 Interiors Complete 0 08-Jul-22 08-Jul-22

A1090 Completion of Electrical Installation 0 14-Oct-22 15-Oct-22

A1100 Completion of Mechanical Installation 0 14-Mar-23 15-Mar-23

A1070 Commissioning 0 15-Mar-23 15-Mar-23

A1020 Substantial Completion 0 23-Jun-23*

A1040 Final Acceptance 0 23-Jun-23

ProcurementProcurement 39 01-Feb-22 27-Mar-22

Long Lead ItemsLong Lead Items 54 01-Feb-22 27-Mar-22

Prepare & SubmitPrepare & Submit 12 01-Feb-22 13-Feb-22

A1200 Structural Steel 2 01-Feb-22 03-Feb-22

A1220 Electrical Switch Gear 2 03-Feb-22 06-Feb-22

A1230 M&P Equipment 2 06-Feb-22 08-Feb-22

A1250 Fire rated Glass 2 08-Feb-22 10-Feb-22

A6580 TPO Roofing 2 10-Feb-22 13-Feb-22

Review & ApproveReview & Approve 23 03-Feb-22 27-Feb-22

A1190 Structural Steel 5 03-Feb-22 08-Feb-22

A6520 Electrical Switch Gear 5 08-Feb-22 13-Feb-22

A6540 M&P Equipment 5 13-Feb-22 17-Feb-22

A6560 Fire rated Glass 5 17-Feb-22 22-Feb-22

A6590 TPO Roofing 5 22-Feb-22 27-Feb-22

Fabricate & DeliverFabricate & Deliver 47 08-Feb-22 27-Mar-22

A1180 Structural Steel 9 08-Feb-22 17-Feb-22

A6530 Electrical Switch Gear 9 17-Feb-22 27-Feb-22

A6550 M&P Equipment 9 27-Feb-22 08-Mar-22

A6570 Fire rated Glass 9 08-Mar-22 17-Mar-22

A6600 TPO Roofing 9 17-Mar-22 27-Mar-22

Major TradesMajor Trades 0

Prepare & SubmitPrepare & Submit 0

Review & ApproveReview & Approve 0

Fabricate & DeliverFabricate & Deliver 0

Pre-ConstructionPre-Construction 5 01-Feb-22 06-Feb-22

A6610 Mobilization 3 01-Feb-22 04-Feb-22

A6620 Temporary Facilities 1 04-Feb-22 05-Feb-22

A6630 Construction Fencing 1 05-Feb-22 06-Feb-22

ConstructionConstruction 281 07-Feb-22 14-Mar-23

Building WorksBuilding Works 281 07-Feb-22 14-Mar-23

Civil WorksCivil Works 13 07-Feb-22 23-Feb-22

A1490 Grading, Roads, Parking, Utilities 10 07-Feb-22 18-Feb-22

A1500 Utility Tie-Ins 3 21-Feb-22 23-Feb-22

Concrete WorksConcrete Works 35 24-Feb-22 13-Apr-22

A1510 Foundations 15 24-Feb-22 16-Mar-22

A1520 Ground Floor Slab 10 17-Mar-22 30-Mar-22

A1530 First Floor Slab 10 31-Mar-22 13-Apr-22

Lab AreasLab Areas 233 14-Apr-22 14-Mar-23

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

PNNL Project, 23-Jun-23

Key Milestones, 23-Jun-23

NTP

Summary of Work

Start -up  Checklists

Building Weather Tight

Foundation And Floor Slab Complete

Structural Steel Erection Complete

Interiors Complete

Completion of Electrical Installation

Completion of Mechanical Installation

Commissioning

Substantial Completion

Final Acceptance
Procurement, 27-Mar-22

Long Lead Items, 27-Mar-22

Prepare & Submit, 13-Feb-22

Structural Steel

Electrical Switch Gear

M&P Equipment

Fire rated Glass

TPO Roofing
Review & Approve, 27-Feb-22

Structural Steel

Electrical Switch Gear

M&P Equipment

Fire rated Glass

TPO Roofing
Fabricate & Deliver, 27-Mar-22

Structural Steel

Electrical Switch Gear

M&P Equipment

Fire rated Glass

TPO Roofing

Pre-Construction, 06-Feb-22

Mobilization

Temporary Facilities

Construction Fencing
Construction, 14-Mar-23

Building Works, 14-Mar-23

Civil Works, 23-Feb-22

Grading, Roads, Parking, Utilities

Utility Tie-Ins
Concrete Works, 13-Apr-22

Foundations

Ground Floor Slab

First Floor Slab
Lab Areas, 14-Mar-23
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Activity ID Activity Name Original Duration Start Finish

Interstitial AreaInterstitial Area 232 14-Apr-22 13-Mar-23

A1540 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A1550 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A1560 Roofing Works 10 25-Apr-22 06-May-22

A1570 Exterior Walls Works 15 09-May-22 27-May-22

A1580 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A1590 Interior Walls Works 18 08-Jun-22 01-Jul-22

A1600 Ceilings Works 18 29-Jun-22 25-Jul-22

A1610 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A1620 HVAC Piping & Equipment 4 09-Aug-22 12-Aug-22

A1630 HVAC Ductwork 10 15-Aug-22 26-Aug-22

A1640 Electrical Rough-In 5 29-Aug-22 02-Sep-22

A1650 Electrical Equipment & Panelboards 7 06-Sep-22 14-Sep-22

A1660 Electrical Terminations & Trim-out 15 15-Sep-22 05-Oct-22

A1670 Electrical Testing 2 06-Oct-22 07-Oct-22

A1680 Flooring works 20 10-Oct-22 04-Nov-22

A1690 Doors & Hardware Installation 10 07-Nov-22 18-Nov-22

A3150 Install Lab Casework 16 21-Nov-22 14-Dec-22

A1700 Communication Systems 10 14-Dec-22 28-Dec-22

A1710 Access Control System 5 29-Dec-22 04-Jan-23

A1720 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 05-Jan-23 30-Jan-23

A3140 Installing Monitoring Equipment 15 31-Jan-23 20-Feb-23

A1730 Fire Alarm System 15 21-Feb-23 13-Mar-23

Level 1Level 1 233 14-Apr-22 14-Mar-23

A6090 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A6100 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A6110 Roofing Works 10 25-Apr-22 06-May-22

A6120 Exterior Walls Works 15 09-May-22 27-May-22

A6130 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A6140 Interior Walls Works 18 08-Jun-22 01-Jul-22

A6150 Ceilings Works 18 29-Jun-22 25-Jul-22

A6160 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A6170 HVAC Piping & Equipment 5 09-Aug-22 15-Aug-22

A6180 HVAC Ductwork 10 16-Aug-22 29-Aug-22

A6190 Electrical Rough-In 5 30-Aug-22 06-Sep-22

A6200 Electrical Equipment & Panelboards 7 07-Sep-22 15-Sep-22

A6210 Electrical Terminations & Trim-out 15 16-Sep-22 06-Oct-22

A6220 Electrical Testing 2 07-Oct-22 10-Oct-22

A6230 Flooring works 20 11-Oct-22 07-Nov-22

A6240 Doors & Hardware Installation 10 08-Nov-22 21-Nov-22

A6250 Install Lab Casework 16 22-Nov-22 15-Dec-22

A6260 Communication Systems 10 15-Dec-22 29-Dec-22

A6270 Access Control System 5 30-Dec-22 05-Jan-23

A6280 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 06-Jan-23 31-Jan-23

A6290 Installing Monitoring Equipment 15 01-Feb-23 21-Feb-23

A6300 Fire Alarm System 15 22-Feb-23 14-Mar-23

Lobby AreasLobby Areas 233 14-Apr-22 14-Mar-23

A6640 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A6650 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A6660 Roofing Works 10 25-Apr-22 06-May-22

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Interstitial Area, 13-Mar-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Install Lab Casework

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Monitoring Equipment

Fire Alarm System
Level 1, 14-Mar-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Install Lab Casework

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Monitoring Equipment

Fire Alarm System
Lobby Areas, 14-Mar-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works
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Activity ID Activity Name Original Duration Start Finish

A6670 Exterior Walls Works 15 09-May-22 27-May-22

A6680 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A6690 Interior Walls Works 18 08-Jun-22 01-Jul-22

A6700 Ceilings Works 18 29-Jun-22 25-Jul-22

A6710 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A6720 HVAC Piping & Equipment 5 09-Aug-22 15-Aug-22

A6730 HVAC Ductwork 10 16-Aug-22 29-Aug-22

A6740 Electrical Rough-In 5 30-Aug-22 06-Sep-22

A6750 Electrical Equipment & Panelboards 7 07-Sep-22 15-Sep-22

A6760 Electrical Terminations & Trim-out 15 16-Sep-22 06-Oct-22

A6770 Electrical Testing 2 07-Oct-22 10-Oct-22

A6780 Flooring works 20 11-Oct-22 07-Nov-22

A6790 Doors & Hardware Installation 10 08-Nov-22 21-Nov-22

A6800 Install Lab Casework 16 22-Nov-22 15-Dec-22

A6810 Communication Systems 10 15-Dec-22 29-Dec-22

A6820 Access Control System 5 30-Dec-22 05-Jan-23

A6830 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 06-Jan-23 31-Jan-23

A6840 Installing Monitoring Equipment 15 01-Feb-23 21-Feb-23

A6850 Fire Alarm System 15 22-Feb-23 14-Mar-23

Office AreasOffice Areas 217 14-Apr-22 20-Feb-23

Level 1Level 1 214 14-Apr-22 15-Feb-23

Back of HouseBack of House 214 14-Apr-22 15-Feb-23

A3380 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A3390 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A3400 Roofing Works 10 25-Apr-22 06-May-22

A3410 Exterior Walls Works 15 09-May-22 27-May-22

A3420 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A3430 Interior Walls Works 18 08-Jun-22 01-Jul-22

A3440 Ceilings Works 18 29-Jun-22 25-Jul-22

A3450 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A3460 HVAC Piping & Equipment 5 09-Aug-22 15-Aug-22

A3470 HVAC Ductwork 10 16-Aug-22 29-Aug-22

A3480 Electrical Rough-In 5 30-Aug-22 06-Sep-22

A3490 Electrical Equipment & Panelboards 7 07-Sep-22 15-Sep-22

A3500 Electrical Terminations & Trim-out 15 16-Sep-22 06-Oct-22

A3510 Electrical Testing 2 07-Oct-22 10-Oct-22

A3520 Flooring works 10 11-Oct-22 24-Oct-22

A3530 Doors & Hardware Installation 16 25-Oct-22 15-Nov-22

A3540 Communication Systems 10 16-Nov-22 01-Dec-22

A3550 Access Control System 5 02-Dec-22 08-Dec-22

A3560 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 09-Dec-22 04-Jan-23

A3570 Installing Work Stations 15 05-Jan-23 25-Jan-23

A3580 Fire Alarm System 15 26-Jan-23 15-Feb-23

Conference AreaConference Area 214 14-Apr-22 15-Feb-23

A3590 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A3600 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A3610 Roofing Works 10 25-Apr-22 06-May-22

A3620 Exterior Walls Works 15 09-May-22 27-May-22

A3630 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A3640 Interior Walls Works 18 08-Jun-22 01-Jul-22

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Install Lab Casework

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Monitoring Equipment

Fire Alarm System
Office Areas, 20-Feb-23

Level 1, 15-Feb-23

Back of House, 15-Feb-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Work Stations

Fire Alarm System
Conference Area, 15-Feb-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works
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Activity ID Activity Name Original Duration Start Finish

A3650 Ceilings Works 18 29-Jun-22 25-Jul-22

A3660 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A3670 HVAC Piping & Equipment 5 09-Aug-22 15-Aug-22

A3680 HVAC Ductwork 10 16-Aug-22 29-Aug-22

A3690 Electrical Rough-In 5 30-Aug-22 06-Sep-22

A3700 Electrical Equipment & Panelboards 7 07-Sep-22 15-Sep-22

A3710 Electrical Terminations & Trim-out 15 16-Sep-22 06-Oct-22

A3720 Electrical Testing 2 07-Oct-22 10-Oct-22

A3730 Flooring works 10 11-Oct-22 24-Oct-22

A3740 Doors & Hardware Installation 16 25-Oct-22 15-Nov-22

A3750 Communication Systems 10 16-Nov-22 01-Dec-22

A3760 Access Control System 5 02-Dec-22 08-Dec-22

A3770 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 09-Dec-22 04-Jan-23

A3780 Installing Work Stations 15 05-Jan-23 25-Jan-23

A3790 Fire Alarm System 15 26-Jan-23 15-Feb-23

Office AreasOffice Areas 214 14-Apr-22 15-Feb-23

A3800 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A3810 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A3820 Roofing Works 10 25-Apr-22 06-May-22

A3830 Exterior Walls Works 15 09-May-22 27-May-22

A3840 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A3850 Interior Walls Works 18 08-Jun-22 01-Jul-22

A3860 Ceilings Works 18 29-Jun-22 25-Jul-22

A3870 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A3880 HVAC Piping & Equipment 5 09-Aug-22 15-Aug-22

A3890 HVAC Ductwork 10 16-Aug-22 29-Aug-22

A3900 Electrical Rough-In 5 30-Aug-22 06-Sep-22

A3910 Electrical Equipment & Panelboards 7 07-Sep-22 15-Sep-22

A3920 Electrical Terminations & Trim-out 15 16-Sep-22 06-Oct-22

A3930 Electrical Testing 2 07-Oct-22 10-Oct-22

A3940 Flooring works 10 11-Oct-22 24-Oct-22

A3950 Doors & Hardware Installation 16 25-Oct-22 15-Nov-22

A3960 Communication Systems 10 16-Nov-22 01-Dec-22

A3970 Access Control System 5 02-Dec-22 08-Dec-22

A3980 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 09-Dec-22 04-Jan-23

A3990 Installing Work Stations 15 05-Jan-23 25-Jan-23

A4000 Fire Alarm System 15 26-Jan-23 15-Feb-23

Public AreasPublic Areas 199 14-Apr-22 25-Jan-23

A4010 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A4020 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A4030 Roofing Works 10 25-Apr-22 06-May-22

A4040 Exterior Walls Works 15 09-May-22 27-May-22

A4050 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A4060 Interior Walls Works 18 08-Jun-22 01-Jul-22

A4070 Ceilings Works 18 29-Jun-22 25-Jul-22

A4080 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A4090 HVAC Piping & Equipment 5 09-Aug-22 15-Aug-22

A4100 HVAC Ductwork 10 16-Aug-22 29-Aug-22

A4110 Electrical Rough-In 5 30-Aug-22 06-Sep-22

A4120 Electrical Equipment & Panelboards 7 07-Sep-22 15-Sep-22

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Work Stations

Fire Alarm System
Office Areas, 15-Feb-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Work Stations

Fire Alarm System
Public Areas, 25-Jan-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards
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Activity ID Activity Name Original Duration Start Finish

A4130 Electrical Terminations & Trim-out 15 16-Sep-22 06-Oct-22

A4140 Electrical Testing 2 07-Oct-22 10-Oct-22

A4150 Flooring works 10 11-Oct-22 24-Oct-22

A4160 Doors & Hardware Installation 16 25-Oct-22 15-Nov-22

A4170 Communication Systems 10 16-Nov-22 01-Dec-22

A4180 Access Control System 5 02-Dec-22 08-Dec-22

A4190 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 09-Dec-22 04-Jan-23

A4210 Fire Alarm System 15 05-Jan-23 25-Jan-23

RestroomsRestrooms 186 14-Apr-22 06-Jan-23

A4220 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A4230 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A4240 Roofing Works 10 25-Apr-22 06-May-22

A4250 Exterior Walls Works 15 09-May-22 27-May-22

A4260 Misc. Steel & Stairs Installation 6 31-May-22 07-Jun-22

A4270 Interior Walls Works 18 08-Jun-22 01-Jul-22

A4280 Ceilings Works 18 29-Jun-22 25-Jul-22

A4290 Fire Protection Piping 10 26-Jul-22 08-Aug-22

A4300 HVAC Piping & Equipment 5 09-Aug-22 15-Aug-22

A4310 HVAC Ductwork 10 16-Aug-22 29-Aug-22

A4320 Electrical Rough-In 5 30-Aug-22 06-Sep-22

A4330 Electrical Equipment & Panelboards 7 07-Sep-22 15-Sep-22

A4340 Electrical Terminations & Trim-out 15 16-Sep-22 06-Oct-22

A4350 Electrical Testing 2 07-Oct-22 10-Oct-22

A4360 Flooring works 10 11-Oct-22 24-Oct-22

A4370 Doors & Hardware Installation 16 25-Oct-22 15-Nov-22

A4390 Restrroom Casework, Sanitaries Installation 10 16-Nov-22 01-Dec-22

A4410 Installing Toilet Partitions 10 02-Dec-22 15-Dec-22

A4420 Fire Alarm System 15 16-Dec-22 06-Jan-23

Level 2Level 2 214 19-Apr-22 20-Feb-23

Back of HouseBack of House 214 19-Apr-22 20-Feb-23

A4430 Underground Fire Suppression Piping System 3 19-Apr-22 21-Apr-22

A4440 Structural Steel Installation 4 22-Apr-22 27-Apr-22

A4450 Roofing Works 10 28-Apr-22 11-May-22

A4460 Exterior Walls Works 15 12-May-22 02-Jun-22

A4470 Misc. Steel & Stairs Installation 6 03-Jun-22 10-Jun-22

A4480 Interior Walls Works 18 13-Jun-22 07-Jul-22

A4490 Ceilings Works 18 05-Jul-22 28-Jul-22

A4500 Fire Protection Piping 10 29-Jul-22 11-Aug-22

A4510 HVAC Piping & Equipment 5 12-Aug-22 18-Aug-22

A4520 HVAC Ductwork 10 19-Aug-22 01-Sep-22

A4530 Electrical Rough-In 5 02-Sep-22 09-Sep-22

A4540 Electrical Equipment & Panelboards 7 12-Sep-22 20-Sep-22

A4550 Electrical Terminations & Trim-out 15 21-Sep-22 11-Oct-22

A4560 Electrical Testing 2 12-Oct-22 13-Oct-22

A4570 Flooring works 10 14-Oct-22 27-Oct-22

A4580 Doors & Hardware Installation 16 28-Oct-22 18-Nov-22

A4590 Communication Systems 10 21-Nov-22 06-Dec-22

A4600 Access Control System 5 07-Dec-22 13-Dec-22

A4610 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 14-Dec-22 09-Jan-23

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Fire Alarm System
Restrooms, 06-Jan-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Restrroom Casework, Sanitaries Installation

Installing Toilet Partitions

Fire Alarm System
Level 2, 20-Feb-23

Back of House, 20-Feb-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing
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Activity ID Activity Name Original Duration Start Finish

A4620 Installing Work Stations 15 10-Jan-23 30-Jan-23

A4630 Fire Alarm System 15 31-Jan-23 20-Feb-23

Conference AreaConference Area 214 19-Apr-22 20-Feb-23

A4640 Underground Fire Suppression Piping System 3 19-Apr-22 21-Apr-22

A4650 Structural Steel Installation 4 22-Apr-22 27-Apr-22

A4660 Roofing Works 10 28-Apr-22 11-May-22

A4670 Exterior Walls Works 15 12-May-22 02-Jun-22

A4680 Misc. Steel & Stairs Installation 6 03-Jun-22 10-Jun-22

A4690 Interior Walls Works 18 13-Jun-22 07-Jul-22

A4700 Ceilings Works 18 05-Jul-22 28-Jul-22

A4710 Fire Protection Piping 10 29-Jul-22 11-Aug-22

A4720 HVAC Piping & Equipment 5 12-Aug-22 18-Aug-22

A4730 HVAC Ductwork 10 19-Aug-22 01-Sep-22

A4740 Electrical Rough-In 5 02-Sep-22 09-Sep-22

A4750 Electrical Equipment & Panelboards 7 12-Sep-22 20-Sep-22

A4760 Electrical Terminations & Trim-out 15 21-Sep-22 11-Oct-22

A4770 Electrical Testing 2 12-Oct-22 13-Oct-22

A4780 Flooring works 10 14-Oct-22 27-Oct-22

A4790 Doors & Hardware Installation 16 28-Oct-22 18-Nov-22

A4800 Communication Systems 10 21-Nov-22 06-Dec-22

A4810 Access Control System 5 07-Dec-22 13-Dec-22

A4820 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 14-Dec-22 09-Jan-23

A4830 Installing Work Stations 15 10-Jan-23 30-Jan-23

A4840 Fire Alarm System 15 31-Jan-23 20-Feb-23

Office AreasOffice Areas 209 19-Apr-22 13-Feb-23

A4850 Underground Fire Suppression Piping System 3 19-Apr-22 21-Apr-22

A4860 Structural Steel Installation 4 22-Apr-22 27-Apr-22

A4870 Roofing Works 10 28-Apr-22 11-May-22

A4880 Exterior Walls Works 15 12-May-22 02-Jun-22

A4890 Misc. Steel & Stairs Installation 7 03-Jun-22 13-Jun-22

A4900 Interior Walls Works 18 14-Jun-22 08-Jul-22

A4910 Ceilings Works 18 06-Jul-22 29-Jul-22

A4920 Fire Protection Piping 10 01-Aug-22 12-Aug-22

A4930 HVAC Piping & Equipment 5 15-Aug-22 19-Aug-22

A4940 HVAC Ductwork 10 22-Aug-22 02-Sep-22

A4950 Electrical Rough-In 5 06-Sep-22 12-Sep-22

A4960 Electrical Equipment & Panelboards 7 13-Sep-22 21-Sep-22

A4970 Electrical Terminations & Trim-out 15 22-Sep-22 12-Oct-22

A4980 Electrical Testing 2 13-Oct-22 14-Oct-22

A4990 Flooring works 10 17-Oct-22 28-Oct-22

A5000 Doors & Hardware Installation 10 31-Oct-22 11-Nov-22

A5010 Communication Systems 10 14-Nov-22 29-Nov-22

A5020 Access Control System 5 30-Nov-22 06-Dec-22

A5030 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 07-Dec-22 02-Jan-23

A5040 Installing Work Stations 15 03-Jan-23 23-Jan-23

A5050 Fire Alarm System 15 24-Jan-23 13-Feb-23

Public AreasPublic Areas 194 19-Apr-22 23-Jan-23

A5060 Underground Fire Suppression Piping System 3 19-Apr-22 21-Apr-22

A5070 Structural Steel Installation 4 22-Apr-22 27-Apr-22

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Installing Work Stations

Fire Alarm System
Conference Area, 20-Feb-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Work Stations

Fire Alarm System
Office Areas, 13-Feb-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Work Stations

Fire Alarm System
Public Areas, 23-Jan-23

Underground Fire Suppression Piping System

Structural Steel Installation
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Activity ID Activity Name Original Duration Start Finish

A5080 Roofing Works 10 28-Apr-22 11-May-22

A5090 Exterior Walls Works 15 12-May-22 02-Jun-22

A5100 Misc. Steel & Stairs Installation 7 03-Jun-22 13-Jun-22

A5110 Interior Walls Works 18 14-Jun-22 08-Jul-22

A5120 Ceilings Works 18 06-Jul-22 29-Jul-22

A5130 Fire Protection Piping 10 01-Aug-22 12-Aug-22

A5140 HVAC Piping & Equipment 5 15-Aug-22 19-Aug-22

A5150 HVAC Ductwork 10 22-Aug-22 02-Sep-22

A5160 Electrical Rough-In 5 06-Sep-22 12-Sep-22

A5170 Electrical Equipment & Panelboards 7 13-Sep-22 21-Sep-22

A5180 Electrical Terminations & Trim-out 15 22-Sep-22 12-Oct-22

A5190 Electrical Testing 2 13-Oct-22 14-Oct-22

A5200 Flooring works 10 17-Oct-22 28-Oct-22

A5210 Doors & Hardware Installation 10 31-Oct-22 11-Nov-22

A5220 Communication Systems 10 14-Nov-22 29-Nov-22

A5230 Access Control System 5 30-Nov-22 06-Dec-22

A5240 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

18 07-Dec-22 02-Jan-23

A5250 Fire Alarm System 15 03-Jan-23 23-Jan-23

RestroomsRestrooms 212 19-Apr-22 16-Feb-23

A5260 Underground Fire Suppression Piping System 3 19-Apr-22 21-Apr-22

A5270 Structural Steel Installation 4 22-Apr-22 27-Apr-22

A5280 Roofing Works 10 28-Apr-22 11-May-22

A5290 Exterior Walls Works 15 12-May-22 02-Jun-22

A5300 Misc. Steel & Stairs Installation 7 03-Jun-22 13-Jun-22

A5310 Interior Walls Works 18 14-Jun-22 08-Jul-22

A5320 Ceilings Works 18 06-Jul-22 29-Jul-22

A5330 Fire Protection Piping 10 01-Aug-22 12-Aug-22

A5340 HVAC Piping & Equipment 5 15-Aug-22 19-Aug-22

A5350 HVAC Ductwork 10 22-Aug-22 02-Sep-22

A5360 Electrical Rough-In 5 06-Sep-22 12-Sep-22

A5370 Electrical Equipment & Panelboards 7 13-Sep-22 21-Sep-22

A5380 Electrical Terminations & Trim-out 15 22-Sep-22 12-Oct-22

A5390 Electrical Testing 2 13-Oct-22 14-Oct-22

A5400 Flooring works 36 17-Oct-22 07-Dec-22

A5410 Doors & Hardware Installation 10 08-Dec-22 21-Dec-22

A5430 Restroom Casework, Sanitaries Installation 15 22-Dec-22 12-Jan-23

A5450 Installing Toilet Partitions 10 13-Jan-23 26-Jan-23

A5460 Fire Alarm System 15 27-Jan-23 16-Feb-23

RoofRoof 191 14-Apr-22 13-Jan-23

A6310 Underground Fire Suppression Piping System 3 14-Apr-22 18-Apr-22

A6320 Structural Steel Installation 4 19-Apr-22 22-Apr-22

A6330 Roofing Works 10 25-Apr-22 06-May-22

A6340 Exterior Walls Works 15 09-May-22 27-May-22

A6350 Misc. Steel & Stairs Installation 7 31-May-22 08-Jun-22

A6360 Interior Walls Works 18 09-Jun-22 05-Jul-22

A6370 Ceilings Works 18 30-Jun-22 26-Jul-22

A6380 Fire Protection Piping 10 27-Jul-22 09-Aug-22

A6390 HVAC Piping & Equipment 5 10-Aug-22 16-Aug-22

A6400 HVAC Ductwork 10 17-Aug-22 30-Aug-22

A6410 Electrical Rough-In 5 31-Aug-22 07-Sep-22

A6420 Electrical Equipment & Panelboards 7 08-Sep-22 16-Sep-22

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Fire Alarm System
Restrooms, 16-Feb-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Restroom Casework, Sanitaries Installation

Installing Toilet Partitions

Fire Alarm System
Roof, 13-Jan-23

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards
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Activity ID Activity Name Original Duration Start Finish

A6430 Electrical Terminations & Trim-out 15 19-Sep-22 07-Oct-22

A6440 Electrical Testing 2 10-Oct-22 11-Oct-22

A6450 Flooring works 10 12-Oct-22 25-Oct-22

A6460 Doors & Hardware Installation 10 26-Oct-22 08-Nov-22

A6470 Communication Systems 10 09-Nov-22 22-Nov-22

A6480 Access Control System 5 23-Nov-22 01-Dec-22

A6490 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

5 02-Dec-22 08-Dec-22

A6500 Installing Work Stations 10 09-Dec-22 22-Dec-22

A6510 Fire Alarm System 15 23-Dec-22 13-Jan-23

SiteSite 181 24-Feb-22 08-Nov-22

Landscape AreasLandscape Areas 159 24-Feb-22 07-Oct-22

A5890 Underground Fire Suppression Piping System 3 24-Feb-22 28-Feb-22

A5900 Structural Steel Installation 4 01-Mar-22 04-Mar-22

A5910 Roofing Works 10 07-Mar-22 18-Mar-22

A5920 Exterior Walls Works 15 21-Mar-22 08-Apr-22

A5930 Misc. Steel & Stairs Installation 7 11-Apr-22 19-Apr-22

A5940 Interior Walls Works 18 20-Apr-22 13-May-22

A5950 Ceilings Works 18 11-May-22 06-Jun-22

A5960 Fire Protection Piping 10 07-Jun-22 20-Jun-22

A5970 HVAC Piping & Equipment 5 21-Jun-22 27-Jun-22

A5980 HVAC Ductwork 10 28-Jun-22 12-Jul-22

A5990 Electrical Rough-In 5 13-Jul-22 19-Jul-22

A6000 Electrical Equipment & Panelboards 7 20-Jul-22 28-Jul-22

A6010 Electrical Terminations & Trim-out 15 29-Jul-22 18-Aug-22

A6020 Electrical Testing 2 19-Aug-22 22-Aug-22

A6030 Flooring works 10 23-Aug-22 06-Sep-22

A6050 Communication Systems 3 07-Sep-22 09-Sep-22

A6060 Access Control System 5 12-Sep-22 16-Sep-22

A6070 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

5 19-Sep-22 23-Sep-22

A6080 Planting Trees & Shrubs 10 26-Sep-22 07-Oct-22

Parking AreasParking Areas 181 24-Feb-22 08-Nov-22

A5680 Underground Fire Suppression Piping System 3 24-Feb-22 28-Feb-22

A5690 Structural Steel Installation 4 01-Mar-22 04-Mar-22

A5700 Roofing Works 10 07-Mar-22 18-Mar-22

A5710 Exterior Walls Works 15 21-Mar-22 08-Apr-22

A5720 Misc. Steel & Stairs Installation 7 11-Apr-22 19-Apr-22

A5730 Interior Walls Works 18 20-Apr-22 13-May-22

A5740 Ceilings Works 18 11-May-22 06-Jun-22

A5750 Fire Protection Piping 10 07-Jun-22 20-Jun-22

A5760 HVAC Piping & Equipment 5 21-Jun-22 27-Jun-22

A5770 HVAC Ductwork 10 28-Jun-22 12-Jul-22

A5780 Electrical Rough-In 5 13-Jul-22 19-Jul-22

A5790 Electrical Equipment & Panelboards 7 20-Jul-22 28-Jul-22

A5800 Electrical Terminations & Trim-out 15 29-Jul-22 18-Aug-22

A5810 Electrical Testing 2 19-Aug-22 22-Aug-22

A5820 Flooring works 10 23-Aug-22 06-Sep-22

A5830 Doors & Hardware Installation 10 07-Sep-22 20-Sep-22

A5840 Communication Systems 10 21-Sep-22 04-Oct-22

A5850 Access Control System 5 05-Oct-22 11-Oct-22

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Installing Work Stations

Fire Alarm System
Site, 08-Nov-22

Landscape Areas, 07-Oct-22

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Planting Trees & Shrubs
Parking Areas, 08-Nov-22

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System
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Activity ID Activity Name Original Duration Start Finish

A5860 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

5 12-Oct-22 18-Oct-22

A5880 Fire Alarm System 15 19-Oct-22 08-Nov-22

Service YardService Yard 181 24-Feb-22 08-Nov-22

A5470 Underground Fire Suppression Piping System 3 24-Feb-22 28-Feb-22

A5480 Structural Steel Installation 4 01-Mar-22 04-Mar-22

A5490 Roofing Works 10 07-Mar-22 18-Mar-22

A5500 Exterior Walls Works 15 21-Mar-22 08-Apr-22

A5510 Misc. Steel & Stairs Installation 7 11-Apr-22 19-Apr-22

A5520 Interior Walls Works 18 20-Apr-22 13-May-22

A5530 Ceilings Works 18 11-May-22 06-Jun-22

A5540 Fire Protection Piping 10 07-Jun-22 20-Jun-22

A5550 HVAC Piping & Equipment 5 21-Jun-22 27-Jun-22

A5560 HVAC Ductwork 10 28-Jun-22 12-Jul-22

A5570 Electrical Rough-In 5 13-Jul-22 19-Jul-22

A5580 Electrical Equipment & Panelboards 7 20-Jul-22 28-Jul-22

A5590 Electrical Terminations & Trim-out 15 29-Jul-22 18-Aug-22

A5600 Electrical Testing 2 19-Aug-22 22-Aug-22

A5610 Flooring works 10 23-Aug-22 06-Sep-22

A5620 Doors & Hardware Installation 10 07-Sep-22 20-Sep-22

A5630 Communication Systems 10 21-Sep-22 04-Oct-22

A5640 Access Control System 5 05-Oct-22 11-Oct-22

A5650 Audio/Visual, Video Conferencing Equipment, Terminations and 
Testing

5 12-Oct-22 18-Oct-22

A5670 Fire Alarm System 15 19-Oct-22 08-Nov-22

Testing & InspectionTesting & Inspection 173 06-Sep-22 09-May-23

A1170 Test & Air Balance 2 06-Sep-22 07-Sep-22

A1260 Electrical Testing 1 17-Oct-22 17-Oct-22

A1240 Communication System Testing 2 07-Dec-22 08-Dec-22

A1320 General Inspections 6 15-Mar-23 22-Mar-23

A1330 Special Inspections 6 23-Mar-23 30-Mar-23

A1340 D/B Contractor QA Inspections 6 31-Mar-23 07-Apr-23

A1350 Battelle Hold , Witness & Receiving Verifications 2 10-Apr-23 11-Apr-23

A1360 Commissioning 20 12-Apr-23 09-May-23

Close OutClose Out 16 10-May-23 31-May-23

A1140 Punch List 10 10-May-23 23-May-23

A1150 Cleanup  & De-Mobilize 6 24-May-23 31-May-23

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2022 2023

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Fire Alarm System
Service Yard, 08-Nov-22

Underground Fire Suppression Piping System

Structural Steel Installation

Roofing Works

Exterior Walls Works

Misc. Steel & Stairs Installation

Interior Walls Works

Ceilings Works

Fire Protection Piping

HVAC Piping & Equipment

HVAC Ductwork

Electrical Rough-In

Electrical Equipment & Panelboards

Electrical Terminations & Trim-out

Electrical Testing

Flooring works

Doors & Hardware Installation

Communication Systems

Access Control System

Audio/Visual, Video Conferencing Equipment, Terminations and Testing

Fire Alarm System
Testing & Inspection, 09-May-23

Test & Air Balance

Electrical Testing

Communication System Testing

General Inspections

Special Inspections

D/B Contractor QA Inspections

Battelle Hold , Witness & Receiving Verifications

Commissioning
Close Out, 31-May-23

Punch List

Cleanup  & De-Mobilize
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