
Activity ID Activity Name Original
Duration

Start Finish Predecessors

Infinity CondoInfinity Condo 570 Jun-05-23 Sep-02-25

Key Dates / MilestonesKey Dates / Milestones 570 Jun-05-23 Sep-02-25

ConstructionConstruction 495 Jun-05-23 May-14-25

Piling & FoundationPiling & Foundation 149 Jun-05-23 Jan-05-24

Tower CraneTower Crane 315 Jul-25-23 Oct-17-24

Concrete WorkConcrete Work 344 Aug-28-23 Jan-06-25

Tower DecksTower Decks 246 Sep-05-23 Aug-21-24

Placing BoomPlacing Boom 226 Aug-28-23 Jul-17-24

BuckhoistsBuckhoists 184 Dec-27-23 Sep-13-24

Porte CocherePorte Cochere 49 Mar-20-24 May-28-24

Garage Leave-out Area 1Garage Leave-out Area 1 22 Dec-04-24 Jan-06-25

Grade SlabGrade Slab 100 Feb-13-24 Jul-02-24

Interior Build OutInterior Build Out 270 Jan-24-24 Feb-13-25

Masonry Infill & WindowsMasonry Infill & Windows 160 Jan-24-24 Sep-06-24

Rough-ins & FinishesRough-ins & Finishes 257 Feb-12-24 Feb-13-25

Level 1Level 1 106 Jul-12-24 Dec-11-24

Level 2Level 2 249 Feb-12-24 Feb-03-25

Level 3Level 3 91 Feb-23-24 Jul-01-24

Unit #01Unit #01 86 Feb-23-24 Jun-24-24

Rough InRough In 27 Feb-23-24 Apr-01-24

RIN-1000 Dry Lok Perimeter Walls 1 Feb-23-24 Feb-23-24 WIN3010

RIN-1010 Layout & Top Track 1 Feb-26-24 Feb-26-24 RIN-1000

RIN-1060 Install Plumbing Overhead 2 Feb-27-24 Feb-28-24 RIN-1010

RIN-1070 Install HVAC Risers & Overhead Piping 1 Feb-27-24 Feb-27-24 RIN-1010

RIN-1020 Temp Construction Seal Windows 1 Feb-27-24 Feb-27-24 RIN-1000

RIN-1040 Fire Protection Rough 2 Feb-28-24 Feb-29-24 RIN-1010, RIN-1010

RIN-1050 Install Electrical Feeders 1 Feb-28-24 Feb-28-24 RIN-1010, RIN-1010

RIN-1030 Exterior Wall Insulat ion 1 Feb-28-24 Feb-28-24 RIN-1020

RIN-1080 Hang Rectangular Ductwork 2 Feb-29-24 Mar-01-24 RIN-1070, RIN-1070

RIN-1100 Frame Walls with Rippers 2 Mar-04-24 Mar-05-24 RIN-1050, RIN-1060, RIN-1040, 
RIN-1030, RIN-1010

RIN-1140 Electrical Rough/Fire Alarm/low voltage 5 Mar-06-24 Mar-12-24 RIN-1100, RIN-1110

RIN-1110 Frame Ceilings 2 Mar-06-24 Mar-07-24 RIN-1080, RIN-1060, RIN-1040, 
RIN-1100

RIN-1130 Plumbing in Wall/Gas 4 Mar-06-24 Mar-11-24 RIN-1100

RIN-1120 Install HVAC Round Duct & Sheet Metal 4 Mar-08-24 Mar-13-24 RIN-1070, RIN-1110

RIN-1090 Rough Electric in Ceilings 3 Mar-08-24 Mar-12-24 RIN-1050, RIN-1110

RIN-1170 Framing Inspections 1 Mar-13-24 Mar-13-24 RIN-1110, RIN-1100, RIN-1140, 
RIN-1130

RIN-1160 Drop Fire Protection 1 Mar-14-24 Mar-14-24 RIN-1120, RIN-1090

RIN-1180 Frame QC / Punchout 1 Mar-18-24 Mar-18-24 RIN-1100, RIN-1110, RIN-1140, 
RIN-1100, RIN-1130

RIN-1190 MEP Punch 1 Mar-20-24 Mar-20-24 RIN-1140, RIN-1120, RIN-1160, 
RIN-1090, RIN-1170, RIN-1100, 
RIN-1130

RIN-1200 MEP Inspections 1 Mar-21-24 Mar-21-24 RIN-1190

RIN-1210 Preconcealment QC / Punchout 6 Mar-22-24 Mar-29-24 RIN-1200, RIN-1170

RIN-1220 Install Insulation & Inspect 1 Apr-01-24 Apr-01-24 RIN-1210, RIN-1180

FinishesFinishes 44 Apr-02-24 Jun-03-24

FIN-1000 Hang Drywall 3 Apr-02-24 Apr-04-24 RIN-1220

FIN-1010 Finish Drywall 7 Apr-05-24 Apr-15-24 FIN-1000, FIN-1000

FIN-1020 Install Shower Pans 1 Apr-09-24 Apr-09-24 FIN-1010
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Sep-02-25, Infinity Condo

Sep-02-25, Key Dates / MilestonesNTP Top Out Substantial CompletionRecieve Final PermitFinal CompletionFraming InspectionGuest Suites #1, #2, #3, #4 - Ready For Owner WalkthroughAmenities - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner WalkthroughFraming InspectionUnit #1 - Ready For Owner WalkthroughUnit #2 - Ready For Owner WalkthroughUnit #3 - Ready For Owner WalkthroughUnit #4 - Ready For Owner WalkthroughUnit #5 - Ready For Owner Walkthrough

May-14-25, Construction

Jan-05-24, Piling & FoundationRelease Production Piling

Oct-17-24, Tower Crane

Jan-06-25, Concrete Work

Aug-21-24, Tower Decks

Jul-17-24, Placing Boom

Sep-13-24, Buckhoists

May-28-24, Porte Cochere

Jan-06-25, Garage Leave-out Area 1

Jul-02-24, Grade Slab

Feb-13-25, Interior Build Out

Sep-06-24, Masonry Infill & Windows

Feb-13-25, Rough-ins & Finishes

Dec-11-24, Level 1

Feb-03-25, Level 2

Jul-01-24, Level 3

Jun-24-24, Unit #01

Apr-01-24, Rough In

Dry Lok Perimeter Walls

Layout & Top Track

Install Plumbing Overhead

Install HVAC Risers & Overhead Piping

Temp Construction Seal Windows

Fire Protection Rough

Install Electrical Feeders

Exterior Wall Insulation

Hang Rectangular Ductwork

Frame Walls with Rippers

Electrical Rough/Fire Alarm/low voltage

Frame Ceilings

Plumbing in Wall/Gas

Install HVAC Round Duct & Sheet Metal

Rough Electric in Ceilings

Framing Inspections

Drop Fire Protection

Frame QC / Punchout

MEP Punch

MEP Inspections

Preconcealment QC / Punchout

Install Insulation & Inspect

Jun-03-24, Finishes

Hang Drywall

Finish Drywall

Install Shower Pans

 

Infinity Condo
Detailed Schedule Layout

Remaining Work

Critical Remaining Work

Milestone

Summary  
Page 1 of 4

Data Date: Jun-05-23
Project Start: Jun-05-23

Project Finish: Sep-02-25



Activity ID Activity Name Original
Duration

Start Finish Predecessors

FIN-1040 1st Trim  Doors & Casing 3 Apr-16-24 Apr-18-24 FIN-1010

FIN-1030 Install Bathroom Tile 3 Apr-16-24 Apr-18-24 FIN-1020

FIN-1050 Prime Paint & First Coat 5 Apr-17-24 Apr-23-24 FIN-1040, FIN-1040

FIN-1080 Install Cabinets 5 Apr-24-24 Apr-30-24 FIN-1050

FIN-1090 Fire Protection Trim Out 1 Apr-24-24 Apr-24-24 FIN-1050, RIN-1220

FIN-1100 HVAC Trim Out 2 Apr-24-24 Apr-25-24 FIN-1050, RIN-1220, RIN-1190

FIN-1070 Install Floor Tile / Wood 4 Apr-26-24 May-01-24 FIN-1050, FIN-1030

FIN-1290 Template and Fabricate Countertops 5 May-01-24 May-07-24 FIN-1080

FIN-1120 Install Tops 2 May-08-24 May-09-24 FIN-1080, FIN-1290

FIN-1110 Wood Base 2 May-08-24 May-09-24 FIN-1070

FIN-1140 2nd Trim  Base & Hardware Accessories 2 May-10-24 May-13-24 FIN-1110

FIN-1170 Electrical Trim Out 3 May-10-24 May-14-24 RIN-1220, RIN-1190, FIN-1120

FIN-1180 Plumbing Trim Out 2 May-13-24 May-14-24 FIN-1120, FIN-1120, RIN-1220, 
RIN-1190

FIN-1210 Meter Release 1 May-14-24 May-14-24 FIN-1170

FIN-1240 Install Electrical Meters 1 May-15-24 May-15-24 FIN-1170, FIN-1210, RIN-1190

FIN-1250 Install Low Voltage Trim 1 May-15-24 May-15-24 FIN-1170, RIN-1220, RIN-1190

FIN-1260 Hot Check 1 May-16-24 May-16-24 FIN-1240, RIN-1220, RIN-1190

FIN-1060 QC / Punch Drywall 2 May-17-24 May-20-24 FIN-1180, FIN-1260, FIN-1120, 
FIN-1140, FIN-1110

FIN-1160 Install Backsplash Tile 2 May-17-24 May-20-24 FIN-1120

FIN-1220 Install Appliances 1 May-21-24 May-21-24 FIN-1160

FIN-1150 Finish Paint 4 May-21-24 May-24-24 FIN-1060, FIN-1140

FIN-1270 Final MEP & Fire Inspection 1 May-22-24 May-22-24 FIN-1260, FIN-1180, FIN-1220, 
FIN-1250, FIN-1090, FIN-1100, 
RIN-1220, RIN-1190

FIN-1230 Install Glass Shower Enclosures 1 May-22-24 May-22-24 FIN-1030, FIN-1180

FIN-1190 Install Carpet 2 May-27-24 May-28-24 FIN-1150

FIN-1200 QC / Trade Punch Finishes 5 May-27-24 May-31-24 FIN-1150

FIN-1280 Rough Clean 1 Jun-03-24 Jun-03-24 FIN-1270, FIN-1200, FIN-1230, 
FIN-1150

Unit TurnoverUnit Turnover 15 Jun-04-24 Jun-24-24

TO-1000 GC Punchout 1 Jun-04-24 Jun-04-24 FIN-1280, FIN-1270

TO-1010 Subcontractors Fix Punchlist 5 Jun-05-24 Jun-11-24 TO-1000

TO-1020 Developer Punch 1 Jun-17-24 Jun-17-24 TO-1000, FIN-1190, TO-1010, 
TO-1010, FIN-1070

TO-1030 Subcontractors Fix 5 Jun-18-24 Jun-24-24 TO-1020

Unit #02Unit #02 87 Feb-26-24 Jun-26-24

Rough InRough In 27 Feb-26-24 Apr-02-24

RIN-22130 Dry Lok Perimeter Walls 1 Feb-26-24 Feb-26-24 RIN-1000

RIN-22230 Layout & Top Track 1 Feb-27-24 Feb-27-24 RIN-22130

RIN-22200 Install Plumbing Overhead 2 Feb-28-24 Feb-29-24 RIN-22230

RIN-22260 Install HVAC Risers & Overhead Piping 1 Feb-28-24 Feb-28-24 RIN-22230

RIN-22330 Temp Construction Seal Windows 1 Feb-28-24 Feb-28-24 RIN-22130

RIN-22150 Fire Protection Rough 2 Feb-29-24 Mar-01-24 RIN-22230, RIN-22230

RIN-22210 Install Electrical Feeders 1 Feb-29-24 Feb-29-24 RIN-22230, RIN-22230

RIN-22240 Exterior Wall Insulat ion 1 Feb-29-24 Feb-29-24 RIN-22330

RIN-22160 Hang Rectangular Ductwork 2 Mar-01-24 Mar-04-24 RIN-22260, RIN-22260

RIN-22140 Frame Walls with Rippers 2 Mar-05-24 Mar-06-24 RIN-22210, RIN-22200, 
RIN-22150, RIN-22240, 
RIN-22230

RIN-22170 Electrical Rough/Fire Alarm/low voltage 5 Mar-07-24 Mar-13-24 RIN-22140, RIN-22250

RIN-22250 Frame Ceilings 2 Mar-07-24 Mar-08-24 RIN-22160, RIN-22200, 
RIN-22150, RIN-22140

RIN-22340 Plumbing in Wall/Gas 4 Mar-07-24 Mar-12-24 RIN-22140

RIN-22280 Install HVAC Round Duct & Sheet Metal 4 Mar-11-24 Mar-14-24 RIN-22260, RIN-22250
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1st Trim  Doors & Casing

Install Bathroom Tile

Prime Paint & First Coat

Install Cabinets

Fire Protection Trim Out

HVAC Trim Out

Install Floor Tile / Wood

Template and Fabricate Countertops

Install Tops

Wood Base

2nd Trim  Base & Hardware Accessories

Electrical Trim Out

Plumbing Trim Out

Meter Release

Install Electrical Meters

Install Low Voltage Trim

Hot Check

QC / Punch Drywall

Install Backsplash Tile

Install Appliances

Finish Paint

Final MEP & Fire Inspection

Install Glass Shower Enclosures

Install Carpet

QC / Trade Punch Finishes

Rough Clean

Jun-24-24, Unit Turnover

GC Punchout

Subcontractors Fix Punchlist

Developer Punch

Subcontractors Fix

Jun-26-24, Unit #02

Apr-02-24, Rough In

Dry Lok Perimeter Walls

Layout & Top Track

Install Plumbing Overhead

Install HVAC Risers & Overhead Piping

Temp Construction Seal Windows

Fire Protection Rough

Install Electrical Feeders

Exterior Wall Insulation

Hang Rectangular Ductwork

Frame Walls with Rippers

Electrical Rough/Fire Alarm/low voltage

Frame Ceilings

Plumbing in Wall/Gas

Install HVAC Round Duct & Sheet Metal
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Remaining Work

Critical Remaining Work

Milestone

Summary  
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Data Date: Jun-05-23
Project Start: Jun-05-23

Project Finish: Sep-02-25



Activity ID Activity Name Original
Duration

Start Finish Predecessors

RIN-22300 Rough Electric in Ceilings 3 Mar-11-24 Mar-13-24 RIN-22210, RIN-22250

RIN-22190 Framing Inspections 1 Mar-14-24 Mar-14-24 RIN-22250, RIN-22140, 
RIN-22170, RIN-22340

RIN-22290 Drop Fire Protection 1 Mar-15-24 Mar-15-24 RIN-22280, RIN-22300

RIN-22270 Frame QC / Punchout 1 Mar-19-24 Mar-19-24 RIN-22140, RIN-22250, 
RIN-22170, RIN-22140, 
RIN-22340

RIN-22180 MEP Punch 1 Mar-21-24 Mar-21-24 RIN-22170, RIN-22280, 
RIN-22290, RIN-22300, 
RIN-22190, RIN-22140, 

RIN-22310 MEP Inspections 1 Mar-22-24 Mar-22-24 RIN-22180

RIN-22320 Preconcealment QC / Punchout 6 Mar-25-24 Apr-01-24 RIN-22310, RIN-22190

RIN-22220 Install Insulation & Inspect 1 Apr-02-24 Apr-02-24 RIN-22320, RIN-22270

FinishesFinishes 45 Apr-03-24 Jun-05-24

FIN-28850 Hang Drywall 3 Apr-03-24 Apr-05-24 RIN-22220

FIN-29030 Finish Drywall 7 Apr-08-24 Apr-16-24 FIN-28850, FIN-28850

FIN-29090 Install Shower Pans 1 Apr-10-24 Apr-10-24 FIN-29030

FIN-28860 1st Trim  Doors & Casing 3 Apr-17-24 Apr-19-24 FIN-29030

FIN-28880 Install Bathroom Tile 3 Apr-17-24 Apr-19-24 FIN-29090

FIN-28870 Prime Paint & First Coat 5 Apr-18-24 Apr-24-24 FIN-28860, FIN-28860

FIN-28910 Install Cabinets 5 Apr-25-24 May-01-24 FIN-28870

FIN-29050 Fire Protection Trim Out 1 Apr-25-24 Apr-25-24 FIN-28870, RIN-22220

FIN-29060 HVAC Trim Out 2 Apr-25-24 Apr-26-24 FIN-28870, RIN-22220, 
RIN-22180

FIN-29070 Install Floor Tile / Wood 4 Apr-29-24 May-02-24 FIN-28870, FIN-28880

FIN-29130 Template and Fabricate Countertops 5 May-02-24 May-08-24 FIN-28910

FIN-28930 Install Tops 2 May-09-24 May-10-24 FIN-28910, FIN-29130

FIN-29100 Wood Base 2 May-09-24 May-10-24 FIN-29070

FIN-28890 2nd Trim  Base & Hardware Accessories 2 May-13-24 May-14-24 FIN-29100

FIN-28950 Electrical Trim Out 3 May-13-24 May-15-24 RIN-22220, RIN-22180, 
FIN-28930

FIN-28970 Plumbing Trim Out 2 May-14-24 May-15-24 FIN-28930, FIN-28930, 
RIN-22220, RIN-22180

FIN-28960 Meter Release 1 May-15-24 May-15-24 FIN-28950

FIN-28990 Install Electrical Meters 1 May-16-24 May-16-24 FIN-28950, FIN-28960, 
RIN-22180

FIN-29020 Install Low Voltage Trim 1 May-16-24 May-16-24 FIN-28950, RIN-22220, 
RIN-22180

FIN-29000 Hot Check 2 May-17-24 May-20-24 FIN-28990, RIN-22220, 
RIN-22180

FIN-29040 Install Backsplash Tile 2 May-20-24 May-21-24 FIN-28930

FIN-28900 QC / Punch Drywall 2 May-21-24 May-22-24 FIN-28970, FIN-29000, 
FIN-28930, FIN-28890, 
FIN-29100

FIN-28920 Install Appliances 4 May-22-24 May-27-24 FIN-29040

FIN-28940 Finish Paint 4 May-23-24 May-28-24 FIN-28900, FIN-28890

FIN-29120 Install Glass Shower Enclosures 1 May-23-24 May-23-24 FIN-28880, FIN-28970

FIN-29010 Final MEP & Fire Inspection 1 May-28-24 May-28-24 FIN-29000, FIN-28970, 
FIN-28920, FIN-29020, 
FIN-29050, FIN-29060, 

FIN-28980 Install Carpet 2 May-29-24 May-30-24 FIN-28940

FIN-29110 QC / Trade Punch Finishes 5 May-29-24 Jun-04-24 FIN-28940

FIN-29080 Final Clean 1 Jun-05-24 Jun-05-24 FIN-29010, FIN-29110, 
FIN-29120, FIN-28940

Unit TurnoverUnit Turnover 15 Jun-06-24 Jun-26-24

TO-4840 GC Punchout 1 Jun-06-24 Jun-06-24 FIN-29080, FIN-29010

TO-4860 Subcontractors Fix Punchlist 5 Jun-07-24 Jun-13-24 TO-4840
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Rough Electric in Ceilings

Framing Inspections

Drop Fire Protection

Frame QC / Punchout

MEP Punch

MEP Inspections

Preconcealment QC / Punchout

Install Insulation & Inspect

Jun-05-24, Finishes

Hang Drywall

Finish Drywall

Install Shower Pans

1st Trim  Doors & Casing

Install Bathroom Tile

Prime Paint & First Coat

Install Cabinets

Fire Protection Trim Out

HVAC Trim Out

Install Floor Tile / Wood

Template and Fabricate Countertops

Install Tops

Wood Base

2nd Trim  Base & Hardware Accessories

Electrical Trim Out

Plumbing Trim Out

Meter Release

Install Electrical Meters

Install Low Voltage Trim

Hot Check

Install Backsplash Tile

QC / Punch Drywall

Install Appliances

Finish Paint

Install Glass Shower Enclosures

Final MEP & Fire Inspection

Install Carpet

QC / Trade Punch Finishes

Final Clean

Jun-26-24, Unit Turnover

GC Punchout

Subcontractors Fix Punchlist

 

Infinity Condo
Detailed Schedule Layout

Remaining Work

Critical Remaining Work
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Summary  
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Data Date: Jun-05-23
Project Start: Jun-05-23

Project Finish: Sep-02-25



Activity ID Activity Name Original
Duration

Start Finish Predecessors

TO-4850 Developer Punch 1 Jun-19-24 Jun-19-24 TO-4840, FIN-28980, TO-4860, 
TO-4860, FIN-29070

TO-4870 Subcontractors Fix 5 Jun-20-24 Jun-26-24 TO-4850, TO-1030

Unit #03Unit #03 87 Feb-27-24 Jun-27-24

Unit #04Unit #04 87 Feb-28-24 Jun-28-24

Unit #05Unit #05 87 Feb-29-24 Jul-01-24

Level 4Level 4 90 Mar-01-24 Jul-08-24

Level 5Level 5 90 Mar-08-24 Jul-15-24

Level 6Level 6 90 Mar-15-24 Jul-22-24

Level 7Level 7 86 Mar-22-24 Jul-23-24

Level 8Level 8 81 Mar-29-24 Jul-23-24

Level 9Level 9 81 Apr-05-24 Jul-30-24

Level 10Level 10 81 Apr-12-24 Aug-06-24

Level 11Level 11 81 Apr-19-24 Aug-13-24

Level 12Level 12 81 Apr-26-24 Aug-20-24

Level 14Level 14 81 May-03-24 Aug-27-24

Level 15Level 15 80 May-10-24 Sep-03-24

Level 16Level 16 80 May-17-24 Sep-10-24

Level 17Level 17 80 May-24-24 Sep-17-24

Level 18Level 18 81 May-31-24 Sep-24-24

Level 19Level 19 81 Jun-07-24 Oct-01-24

Level 20Level 20 81 Jun-14-24 Oct-08-24

Level 21Level 21 81 Jun-21-24 Oct-15-24

Level 22Level 22 81 Jun-28-24 Oct-22-24

Main Roof & Elevator LobbiesMain Roof & Elevator Lobbies 114 Sep-09-24 Feb-13-25

Building SystemsBuilding Systems 275 Feb-21-24 Mar-20-25

ExteriorExterior 319 Feb-14-24 May-14-25

RoofingRoofing 165 Feb-14-24 Oct-04-24

Common AreasCommon Areas 85 Apr-02-24 Jul-31-24

Cafe/Game Building, Mechanical Building, PoolCafe/Game Building, Mechanical Building, Pool 217 Apr-12-24 Feb-19-25

Final Site WorkFinal Site Work 231 Apr-03-24 Feb-28-25

Close OutClose Out 128 Mar-03-25 Aug-31-25

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2023 2024 2025

Developer Punch

Subcontractors Fix

Jun-27-24, Unit #03

Jun-28-24, Unit #04

Jul-01-24, Unit #05

Jul-08-24, Level 4

Jul-15-24, Level 5

Jul-22-24, Level 6

Jul-23-24, Level 7

Jul-23-24, Level 8

Jul-30-24, Level 9

Aug-06-24, Level 10

Aug-13-24, Level 11

Aug-20-24, Level 12

Aug-27-24, Level 14

Sep-03-24, Level 15

Sep-10-24, Level 16

Sep-17-24, Level 17

Sep-24-24, Level 18

Oct-01-24, Level 19

Oct-08-24, Level 20

Oct-15-24, Level 21

Oct-22-24, Level 22

Feb-13-25, Main Roof & Elevator Lobbies

Mar-20-25, Building Systems

May-14-25, Exterior

Oct-04-24, Roofing

Jul-31-24, Common Areas

Feb-19-25, Cafe/Game Building, Mechanical Building, Pool

Feb-28-25, Final Site Work

Aug-31-25, Close OutFINAL COMPLETION
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Page 4 of 4

Data Date: Jun-05-23
Project Start: Jun-05-23

Project Finish: Sep-02-25


